



ADAPTATION FUND

1 March 2024

Adaptation Fund Board

Approval of request for no-cost extension of project completion date: Secretariat of the Pacific Regional Environment Programme (Federated States of Micronesia)

Following the recommendation of the secretariat after its review of the request for an extension of the project completion date submitted by the Secretariat of the Pacific Regional Environment Programme for the project “Enhancing the Climate Resilience of Vulnerable Island Communities in Federated States of Micronesia” in the Federated States of Micronesia, as described in document AFB/B.41-42/11, the Adaptation Fund Board decided to approve the request for an eighteenth-month extension of the project completion date from 13 March 2024 to 13 September 2025.

Decision B.41-42/16