



ADAPTATION FUND

9 May 2024

Adaptation Fund Board

Request for approval of no-cost extension of project completion date: UNDP (Tajikistan)

Following the recommendation of the secretariat after its review of the request for a no-cost extension of the project completion date submitted by the United Nations Development Programme (UNDP) for the project “An integrated landscape approach to enhancing the climate resilience of small-scale farmers and pastoralists in Tajikistan”, contained in document AFB/B.42-43/2, the Adaptation Fund Board decided to approve the request for a twelve-month no-cost extension of the project completion date from 28 August 2026 to 28 August 2027.

Decision B.42-43/2