



## ADAPTATION FUND

29 July 2024

---

Adaptation Fund Board

***Approval of request for extension of project completion date: The World Meteorological Organization (Chile, Colombia, Peru)***

*Following the recommendation of the secretariat after its review of the request for a no-cost extension of the project completion date submitted by the World Meteorological Organization (WMO) for the project “Enhancing adaptive capacity of Andean communities through climate services”, implemented in Chile, Colombia and Peru, contained in document AFB/B.42-43/13, the Adaptation Fund Board decided to approve the request for a twelve month no-cost extension of the project completion date from 1 February 2025 to 1 February 2026.*

***Decision B.42-43/15***