



ADAPTATION FUND

14 March 2025

Adaptation Fund Board

Request for approval of no-cost extension of project completion date: UNESCO (Haiti)

Following the recommendation of the secretariat after its review of the request for a no-cost extension of the project completion date submitted by the United Nations Educational, Scientific and Cultural Organization (UNESCO) for the project “Implementing Measures for Climate Change Adaptation and Disaster Risk Reduction Mitigation of School Facilities in Haiti”, contained in document AFB/B.43-44/19, the Adaptation Fund Board decided to approve the request for a twelve-month no-cost extension of the project completion date from 21 December 2025 to 21 December 2026.

Decision B.43-44/19