



## ADAPTATION FUND

25 June 2025

---

Adaptation Fund Board

***Approval of request for no-cost extension of project completion date: The Partnership for Governance Reform in Indonesia (Indonesia)***

*Following the recommendation of the secretariat after its review of the request for a no cost extension of the project completion date submitted by the Partnership for Governance Reform in Indonesia for the project “Safekeeping-Surviving-Sustaining towards Resilience: 3S Approach to Build Coastal City Resilience to Climate Change Impacts and Natural Disasters in Pekalongan City, Central Java Province”, implemented in Indonesia, as described in document AFB/B.44-45/3 and its annexes, the Adaptation Fund Board decided to approve the request for a twelve month no-cost extension of the project completion date from 14 July 2025 to 13 July 2026.*

***Decision B.44-45/5***