



ADAPTATION FUND

25 June 2025

Adaptation Fund Board

Approval of request for no-cost extension of project completion date: United Nations Human Settlements Programme (Pakistan)

Following the recommendation of the secretariat after its review of the request for a no cost extension of the project completion timeline submitted by the United Nations Human Settlements Programme for the project “Enhance community, local and national-level urban climate change resilience to water scarcity, caused by floods and droughts in Rawalpindi and Nowshera, Pakistan”, implemented in Pakistan, as described in document AFB/B.44-45/4 and its annexes, the Adaptation Fund Board decided to approve the request for a twelve month no-cost extension of the project completion date from 22 December 2025 to 22 December 2026.

Decision B.44-45/6