



ADAPTATION FUND

5 September 2025

Adaptation Fund Board

Approval of request for no-cost extension of project completion date: United Nations Environment Programme (Paraguay)

Following the recommendation of the secretariat after its review of the request for a no cost extension of the project completion timeline submitted by the United Nations Environment Programme for the project “Ecosystem Based Approaches for Reducing the Vulnerability of Food Security to the Impacts of Climate Change in the Chaco region of Paraguay”, implemented in Paraguay, as described in document AFB/B.44-45/11, the Adaptation Fund Board decided to approve the request for a twenty-four month no-cost extension of the project completion date from 10 April 2025 to 30 March 2027.

Decision B.44-45/16