



ADAPTATION FUND

5 September 2025

Adaptation Fund Board

Approval of request for no-cost extension of project completion date: United Nations Human Settlements Programme (Fiji)

Following the recommendation of the secretariat after its review of the request for a no cost extension of the project completion timeline submitted by the United Nations Human Settlements Programme for the project “Increasing the resilience of informal urban settlements in Fiji that are highly vulnerable to climate change and disaster risks”, implemented in Fiji, as described in document AFB/B.44-45/13, the Adaptation Fund Board decided to approve the request for a eighteen month no-cost extension of the project completion date from 10 January 2026 to 10 July 2027.

Decision B.44-45/18