



ADAPTATION FUND

5 September 2025

Adaptation Fund Board

Approval of request for no-cost extension of project completion date: United Nations Human Settlements Programme (Vietnam)

Following the recommendation of the secretariat after its review of the request for a no cost extension of the project completion timeline submitted by the United Nations Human Settlements Programme for the project “Enhancing the resilience inclusive and sustainable eco-human settlement development through small scale infrastructure interventions in the coastal regions of the Mekong Delta”, implemented in Vietnam, as described in document AFB/B.44-45/14, the Adaptation Fund Board decided to approve the request for an eighteen month no-cost extension of the project completion date from 16 December 2025 to 16 June 2027.

Decision B.44-45/19