



ADAPTATION FUND

5 September 2025

Adaptation Fund Board

Approval of request for no-cost extension of project completion date: Secretariat of the Pacific Regional Environment Programme (Federated States of Micronesia)

Following the recommendation of the secretariat after its review of the request for a no cost extension of the project completion timeline submitted by the Secretariat of the Pacific Regional Environment Programme for the project “Enhancing the Climate Resilience of vulnerable island communities in Federated States of Micronesia”, implemented in the Federated States of Micronesia, as described in document AFB/B.44-45/15, the Adaptation Fund Board decided to approve the request for a twelve month no-cost extension of the project completion date from 13 September 2025 to 13 September 2026.

Decision B.44-45/20