



ADAPTATION FUND

26 December 2025

Adaptation Fund Board

Request for approval of no-cost extension of project completion date: Department of Environment Ministry of Health and the Environment (Antigua and Barbuda)

Following the recommendation of the secretariat after its review of the request for a no-cost extension of the project completion date submitted by the Department of Environment Ministry of Health and the Environment for the project “Innovative technologies for improved water availability to increase food security in Antigua and Barbuda”, contained in document AFB/B.45-46/1, the Adaptation Fund Board decided to approve the request for a twenty-one-month no-cost extension of the project completion date from 28 May 2024 to 20 February 2026.

Decision B.45-46/5