



ADAPTATION FUND

6 March 2026

Adaptation Fund Board

Approval of request for no-cost extension of project completion date: Development Bank of Latin America (Argentina, Uruguay)

Following the recommendation of the secretariat after its review of the request for a no cost extension of the project completion date submitted by the Development Bank of Latin America for the project “Climate change adaptation in vulnerable coastal cities and ecosystems of the Uruguay River”, implemented in Argentina and Uruguay, as described in document AFB/B.45-46/7, the Adaptation Fund Board decided to approve the request for a twelve-month no-cost extension of the project completion date from 4 August 2026 to 4 August 2027.

Decision B.45-46/19