



ADAPTATION FUND

27 July 2026

Adaptation Fund Board

Approval of request for no-cost extension of project completion date: United Nations Human Settlements Programme (Pakistan)

Following the recommendation of the secretariat after its review of the request for a no cost extension of the project completion timeline submitted by the United Nations Human Settlements Programme in Pakistan for the project “Enhance community, local and national-level urban climate change resilience to water scarcity, caused by floods and droughts in Rawalpindi and Nowshera, Pakistan”, implemented in Pakistan, as described in document AFB/B.46-47/3, the Adaptation Fund Board decided to approve the request for a nine month no-cost extension of the project completion date from 22 December 2026 to 22 September 2027.

Decision B.46-47/20