



ADAPTATION FUND

27 July 2026

Adaptation Fund Board

Approval of request for no-cost extension of project completion date: Caribbean Development Bank (Saint Lucia)

Following the recommendation of the secretariat after its review of the request for a no-cost extension of the project completion date submitted by the Caribbean Development Bank (CDB) for the project “Building Resilience for Adaptation to Climate Change and Climate Variability in Saint Lucia (BRACCCVAS)” implemented in St Lucia, as described in document AFB/B.46-47/4, the Adaptation Fund Board decided to approve the request for an eighteen-month no-cost extension of the project completion date from 3 March 2027 to 1 October 2028.

Decision B.46-47/42