



ADAPTATION FUND

27 July 2026

Adaptation Fund Board

Approval of request for extension of project inception date (significant delay): United Nations Educational, Scientific and Cultural Organization (UNESCO) (Cambodia, Lao PDR, Thailand, Vietnam)

Following the recommendation of the secretariat after its review of the request for an extension of project inception date (significant delay) submitted by the United Nations Educational, Scientific and Cultural Organization (UNESCO) for the project “Groundwater Resources in the Greater Mekong Subregion: Collaborative Management to Increase Climate Change Resilience”, implemented in Cambodia, Lao PDR, Thailand, Vietnam, as described in document AFB/B.46-47/5, the Adaptation Fund Board decided to approve the request for an extension of project inception date from 2 August 2023 to 20 May 2026.

Decision B.46-47/43