



ADAPTATION FUND

27 August 2026

Adaptation Fund Board

Approval of request for extension of project inception date (significant delay): The Pacific Community (SPC) (Papua New Guinea)

Following the recommendation of the secretariat after its review of the request for an extension of project inception date (significant delay) submitted by The Pacific Community (SPC) for the project “Adaptation of Small-Scale Agriculture for Improved Food Security of Resilient Communities in Papua New Guinea (ASSA)”, implemented in Papua New Guinea, as described in document AFB/B.46-47/6, the Adaptation Fund Board decided to approve the request for an extension of project inception date from 17 November 2023 to 12 October 2026.

Decision B.46-47/23