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Background  

1. The Operational Policies and Guidelines (OPG) for Parties to Access Resources from 
the Adaptation Fund (the Fund), adopted by the Adaptation Fund Board (the Board), state in 
paragraph 45 that regular adaptation project and programme proposals, i.e. those that request 
funding exceeding US$ 1 million, would undergo either a one-step, or a two-step approval 
process. In case of the one-step process, the proponent would directly submit a fully-developed 
project proposal. In the two-step process, the proponent would first submit a brief project 
concept, which would be reviewed by the Project and Programme Review Committee (PPRC) 
and would have to receive the endorsement of the Board. In the second step, the fully-
developed project/programme document would be reviewed by the PPRC, and would ultimately 
require the Board’s approval.  
 
2. The Templates approved by the Board (Annex 5 of the OPG, as amended in March 
2016) do not include a separate template for project and programme concepts but provide that 
these are to be submitted using the project and programme proposal template. The section on 
Adaptation Fund Project Review Criteria states:  
 

For regular projects using the two-step approval process, only the first four criteria will be 
applied when reviewing the 1st step for regular project concept. In addition, the 
information provided in the 1st step approval process with respect to the review criteria 
for the regular project concept could be less detailed than the information in the request 
for approval template submitted at the 2nd step approval process. Furthermore, a final 
project document is required for regular projects for the 2nd step approval, in addition to 
the approval template.  

 
3. The first four criteria mentioned above are:  

(i) Country Eligibility,  
(ii) Project Eligibility,  
(iii) Resource Availability, and  
(iv) Eligibility of NIE/MIE.  

 
4. The fifth criterion, applied when reviewing a fully-developed project document, is: 

(v) Implementation Arrangements.  
 
5. It is worth noting that at the twenty-second Board meeting, the Environmental and Social 
Policy (ESP) of the Fund was approved and at the twenty-seventh Board meeting, the Gender 
Policy (GP) of the Fund was also approved. Consequently, compliance with both the ESP and 
the GP has been included in the review criteria both for concept documents and fully-developed 
project documents. The proposal template was revised as well, to include sections requesting 
demonstration of compliance of the project/programme with the ESP and the GP.  

 
6. At its seventeenth meeting, the Board decided (Decision B.17/7) to approve “Instructions 
for preparing a request for project or programme funding from the Adaptation Fund”, contained 
in the Annex to document AFB/PPRC.8/4, which further outlines applicable review criteria for 
both concepts and fully-developed proposals. The latest version of this document was launched 
in conjunction with the revision of the Operational Policies and Guidelines in November 2013. 



AFB/PPRC.24/13                                                    

3 

 

 
7. Based on the Board Decision B.9/2, the first call for project and programme proposals 
was issued and an invitation letter to eligible Parties to submit project and programme proposals 
to the Fund was sent out on April 8, 2010.  
 
8. According to the Board Decision B.12/10, a project or programme proposal needs to be 
received by the secretariat no less than nine weeks before a Board meeting, in order to be 
considered by the Board in that meeting.  
 
9. The following project concept document titled “Adaptation Initiative for Climate 
Vulnerable Offshore Small Islands and Riverine Charland in Bangladesh” was submitted for 
Bangladesh by the United Nations Development Programme (UNDP), which is the Multilateral 
Implementing Entity of the Adaptation Fund.  

 

10. This is the first submission of the proposal using the one submission process.  
 
11. The current submission was received by the secretariat in time to be considered in the 
thirty third Board meeting. The secretariat carried out a technical review of the project proposal, 
assigned it the diary number BGD/MIE/DRR/2019/1, and completed a review sheet.  
 
12. In accordance with a request to the secretariat made by the Board in its 10th meeting, 
the secretariat shared this review sheet with UNDP, and offered it the opportunity of providing 
responses before the review sheet was sent to the PPRC.  
 
13. The secretariat is submitting to the PPRC the summary and, pursuant to decision 
B.17/15, the final technical review of the project, both prepared by the secretariat, along with the 
final submission of the proposal in the following section. In accordance with decision B.25.15, 
the proposal is submitted with changes between the initial submission and the revised version 
highlighted. 
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Project Summary 

Bangladesh – Adaptation Initiative for Climate Vulnerable Offshore Small Islands and Riverine 
Charland in Bangladesh 

 
Implementing Entity:   
Project/Programme Execution Cost: 875,000 USD     
Total Project/Programme Cost: 9,212,322 USD  
Implementing Fee: 783,047 USD  
Financing Requested: 9,995,369 USD  
 
[Project/Programme] Background and Context  
 
The proposed activities will aim to reduce vulnerability to floods and cyclones, deliver safe 
drinking water and sanitation, prioritize women and the landless for improved housing (which 
will serve as emergency shelters), diversify and improve the climate-resilience of livelihoods, 
and deliver green-grey infrastructure solutions. The objective of the project is to enhance the 
climate resilience of vulnerable communities who live on coastal islands and riverine chars in 
Bangladesh. The current project is focused on a riverine char community and a coastal one, and 
aims to deliver direct adaptation benefits to over 30,000 people in total. It will also support 
expansion of a Cyclone Preparedness Program to the coastal char, train communities and local 
government representatives, support climate hazard mapping, and provide better linkages to 
medical help for communities during disasters.  
 
It aims to achieve its stated objective through the following components: 
 
Component 1: Enhanced climate resilience of households through climate-resilient housing, 
electrification and climate-proof water provisioning (USD 2,007,828) 
 
The expected outcome for this component is to improve community infrastructure and increase 
adaptive capacity for vulnerable small island and riverine char communities to manage and plan 
for climate change impacts. The project intends to achieve this outcome by : (i) Developing 
cyclone and flood resilient houses for the most vulnerable households; (ii) Installing community-
level nano-grids installed for electrification to enhance adaptive capacity; and (iii) Installing 
locally appropriate rainwater harvesting systems for safe drinking water and home-garden 
irrigation installed.  
 
Component 2: Increased climate resilience of communities through climate-resilient 
infrastructure, climate risk mapping and inclusive cyclone preparedness (USD 2,317,726) 
 
The expected outcome for this component is to enhance resilience of vulnerable small coastal 
island communities against climate-induced disasters through improved infrastructure, 
management practices and community-based emergency responses. The project intends to 
achieve this outcome by : (i) Climate-resilient infrastructure built to protect life and prevent asset 
loss; (ii) Embankments repaired and innovative model for community embankment management 
introduced; (iii) Climate-resilient investment on chars promoted through climate hazard maps 
and expanded cyclone early warning systems and (iv) Cyclone Preparedness Programme 
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(CPP) modernised, made gender-responsive, and expanded to provide timely cyclone early-
warning and response at scale.  
 
Component 3: Improved income and food security of communities by innovating and providing 
assistance to selected households for climate-resilient livelihoods practices (USD 3,397,068) 
 
The expected outcome of this component is to improve the adaptive capacity of vulnerable 
communities through the dissemination of climate-resilient agricultural practices and the 
development of diversified livelihoods. The project intends to achieve this outcome by : (i) 
Implementing climate-resilient agriculture and support at a community level and; (ii) Developing 
and supporting  diversified livelihoods for the most vulnerable households. 
 
Component 4: Enhanced knowledge and capacity of communities, government and 
policymakers to promote climate resilient development on chars (USD 614,700) 
 
The expected outcome of this component is to increase awareness and availability of 
information on climate change impacts and adaptation options for vulnerable communities, local 
level government and policymakers. The project aims to achieve this outcome by: (i) Building 
the capacity of local government institutions in terms of climate risk-informed planning and 
implementation. (ii) Generating knowledge and awareness to promote climate resilient 
approaches and strategies. 
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ADAPTATION FUND BOARD SECRETARIAT TECHNICAL REVIEW  
OF PROJECT/PROGRAMME PROPOSAL 

 
                 PROJECT/PROGRAMME CATEGORY: Regular-size Full Proposal

_________________________________________________________________________________________________________ 
Country/Region:        Bangladesh/ Asia-Pacific 
Project Title:           Adaptation Initiative for Climate Vulnerable Offshore Small Islands and Riverine Charland in Bangladesh 
Thematic Focal Area: Disaster Risk Reduction 
Implementing Entity:   UNDP    
AF Project ID:     BGD/MIE/DRR/2019/1             
IE Project ID:                  Requested Financing from Adaptation Fund (US Dollars): 9,995,369 
Reviewer and contact person: Alyssa Gomes                     Co-reviewer(s): Fareeha Iqbal, Saliha Dobardzic  
IE Contact Person:  
 
 

Review Criteria Questions Comments 

Country Eligibility 

1. Is the country party to the Kyoto 
Protocol? 

Yes. 

2. Is the country a developing 
country particularly vulnerable to 
the adverse effects of climate 
change? 

Yes. Bangladesh is a developing country and is vulnerable to adverse 
impacts of climate change such as sea-level rise and saline intrusion, and 
exacerbation of climate variability, including hazards such as cyclones, 
tidal surges, erratic rainfall, drought and floods. climate change is 
projected to have an adverse impact on agriculture and other local 
natural-resource-dependent livelihoods, as well as rural infrastructure and 
access to potable water. The impacts of climate change also 
disproportionately affect the poorest, as well as women and children. 

Project Eligibility 

1. Has the designated government 
authority for the Adaptation Fund 
endorsed the project/programme? 

Yes.  
Endorsement letter dated 6 January 2019 has been attached.  
 

2. Does the length of the proposal 
amount to no more than Fifty 
pages for the project/programme 

Yes.  
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concept, including its annexes; or 
One hundred pages for the fully-
developed project document, and 
one hundred pages for its 
annexes? 

3. Does the project / programme 
support concrete adaptation 
actions to assist the country in 
addressing adaptive capacity to 
the adverse effects of climate 
change and build in climate 
resilience? 

Yes. The proposed adaptation actions include:  
- Provision of flood- and cyclone-resilient housing, installation of 

nano-grids to increase electrification on chars,  
- Delivery of rainwater harvesting systems for drinking water and 

irrigation,  
- Construction of cluster housing that can serve as a emergency 

shelters,  
- Repair of damaged embankments that protect against flooding.  
- In addition, the project will expand the Cyclone Preparedness 

Program to include the Mujibnagar char, engage communities in 
multi-hazard preparedness activities, and support a ‘floating 
ambulance’ to support stranded char residents during a climate 
disaster.  

- Finally, the project will also support measures to enhance the 
climate resilience of char community food and agriculture, and to 
strengthen and diversify their livelihoods. 

 

4. Does the project / programme 
provide economic, social and 
environmental benefits, particularly 
to vulnerable communities, 
including gender considerations, 
while avoiding or mitigating 
negative impacts, in compliance 
with the Environmental and Social 
Policy and Gender Policy of the 
Fund? 

Yes.  
- The project will provide economic benefits by increasing income 

benefits (through electrification, and productivity improvements in 
fisheries and agriculture), job creation, asset protection, and 
enhanced productivity resulting from improved health.  

- Social benefits include the provision safe housing, improved 
drinking water and sanitation facilities in the cluster housing 
(resulting in less water-borne disease), delivery of diversified 
livelihoods and cold storage facilities for fish and agriculture, and 
enhanced availability of medical services during times of disaster. 

- Proposed environmental benefits include restoration of degraded 
mangroves through ecosystem-based adaptation measures, 
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which will also generate biodiversity and carbon sequestration 
benefits. In addition, the project will use non-fired bricks to 
construct/repair embankments, which have lower carbon 
emissions. 

- There are several proposed measures specifically targeting 
vulnerability reduction for women. For example:  livelihood 
resilience-building activities, and income diversification activities, 
will prioritise women. Women-led and landless families will also be 
prioritised for the cluster housing. 

5. Is the project / programme cost 
effective? 

Needs additional information 
 The following points have been well noted 

- The project employs a preventive, rather than reactive, approach 
to dealing with risks posed by climate change to char communities 
(preventive measures generally being more cost-effective than the 
latter). 

-  In addition, it will seek to build local capacity in the target chars to 
manage disaster-resilient infrastructure.  
 

In addition to the information provided (pages 36- 37), kindly substantiate 
the cost-effectiveness assessment with quantitative analysis/ alternative 
scenario analysis of the proposed activities. CR 1 
 

6. Is the project / programme 
consistent with national or sub-
national sustainable development 
strategies, national or sub-national 
development plans, poverty 
reduction strategies, national 
communications and adaptation 
programs of action and other 
relevant instruments? 

To be determined 
 
The following has been well received: 
- The project is consistent with Bangladesh’s SDGs, NAPA, INDCs, its 

Vision 2021, and 7th Five-Year Plan (FYP).  
- The proposed climate resilience activities are aligned with the needs 

identified in many of the national strategy documents listed. In 
addition, the 7th FYP has identified char communities as a priority and 
identified projects to be implemented there. 

 
Kindly include some information in the alignment column on specific 
elements, project components and outcomes that are aligned with the 
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relevant national and sub-national policies, plans, strategies and 
development goals. CR 2 
 
In addition to stating that the project aligns with each strategy/plan 
identified, the proposal should explain in an evidence-based manner how 
the project interventions are consistent with such strategies/plans. CR 3 

7. Does the project / programme 
meet the relevant national 
technical standards, where 
applicable, in compliance with the 
Environmental and Social Policy of 
the Fund? 

Not clear. 
 
Some information has been provided on Pages 40-42, however, to 
demonstrate compliance, in addition to the legal source of the 
requirement, the steps taken to comply with it and the nature of the 
authorization / clearance granted for the project to be implemented will 
have to be explained. CR 4 
 
Such supporting information may be included in an Annex. 
 

8. Is there duplication of project / 
programme with other funding 
sources? 

Partially addressed. 
 
It is well noted that there are other adaptation projects underway on other 
chars but that the geographies and target vulnerable populations are 
different. The other char resilience projects offer opportunity for cross-
fertilization of approaches and lessons learned for the stated initiatives 
are well received.  
 
Please outline clearly the additionality of the current proposed project, 
including areas of overlap and complementarity. The information in this 
section may also be presented in the form of a table listing the initiatives 
underway, learning, synergies and non- duplication/additionality of the 
current project. CR 5 
 

9. Does the project / programme 
have a learning and knowledge 
management component to 
capture and feedback lessons? 

Yes.  
- The project will support farmer field schools, with trainings for farmers 

on climate-resilient agricultural practices, as well as local innovation 
and knowledge centres to disseminate information on innovative 
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adaptation solutions.  
- The project will also build adaptation capacity of local government 

representatives and extension workers and disseminated to 
schoolchildren and community members.  

- Proposed modes of dissemination include technical reports, briefings, 
and case studies; trainings and exchange visits; guidelines on 
implementation of adaptation measures for communities; climate 
hazard maps; mass media; mock drills and presentations at schools.  

 

10. Has a consultative process taken 
place, and has it involved all key 
stakeholders, and vulnerable 
groups, including gender 
considerations in compliance with 
the Environmental and Social 
Policy and Gender Policy of the 
Fund? 

Yes. Annex C, part B shows that community consultations were 
undertaken in Bhola and in Rangpur districts, which host the upzaillas 
that Mujibnagar and Lakshimitari unions are located in, respectively 
(pages 6-7). 
 
In addition, relevant government line agencies, non-government 
organizations, research institutions, and other stakeholders were 
consulted. (Annex C, part B, pages 4-5 and 8-11) 
 
Please provide information on the direct stakeholders’ interests and 
concerns and demonstrate how their views are taken into account in 
designing and selecting project interventions. CR 6 
 
Please provide further information on the gender responsiveness of 
consultations and how the outcomes have been taken into consideration 
in the proposal.CR 7 

 

11. Is the requested financing justified 
on the basis of full cost of 
adaptation reasoning?  

Yes.  
Information has been presented on the scenario without and with the 
proposed project funding. The requested financing is justified on the basis 
of full-cost of adaptation reasoning. 

 

12. Is the project / program aligned 
with AF’s results framework? 

Yes. 
Table F, pages 70-71 
 
In table E, please clearly identify the sources of verification and existing 
baseline information for all outputs. CR 8 
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13. Has the sustainability of the 
project/programme outcomes been 
taken into account when designing 
the project?  

Several factors bode well for project sustainability.  
- It was conceptualized through a consultative process. Community 

members will be involved in project implementation and management, 
and the project will support necessary trainings and other capacity-
building measures for various stakeholders.  

- The farmer field school approach will help sustain resilience 
measures targeting agriculture, whereas the risk maps that will be 
developed by the project will inform communities of hazard areas.  

- The project will also focus on enhancing the knowledge of local 
government on climate risk and adaptation. 

- It is mentioned that “small-scale infrastructure development under the 
project has been designed to incorporate community-based 
organisations, which will be trained to maintain infrastructure within 
their communities” 

- Large-scale infrastructure interventions such as embarkments, cluster 
houses and equipment for cyclone preparedness programme (CPP) 
volunteers and cyclone shelters (Activities 2.2.1, 2.2.2. and 2.4.2) “will 
also incorporate community-level management, but maintenance will 
be funded and supported through national level entities (e.g. BWDB), 
or through aligned projects (e.g. Cyclone Preparedness Programme)” 
(page 48-49). 

 
Please clarify the measures in place to ensure sustainability of proposed 
concrete interventions (e.g. retrofitted houses, nano-grids, climate-
resilient rainwater harvesting systems) after the project has completed 
implementation. CR 9 
 
Kindly provide some additional information on the proposed community -
level management model that the project will help set up to ensure 
sustainability of small scale and large-scale infrastructure. CR 10 
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14. Does the project / programme 
provide an overview of 
environmental and social impacts / 
risks identified, in compliance with 
the Environmental and Social 
Policy and Gender Policy of the 
Fund? 

Yes. The project has been categorised as Category B or ‘Moderate Risk’ 
(per IE’s categorization), due to potential triggering of risks pertaining to 
marginalized and vulnerable groups, involuntary resettlement, and lands 
and soil conservation (page 15 of Annex B).  
 
The relevant assessments, including a Gender Assessement, have been 
submitted. 

 
 

Resource 
Availability 

1. Is the requested project / 
programme funding within the cap 
of the country?  

Yes.  

 2. Is the Implementing Entity 
Management Fee at or below 8.5 
per cent of the total 
project/programme budget before 
the fee?  

 Yes (8.5%) 

 3. Are the Project/Programme 
Execution Costs at or below 9.5 
per cent of the total 
project/programme budget 
(including the fee)? 

Yes (8.7%) 

Eligibility of IE 

4. Is the project/programme 
submitted through an eligible 
Implementing Entity that has been 
accredited by the Board? 

 Yes (UNDP). 

Implementation 
Arrangements 

1. Is there adequate arrangement for 
project / programme management, 
in compliance with the Gender 
Policy of the Fund? 

Please clarify in the project document, if there are measures in place for 
the integration of gender considerations in project/programme 
management. CR 11 
 
The project could elaborate on the following considerations: 
-Does the implementation team have gender expertise and a gender focal 
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point?  
- Are partner organizations aware of and trained to address gender 
inequalities among beneficiaries? 
- Encourage executing partners to designate their own organizational 
gender focal point to facilitate the exchange with partners on any gender-
specific issue that might come up.  
https://www.adaptation-fund.org/wp-
content/uploads/2017/03/GenderGuidance-Document.pdf  

2. Are there measures for financial 
and project/programme risk 
management? 

Yes. 

3. Are there measures in place for 
the management of for 
environmental and social risks, in 
line with the Environmental and 
Social Policy and Gender Policy of 
the Fund? 

For the most part. 
 
The measures for the management of ES risks are comprehensive, and 
include the following:  
 
- Social and Environmental Screening Annex D. 
- Gender Assessment – Annex I on page 62-65 
- Environmental Management Plan on page 66 onwards  
- Institutional Arrangements for E&S Safeguard on pages 72 
- Assessment of sub-projects on pages 73 
- Social Assessment and resettlement policy framework on pages 75 

onwards.  
- Social impacts of construction activities on pages 76-78 
To reduce the risk that marginalized groups may be excluded from project 
implementation/benefits, community consultations will be comprehensive 
and aim at ensuring that such groups benefit from the project activities.  
 
In-depth consultations and negotiations will also take place with any 
households that may require resettlement, with benefits such as 
reimbursement for the cost of the house, additional livelihood support and 
provisioning of new land to be included in any negotiated package, as 
outlined in the presented Resettlement Policy Framework (p. 76).  
 

https://www.adaptation-fund.org/wp-content/uploads/2017/03/GenderGuidance-Document.pdf
https://www.adaptation-fund.org/wp-content/uploads/2017/03/GenderGuidance-Document.pdf
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Regarding the third identified risk, an ESIA will be undertaken at selected 
sites and an EMP developed for areas where any grey infrastructure is 
proposed. (page 71 in annex) 
 
However, the grievance mechanism is not sufficiently developed.  
 
Please provide additional information on the grievance mechanism. 
Furthermore, kindly expand on measures to ensure the grievance 
redressal mechanism will be accessible, transparent, fair and effective 
process for receiving and addressing complaints of people affected about 
environmental or social harms caused by the project, or about concerns 
related to the gender policy. CR 12 
 
 

4. Is a budget on the Implementing 
Entity Management Fee use 
included?  

Yes, on p.78. 

5. Is an explanation and a 
breakdown of the execution costs 
included? 

Yes. 

6. Is a detailed budget including 
budget notes included? 

Detailed budget has been provided. 

7. Are arrangements for monitoring 
and evaluation clearly defined, 
including budgeted M&E plans and 
sex-disaggregated data, targets 
and indicators, in compliance with 
the Gender Policy of the Fund?  

Yes. 

8. Does the M&E Framework include 
a break-down of how 
implementing entity IE fees will be 
utilized in the supervision of the 
M&E function? 

 Yes 

9. Does the project/programme’s Yes. It is aligned with AF outcome indicators 
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results framework align with the 
AF’s results framework? Does it 
include at least one core outcome 
indicator from the Fund’s results 
framework? 

 
CAR 1: Please include the list of tables for reporting Adaptation Fund 
Core Impact Indicators. This is essential to track progress towards project 
targets. https://www.adaptation-fund.org/wp-
content/uploads/2015/01/AF%20Core%20Indicator%20Methodologies.pdf  

10. Is a disbursement schedule with 
time-bound milestones included?  

 Yes, on p.79. 

 

Technical 
Summary 

The proposed project titled “Adaptation Initiative for Climate Vulnerable Offshore Small Islands and 
Riverine Charland in Bangladesh” is solid proposal that aims at delivering a range of climate-resilience-
building measures to the highly vulnerable char communities in Bangladesh.  
 
The current project is focused on a riverine char community and a coastal one, and aims to deliver 
direct adaptation benefits to over 30,000 people in total. The proposed activities will aim to reduce 
vulnerability to floods and cyclones, deliver safe drinking water and sanitation, prioritise women and the 
landless for improved housing (which will serve as emergency shelters), diversify and improve the 
climate-resilience of livelihoods, and deliver green-grey infrastructure solutions. It will also support 
expansion of a Cyclone Preparedness Program to the coastal char, train communities and local 
government representatives, support climate hazard mapping, and provide better linkages to medical 
help for communities during disasters.  
 
It aims to achieve its stated objective through the following components: 

• Component 1: Enhanced climate resilience of households through climate-resilient housing, 
electrification and climate-proof water provisioning 

• Component 2: Increased climate resilience of communities through climate-resilient 
infrastructure, climate risk mapping and inclusive cyclone preparedness 

• Component 3: Improved income and food security of communities by innovating and providing 
assistance to selected households for climate-resilient livelihoods practices 

• Component 4: Enhanced knowledge and capacity of communities, government and policymakers 
to promote climate resilient development on chars. 

 
The initial technical review would like to request the following corrective action requests (CARs) and 

https://www.adaptation-fund.org/wp-content/uploads/2015/01/AF%20Core%20Indicator%20Methodologies.pdf
https://www.adaptation-fund.org/wp-content/uploads/2015/01/AF%20Core%20Indicator%20Methodologies.pdf
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clarification requests (CRs): 
 
Corrective action requests (CARs) 
CAR 1: Please include the list of tables for reporting Adaptation Fund Core Impact Indicators. 
 
Clarification requests (CRs) 
CR1: In addition to the information provided (pages 36- 37), kindly substantiate the cost-effectiveness 
assessment with quantitative analysis/ alternative scenario analysis of the proposed activities.  
 
CR 2: Kindly include some information in the alignment column on specific elements, project 
components and outcomes that are aligned with the relevant national and sub-national policies, plans, 
strategies and development goals.  
 
CR 3: In addition to stating that the project aligns with each strategy/plan identified, kindly explain in an 
evidence-based manner, how the project interventions are consistent with such strategies/plans.  
 
CR 4: Some information on compliance with technical standards has been provided on Pages 40-42, 
however, please explain the steps taken to comply with the legal source and the nature of the 
authorization / clearance granted for the p for the specific activity/ component of the current project  
 
CR 5: Please outline clearly the additionality of the current proposed project, including areas of overlap 
and complementarity. The information in this section may also be presented in the form of a table listing 
the initiatives underway, learning, synergies and non- duplication/additionality of the current project.  
 
CR 6: Please provide information on the direct stakeholders’ interests and concerns and demonstrate 
how their views are taken into account in designing and selecting project interventions.  
 
CR 7: Please provide further information on the gender responsiveness of consultations and how the 
outcomes have been taken into consideration in the proposal. 
 
CR 8: In table E, please clearly identify the sources of verification and existing baseline information for 
all outputs.  
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CR 9: Please clarify the measures in place to ensure sustainability of proposed concrete interventions 
(e.g. retrofitted houses, nano-grids, climate-resilient rainwater harvesting systems) after the project has 
completed implementation.  
 
CR 10: Kindly provide some additional information on the proposed community -level management 
model that the project will help set up to ensure sustainability of small scale and large-scale 
infrastructure.  
 
CR 11: Please clarify in the project document, if there are measures in place for the integration of 
gender considerations in project/programme management.  
 
CR 12: Please elaborate on the grievance redressal mechanism, ensuring it will be accessible, 
transparent, fair and effective process for receiving and addressing complaints of people affected about 
environmental or social harms caused by the project, or about concerns related to the gender policy. 

Date:  23 January 2019. 
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Response report - AF Board Secretariat Review  

Adaptation Initiative for Climate Vulnerable Offshore Small Islands and Riverine Charland in Bangladesh 

AF Project ID:     BGD/MIE/DRR/2019/1  

5 February 2019 

Clarification Requests and Corrective Action Requests UNDP Response 

Corrective action requests (CARs) 

CAR 1: Please include the list of tables for reporting Adaptation Fund 

Core Impact Indicators. 

 

The necessary tables for reporting on the AF Core Impact Indicators 

have been added to Part III Section F (Page 76). 

Clarification requests (CRs) 

CR1: In addition to the information provided (pages 36- 37), kindly 

substantiate the cost-effectiveness assessment with quantitative 

analysis/ alternative scenario analysis of the proposed activities.  

 

We have added a summary and key numbers from the economic analysis 

(Annex M) to the project document (Part II Section B) to substantiate the 

economic and financial viability of the proposed interventions.  

CR 2: Kindly include some information in the alignment column on 

specific elements, project components and outcomes that are aligned 

with the relevant national and sub-national policies, plans, strategies 

and development goals.  

 

 

Text has been added to the table describing the relevant strategies and 

plans in Bangladesh to describe in greater detail how the different 

outputs of the project align with the relevant strategies/plans (please see 

Part II Section C of the project document).   

CR 3: In addition to stating that the project aligns with each 

strategy/plan identified, kindly explain in an evidence-based manner, 

how the project interventions are consistent with such strategies/plans.  

The descriptions that were expanded to address CR2 have been adjusted 

further to incorporate explanations on how exactly the project 

interventions are consistent with the strategies and plans.  

CR 4: Some information on compliance with technical standards has 

been provided on Pages 40-42, however, please explain the steps taken 

to comply with the legal source and the nature of the authorization / 

clearance granted for the p for the specific activity/ component of the 

current project  

 

We have added text in Part II Section D to indicate what steps were taken 

during project development to ensure that interventions will comply with 

the relevant technical standards and laws, as well as what screening / 

authorisation actions were taken. 
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CR 5: Please outline clearly the additionality of the current proposed 

project, including areas of overlap and complementarity. The 

information in this section may also be presented in the form of a table 

listing the initiatives underway, learning, synergies and non- 

duplication/additionality of the current project.  

We have added text to the description of the most recent/ongoing 

projects (Part II Section E) that closely align with the proposed project, 

including further information on additionally and complementarity. 

CR 6: Please provide information on the direct stakeholders’ interests 

and concerns and demonstrate how their views are taken into account 

in designing and selecting project interventions. 

 

 

A description of the interests and concerns of communities that they 

expressed during consultations, and how these concerns were taken into 

account during project design, has been added to Part II Section G of the 

project document.  

CR 7: Please provide further information on the gender responsiveness 

of consultations and how the outcomes have been taken into 

consideration in the proposal. 

 

A description of the interests and concerns of women voiced during 

consultations, and how these concerns were taken into account during 

project design, has been added to Part II Section G of the project 

document. 

CR 8: In table E, please clearly identify the sources of verification and 

existing baseline information for all outputs.  

 

The results framework (Part III Section E) has been updated to reflect 

known baseline information and sources of verification for all outputs. 

CR 9: Please clarify the measures in place to ensure sustainability of 

proposed concrete interventions (e.g. retrofitted houses, nano-grids, 

climate-resilient rainwater harvesting systems) after the project has 

completed implementation.  

 

Text has been added to Part II Section I to describe the specific measures 

that will be taken to ensure the sustainability of each of the physical 

project interventions beyond the project implementation period. 

CR 10: Kindly provide some additional information on the proposed 

community -level management model that the project will help set up 

to ensure sustainability of small scale and large-scale infrastructure.  

 

Text has been added to the relevant activity description in Part II (page 

28) of the project document to provide further details on the community-

based management of embankments. 

CR 11: Please clarify in the project document, if there are measures in 

place for the integration of gender considerations in 

project/programme management. 

 

The project could elaborate on the following considerations: 

-Does the implementation team have gender expertise and a gender 

focal point?  

Text has been added to Part III Section A to clarify how gender will be 

considered fully during project implementation and management. 
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- Are partner organizations aware of and trained to address gender 

inequalities among beneficiaries? 

- Encourage executing partners to designate their own organizational 

gender focal point to facilitate the exchange with partners on any 

gender-specific issue that might come up. 

 

CR 12: Please elaborate on the grievance redressal mechanism, 

ensuring it will be accessible, transparent, fair and effective process 

for receiving and addressing complaints of people affected about 

environmental or social harms caused by the project, or about concerns 

related to the gender policy. 

Text has been added to Annex J to expand the description of the 

grievance redress mechanism so that it comprehensively covers matters 

of accessibility, transparency, fairness and effectiveness, with reference 

to both social and environmental safeguards and gender issues in 

particular. 
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ADAPTATION FUND BOARD SECRETARIAT TECHNICAL REVIEW  
OF PROJECT/PROGRAMME PROPOSAL 

 
                 PROJECT/PROGRAMME CATEGORY: Regular-size Full Proposal

_________________________________________________________________________________________________________ 
Country/Region:        Bangladesh/ Asia-Pacific 
Project Title:           Adaptation Initiative for Climate Vulnerable Offshore Small Islands and Riverine Charland in Bangladesh 
Thematic Focal Area: Disaster Risk Reduction 
Implementing Entity:   UNDP    
AF Project ID:     BGD/MIE/DRR/2019/1             
IE Project ID:                  Requested Financing from Adaptation Fund (US Dollars): 9,995,369 
Reviewer and contact person: Alyssa Gomes                     Co-reviewer(s): Fareeha Iqbal, Saliha Dobardzic  
IE Contact Person:  
 
 

Review 
Criteria 

Questions Comments on Jan 23, 2019 Comments on Feb 13, 2019 

Country 
Eligibility 

3. Is the country party to 
the Kyoto Protocol? 

Yes.  

4. Is the country a 
developing country 
particularly vulnerable to 
the adverse effects of 
climate change? 

Yes. Bangladesh is a developing 
country and is vulnerable to adverse 
impacts of climate change such as 
sea-level rise and saline intrusion, and 
exacerbation of climate variability, 
including hazards such as cyclones, 
tidal surges, erratic rainfall, drought 
and floods. climate change is 
projected to have an adverse impact 
on agriculture and other local natural-
resource-dependent livelihoods, as 
well as rural infrastructure and access 
to potable water. The impacts of 
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climate change also disproportionately 
affect the poorest, as well as women 
and children. 

Project 
Eligibility 

15. Has the designated 
government authority for 
the Adaptation Fund 
endorsed the 
project/programme? 

Yes.  
Endorsement letter dated 6 January 
2019 has been attached.  
 

 

16. Does the length of the 
proposal amount to no 
more than Fifty pages for 
the project/programme 
concept, including its 
annexes; or One 
hundred pages for the 
fully-developed project 
document, and one 
hundred pages for its 
annexes? 

Yes.   

17. Does the project / 
programme support 
concrete adaptation 
actions to assist the 
country in addressing 
adaptive capacity to the 
adverse effects of 
climate change and build 
in climate resilience? 

Yes. The proposed adaptation actions 
include:  

- Provision of flood- and 
cyclone-resilient housing, 
installation of nano-grids to 
increase electrification on 
chars,  

- Delivery of rainwater 
harvesting systems for 
drinking water and irrigation,  

- Construction of cluster housing 
that can serve as a emergency 
shelters,  

- Repair of damaged 
embankments that protect 
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against flooding.  
- In addition, the project will 

expand the Cyclone 
Preparedness Program to 
include the Mujibnagar char, 
engage communities in multi-
hazard preparedness 
activities, and support a 
‘floating ambulance’ to support 
stranded char residents during 
a climate disaster.  

- Finally, the project will also 
support measures to enhance 
the climate resilience of char 
community food and 
agriculture, and to strengthen 
and diversify their livelihoods. 

 

18. Does the project / 
programme provide 
economic, social and 
environmental benefits, 
particularly to vulnerable 
communities, including 
gender considerations, 
while avoiding or 
mitigating negative 
impacts, in compliance 
with the Environmental 
and Social Policy and 
Gender Policy of the 
Fund? 

Yes.  
- The project will provide 

economic benefits by 
increasing income benefits 
(through electrification, and 
productivity improvements in 
fisheries and agriculture), job 
creation, asset protection, and 
enhanced productivity 
resulting from improved health.  

- Social benefits include the 
provision safe housing, 
improved drinking water and 
sanitation facilities in the 
cluster housing (resulting in 
less water-borne disease), 
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delivery of diversified 
livelihoods and cold storage 
facilities for fish and 
agriculture, and enhanced 
availability of medical services 
during times of disaster. 

- Proposed environmental 
benefits include restoration of 
degraded mangroves through 
ecosystem-based adaptation 
measures, which will also 
generate biodiversity and 
carbon sequestration benefits. 
In addition, the project will use 
non-fired bricks to 
construct/repair embankments, 
which have lower carbon 
emissions. 

- There are several proposed 
measures specifically targeting 
vulnerability reduction for 
women. For example:  
livelihood resilience-building 
activities, and income 
diversification activities, will 
prioritise women. Women-led 
and landless families will also 
be prioritised for the cluster 
housing. 

19. Is the project / 
programme cost 
effective? 

Needs additional information 
 The following points have been well 
noted 

- The project employs a 
preventive, rather than 

CR 1: Addressed 
A detailed cost-benefit analysis has been 
submitted in Annex M.  
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reactive, approach to dealing 
with risks posed by climate 
change to char communities 
(preventive measures 
generally being more cost-
effective than the latter). 

-  In addition, it will seek to build 
local capacity in the target 
chars to manage disaster-
resilient infrastructure.  
 

In addition to the information provided 
(pages 36- 37), kindly substantiate the 
cost-effectiveness assessment with 
quantitative analysis/ alternative 
scenario analysis of the proposed 
activities. CR 1 
 

20. Is the project / 
programme consistent 
with national or sub-
national sustainable 
development strategies, 
national or sub-national 
development plans, 
poverty reduction 
strategies, national 
communications and 
adaptation programs of 
action and other relevant 
instruments? 

To be determined 
 
The following has been well received: 
- The project is consistent with 

Bangladesh’s SDGs, NAPA, 
INDCs, its Vision 2021, and 7th 
Five-Year Plan (FYP).  

- The proposed climate resilience 
activities are aligned with the 
needs identified in many of the 
national strategy documents 
listed. In addition, the 7th FYP has 
identified char communities as a 
priority and identified projects to 
be implemented there. 

 

CR 2: Addressed 
Table 3 (Pages 38-42). 
 
CR 3: Addressed.  
Explanations have been provided on how the 
planned interventions are consistent with 
national strategies and plans. 
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Kindly include some information in the 
alignment column on specific 
elements, project components and 
outcomes that are aligned with the 
relevant national and sub-national 
policies, plans, strategies and 
development goals. CR 2 
 
In addition to stating that the project 
aligns with each strategy/plan 
identified, the proposal should explain 
in an evidence-based manner how the 
project interventions are consistent 
with such strategies/plans. CR 3 

21. Does the project / 
programme meet the 
relevant national 
technical standards, 
where applicable, in 
compliance with the 
Environmental and 
Social Policy of the 
Fund? 

Not clear. 
 
Some information has been provided 
on Pages 40-42, however, to 
demonstrate compliance, in addition 
to the legal source of the requirement, 
the steps taken to comply with it and 
the nature of the authorization / 
clearance granted for the project to be 
implemented will have to be 
explained. CR 4 
 
Such supporting information may be 
included in an Annex. 
 

CR 4: Addressed. 
Pages 43- 45 of project proposal, including 
relevant annexes (Annex K and Annex I). 

22. Is there duplication of 
project / programme with 
other funding sources? 

Partially addressed. 
 
It is well noted that there are other 
adaptation projects underway on other 
chars but that the geographies and 

CR 5: Addressed 
Pages 46-47 of project document.  
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target vulnerable populations are 
different. The other char resilience 
projects offer opportunity for cross-
fertilization of approaches and lessons 
learned for the stated initiatives are 
well received.  
 
Please outline clearly the additionality 
of the current proposed project, 
including areas of overlap and 
complementarity. The information in 
this section may also be presented in 
the form of a table listing the initiatives 
underway, learning, synergies and 
non- duplication/additionality of the 
current project. CR 5 
 

23. Does the project / 
programme have a 
learning and knowledge 
management component 
to capture and feedback 
lessons? 

Yes.  
- The project will support farmer 

field schools, with trainings for 
farmers on climate-resilient 
agricultural practices, as well as 
local innovation and knowledge 
centres to disseminate information 
on innovative adaptation solutions.  

- The project will also build 
adaptation capacity of local 
government representatives and 
extension workers and 
disseminated to schoolchildren 
and community members.  

- Proposed modes of dissemination 
include technical reports, 
briefings, and case studies; 
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trainings and exchange visits; 
guidelines on implementation of 
adaptation measures for 
communities; climate hazard 
maps; mass media; mock drills 
and presentations at schools.  

 

24. Has a consultative 
process taken place, and 
has it involved all key 
stakeholders, and 
vulnerable groups, 
including gender 
considerations in 
compliance with the 
Environmental and 
Social Policy and Gender 
Policy of the Fund? 

Yes. Annex C, part B shows that 
community consultations were 
undertaken in Bhola and in Rangpur 
districts, which host the upzaillas that 
Mujibnagar and Lakshimitari unions 
are located in, respectively (pages 6-
7). 
 
In addition, relevant government line 
agencies, non-government 
organizations, research institutions, 
and other stakeholders were 
consulted. (Annex C, part B, pages 4-
5 and 8-11) 
 
Please provide information on the 
direct stakeholders’ interests and 
concerns and demonstrate how their 
views are taken into account in 
designing and selecting project 
interventions. CR 6 
 
Please provide further information on 
the gender responsiveness of 
consultations and how the outcomes 
have been taken into consideration in 
the proposal. CR 7 

CR 6: Addressed 
Page 50 provides an overview of concerns 
raised my communities including women’s 
groups. Interventions have been designed to 
address vulnerabilities.  
 
CR 7: Addressed  
Page 50. 
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25. Is the requested 
financing justified on the 
basis of full cost of 
adaptation reasoning?  

Yes.  
Information has been presented on 
the scenario without and with the 
proposed project funding. The 
requested financing is justified on the 
basis of full-cost of adaptation 
reasoning. 

 

 

26. Is the project / program 
aligned with AF’s results 
framework? 

Yes. 
Table F, pages 70-71 
 
In table E, please clearly identify the 
sources of verification and existing 
baseline information for all outputs. 
CR 8 
 
  

CR 8: Addressed 
Pages 71-74. 

 

27. Has the sustainability of 
the project/programme 
outcomes been taken 
into account when 
designing the project?  

Several factors bode well for project 
sustainability.  
- It was conceptualized through a 

consultative process. Community 
members will be involved in 
project implementation and 
management, and the project will 
support necessary trainings and 
other capacity-building measures 
for various stakeholders.  

- The farmer field school approach 
will help sustain resilience 
measures targeting agriculture, 
whereas the risk maps that will be 
developed by the project will 
inform communities of hazard 
areas.  

- The project will also focus on 

CR 9: Addressed. 
- The project will support trainings for local 

communities that will enable them to 
operate and maintain retrofitted houses, 
renewable energy nano grids and 
rainwater harvesting systems. Financial 
sustainability for continued operation and 
maintenance of nano grids will be ensure 
by a small fee charged to the 
participating households as well as from 
the local government.  

- Households residing in the cluster 
houses will maintain cluster houses. 
Larger maintenance by the Department 
of Disaster Management (DDM). 

- The Bangladesh Water Development 
Board and community embankment 
management groups will maintain 
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enhancing the knowledge of local 
government on climate risk and 
adaptation. 

- It is mentioned that “small-scale 
infrastructure development under 
the project has been designed to 
incorporate community-based 
organisations, which will be 
trained to maintain infrastructure 
within their communities” 

- Large-scale infrastructure 
interventions such as 
embarkments, cluster houses and 
equipment for cyclone 
preparedness programme (CPP) 
volunteers and cyclone shelters 
(Activities 2.2.1, 2.2.2. and 2.4.2) 
“will also incorporate community-
level management, but 
maintenance will be funded and 
supported through national level 
entities (e.g. BWDB), or through 
aligned projects (e.g. Cyclone 
Preparedness Programme)” (page 
48-49). 

 
Please clarify the measures in place 
to ensure sustainability of proposed 
concrete interventions (e.g. retrofitted 
houses, nano-grids, climate-resilient 
rainwater harvesting systems) after 
the project has completed 
implementation. CR 9 
 

repaired embankments. 
Pages 54-55 
 
CR 10: Addressed. 
Further information has been included on 
Activity 2.2.3 related to forming community 
embankment management groups. (Pages 
28 -29). 
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Kindly provide some additional 
information on the proposed 
community -level management model 
that the project will help set up to 
ensure sustainability of small scale 
and large-scale infrastructure. CR 10 
 
 
 

 

28. Does the project / 
programme provide an 
overview of 
environmental and social 
impacts / risks identified, 
in compliance with the 
Environmental and 
Social Policy and Gender 
Policy of the Fund? 

Yes. The project has been 
categorised as Category B or 
‘Moderate Risk’ (per IE’s 
categorization), due to potential 
triggering of risks pertaining to 
marginalized and vulnerable groups, 
involuntary resettlement, and lands 
and soil conservation (page 15 of 
Annex B).  
 
The relevant assessments, including a 
Gender Assessment, have been 
submitted. 

 
 

While Annex D is well noted, please 
substantiate risk finding in line with the AF 
15 principles in Table 5 of the project 
proposal. The entity SESP screening against 
the 7 principles is not sufficient to 
demonstrate compliance with the AF ESP 
and Gender Policy. CAR 1 
 
 

Resource 
Availability 

5. Is the requested project / 
programme funding 
within the cap of the 
country?  

Yes.   

 6. Is the Implementing 
Entity Management Fee 
at or below 8.5 per cent 
of the total 
project/programme 
budget before the fee?  

 Yes (8.5%)  
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 7. Are the 
Project/Programme 
Execution Costs at or 
below 9.5 per cent of the 
total project/programme 
budget (including the 
fee)? 

Yes (8.7%)  

Eligibility of IE 

8. Is the project/programme 
submitted through an 
eligible Implementing 
Entity that has been 
accredited by the Board? 

 Yes (UNDP).  

Implementation 
Arrangements 

11. Is there adequate 
arrangement for project / 
programme 
management, in 
compliance with the 
Gender Policy of the 
Fund? 

Please clarify in the project document, 
if there are measures in place for the 
integration of gender considerations in 
project/programme management. CR 
11 
 
The project could elaborate on the 
following considerations: 
-Does the implementation team have 
gender expertise and a gender focal 
point?  
- Are partner organizations aware of 
and trained to address gender 
inequalities among beneficiaries? 
- Encourage executing partners to 
designate their own organizational 
gender focal point to facilitate the 
exchange with partners on any 
gender-specific issue that might come 
up.  
https://www.adaptation-fund.org/wp-
content/uploads/2017/03/GenderGuid

CR 11:  Addressed. 
Pages 57- 58. 

https://www.adaptation-fund.org/wp-content/uploads/2017/03/GenderGuidance-Document.pdf
https://www.adaptation-fund.org/wp-content/uploads/2017/03/GenderGuidance-Document.pdf
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ance-Document.pdf  

12. Are there measures for 
financial and 
project/programme risk 
management? 

Yes.  

13. Are there measures in 
place for the 
management of for 
environmental and social 
risks, in line with the 
Environmental and 
Social Policy and 
Gender Policy of the 
Fund? 

For the most part. 
 
The measures for the management of 
ES risks are comprehensive, and 
include the following:  
 
- Gender Assessment – Annex I on 

page 62-65 
- Environmental Management Plan 

on page 62- 65 of project proposal 
and 66 onwards in Annex 

- Institutional Arrangements for E&S 
Safeguard on pages 72 

- Assessment of sub-projects on 
pages 73 

- Social Assessment and 
resettlement policy framework on 
pages 75 onwards.  

- Social impacts of construction 
activities on pages 76-78 

To reduce the risk that marginalized 
groups may be excluded from project 
implementation/benefits, community 
consultations will be comprehensive 
and aim at ensuring that such groups 
benefit from the project activities.  
 
In-depth consultations and 
negotiations will also take place with 

CR 12: Addressed 
The information is provided in Annex J on 
page 69.  
 
 
 
 

https://www.adaptation-fund.org/wp-content/uploads/2017/03/GenderGuidance-Document.pdf
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any households that may require 
resettlement, with benefits such as 
reimbursement for the cost of the 
house, additional livelihood support 
and provisioning of new land to be 
included in any negotiated package, 
as outlined in the presented 
Resettlement Policy Framework (p. 
76).  
 
Regarding the third identified risk, an 
ESIA will be undertaken at selected 
sites and an EMP developed for areas 
where any grey infrastructure is 
proposed. (page 71 in annex) 
 
However, the grievance mechanism is 
not sufficiently developed.  
 
Please provide additional information 
on the grievance mechanism. 
Furthermore, kindly expand on 
measures to ensure the grievance 
redressal mechanism will be 
accessible, transparent, fair and 
effective process for receiving and 
addressing complaints of people 
affected about environmental or social 
harms caused by the project, or about 
concerns related to the gender policy. 
CR 12 
 
 

14. Is a budget on the Yes, on p.78.  
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Implementing Entity 
Management Fee use 
included?  

15. Is an explanation and a 
breakdown of the 
execution costs 
included? 

Yes.  

16. Is a detailed budget 
including budget notes 
included? 

Detailed budget has been provided.  

17. Are arrangements for 
monitoring and 
evaluation clearly 
defined, including 
budgeted M&E plans 
and sex-disaggregated 
data, targets and 
indicators, in compliance 
with the Gender Policy of 
the Fund?  

Yes.  

18. Does the M&E 
Framework include a 
break-down of how 
implementing entity IE 
fees will be utilized in the 
supervision of the M&E 
function? 

 Yes  

19. Does the 
project/programme’s 
results framework align 
with the AF’s results 
framework? Does it 
include at least one core 
outcome indicator from 

Yes. It is aligned with AF outcome 
indicators 
 
CAR 1: Please include the list of 
tables for reporting Adaptation Fund 
Core Impact Indicators. This is 
essential to track progress towards 

CAR 1: Addressed.  
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the Fund’s results 
framework? 

project targets. 
https://www.adaptation-fund.org/wp-
content/uploads/2015/01/AF%20Core
%20Indicator%20Methodologies.pdf  

20. Is a disbursement 
schedule with time-
bound milestones 
included?  

 Yes, on p.79.  

 

Technical 
Summary 

The proposed project titled “Adaptation Initiative for Climate Vulnerable Offshore Small Islands and 
Riverine Charland in Bangladesh” is strong proposal that aims at delivering a range of climate-
resilience-building measures to the highly vulnerable char communities in Bangladesh.  
 
The current project is focused on a riverine char community and a coastal one, and aims to deliver 
direct adaptation benefits to over 30,000 people in total. The proposed activities will aim to reduce 
vulnerability to floods and cyclones, deliver safe drinking water and sanitation, prioritise women and the 
landless for improved housing (which will serve as emergency shelters), diversify and improve the 
climate-resilience of livelihoods, and deliver green-grey infrastructure solutions. It will also support 
expansion of a Cyclone Preparedness Program to the coastal char, train communities and local 
government representatives, support climate hazard mapping, and provide better linkages to medical 
help for communities during disasters.  
 
It aims to achieve its stated objective through the following components: 

• Component 1: Enhanced climate resilience of households through climate-resilient housing, 
electrification and climate-proof water provisioning 

• Component 2: Increased climate resilience of communities through climate-resilient 
infrastructure, climate risk mapping and inclusive cyclone preparedness 

• Component 3: Improved income and food security of communities by innovating and providing 
assistance to selected households for climate-resilient livelihoods practices 

• Component 4: Enhanced knowledge and capacity of communities, government and policymakers 
to promote climate resilient development on chars. 

 

https://www.adaptation-fund.org/wp-content/uploads/2015/01/AF%20Core%20Indicator%20Methodologies.pdf
https://www.adaptation-fund.org/wp-content/uploads/2015/01/AF%20Core%20Indicator%20Methodologies.pdf
https://www.adaptation-fund.org/wp-content/uploads/2015/01/AF%20Core%20Indicator%20Methodologies.pdf
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The initial technical review found that the proposal to be well articulated; however some clarification 
requests (CRs) and Corrective Action Requests (CARs) were requested.  
 
The final technical review finds that the clarification requests raised during the previous review cycle 
have been adequately addressed in the revised submission. The final technical review requests that the 
entity address the following CAR. 
 
CAR 1: Please substantiate the risk findings in line with the AF 15 principles in Table 5 of the project proposal. 
The entity SESP screening against the 7 principles is not sufficient. 
 

Date:  02/13/2019 
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REQUEST FOR PROJECT/PROGRAMME 
FUNDING FROM THE ADAPTATION FUND 

 
 
The annexed form should be completed and transmitted to the Adaptation Fund Board 
Secretariat by email or fax.   
 
Please type in the responses using the template provided. The instructions attached to the 
form provide guidance to filling out the template.  
 
Please note that a project/programme must be fully prepared (i.e., fully appraised for 
feasibility) when the request is submitted. The final project/programme document resulting 
from the appraisal process should be attached to this request for funding.  
 
Complete documentation should be sent to: 
 
The Adaptation Fund Board Secretariat 
1818 H Street NW 
MSN P4-400 
Washington, D.C., 20433 
U.S.A 
Fax: +1 (202) 522-3240/5 
Email: afbsec@adaptation-fund.org 
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PART I: PROJECT/PROGRAMME INFORMATION 
 
Project/Programme Category:   Regular project 
Country/ies:      Bangladesh 
Title of Project/Programme: Adaptation Initiative for Climate Vulnerable 

Offshore Small Islands and Riverine 
Charland in Bangladesh 

Type of Implementing Entity:  MIE 
Implementing Entity:    United Nations Development Programme 
Executing Entity/ies:  Department of Environment, Ministry of 

Environment, Forest and Climate Change.   
Amount of Financing Requested:   US$ 9,995,369 

 

Project summary 
 

Bangladesh has a low-lying topography extremely exposed to sea level rise (SLR), cyclones, 

tidal surges, salinity intrusion, erratic rainfall, drought and floods, causing it to be one of the 

world’s most vulnerable countries to climate change. The vulnerable communities who live 

on chars — small alluvial islands in rivers and the Bay of Bengal are particularly at risk from 

climate change. These communities have already experienced a number of climate change 

impacts including frequent tidal surges, increasingly intense cyclones and salt water 

intrusion into fresh water and soil. Furthermore, climate change is projected to have an 

adverse impact on agriculture and other local livelihoods; fragile houses, access to drinking 

water and rural infrastructure, which includes existing cyclone protection embankments.  The 

impacts of climate change also disproportionately affect the poor and are especially severe 

for women and children, who are forced to spend a greater portion of their time on livelihood 

and domestic activities. Current climate change projections indicate that 50-year floods in 

the country’s three main river basins will become 40% more likely by 2025, relative to the 

historical record. The impacts of climate change on these islands are exacerbated by several 

baseline factors, including geographic remoteness, topographic position near sea-level, 

limited public and private infrastructure to withstand climate impacts, poverty of local 

communities and livelihood practices that are dependent on the availability of fresh water. 

On coastal chars (small offshore islands), the houses and livelihoods of communities are 

damaged by the increasingly frequent and intense cyclones, tidal floods and saline intrusion 

from climate change, with inadequate protection from the fragile embankment system. On 

the inland riverine islands (riverine charland), communities are experiencing increasingly 

erratic rainfall as a result of climate change, leading to changes in both floods and droughts 

that their current houses and livelihood practices are unable to withstand.  

 
Resources sought from the Adaptation Fund (AF) will be invested in four components. 

Firstly, it will assist households to enhance the resilience of their houses and livelihoods to 

climate change-induced flooding, cyclones, saline intrusion and droughts. Secondly, it will 
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improve community-level infrastructure, including embankments with modern climate-

resilient technology and effective local management practices. Thirdly, it will assist the 

Bangladesh Cyclone Preparedness Programme (CPP)1 under Disaster Management 

Department, to enhance its activities in the remote coastal char targeted by the project, in 

order to provide timely early warnings and effective emergency response. This will be done 

by expanding the programme’s coverage in the area, modernising its equipment, and 

making it fully gender-sensitive. Finally, the technology, approaches and knowledge 

generated by the project will be used to build the capacity of the local and national 

government; and communities to make climate-resilient investments and policies. 

 

The US$ 9,995,369 sought from the Adaptation Fund (AF) will address the knowledge 

technical, financial and institutional barriers to climate-resilient housing, infrastructure and 

livelihoods. The project interventions will benefit an estimated ~341,000 people (~31,000 

direct beneficiaries2 and 310,000 indirect beneficiaries) living on chars in the districts of 

Rangpur and Bhola. Spanning over five years, the project will be implemented by the 

Ministry of Environment, Forest and Climate Change following UNDP’s National 

Implementation Modality. 

 

The project will contribute towards the achievement of the Government of Bangladesh’s 
national priorities as outlined in the Bangladesh Climate Change Strategy and Action Plan 
(BCCSAP) and Nationally Determined Contribution (NDC). Six of the ten near-term areas of 
intervention identified by the first NDC will be addressed by the project, namely: i) food 
security, livelihood and health protection, including water security; ii) comprehensive disaster 
management; iii) coastal zone management, including saline intrusion control; iv) flood 
control and erosion protection; v) climate-resilient infrastructure; and vi) increased rural 
electrification. Furthermore, the project is directly aligned with seven of the fourteen broad 
adaptation actions prioritised by the first NDC, namely: i) improved early warning systems; ii) 
disaster preparedness and shelters; iii) protection against tropical cyclones and storm 
surges; iv) provision of climate-resilient infrastructure and communication; v) provision of 
climate-resilient housing; vi) stress-tolerant crop variety improvement and cultivation; and vii) 
capacity building at individual and institutional level to plan and implement adaptation 
programmes and projects. 
 
This project has been developed through extensive stakeholder consultations, including with 

communities in the selected islands, civil society and with the GoB (see Annex C). The 

design of the project has been reviewed as per the Government of Bangladesh’s internal 

process, led by the Adaptation Fund Designated Authority and involving relevant 

government ministries.  
 

Project / Programme Background and Context: 
Provide brief information on the problem the proposed project/programme is aiming to solve.  Outline 
the economic social, development and environmental context in which the project would operate. 

 
Geographic context 
 
Bangladesh is a small and densely populated country with an extensive coastline of ~720 
km to the south. Its land area is ~147,570km2, consisting largely of flat, low-lying deltaic 
terrain. There are discrete elevated regions in the northwest and southeast, but 
approximately two-thirds of the country is less than 6m above mean sea level. The deltaic 

                                                 
1The Bangladesh Cyclone Preparedness Programme is the world’s largest volunteer-based early warning 
dissemination and emergency response organisation. 
231,000 is 100% of the population at the project’s target sites. 
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terrain of Bangladesh has been formed by the deposition of alluvial discharges from the 
Ganges (also known locally as the Padma), Brahmaputra (also known as the Jamuna), and 
Meghna Rivers (GBM)3; map in Figure 1 below. This depositional process has created an 
extensive network of islands and bars. These islands and bars are referred to locally as 
small coastal islands (coastal chars) or riverine char islands (riverine chars), depending on 
their proximity to the Indian Ocean45. 
 
Bangladesh is rated as one of the most susceptible nations to the impacts of both slow- and 
rapid-onset natural disasters because of its geographical location, major rivers and low-lying 
topography. These include climate-related disasters such as cyclones, storm surges, floods, 
extreme heat and droughts, as well as other disasters such as earthquakes. Climate-related 
disasters have accounted for ~95% of all major disasters in Bangladesh since 19906, and 
are becoming both more frequent and intense. This is because of increased ocean 
temperatures as well as a more variable and intense seasonal precipitation. 
 
Socio-economic context 
 
With a population of ~160 million, the small country of Bangladesh is one of the most 
densely populated nations in the world. The majority of this population is rural (~64%), but 
there is a strong urbanising trend and the rate of change from rural to urban is approximately 
3% annually. Urbanisation has supported the rapid development of Bangladesh’s economy, 
which has grown at ~6% per year since 2008. In line with this rapid economic growth, 
Bangladesh has made concurrent improvements in its Human Development Index score. 
HDI. These improvements are evident in the country’s reduction in poverty from 48% of the 
population in 2000 to only24% in 20167. The development of industry as a result of 
urbanisation has also shifted the country away from its past economic reliance on 
agriculture. Major sectors currently contributing to GDP include services (~56%), industry 
(~29%) and agriculture (~14%). Despite no longer being the dominant sector in terms of 
GDP, agriculture in Bangladesh still provides employment to over 43% of the country’s 
workforce and 60% of all employed women. Furthermore, rural communities, who are 
disproportionately affected by poverty, still rely on agriculture as a primary livelihood8. 
 
Bangladesh has also made significant strides in reducing inequality9 and promoting gender 
equality, however, gender disparities continue to exist as a result of: i) traditional gender 
norms; ii) patrilineal and patriarchal kinship systems; iii) adherence to personal (religious) 
law; and iv) weak enforcement of laws protecting women10. One domain where women have 
substantial representation in Bangladesh is in politics11. Outside of politics, however, women 
are generally afforded lower access to healthcare, lower wages and fewer employment 
opportunities than men12. 
 

                                                 
3 Together these three rivers are referred to as the GBM system 
4Sarker, M. H., Huque, I., Alam, M., &Koudstaal, R. (2003). Rivers, chars and char dwellers of 
Bangladesh. International Journal of River Basin Management, 1(1), 61-80. 
5 (EGIS, 2000) 
6EM-DAT: The OFDA/CRED - International Disaster Database www.emdat.be Universitécatholique de Louvain 
Brussels - Belgium. 
7 Asian Development Bank, 2018. Available at: https://www.adb.org/countries/bangladesh/poverty 
8 IFAD, 2018 
9 Inequality in Bangladesh, as defined by the Gini coefficient, has remained constant at ~32 since 2000.  
10UNICEF. (2011). A perspective on gender equality in Bangladesh. From young girl to adolescent: What is lost 
in transition. 
11 The last two prime ministers in Bangladesh have been women, and one sixth of all parliamentary seats are 
reserved for women. 
12UNICEF. (2011). A perspective on gender equality in Bangladesh. From young girl to adolescent: What is lost 
in transition. 
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Figure 1. Map of Bangladesh, with the capitals of project target areas circled13. 

 
Climate profile 
 
Bangladesh has a subtropical monsoon climate, with high levels of humidity and moderately 
warm temperatures ranging between 18°C and 28°C. The country experiences wide 

seasonal variations in precipitation, which can exceed 2000mm annually in most parts of the 
country. There are four meteorologically recognisable seasons, namely the: i) hot and humid 
pre-monsoon between March and May; ii) rainy and humid monsoon between June and 
September; iii) hot and dry post-monsoon between October and November; and iv) cool and 
dry winter between December and February. The monsoon season is the dominant climatic 
feature in Bangladesh and accounts for ~75% of the annual precipitation. Thereis also 
significant variability in the onset, amount and duration of precipitation during the monsoon 
season. This variability has profound impacts on water resources, electricity generation, 
agriculture, economics, ecosystems, and livelihoods in Bangladesh. 
 

                                                 
13United Nations Map of Bangladesh. Source: https://en.wikipedia.org/wiki/Portal:Bangladesh/Map  
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Current climate change vulnerability and impacts 
 
Bangladesh is among the countries most vulnerable to future climate change14. This extreme 
vulnerability is a result of: i) the country’s exposure to current and predicted climate change; 
ii) the economic impacts of climate-related natural disasters; iii) local dependency on 
agricultural livelihoods; and iv) low adaptive capacity within the government and 
population15. These aspects of the country’s vulnerability are discussed in more detail below. 
For current climate change impacts, Bangladesh has been ranked as the fifth most affected 
country in the world when incorporating the impacts of slow and rapid onset climate-related 
natural disasters16. These slow and rapid onset disasters17 are becoming both more frequent 
and more intense as a result of increased oceanic temperatures and greater variability and 
intensity of seasonal precipitation. 
 
On average, climate-related natural disasters affect 5 million people annually in Bangladesh 
through loss of life, loss of livelihood, displacement and damage to property18. Between 2006 
and 2016 there were over 54 disaster-level events in the country (Figure 3). Combined, 
these events claimed more than 7,000 lives and caused more than US$ 29 billion in 
damages19. The most destructive single event during this period was Cyclone Sidr in 2007, 
which claimed an estimated 3,500 lives, negatively impacted more than 2.5 million 
households and caused damage to property and assets in excess of US$ 1.7 
billion20.Historically, the deadliest tropical cyclone disaster ever recorded occurred in 
Bangladesh – the Bhola cyclone of 1970. At least 500,000 people lost their lives in this 
storm, primarily as a result of the storm surge that flooded much of the low-lying islands of 
the Ganges Delta21. 
 
The impacts of increasingly severe climate-related disasters are already affecting the 
livelihoods and health of the population of Bangladesh. For example, the drought in 2014 in 
northern Bangladesh and record flooding in 201722both resulted in decreased food 
production across the country23. These events significantly impacted the livelihoods of rural 
communities who depend on agriculture by increasing: i) costs of staple foods such as rice 
and wheat; ii) strain on the government grain surplus; and iii) migration out of affected 
areas24 as households that lost their land could no service their existing debts. 
 
Women and children are disproportionately affected by climate-related disasters25. For 
example, during the 1991 cyclone26 in Bangladesh, 90% of the 140,000 fatalities were 

                                                 
14Maplecroft, V. (2013). Climate Change Vulnerability Index 2014. Climate Change and Environmental Risk Atlas. 
15 Ibid. 
16 (IFRC, 2016.). 
17 E.g. floods, river bank erosion, erratic precipitation, cyclones, heat waves, waterlogging, drought and salinity 
intrusion 
18Jahan, S., et al. (2015). Human development report 2015: Work for human development. UNDP: New York, 
USA. 
19 EM-DAT. 2016. Country Profile. EM-DAT: The International Disaster Database. Available 
at:http://www.emdat.be/country_profile/index.html 
20Dastagir, M. R. (2015). Modeling recent climate change induced extreme events in Bangladesh: a review. 
Weather ClimExtrem 7: 49–60. 
21 Ganges-Brahmaputra delta cyclone. Available at: https://www.britannica.com/event/Ganges-Brahmaputra-
delta-cyclone 
22Reliefweb. 2014. Drought, food insecurity and radicalism in Northern Bangladesh. Available at: 
https://reliefweb.int/report/bangladesh/drought-food-insecurity-and-radicalism-northern-bangladesh 
23Reliefweb. 2017. Bangladesh: Flood situation. Available at: https://reliefweb.int/report/bangladesh/bangladesh-
flood-situation-august-22-2017 
24 Displacement is the single greatest impact of climate change in Bangladesh and will affect 1 out of every 7 
people (~15% of the population), according to Comprehensive Disaster Management Programme’s 2012 mid -
term review. 
25Neumayer, E., &Plümper, T. 2007. The gendered nature of natural disasters:  The impact of catastrophic events 
on the gender gap in life expectancy, 1981–2002. Annals of the Association of American Geographers, 97(3), 
551-566. 

http://www.emdat.be/country_profile/index.html
https://reliefweb.int/report/bangladesh/drought-food-insecurity-and-radicalism-northern-bangladesh
https://reliefweb.int/report/bangladesh/bangladesh-flood-situation-august-22-2017
https://reliefweb.int/report/bangladesh/bangladesh-flood-situation-august-22-2017
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women, and during Cyclone Sidr in 2007, women still accounted for more than 80% of all 
fatalities27. The effects of food shortages and disruptions in food production brought about by 
these events are also most keenly felt by young children and rural women. This is because 
women are the primary caregivers in Bangladesh and a significant proportion of Bangladeshi 
women rely exclusively on agriculture for their livelihoods28. Overall, the increased 
vulnerability of women to natural disasters in Bangladesh is attributed to multiple factors 
including: i)family responsibilities – such as caring for children and the elderly; ii) less 
inclusion in decision-making practices; iii) lower levels of education and iv) a prevailing fear 
of harassment in storm shelters, which leads many women to avoid seeking shelter during 
disaster events29,30. Furthermore, women who are displaced or lose family members during 
natural disasters experience a much greater risk of abuse, harassment, trafficking or 
indentureship as they seek to recover or re-establish themselves in post-disaster settings31. 
 

 
 

Climate change projections 
 
South Asia will experience significant climate change in the next century under all emissions 
scenarios32. The expected climate change for the region is outlined in Table 1 below. In 
Bangladesh, increasing trends in precipitation and temperature are projected. The 
occurrence and severity of extreme precipitation events and extreme temperatures arealso 
predicted to increase33.    
 

                                                                                                                                                        
26 Until 2004, tropical cyclones were not named in the north Indian Ocean.IMD designation: BOB 01.  
27Ikeda, K. 1995. Gender differences in human loss and vulnerability in natural disasters: A case study from 
Bangladesh. Bulletin (Centre for Women's Development Studies), 2(2), 171-193. 
28 agriculture accounts for over 60% of female employment in Bangladesh 
29 Bureau for Crisis Prevention and Recovery. 2010. Gender and Disasters. United Nations Development 
Programme 
30Neumayer, E., &Plümper, T. 2007. The gendered nature of natural disasters: The impact of catastrophic events 
on the gender gap in life expectancy, 1981–2002. Annals of the Association of American Geographers, 97(3), 
551-566. 
31Fisher, S. (2010). Violence against women and natural disasters: Findings from post -tsunami Sri 
Lanka. Violence Against Women, 16(8), 902-918. 
32 Field, C. B., et al. (2014). Summary for policymakers. In Climate change 2014: impacts, adaptation, and 
vulnerability. Part A: global and sectoral aspects. Contribution of Working Group II to the Fifth Assessment 
Report of the Intergovernmental Panel on Climate Change (pp. 1-32). Cambridge University Press 
33Dastagir, M. R. (2015). Modeling recent climate change induced extreme events in Bangladesh: a review. 
Weather ClimExtrem 7: 49–60. 

Figure 2. Total deaths due to climate-related 
natural disasters in Bangladesh between 
2006 and 2016. 
 

Figure 3. Frequency of climate-related natural 
disasters in Bangladesh from 2006 to 2016. 
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Table 1. Future Climate Trends for South Asia34 

Precipitation Temperature Sea Level Rise 

Increased rainfall under high 
emissions scenario by 2050 

Increase by >2°C by 
2050 under high 
emission scenario 

26–55cmglobally under low-emissions 
scenario by 2080–2100 

Increased rainfall at high latitudes 
under low emissions scenario by 
2050, but no significant changes at 
low latitudes 

Increase by >3°C by 
2100 under high 
emissions scenario 

45–82cmglobally under high-emissions 
scenario by 2080–2100 

Increased extreme rainfall events 
associated with monsoons 

Increase by >2°C by 
2100 under low 
emissions scenario 

 

Increased extreme rainfall associated 
with cyclones making landfall 

Increased frequency of 
hot days 

 

 
Future climate change impacts and vulnerability 
 
Future climate change scenarios project that Bangladesh will be exposed to a wide range of 
impacts by 2050, including increased: i) sea level rise and shoreline/soil salinity; ii) variability 
of seasonal precipitation; and iii) frequency and severity of cyclones that make landfall. 
 
Floods, land loss, salinity and droughts 
 
Flooding within the Bangladesh delta is predicted to increase in frequency because of 
climate change35. Modelling of precipitation patterns and peak flow periods in the Ganges, 
Brahmaputra and Meghna rivers indicates that, with a 2°C increase in global temperatures, 

the current 20-year floods will likely occur at intervals of 13, 15 and 5.5 years 
respectively36,37. Similarly, the extreme 50-year floods are also likely to increase in 

                                                 
34 IPCC, 2014. Fifth assessment report, South Asia summary. Available at: https://cdkn.org/wp-
content/uploads/2014/04/CDKN-IPCC-Whats-in-it-for-South-Asia-AR5.pdf 

35 Mirza, M. M. Q., et al. (2001). Are 
floods getting worse in the Ganges, 
Brahmaputra and Meghna basins? Global 
Environmental Change Part B: 
Environmental Hazards, 3(2), 37-48. 

36The range of flooded area is predicted 
to be between 50,000 and 57,000 km2 
and result in inundation of 34% – 38.5% 
of the total area of Bangladesh, as 
classified by Mirza (2001) 

https://cdkn.org/wp-content/uploads/2014/04/CDKN-IPCC-Whats-in-it-for-South-Asia-AR5.pdf
https://cdkn.org/wp-content/uploads/2014/04/CDKN-IPCC-Whats-in-it-for-South-Asia-AR5.pdf
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frequency, with the recurrence interval for these floods decreasing to 30 years by 2025 and 
to 15 years by 205038. 
 

 
 
The frequency of droughts in the southwest and northwest regions of Bangladesh is 
predicted to increase under climate change. In particular the western parts of the country will 
be at greater risk of droughts during the pre-Kharif and Kharif seasons (July – October)39. 
This is expected to result in a decline in rice production by ~27% and wheat production by 
~39%40 under a moderate climate change scenario. Under a severe climate change 
scenario, the area severely affected by drought in the Rabi season (October – March)41 is 

                                                                                                                                                        
37 For the A2 scenario (temperature increase of 6⁰C), the return period of the same frequency flood event will 
decrease ~3.4 times, ~2.3 times and ~8.5timesfor the three rivers respectively. 
38 Mirza, M. M. Q., et al. (2001). Are floods getting worse in the Ganges, Brahmaputra and Meghna 
basins? Global Environmental Change Part B: Environmental Hazards, 3(2), 37-48. 
39Dastagir, M. R. (2015). Modeling recent climate change induced extreme events in Bangladesh: a review. 
Weather ClimExtrem 7: 49–60. 

40Karim, Z., Hussain, S. G., & Ahmed, A. 
U. (1999). Climate change vulnerability 
of crop agriculture. In Vulnerability and 
adaptation to climate change for 
Bangladesh (pp. 39-54). Springer 
Netherlands. 

41The Rabi season is the normal ‘dry season’ in Bangladesh. 

Figure 4.Increase in area and percentage of Bangladesh affected by floods. 
Black line = current situation, blue line = 2020s and red line = 2050s. 
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predicted to increase from 4,000 km2 to 12,000 km2, or approximately 15% of Bangladesh’s 
total arable land42. 
 
Projections indicate that drainage congestion in the southern region of Bangladesh will be 
impacted by rising sea levels, which will result in increased shoreline and soil salinity. 
Observed sea level rise (SLR) over the last 30 years in Bangladesh has ranged from 6 to 21 
mm/year43; SLR is expected to accelerate in accordance with global projections (Table 1). 
This projected SLR will result in approximately 4,700 km2 of Bangladesh’s coastline being 
lost through inundation by the year 2080 under a severe climate change scenario44,45, 
disproportionately affecting offshore islands and areas without polders. Furthermore, the 
predicted increase in precipitation combined with SLR will reduce the land area of 
Bangladesh by a further ~55,000 km2 during the monsoon period.  
 

                                                 

42Huq, S. U., Ahmed, A. U., & Koudstaal, 
R. (1996). Vulnerability of Bangladesh to 
climate change and sea level rise. 
In Climate change and world food 
security (pp. 347-379). Springer Berlin 
Heidelberg. 

43 Assessment of Sea Level Rise on the Bangladesh Coast through Trend Analysis published by the Government 
of Bangladesh 
44 A2 scenario - sea level rise of 62 cm. 

45 WARPO, 2005. Living in the Coast, 
Series 4: Urbanization, available at: 
http://www.warpo.gov.bd/rep/liv/living
4.pdf 

http://www.warpo.gov.bd/rep/liv/living4.pdf
http://www.warpo.gov.bd/rep/liv/living4.pdf
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Shoreline and soil salinity in the southwest region are predicted to increase in inland areas of 
the delta as a result of climate change, with the most marked change in salinity associated 
with the dry season. The change in shoreline salinity will cause significant variations in the 
freshwater and brackish water zones within the delta, with negative impacts on agriculture, 
biodiversity and the provision of drinking water46. Models accounting for salinity threshold 
values in relation to agriculture, drinking water and biodiversity predict increases in salinity in 
both the dry and monsoon seasons. During the dry season, salinity will increase by 6% for 
the A1 scenario and 9% for the A2 scenario. In the monsoon season, salinity will increase by 
2% under the A1 scenario and by 6% under the A2 scenario. Saline intrusion is also 
predicted to extend far into the country’s interior under both B1 and A2 scenarios (Figure 6).  

                                                 

46Kroeker, K. J., et al. (2013). Impacts of 
ocean acidification on marine organisms: 
quantifying sensitivities and interaction 
with warming. Global change biology, 
19(6), 1884-1896. 

Figure 5. Inundation of the coastal region of Bangladesh for sea level rise of 15cm (B1 
scenario), 27cm (A1 scenario) and 62cm (A2 scenario) during the monsoon season. 
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Figure 6: Projected river salinity in 2050 under two different climate change scenarios (A2 and B1)47 

 

Cyclones and storm surges 
 
Between 1961 and 2013, a total of 61 cyclones struck Bangladesh. The south-western zone 
was affected by 28% of these cyclones48. Storm surge flooding caused by cyclones is 
penetrating deeper inland after hitting the coastal islands and causing more extensive 
damage than previously. Historically, cyclones have had associated storm surges ranging 
from 1.5 to 10m in height49. However, under a climate change scenario, projected increases 
in sea surface temperatures are expected to increase the intensity of tropical cyclones, 
which will result in greater wind speeds and higher storm surges. The overall frequency of 
tropical cyclones in Bangladesh is not likely to increase as a result of climate change, but the 
number of intense cyclones is expected to increase50. Dynamic and regional climate 
models51,52 project increased intensity of tropical storms by 2100 for the North Indian Ocean 
and increased frequency of the highest storm surges across the Bay of Bengal. Combined 
with SLR, Bangladesh is expected to face increasing tidal surge and inundation of coastal 
areas. By 2050, an additional 15% of the coastal area of Bangladesh is projected to be 
inundated by storm surges during cyclones. Storm surges from a 10-year return period 
cyclone (such as Sidr) could inundate an area 80% greater than what would be flooded 
presently. This would expose 9.7 million people to severe inundation (>3m), compared with 
3.5 million in the no-climate-change scenario53. 
 
Site-specific vulnerabilities 
 

                                                 
47 UNDP, 2017. GCF Funding Proposal: Enhancing adaptive capacities of coastal communities, especially 
women, to cope with climate change induced salinity. 
48 Quadir, D.A. and Iqbal, M.A., (2008. Tropical cyclones: impact on coastal livelihoods: investigation of the 
coastal inhabitants of Bangladesh. IUCN Bangladesh Country Office; Joint Typhoon Warning Centre) and JTWC 
Best Track tropical cyclone data. 
49Brammer, H., 2014. Bangladesh’s dynamic coastal regions and sea-level rise. Climate Risk Management, 1, 
pp.51-62. 
50 This prediction is supported by the latest models of cyclones in the Bay of Bengal: Gupta S. et al.., Jain I., 
Johari P., Lal M. 2019 Impact of Climate Change on Tropical Cyclones Frequency and Intensity on Indian 
Coasts. In: Rao P. et al..., Rao K., Kubo S. (eds) Proceedings of International Conference on Remote Sensing for 
Disaster Management. Springer Series in Geomechanics and Geoengineering. Springer, Cham 
51Unnikrishnan, A.S., Kumar, M.R. and Sindhu, B., 2011. Tropical cyclones in the Bay of Bengal and extreme 
sea-level projections along the east coast of India in a future climate scenario. Current Science, pp.327-331. 
52 Emanuel, K., 2005. Increasing destructiveness of tropical cyclones over the past 30 years. Nature, 436(7051), 
p.686.Unnikrishnan et al. 2006, Emmanuel (2005) 
53 World Bank 2010, Vulnerability of Bangladesh to Cyclones in a Changing Climate: Potential Damages and 
Adaptation Cost. Policy research working paper 5280, The World Bank, Washington, D.C  



 

50 

 

The national climate change vulnerabilities described in the preceding sub-sections are more 
pronounced in both the coastal and riverine chars than on the mainland54. This increased 
vulnerability is partly as a result of: i) limited capacity within local government; ii) poor 
infrastructure; iii) the specific geographic context55; iv) environmental degradation; and v) 
socio-economic development deficits56,57. 
 
A high level of exposure to natural disasters combined with limited access to the mainland 
contributes to char inhabitants lacking access to the majority of basic services. Although they 
have productive farmlands, char populations are often unable to access mainland 
markets58,have poor access to basic water and sanitation, limited transportation services 
and low standards of living. There are few alternative livelihood opportunities and limited 
infrastructure has resulted in both education and skills deficits. This has brought about 
economic stagnation and a disproportionate dependence on climate-sensitive livelihoods 
such as agriculture. Char communities are, therefore, increasingly restricted in their ability to 
adapt to the adverse effects of climate change, including to both climate induced slow and 
rapid onset disaster events. 
 
Riverine chars 
 

                                                 
54General Economics Division (GED) of the Bangladesh Planning Commission (BPC), 2017.  Available at:   

http://www.deltacoalition.net/wp-content/uploads/2016/04/BDP-Brochure-Final-september-2015.pdf. 
55 These include the dynamic formational processes normal to the GBM delta as well as extreme remoteness. 

56EGIS – (Environmental and 
Geographical Information System), 
(2000). Environmental baseline of Gorai 
river restoration project, EGIS-II. 
Bangladesh Water Development Board, 
Ministry of Water Resources, 
Government of Bangladesh. Delft, the 
Netherlands 150 pp. 

57 Mia, A. H., & Islam, M. R. (2005). 
Coastal land uses and indicative land 
zones. Program Development Office for 
Integrated Coastal Zone Management 
Plan. Dhaka. 

58and are therefore unable to secure competitive prices for their agricultural produce 

http://www.deltacoalition.net/wp-content/uploads/2016/04/BDP-Brochure-Final-september-2015.pdf
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Most inland riverine chars (islands)are exposed to severe levels of erosion and experience 
flooding at least once a year59. This inherent geo-morphological vulnerability and exposure 
to climate impacts, combined with very limited livelihood opportunities60,results in char 
communities being extremely vulnerable to climate change. The small size and 
geomorphological instability of the riverine chars further affects local adaptive capacity as 
ecosystem services are more easily disrupted and slower to recover after disruptions than in 
mainland areas. 
 
Climate change is already impacting on riverine char communities in Bangladesh and these 
impacts are projected to increase in severity in the future. The main climate change factors 
impacting people on riverine chars are the increasing frequency and intensity of floods and 
droughts. Increasing temperatures combined with more erratic rainfall are increasing 
periodic water stress on riverine chars. In addition, the increasing frequency of floods will 
result in greater damage to assets and infrastructure and will reduce the interval period in 
which communities can recover from and prepare for subsequent disasters. The impacts of 
climate-induced disasters on riverine chars are exacerbated by the fact that, compared to 
coastal regions, riverine chars have been relatively neglected in post-disaster periods.The 
majority of government resources and aidhas been prioritised for rehabilitating coastal 
infrastructure and reinforcing coastal buffer zones, as opposed to supporting recovery efforts 
within the inland river areas where many riverine chars are located.  
 
Coastal chars 
 
Coastal chars (small offshore islands) are well known in Bangladesh for epitomising 
vulnerability to climate change, including rising sea levels, an increase in the number and 
intensity of cyclones, as well as ocean warming, acidification and saline intrusion61. The 
extreme vulnerability of the coastal chars is because of a combination of social and 
geographical features. 
 
When compared with inland regions at higher elevations, coastal chars are more sensitive to 
climate-related disasters. There are fewer natural buffers in coastal areas to reduce the 
climate change impacts of intensifying cyclones, storm surge, elevated water levels and soil 
salinity62. Coastal chars also face development constraints as a result of their small size and 
geographical remoteness. They have low levels of institutional development, which has 
negatively impacted on the provisioning of educational and social support systems. 
Economic development has also been limited by these factors, and there are few economies 
of scale, which affects both economic competitiveness and household income levels. The 
adaptive capacity of coastal char communities is, therefore, significantly lower when 

                                                 
59 In this respect they differ considerably from permanent charland which are not subject to much erosion.  
60 Which include strong dependency on subsistence activities that are influenced greatly by local environmental 
conditions, poor access to basic water and sanitation and transportation services and low standard of living.  

61Gattuso, J. P., et al.(2015). Contrasting 
futures for ocean and society from 
different anthropogenic CO2 emissions 
scenarios. Science, 349(6243). 

62 Although the function of mangroves as buffers against storm surges and cyclones is generally well-known in 
Bangladesh, mangrove forests on chars are often removed as populations expand, require wood and seek to 
increase their access to arable land. 
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compared with mainland populations that are in a similar socio-economic bracket or rely on 
similar livelihoods. 
 
The vulnerability of the coastal and riverine chars of Bangladesh has been documented 
through initiatives like the Integrated Coastal Zone Management Plan (ICZMP) and the Char 
Development Settlement Project (CDSP) (these initiatives are described in Part II Section E). 
Many of the chars have, however, been neglected with regards to an adaptation needs 
assessment. The adaptive capacity of the char inhabitants and their ability to anticipate, 
absorb and develop adequate response strategies to the impacts of climate change has, 
similarly, not been evaluated. 
 
Site selection criteria and process 
 
A riverine char and a coastal char were selected as the target areas for the proposed project 
through a process involving remote sensing analysis using GIS, combined with vulnerability 
and hazard indexing. The first stage assessment of chars considered the following criteria: i) 
size; ii) connectivity to administrative centres; iii) existence of polders or embankments; iv) 
detachedness from the mainland; v) degree of vegetation coverage; vi) number of 
settlements and; vii) degree of agricultural development63.This assessment was used to 
confirm that sites chosen for the second-stage assessment had both the greatest climate 
risk and supported populations with a low adaptive capacity. 
 

 
Figure 7. Site selection process 

 
The multi-criteria GIS analysis prioritised chars of a medium size. To be eligible for selection, 
chars were also required to be: i) relatively remote from administrative centres; ii) detached 
from the mainland and have limited accessibility; and iii) populated by communities 
practicing agriculture-based livelihoods. 
 
The complete list of chars that met these criteria64was then assessed against a risk 
database, which combined broad-level socio-economic vulnerability, climate change 
vulnerability and hazardexposure data. This multi-criteria risk assessment identified the 
Mujibnagar Union on Char Fasson as having the highest integrated risk index of any of the 
chars that met the inclusion criteria. Selecting a riverine char required extra consideration as 
the risk indices returned similar results based on the inclusion criteria. Char Lakshmitari was 
ultimately selected as it met all the necessary criteria, had a high vulnerability index, and 
was determined to be representative of the general risk index displayed by all riverine chars. 
 

                                                 
63 Not all of these categories resulted in exclusion, but all were weighted and assessed to determine where 
interventions could achieve substantial results. 
64A complete list of eligible chars is provided in Annex F 
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Field assessments for both of the target sites were then carried out. These assessments 
included broad-level: i) needs assessments; ii) hazard mapping; and iii) climate change 
modelling. The results of these assessments were then analysed, and a suite of appropriate 
intervention options was developed to effectively improve the adaptive capacity of the 
communities in the target sites. The assessment methodology and selection criteria are 
available in full in AnnexH and AnnexF, respectively. 

 
Project Target Areas 

 
Lakshmitari Union  
 
Background context 
 
The Lakshmitari Union65 is located in the northwest of Bangladesh. It is an inhabited char in 
the Teesta River basin and is one of the most disaster-prone unions of Gangachara 
Upazila66,67. The union is situated on broadly flat terrain and is intersected by the rain- and 
snowmelt-fed Teesta River. Local temperatures in Lakshmitari range between 11°C and 
32°C68 and average annual precipitation in the region amounts to ~2,900mm, 80% of which 
occurs during the monsoon season. The union covers an area of ~2,700 ha and is governed 
under the regional administration of the Rangpur district, which is the most poverty afflicted 
district in Bangladesh. Lakshmitari’s total population is ~21,000, which comprises 2,128 
households distributed over eight Mauzas69 and five villages, with a population density of 
785 people per km2. The literacy rate is ~47% and the majority religion is Islam70. 
 

 

                                                 
65 A union is the smallest public administrative structure in Bangladesh and is governed under a Union Parishad, 
or council, comprised of 12 members (3 reserved for women) and led by a publicly elected Chairman.  
66An upazila is a sub-district in the administrative structure of Bangladesh. 
67 According to the multi-hazard/risk modelling compiled by national consultants at C3ER  
68 Based on data from the Rangpur meteorological station 
69 These are Buridangi, Char Isorkul, Char Ichli, JoyramOjha, KismatDukhia, Mahipur, MandrainPurbapara and 
Sankardaha. 
70 Bangladesh Bureau of Statistics. 2011. 
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Figure 8. Map of Rangpur district, Bangladesh (with location of Lakshmitari Union indicated)71 

 
In Lakshmitari, there has been limited development of both publicly and privately funded 
infrastructure for: i) water supply; ii) sanitation; iii) health; and iv) transport. 
Approximately95% of the population relies on tube wells for water collection, with the 
remaining 5% utilising informal and unsafe water sources72. In addition to limited water 
supply infrastructure, more than 55% of the population lacks access to any form of 
sanitation, including sealed and unsealed latrines. During flood events, both tube wells and 
unsealed latrines become inundated, which leads to the increased prevalence of water-
borne diseases such as cholera and diarrhoea amongst the local population73. Medical 
services are not readily available. There are only two community clinics for the provision of 
such services and only one NGO clinic to service the needs of the entire population. These 
clinics are open for two days each week and are staffed by two paramedic doctors. 
Transportation infrastructure is also limited on the char, where the majority of the local roads 
are unpaved (40 km of 43 km) and passage between the char and the mainland is only via 1 
permanent bridge, 10 bailey bridges and 20 paved culverts.  

Figure 9. Map of Lakshmitari Union74 
 
Agriculture is the dominant economic activity in Lakshmitari and the arable land currently 
covers 2,340 ha. The agricultural produce includes ayush, amon, boro75, wheat, potatoes, 
corn and nuts. There are ~4,900 farmers, of which ~50% are tenants. Each household also 
maintains its own livestock, which includescows, buffaloes, goats and sheep. There are very 
few livelihood opportunities outside of agriculture and only ~6,000 people are employed on a 
permanent basis (~28%)76. 

                                                 
71Banglapedia: the National Encyclopedia of Bangladesh. Available at: 
http://en.banglapedia.org/index.php?title=Main_Page 
72Including ponds, canals, and rivers 
73 These diseases are particularly dangerous during disaster events, when access to the mainland and medical 
support is severely limited. 
74Map drawn by Centre for Climate Change and Environmental ResearchC3ER, BRAC University, Bangladesh,. 
2017. 
75Ayush, amon and boro are seasonal rice varieties. 
76 Bangladesh Bureau of Statistics. census 2011 

http://en.banglapedia.org/index.php?title=Main_Page
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Figure 10. Mean monthly precipitation of Gangachara weather station (number 10208) in Lakshmitari 
for 1948–200277. 
 
Climate change and hazard exposure for Lakshmitari 
 
Hydro-meteorological modelling has demonstrated that shifts in the spatial and temporal 
distribution of rainfall are occurring (and are expected to continue occurring) in Lakshmitari. 
These shifts include: i) an increase in seasonal monsoon precipitation, with a greater 
frequency and intensity of extreme precipitation events; ii) a decrease in precipitation for all 
other seasons; and iii) increasing seasonal drought during the dry season.  
 
Currently, the drought risk in Lakshmitari is considered to be relatively low78. However, this 
risk is projected to increase under future climate change scenarios because of the increasing 
variability of rainfall patterns79.In addition to causing an increase in seasonal monsoon 
precipitation (as discussed above), such variability has resulted in a decrease in precipitation 
during the dry season. As a result of this decrease, there has already been a re-designation 
of the Rangpur district from a dry sub-humid zone to an arid zone80,81. In addition, the rural 
and predominantly agrarian economy is being affected by the increasing intensity of short 
duration heavy precipitation events during the monsoon, and conversely by water stress 
during the Rabi season82.Future climate change scenarios suggest that the Rangpur district 
will experience: i)prolonged water-stressed periods; ii) reduced surface water supplies; iii) 
reduced groundwater replenishment; and iv) increased saltwater intrusion into groundwater 
supplies. 
 
The increasing trend in extreme rainfall events will also increase the flood exposure of 
Lakshmitari. Most areas in the union are currently considered low risk with regards to 
flooding. These areas experience seasonal flooding that is rated between F0 (with flood 
levels of 0.3 m) and F1 (0.9 m). By 2050, the area affected by F1 flooding is expected to 
increase to encompass the entire union. The densely populated settlement in Ward 2 is 
predicted to experience a higher incidence of F2 (1.8m) floods by 2050. The increase from 

                                                 
77 Annex H – Climate change and risk and vulnerability assessment. 
78C3ER. "Upazila Climatic Risk Atlas." Comprehensive Disaster Management Programme (CDMP II). Ministry of 
Disaster Management and Relief, Oct. 2015. Web. 24 Jan. 2017. 
79Haque, M. E., &Tasnuva, A. (2016). Evaluation of Climate Change Impact And Groundwater Vulnerability 
Assessment In Rangpur District, Bangladesh. IOSR Journal of Environmental Science, Toxicology and Food 
Technology (IOSR-JESTFT) 
80 Based on moisture index and humidity. 
81Haque, M. E., &Tasnuva, A. (2016). Evaluation of Climate Change Impact And Groundwater Vulnerability 
Assessment In Rangpur District, Bangladesh. IOSR Journal of Environmental Science, Toxicology and Food 
Technology (IOSR-JESTFT) 
82Ibid. 
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F1 to F2 flooding is expected to result in increased damage to households and loss of 
personal assets within Ward 2, specifically because these structures are not designed to 
withstand flooding of such a magnitude. In addition, the increased height and duration of 
floods is expected to result in greatly increased impacts on human health, because of the 
local prevalence of unsealed latrines and dependence on unsealed tube wells. 
 
Overall, the integrated risk scenario for the Lakshmitari Union shows that the entire union is 
currently considered a high-risk region (Figure 10). The projections for 2050 indicate that this 
risk is expected to increase for some areas within the union and decrease for others. 
Notably, the impacts of climate change are expected to shift the risk indicators in Wards 8 
and 9 from high-risk exposure to very high-risk exposure83. 

 

 

 
Figure 11. Top panel: Integrated Risk Exposure Map for Lakshmitari Union (Baseline), 
Bottom panel: Integrated Risk Exposure Map for Lakshmitari Union (2050). Larger versions of these 
figures are provided in Annex H. 

 
The decrease in food security, economic productivity, health and personal safety associated 
with droughts and floods in Lakshmitari will reduce the resilience and adaptive capacity of 
local communities. Without interventions to increase the climate resilience and adaptive 
capacity of these communities, they will be forced to act reactively to the impacts of climate 

                                                 
83 Further climate risk maps of Lakshmitari are available in Annex H 
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change, as opposed to having the capacity to act proactively to protect and prepare for the 
increased risks brought about by a shifting climate. 

 
Mujibnagar Union 

 
Background context 

 
Mujibnagar is a union of Char Fasson, which is an upazila of the Bhola District. The union is 
situated within the Bay of Bengal (Figure 11) and consists of four mauzas84,which 
collectively occupy an area of 2,605 ha85. Mujibnagar is positioned on the western bank of 
the Bura Gauranga River, which links with the Tentulia River and accounts for 15% of water 
discharge from the GBM system (Figure 12). The union has a population of ~10,500 with a 
population density of ~400 people/km2 distributed amongst ~2,000 households. Literacy 
levels are low, at only 22%, and the majority religion is Islam. 
 

 

 
Figure 12. Map of Bhola District (location of Mujibnagar Union demarcated by red box)86 

 
Much like Lakshmitari Union, Mujibnagar has limited infrastructure development for: i) water 
supply; ii) sanitation; iii) health; iv) transport; and v) energy. The existing traditional drinking 
water – ponds and shallow tube-wells – are affected by salinity, resulting in the majority of 
the population having to rely on informal and often polluted water sources such as canals 
and rivers. Sanitation infrastructure is also limited –only 16% of the population has access to 
traditional pit latrines, with the remainder practising open defecation. This limitation in 
sanitation infrastructure, when combined with the local dependence on open water storage 
(ponds and dams), poses a significant risk to human health during high water periods such 
as cyclone storm surges, monsoon floods or tidal floods. This is because open water storage 
facilities become contaminated with human waste during these climate events. Such 

                                                 
84 These are Char Lewllin, Char Manohar, Char Motahar and Char Sikder 
85 Bangladesh Bureau of Statistics, 2011. 
86Banglapedia: the National Encyclopedia of Bangladesh. Available at: 
http://en.banglapedia.org/index.php?title=Main_Page 

http://en.banglapedia.org/index.php?title=Main_Page
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contamination reduces the availability of clean water and increases the incidence of water-
borne diseases.  
 
In Mujibnagar, health and communication infrastructure is severely limited. There is only a 
single community clinic in the union, in which nine paramedic doctors provide emergency 
treatment and advice to inhabitants. In addition to water supply, sanitation and health, 
Mujibnagar is also limited in its transport infrastructure. The majority of the union’s transport 
network is unpaved (46 km of 50 km) and there are no bridges to the mainland, which can 
only be reached by boat. A further development deficit in Mujibnagar is electrification. 
Although the union was included in the rural electrification scheme in 2011, field surveys 
have indicated that few households in Mujibnagar have access to electricity.  
 
As in Lakshmitari, agriculture is the dominant economic activity in Mujibnagar. There is 
currently ~2,400 ha of arable land available for farming in the union, of which approximately 
2,200 ha is irrigated. Major crops produced include rice, wheat, potato and watermelon. 
Approximately 60% of currently farmed land is occupied by tenants, and landowners occupy 
the remaining 40%. Field surveys did not identify any livestock farms in Mujibnagar, but 
rather that individual families keep their own livestock. Alternative livelihood opportunities to 
agriculture are even more scarce in Mujibnagar than in Lakshmitari, and only ~2,200 
inhabitants (~22%) are reported to be formally employed. 

 

 
Figure 13. Map of Mujibnagar Union87 

                                                 
87Map drawn by Centre for Climate Change and Environmental Research, C3ER. 2017. BRAC University, 
Bangladesh, 2017. 
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Climate change and hazard exposure for Mujibnagar 
 
Changes have already been observed in the local climate of Char Fasson, on which 
Mujibnagar is located. The mean annual temperature in the area showed an increasing trend 
from 1970 to 2010(Figure 13) and mean annual precipitation also increased over this period 
(Figure 14). In line with the rest of coastal Bangladesh, Mujibnagar’s climate is expected to 
continue to change in the following ways: i) average annual temperature will increase; ii) 
seasonal precipitation will become more variable; iii) mean annual precipitation will increase; 
iv) floods will increase in frequency and intensity; v) cyclones will become more intense; and 
vi) salinization of groundwater will increase as a result of sea level rise. 
 

 
 

Figure 14. Historical trends in the mean annual temperature for Char Fasson 
 

 
Figure 15. Historical trends in the mean annual precipitation for Char Fasson 

 
 
Risk assessment 
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According to data obtained from the Upazila Climate Risk Atlas88,Mujibnagar has a high 
integrated risk score (46)89. This represents the highest integrated risk score for any union in 
Char Fasson90, as well as for any char assessed in the scoping report (see Annex F). In 
addition, Mujibnagar’s hazard exposure score91(27) is projected to increase to 41with climate 
change. Disaggregated by hazard, and under the climate change scenario, Mujibnagar is 
projected to become increasingly exposed to: i) floods – where the number of inhabitants 
exposed to flood hazards is projected to increase to ~3,500 (34% of the current population) 
from 2,600 (25% of the current population); ii) storm surges –where the storm surge 
exposure score (69 km2) under a baseline scenario is projected to increase to 77 km2 under 
the climate change scenario, resulting in more than 80% of the population (~8,200 people) 
being exposed to storm surges; and iii) soil salinization – where the soil salinity exposure 
score for Mujibnagar (41.7)is the highest of the chars assessed in the scoping report, and is 
projected to double as a result of climate change. A shift in soil salinity of this magnitude is 
predicted to affect almost the entire population (~98%) of Mujibnagar. 
 
Taken together, the climate change hazards of increasingly severe floods, cyclone storm 
surges and salinization will have considerable impacts on the communities of Mujibnagar. In 
the absence of effective interventions to increase the resilience and adaptive capacity of 
these communities, climate change will have extremely negative impacts on inter alia food 
security, economic productivity, health and personal safety. 
 
Problem that the proposed project will address 
 
Vulnerable char communities in Lakshmitari and Mujibnagar have limited capacity to adapt 
to the climate change impacts of increasing floods, erosion, cyclones, saline intrusion and 
water stress. To address this problem, the proposed project will focus on addressing the 
following challenges: 

• limited access of communities to information about future climate change impacts, with 
awareness mostly of existing disaster risks; 

• limited coverage and effectiveness of disaster preparedness programmes and early 
warning systems on chars; 

• inadequate protection of life, livelihoods and assets against cyclones and floods because 
of fragile houses, limited number of disaster shelters and fragile embankment systems; 

• limited knowledge and technical capacity/options among char communities to adapt 
livelihood practices to climate change; 

• limited access to safe drinking water, sanitation and electricity, and the climate 
vulnerability of these services; and 

• limited knowledge and capacity of local government for climate risk-informed planning. 

Project Objectives: 
 
The objective of the project is to enhance the climate resilience of vulnerable communities 
who live on coastal islands and riverine chars in Bangladesh. This objective will be achieved 
through the following four project outcomes: 
 

1) enhanced resilience of households through climate resilient housing, renewable 
sources of electrification and the provisioning of safe drinking water; 

                                                 
88C3ER. "Upazila Climatic Risk Atlas." Comprehensive Disaster Management Programme (CDMP II). Ministry of 
Disaster Management and Relief, Oct. 2015. Web. 24 Jan. 2017. 
89 For further details, see Annex F. 
90C3ER. "Upazila Climatic Risk Atlas." Comprehensive Disaster Management Programme (CDMP II). Ministry of 
Disaster Management and Relief, Oct. 2015. Web. 24 Jan. 2017. 
91 For further details, see Annex F. 
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2) increased climate resilience of communities through climate risk mapping, cyclone 
and flood preparedness that leaves no one behind and basic infrastructure that is 
resilient to cyclones and floods; 

3) improved income and food security of vulnerable households by innovating and 
introducing locally appropriate climate-resilient livelihoods practices; and 

4) enhanced knowledge and capacity of communities, government and policymakers to 
promote climate resilient development on riverine and offshore islands. 

Project / Programme Components and Financing: 
Fill in the table presenting the relationships among project components, activities, expected concrete 
outputs, and the corresponding budgets. If necessary, please refer to the attached instructions for a 
detailed description of each term. 
 
For the case of a programme, individual components are likely to refer to specific sub-sets of 
stakeholders, regions and/or sectors that can be addressed through a set of well-defined interventions 
/ projects. 
 
Table 2. Project components, outputs, outcomes and financing. 

Project/Programme 
Components 

Expected Concrete 
Outputs 

Expected 
Outcomes  

 
Amount (US$) 

 

Component 1.  
Enhanced climate 
resilience of households 
through climate-resilient 
housing, electrification and 
climate-proof water 
provisioning 

Output 1.1. Cyclone and 
flood resilient houses for 
the most vulnerable 
households are 
supported. ($1,551,000) 
 
Output 1.2. Community-
level nano-grids installed 
for electrification to 
enhance adaptive 
capacity. ($174,828) 
 
Output 1.3. Locally 
appropriate rainwater 
harvesting systems for 
safe drinking water and 
home-garden irrigation 
installed. ($282,000) 
 
 

Community 
infrastructure 
improved and 
adaptive capacity 
increased for 
vulnerable small 
island and riverine 
char communities to 
manage and plan for 
climate change 
impacts.  

2,007,828 
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Component 2.  
Increased climate resilience 
of communities through 
climate-resilient 
infrastructure, climate risk 
mapping and inclusive 
cyclone preparedness. 

Outcome 2.  
Output 2.1. Climate-
resilient infrastructure built 
to protect life and prevent 
asset loss. ($808,250) 
Output 2.2. 
Embankments repaired 
and innovative model for 
community embankment 
management introduced. 
($656,300) 
Output 2.3. Climate-
resilient investment on 
chars promoted through 
climate hazard maps and 
expanded cyclone early 
warning systems. 
($16,000) 
Output 2.4. Cyclone 
Preparedness Programme 
(CPP) modernised, made 
gender-responsive, and 
expanded to provide 
timely cyclone early-
warning and response at 
scale. ($837,176) 
 

Resilience of 
vulnerable small 
coastal island 
communities 
enhanced against 
climate-induced 
disasters through 
improved 
infrastructure, 
management 
practices and 
community-based 
emergency 
responses. 

2,317,726 

Component 3:  
Improved income and food 
security of communities by 
innovating and providing 
assistance to selected 
households for climate-
resilient livelihoods 
practices 

 

Output 3.1Climate-
resilient agriculture 
implemented and 
supported at a community 
level. ($942,068) 
 
Output 3.2 Diversified 
livelihoods developed and 
supported for the most 
vulnerable households. 
($2,455,000) 
 

Adaptive capacity of 
vulnerable 
communities 
improved through the 
dissemination of 
climate-resilient 
agricultural practices 
and the development 
of diversified 
livelihoods. 

3,397,068 

Component 4.  
Enhanced knowledge and 
capacity of communities, 
government and 
policymakers to promote 
climate resilient 
development on chars. 
 
 

Outcome 4.  
Output 4.1. Local 
government institutions 
are capable of climate 
risk-informed planning and 
implementation. ($37,500) 
 
Output 4.2. Knowledge 
and awareness generated 
to promote climate 
resilient approaches and 
strategies. ($577,200) 
 

Increased awareness 
and availability of 
information on 
climate change 
impacts and 
adaptation options 
for vulnerable 
communities, local 
level government and 
policymakers 

614,700 

6. Project/Programme Execution cost 875,000 

7. Total Project/Programme Cost 9,212,322 

8. Project/Programme Cycle Management Fee charged by the Implementing 
Entity (if applicable) 

783,047 

Amount of Financing Requested 9,995,369 
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Projected Calendar:  
Indicate the dates of the following milestones for the proposed project/programme 

 
 

PART II:  PROJECT/ PROGRAMMEJUSTIFICATION 
 

Project / programme components 
Describe the project / programme components, particularly focusing on the concrete adaptation 
activities of the project, and how these activities contribute to climate resilience. For the case of a 
programme, show how the combination of individual projects will contribute to the overall increase in 
resilience. 
 

The project activities described in this section are built on lessons and best practices used in 
Bangladesh by various projects including those of UNDP. It has heavily used lessons from 
UNDP-MOEFCC implemented Coastal Afforestation project funded by GEF, Local 
Government Initiatives on Climate Change (LOGIC) of UNDP, Comprehensive Disaster 
Management Programme (CDMP-I, II & III), Char Development and Settlement 
Project(CDSP) and Chars Livelihood Programme(CLP) of DFID- Bangladesh.  

 
Component 1. Enhanced climate resilience of households through climate-resilient 
housing, electrification and climate-proof water provisioning 
 
Output 1.1. Cyclone- and flood-resilient houses for the most vulnerable households 
are supported. 
Island households typically lack the financial and technical capacity to construct houses that 
are robust against the impacts of floods, cyclone winds and cyclone storm surges, all of 
which are becoming increasingly frequent and intense as a result of climate change. This 
output will assist the most vulnerable households in the char communities of Lakshmitari and 
Mujibnagar to retrofit their houses against these climate change impacts. Local construction 
workers will also be trained on climate-resilient building techniques for use in the broader 
community. 
 
Activity 1.1.1. Co-designing resilient houses that combine modern and traditional 
technology 
 
The 900 most vulnerable households in Mujibnagar and Lakshmitari will be selected jointly 
by the project partner NGO, local government and community members, following a 
transparent beneficiary selection process that prioritises women-led households and poor 
people who are extremely vulnerable living close to or outside the embankments. For a 
description of the beneficiary selection process and criteria, see Annex B. The process will 
include identification of the hazards faced by each household and will prioritise identifying 
extremely vulnerable women- and poor led households. The specific needs for the retrofitting 
of each selected household will be assessed and this will determine the amount of 
assistance that will be provided to a household to enhance its resilience to cyclones/and or 
floods. In all cases, the design and construction will utilise no-fired bricks and materials with 
zero to low CO2 foot print, where appropriate. Assistance will be in the form of technical 
advice, labour, tools and materials facilitated by the project partner NGO, not as a direct 
financial grant to the household. The retrofitting will be owner-driven and will be 

Milestones Expected Dates 

Start of Project Implementation October 2019 

Mid-term Review  April 2022 

Project Closing September 2024 

Terminal Evaluation December 2024 
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supplemented by cash (where possible) and in-kind contributions from household members 
(e.g. labour and materials). Under this activity, household members will collaborate with the 
NGO technical advisers to design the most appropriate retrofitting interventions for each 
house, combining local techniques and appropriate materials with modern technical 
specifications. The retrofitting itself will be done under Activity 1.1.3. On the coastal char, the 
climate-resilient design features will include: i) cyclone resilient structural design, based on 
100-year tidal surge and 215 km/hour wind safety measures; ii) provision for increased flood 
levels as a result of climate change; and iii) saline-resistant materials. On the inland riverine 
char, the design features will account for increased flood levels under climate change 
scenarios. Where local construction materials are used, they will meet the relevant technical 
standards. 
 
Activity 1.1.2. Training local construction workers on cyclone- and flood-resilient 
construction techniques. 
 
Local construction workers such as carpenters and masons will be trained to ensure the 
adoption of climate-resilient construction techniques and standards beyond the selected 
most vulnerable households. This training will be delivered through workshops held at the 
nearest existing vocational training institutions. 
 
Activity 1.1.3. Retrofitting houses against cyclone winds, storm surges and flooding. 
 
The NGO project partner will work with local construction workers and household members 
to retrofit houses, following the assessment and design under Activity 1.1.1. Retrofitting 
interventions will include raising houses on plinths to resist flooding and strengthening roofs 
against cyclone winds. The retrofitting interventions will meet climate-resilient design 
guidelines, as well as consider the specific local context, e.g. site conditions, locally available 
and appropriate materials. The NGO technical advisers will ensure that the retrofitting meets 
technical quality standards. In addition to the retrofitting, a part of the funds allocated to 
households will be used to provide or improve the sanitation and hygiene facilities of each 
house, in order to reduce water-borne diseases spread by climate change-induced flooding. 
Landless people will be assisted by the NGO to secure khas land (government-owned 
vacant land) for their houses, in consultation with the community to avoid land-use conflicts. 
 
Output 1.2. Community-level nano-grids installed for electrification to enhance 
adaptive capacity 
The communities in the chars of Lakshmitari and Mujibnagar have no, or very limited, access 
to electricity and are not connected to the national grid. This impedes socio-economic 
development in these communities, which in turn limits their capacity to adapt to climate 
change. Moreover, limited access to electricity also hampers communication, e.g. via mobile 
phone and radio, before, during and after climate-related disasters. The activities under this 
output will, therefore, increase electricity access in these communities by implementing 
decentralised nano-grids which are robust against floods and cyclones. 
 
Activity 1.2.1. Assessing electricity demand and designing nano-grids powered by solar or 
wind energy. 
 
The electricity need of households will be assessed, and nano-grids will be designed to 
provide electricity to small groups of houses. These nano-grids will each generate and 
distribute ~1.5–2 kW. The groups of houses that will have non-grids installed will be selected 
based on their vulnerability by the partner NGO, local government and community members, 
according to the beneficiary selection criteria described in Annex B. 
 
Activity 1.2.2. Establishing community groups to operate and maintain renewable energy 
nano-grid infrastructure. 
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Community groups will be established from among the beneficiary households. These 
groups will be trained and equipped to operate and maintain the nano-grids. The 
participating households will pay a small fee to the community groups that will be used to 
cover some of the operation and maintenance costs. The remainder will be covered by 
project financing and by the local government once the project ends. 
 
Activity 1.2.3. Installing nano-grid infrastructure to provide electricity to households92. 
 
Nano-grids will be installed for30 small clusters of houses. Each nano-grid will serve 15–20 
households within a radius of 60–70 m, will be powered by a photovoltaic facility or wind 
turbine, and will include battery storage. The rooftops of one or two houses will be used for 
photovoltaic installation. An appropriate photovoltaic system may generate ~1.5–2 kW. The 
photovoltaic panels and the battery will be connected in series in such a way that the grid 
voltage is 220 V DC (nominal) to supply households with this voltage. The nano-grid 
systems will include a device in each household to manage the allocation of electricity to 
each household. 
 
Output 1.3. Locally appropriate rainwater harvesting systems for safe drinking water 
and home-garden irrigation. 
Local communities on chars have very limited access to safe drinking water. On Lakshmitari 
char they depend on tube wells that are often contaminated by flood waters during the 
monsoon season. In Mujibnagar, communities depend on unsafe surface water sources 
which are polluted by tidal floods and storm surges. In addition, saline intrusion also 
threatens the water resources of coastal chars93. These factors lead to the spread of water-
borne diseases and limit the water available for the irrigation of home gardens during the dry 
season. Household rainwater harvesting has been shown to be a feasible, cost-effective 
solution to these problems in Bangladesh94,95. Under this output, rainwater harvesting 
systems will be installed, with all cyclone and flood resistant features, in Lakshmitari and 
Mujibnagar. These systems will provide safe drinking water for households, as well as 
providing water for the irrigation of home-gardens to enhance food security of women and 
young children in particular. (Further details on the specific technologies used to clean and 
filter the water is available in Annex G.) 
 
Activity 1.3.1. Assessing water demand and designing locally appropriate rainwater 
harvesting systems for households.  
 
The water need of households will be assessed through surveys by the project partner NGO. 
Based on this need, rainwater harvesting systems will be designed with sufficient capacity to 
supply year-round household needs. The project partner NGO will provide the necessary 
technical expertise. The design will be based on international best practices and locally 
appropriate specifications (see Annex G). It will include provision for the increasingly erratic 
rainfall patterns as a result of climate change in the north-west of Bangladesh, where 
Lakshmitari is located, as well as for increasing saline intrusion in coastal areas96. In 
addition, rainwater harvesting systems will be designed to withstand floods and cyclones. 

                                                 
92Groh, S., et al. (2015). Decentralized Solutions for Developing Economies. Springer International Publishing: 
Imprint: Springer. 
93 Clarke, D., et al. (2015). Projections of on-farm salinity in coastal Bangladesh. Environmental Science: 
Processes & Impacts, 17(6), 1127-1136. 
94 Islam, K. Z., et al. (2014). Low cost rainwater harvesting: an alternate solution to salinity affected coastal region 
of Bangladesh. American Journal of Water Resources, 2(6), 141–148.  
95 Ferdausi, S. A., & Bolkland, M. W. (2000). Rainwater harvesting for application in rural Bangladesh. In WEDC 
Conference (Vol. 26, pp. 16-19). 
96 Design specifications for saline intrusion will consider both the necessary capacity of storage tanks, as well as 
the corrosion of certain construction materials under saline conditions.  



 

66 

 

Lastly, the quality of the water from storage tanks will be ensured by installing two-filter 
systems, which will avoid the contamination problems sometimes experienced with stored 
rainwater97. 
 
Activity 1.3.2. Establishing community-based water-user groups for surface water 
preservation and distribution in water-stressed areas  
 
Community members will be supported to establish water-user groups. These groups will be 
trained to: i) manage the preservation and distribution of surface water in areas that 
experience water stress during the dry season and/or because of saline intrusion; and ii) 
assist community members with the maintenance of rainwater harvesting systems. The 
training will be provided by the project partner NGO and will ensure that the water-user 
groups are capacitated to be self-sufficient before the end of the project period. 
 
Activity 1.3.3. Installing home-based rainwater harvesting systems for drinking and 
gardening. 
 
The project partner NGO will install rainwater harvesting systems for 500 selected 
households, in collaboration with household members. Beneficiary households will be the 
same as for the house retrofitting activities above. Household members will be trained to 
operate and maintain their rainwater harvesting systems. 

 
Component 2. Increased climate resilience of communities through infrastructure that is 
resilient to cyclones and floods, climate risk mapping and inclusive cyclone preparedness. 
 
Output 2.1. Climate-resilient infrastructure built to protect life and prevent asset loss. 
Char communities are extremely exposed to cyclones and flooding, which are becoming 
increasingly frequent and intense because of climate change. In coastal areas, cyclone 
winds, storm surges and flooding cause loss of life and damage to livelihoods and assets. In 
inland chars, frequent and intense floods have similar negative impacts. The typical houses 
on chars are not able to withstand cyclone and flood disasters. For this reason, char 
communities require disaster shelters.  
 
Activity 2.1.1. Constructing cluster houses for particularly vulnerable households that will 
function as emergency shelters during flooding and cyclones. 
 
Twenty cluster houses (i.e. multiple houses in a single robust building) will be constructed by 
the project partner NGO98. The locations of cluster houses will be determined through 
consultation with the community and local government and will be informed by the climate 
hazard maps presented in this proposal (see Annex H) as well as the maps developed under 
Output 2.3. The households most vulnerable to disasters will be selected as beneficiaries, 
following a transparent, inclusive selection process (see Annexes A and C). Selection criteria 
will prioritise households that: i) are led by women; ii) have elderly household members; iii) 
have disabled household members; and iv) are landless. Each cluster house will 
accommodate four households in non-disaster periods. During flood and cyclone disasters, 
one cluster house will accommodate up to 100 people and their valuable moveable assets 
(e.g. documents, seeds, utensils). The elderly and disabled community members who live in 
the cluster houses during non-disaster periods will already be in a safe space when 
disasters occur, rather than having to move to a distant shelter. The location of various 
cluster houses in different locations in the chars will also reduce the distance that particularly 
vulnerable people (i.e. the disabled and the elderly who are not residing in the cluster 

                                                 
97Centre for Climate Change and Environmental Research. Personal communication, Nandan Mukherjee, C3ER. 
BRAC University, July 2018. 
98 For specifications of cluster houses, see Annex A. 
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houses) have to travel to reach shelter. The cluster houses will be designed to be women- 
and children friendly, will include water, sanitation and hygiene (WASH) facilities, and will 
have solar lighting. For further specifications and illustrations of the proposed cluster house 
design, see Annex A. 
 
Output 2.2. Embankments repaired and innovative model for community embankment 
management introduced. 
 
Char lands need to be protected against monsoon floods, tidal flooding and cyclone storm 
surges, all of which are exacerbated by climate change-induced sea level rise. The existing 
embankments that should protect char lands against these climate impacts are lacking in 
places and fragile overall. In Lakshmitari, settlements and farmland are also threatened by 
river bank erosion. Activities 2.2.1 and 2.2.2 will repair damaged embankments, as well as 
strengthen embankments and river banks through a combination of grey and ecosystem-
based adaptation measures. The fragility of and damage to embankments is in part because 
of inadequate maintenance and management of the embankments. Activity 2.2.3. will 
develop an innovative community-centred approach to embankment management that will 
serve as a model for upscaling by the government to other parts of Bangladesh. 
 
Activity 2.2.1. Repairing damaged embankments in Mujibnagar. 
 
Embankments around chars are a vital line of defence against floods and storm surges. In 
the target char in Mujibnagar 14.5 km of embankment (including 1 km of breached 
embankment) will be repaired in collaboration with the Bangladesh Water Development 
Board (BWDB). Separate from this Adaptation Fund project, the Government of Bangladesh, 
through the BWDB, will construct a new embankment of 3.5 km in Lakshmitari to protect the 
area from floods. For the location of these embankments and the technical specifications of 
the repair work, see Annex G. 
 
Activity 2.2.2. Strengthening embankments in Mujibnagar and riverbanks in Lakshmitari 
through the installation of geotextile and EbA measures such as planting mangroves, other 
trees and vetiver grass. 
 
In Mujibnagar, 10 km of degraded embankments will be strengthened with a combination of 
geotextiles and the planting of vetiver grass99 and native mangrove trees where appropriate. 
In Lakshmitari, 2 km of vulnerable riverbank will be strengthened with a combination of 
geotextiles and vetiver grass. Where required, trees will be used to further strengthen the 
degraded riverbanks. Embankments will be strengthened according to the established best 
practices in Bangladesh100. The 3.5 km of new embankment constructed by the GoB will also 
be strengthened in this way. This activity will be conducted by the Bangladesh Water 
Development Board in collaboration with social forestry programmes and the community 
embankment management groups that will be established in the following activity. 
 
Activity 2.2.3. Forming community embankment management groups with locally 
appropriate incentives. 
 
The maintenance of embankments will be improved by increasing the involvement of local 
communities101. This will be achieved by creating incentives for community involvement, 

                                                 
99 Chrysopogon zizanioides 
100 UNDP, 2017. Technical innovation in disaster risk reduction: Results from four studies. Dhaka. 
101 This follows a historical precedent: prior to 1954, communities in Bangladesh were involved in building small 
earthen dykes around paddies and along river banks under the leadership of zamindars (landlords). However, the 
proposed community embankment management model differs from this in some important respects, in particular 
regarding its focus on community empowerment. 
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such as fish farms or social forestry102 next to embankments. Community embankment 
management groups (also known as water management organisations [WMOs]) will be 
mobilised for participation in the repair of embankments and the operation and maintenance 
of embankments103. This will include extensive consultation and participatory planning of 
repair works104. These community groups will be trained to undertake the operation of 
embankment infrastructure105 and to conduct small ongoing maintenance activities. The 
Bangladesh Water Development Board (BWDB) will sign memoranda of understanding with 
the community groups for this purpose. Local NGOs will be engaged by the BWDB to 
facilitate this community engagement process. The community groups will also be 
responsible for the equitable sharing of benefits from aquaculture, agriculture, agro-forestry 
and forestry activities on or next to embankments. Overall, this community-based 
participatory embankment management approach will serve as a model that can potentially 
be scaled up by the national government. 
 
Output 2.3. Climate-resilient investment on chars promoted through climate hazard 
maps and expanded cyclone early warning systems. 
Many of the chars in Bangladesh are greatly affected by climate-induced disasters such as 
cyclones. This is because chars often lack the communication infrastructure that is 
commonly used to warn people about impending cyclones making landfall. These chars are 
also at a further disadvantage because they have not been mapped on a fine enough scale 
in terms of climate hazards and vulnerability. Without such maps, investments in 
infrastructure, housing and livelihood activities cannot be practiced in locations that have 
less exposure to climate hazards. Furthermore, without these maps, communities do not 
understand the variable risk associated with different areas of their land and cannot, 
therefore, identify areas that would be safe during disaster events. This output will address 
this gap by developing a cyclone early warning system for Mujibnagar and the necessary 
maps for selected chars. 
 
Activity 2.3.1. Developing climate hazard and vulnerability maps for selected chars in the 
Bay of Bengal and the Ganges-Brahmaputra-Meghna (GBM) basin. 
 
Fine-scale climate hazard maps will be produced for ten selected chars. The hazard maps 
will be based on existing data from various sources, including from the Ministry of 
Environment, Forest and Climate Change (MoEFCC), Ministry of Water Resource (MoWR), 
Ministry of Agriculture (MoA), Ministry of Health and Family Welfare (MoHFW), Planning 
Commission, Ministry of Fisheries and Livestock (MoFL), Ministry of Disaster Management 
and Relief (MoDMR), University, Research Organizations and NGOs. The maps will be 
produced by combining socio-economic vulnerability assessments with climate hazard 
maps. The resulting maps will focus in particular on flooding, storm damage, and river 
erosion, as well as socio-economic characteristics, infrastructure, basic services and natural 
ecosystems that buffer against climate disasters. The vulnerability assessments will drawon 
studies by the BMD and other independent research institutes and non-governmental 
organisations and will also incorporate data from semi-structured interviews with community 
members in hazard-prone areas. The comprehensive risk and vulnerability atlas project of 
the CDMP106will serve as a basis for this activity. The climate vulnerability maps will improve 
the understanding of local perceptions of hazards, community resources to cope with 
extreme events, and strategies and courses of action adopted by the communities during 
disasters. These maps will be shared with local government officials, displayed in local 

                                                 
102 i.e. forestry activities designed to provide benefits to communities, in particular afforestation  of embankments. 
103 The establishment of WMOs will follow an eight-step process, as identified in the Guidelines for Integrated 
Planning for Sustainable Water Resources Management published by BWDB in 2008. 
104 According to the guidelines for participatory water management, all inhabitants in an area directly or indirectly 
affected by water management activities are stakeholders who should be consulted.  
105 such as small hydraulic infrastructure 
106 Comprehensive Disaster Management Programme (CDMP II) of Ministry of Disaster Management and Relief 
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public buildings and shared with communities during training events, including with farmer 
groups and water user groups. In this way, the maps will support the decision-making of 
communities, local government and other actors and promote climate-resilient investments. 
This will assist communities, the government and NGOs to make appropriate plans and 
decisions about disaster risk reduction and disaster responses. In this way the loss of life 
and assets from climate disasters will be decreased. By producing and disseminating climate 
vulnerability maps of other chars in addition to Mujibnagar and Lakshmitari, the project will 
facilitate the upscaling of its climate-resilient char development approach by the government 
in future. 
 
Activity 2.3.2. Establishing an effective and inclusive cyclone early warning system 
 
An enhanced cyclone early warning system will be established in Mujibnagar. This system 
will be operated through mobile phone networksto provide information to all inhabitants in 
the form of periodic text message updates107. By providing periodic updates, char inhabitants 
will have a better understanding of how the cyclone risk is developing over time and will, 
therefore, be better equipped to respond. This will allow char inhabitants to receive advice 
and make an informed decision on whether they have time to evacuate, or whether they 
should stay in their own houses108. 
 
Output 2.4. Cyclone Preparedness Programme (CPP) modernised, made gender-
responsive, and expanded to provide timely cyclone early-warning and response at 
scale. 
The Cyclone Preparedness Programme currently does not provide sufficient coverage for 
the char communities in Mujibnagar. The activities under this output will consequently 
modernise and expand the CPP in this area to provide timely early warning of cyclones and 
adequate on-site responses at the necessary scale. This will include tailoring early warnings 
and cyclone preparedness to local requirements and using the local language. Additionally, 
the project will extend CPP activities, including the training of volunteers and provisioning of 
CPP equipment to a further six vulnerable small coastal island unions109. 
 
Activity 2.4.1. Engaging community members in the CPP multi-hazard volunteer 
programme. 
 
Community members will be engaged in the CPP volunteer training programme on 
Mujibnagar and in the six additional unions. The training programmes will include search and 
rescue, water rescue, first aid and the use of light rescue equipment, and will incorporate 
gender, psycho-social and disability considerations. These CPP training programmes will 
seek to increase the representation of women in the volunteer corps by a further 25%. In 
addition to the above training, CPP volunteers will also be trained to assist with embankment 
repair and strengthening. 
 
Activity 2.4.2 Providing equipment for CPP volunteers and cyclone shelters. 
 

                                                 
107Early warning systems in Bangladesh have often failed to be effective because communities are distrustful of 
the accuracy of forecast data, and therefore do act as appropriate in the time between receiving a warning and 
the point at which a cyclone makes landfall. 
108Roy, C., et al (2015). The current cyclone early warning system in Bangladesh: Providers' and receivers' 
views. International journal of Disaster Risk Reduction, 12, 285-299. Available at: https://www.diva-
portal.org/smash/get/diva2:812210/FULLTEXT01.pdf 
109The following unions have been prioritized to receive CPP support under the project: i) Bhabanipur Union and 
Madanpur Union of Daulatkhan Upazila; ii)Badarpur Union of Lalmohan Upazila; iii) Dakshin Sakuchia Union of 
Manpura Upazila; and iv) Bara Malancha Union and Char Jahiruddin Union of Tazumuddin Upazila under the 
Bhola District. 

https://www.diva-portal.org/smash/get/diva2:812210/FULLTEXT01.pdf
https://www.diva-portal.org/smash/get/diva2:812210/FULLTEXT01.pdf
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The CPP volunteers will be equipped with the necessary personal equipment, including 
protective clothing, torches and signal flags. Existing cyclone shelters and the cluster houses 
constructed by this project will be provided with full sets of modern cyclone preparedness 
equipment. A complete list of the CPP equipment, including costing and technical 
specifications is provided in Annex E. 
 
Activity 2.4.3. Providing and equipping floating ambulances that are integrated with a 
mobile phone health system (M-health) to support stranded and critical patients during 
climate-induced disaster and post-disaster periods. 
 
During climate disaster periods, health services are often unable to reach char areas on time 
to assist vulnerable and critical patients, such as cyclone or flood casualties and women in 
labour. To address this need, a floating ambulance will be designed and implemented 
through a partnership between the Ministry of Health and Family Welfare and NGOs. This 
ambulance will be permanently stationed in Mujibnagar so that itis already present in the 
area when disasters occur. During normal times, the floating ambulance will provide both 
primary and emergency health services to communities. The floating ambulance will be 
approximately 23 feet long and 11 feet wide in order to fit patients comfortably. Metal beams 
will allow column-free spaces and the boat will have flexible wooden floors, high ceilings and 
waterproof roofs outfitted with solar panels. The ambulance will be designed to handle the 
increased water turbulence of cyclone events. It will be staffed by trained healthcare 
workers. The ambulance will be equipped with mobile phones and radio so that it can be 
called by anyone with access to a mobile phone, as well as through the CPP system. During 
non-disaster periods, health care workers on the floating ambulance will also communicate 
with patients via mobile phone, i.e. through a Mobile Health Support System (M-Health). This 
system will allow health care workers to maintain contact with patients that have critical or 
chronic conditions. The floating ambulance will be integrated with the existing healthcare 
infrastructure in the region, including the community clinic on Mujibnagar and other clinics on 
Char Fasson. 
 

Component 3: Improved income and food security of communities by innovating and 
providing assistance to selected households for climate-resilient livelihoods practices. 
 
Output 3.1 Climate-resilient agriculture implemented and supported at a community 
level 
Communities living on small coastal islands and char lands in Bangladesh typically rely on 
agriculture as their primary form of livelihood. These livelihoods are being threatened by the 
increasingly severe impacts of water stress, flooding, saline intrusion and cyclone storm 
surges as a result of climate change. This output will support the development of climate-
resilient agricultural practices, improved irrigation and cold storage facilities. In this way it will 
increase agricultural productivity, food security and the economic potential of farmlands.  
 
Activity 3.1.1. Establishing farmer field schools and training farmers for innovation and 
adoption of climate-resilient agricultural practices. 
 
A farmer field school will be established at each of the local innovation and knowledge 
centres which will be established under Output 4.2.1.The project will thus establish two 
farmer field schools inMujibnagar and two in Lakshmitari. These farmer field schools will be 
run by the permanent staff employed by the project at the innovation and knowledge centres. 
The farmer field schools will include demonstration plots to host workshops for local farmers 
to learn about proven innovative food production techniques, including on the use of: i) 
hydroponics; ii) fish farms; iii) vertical gardens; iv) the selection and use of climate-resilient 
cultivars; and v) other climate-resilient agricultural practices. The information disseminated 
by the farmer field schools will be drawn from existing knowledge in Bangladesh that is 
underpinned by proven results. The farmer field schools will further function as hubs for 
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research on climate-resilient agriculture and will host visits for farmers from other chars and 
for agricultural researchers from universities andresearch centres in Bangladesh. These 
farmer field schools will benefit the farmers living in Mujibnagar and Lakshmitari by fostering 
collaboration between farmers and increasing their awareness of different climate-resilient 
agricultural techniques. 
 
Activity 3.1.2. Establishing cold storage facilities for agricultural produce and fish110.  
 
Agriculture is the main livelihood in the target areas and impacted negatively by climate 
change, thus it is important to increase income from this livelihood in order to increase 
climate resilience. One of the ways to do this is to increase market access for farmers. To 
this end, two cold storage facilities will be established in Mujibnagar, as well as in 
Lakshmitari. The facilities will be located with the farmer field schools atthe local knowledge 
and innovation centres. This will ensure that staff from the innovation centres can monitor 
the management of the facilities, and that they are centrally located andeasily accessible to 
community members. The cold storage facilities will be powered by small solar photovoltaic 
facilities or by small wind turbines111. These facilities will reduce the wastage of harvested 
crops and fish and will increase food security at a local level during climate-induced disaster 
events. The increased capacity to store crops and fish will also have a positive impact on the 
livelihoods of char communities, as they will be able to stockpile crops and fish to transport 
to the mainland for sale. 
 
Activity 3.1.3. Assessing irrigation needs and implementing solar irrigation systems in 
Lakshmitari to provide water during the dry season. 
 
An assessment will be conducted in partnership with the Parishad of the Lakshmitari Union 
by Infrastructure Development Company Limited (IDCOL), a locally established NGO to 
determine the irrigation needs of farmers in Lakshmitari. Findings from this assessment will 
be used to calculate the area of cultivated land that can be successfully irrigated during the 
Rabi (dry) season. The irrigation systems will draw water from existing tube wells in 
Lakshmitari and will be powered by independent PV systems or by the nano-grids installed 
under Activity 1.2.3. The electrical water pump will be a 1.1kW unit, capable of pumping 
~90,000 l per day.  It is recommended that pumps only be used to irrigate non-rice crops 
(e.g. potatoes, vegetables, wheat) as it has been shown that applying solar irrigation to rice 
is not economically feasible. Each pump system will, therefore, be able to irrigate ~7 ha of 
wheat, or potentially ~15 ha of other vegetable crops112. 
 
Output 3.2 Diversified livelihoods developed and supported for the most vulnerable 
households 
The communities living on small coastal islands and river char lands in Bangladesh are 
greatly dependent on climate senstive practices such as agriculture to support food securty 
and generate income. Both Lakshmitari and Mujibnagar have limited alternative livelihood 
options availabel for  the majority of the population. This output will assist the most 
vulnerable households to develop alternative livelihoods by assessing opportunities and 
providing financial and technical assistance to develop new climate-resilient livelihoods. The 
livelihood approach will also include local enterprise development to make non-fired bricks, 
with technical assistance from Bangladesh the House Building Research Institute (HBRI). 
 

                                                 
110 Cold storage for fish will be in the coastal area (Mujibnagar) only. 
111 Locally appropriate cold storage facilities made from shipping containers and powered by photovoltaic 
systems have been developed in Bangladesh, see: http://idcol.org/download/Solar%20PV-
Diesel%20Hybrid%20Mini%20Cold%20Storage%20for%20Rural%20Offgrid%20Areas%20of%20Bang....pdf  
112Groh, S., et al. (2015). Decentralized Solutions for Developing Economies. Springer International Publishing: 
Imprint: Springer. 

http://idcol.org/download/Solar%20PV-Diesel%20Hybrid%20Mini%20Cold%20Storage%20for%20Rural%20Offgrid%20Areas%20of%20Bang....pdf
http://idcol.org/download/Solar%20PV-Diesel%20Hybrid%20Mini%20Cold%20Storage%20for%20Rural%20Offgrid%20Areas%20of%20Bang....pdf
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Activity 3.2.1. Providing technology, skills and materials to selected households for making 
their incomes resilient to flooding, cyclones and saline intrusion. 
 
Vulnerable households that will receive livelihood assistance will be identified through an 
assessment conducted in partnership with an established local NGO113. This assessment will 
include consultations with the local community and will prioritise woman-led households and 
those caring for the disabled and the elderly. The partner NGO, equipped with local 
experience and an understanding of alternative livelihood options on char lands, will support 
the selected households to determine feasible diversified livelihood options. The partner 
NGO will then provide support to these households in the form of technology, training and 
material provisioning. This support will benefit the most vulnerable inhabitants of the chars 
by assisting them to gain skills and access income generation opportunities, thereby 
improving their overall adaptive capacity. Preliminary site level scoping studies on the 
development of alternative livelihoods, that specifically focus on the most vulnerable 
populations (i.e. women-led households and the landless), have already been conducted 
(see Annex K and Annex L). 
 

Component 4. Enhanced knowledge and capacity of communities, government and 
policymakers to promote climate resilient development on chars. 
 
Output 4.1. Local government institutions are capable of climate risk-informed 
planning and implementation.  
Many of the local government institutions currently have limited capacity to conduct planning 
in a manner that explicitly and comprehensively considers climate risks. These institutions 
also have insufficient capacity to implement their activities in a fully climate-resilient way. 
The activities under this output will build the capacity of local government institutions, in 
support of the overarching, long-term vision of the Bangladesh Delta Plan. 
 
Activity 4.1.1. Building the capacity of local government institutions, the Bangladesh Water 
Development Board and the Department of Agriculture extension service to promote climate-
resilient approaches in char communities. 
 
Firstly, local government representatives and staff will be trained on the relevant ecosystem-
based and community-based adaptation measures so that they can facilitate the uptake of 
these measures among char communities. Secondly, staff from the Bangladesh Water 
Development Board will be trained to incorporate the community-based approach to 
embankment management into their activities and to plan fully for the increasing risks of 
climate disasters. Thirdly, extension staff from the Department of Agriculture will be trained 
to support communities in the adoption of climate-resilient agricultural techniques. 
 
Output 4.2. Knowledge and awareness generated to promote climate resilient 
approaches and strategies 
Generating new knowledge about climate disaster risk reduction and other climate-resilient 
practices in chars and disseminating this knowledge to communities and decision-makers is 
vital for adapting to the increasing impacts of climate change. 
 
Activity 4.2.1. Establishing local innovation and knowledge centres to collect and 
disseminate innovative adaptation options. 
 
Two innovation and knowledge centres will be established in each target area (two in 
Mujibnagar and two in Lakshmitari) to collect local best practices and adaptation innovations, 
and to disseminate this knowledge across each target area. These centres will host the 
farmer field schools established under Activity 3.3.1 and will promote innovation in climate-

                                                 
113to be identified during the implementation phase 
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resilient agriculture, household-level food production and other adaptation measures. The 
centres will also communicate national best practices to community members in the target 
areas. Lastly, the centres will support the establishment of outreach mechanisms by the 
project staff and project partners. These outreach mechanisms will include inter alia: i) radio 
programmes; ii) project websites; iii) brochures; and iv) public events. The outreach 
mechanisms will be supported through social media to effectively communicate project news 
and widely disseminate information about climate change and adaptation options. 
 
Activity 4.2.2. Collecting lessons learned and best practices on community-based and 
ecosystem-based adaptation interventions. 
 
Throughout the implementation of this project, the lessons learned from interventions will be 
collected by project staff and by all the project partners and used for adaptive management 
of the project activities. Best practices developed during the project will also be collected 
systematically by the local knowledge centres as well as by project staff in general. These 
best practices and lessons learned will be disseminated widely through the activity below. 
 
Activity 4.2.3. Disseminating information and knowledge products on a regular basis using 
arrange of modern and conventional media at local and national levels.  
 
The sharing of project experience will be achieved by: i) supporting local stakeholders to 
attend national climate change and disaster risk management forums; ii) presentations at 
regional forums and meetings; iii) the organization of exchange visits between the 
communities participating in the project; and iv) the development of manuals and training 
materials.  
 
Activity 4.2.4. Raising awareness about climate change among schoolchildren and other 
community members. 
 
Teachers and religious leaders will be trained to disseminate climate change information to 
schoolchildren and other community members through schools and community awareness 
programmes in Mujibnagar, Lakshmitari and the surrounding areas. This will include 
information on the nature of climate change, its impacts in Bangladesh and local adaptation 
options. 
 

Economic, social and environmental benefits 
Describe how the project / programme provides economic, social and environmental benefits, with 
particular reference to the most vulnerable communities, and vulnerable groups within communities, 
including gender considerations.  Describe how the project / programme will avoid or mitigate 
negative impacts, in compliance with the Environmental and Social Policy of the Adaptation Fund.  

 
Through on-the-ground climate change adaptation interventions in Bangladesh, the 
proposed project will directly benefit ~32,000 people from two vulnerable island 
communities. This includes ~10,500 direct beneficiaries in Mujibnagar (~48% women) and 
~21,000 direct beneficiaries in Lakshmitari (~49% women). Indirect beneficiaries of the 
proposed project will total ~310,200 and will include the entire populations of Mujibnagar and 
Lakshmitari, as well as the populations of islands mapped under Output 2.3. The specific 
economic, social and environmental benefits expected from the project are presented below. 
 
Economic Benefits 
 
The economic benefits of the project include increased income benefits, increased assets, 
job and enterprise creation through different climate resilient interventions, and benefits of 
enhanced productivity from improved health. Project support increases the economic assets 
of the women and their households and spurs enterprise-development in the communities. 
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The support to value-chain and market development creates income enhancing 
opportunities for upstream and downstream market actors and provides opportunities for job 
creation across the value-chains. Investments in safe drinking water supply and rural 
electrification through nano grid infrastructure also contribute to community-managed asset 
creation, jobs (such as caretakers for O&M), increases opportunities for private sector 
engagement in drinking water provision, and improves the overall health and resilience of 
the beneficiary communities.  

 
Shifting women’s livelihoods to climate resilient options will reduce the likelihood of the need 
for social protection and social safety net pay outs. Provision of safe drinking water will 
reduce the potential costs of water-related illness, both for the household, and the country’s 
health system. High salinity in drinking water leads to increased cardiovascular disease 
incidence and intensity. This places a distinct financial burden on Bangladesh’s health 
system. By improving drinking water quality through rainwater harvesting systems, the 
incidence and intensity of cardiovascular disease in the targeted populations will decrease 
thus reducing the burden on the health system, freeing up government resources for other 
priority areas. Overall, climate resilient livelihoods, drainage facilities improvement along the 
embankment and drinking water interventions will improve the socio-economic status of the 
coastal communities and contribute to the local economies and long-term climate-resilient 
development of the country. 
 
Flooding, cyclones, storm surges, saline intrusion and periods of water stress are increasing 
in frequency and intensity as a result of: i) increasing temperatures; ii) more erratic rainfall; 
and iii) more frequent extreme weather events. The livelihoods, assets and agricultural lands 
of char dwellers in Lakshmitari and Mujibnagar are vulnerable to such impacts, which are 
threatening their fragile homes, agricultural land, fish pond and livestock. By implementing 
climate change adaptation interventions in the Lakshmitari and Mujibnagar Unions, the 
climate resilience of some of the most vulnerable communities will be enhanced. This will be 
achieved by introducing the climate resilient agriculture and fisheries livelihoods, promoting 
alternative climate-independent proven traditional livelihoods and strengthening private and 
community-based infrastructure to protect assets and lives from increasingly extreme climate 
events. 
 
The proposed project will generate economic benefits in several ways. Firstly, project 
activities will support the protection of primary household assets (Output 1.1), including 
homes, livestock and personal possessions. The development of hazard maps (Output 2.3) 
will assist households to plan for floods and cyclones, which will support the protection of 
lives and assets. In Mujibnagar, a cyclone early warning system will also be established 
which will assist households to prepare for imminent cyclones. 
 
Secondly, the project will rehabilitate embankments and riverbanks (Output 2.2) through a 
combination of grey and ecosystem-based adaptation (EbA) interventions, which will protect 
valuable agricultural land against extreme flooding, erosion, storm surges and saline 
intrusion. Engaging communities in the management of this protective infrastructure will 
provide additional economic benefits through the development of alternative livelihood 
opportunities such as fish farms, climate resilient agriculture and social forestry.  
 
Thirdly, the interventions under Component 3 will improve agriculture, fisheries and livestock 
productivity, and thus the incomes of beneficiaries will significantly increase in all the project 
areas. In addition, due to promotion of climate resilient innovative and proven livelihood 
interventions, almost all the people living in the project areas will be benefitted adopting the 
technologies. Agriculture is the main economic activity in these unions, and local populations 
rely almost exclusively on agriculture for their livelihoods. Agricultural productivity and farmer 
incomes will be increased through: i) training on the use of climate-resilient cultivars and 
best agricultural practices; ii) the implementation of climate-proof irrigation systems in 
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Lakshmitari, which will support agricultural production during the Rabi (dry season); and iv) 
the establishment of cold storage facilities in both Lakshmitari and Mujibnagar, which will 
improve economic competitiveness by allowing farmers to store crop surpluses, thereby 
increasing their market access and income. 
 
Finally, to advance the economic development of the most vulnerable people within 
communities in Mujibnagar and Lakshimitari, the project will support the identification and 
development of additional climate-resilient livelihoods. The interventions under Component 3 
will prioritise woman-led households and support the disabled, elderly and landless people, 
all of whom are currently largely excluded from participating in livelihood interventions. 
 
Social Benefits 
 
The proposed project activities will build the climate resilience of the vulnerable communities 
in both target areas by improving their living conditions. This will be achieved by: i) building 
cluster homes for particularly vulnerable households, with priority being given to woman-led 
and landless families (Output 2.1); ii) strengthening and climate-proofing the physical 
structure of existing houses (Output 1.1); and iii) providing electricity, sanitation and safe 
drinking water to particularly vulnerable households within the community (Outputs 1.1, 1.2 
and 1.3). By providing access to sanitation and safe water, the occurrence of water-borne 
diseases that are common in the target areas during high-water events (e.g. flooding) will be 
reduced. Under Component 2, the project will also establish and equip a mobile floating 
medical unit. This will ensure that even during climate-induced disaster events, medical 
services will remain available to attend to medical emergencies. 
 
Component 3 of the project will increase agricultural productivity, develop alternative 
livelihoods and establish cold storage facilities. The activities under this component will 
strengthen food security, providing vulnerable households with improved year-round nutrition 
and equip them to better manage and survive post-disaster periods. Component 3 will, in 
particular, support women through improving their food security and providing alternative 
livelihood options, which will enhance their self-sufficiency in the local communities. Since, 
the climate resilient livelihood intervention targets women it will increase their income and 
therefore their autonomy and empowerment. This increase in autonomy and income will 
allow women to allocate a greater portion of their income towards education and the health 
for their households. 
 
Component 4 of the project will improve local knowledge on climate change through 
awareness raising programmes. This will provide the next generation with the knowledge 
and skills necessary to increase their adaptive capacity within the context of increasingly 
frequent and intense climate-induced disasters. The project will also promote capacity 
building at an institutional level under this component. This will improve the incorporation of 
climate change considerations into local planning, ensuring that future infrastructure is 
developed to be climate-resilient. By developing climate--proof infrastructure, disruptions in 
medical and education services will be reduced during and after disaster events. 
 
Environmental benefits 
 
Maladaptive livelihoods, in particular, the poorly regulated large-scale switch to shrimp 
farming in the coastal districts of Bangladesh has had serious impacts on mangrove 
integrity, which has further exacerbated the salinization of soil. The environmentally 
sustainable adaptation measures financed by the AF will have the added benefit of changing 
baseline practices for the better. Recognizing that these development pathways in response 
to changing environmental conditions must be regulated and controlled to maintain 
ecosystem integrity, the project takes a proactive approach to shifting livelihood strategies 
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while also building community and institutional capacity in sustainable agricultural and 
aquaculture practices. 
 
In addition to building the climate resilience of the vulnerable populations in the Lakshmitari 
and Mujibnagar unions, the proposed project will provide environmental benefits under 
Output 2.2. These benefits include: i) mitigating the environmental impacts of erosion and 
saline intrusion brought about by flooding and storm surges; ii) reducing environmental 
degradation through the application of EbA for strengthening the existing embankments; and 
iii) carbon sequestration and biodiversity benefits, which will be achieved through the 
planting of mangrove trees under the EbA interventions in Mujibnagar Union. The 
dissemination of knowledge on the economic, social and environmental benefits of 
maintaining mangrove forests will further support the long-term sustainability of these 
benefits amongst local communities. 
 
Climate resilient Project interventions will also play direct and indirect roles to increase and 
conserve biodiversity, reduce emissions through the use of non-fire brick production and 
application of EbA to strengthen embankments. Additionally, the use of environment friendly 
infrastructure (climate-resilient housing and the improvement of drainage facilities along 
embankments) and awareness raising programmes regarding environmental degradation 
will contribute to greater awareness among the people of the project areas as whole.  

 
Cost-effectiveness 
Describe or provide an analysis of the cost-effectiveness of the proposed project / programme. 

 
The cost-effectiveness of the project will be supported by taking a proactive approach to 
disaster risk reduction at a community level and by supporting climate-resilient planning at 
an institutional level. Studies have shown that employing preventative and proactive, rather 
than reactive measures, greatly increases the avoided loss of assets from natural 
disasters114. Furthermore, combining climate resilience with disaster risk reduction and 
socio-economic development dramatically increases the benefits to countries and 
communities115. While a proactive approach to disaster risk reduction is well developed at an 
institutional level in Bangladesh, communities generally lack the economic and technical 
capacity to take proactive measures to improve their climate and disaster resilience. 
Implementing a proactive approach of disaster preparedness at a community level will 
reduce the overall recovery time of affected communities resulting in further economic 
benefits through fewer disruptions to productivity. Climate-sensitive sectors like agriculture 
stand to benefit greatly from preventative measures. For example, once they have occurred 
certain climate change impacts such as saline intrusion are reversible only through 
expensive, energy-intensive and time-consuming processes116. Overall, the project will 
develop a new model for climate-resilient planning and for engaging communities in the 
management of disaster protection infrastructure. 
 
The cost-effectiveness of the project will be supported by improving local capacity to prevent 
the worst impacts of climate-induced disasters and developing preventative measures at an 
institutional level by incorporating climate change considerations into disaster risk reduction 
strategies. This will be achieved through: i) climate-proofing houses (Output 1.1.), which will 

                                                 
114Hallegatte, S. (2012). A Cost-Effective Solution to Reduce Disaster Losses in Developing Countries: Hydro-
Meteorological Services, Early Warning, and Evacuation. Policy Research Working Paper; No. 6058. World 
Bank, Washington, DC. World Bank. 
115Thomalla, F. et al. (2006). Reducing hazard vulnerability: towards a common approach between disaster risk 
reduction and climate adaptation. Disasters, 30(1), 39-48. Available at: 
https://www.semanticscholar.org/paper/Reducing-hazard-vulnerability%3A-towards-a-common-and-Thomalla-
Downing/652d129a706035054ce1b1b726ef9522874863ea  
116 Shrivastava, P., & Kumar, R. (2015). Soil salinity: a serious environmental issue and plant growth promoting 
bacteria as one of the tools for its alleviation. Saudi Journal of Biological Sciences, 22(2), 123-131. 

https://www.semanticscholar.org/paper/Reducing-hazard-vulnerability%3A-towards-a-common-and-Thomalla-Downing/652d129a706035054ce1b1b726ef9522874863ea
https://www.semanticscholar.org/paper/Reducing-hazard-vulnerability%3A-towards-a-common-and-Thomalla-Downing/652d129a706035054ce1b1b726ef9522874863ea
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protect personal assets; ii) rehabilitating protective infrastructure (Output 2.2.), which will 
reduce the damage caused to agricultural land and recovery time; iii) increasing local 
knowledge on risk-prone areas and predicted hazards (Output 2.3.), which will improve the 
resilience of future institutional and local development; and iv) improving early warning 
systems (Output 2.3.), which will increase the time communities have to prepare for 
imminent disasters and will assist the GoB to develop new disaster management strategies. 
 
Furthermore, the project interventions have been designed in an integrated manner to 
include: i) protection of assets and livelihoods (Outputs 1.1., 2.1. and 2.2.); ii) increased 
economic productivity (Outputs 3.1 and 3.2.); iii) improved access to services including 
medical support, safe drinking water and electricity (Outputs 2.4., 1.3. and 1.2.); and iv) 
increased knowledge on the climate change projections and the associated impacts (Output 
2.3., 4.1. and 4.2.). This integrated approach combines both protective and supportive 
interventions, promoting the cost-effectiveness of the interventions by providing both kinds of 
benefits to the target populations. These benefits will result in a cumulative increase in the 
adaptive capacity of beneficiaries. This suite of interventions will havea greater impact and 
be more cost-effective overall when compared to the implementation of any one single 
intervention. 
 
The benefits accrued by the project are expected to be sustainable, to extend beyond the 
end of the project funding period, and to potentially indirectly benefit communities beyond 
the target populations through upscaling. This will be achieved by promoting a paradigm shift 
from standard disaster risk reduction strategies to climate-resilient planning and investment 
through institutional capacity building (Output 4.1.), the development of climate risk maps for 
various chars (Output 2.3.), and the integration of the project with the large-scale Cyclone 
Preparedness Programme (Output 2.4.). This paradigm shift will be achieved in the following 
ways. Firstly, capacity building at an institutional level will support the paradigm shift towards 
climate resilient planning and improve the overall adaptive capacity of the region. It will also 
ensure that future development is implemented commensurate with the increased risks and 
hazards associated with climate change. Secondly, by expanding the climate risk maps to 
encompass eightnon-target chars,an increased number of communities and institutions will 
benefit from increased knowledge about climate-specific hazards, thereby improving their 
ability to plan for and respond to climate-change-induced disasters. Thirdly, the integration of 
interventions under the project with the large-scale CP Programme will strengthen the CP 
Programme overall and ensure that the target populations continue to accrue benefits from 
increased disaster event support beyond the end of the project funding period. The 
combination of these three integrated approaches will support the overall cost-effectiveness 
of the project by ensuring that: i) benefits extend beyond the target populations; ii) 
communities continue to benefit beyond the end of the project cycle; and iii) institutional 
bodies fully incorporate climate change considerations into future development and planning 
to reduce disaster risk. 
 
The costs and benefits of the proposed interventions are analysed in detail in Annex M: 
Economic Analysis. This quantitative analysis shows that, taken together, the proposed 
interventions will have a positive economic internal rate of return (EIRR), with a benefit to 
cost ratio of 1.58. The project interventions will also have a positive financial internal rate of 
return (FIRR), with a benefit to cost ratio of 1.21. The proposed project is assessed to be 
financially and economically viable, as it secures a rate of return that exceeds 12%, i.e. the 
opportunity cost of capital presently used by all sectors of the economy in Bangladesh. The 
economic and financial viability of the proposed project is substantiated further by a 
sensitivity analysis. This analysis considers a range of scenarios and shows that even if 
investment costs for the different components of the project increased by 10% and the 
benefits decreased by 10%, the project would still provide an EIRR and an FIRR exceeding 
the reference value of 12%. For specific information on the costs and benefits associated 
with each proposed project activity, please refer to Annex M. 



 

78 

 

 
Consistency with other strategies  
Describe how the project / programme is consistent with national or sub-national sustainable 
development strategies, including, where appropriate, national or sub-national development plans, 
poverty reduction strategies, national communications, or national adaptation programs of action, or 
other relevant instruments, where they exist. 

 
The proposed AF-financed project is aligned with several of Bangladesh’s strategies, plans, 
programmes and reports, as described in the table below. 

  
Table 3. Alignment with national strategies 

National Priority  

  

Alignment 

Sustainable Development 
Goals (SDGs)117 

  

The proposed project is aligned with and will contribute towards 
achieving a number of the SDGs:  
i) SDG 1 – No poverty. Poverty reduction will be supported under 

Component 3 at both project sites by improving agricultural 
productivity for the population that mainly depends on farming 
(Output 3.1) and by developing diversified livelihood opportunities 
to increase household income and buffer communities against the 
climate impacts on agricultural productivity (Output 3.2.).  

ii) SDG 3 – Good health and well-being. The project will contribute 
to SDG 3 by improving the limited health care services available 
in Mujibnagar (Output 2.4), protecting households and personal 
assets against the impacts of climate-induced disasters (Outputs 
1.1; 2.1; and 2.4), and improving food security (Outputs 1.3 and 
3.1).  

iii) SDG 5 – Gender equality. The project has been designed in a 
gender sensitive manner and will include a minimum of 50% 
female representation in all activities.  Women-headed 
households will be prioritised to receive support for strengthening 
their houses (Output 1.1) and livelihood support (Output 3.2). 
Furthermore, the beneficiary selection process for the cluster 
houses constructed under the project (Output 2.1) will prioritise 
women-headed households and these cluster houses have been 
designed to enhance the safety and security of women when 
functioning as emergency cyclone shelters. 

iv) SDG 6 – Clean water and sanitation. The project will promote 
improved sanitation by constructing sanitary latrines as part of 
housing upgrades (Output 1.1) and by providing clean drinking 
water through rainwater harvesting systems for the most 
vulnerable beneficiaries in the project sites (Output 1.3)   

v) SDG 7 – Affordable and clean energy. Access to clean energy will 
be facilitated for beneficiary communities through the construction 
of community-based solar nano-grids (Output 1.2).  

vi) SDG 13 – Climate action. As a climate change adaptation project, 
the AF project will inherently contribute to achieving SDG 13. 
Apart from the on the ground interventions to improve the 
adaptive capacity of the vulnerable char communities, local 
knowledge of climate change will be improved (Output 4.2) and 
institutional capacity to consider and account for climate change 
will be increased (Outputs 2.2 and 4.1). Additionally, the project 
adopts an approach to climate-induced disaster risk management 
that accounts for the added impacts of climate change (Outputs 
1.1, 2.1, 2.2 and 2.3 and 2.4). 

National Adaptation The project is closely aligned with and will address several National 

                                                 
117 UNDP, 2018. Available at:http://www.undp.org/content/undp/en/home/sustainable-development-goals.html.  

http://www.undp.org/content/undp/en/home/sustainable-development-goals.html
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Programme of Action 
(NAPA)118 

Adaptation Programme of Action (NAPA 2005 & 2009-revised) 
adaptation strategies, namely Strategy 2 – Providing drinking water to 
communities to combat the effects of climate change (Output 1.3); 
Strategy 3 – Capacity building for integrating climate change into land-
use planning, infrastructure design and conflict management (Outputs 
4.1. and 4.2); Strategy 4 – Disseminating climate change and 
adaptation information to vulnerable communities (Outputs 2.4 and 
4.2); Strategy 5 – Constructing flood shelters to cope with enhanced 
recurrent floods (Output 2.1); Strategy 6 – Mainstreaming adaptation 
into policies and programmes in different sectors (Output 4.1); 
Strategy 10 – Promoting research on drought, flood and climate-
resilient crops to facilitate adaptation (Output 3.1 and 4.2); 11 – 
Promotion of adaptation to coastal crop agriculture (Output 3.1); and 
Strategy 15 – Exploring options for emergency preparedness 
measures to cope with enhanced climatic disasters (Outputs 1.1; 2.1; 

2.2; 2.3; and 2.4). NAPA 2009 emphasized on four basic national 
security issues of Bangladesh i. e. a) food security, b) energy 
security, c) water security, and d) livelihood security (including right 
to health) and respect for local community on resource 
management and extraction. This project will support to address 
these 4 basic national security. 
 

Nationally Determined 
Contribution (NDC)119 

Through its activities, the project will align with the INDC’s top five 
near-term priority areas120. These priorities as well as their alignment 
with the project are described below: 
i) Improved food security, water security, and health and livelihood 

protection. The project objectives are closely aligned with this 
priority of the INDC. Food security will be increased through the 
establishment of irrigation systems and the dissemination of 
improved agricultural practices (Output 3.1), as well as the 
installation of rainwater harvesting systems (Output 1.3) to 
provide water for drinking and backyard gardening. Health and 
livelihood protection will be supported through the development of 
a mobile health service in Mujibnagar (Output 2.4), and the 
establishment of diversified livelihood opportunities in both 
Lakshmitari and Mujibnagar (Output 3.2), which will help buffer 
communities against climate shocks on agriculture. 

ii) Improved disaster management. The project will increase the 
resilience of the communities within Lakshmitari and Mujibnagar 
to climate-induced disasters by strengthening existing houses 
(Output 1.1) and developing hazard maps to assist communities 
to evaluate local climate risks (Output 2.3). Additionally, 
Mujibnagar will be made more resilient against increased cyclone 
intensity through strengthened embankments (Output 2.2), an 
expanded Cyclone Preparedness Programme (Output 2.4), the 
construction of gender-inclusive cyclone shelters (Output 2.1) and 
the development of an improved early warning system (Output 
2.3). 

iii) Improved flood control and erosion protection. This priority will be 
supported through the repair of embankments in Mujibnagar and 
strengthening of embankments using EbA in both Mujibnagar and 
Lakshmitari (Output 2.2). 

                                                 
118 Ministry of Environment and Forest Government of the People’s Republic of Bangladesh, 2005. National 
Adaptation Programme of Action (NAPA). Available at: https://unfccc.int/resource/docs/napa/ban01.pdf.  
119UNFCCC, 2015. Intended Nationally Determined Contributions (INDC): Bangladesh.  Available at: 
http://www4.unfccc.int/ndcregistry/PublishedDocuments/Bangladesh%20First/INDC_2015_of_Bangladesh.pdf.  
120The other near-term priority areas are: 6) increased rural electrification, 7) enhanced urban resilience, 8) 
ecosystem-based adaptation (including forestry co-management), 9) community-based conservation of wetlands 

and coastal areas, and 10) policy and institutional capacity building.     

https://unfccc.int/resource/docs/napa/ban01.pdf
http://www4.unfccc.int/ndcregistry/PublishedDocuments/Bangladesh%20First/INDC_2015_of_Bangladesh.pdf
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iv) The development of climate resilient infrastructure. Under the 
project, houses will be strengthened to resist increased flood 
levels and wind speeds projected to occur because of climate 
change and construction workers will be trained to account for the 
increased intensity of climate events in local construction (Output 
1.1). 

 
In addition, the project is directly aligned with five of the fourteen121 

broad adaptation actions prioritised by the NDC. These include: i) 
improved EWS (Output 2.3); ii) tropical cyclones and storm surge 
protection (Outputs 2.1; 2.2; 2.3; and 2.4); iii) stress-tolerant variety 
improvement and cultivation (Outputs 3.1 and 4.1); and iv) capacity 
building at individual and institutional levels to plan and implement 
adaptation programmes and projects (Outputs 4.1 and 4.2). 

Bangladesh Environment and 
Climate-Resilient Sustainable 
Development (Vision 2021)122 

Under the Bangladesh Environment and Climate-Resilient Sustainable 
Development (Vision 2021), it is the goal that, by 2021, the livelihoods 
of Bangladesh’s population will be self-sustaining through 
development that ensures a healthy environment and the welfare of 
future generations. Climate change is a specific focus of this vision, 
i.e.: i) climate change adaptation in the agriculture sector; and ii) 
mitigating the natural hazards and threats imposed by climate change. 
Several elements of the project are consistent with Vision 2021, 
including improving resilience against the increased intensity of 
climate-induced disasters (Outputs 1.1; 2.1; 2.2; 2.3 and 2.4) and the 
dissemination of climate-resilient agricultural practices (Output 3.1).  

The 7th Five Year Plan 
(7th FYP) (2016-2020) of 
Bangladesh123 

The 7th FYP outlines new strategies, institutions and policies, while 
strengthening the existing ones, to complete Bangladesh’s agenda of 
achieving the social and economic outcomes of the country’s Vision 
2021. Several projects under the 7th FYP are consistent with the 
project and are specifically targeted to people living in chars. The AF 
project has been designed while incorporating many of the lessons 
learned under these projects. In particular the development of 
diversified livelihoods (Output 3.2) has been informed by projects such 
as the: i) Char Livelihood Programme (CLP) – that has improved the 
livelihoods of people within the riverine areas of the Jamuna-
Brahmaputra River in the northwest of Bangladesh; ii) Empowerment 
of the Poorest in Bangladesh (EEP) – that aims to improve the 
livelihoods of the poorest people in the country; and iii) Making 
Markets Work for the Jamuna, Padma and Teesta Chars (M4C) – that 
facilitates market access of agricultural products, improved business 
services and job creation. 

Bangladesh Climate Change 
Strategy and Action Plan 
(BCCSAP)124 

The BCCSAP is a document that has been built upon Bangladesh’s 
NAPA. It outlines nearly 50 programmes and projects to be 
implemented by the country over the short-, medium- and long-term. 
The AF project is closely aligned with the seven strategic areas of the 

                                                 
121 The remaining broad adaptation actions are (in priority order):  ii) disaster preparedness and construction of 
flood and cyclone shelters; iv) inland monsoon flood-proofing and protection; vi) climate resilient housing; vii) 
improvement of urban resilience through improvement of drainage system to address urban flooding; viii) river 
training and dredging (including excavation of water bodies, canals and drains) ; x) research and knowledge 
management; xi) adaptation on local-level perspectives, etc.; xii) adaptation to climate change impacts on health; 
xiii) biodiversity and ecosystem conservation and xiv) capacity building at individual and institutional level to  plan 
and implement adaptation programmes and projects in the country.   
122Bangladesh Environment and Climate-Resilient Sustainable Development: Vision 2021, 2010. Available at: 
http://ext.bd.undp.org/CCED/bgdp/BGDP%20Materials/Review%20Documents/Vision-2021.pdf.  
123Government of Bangladesh, 2015. The 7th Five Year Plan (7 th FYP) (2016-2020) of Bangladesh. Available at: 
http://www.lged.gov.bd/UploadedDocument/UnitPublication/1/361/7th_FYP_18_02_2016.pdf .  
124Government of Bangladesh, 2009. Bangladesh Climate Change Strategy and Action Plan. Available at: 
http://www.bd.undp.org/content/bangladesh/en/home/operations/projects/environment_and_energy/inclusive -
budgeting-and-financing-for-climate-resilience1/national-policies-and-strategies/bangladesh-climate-change-
strategy-and-action-plan--bccsap--.html.  

http://ext.bd.undp.org/CCED/bgdp/BGDP%20Materials/Review%20Documents/Vision-2021.pdf
http://www.lged.gov.bd/UploadedDocument/UnitPublication/1/361/7th_FYP_18_02_2016.pdf
http://www.bd.undp.org/content/bangladesh/en/home/operations/projects/environment_and_energy/inclusive-budgeting-and-financing-for-climate-resilience1/national-policies-and-strategies/bangladesh-climate-change-strategy-and-action-plan--bccsap--.html
http://www.bd.undp.org/content/bangladesh/en/home/operations/projects/environment_and_energy/inclusive-budgeting-and-financing-for-climate-resilience1/national-policies-and-strategies/bangladesh-climate-change-strategy-and-action-plan--bccsap--.html
http://www.bd.undp.org/content/bangladesh/en/home/operations/projects/environment_and_energy/inclusive-budgeting-and-financing-for-climate-resilience1/national-policies-and-strategies/bangladesh-climate-change-strategy-and-action-plan--bccsap--.html
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BCCSAP. These strategic areas, as well as the alignment between 
them and the project are described below. 

i) Food security. The project will support food security within the 
beneficiary communities by improving agricultural productivity, 
providing cold storage facilities to stockpile agricultural produce 
and fish (Outputs 3.1 and 4.1) and increase the provisioning of 
stored rainwater for use in home gardens (Output 1.3) 

ii) Social protection and health. Multiple elements of the project will 
contribute to improved social protection and health, especially 
during – and directly after – climate-induced natural disasters. 
These include the establishment of mobile floating medical 
services (Output 2.4), gender-sensitive cyclone shelters (Output 
2.1); improved protection of houses and personal assets (Output 
1.1) and the development of diversified climate-resilient 
livelihoods (Output 3.2). 

iii) Disaster management. The project will contribute to disaster 
management at a local and regional level. This will be achieved 
by developing hazard maps for 8 chars that are vulnerable to 
climate-induced natural disasters (Output 2.3) and increasing the 
coverage of the Cyclone Preparedness Programme (Output 2.4). 
The project will also contribute to greatly improved disaster 
resilience at a local level by strengthening houses (Output 1.1) 
building cyclone shelters (Output 2.1) and strengthening 
embankments against cyclones and floods (Output 2.2). 

iv) Research and knowledge management. The project will 
contribute to improved research and knowledge generation 
regarding adaptation options in communities (Output 4.2) and 
locally appropriate climate resilient agricultural practices (Outputs 
3.1 and 4.1). 

v) Capacity building and institutional strengthening. The project will 
improve the capacity of communities to prepare for and respond 
to the impacts of increasingly severe climate induced disasters 
(Outputs 2.3, 2.4 and 4.2) and improve agricultural productivity 
under climate change conditions (Outputs 3.1 and 4.1). In 
addition to this, the project will capacitate local government 
institutions and extension officers to promote climate-resilient 
approaches in the project areas and at a district level (Output 
4.1). 

National Plan for Disaster 
Management (NPDM) 2010 – 
2015125 

The NPDM was developed to reduce the vulnerability of poor 
communities in Bangladesh to the effects of natural, environmental 
and human-induced hazards by: i) shifting disaster management 
practices to incorporate climate change considerations; and ii) 
strengthening the capacity of the government, relevant institutions and 
local communities in Bangladesh to respond to and recover from 
disasters. The AF project is aligned with the NPDM because its 
activities are targeted specifically at mainstreaming climate change 
into disaster risk responses as well as building the capacity of all 
stakeholders to implement such responses effectively (Outputs 4.1 
and 4.2).    

The Bangladesh Delta Plan 
2100 Formulation Project 
(BDP 2100)126 

The BDP 2100 aims to integrate sectoral responses across the 
country to come to a long-term (50 to 100 years), holistic and 
unified plan for the governance of the Bangladesh Delta. This long-
term vision – by considering uncertainties in future developments in 
climate change, socio-economic factors and regional cooperation – 

                                                 
125Government of Bangladesh, 2010. National Plan for Disaster Management (NPDM) 2010 – 2015. Available at: 
http://extwprlegs1.fao.org/docs/pdf/bgd146945.pdf.  
126General Economics Division (GED) of the Bangladesh Planning Commission (BPC), 2017. Available at:   
http://www.deltacoalition.net/wp-content/uploads/2016/04/BDP-Brochure-Final-september-2015.pdf. 

http://extwprlegs1.fao.org/docs/pdf/bgd146945.pdf
http://www.deltacoalition.net/wp-content/uploads/2016/04/BDP-Brochure-Final-september-2015.pdf
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allows planning to be adaptive and dynamic. The AF project is aligned 
with BDP 2100 because it aims to inter alia: i) enhance good 
governance through its focus on institutional strengthening, policy 
reform, coordination and cooperation, capacity building and 
transparency (Output 4.1); ii) supply safe drinking water and irrigation 
for food security (Outputs 1.3 and 3.1); iii) develop climate hazard 
maps and risk scenarios to support community-based climate risk 
management and preparedness planning (Output 2.3); and iv) 
modernise and expand climate change preparedness programmes to 
provide early warnings for cyclones and floods (Outputs 2.3 and 2.4). 

 
Project compliance with technical standards  
Describe how the project / programme meets relevant national technical standards, where applicable, 
such as standards for environmental assessment, building codes, etc., and complies with the 
Environmental and Social Policy of the Adaptation Fund. 

 
The project will comply with Bangladesh’s national technical standards (as outlined in its 
laws and regulations) as well as the Environmental and Social Policy of the Adaptation Fund. 
 
Compliance with national technical standards 
 

The protection and improvement of the environment and biodiversity are two fundamental 
principles of Bangladesh’s State Policy. Indeed, it is the constitutional responsibility of the 
state to preserve and safeguard the country’s natural resources – including its air and water 
resources, oceans, forests, and wildlife – for its present and future citizens. Consequently, 
the state is also responsible for monitoring environmental hazards and concerns that 
threaten such resources. To fulfil this responsibility, the GoB has developed and enforced 
several laws and regulations, each with their own technical standards, as outlined in the 
table below. 

 
Table 4. Relevant environmental concerns, laws/regulations, enforcing agencies, and 
enforced/regulated items in Bangladesh. 

Concern Law/regulation Enforcing 
agency/ies 

Enforced/regulated item 

Water pollution • Environmental 
Conservation Act, 
1995 

• Environment 
Conservation Rules, 
1997  

• Environmental Court 
Act, 2000 

• The Local 
Government 
Ordinance, 1983 

MoEFCC/DoE 
UPs 

• Promulgation of standards 
for water quality 

• Promulgation of discharge 
limits 

• Prosecution of offenders 

• Control of Environmental 
sanitation in rural areas 

Air pollution • Environmental 
Conservation Act, 
1995 

• Environment 
Conservation Rules, 
1997  

• Environmental Court 
Act, 2000 

• Brick Burning Control 
Act, 1989 (amended 
1992) 

• Motor Vehicle Act, 

MoEFCC/DoE 
BRTA/Police 

• Promulgation of standards 
for air quality 

• Promulgation of emission 
standards for Motor vehicles 
and industries 

• Prosecution of offenders 

• Prosecution of offending 
vehicles 
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Concern Law/regulation Enforcing 
agency/ies 

Enforced/regulated item 

1983 

Noise pollution • Environmental 
Conservation Act, 
1995 

• Environment 
Conservation Rules, 
1997  

MoEFCC/DoE 
 

• Promulgation of standards 
for noise levels 

 

Toxic, solid or 
hazardous waste 
pollution 

• Environmental 
Conservation Act, 
1995 

• Environment 
Conservation Rules, 
1997  

• Nuclear Safety and 
Radiation Protection 
Ordinance, 2000 

MoEFCC/DoE 
BAEC 

• Promulgation of standards 
and management rules. 

• Promulgation of standards 
and rules for 
themanagement of 
radioactive materials. 

Marine pollution • Environmental 
Conservation Act, 
1995 

• Environment 
Conservation Rules, 
1997  

• Environmental Court 
Act, 2000 

MoEFCC/DoE 
 

• Promulgation of standards 
for water quality 

• Enactment of discharge 
limits 

• Prosecution of offenders 

Pollution of 
fisheries 

• The Protection and 
Conservation of Fish 
Act, 1950 

MoEFCC • Promulgation of regulatory 
measures  

Pesticides and 
fertilizers 

• The Agricultural 
Pesticides Ordinance, 
1971 

DAE, BADC • Approval of permissible 
pesticides 

Forest 
conservation 

• Environmental 
Conservation Act, 
1995 

• Environment 
Conservation Rules, 
1997  

• The Forest Act, 1927 

MoEFCC/DoE 
 

• Declaration of Ecologically 
Critical Areas 

• Reserve Forest, protected 
Forest, Village Forest 

Wildlife 
conservation and 
national parks 

• Environmental 
Conservation Act, 
1995 

• Environment 
Conservation Rules, 
1997  

• The Wildlife 
Preservation Act, 1974 

MoEFCC/DoE 
MoEFCC/FD 
 

• Declaration of Ecologically 
Critical Areas 

• Declaration of Protected 
Areas 

 

 
Steps that will be taken by the proposed project to comply with the above legislation and 
regulations include: 

• implementing the appropriate measures 
according to the findings of the social and environmental screening (Annex D); 

• conducting an environmental impact 
assessment(EIA) of the activities that require such assessment by law (see Annex J); 
and 
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• implementing an Environmental Management 
Plan (EMP) in order to meet legislative requirements (see Annex J for a full description of 
this plan) 

o This will include a list of excluded activities. 
o Comprehensive monitoring will be done by the 

project management unit, contractors and communities. 
o Effective institutional arrangements will be set 

up within the Department of Environment (DoE) under the Ministry of 
Environment, Forest and Climate Change.  

 
In addition to considering the above concerns – as well as to abiding by the above laws and 
regulations – the project’s activities have been validated by national partners, including inter 
alia: 

• Department of Environment (DoE); 

• Ministry of Environment, Forest and Climate 
Change (MoEFCC);  

• Ministry of Planning (which will be done during 
government’s approval process of the project, which is done after a project is approved 
by donors); 

• Bangladesh Forest Department; 

• Department of Agriculture Extension; 

• Department of Disaster Management; and 

• Bangladesh Water Development Board 

 
The social and environmental safeguards for all the proposed interventions, including the 
activities categorised as medium risk (orange), as well as compliance with the relevant laws, 
have been authorised and cleared through the following mechanisms: 

• The proposed project activities have been screened according to UNDP’s Social and 
Environmental Screening Procedure (Annex D) 

• The social risks of project interventions are analysed in the social assessment and 
resettlement policy framework (Annex K) 

• Risks related to gender have been screened in the Gender Assessment (Annex I) 

• The Department of Environment (DoE) under the Ministry of Environment, Forest and 
Climate Change (MoEFCC) in Bangladesh has considered the potential social and 
environmental risks when endorsing this project. 

 
Project duplication 
Describe if there is duplication of project / programme with other funding sources, if any. 

 
Several adaptation projects are being implemented in char communities in Bangladesh, the 
objectives of which include improving livelihoods, reducing the impacts of flooding and 
erosion, and building the resilience of local communities to extreme climate events such as 
cyclones. Large chars in particular, such as Hatiya and Maheshkhali, benefit from 
development initiatives funded by donor and national agencies. In contrast, small offshore 
islands do not usually receive adaptation finance127. In addition, many development 
initiatives implemented among char populations do not incorporate climate change 
adaptation and may even result in an increase in local communities’ vulnerability to extreme 
climate events. The proposed project will complement four existing adaptation-focused 
initiatives. These are: i) ‘Piloting of Some Climate-resilient Development Initiatives at Char 
Kazal, Galachipa, Patuakhali: An Innovative Concept of Community-Based Adaptation to 

                                                 
127Raza, W, Bhattacharjee, A and Das NC. 2011. Impact of char development and settlement project on 
improving the livelihood of char dwellers. RED Working Paper no. 17. Dhaka: BRAC.  



 

85 

 

Climate Change’; ii) the ‘Chars Livelihoods Programme’; iii) the ‘Char Development and 
Settlement Project’; and iv) the ‘Local Government Initiatives on Climate Change’ project.  
 
Brief outlines of these projects are provided below, as well as a description of a large coastal 
afforestation initiative undertaken by the Bangladesh Forest Department (BFD) to combat 
climate change-induced hazards. In addition to a brief overview of each project, justification 
is provided for why the proposed project will not be a duplication of the respective projects’ 
efforts. During implementation of project activities, a team will work closely with 
representatives of the projects described to identify the best opportunities for collaboration 
and synergy.  
 
The Piloting of Some Climate-resilient Development Initiatives at Char Kazal, 
Galachipa, Patuakhali: An Innovative Concept of Community-Based Adaptation to 
Climate Change128 project (January 2011–December 2012; budget: US$500,000) was 
developed by the Centre for Natural Resource Studies (CNRS). It aimed to enhance the 
capacity of local communities to adapt to future extreme climate events such as flooding and 
cyclones by implementing community-based adaptation approaches. The majority of land in 
Char Kazal is used for agricultural purposes, but the area is also extremely flood-prone, with 
more than half of the arable land degraded in the last 10–15 years because of sand 
carpeting and saline intrusion.  
 
As the impacts of extreme climate events are predicted to worsen in Char Kazal, the project 
developed three specific objectives to help build the resilience of local communities to these 
impacts. These objectives were to: i) promote community-based adaptive capacity for 
communities in Char Kajal through piloting of adaptive agriculture practices; ii) renovate 
houses and boats to make them cyclone-resilient; and iii) conserve lands by promoting 
reforestation/afforestation of mangroves. The proposed project’s activities will not be a 
duplication of the efforts in Char Kazal as the current project focuses on two other chars – 
one in Mujibnagar and the other in Lakshmitari. Instead, the proposed project will use the 
lessons learned in Char Kazal to enhance the benefits of its activities in Mujibnagar and 
Lakshmitari, namely climate-proofing houses, promoting a shift towards climate resilient 
agriculture in charlands and making embankments more resilient to climate change through 
EbA and improved community-based management. In this way the proposed project will 
build on and complement the past efforts of the Char Kazal initiative.  
 
The Chars Livelihoods Programme129 (CLP) is a programme executed by the Rural 
Development and Cooperatives Division of the Ministry of Local Government, Rural 
Development and Cooperatives within the Government of Bangladesh (GoB). Ended in 
2015, the CLP aimed to substantially reduce extreme poverty on the chars in north-western 
Bangladesh using a combination of inter alia: i) public works; ii) asset transfers (cash/in-
kind); iii) livelihoods-related training; iv) market development; and v) social development 
training. It was implemented in two phases, the first of which (2004–2010; budget: US$79 
million) targeted the chars of the Jamuna River in five districts. This first phase directly 
targeted 55,000 of the poorest households to receive core support and is estimated to have 
delivered benefits such as flood protection, tube wells, and access to savings and credit 
schemes to ~900,000 island char residents130. 

                                                 
128 Center for Natural Resource Studies (CNRS). 2010. Piloting of Some Climate-Resilient Development 
Initiatives at Char Kazal, Galachipa, Patuakhali: An Innovative Concept of Community-Based Adaptation to 
Climate Change. 
129 Government of Bangladesh. 2004. Chars Livelihoods Programme: Reducing Extreme Poverty on the R iverine 
Islands of North West Bangladesh. Available at: http://clp-bangladesh.org/wp-
content/uploads/2014/02/background-to-the-chars-livelihoods-programme-.pdf. 
130World Bank. 2013. Bangladesh's Chars Livelihoods Program (CLP): Case Study (English). Washington DC, 
World Bank. Available at: http://documents.worldbank.org/curated/en/248441468013823819/Bangladeshs-Chars-
Livelihoods-Program-CLP-case-study 

http://clp-bangladesh.org/wp-content/uploads/2014/02/background-to-the-chars-livelihoods-programme-.pdf
http://clp-bangladesh.org/wp-content/uploads/2014/02/background-to-the-chars-livelihoods-programme-.pdf
http://documents.worldbank.org/curated/en/248441468013823819/Bangladeshs-Chars-Livelihoods-Program-CLP-case-study
http://documents.worldbank.org/curated/en/248441468013823819/Bangladeshs-Chars-Livelihoods-Program-CLP-case-study
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Phase two of the CLP, entitled Alleviating Poverty on the Riverine Islands of North-west 
Bangladesh (2010–2016; budget: US$129 million), continued activities in three of the 
districts covered under phase one, while expanding to five new districts. The activities under 
phase two are estimated to have directly reached 67,000 core households, with more than a 
million island char residents benefitting overall131. The CLP’s main disaster and climate 
resilience features include: i) focusing on reducing flood risks; ii) creating innovative social 
safety net mechanisms; iii) providing post-disaster relief and recovery support; and iv) 
building direct measurement of climate resilience outcomes into the programme’s monitoring 
and evaluation systems.  
 
Duplication of the CLP’s activities will be avoided because the proposed project activities 
focus specifically on building the resilience of char and island communities to the increased 
impacts of disasters due to climate change, rather than on decreasing poverty through asset 
transfer and market development. The proposed project’s activities are, however, 
complementary to the CLP because they will contribute to meeting the continued need for 
post-disaster relief mechanisms identified by the CLP. Lessons learned from the CLP, 
including on the effectiveness of flood prevention techniques and social development 
training will also inform the activities of the proposed project and are particularly relevant for 
activities to be implemented in the target char in Lakshmitari. Moreover Mujibnagar and 
Laskshimitari are not project areas of CLP. 
 
The Char Development and Settlement Project (CDSP) is coordinated by the Bangladesh 
Water Development Board (BWDB) and consists of four phases, the last of which (CDSP IV) 
recently finished (2011–December 2018)132. The four phases represent a series of projects 
that have been supporting the development of newly-accreted land (chars) in Bangladesh for 
over two decades. This is an attempt to improve the economic situation and living condition 
of the population in the coastal areas of south-eastern Bangladesh, with a special focus on 
the poorest segment of the population. Underlying the broad objective of the project are 
activities divided into six specific components, namely: i) protection against climate change; 
ii) climate-resilient infrastructure; iii) land settlement and titling; iv) livelihood support; v) field 
level institutions; and vi) surveys and studies, operation and maintenance.  
 
Duplication of CDSP’s activities will be avoided because the proposed project’s activities will 
be implemented in different geographical areas and will have a strong focus on the 
additional negative impact’s climate change has, and will have, on the poor people living on 
chars. The proposed project will build on the progress made under the CDSP with regards to 
protection against climate change impacts, specifically climate-proofing of infrastructure, 
development of climate-resilient livelihoods and strengthening of local institutions. 
Additionally, lessons learned from the CDSP will be used to inform project activities, 
including whether measures such as the building of embankments and drainage sluices 
without other measures are effective in protecting vulnerable communities from frequent 
flooding. 
 
The Local Government Initiatives on Climate Change (LoGIC) is a project that has been 
developed by the European Union in collaboration with UNDP-UNDCF and the Local 
Government Division (LGD) of the Ministry of Local Government, Rural Development and 
Cooperatives, Bangladesh (2016–2020; budget ~US$ 20 million). The LoGIC project, 
implemented by the LGD, is addressing climate change impacts at the local government 
level in 72 unions across seven of Bangladesh’s districts, including Bhola district which is 
also targeted by the proposed AF project. LoGIC has three thematic areas of work: i) 
capacity building for communities, local government and extension workers to mainstream 

                                                 
131Ibid. 
132 Char Development and Settlement Project Phase IV. Available at: https://cdsp.org.bd/ 

https://cdsp.org.bd/
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climate change adaptation into their decision-making processes; ii) facilitating climate 
finance through grants to local governments and promoting a local climate financing 
mechanism; and iii) providing the most vulnerable communities with direct support to 
enhance their adaptive capacity, for example through livelihood development. Over 200,000 
vulnerable and marginal Bangladeshi’s are expected to benefit from LoGIC. 
 
Duplication between the activities being implemented under the proposed project and LoGIC 
will be limited. There are no partial overlap between geographical areas, the proposed 
project will focus on improving livelihoods and climate resilience at a community level in 
Mujibnagar and Lakshimitari, while LoGIC’s geographic area is Kurigram, Khulna, Bagerhat, 
Barguna, Patuakhali, Bhola and Sunamgonj and is more focused on facilitating climate 
finance mechanisms and developing capacity at a local government level. The LoGIC project 
will complement the AF-funded project in the Bhola district, where the geographical target 
areas overlap. Firstly, the increase in local government capacity to account for and integrate 
climate change considerations into development planning developed under LoGIC will 
prepare planners and extensions officers to better understand and implement the 
interventions being proposed under the AF-funded project. Secondly, the establishment of 
climate finance mechanisms through LoGIC will provide an opportunity for beneficiaries of 
the proposed project to expand interventions that are particularly effective. Lastly, the 
livelihood support being developed under LoGIC will provide an effective source of 
information for the livelihood development specialists to draw on during of the development 
of different diversified livelihood options under the proposed project. 
  
In addition to the specific projects described above, the BFD has been implementing an 
afforestation programme in the coastal areas of Bangladesh since 1960133. By 2013, a 
number of projects under this afforestation programme had established a total of 192,395 ha 
of mangrove, 8,690 ha of non-mangrove, 2,873 ha of Nypa Palm (Nypa fruticans) and 
12,127 km of strip plantations in coastal areas134. These plantations were created with the 
goal to establish sustainable buffer zones that act as shelterbelts, prevent erosion, trap 
sediment and reduce the potential loss of lives and properties during disaster events. 
 
The proposed project’s activities will complement this widespread afforestation initiative by 
developing climate hazard maps and risk scenarios which will highlight areas most at risk to 
the impacts of disaster events. Lessons learned from the coastal afforestation initiative will 
also be valuable for the proposed project. For example, the Plantation Trial Unit Division 
(PTUD) of the Bangladesh Forest Research Institute (BFRI) has been conducting research 
on coastal ecosystems in Bangladesh since 1985. This research includes determining the 
success of nursery and plantation techniques of different mangrove and non-mangrove 
species. Information such as this will contribute to activities under the proposed project 
which involve the strengthening of degraded embankments and river banks through EbA. 
 

Knowledge management 
If applicable, describe the learning and knowledge management component to capture and 
disseminate lessons learned. 

 
Effective knowledge management – including the collection, generation and dissemination of 
information – is an important component of climate change adaptation. Access to current 
and detailed information on climate trends and adaptation techniques is essential for project 
stakeholders such as government agencies, agricultural extension services and local 
communities to effectively and sustainably implement prioritised adaptation interventions. 

                                                 
133Islam, SA & Rahman M. 2015. Coastal afforestation in Bangladesh to combat climate change induced 
hazards. Journal of Science, Technology & Environment Informatics 2:13–25. 
134Hasan, DZ. 2013. Plants in mangroves and coastal afforestation in Bangladesh. Dewan House, Ukilpara, 
Naogaon-6500, Bangladesh, pp. 164. 
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Within the context of the proposed project, knowledge management will comprise an output 
under Component 4. 
 
Knowledge will be generated, and information collected through Activity 3.1.1. Establishing 
farmer field schools and training farmers for innovation and research on climate resilient 
agricultural practices along with Activity 4.2.1. Establishing local innovation and knowledge 
centres to collect and disseminate innovative adaptation options. Under these activities, 
knowledge will be generated on both flood- and drought-resilient crop varieties as well as 
climate-resilient agricultural livelihood options. Such information will be collected through 
research and field trials.  
 
Knowledge will be generated, collected, and disseminated through the activities in: 
Output 4.2. Knowledge and awareness generated to promote climate resilient approaches 

and strategies. The activities under this output will build the capacity of: i) agricultural 

extension staff of the Bangladesh Water Development Board and the Department of 

Agriculture to promote climate-resilient agriculture in char land communities; and ii) local 

government representatives on the relevant ecosystem-based and community-based 

adaptation measures so that they can facilitate the uptake of these measures among char 

land communities. Lessons learned and best practices on community-based and ecosystem-

based adaptation interventions will be collected and disseminated on a regular basis by the 

local knowledge centres established by the project, as well as by the project offices in each 

target area. Sharing of project experiences will be supported through: i) attendance of 

national and provincial climate change and disaster risk management forums; ii) 

presentations at regional forums and meetings; iii) the organisation of exchange site visits 

between participating communities; and iv) the development of manuals and training 

materials. Knowledge on climate change adaptation will be disseminated to schoolchildren 

and community members. This will be done by training religious leaders and school teachers 

to disseminate climate change information to schoolchildren and other community members 

through schools and community awareness programmes. School curricula will also be 

augmented to incorporate information on climate change. In addition, outreach mechanisms 

will be established, through inter alia: i) project websites; ii) brochures; and iii) public events. 

These outreach mechanisms will be supported through social media to effectively 

communicate project updates and disseminate information about climate change impacts 

and adaptation options. 

To facilitate the dissemination of knowledge, there will be a broad range of knowledge 
products designed and developed, which are likely to include: 
 

• local media news items, including TV, radio, online news websites; 

• technical reports;  

• briefing papers for policymakers;  

• case studies, photo stories and short videos; 

• booklets, posters and brochures; 

• public and school presentations; 

• climate hazard maps; 

• evacuation mock drills to prepare for disaster scenarios; 

• trainings, meetings, exchange visits and workshops for community members, community 
leaders, CBOs, and civil authorities regarding climate change and disaster risk reduction; 
and 

• community briefs and guidelines on ecosystem-based adaptation options, rainwater 
harvesting mechanisms, solar irrigation systems, environmental awareness, and crop 
diversification.  
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Consultative process 
Describe the consultative process, including the list of stakeholders consulted, undertaken during 
project preparation, with particular reference to vulnerable groups, including gender considerations, in 
compliance with the Environmental and Social Policy of the Adaptation Fund. 

 
A wide range of stakeholders have been consulted during the development of this project 
proposal135. Firstly, the proposed project’s Executing Entity, the Ministry of Environment, 
Forest and Climate Change (MoEFCC) was consulted through the iterative process of 
refining the project design. Stakeholders that took part in the consultative process also 
included: i) Bangladesh Water Development Board (BWDB); ii) Housing and Building 
Research Institute (HBRI); iii) Local Government Engineering Department (LGED); iv) local-
level Non-Governmental Organisations (NGOs); v) academic and research institutions; vi) 
relevant UN agencies; and vii) representatives from the private sector. There was a 
particular focus on consultation with communities in the target areas of Mujibnagar and 
Lakshmitari. These consultations specifically included women and considered the voices of 
marginalised groups such as landless char dwellers (see Annex C for details of stakeholder 
consultations). 
 
During the project preparation phase, consultations between national institutions proposing 
the project (see Annex C) and institutions and communities in the target areas of the project 
were carried out. Consultations were done through planning workshops, focus group 
sessions, and semi-structured interviews and meetings. The consulting process contributed 
to: i) clearly-identifying the roles and responsibilities of the principal participants in the 
project; ii) guaranteeing their full knowledge regarding the formulation of the project and its 
objectives; and iii) using the experience and input of participants in defining the project 
strategy and activities. The details of these consultations and how they were incorporated 
into the project design are described further below. 
 
The project proposal was developed through a participatory approach. From the initial field 
survey to the development of interventions, all the activities were designed based on local 
community concerns. During the field surveys, a representative sample of each community 
was interviewed in each project site and included: i) community leaders; ii) women’s groups; 
iii) a selection of individuals practicing a variety of livelihoods; and iv) the most vulnerable 
groups, such as women-headed households, pregnant women and elderly or disabled 
residents. These interviews were focused on developing an understanding of local 
challenges, existing adaptation practices to climate change impacts and to gain local 
perspectives on possible future interventions that will improve local adaptive capacity. A full 
list of community stakeholders interviewed is available in Annex C. Furthermore, the field 
surveys were also conducted in a gender sensitive manner, ensuring that at last 50% of all 
respondents were female, and through further discussion with women’s groups where 
women were encouraged to voice their opinions. The discussions with women’s groups, as 
well as the elderly and the disabled have ensured that the interventions designed under the 
proposed project are gender sensitive and take the concerns of the most vulnerable into 
consideration. 
 
The major stakeholder concerns that were identified during the field surveys included: i) 
insufficient healthcare infrastructure and services during and directly after climate-induced 
disasters, which is especially pertinent for pregnant women and disabled residents; ii) limited 
sanitation and water facilities, which contributes to a greater incidence of disease; iii) a lack 
of alternative livelihood opportunities, which was also blamed for greater levels of poverty, 
childhood marriage and a number of other socio-economic and pyscho-social problems in 
the beneficiary population; iv) the need for women to feel secure when using shelters during 
cyclones; and v) loss of life and personal assets during climate-induced disasters. 

                                                 
135See Annex C for a comprehensive list of stakeholders consulted during site visits. 
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The self-identified vulnerabilities of the beneficiary population were considered carefully 
during the formulation of the project interventions in combination with priorities raised by 
local and national government stakeholders. The interventions of the proposed project have, 
therefore, been designed to address all identified vulnerabilities in an integrated manner. 
Component 1 will address loss of personal assets and sanitation facilities by strengthening 
houses (Output 1.1) and the provisioning of drinking water (Output 1.3). Component 2 will 
contribute to protecting life and personal assets by strengthening the existing disaster 
protection infrastructure (Output 2.2), building cluster-houses that act as women-friendly 
cyclone shelters (Output 2.1) and providing mobile healthcare units to assist critical and 
remote patients directly after climate-induced disasters (Output 2.4). Component 3 focuses 
directly on improving the lives and livelihoods of the beneficiary population, by improving 
food security and agriculture productivity (Output 3.1) and by providing the most vulnerable 
local residents with alternative sources of livelihood practices and income generation (Output 
3.2).  

 
Justification for funding 
Provide justification for funding requested, focusing on the full cost of adaptation reasoning. 

 
Component 1. Climate-resilient households 
 
Baseline scenario (without AF resources) 
 
Households in the char communities of Mujibnagar and Lakshmitari are extremely vulnerable 
to the climate change impacts of increasing cyclones, floods, saline intrusion and water-
stress. This vulnerability is for a number of reasons. Firstly, most houses in these 
communities have not been constructed to withstand cyclones and floods. Secondly the char 
dwellers also lack the technical and financial capacity to strengthen their houses adequately. 
Thirdly, the majority of households do not have access to electricity, which: i) limits the 
economic opportunities available to char dwellers; and ii) hampers communication before 
and during climate disasters. These chars are not serviced by the national electrical grid and 
systemic poverty prevents people from obtaining off-grid solutions. Lastly, many households 
rely on unsafe drinking water sources, which are frequently contaminated during floods and 
storm surges as well as through saline intrusion. Overall, households in these char 
communities are likely to remain extremely vulnerable to climate change, unless they are 
assisted to make their households more climate resilient. Moreover, with the predicted 
increases in the impacts of climate change, these households will most likely become even 
more vulnerable in future. 
 
Additionality (with AF resources) 
 
Under the proposed project, AF resources will be used to assist the most vulnerable 
households in Mujibnagar and Lakshmitari to make their houses resilient against 
increasingly severe floods, cyclones, saline intrusion and water-stress. Households will 
receive technical and material support to strengthen their houses against cyclones and 
floods. In addition, AF resources will enable the installation of electricity for households from 
decentralised renewable energy sources, thereby increasing the general capacity of 
household members to adapt to various climate change impacts. Furthermore, rainwater 
harvesting systems will be installed to provide safe drinking water that cannot be 
contaminated by floods, as well as to irrigate home food gardens. For all these activities, AF 
resources will also be used to train community members to effectively maintain their houses, 
electricity supply and water systems, as well as to share their knowledge of these climate-
resilient technologies and practices with other people in the community. 
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Component 2. Community-level adaptation interventions 
 
Baseline scenario (without AF resources) 
 
The communities who live on chars are highly exposed to increasingly frequent and intense 
cyclones and floods. However, there are not sufficiently large and robust shelters against 
cyclone and flood disasters, the embankments that should help to protect communities 
against flooding and storm surges are fragile, and the local cyclone preparedness 
programmes are inadequate in terms of local coverage. In addition, the spatial distribution of 
climate hazards and vulnerabilities on many chars has not been mapped and communities 
and local governments consequently do not have the necessary knowledge for climate-
resilient planning. As a result, the char communities experience loss of life during cyclones 
and floods, with assets and livelihoods also impacted negatively. Extreme poverty and 
limited government capacity and resources means that the necessary infrastructure and 
services are not being implemented to address the vulnerability of communities to these 
climate disasters. Without these interventions, the char communities of Mujibnagar and 
Lakshmitari will remain greatly at risk of cyclones and floods, with the risks expected to 
increase further with future climate change. 
 
Additionality (with AF resources) 
 
Resources from the Adaptation Fund will be used to implement infrastructure and services 
that are critical for the reduction of cyclone and flood disaster impacts in Mujibnagar and 
Lakshmitari. Firstly, cluster houses that double as cyclone and flood shelters will be 
constructed. These cluster houses will provide permanent housing for the most disaster 
vulnerable households and will also provide shelter for many additional community members 
during major disasters. Secondly, AF resources will be used to repair and strengthen 
embankments and river banks, thereby protecting the char lands against floods, storm 
surges and river bank erosion. Embankment and river bank works will be combined with the 
development of a community-based approach to embankment management that can serve 
as a model for other parts of Bangladesh. Thirdly, comprehensive climate risk maps will be 
produced for the chars of Mujibnagar, Lakshmitari and six other selected chars/islands to 
inform climate change responsive planning by the government and communities. Lastly, the 
preparedness of communities in Mujibnagar for cyclone disasters will be enhanced through: 
i) the expansion and modernisation of the local Cyclone Preparedness Programme; and ii) 
implementing floating ambulances to rapidly reach critical patients during cyclones. Taken 
together, these AF-financed activities will greatly enhance the resilience of char communities 
against floods and cyclones under climate change conditions. Overall, the project will serve 
as a model for upscaling by the GoB by promoting a paradigm shift from standard disaster 
risk reduction to climate resilient development planning. 

 
Component 3. Climate-resilient livelihoods 

 
Baseline scenario (without AF resources) 
 
Currently, char communities in Bangladesh are largely reliant on rain-fed agriculture for their 
livelihoods. These livelihoods are already vulnerable to water stress, flood events, storm 
surges and saline intrusion, all of which are predicted to increase in frequency and/or 
severity as a result of climate change. Communities do not currently have the capacity to 
implement climate-resilient agricultural practices, or to develop a more diversified livelihood 
base, because of lacking institutional support, limited local capacity and small economic 
resources. During climate-induced disaster events, institutional assistance is often limited 
because a large number of people are affected across the country. Lastly, the poor food 
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security of the unions of Mujibnagar and Lakshmitari makes them extremely vulnerable 
during long-lasting climate disasters, and communities or individual households often have 
small food stores. 
 
In Mujibnagar the current impacts of climate change include increased saline intrusion and 
inundation of agricultural land as a result of storm surges and rising sea levels. These 
impacts are projected to increase in severity and scale as a result of climate change. 
Increased soil salinity as a result of saline intrusion caused by SLR negatively impacts 
agricultural productivity136, which is reducing the food security and the income-generation 
potential of the already vulnerable local farmers137. 
 
In Lakshmitari Union the socio-economic conditions faced by the local populations are 
similar to those in Mujibnagar Union; however, the climate change impacts differ. 
Increasingly erratic rainfall patterns are impacting negatively on agricultural productivity by 
exacerbating periods of water stress during the Rabi (dry season). Farmers depend on 
rainfall for their agricultural livelihoods and disruptions to agricultural productivity impact 
negatively on food security and overall health138. This because of the existing vulnerability of 
these farmers, their small asset base and limited access to mainland markets. Local 
communities have neither the financial means nor the technical knowledge to establish 
irrigation systems. Moreover, these communities have limited access to electricity and any 
irrigation systems would need to be powered with diesel pumps. 
 
As a result of low levels of education and limited financial and technical capacity, the 
populations of Mujibnagar and Lakshmitari are limited in their ability to adapt to climate 
change by developing climate-resilient agricultural practices or diversified climate-resilient 
livelihoods. Without addressing these problems, agricultural livelihoods, economic 
opportunities and food security will be increasingly affected by saline intrusion, storm surges 
and water stress under future climate change. 
 
Additionality (with AF resources) 
 
AF resources will be used to improve food security and economic productivity under climate 
change conditions by: i) developing climate-resilient agricultural practices in Mujibnagar and 
Lakshmitari through farm field schools that train farmers about climate-resilient cultivars and 
proven innovative agricultural practices; ii) implementing solar-powered irrigation systems in 
Lakshmitari; and iii) establishing cold storage facilities in Lakshmitari and Mujibnagar. This 
will improve both food security and economic productivity in the short-term, and better equip 
local populations with the knowledge, technical capacity and infrastructure required to 
maintain agricultural livelihoods as climate change impacts increase in scale and severity. 
AF resources will also be used to develop diversified livelihood options for particularly 
vulnerable community members, including those who are unable to engage in agricultural 
livelihoods because of physical disabilities, landlessness or age. By supporting the 
development of these livelihoods, AF resources will be used not only to develop the adaptive 
capacity of the most vulnerable community members but also to help develop alternative 
climate-resilient skills and industries that will improve the economic productivity of the 
Mujibnagar and Lakshmitari Unions as a whole. 
 
Component 4. Knowledge management and learning 
 

                                                 
136Clarke, D., et al. (2015). Projections of on-farm salinity in coastal Bangladesh. Environmental Science: 
Processes & Impacts, 17(6), 1127-1136. 
137Szabo, S., et al. (2016). Soil salinity, household wealth and food insecurity in tropical deltas: evidence from 
south-west coast of Bangladesh. Sustainability Science, 11(3), 411-421. 
138Islam, A. R. M. T., et al. (2014). Drought in Northern Bangladesh: social, agroecological impact and local 
perception. International Journal of Ecosystem, 4(3), 150-158. 
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Baseline scenario (without AF resources) 
 
Char communities have limited knowledge on climate change adaptation options, in 
particular with regards to the technical aspects of implementing such options. Local 
government and other agencies often have limited knowledge and capacity to train char 
communities on climate-resilient practices. These local governments also do not have 
sufficient knowledge and capacity to incorporate climate risks adequately into their plans and 
activities in char areas. Beyond the local level, knowledge of the best ways to help char 
communities adapt to the unique combination of climate vulnerabilities that confront them is 
also limited. If these knowledge deficits persist as the climate impacts on chars become 
more severe with future climate change, the responses of communities, government and 
other actors will become increasingly ineffective. 

 
Additionality (with AF resources) 
 
AF resources will be used for learning, capacity building and knowledge generation and 
dissemination in order to increase the climate resilience of char communities. This will 
include: i) building the capacity of local government institutions, the Bangladesh Water 
Development Board and the Department of Agriculture extension service; ii) establishing 
local knowledge and innovation centres and effective outreach mechanisms; iii) collecting 
lessons learned and best practices on community-based and ecosystem-based adaptation 
options; iv) disseminating knowledge products through a range of media; and v) raising 
awareness of climate change among school children and community members. Overall, char 
communities will be equipped with the knowledge to adapt effectively to climate change, and 
the government will be provided with the knowledge to upscale the approach developed by 
the project to other char areas. 

 
Project Sustainability 
Describe how the sustainability of the project/programme outcomes has been taken into account 
when designing the project / programme. 

 
The proposed project was designed through consultation with government agencies, NGOs, 
Community Based Organisation (CBOs), donor and partner agencies, and local 
communities, particularly targeting women and marginalized populations. Findings from 
household surveys, focus group discussions, key informant interviews, transect walks and 
participatory rapid appraisals (PRA) were combined with secondary research and analysis of 
past and ongoing efforts, best practices and lessons learned to inform project design.  Based 
on this analytical groundwork and the pathways to replication and scale established by this 
project, GoB aims to sustain and scale the project impacts in other islands being targeted for 
hazard mapping under the project.  
 
The sustainability of the proposed project will be supported by :i) emphasising the active 
participation of communities in the implementation and management of project interventions; 
ii) strengthening institutional and technical capacity at regional and community levels to 
ensure stakeholders have adequate knowledge and skills to maintain the benefits of the 
project interventions; iii) training communities extensively on climate-resilient agricultural 
techniques, rainwater harvesting, climate-resilient construction and locally appropriate 
climate-independent livelihood options; and iv) raising awareness on climate change and 
climate change adaptation amongst local community members, governments and other 
stakeholders. 
 
Project interventions have been designed to incorporate both capacity building and physical 

interventions. All physical interventions have included considerations of sustainability beyond 

the end of the project funding cycle. Small-scale infrastructure development under the 



 

94 

 

project has been designed to incorporate community-based organisations, which will be 

trained to maintain infrastructure within their communities. Large-scale infrastructure 

interventions (Activities 2.2.1, 2.2.2. and 2.4.2) also incorporate community-level 

management, but maintenance will be funded and supported through national level entities 

(e.g. BWDB), or through aligned projects (e.g. Cyclone Preparedness Programme). The 

measures to ensure the sustainability of each of these physical interventions are as follow: 

• Retrofitted houses will be maintained beyond the project period by household members 

who will be trained on the appropriate maintenance techniques under Activity 1.1.1, as 

well as by the pool of construction workers in the community who will be trained under 

Activity 1.1.3 on retrofitting and maintenance of climate-resilient house features. 

• The renewable energy nano-grids will be maintained beyond the project period by the 

community groups that will be established and trained on operation and maintenance 

under Activity 1.2.2. Financing for the continued operation and maintenance will come 

from a small fee collected from the participating households, as well as from the local 

government. 

• Rainwater harvesting systems will be maintained by community members, who will be 

supported in this by the community-based water user groups that will be established 

under Activity 1.3.2. These groups will receive the necessary technical training to ensure 

that communities can self-sufficiently maintain the rainwater harvesting infrastructure 

beyond the project period. Similar to the community-level infrastructure, the household-

level infrastructure under Activity 1.3.3. will be maintained by household members who 

will be trained on this aspect. 

• The cluster houses will be maintained by the households living in the cluster houses, 

with larger maintenance undertaken by the Department of Disaster Management (DDM) 

in collaboration with local government institutions. The pool of local construction workers 

trained on climate-resilient houses under Activity 1.1.3. will be able to contribute their 

skills. 

• The repaired embankments will be maintained by the Bangladesh Water Development 

Board and the community embankment management groups that will be established and 

trained under Activity 2.2.3. 

• Irrigation infrastructure and cold storage facilities provided by the project will be 

maintained by community members through the increased income they will generate by 

using the irrigation and storage infrastructure. 

Under Component 3, the dissemination of climate-resilient agricultural practices will be 

managed through farmer field schools. These field schools will operate continuously for the 

duration of the project. This will ensure that there will be scope for extensive training 

opportunities for the local communities and will support the continuous transfer of knowledge 

between trainers and farmers. It will also foster collaboration between local farmers 

attending the field schools, further supporting the transfer of knowledge and skills throughout 

local communities. To support the long-term sustainability of alternative livelihoods under 

this component, established local NGOs will be contracted to provide assessments and 

conduct training and skills development. Partnering with NGOs who have extensive 

experience working with the target communities will help ensure that the livelihoods are 

locally appropriate, thereby supporting their long-term sustainability. 
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To support the sustainability of improved adaptive capacity of the target communities, 

hazard risk maps will be produced under Component 2. The dissemination of these maps 

will help to inform communities on the hazards of specific areas. Under Component 4, 

capacity building activities (Output 4.1) will incorporate the hazard maps produced under 

Component 2 for increasing the knowledge base of local government on climate risk. In this 

way, both local communities and institutional bodies will have an improved understanding of 

the relevant climate hazards and on the areas that are at greatest risk. This will support the 

incorporation of climate risk factors into development planning and implementation at both 

institutional and local levels, thereby improving the adaptive capacity of the region as a 

whole. The project will also develop a strategy to augment local school curricula with 

climate-related topics. This will ensure that appropriate information on climate change is 

available for the youth, which will support a shift towards more climate-oriented thinking for 

subsequent generations of inhabitants within the project areas. 

 
Overview of environmental and social impacts and risks 
Provide an overview of the environmental and social impacts and risks identified as being relevant to 
the project / programme. 

 
While the proposed project interventions do not involve large-scale infrastructure 
developments – such as the construction of sanitary landfills, large-scale wastewater 
treatment plants, or major highways – they do involve the development and implementation 
of water management interventions, such as flood control embankments and emergency 
flood shelters. Since only a few of these water management interventions will be engineered, 
they are likely to cause only minor to moderate social and environmental impacts. Such 
impacts will be subject to several stages of screening, using both national- and fund-level 
standards139. 
 
At the national level, screening for the design and implementation of development projects in 
Bangladesh is guided primarily by the country’s Environment Conservation Rules (ECR, 
1997). The ECR classifies projects into four groups, namely: i) green – the project is likely to 
have no significant impacts and the implementing agency is not required to submit an Initial 
Environmental Examination (IEE) or an Environmental and Social Impact Assessment 
(ESIA); ii) orange A – the project is likely to have low to medium impacts, which can largely 
be mitigated, and the implementing agency is required to submit a process flow diagram; iii) 
orange B – the project is likely to have low to medium impacts, which can largely be 
mitigated, and the implementing agency is required to submit an IEE report; and iv) red – the 
project is likely to have moderate to high impacts and the implementing agency is required to 
submit an ESIA report or management plan. 
 
The Adaptation Fund categorises projects into three major classes: i) A – the project is likely 
to have significant impacts and the implementing agency is required to submit an ESIA 
report or management plan; ii) B – the project is likely to have site-specific impacts, that can 
be readily mitigated, and the implementing agency is required to submit an IEE; and iii) C – 
the project is likely to have minimal or no adverse impacts and the implementing agency is 
not required to submit any supplemental examinations or assessments (Figure 16). 
 

                                                 
139 For the social and environmental screening report, please see Annex D. 
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Figure 16. Categorisation of development projects based on environmental and social impacts 

(Source: Adaptation Fund Board). 

Using Adaptation Fund and national criteria, an initial assessment of the project impacts is 
provided below in Tables 5 and 6. The social and environmental screening report is provided 
in Annex D, and the Initial Environmental Assessment (IEE) is provided in Annex J. 
 
Following the UNDP Social and Environmental Screening Procedure, the project was 
assessed as Category B (Moderate), based on the aspects identified in the last column of 
the Checklist Table below. An Environment and Social Management Framework (ESMF) has 
been prepared to ensure that all risks are managed appropriately and therefore mitigated 
(the ESMF is presented in Annex J). A summary of the risks and the potential impacts for 
each item in the Checklist Table is provided in Section C.     
 
Table 5. Initial screening criteria and assessment. 

Checklist of environmental and social 
principles  

No further 
assessment 
required for 
compliance 

Potential impacts and 
risks – further 

assessment and 
management required 

for compliance 
Compliance with the Law X  
Access and Equity X  
Marginalized and Vulnerable Groups  X 
Human Rights X  
Gender Equity and Women’s Empowerment X  
Core Labour Rights X  
Indigenous Peoples X  
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PART III:  IMPLEMENTATION ARRANGEMENTS 
 
Implementation arrangements 
Describe the arrangements for project / programme implementation. 

 
The project will be implemented following UNDP’s National Implementation Modality (NIM).  
 
As Multilateral Implementing Entity, UNDP will be responsible for independent project 
oversight and implementation support through specialized technical support services and 
quality assurance throughout the project funding cycle. Details of services covered by the 
MIE fee are listed in Annex N. UNDP provides three tiers of oversight and quality assurance, 
namely: i) day-to-day oversight of project quality, timeliness and safeguard standards; ii) 
oversight of project completion; and iii) oversight of project accounting and reporting. This 
will ensure that appropriate project management milestones are managed and completed. 
Such oversight will be carried out by the UNDP Country Office in Bangladesh, the UNDP 
Global Environmental Finance Unit in the Bangkok Regional Hub, and the UNDP 
Headquarters in New York. In addition to the above, UNDP will ensure that the proposed 
project is implemented in a gender responsive way. UNDP is committed to achieving gender 
equality and equal representation in Bangladesh and across the globe140. The proposed 
project will therefore be implemented in a manner that ensures equal representation and is 
consistent with both the Adaptations Fund’s Gender Policy and with UNDP’s third gender 
strategy141. As the project implementing entity, UNDP will also encourage all project partners 
to assign gender focal points to coordinate with the project’s gender expert, who will be 
employed as a permanent member of the Project Management Unit (PMU) technical team. 

The Executing Entity for this project will be Bangladesh’s Department of Environment 
(DoE) under the Ministry of Environment, Forest and Climate Change (MoEFCC). The 
project will be executed in compliance with Government of Bangladesh and UNDP rules and 
regulations, policies and procedures, following the NIM/NEX guidelines/modalities. DoE 
under the MoEFCC will be responsible and accountable for the execution of the project, 
including ensuring that the objectives and components of the project are delivered, and for 
the effective use of project resources. 
 

To assist with successfully delivering project outcomes and components, the following 
Responsible Parties will enter into agreements with DoE, MoEFCC: 
 

                                                 
140 UNDP Bangladesh. Available at: http://www.bd.undp.org/content/bangladesh/en/home/sustainable-
development-goals/goal-5-gender-equality.html  
141 https://www.unodc.org/documents/Gender/UNOV-
UNODC_Strategy_for_Gender_Equality_and_the_Empowerment_of_Women_2018-2021_FINAL.pdf 

Involuntary Resettlement  X 
Protection of Natural Habitats X  
Conservation of Biological Diversity X  
Climate Change X  
Pollution Prevention and Resource Efficiency X  
Public Health X  
Physical and Cultural Heritage X  
Lands and Soil Conservation  X 

http://www.bd.undp.org/content/bangladesh/en/home/sustainable-development-goals/goal-5-gender-equality.html
http://www.bd.undp.org/content/bangladesh/en/home/sustainable-development-goals/goal-5-gender-equality.html
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Table 6. The Responsible Parties for each project component. 

Components Responsible Parties Modality 

Resilient housing NGO/Firm The National Project Director (NPD) in 
consultation with UNDP will award a contract 
to a competent NGO or Firm using Public 
Procurement Rules (PPR), 2006. 

Nano-grid installation, solar 
storage and irrigation 

NGO/ Firm The National Project Director (NPD) in 
consultation with UNDP will award a contract 
to a competent NGO or Firm using Public 
Procurement Rules (PPR), 2006. 

Rainwater Harvesting NGO/Firm The National Project Director (NPD) in 
consultation with UNDP will award a contract 
to a competent NGO or Firm using Public 
Procurement Rules (PPR), 2006. 

Climate-resilient 
infrastructure/cyclone shelters 

NGO/Firm The National Project Director (NPD) in 
consultation with UNDP will award a contract 
to a competent NGO or Firm using Public 
Procurement Rules (PPR), 2006. 

Embankments and local 
management arrangement 

BWDB DoE will enter into an LoA with BWDB and a 
community-based organisation. 

Expansion of early warning CPP/DDM DoE will enter into an LoA with DDM. 

Climate-resilient livelihoods 
including skills and technology 

NGOs with support from 
LGIs 

A committee will be formed under the NPD 
with representatives from MoEFCC, DoE, 
UNDP, DLS, DAE, LGIs and UNDP. NPD will 
award contract on the basis of the 
recommendation of the committee NPD will 
award a contract to a competent NGO 
following government rules and regulations. 

Solar irrigation pumps, 
community level nano-grids 

Firm NPD will procure goods and services on the 
basis of public procurement rule (PPR), 2006 
and/or UNDP’s procurement policy 

Capacity of LGIs, BWDB, DAE BWDB, DAE and 
National Institute of 
Local Government 

Capacity-building/training will be provided by 
the NPD in consultation with PIC 

 
NGO/Firm selection committee: An NGO/Firm selection committee will be formed, which will be 
headed by the NPD with representation from MoEFCC, BFD, BWDB, DDM, DAE, DLS, relevant local 
government institutions, experts and UNDP. 
 

The project implementation will be governed by a National Project Steering Committee 
(NPSC) or National Steering Committee (NSC), which will consist of a group of 
representatives responsible for making consensus-based strategic, policy and management 
decisions for the project. The NPSC will oversee the project implementation, review 
compliance with the GoB, UNDP and AF requirements, and ensure the implementation of 
the management plan for the risks identified. Every six months – and/or earlier if an urgent 
strategic decision is to be made – the PSC will meet to discuss project progress and 
stakeholder performance. The NPSC will be comprised of (Figure 17) relevant stakeholders 
with following due procedures of the Government of Bangladesh. 

 
• Secretary, Ministry of Environment, Forest and Climate Change will chair the National 

Project Steering Committee (NPSC) who will provide overall policy guidance regarding 
the implementation of the project.  
 

• Responsible Parties will be the key partners of the govt who will support delivery of 
project components. Five key responsible parties will be (i) Bangladesh Water 
Development Board (BWDB), (ii) Cyclone Preparedness Programme (CPP) under 
Department of Disaster Management (DDM), (iii) Bangladesh Forest Department (BFD), 
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(iv) Department of Agriculture Extension (DAE), and (v) Local Government Institutions 
(LGIs). They will ensure the realisation of project benefits and sustainability from the 
perspective of project beneficiaries. 

• A Delivery Partner representative who will provide guidance regarding the technical 
feasibility of the project, compliance with development partners requirements and rules 
pertaining to the use of project resources. This role will be fulfilled by UNDP. 

• A Project Assurance Team that will provide project guidance and oversight. This role 
will be fulfilled by MOEFCC and UNDP. 

• Technical Advisory Committee will provide technical support to the National Project 
Steering Committee to ensure technical specification and quality of project’s 
development intervention. This committee will be headed by Director General, 
Department of Environment. 

• Project Beneficiaries will be the beneficiaries of eight islands, and they will be 
benefitted from the project interventions. 

• A Project Management Unit (PMU) that will be responsible for the development and 
implementation of all the components of the project. The PMU will consist of: 

o A National Project Director, will be nominated from DoE by MoEFCC, who will be 
responsible for the overall direction, strategic guidance and timely delivery of 
project outputs;  

o A Project Manager, recruited by UNDP in consultation with NPD, who will 
manage the implementation and day-to-day operation of the project under the 
direct supervision of NPD and will be accountable to UNDP;  

o A Technical Team, recruited by UNDP in consultation with NPD, that will: i) 
develop programme standards; ii) provide technical support and guidance; iii) 
implement the policy research, dialogue and advocacy components of the 
project; iv) guide the implementation of social, gender, and environmental 
safeguards plans; v) implement capacity-building, knowledge management and 
communications activities; and vi) monitor project progress and support project 
M&E.  

o An Operations Team, recruited by UNDP in consultation with NPD, that will 
manage finance, general administration, procurement, internal auditing and risk 
management functions of the project. This role involves: i) managing funds; ii) 
programme quality assurance; iii) fiduciary risk management; iv) procurement; 
and v) the timely delivery of financial and programme reports to AF. 
 

• Other Representatives which will include representatives from: i) Local Government 
Division; ii) Rural Development and Cooperatives Division; iii) Ministry of Agriculture; iv) 
Ministry of Fisheries and Livestock; v) Ministry of Planning; vi) Ministry of Finance; vii) 
Implementation, Monitoring and Evaluation Division; viii) Bangladesh Forest Research 
Institute; ix) Local Government Engineering Department; ix) Universities and Research 
Institutes, and x) NGO/private sector representatives. 

 

Figure 17. The National Project Steering Committee. 
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Financial and project risk management  
Describe the measures for financial and project / programme risk management. 
 

Financial and project management will be conducted according to UNDP’s Programme and 
Operations Policies and Procedures to ensure that financial and project risks are mitigated. 
In addition, the Government of Bangladesh’s strong commitment to supporting the 
implementation of project interventions will limit the risks of the proposed project. However, 
there are several underlying project assumptions which, if not met, may contribute to the 
limited achievement of the project’s objectives. These assumptions are presented below. 

 

Technical Advisory Committee 
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Figure 18. Underlying assumptions that must be met for successful achievement of the project 
objective. 

 

Detailed financial and project risks related to the above-mentioned assumptions, as well as 
associated mitigation strategies identified, are outlined in Table 7 below. During regular 
project review meetings, in which UNDP will be an active participant, all risks and mitigation 
measures will be reviewed and updated as per established practices. 

 

Table 1. Financial and project risk management measures for the proposed project, including risk 
ratings. 

Risk 
no. 

Identified risk Type Risk 
rating 

Mitigation measures 

1. Identifying climate-
resilient livelihood 
options that are 
suitable to the 
condition of the 
vulnerable people.  

Programme 
Management 

Medium 
 

Success of the assignment will depend 
mostly on the identification of innovative 
livelihood options that will be suitable 
considering local, social, economic, 
ecological and climatic conditions and will be 
accepted by the local communities. Capacity 
of the vulnerable people will be carefully 
assessed and lessons from other projects 
will be reviewed and made available to the 
people to select from a range of options.  

2. Uncertainty 
regarding the 
intensity of climatic 
events that may 
affect the project 
interventions, 
including housing 
and infrastructure. 

Strategic  Medium The project will utilise all climate scenarios 
and invest in down-scaling them for the 
islands in the Bay of Bengal. The risk 
information will be used to design the 
interventions, especially for infrastructure 
and houses. Communities will be trained to 
switch their livelihoods depending on the 
changing climate. Local government and 
extension officials will also be trained.  

3. Current and 
predicted climate 
variability and/or 
extreme climate 
events negatively 
impact timeline of 
the project. 

Operational  Medium • The project will integrate the two outputs 
focusing on hazard risk scenarios and 
early warning communication to enable 
strong preparedness planning.  

• Activities under relevant outputs will be 
implemented early in the project’s 
lifespan so that the potential impacts of 
extreme climate events are minimised. A 
business continuity plan will be in place.  

5. Influence of 
government and 
local political 
leaders in 
selection of 
beneficiaries. 

Political Medium  • In the project preparation phase, 
extensive consultation sessions have 
been conducted with government 
officials, including high-level officials of 
the ministries in Dhaka, confirming their 
commitment to the successful 
implementation of the project.  

• Continuing stakeholder consultation and 
involvement will be undertaken to 
ensure that government agencies 
maintain their commitment to project 
implementation. 

• Government will issue a guideline on 
selection criteria and a Grievance 
Redressal Mechanism will be 
established (see Annex J).  

6. Capacity 
constraints of local 

Institutional Medium • The proposed project focuses on a 
community-based and participatory 



 

102 

 

communities and 
other stakeholders 
may limit the ability 
to undertake the 
implementation of 
proposed 
interventions. 

approach. 

• Human resource capacity will be 
developed in all targeted areas. 

• Local adaptation measures will be 
specifically tailored to the communities 
which will implement them. 

 
Environmental and social risk management 
Describe the measures for environmental and social risk management, in line with the Environmental 
and Social Policy of the Adaptation Fund. 

 
Environmental and social impacts and risks have been identified for the proposed project 
(Part II: J). The table below describes risks and impacts management for the proposed 
project in accordance with the Environmental and Social Principles of the AF. 

 
Table 8. Environmental and social risk management. 

Checklist of 
environmental 
and social 
principles  

Potential impacts and 
risks 

Mitigation measures 

Compliance with 
the Law 

No appreciable risk The involvement of government entities in the 
selection of adaptation interventions and technical 
design will ensure that all relevant laws will be 
considered during project implementation. Once 
implemented, the monitoring of adaptation 
interventions will provide a means of tracking their 
alignment with national laws for the duration of the 
project. 

Access and Equity The beneficiaries of the 
proposed project are 
poor people in 
vulnerable communities 
who are often not 
integrated into decision-
making processes. 
There is, therefore, a 
risk that certain 
community members 
may benefit more than 
others. This may result 
in both intra- and inter-
community conflicts. 

This risk will be mitigated through the beneficiary 
selection approach (Annex B), and the incorporation 
of community consultation for all interventions that do 
not achieve complete coverage of the target 
populations. Furthermore, both beneficiary and non-
beneficiary communities will be sensitised towards 
the approach of prioritising the support from the 
proposed project to the most vulnerable 
communities. A grievance mechanism (see Annex J) 
has also been developed to support any community 
members who feel they are experiencing 
discrimination. 

Marginalised and 
Vulnerable Groups 

There is a risk that 
vulnerable and 
marginalised groups will 
be excluded during the 
implementation of 
project activities and 
have insufficient access 
to the associated 
benefits. 

The proposed project has been designed to ensure 
that marginalised and vulnerable groups – especially 
women and people living with disabilities – will not be 
adversely affected by, but will instead benefit from, 
relevant climate change adaptation activities.  
 
Community consultations have been incorporated for 
all activities that do not achieve complete coverage 
of the target population. This will allow for the 
identification of marginalised and vulnerable 
households.  

Human Rights No activities are, or will 
be, included in the 
design of the proposed 
project that are not in 
line with established 

The project seeks to ensure that benefits of the 
project are shared broadly in a non-discriminatory, 
equitable manner through participatory processes 
and transparent selection criteria. Extensive 
stakeholder consultations were held during project 
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Checklist of 
environmental 
and social 
principles  

Potential impacts and 
risks 

Mitigation measures 

international human 
rights. Moreover, the 
proposed project will 
promote the 
fundamental human 
rights of access to food, 
water and information. 

preparation (Annex C) and will be continued 
throughout project implementation.  

Gender Equity and 
Women’s 
Empowerment 

The proposed project is 
targeting communities 
where men occupy the 
majority of the 
leadership positions. 
There is, therefore, a 
risk that women will not 
benefit equitably from 
the proposed project’s 
climate change 
adaptation and 
capacity-building 
interventions. 

Gender equity and women’s empowerment were 
considered across all relevant design aspects of the 
proposed project and gender equity will be adhered 
to throughout the implementation period. To this end, 
a gender assessment was conducted during the 
development of the proposal to ensure that gender 
considerations were fully considered during project 
design (see Annex I). In particular, equal rights, 
responsibilities, opportunities and access of women 
to the benefits of climate change adaptation have 
been considered. For example, project activities that 
target the most vulnerable community members 
(Activities 2.1.1. and 3.2.1.) are prioritised towards 
women-led households. For technical assessments, 
as well as capacity-building activities, women will be 
strongly encouraged to participate.  

Core Labour Rights Local communities will 
be involved in the 
implementation and 
maintenance of climate 
change adaptation 
interventions. 
Therefore, local 
community members 
may be exposed to the 
risk of accidents while 
implementing the 
proposed project’s 
climate change 
adaptation 
interventions. 

During implementation, the National Project Steering 
Committee and Management Units will ensure 
respect for international and national labour laws and 
codes, for any work that may be carried out in 
relation to the project. This includes the eight 
International Labour Organisation Convention (ILO) 
core labour standards related to fundamental 
principles and rights of workers, as well as ILO 
Convention No. 169, which concerns rights of 
indigenous and tribal peoples.  
 
Prioritisation of women participation may be used to 
provide fair and equal opportunity for women to seek 
employment as labourers. All forms of negative 
discrimination in respect of employment and 
occupation will be eliminated. The proposed project 
will not engage in child labour in any of its activities. 
All forms of forced or compulsory labour will be 
eliminated. 

Indigenous 
Peoples 

No appreciable risk No mitigation necessary. 

Involuntary 
Resettlement 

There is a low risk that 
houses have been 
constructed in areas 
that conflict with the 
infrastructure 
interventions under 
Component 2 
(Specifically Output 
2.1). This may result in 
temporary resettlement 
while infrastructure 
interventions are 

The project will ensure that in-depth consultations 
are conducted with any households that may be at 
risk of requiring resettlement. The possibility of 
involuntary resettlement has been considered for the 
repair of embankments and a resettlement policy has 
been prepared for this possibility (see Annex K). Any 
involuntary relocation or resettlement will only be 
conducted after extensive community consultation 
and negotiation with any affected households. 
Benefits including reimbursement for the cost of the 
house, further livelihood support and provisioning of 
new land will all be included in any negotiated 
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Checklist of 
environmental 
and social 
principles  

Potential impacts and 
risks 

Mitigation measures 

completed. package. A grievance mechanism has also been 
developed (see Annex J) and will be in place to 
address any concerns of affected community 
members. 

Protection of 
Natural Habitats 

On-the-ground 
adaptation interventions 
(specifically EbA) will 
include the planting of 
species for enrichment 
and/or restoration of 
ecosystems. This could 
lead to long-term 
alteration of natural 
habitats in terms of 
species assemblages 
and structure, which 
may result in various 
disturbances and 
negative environmental 
impacts. 
 
Adaptation 
interventions involving 
hard infrastructure will 
also be constructed – 
for example, the 
rehabilitation of 
damaged 
embankments (Activity 
2.1.2.). Such 
interventions may result 
in the disturbance of 
small areas of natural 
habitat. 

The promotion of EbA interventions through the 
proposed project is more likely to result in the 
restoration, improved management and protection of 
natural habitats, as well as the strengthened supply 
of ecosystem goods and services. To ensure that 
this principle is adhered to, the consultation with and 
inclusion of relevant stakeholders (community and 
authority level) during project design and 
implementation is prioritised.  
 
All necessary impact assessments will be conducted 
before the implementation of interventions. 
Furthermore, all national environmental laws will be 
respected during the selection and implementation of 
adaptation interventions. 
 
 

Conservation of 
Biological Diversity 

There is a low risk that 
adaptation interventions 
involving the 
construction of hard 
infrastructure – for 
example, the 
rehabilitation of 
damaged 
embankments (Activity 
2.1.2.) could negatively 
impact biodiversity. 

The project will ensure the conservation and 
sustainable use of biological diversity factors are 
considered in the process of finalising adaptation 
interventions. Adaptation intervention sites 
(specifically under Activity 2.1.1.) will be selected 
using a participatory approach and input from an 
environmental expert to ensure that activities do not 
cause significant loss of biological diversity. 

Climate Change No appreciable risk No mitigation measures necessary 

Pollution 
Prevention and 
Resource 
Efficiency 

No appreciable risk No mitigation measures necessary 

Public Health No appreciable risk No mitigation measures necessary 

Physical and 
Cultural Heritage 

No appreciable risk No mitigation measures necessary 

Lands and Soil 
Conservation 

Risks have been 
identified that are 

The project will ensure that all relevant 
environmental codes and standards will be followed 
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Checklist of 
environmental 
and social 
principles  

Potential impacts and 
risks 

Mitigation measures 

associated with the 
grey infrastructure 
interventions (Output 
2.2.). These 
interventions include 
raising houses on 
plinths, repairing flood 
protection 
embankments and the 
construction of dual-
purpose cluster 
house/storm shelters. 

during the design and construction of the grey 
infrastructure interventions. To comply with both 
national legislation and the Environmental and Social 
Principles of the Adaptation Fund, it is recommended 
that a comprehensive ESIA is undertaken at selected 
sites and an EMP commensurate with the identified 
impacts is developed prior to the construction of any 
greyinfrastructure. 

 
Where required, an Environmental Management Plan for some of the project’s on-the-
ground activities will be developed and implemented (see Part II Section J and Annex J). 
Appraisal of the project activities will be based on a detailed quality programming checklist – 
formulated and approved by national stakeholders – to ensure that all necessary, country-
specific safeguards are addressed and incorporated into the project design. 

 

Compliance with the Environmental and Social Policy of the Adaptation Fund 

The project will comply with the Environmental and Social Policy of the Adaptation Fund as 
described in Part II: Section J. As the Adaptation Fund-accredited Implementing Agency, 
UNDP – together with the relevant national partners – will ensure that the project follows the 
procedures outlined in the Environment and Social Policy of the Fund. This includes, for 
example, the requirement that all project activities reflect local circumstances and needs and 
draw upon national actors and capabilities. The proposal has been screened according to 
the UNDP’s Social and Environmental Safeguards Procedure (SESP) to ensure that 
necessary safeguards are incorporated into the project design. This includes quality 
assessment and social and environmental safeguards. 

 
Monitoring and evaluation arrangements 
Describe the monitoring and evaluation arrangements and provide a budgeted M&E plan. 

 
A comprehensive Monitoring and Evaluation (M&E) plan will be developed, which will be 
distributed and presented to all stakeholders during the Inception Workshop. To manage the 
M&E plan, anM&E Associate will be appointed in the Project Management Unit.The M&E 
plan will consist of four different elements of M&E which are outlined below: 
 

• Impact M&E. Through impact M&E, information will be gathered as per Result and 
Impact Management System (RIMS) indicators, which include inter alia: i) increases in 
household assets; ii) enhanced food security; and iii) reduced malnutrition among 
children less than 5 years. RIMS surveys will be conducted three times –at the beginning 
of the project, in the mid-term review, and for the terminal evaluation. 

• Outcome M&E. This monitoring and evaluation will gather information on log-frame 
indicators that are not covered sufficiently in the RIMS survey. This type of M&E is 
specifically aimed at collecting evidence of an effective ‘results chain’ that shows 
improvements in the physical environment after project implementation. Such 
improvements may include, for example: i) reduced flooding; ii) reduced soil salinity; iii) 
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increased soil nutrients; and iv) improved access to and use of technologies, which 
together could result in: i) increased crop yields; ii) increased agricultural sales; iii) 
improved food security; and ultimately iv) reduced poverty. 

• Process M&E. Through Process M&E, a system of participatory monitoring and 
evaluation (PME) will be developed to generate feedback from project beneficiaries. 
Such feedback will provide the project management team with valuable information on 
the efficacy of the implementation of project activities and the delivery of project outputs. 
This process monitoring will also include an assessment on the effectiveness of the 
project’s training and capacity-building efforts. Such an assessment will be executed 
through Knowledge, Attitude and Practices (KAP) surveys. 

• Activity M&E. To assess the efficacy of each activity, the project management unit will 
produce progress reports. These reports will be based on all available information on 
project activities, which will be recorded regularly in a computerised MIS System. Every 
six months, a progress report will outline physical and financial progress against the 
project targets. An Annual Project Progress Review (PPR) will be prepared to monitor 
progress made since the project’s start. 
 

Activity M&E shall include followings: 
 
Project start: 

A Project Inception Workshop will be held within the first 2 months of project start with those 
with assigned roles in the project organization structure, UNDP country office and where 
appropriate/feasible regional technical policy and programme advisors as well as other 
stakeholders. The Inception Workshop is crucial to building ownership for the project results 
and to plan the first year annual work plan.  

The Inception Workshop should address a number of key issues including: 

a) Assist all partners to fully understand and take ownership of the project.  Detail 
the roles, support services and complementary responsibilities of UNDP CO and 
RCU staff vis à vis the project team.  Discuss the roles, functions, and 
responsibilities within the project's decision-making structures, including reporting 
and communication lines, and conflict resolution and grievance redress 
mechanisms.  The Terms of Reference for project staff will be discussed again as 
needed. 

b) Based on the project results framework, finalize the first annual work plan.  
Review and agree on the indicators, targets and their means of verification, and 
recheck assumptions and risks. 

c) Provide a detailed overview of reporting, monitoring and evaluation (M&E) 
requirements.  The Monitoring and Evaluation work plan and budget should be 
agreed and scheduled. 

d) Discuss financial reporting procedures and obligations, and arrangements for 
annual audit. 

e) Plan and schedule Project Board meetings or National Steering Committee and 
Project Implementation Committee (PIC) meetings.  Roles and responsibilities of 
all project organisation structures should be clarified and meetings planned.  The 
first Project Board meeting should be held within the first 12 months following the 
inception workshop. 

An Inception Workshop report is a key reference document and must be prepared and 
shared with participants to formalize various agreements and plans decided during the 
meeting.   

Quarterly: 
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The following will be undertaken on a quarterly basis: 

• Progress made shall be monitored in the UNDP Enhanced Results Based 
Management Platform. 

• Based on the initial risk analysis submitted, the risk log shall be regularly updated in 
ATLAS.  Risks become critical when the impact and probability are high.  Note that for 
UNDP AF projects, all financial risks associated with financial instruments such as 
revolving funds, microfinance schemes, or capitalization of ESCOs are automatically 
classified as critical on the basis of their innovative nature (high impact and uncertainty 
due to no previous experience justifies classification as critical).  

• Based on the information recorded in Atlas, a Project Progress Reports (PPR) can be 
generated in the Executive Snapshot. 

• Other ATLAS logs can be used to monitor issues, lessons learned etc.  The use of 
these functions is a key indicator in the UNDP Executive Balanced Scorecard. 

 

Annually: 

The project is required to submit a Project Performance Report (PPR) to the donor on an 
annual basis, one year after the start of project implementation (date of inception workshop) 
and the last such report should be submitted six months after project completion  

The PPR completed template should be submitted to the secretariat in English and that all 
financial figures provided in the template should be in US dollars (US$). There are 8 sections 
in the template, as follows: 

1. Ov
erview 

2. Fin
ancial information 

3. Pro
curement data 

4. Ris
k assessment 

5. Rat
ings 

6. Pro
ject indicators 

7. Les
sons learned 

8. Ad
aptation Fund results tracker 

Periodic Monitoring through site visits: 

UNDP CO and the UNDP RCU will conduct visits to project sites based on the agreed 
schedule in the project's Inception Report/Annual Work Plan to assess first hand project 
progress.  Other members of the Project Board may also join these visits.  A Field Visit 
Report/BTOR will be prepared by the CO and UNDP RCU and will be circulated no later 
than one month after the visit to the project team and Project Board members. 

Mid-term of project cycle 

The project will undergo an independent Mid-Term Evaluation at the mid-point (in the third 
year) of project implementation. The Mid-Term Evaluation will determine progress being 
made toward the achievement of outcomes and will identify course correction if needed.  It 
will focus on the effectiveness, efficiency and timeliness of project implementation; it will 
highlight issues requiring decisions and actions; and will present initial lessons learned about 
project design, implementation and management. Findings of this review will be incorporated 



 

108 

 

as recommendations for enhanced implementation during the final half of the project’s term.  
The organization, terms of reference and timing of the mid-term evaluation will be decided 
after consultation between the parties to the project document.  The Terms of Reference for 
this Mid-term evaluation will be prepared by the UNDP CO based on guidance from the 
Regional Coordinating Unit and UNDP-EEG.  The management response and the evaluation 
will be uploaded to UNDP corporate systems, in particular the UNDP Evaluation Office 
Evaluation Resource Center (ERC).   

End of Project: 

An independent Final Terminal Evaluation will take place three months prior to the final 
Project Board meeting and will be undertaken in accordance with UNDP and AF guidelines.  
The final evaluation will focus on the delivery of the project’s results as initially planned (and 
as corrected after the mid-term evaluation, if any such correction took place).  The final 
evaluation will look at impact and sustainability of results, including the contribution to 
capacity development and the achievement of adaptation benefits. The Terms of Reference 
for this evaluation will be prepared by the UNDP CO based on guidance from the Regional 
Coordinating Unit and UNDP-EEG 

The Final Terminal Evaluation should also provide recommendations for follow-up activities 
and requires a management response which should be uploaded to PIMS and to the UNDP 
Evaluation Office Evaluation Resource Center (ERC).  

During the last three months, the project team will prepare the Project Final Report. This 
comprehensive report will summarize the results achieved (objectives, outcomes, outputs), 
lessons learned, problems met and areas where results may not have been achieved.  It will 
also lay out recommendations for any further steps that may need to be taken to ensure 
sustainability and replicability of the project’s results. 

Audit 

The audit would be performed under the UNDP financial regulations and rules applicable to 
audit policies on UNDP projects. 

Learning and knowledge sharing: 

Results from the project will be disseminated within and beyond the project intervention zone 
through existing information sharing networks and forums.   

The project will identify and participate, as relevant and appropriate, in scientific, policy-
based and/or any other networks, which may be of benefit to project implementation though 
lessons learned. The project will identify, analyze, and share lessons learned that might be 
beneficial in the design and implementation of similar future projects.   

Finally, there will be a two-way flow of information between this project and other projects of 
a similar focus.   

Communications and visibility requirements: 

The AF logo should appear on all relevant publications of the Project, included within other 
logos, project equipment and other acquisitions with AF funds. Any citation in publications 
regarding projects funded by the AF should give recognition to the AF. The logos of the 
implementing agencies and enforcement agencies will also appear on all publications. Full 
compliance is required with UNDP’s Branding Guidelines.  These can be accessed at 
http://intra.undp.org/coa/branding.shtml, and specific guidelines on UNDP logo use can be 
accessed at: http://intra.undp.org/branding/useOfLogo.html.  

http://erc.undp.org/index.aspx?module=Intra
http://erc.undp.org/index.aspx?module=Intra
http://erc.undp.org/index.aspx?module=Intra
http://erc.undp.org/index.aspx?module=Intra
http://intra.undp.org/coa/branding.shtml
http://intra.undp.org/branding/useOfLogo.html
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The M&E activities will make use of the Adaptation Tracking and Measuring Framework 
(ATM) developed by UNDP for the LoGIC project in Bangladesh142. Periodic monitoring will 
be conducted through visits to the intervention sites undertaken by relevant staff from UNDP. 
Visits will be jointly conducted based on the agreed schedule to assess project progress first 
hand. 
 

A summary of the M&E costs is provided in Table 9 below. 
 
Table 9. Monitoring and evaluation costs of the proposed project. Note: The costs indicated here do 
not include the costs associated with UNDP staff. Such costs will be covered by the MIE fee. 

 

Type of M&E activity 
Responsible 

parties 

Budget US$ 
(excluding project 

team time) 
Total Cost US$ Timeframe 

Direct Project Monitoring and 
Quality Assurance including 
progress and financial reporting, 
project revisions, technical 
assistance and risk 
management 

Project Managers 

(supported from 
staff costs included 
in Project execution, 
and from IE fee) 

  

Quarterly, half-
yearly and 
annually and 
as needed 

Finance cum 
Admin Associate 

UNDP 

External 
consultants – CTA 

Evaluations, assessments 
including terminal evaluation 

Project Managers 
  During and 

end of project 
implementation 

UNDP 90,000 90,000 

External 
consultants 

  
  

Terminal Report (Collection of 
lessons learned from the mid-
term and terminal evaluations to 
be compiled in a report and 
disseminated to local-and-
national-level government and 
policymakers) 

Project Managers 

10,000 10,000 
At end of 
project 

implementation 

UNDP 

External 
consultants 

NIM Audit as per UNDP audit 
policies 

Project managers 
Project site 1: 
12,500 (2,500 
annually) 

12,500 

Annually at 
year end 

UNDP 
Project site 2: 
12,500 (2,500 
annually) 

12,500 

Inception meeting, field visits 
and steering committee 
meetings 

Project managers 
Project site 1: 
12,500 (2,500 
annually) 

12,500 Inception 
meeting within 
first 2 months 
and bi-annual 
PSC meetings 

UNDP Project site 2: 
12,500 (2,500 
annually) 

12,500 

TOTAL indicative cost 
Excluding project team staff time and UNDP staff and 
travel expenses 
 

US$ 150,000 150,000   

 
Results Framework 
Include a results framework for the project proposal, including milestones, targets and indicators. 

 

                                                 
142LoGIC is a multi-donor collaborative initiative of GoB, UNDP, UNCDF, EU and SIDA. See 

http://www.bd.undp.org/content/bangladesh/en/home/operations/projects /environment_and_energy/local-
government-initiatives-on-climate-change.html 
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Expected 
outcome/outputs 

Output indicator Baseline Target 
Sources of 
verification 

Assumptions 

Output 1.1. Cyclone 
and flood resilient 
houses for the most 
vulnerable 
households.  
 

Number of houses 
made resilient 
against climate 
disasters (cyclones 
and floods) 

0 900 houses retrofitted in 
Mujibnagar and Lakshmitari 

Registers of project 
beneficiaries at each 
site, site visits, 
household surveys 
and project reports.  

Community 
preference and 
resilient technical 
design is within the 
project’s budget limit, 
and no significant 
increase of price of 
materials.  

Output 1.2. 
Community-level 
nano-grids installed 
for electrification to 
enhance adaptive 
capacity 
 

Number of nano-
grids installed and 
operational. 

0 30 nano-grids installed and 
made operational to provide 
electricity to 300 – 450 houses. 

Registers of project 
beneficiaries at each 
site, site visits, 
household surveys 
and project reports.  
 

Collaboration 
between 
communities, project 
partner NGOs, local 
government and 
other stakeholders.  
 
Community groups 
trained by project 
successfully operate 
and maintain the 
nano-grids. 

Output 1.3. Locally 
appropriate rainwater 
harvesting systems 
for safe drinking 
water. 

Number of household 
rainwater harvesting 
systems installed and 
operational. 
 
Number of water user 
groups established 
and trained. 

0 
 

500 households provided with 
functioning and climate-resilient 
rainwater harvesting systems 
 
10 water user groups 
established and trained 

Registers of project 
beneficiaries at each 
site, site visits, 
household surveys 
and project reports.  
 

Water user groups 
and household 
members trained by 
project successfully 
operate and maintain 
the rainwater 
harvesting systems. 

Output 2.1. Climate-
resilient mini-disaster 
shelter/cluster 
houses built to 
protect life and 
prevent asset loss. 
 

Number of dual-
purpose cluster 
house/disaster 
shelters constructed 
and in use. 
 

0 16 dual-purpose cluster 
house/disaster shelters 
constructed and in use. 
(Minimum 50% of beneficiaries 
will be women-led households) 

Registers of project 
beneficiaries at each 
site, site visits, and 
project reports.  
 
Project reports and 
site visits. 

When Khas land is 
not available, 
community is willing 
to allocate the land.  
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Expected 
outcome/outputs 

Output indicator Baseline Target 
Sources of 
verification 

Assumptions 

Output 2.2. 
Embankments 
repaired and 
innovative model for 
community 
embankment 
management 
introduced. 
 

Km of damaged 
embankments 
repaired/ 
strengthened. 
 
 
Km of riverbank 
strengthened. 
 
Number of 
community 
embankment 
management groups 
established 

0 12.5 km of embankments 
repaired/strengthened in 
Mujibnagar 
 
14.5 km of riverbank 
strengthened in Lakshmitari 
 
1 community embankment 
management group established 
at each project site. 

Project reports and 
site visits. 

The lessons from the 
community 
management 
practices of 
embankment are well 
documented and 
owned by Ministry of 
Water Resources for 
change in practice.  

Output 2.3. Climate-
resilient investment 
on chars promoted 
through climate 
hazard maps and 
expanded cyclone 
early warning 
systems. 
 

Km2 of char areas 
mapped  
 
 
Number of 
householdsin 
Mujibnagar receiving 
periodic updates 
during cyclone risk 
periods 

0 8 climate hazard and 
vulnerability maps covering 
selected islands in the Bay of 
Bengal 
 

Every household in Mujibnagar 
has at least one member 
receiving periodic early cyclone 
warnings during cyclone risk 
periods. 

Registers of project 
beneficiaries at each 
site, site visits, and 
project reports.  
 

The community risk 
assessment and risk 
reduction plans are 
within the capacity of 
the local government 
to integrate into their 
plans and budget.  

Output 2.4. Cyclone 
Preparedness 
Programme (CPP) 
modernised and 
expanded to provide 
timely cyclone early 
warning and 
response at scale. 
 

Number of CPP 
volunteers trained 
 
Existing cyclone 
shelters in 
Mujibnagar 
provisioned with CPP 
equipment 
 
 

0 ~2,500 CPP volunteers trained 
in Mujibnagar (increase female 
representation in CPP by at 
least 25%) 
 
10,000 CPP volunteers trained 
on six additional islands 
 
7 existing cyclone shelters and 
16 cluster houses provisioned 
with CPP equipment in 
Mujibnagar. 

Project reports and 
site visits. 

Community engages 
in CPP and 
community members 
volunteer for the 
programme. 
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Expected 
outcome/outputs 

Output indicator Baseline Target 
Sources of 
verification 

Assumptions 

 
~2,500 CPP volunteers 
provided with personal cyclone 
preparedness equipment 
 
8 mobile floating medical unit 
procured and provisioned 
 
6 additional islands equipped 
with CPP Equipment 

Output 3.1 Climate-
resilient agriculture 
implemented  
 

Number of field 
schools held 
 
Number of people 
trained in climate-
resilient agricultural 
practices 
 
Number of cold 
storage units 
installed and 
operational 
 
Hectares of 
agricultural land 
irrigated 
 
 

0 Quarterly field school trainings 
held in Mujibnagar and 
Lakshmitari for a total of 64 field 
school trainings. (include at 
least 25% female 
representation, but aim is for 
minimum of 50%) 
 
~7,500 farmers trained on 
climate-resilient agricultural 
practices. 
 
2 cold storage units installed in 
Mujibnagar and 2 cold storage 
units installed in Lakshmitari 
 
80 hectares of land irrigated in 
Lakshmitari 
 
 

Registers of project 
beneficiaries at each 
site, site visits, 
household surveys 
and project reports.  
 

Collaboration 
between 
communities, project 
partner NGOs, local 
government and 
other stakeholders. 

Output 3.2 
Diversified livelihoods 
supported at the 
village level. 

Number of people 
provided with 
technology, skills and 
materials to make 
their livelihoods 
climate resilient. 

0 ~6,500 people provided with 
technology, skills and materials 
to make their livelihood climate 
resilient. (minimum 50% female 
beneficiaries) 

Registers of project 
beneficiaries at each 
site, household 
surveys and project 
reports 

Collaboration 
between women 
cooperatives, 
communities, project 
partner NGOs, local 
government and 
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Expected 
outcome/outputs 

Output indicator Baseline Target 
Sources of 
verification 

Assumptions 

other stakeholders. 

Output 4.1. Local 
government 
institutions are 
capable of climate 
risk-informed 
planning and 
implementation.  
 

Number of staff from 
local government 
institutions, 
Bangladesh Water 
Board and 
Department of 
Agriculture trained. 

0 250 staff from local government 
institutions, Bangladesh Water 
Board and Department of 
Agriculture trained to 
incorporate climate risk into 
their decisions and activities. 

Project reports  

Output 4.2. 
Knowledge and 
awareness generated 
to promote climate 
resilient approaches 
and strategies  
 

Number of adaptation 
innovation centres 
established 
 
 
Number of people 
reached by 
awareness raising 
campaigns 
 
Number of 
knowledge products 
developed 

0 2 Adaptation innovation centres 
established in each of the 
project locations 
 
75% of the population in the 
target areas reached by 
awareness campaigns 
(minimum 50% women) 
 
10 manuals and brochures 
developed. 
 

Project reports. 
school visits, site 
visits, household 
surveys and national 
newspapers.  
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Alignment with Adaptation Fund Results Framework 
Demonstrate how the project / programme aligns with the Results Framework of the Adaptation Fund 

                                                 
143 The AF utilized OECD/DAC terminology for its results framework. Project proponents may use different terminology, 

but the overall principle should still apply. 

Project 
Objective(s)143 

Project Objective 
 Indicator(s) 

Fund Outcome Fund Outcome Indicator Grant 
Amount 
(US$) 

To enhance the 
climate 
resilience of 
vulnerable 
communities 
who live on 
coastal and 
riverine chars in 
Bangladesh. 

Enhanced climate 
resilience of 
vulnerable 
communities in 
the Mujibnagar 
and Lakshmitari 
Unions. 

Outcome 1: 
Reduced exposure 
to climate-related 
hazards and 
threats 

1. Relevant threat and 
hazard information 
generated and 
disseminated to 
stakeholders on a timely 
basis 

9,995,369 

Outcome 4: 
Increased adaptive 
capacity within 
relevant 
development 
sector services 
and infrastructure 
assets 

4.2. Physical infrastructure 
improved to withstand 
climate change and 
variability-induced stress 

Outcome 6: 
Diversified and 
strengthened 
livelihoods and 
sources of income 
for vulnerable 
people in targeted 
areas 

6.2. Percentage of targeted 
population with sustained 
climate-resilient alternative 
livelihoods 
 

Project 
Outcome(s) 

Project 
Outcome 
Indicator(s) 

Fund Output Fund Output Indicator Grant 
Amount 
(USD) 

Outcome 1. 
Enhanced 
climate 
resilience of 
households 
through climate-
resilient 
housing, 
electrification 
and climate-
proof water 
provisioning 
 

Number of 
households with 
increased 
resilience through 
strengthened 
houses, 
electrification and 
water 
provisioning. 

Output 4: 
Vulnerable 
development 
sector services 
and infrastructure 
assets 
strengthened in 
response to 
climate change 
impacts, including 
variability 

4.1.2. No. of physical 
assets strengthened or 
constructed to withstand 
conditions resulting from 
climate variability and 
change (by sector and 
scale) 

2,007,828 

Outcome 2. 
Increased 
climate 
resilience of 
communities 
through 
infrastructure 
that is resilient 
to cyclones and 
floods, climate 
risk mapping 
and inclusive 

Number of people 
with increased 
resilience through 
strengthened 
disaster 
infrastructure. 

Output 1.2: 
Targeted 
population groups 
covered by 
adequate risk 
reduction systems 
 

1.2.1. Percentage of target 
population covered by 
adequate risk-reduction 
systems 

2,317,726 
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Adaptation Fund Core Impact Indicators 

 
LIST OF TABLES FOR REPORTING ADAPTATION FUND CORE IMPACT INDICATORS 

Adaptation Fund Core Impact Indicator “Number of Beneficiaries” 

Date of Report   

Project Title 

ADAPTATION INITIATIVE FOR CLIMATE VULNERABLE OFFSHORE 
SMALL ISLANDS AND RIVERINE CHARLAND IN BANGLADESH 

Country  BANGLADESH 

Implementing Agency  United Nations Development Programme (UNDP) 

Project Duration  Five (5) years 

  

Baseline 
(absolute 
number) 

Target at project 
approval (absolute 
number) 

Adjusted target first 
year of implementation 
(absolute number) 

Actual at 
completion144 
(absolute 
number) 

Direct beneficiaries 
supported by the project  

0 31,000   

Female direct beneficiaries  0 17500   

Youth direct beneficiaries 0 12000   

Indirect beneficiaries 
supported by the project  

0 341,000   

Female indirect beneficiaries 0 175000   

Youth indirect beneficiaries 0 135000   

 

                                                 
144 At project completion, the proponent could report on % targeted population reached or successfully supported 
(the absolute numbers could then be deduced from that figure) 

cyclone 
preparedness 

Outcome 3. 

Improvedincome 

and food 

security of 

communities by 

innovating and 

providing 

assistance to 

selected 

households for 

climate-resilient 

livelihoods 

practices 

 

Number of people 
with provided with 
improved climate 
resilient 
livelihoods  

Output 6: 
Targeted individual 
and community 
livelihood 
strategies 
strengthened in 
relation to climate 
change impacts, 
including variability 

6.1.1.No. and type of 
adaptation assets (tangible 
and intangible) created or 
strengthened in support of 
individual or community 
livelihood strategies 

3,397,068 

Outcome 4. 
Enhanced 
knowledge and 
capacity of 
communities, 
government and 
policymakers to 
promote climate 
resilient 
development on 
chars. 
 

Number of people 
reached by 
knowledge 
products and 
awareness 
raising 

Output 3: 
Targeted 
population groups 
participating in 
adaptation and risk 
reduction 
awareness 
activities 

3.1 No. of news outlets in 
the local press and media 
that have covered the topic 

614,700 
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Adaptation Fund Core Impact Indicator “Early Warning Systems” 

Date of Report   

Project Title 

ADAPTATION INITIATIVE FOR CLIMATE VULNERABLE 
OFFSHORE SMALL ISLANDS AND RIVERINE CHARLAND IN 
BANGLADESH 

Country  BANGLADESH 

Implementing Agency  United Nations Development Programme (UNDP) 

Project Duration  Five (5) years 

  

Baseline  Target at project 
approval 

Adjusted target first 
year of 
implementation  

Actual at 
completion 

Adopted Early Warning 
Systems 

(Category targeted – 1, 2, 3, 
4; and absolute number145) 

Output 2.3. Climate-
resilient investment on 
chars promoted through 
climate hazard maps and 
expanded cyclone early 
warning systems. 

(1) risk knowledge,  

(2) monitoring and warning 
service,  

(3) dissemination and 
communication,  

(4) response capability.  

 

 

 

 

 

 

 

 

 

 

 

1 

 

1 

 

1 

 

 

1 

 

 

 

 

 

 

 

 

 

 

 

3 

 

3 

 

4 

 

 

4 

  

Hazard (select from the list 
on page 2) 
 

 Floods 
Tropical cyclones 
Severe storms 
Coastal erosion   

Geographical 
coverage(km2) 

0 3403.48 
  

Number of municipalities/ 
Mauza146 (number) 

0 31 
  

Adaptation Fund Core Impact Indicator “Assets Produced, Developed, Improved, or 
Strengthened” 

Date of Report   

Project Title ADAPTATION INITIATIVE FOR CLIMATE VULNERABLE 
OFFSHORE SMALL ISLANDS AND RIVERINE CHARLAND IN 
BANGLADESH 

Country  BANGLADESH 

                                                 
145 As there is no ranking method is available in the provided document, the scale for EWS was developed after 
consultation with experts where 0= No EWS; 1= Preliminary stage; 2= Moderate; 3= Good; 4= Excellent 
146 A lower administrative boundary 
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Implementing Agency 

 United Nations Development Programme (UNDP) 

Project Duration  Five (5) years 

  

Baseline  Target at project 
approval 

Adjusted target first 
year of 
implementation  

Actual at 
completion 

Sector (identify)     

Targeted Asset       

1) Health and Social Infrastructure 
(developed/improved) 

• Mobile floating medical unit 

procured and provisioned 

 
0 

 
8 

  

 
2) Physical asset  
(produced/improved/strengthened) 

• Houses retrofitted in 

Mujibnagar and Lakshmitari  

 

 
 

0 

 
 
 

900 
 

  

• Dual-purpose cluster 

house/disaster shelters 

constructed and in use. 

(Minimum 50% of beneficiaries 

will be women-led households) 

0 16 

  

• Nano-grids installed and made 

operational to provide 

electricity to houses. (number 

of nano-grids) 

0 30 

  

• Households provided with 

functioning and climate-

resilient rainwater harvesting 

systems 

0 500 

  

• Embankments 

repaired/strengthened in 

Mujibnagar 
0 12.5 km 

  

• Riverbank strengthened in 

Lakshmitari 0 14.5 km 

  

• Quarterly field school trainings 

held in Mujibnagar and 

Lakshmitari (include at least 

25% female representation, 

but aim is for minimum of 

50%) 

0 64 
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• Farmers trained on climate-

resilient agricultural practices. 0 7,500 

  

• Cold storage units installed in 

Mujibnagar and Lakshmitari 0 4 

  

• Land irrigated in Lakshmitari 
0 80 Ha 

  

• People provided with 

technology, skills and 

materials to make their 

livelihood climate resilient. 

(minimum 50% female 

beneficiaries) 

0 6500 

  

Changes in Asset (Quantitative 
or qualitative depending on the 
asset) 
 

 

 

  

 
 

Adaptation Fund Impact Indicator “Increased income, or avoided decrease in income” 

Date of Report   

Project Title ADAPTATION INITIATIVE FOR CLIMATE VULNERABLE 
OFFSHORE SMALL ISLANDS AND RIVERINE CHARLAND IN 
BANGLADESH 

Country  BANGLADESH 

Implementing Agency 
 United Nations Development Programme (UNDP) 

Project Duration  Five (5) years 

  

Baseline  Target at project 
approval 

Adjusted target first 
year of 
implementation  

Actual at 
completion 

Income Source147(name)        

Income Source  
Output 3.2 Diversified 
livelihoods supported at the 
village level. 
Sewing machine 
Handicrafts  
Livestock 
Poultry  
Shop 
Homestead gardening 
Net making 

 

   

Income level (USD) 
Output 3.2 Diversified 
livelihoods supported at the 
village level. (Total benefit 
within the project period) 

0 

 
 
 
 
   

                                                 
147 When the numbers of livelihoods go through significant changes, such as when sources of income are diversified, it may be 
useful to illustrate the changes by primary livelihoods. 
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Sewing machine 
Handicrafts  
Livestock 
Poultry  
Shop 
Homestead gardening 
Net making 

140,625 
28,125 
7,500 

37,500 
12,500 
4,500 

62,500 

Number of households 
(total number in the project 
area) 
 

 
0 

 
850 

  

 

 

Adaptation Fund Core Impact Indicator “Natural Assets Protected or Rehabilitated” 

Date of Report   

Project Title ADAPTATION INITIATIVE FOR CLIMATE VULNERABLE OFFSHORE 
SMALL ISLANDS AND RIVERINE CHARLAND IN BANGLADESH 

Country  BANGLADESH 

Implementing Agency 

 United Nations Development Programme (UNDP) 

Project Duration  Five (5) years 

  

Baseline  Target at project 
approval 

Adjusted target first 
year of 
implementation  

Actual at 
completion148 

Natural Asset or 
Ecosystem 
Coastal ecosystem 
Riverine ecosystem 

    

Change in state 
Output 2.2. Embankments 
repaired and innovative model 
for community embankment 
management introduced. 

Ha or km 
Protected/rehabilitated, or 
Effectiveness of 
protection/rehabilitation - 
Scale (1-5) 

 
 
 
0 
2 

 
 
 

100 Ha 
4 

  

Total number of natural 
assets or ecosystems 
protected/rehabilitated 

 
100 Ha land 

protected 
including 

agricultural land,  
  

 

 
 
 
 
 

                                                 
148 At project completion, the proponent could report on % targeted population reached or successfully supported 
(the absolute numbers could then be deduced from that figure) 
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Detailed budget 
Include a detailed budget with budget notes, a budget on the Implementing Entity management fee use, and an explanation and a breakdown of the 
execution costs. 
 

Award ID: TBA Project ID: TBA 

Award Title: ADAPTATION INITIATIVE FOR CLIMATE VULNERABLE OFFSHORE SMALL ISLAND AND RIVERINE CHARLAND IN BANGLADESH 

Business Unit: BGD 10 

Project Title: ADAPTATION INITIATIVE FOR CLIMATE VULNERABLE OFFSHORE SMALL ISLAND AND RIVERINE CHARLAND IN BANGLADESH 

PIMS no. 6172 

Implementing Partner  
(Executing Agency) 

Ministry of Environment, Forest and Climate Change (MoEFCC) 

Outcome 

Responsible 
Party/ 

Implementing 
Agency 

Fund 
ID 

Donor 
Name 

Budget 
Account 

Code 
Budget Account Description 

Amount Amount Amount Amount Amount 
Total 

Budget note Year 1 Year 2 Year 3 Year 4 Year 5 

USD USD USD USD USD USD 

Outcome 1. 
Enhanced climate 
resilience of 
households through 
disaster-resilient 
housing, electrification 
and climate-proof 
water provisioning 

UNDP 

62040 AF 

71300 Local/National Consultants 26,500 13,000 10,500 3,000 2,000 55,000 1C; 1E; 1G; 1J; 1L 

72100 Contractual Services-Companies 131,566 135,631 135,631 0 0 402,828 1D; 1I 

72300 Materials and Goods 612,000 459,000 459,000 0 0 1,530,000 1A 

MoEFCC 75700 Training, Workshops and Conferences 8,000 4,000 4,000 2,000 2,000 20,000 1B; 1F; 1K 

Total Outcome 1  778,066 611,631 609,131 5,000 4,000 2,007,828 
  

Outcome 2. 
Increased climate 
resilience of 
communities through 
disaster-resilient 
infrastructure, climate 
risk mapping and 
inclusive cyclone 
preparedness. 

UNDP 

62040 AF 

71300 Local Consultant 
       

10,500  
          

7,250  
          

7,250  
          

5,250  
          

5,000  
        

35,250  
2B; 2F; 2G; 2M 

MoEFCC 72100 Contractual Services-Companies 
       

352,040  
       

566,420  
       

508,040  
          

8,400  
          

2,400  
    

1,437,300  
2A;2C;2D;2H;2I 

UNDP 72300 Materials and Goods 
       

119,435  
       

119,435  
       

119,435  
       

119,435  
       

119,435  
       

597,176  
2K;2N 

MoEFCC& LGI 75700 Training, Workshops and Conferences 
        

49,500  
        

49,500  
        

51,500  
        

51,500  
        

46,000  
       

248,000  
2C; 2E 

Total Outcome 2  531,475 742,605 686,225 184,585 172,835 2,317,726   

Outcome 3. Improved 
income and food UNDP 62040 AF 71300 Local Consultant 

        
32,500  

        
38,000  

        
38,000  

        
38,000  

        
38,000  

       
184,500  

3B; 3E; 3G 
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security of 
communities by 
innovating and 
providing assistance 
to selected 
households for 
climate-resilient 
livelihoods practices 

UNDP 71400 Contractual Services-Individuals 
        

47,427  
        

40,285  
        

40,285  
        

40,285  
        

40,285  
       

208,568  
3A; 3J 

MoEFCC 72100 Contractual Services-Companies                -    
       

356,500  
       

356,500  
               -                   -    

       
713,000  

3C; 3D 

MoEFCC 72300 Materials and Goods 
       

455,000  
       

455,000  
       

455,000  
       

455,000  
       

455,000  
    

2,275,000  
3I 

MoEFCC& LGI 75700 Training, Workshops and Conferences                -    
          

4,000  
          

4,000  
          

4,000  
          

4,000  
        

16,000  
3F; 3H 

Total Outcome 3  534,927 893,785 893,785 537,285 537,285 3,397,068   

Outcome 4. 
Enhanced knowledge 
and capacity of 
communities, 
government and 
policymakers to 
promote climate 
resilient development 
on chars. 

UNDP 

62040 AF 

71400 Contractual Services-Individuals 
        

18,400  
        

47,200  
        

47,200  
        

47,200  
        

47,200  
       

207,200  
4F; 4H; 4I 

MoEFCC& 
UNDP 

71600 Travel 
          

6,400  
          

6,400  
          

6,400  
          

6,400  
          

6,400  
        

32,000  
4E 

MoEFCC 72100 Contractual Services-Companies 
        

72,000  
        

27,000  
        

27,000  
        

27,000  
        

27,000  
       

180,000  
4B 

UNDP 
&MoEFCC 

74200 Audio Visual&Print Prod Costs 
        

39,600  
        

14,850  
        

14,850  
        

14,850  
        

14,850  
        

99,000  
4C 

MoEFCC& LGI 75700 Training, Workshops and Conferences 
        

15,000  
        

31,750  
        

22,375  
        

18,375  
          

9,000  
        

96,500  
4A; 4D; 4G 

Total Outcome 4  151,400 127,200 117,825 113,825 104,450 614,700   

Project Management 

UNDP 

62040 AF 

71400 Contractual Services-Individuals 
       

118,200  
       

118,200  
       

118,200  
       

118,200  
       

118,200  
       

591,000  
PM1; PM2; PM3; 
PM4; PM5 

UNDP  71600 Travel 
        

10,000  
        

10,000  
        

10,000  
        

10,000  
        

10,000  
        

50,000  
PM6 

MoEFCC 72100 Contractual Services-Companies 
          

5,000  
          

5,000  
        

45,000  
          

5,000  
        

65,000  
       

125,000  
PM12 

UNDP 72400 Communic& Audio Visual Equip 
          

5,000  
          

5,000  
          

5,000  
          

5,000  
          

5,000  
        

25,000  
PM10 

UNDP 72500 Supplies 
        

12,000  
          

2,000  
          

2,000  
          

2,000  
          

2,000  
        

20,000  
PM7 

MoEFCC 72800 Information Technology Equipmt 
          

8,400  
          

1,400  
          

1,400  
          

1,400  
          

1,400  
        

14,000  
PM8 

UNDP 74100 Professional services 
          

5,000  
          

5,000  
          

5,000  
          

5,000  
          

5,000  
        

25,000  
PM11 

UNDP 74500 Miscellaneous 
          

5,000  
          

5,000  
          

5,000  
          

5,000  
          

5,000  
        

25,000  
PM9 

9212322Total PMC  168,600 151,600 191,600 151,600 211,600 875,000 
  

  
Project Total 2,164,468 2,526,822 2,498,567 992,295 1,030,170 9,212,322 

  

  
Grant Total (Project Total + IE Fee) 9,995,369 
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Budget notes: 
 

NOTE Output Budget code Nature of Expense Amount Description 

1A 

Output 1.1. Cyclone and flood 
resilient houses for the most 

vulnerable households.  

72300 Materials and Goods 1,530,000 
Retrofitting of 900 vulnerable char houses @ US$1,700 per 
unit 

1B 75700 Training 10,000 
- Training workshops to train construction workers on 
climate/cyclone resilient approaches:10   workshops @ 
US$1000 per workshop (TS) 

1C 71300 Local Consultant 11,000 
- National consultants or technical specialists to conduct 
training workshops: 44 days @ US$250 per day (TS) 

  Total Output 1.1: 1,551,000   

1D 

Output 1.2. Community-level 
nano-grids installed for 

electrification to enhance 
adaptive capacity 

72100 
Contractual Services-
Companies 

147,828 - 30 Solar Units + installation @ US$4,927 per unit 

1E 71300 Local/National Consultants 11,000 
- National consultants to conduct assessment of electricity 
needs: 44 days @ US$250 per day (TS) 

1F 75700 Training 5,000 
- Workshops to train community maintenance groups on 
maintaining solar units: 10 workshops @ US$500 per 
workshop (TS) 

1G 71300 Local/National Consultants 11,000 
- National consultants or specialists to conduct training 
workshops: 44 days @ US$250 per day (TS) 

1H Total Output 1.2: 174,828   

1I 

Output 1.3. Locally appropriate 
rainwater harvesting systems 

for safe drinking water and 
home-garden irrigation.  

72100 
Contractual Services-
Companies 

255,000 
500 rainwater harvesting units + installation @ US$510 per 
unit 

1J 71300 Local Consultant 11,000 
- Assessment of water demand - national consultant: 44 days 
@ US$250 per day (TS) 

1K 75700 Training 5,000 
- Workshops to train community-based water-user groups 10 
workshops @ US$500 per workshop (TS) 



 

125 

 

1L 71300 Local Consultant 11,000 
- National consultants to conduct training workshops 44 days 
@ US$250 per day (TS) 

  Total Output 1.3: 282,000   

2A 

Output 2.1. Climate resilient 
infrastructure built to protect 
life and prevent asset loss 

72100 
Contractual Services-
Companies 

800,000 
- Cluster house construction materials + labour @ 
US$40,000 per unit 

2B 71300 Local Consultant 8,250 
- Engineer to provide support/assessments for location and 
construction of cluster houses 33 days @ US$250 per day 
(TS) 

  Total Output 2.1: 808,250   

2C 

Output 2.2. Embankments 
repaired and innovative model 
for community embankment 

management introduced. 

72100 
Contractual Services-
Companies 

375,000 
- Embankment repair @ US$30,000 per km (further 
information on technical details on the embankment repair 
are provided in annex G) 

2D 72100 
Contractual Services-
Companies 

208,800 
- Embankment strengthening through EbA @ US$14,400 per 
km 

2E 75700 Training 24,000 
- Workshops to train community embankment management 
groups 12 workshops @ US$2,000 per workshop (TS) 

2F 71300 Local Consultant 5,500 
- National consultant to train communities on community 
management of embankments 22 days @ US$250 per day 
(TS) 

2G 71300 Local Consultant 5,500 

- National consultant or specialist to assess and develop 
livelihoods to be connected to embankment management 
and conduct trainings 22 days @ US$250 per day 
(permanent staff employed under output 3.1) 

2H 72100 
Contractual Services-
Companies 

37,500 
Environmental management plan and environmental 
monitoring 

  Total Output 2.2 656,300   

2I 

Output 2.3. Climate-resilient 
investment on chars promoted 
through climate hazard maps 
and expanded cyclone early 

warning systems.   

72100 
Contractual Services-
Companies 

16,000 
Contract company to develop/produce hazard maps for 
vulnerable char islands: 8 chars @ US$2000 per char 
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2J Total Output 2.3: 16,000   

2K 

Output 2.4. Cyclone 
Preparedness Programme 

(CPP) modernised and 
expanded to provide timely 
cyclone early warning and 

response at scale. 

72300 Materials and Goods 385,000 - CPP Equipment: 7 packs @ US$55,000 per pack 

2L 75700 Training 224,000 
- CPP volunteer training workshops: 64 workshops @ 
US$3,500 per workshop (TS) 

2M 71300 Local Consultant 16,000 
- National consultant or CPP representative to conduct 
training workshops: 64 days @ US$250 per day (TS) 

2N 72300 Materials and Goods 212,176 
- Cost to procureand equip mobile ambulances: 8 
ambulances @ US$26,522 per ambulance 

  Total Output 2.4: 837,176   

3A 

Output 3.1. Climate-resilient 
agriculture implemented and 

supported at a community 
level  

71400 
Contractual Services-
Individual 

28,568 
- Establish and maintain demonstration plots: 4 
demonstration plots @ US$3,571 per plot  

3B 71300 Local Consultant 162,500 
- Farmer fieldschools: 65 workshopss @ US$2,500 per 
workshop 

3C 72100 
Contractual Services-
Companies 

200,000 
- Cold storage facilities + installation: 4 facilities @ 
US$50,000 per unit 

3D 72100 
Contractual Services-
Companies 

513,000 
- Solar powered pump and associated equipment (e.g. 
piping, drip irrigation systems): 6 units @ US$85,500 per unit 

3E 71300 Local Consultant 11,000 
- National consultants to assess water needs for irrigation in 
Lakshmitari 44 days @ US$250 per day (TS) 

3F 75700 Training 8,000 
- Workshops to train communities on maintenance of cold 
storage units 8 workshops @ US$1,000 per workshop (TS) 

3G 71300 Local Consultant 11,000 
- National consultants or specialists to conduct training 
workshops for cold storage units 44 days @ US$250 per day 
(TS) 

3H 75700 Training 8,000 
- Workshop to train communities on use and maintenance of 
solar irrigation 8 workshops @ US$2,000 per workshop (TS) 

  Total Output 3.1: 942,068   
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3I 

Output 3.2. Diversified 
livelihoods developed and 

supported for the most 
vulnerable households 

72300 Materials and Goods 2,275,000 
- Financial assistance to provide inputs for alternative 
livelihoods 6500 beneficiaries @ US$450 per beneficiary 

3J 71400 
Contractual Services-
Individual 

180,000 

- 2 permanently employed national consultants or livelihood 
specialists to conduct needs assessment, develop alternative 
livelihoods as well as support and capacitate implementing 
NGO 120 months (5 years) @ US$1500 per month (TS) 

  Total Output 3.2: 2,455,000   

4A 
Output 4.1. Local government 

institutions are capable of 
climate risk informed planning 

and implementation.  

75700 Training 37,500 
- Workshops to increase capacity of local government and 
extension officers 25 workshops @ US$1,500 per workshop  

  Total Output 4.1: 37,500   

4B 

Output 4.2. Knowledge and 
awareness generated to 
promote climate resilient 

approaches and strategies. 

72100 
Contractual Services-
Companies 

180,000 
Materials and construction of innovation centres 4 centres @ 
US$45,000 per centre 

4C 74200 
Audio Visual&Print Prod 
Costs 

99,000 
Cost of disseminating information (e.g radio broadcasts, 
public billboards, pamphlets) 

4D 75700 
Training, Workshop and 
conference 

27,000 

6 presentations at regional workshops/seminars @ 
US$4,500 per presentation 

4E 71600 Travel 32,000 

16 exchange visits between different communities 16 
exchange visits @ US$2,000 per visit 

4F 71400 
Contractual Services-
Individual 

129,600 

Knowledge management and communication consultant: 2 
consultants for 54 month @ US$1200 per month (TS) 

4G 75700 
Training, Workshop and 
conference 

32,000 
Workshops to train teachers and community leaders on 
climate change information, impacts and adaptive strategies 
16 workshops @ US$2,000 per workshop (TS) 

4H 71400 
Contractual Services-
Individual 

57,600 
1 Community facilitator to each manage innovation centres 
192 months (4 years) @ US$300 per month (TS) 
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4I 71400 
Contractual Services-
Individual 

20,000 
National consultant to develop an advocacy strategy based 
on the lessons from project: 80 days @ US$250 per day (TS) 

          

  Total Output 4.2: 577,200   

PM1 

Project management 

71400 
Contractual Services-
Individual 

200,000 
Recruitment of project technical staffs (project management 
and administrative staffs) 
- Project Manager (1 Position) 

PM2 71400 
Contractual Services-
Individual 

88,500 
Recruitment of project technical staffs (project management 
and administrative staffs) 
- Project Finance cum Admin Associate (1 Position) 

PM3 71400 
Contractual Services-
Individual 

90,000 Recruitment of project technical staffs (project management 
and administrative staffs) 
- M&E Associate (1 Position) 

PM4 71400 
Contractual Services-
Individual 

52,500 Recruitment of project technical staffs (project management 
and administrative staffs) 
- Admin Assistant (1 position) 

PM5 71400 
Contractual Services-
Individual 

160,000 Recruitment of project technical staffs (project management 
and administrative staffs) 
- Community Development Assistant (3 positions) 

PM6 71600 Travel 
50,000 Field visits for monitoring and travel cost for project 

management unit. 

PM7 72500 Stationary & Supplies 20,000 - Office Equipment and supplies 

PM8 72800 
Info. and technology equipt. 
/ IT Equipment 

14,000 - ICT Equipment and Supplies 

PM9 74500 Miscellaneous 25,000 - Operation and Maintenance  

PM10 72400 
Communic & Audio Visual 
Equip 

25,000 Communication costs 

PM11 74100 Professional services  25,000 Audit costs 

PM12 72100 
Contractual Services-
Companies 

125,000 Project M&E (Inception meeting, steering committee 
meetings, technical meeting, Audits, Final evaluations) 

  Total PMC: 875,000   
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Include a disbursement schedule with time-bound milestones. 
 

Table 10: Disbursement schedule including milestones. 

 

Upon 
Agreement 
signature 

(US$) 

After Year 
1 (US$) 

After Year 2 
(US$) 

 
After Year 3 

(US$) 

After Year 4 
(US$) 

Total 

Scheduled date 
(tentative) 

July 2019 July 2020 July 2021 July 2022 July 2023 
 

Project funds 2,164,468 2,526,822 2,498,567 992,295 1,030,170 9,212,322 

Implementing 
Entity fee 

 423,607   128,868   127,427   50,607   52,538  783,047  

Total  2,588,075  2,655,690   2,625,994  1,042,902   1,082,708  9,995,369  
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PART IV: ENDORSEMENT BY GOVERNMENT AND CERTIFICATION 
BY THE IMPLEMENTING ENTITY 
 
Record of endorsement on behalf of the government149  
Provide the name and position of the government official and indicate date of endorsement. If this is a 
regional project/programme, list the endorsing officials all the participating countries. The endorsement 
letter(s) should be attached as an annex to the project/programme proposal.  Please attach the 
endorsement letter(s) with this template; add as many participating governments if a regional 
project/programme: 

 
Mr. Abdullah Al Mohsin Chowdhury 
Secretary 
Ministry of Environment, Forest and Climate 
Change (MoEFCC) 
Building 6, Level 13, Room 1309 
Bangladesh Secretariat, Dhaka 1000 
Tel: +88-9540481 
Cell: 8801729234991 
Email: secretary@moef.gov.bd 

Date: December 27th, 2018 

 
B.   Implementing Entity certification 

Provide the name and signature of the Implementing Entity Coordinator and the date of signature. 
Provide also the project/programme contact person’s name, telephone number and email address 

  

I certify that this proposal has been prepared in accordance with guidelines provided by the 
Adaptation Fund Board, and prevailing National Development and Adaptation Plans and 
subject to the approval by the Adaptation Fund Board, commit to implementing the 
project/programme in compliance with the Environmental and Social Policy of the Adaptation 
Fund and on the understanding that the Implementing Entity will be fully (legally and 
financially) responsible for the implementation of this project/programme. 

 
 

 
 
Pradeep Kurukulasuriya, 
Executive Coordinator  
Global Environmental Finance 
Bureau for Policy and Programme Support 
United Nations Development Programme  
 
Implementing Entity Coordinator 
 

                                                 
6.  Each Party shall designate and communicate to the secretariat the authority that will endorse on behalf of the national 
government the projects and programmes proposed by the implementing entities. 

mailto:secretary@moef.gov.bd
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Date: January 8th, 2019 Tel. and email:+66 87 017 8667; 
pradeep.kurukulasuriya@undp.org 

Project Contact Person: Reis Lopez Rello 

Tel. And Email:+6623049100 ext.5286; reis.lopez.rello@undp.org 

 

 

 
 
ANNEXURE FOR AF PROPOSAL: ADAPTATION INITIATIVE FOR CLIMATE VULNERABLE 

OFFSHORE SMALL ISLANDS AND RIVERINE CHARLAND IN BANGLADESH 

Annex A: Resilient Housing for Bangladesh coastal and north-western flood-prone 
areas150 
 
Climate-resilient design features make homes resilient to climate impacts, such that they maintain an 
acceptable level of functioning and structure. Community consultation is one of the key requirements for 
developing climate-resilient housing. Natural phenomena like cyclones or floods become disasters 
because of lack of knowledge on how to construct disaster- resilient houses with feasible technologies. 
Recurrent losses of housing and livelihood due to natural hazards such as cyclones, riverine and flash 
flooding, a rising sea level rise and river erosion have major impacts on rural dwellings, leading to 
repeated displacement and migration. These vulnerabilities are exacerbated by the absence of 
guidelines, standards and procedures that could support sustainable and resilient housing construction in 
rural areas. 
 
Minimum requirements to achieve resilient housing:  
1. Hazard identification and vulnerability assessment – Identification of potentially damaging physical 
events, phenomenon or human activity that may cause the loss of life or injury, property damage, social 
and economic disruption or environmental degradation.  
2. Adaptations (otherwise referred to as “hazard mitigation”) – Structural and non-structural measures 
undertaken to limit the adverse impact of hazards.  
3. Preparedness planning – Activities and measures taken in advance to ensure effective response to the 
impact of hazards, including the issuance of timely and effective early warnings and the temporary 
evacuation of people and property from threatened locations.  
 
Salient features for resilient housing 
Adequate housing means several aspects, i.e. legal security of tenure; availability of services, materials, 
facilities and infrastructure; affordability; habitability; accessibility; cultural adequacy and location. 
However, for the project outcome, the salient features for resilient housing can be defined as:  
1. Structural safety: cyclone resilient structural design, based on a 100-year tidal surge and 215 km per 

hour wind safety measures, saline proof structure etc. 

2. Adaptation interventions: renewable energy, rainwater harvesting, etc. Use of local / alternative 

construction materials with standard specification etc. 

3. Sustainable livelihood: In case of relocation of vulnerable to a safer cluster or habitat it should include 

e.g. aquaculture ponds, fishery supports, common production centre etc. 

4. Community-driven / community participatory approach: to be self-governed by local committees with 

project support. 

Implementation Strategy 
The project implementation will principally follow a “owner-driven reconstruction” approach. The project 
will be implemented in partnership with the beneficiaries, the Local Government, Department of Disaster 
Management, UNDP and its partner NGO. Vulnerable households will be identified through the local 
officials and representatives. UNDP’s role will be to mobilize donors to upscale the initiative; define with 
the government the broad parameters of the scheme, and help the designated authority design an 

                                                 
150 Technical specifications were provided by disaster shelter specialists at the UNDP Bangladesh country office. 

mailto:pradeep.kurukulasuriya@undp.org
mailto:reis.lopez.rello@undp.org
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effective and transparent monitoring mechanism. The arrangement will be supervised by local 
government with assistance from trained staff from UNDP. It will further involve monitoring and proactive 
management of social security in support of local administration. A crucial element of the project is land 
for the most vulnerable landless beneficiaries151. For this purpose, the government will provide land, e.g. 
khas152 land.  
 
Basic support provided to retrofit vulnerable or at-risk houses153 
1. Reinforcement and expansion of vulnerable houses: Around 1700 US$/household which will include 

shelter materials, additional WASH facilities and labour cost. 

2. Technical assistance and guidelines for resilient housing. 

3. Advising on the procurement and technical adaptive use of alternative construction materials.  
Dual-purpose resilient cluster-house/community shelter for children, elderly and disabled154   
Dual-purpose resilient cluster houses will be constructed that function as emergency shelters. The 
Resilient Habitat engages technology, physical and social infrastructure, local knowledge and social 
capital to complement the available resources to promote resilience through better living. In the event of 
major disasters, the at-risk communities protect themselves from mass displacement, destruction of 
assets, and the expensive rehabilitation or reconstruction afterwards. With the price of one cyclone 
shelter, the Resilient Community Habitat helps improve living conditions of a large number of the most 
vulnerable communities. However, availability of government khas land, land rights of the individual 
households in a particular community and their willingness for relocating to a habitation is a major 
challenge. A prototype design for accommodating approx. 500 people during cyclones could be used as a 
normal house for multiple families. 
 
Principles/Standards towards resilient housing and adaptation techniques  

• Standard 1 Security of tenure is guaranteed for a set period of time of at least 10 years 

• Standard 2 Access to safe water and sanitation solutions are to be provided  

• Standard 3 Use of materials and techniques should allow easy maintenance, repair  

• Standard 4 All housing and sites are repaired and adapted to the local hazard profile to resist 

recurrent disasters over 10 years.  

• Standard 5 Housing offers a comfortable and healthy internal climate 

• Standard 6 Housing is adapted to special and specific needs of its inhabitants especially for women, 

children and the disabled etc.  

• Standard 7 Housing is functional, culturally appropriate and adaptable.  

• Standard 8 In case of relocation, individual house or cluster housing should be situated near to 

employment and education opportunities, medical and other social services. 

 
Table 1: Technical Guideline towards resilient housing and adaptation technique155  

Local Practices  Resilient housing and adaptation technique 

                                                 
151 The beneficiary selection process is included in a following annex (Annex B) 
152 Vacant government-owned land 
153 Examples of retrofitted houses or tentative designs for plinth raising are attached (Annex A-1) 
154 A tentative design is attached (Annex A-2). Approx. Floor size: 1800-2100 ft2. Estimated cost per unit is US$ 40,000. 
155 Standard Guideline for Rural Housing in Disaster Prone Areas of Bangladesh 
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1. RCC post and metal/wooden 
frames are dominant in structure. 

2. CGI/plain metal sheets are 
used as wall and roofing material 
for both house and latrines. 

3. Timber used as door and 
window frames. 

4. Both pucca and semi-pucca 
plinths are found in structure with 
not enough homestead and house 
plinth.  

5. Bamboo mats/ tarpaulins are 
used under roofs in order to 
mitigate the heating. 

 

 
 

Apart from local practices and shelter standards guidelines, following 
technicalities should be given due diligence while supporting the vulnerable 
households for a resilient housing repair.   

Homesteads are raised at least 5’ above the level of the surrounding fields/ 
ponds.  
The house and toilet plinth is to be at least 2’ above the Highest Flood Level 
known in the area.  
The plinth is to be stepped, 2, 3 or more steps, stabilized soil with a minimum 
of 5% cement content (depending on affordability and soil type), or with Ferro 
cement finishing, or protected with compressed mud blocks or eco-friendly 
bricks walls.   
The pillars can be wrapped with PVC pipe to avoid the harmful impact of 
saline weather. 
Due to the salinity, the soil bonding in the mud wall is a problem.  Promote 
the use of bamboo sticks as reinforcement along with jute fibre, cement and 
sand mix. 
Use of alternative pre-cast Ferro cement slab as a wall and neat cement 
finishing protecting from humidity. 
Use of rubber sheet; in lieu of bamboo fencing can be useful against salinity 
and as a float during future cyclone induced flood that could help the people 
as a lifeboat 
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Annex A-2: Cluster house design drawings 

 



Annex B. Beneficiary selection 

 
During project design, participatory exercises were conducted by UNDP to identify locations and 
beneficiaries for the implementation of project interventions. These interventions include: i) climate -
resilient housing; ii) livelihood support; iii) drinking water solutions; iv) lighting solutions; and v) capacity-
building. This process of identification accounted for current and future investments in climate resilience 
from the government and other development players, such as NGOs, so that duplication is avoided. The 
housing solutions will only be provided to households – and especially women-headed households – who 
are extremely vulnerable to climate change impacts because of their location and poor infrastructure. The 
livelihood solutions will be made available to those who are engaged in poorly adapted livelihoods, and 
that require support to shift towards climate-resilient livelihoods. The plinth-raise of cluster houses or mini-
disaster houses will be provided where land is available for construction and where cyclone shelters are 
far away or unreachable. Successful resilience practices will be distributed as widely as possible through 
including all people in the targeted islands.  
 
During the first phase of implementation, the final selection of beneficiaries will be based on the 
intersectional vulnerability of households, including prioritisation of: i) female-headed households; ii) 
households where an adolescent girl is solely responsible for household income; ii) households wi th 
indigenous people; and iii) households with people with disabilities. In addition, the selection will 
proportionally reflect the percentage of ethnic and religious minority households, to ensure that those 
with additional barriers to accessing resources are not further marginalised.  
 
The final selection will prioritise the following beneficiaries: 

• Gender: female-headed households (including 
those widowed, divorced or separated/abandoned). 

• Age: for livelihoods, women between 18-49; for 
other support, households with children and the elderly.  

• Income: households with income of less than 
US$1.25 per person per day. 

• Household Status:  
o Women and girl beneficiaries from households 

where there are no able male members to earn livelihoods. 
o Women from households where there are a 

greater number of dependent members on the women (household members chronically ill; 
physically, mentally and/or visually impaired or disabled). 

o Indigenous (“Adivasi”) households. 

• Land: for agricultural livelihoods, households that 
possess less than 30 decimals (1,214 m2) of previously usable agricultural land and possess less 
than 50 decimals (2,023 m2) of land in total. For housing support, priority will be given to people living 
on land exposed to extreme climatic events, people with only homestead land and landless people 
who arrange public land through official/customary process.  

• Other requirements to assess eligibility:  
o Hindu minority households will be represented in 

proportion to their overall population in the wards.  
o The beneficiary cannot have been a recipient of 

GoB’s or any NGO’s schemes of similar nature and/or quantity of support within the last two 
years. 

 



Annex C. Stakeholder consultations and inception workshop 
Part A – Inception workshop 

   
Inception Workshop: Developing a bankable project proposal on Adaptation Initiative for Climate Vulnerable 
Offshore Small Island and Char Land in Bangladesh 
Date: 19 December 2016 
Time: 06:00 PM to 8:00 PM 
Venue: BRAC Inn, BRAC Centre, Mohakhali, Dhaka-1212 
 
PARTICIPANTS 
 

Sl No. Name Designation Organization 

1 Nurul Quadir Additional Secretary MoEF 

2 Mirza Shawkat Ali Director, Climate Change and International Convention DoE 

3 Md. Ziaul Haque Director DoE 

4 Arif M Faisal Programme Specialist UNDP 

5 Dr. Ainun Nishat Professor Emeritus and Advisor C3ER 

6 Andrew Jenkins Co-ordinator, RED Consultant, C3ER 

7 Md Aminul Islam Economist Consultant, C3ER 

8 Md Zainul Abedin Participatory Irr. Management Specialist Consultant, C3ER 

9 Md Hasan Zubair Water Resources and Institutional Expert Consultant, C3ER 

10 Dr Nepal Chandra Dey Senior Research Fellow Consultant, C3ER 

11 Dr Sajidur Rahman Assistant Professor C3ER 

12 Roufa Khanum  Coordinator (Operations) C3ER 

13 Ibrat Sharif Research Associate  C3ER 

14 Nureen Faiza Anisha Research Associate C3ER 

15 Hasnaeen Zakir Research Assistant C3ER 

16 Mahjabeen Rahman Research Assistant C3ER 

17 Saw. Mu. Shamoel Haque Research Assistant C3ER 

18 Md Hafizul Hossain DCO C3ER 

 
AGENDA 
Agenda 1: Discussion on pre-concept note and result framework  

Agenda 2: Discussion on validation of proposed components 

Agenda 3: Dissemination of the Field Findings and completed activities  

Agenda 4:  Miscellaneous 

 

Dr. Ainun Nishat welcomed all the members and initiated the discussion by a presentation on the concept of the 
project which included the selection of the chars, study area, field investigation, problems and proposed solutions 
(specific propositions) and template of the full proposal. After the presentation, there was an open discussion 
moderated by Dr. Nishat on various aspects of the project. The following reviews came up – 
 
Mr. Nurul Quadir, Additional Secretary, MoEF: 
He placed a query about implementing the body of the project. He also proposed that there should be an inter-
ministerial meeting which may involve resource persons from different divisions.  He thought that the concept of a 
floating house might not be well accepted in the context of Bangladesh and suggested that Killa could be a better 
idea. 
 
Mr. Arif M Faisal, Programme Specialist (Environment Sustainability & Energy), UNDP: 
He maintained that it was decided upon the initial discussion that MoEF and DoE shall do the project implementation. 
He thought cleaner technologies like a non-fire brick, sunburnt brick, and green brick could be explored to build 
infrastructures like cyclone shelters or killas. He brought the example of floating houses in the Mekong delta, 
especially in Thailand and mentioned that floating houses could be introduced in Bangladesh, but the socio-economic 
acceptance of the intervention could be further explored.  Also, he mentioned that the quantification of project 
components needs to be included in the resulting framework. 
 
Mr. Mirza Shawkat Ali, Director, Climate Change and International Convention, DoE: 

Mr. Ali thought that the implementation arrangement needs to be reorganized. He also thought that the proposal is 
too ambitious and the project is too diversified. Rather it could be much more focused and pinpointed towards the 
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particularities of the proposition. He added that proposed housing options should be aligned with regional 
characteristics.  
Mr. Md Zainul Abedin, Participatory Irr. Management Specialist, SMSP, BWDB-ADB: 
According to Mr. Abedin, Union Parishad or LGED, any of the two could be a potential implementing body.  
Mr. Mirza Shawkat Ali added to that asserting that in CDMP, TNO and UNO played a significant role in implementing 
and similar could be done here too.  
 
Overall, the fund flow mechanism was discussed and according to the discussion, it requires more clarity in the 
proposal. Mr. Mirza Shawkat Ali added that as interventions, small embankments and road networks could be built. 
Mr. Arif Faisal said that innovative and feasible interventions with high impact need to be introduced and as an 
example, he mentioned about nano-grid and peer to peer technology. He also maintained that funding could be 
increased to US$15 Million and if partial financing can be managed from government's end, it would add to the 
advantage. But that shall require discussion with the government. About this issue, Mr. Mirza Shawkat Ali thought 
that although co-finance with the government could be an option, it is not necessary to obtain adaptation fund.  
The idea of Compact Housing / Cluster housing came in the discussion where Mr. Hasan Zubair mentioned his 
experience in CDSP. CDSP tried introducing compact housing in its early phases but was not accepted by the 
communities and hence was excluded in the latest phase of CDSP.  Nonetheless, here, this concept could be 
included and turned into a model -based option. Killa based sanitation option, space for livestock and pond was 
discussed. Also, capacity building of local people, dissemination of climate information and knowledge was thought to 
be an important component. In all the cases, stakeholder validation is required.  
  
Summary/Decisions of the meeting: 

• DoE shall organize a stakeholder validation meeting with the relevant ministries and resource persons from 
different divisions.  

• Institution wise implementation issues need to be explored based on their experiences during CDSP, CDMP and 
similar projects.  

• A steering committee meeting would take place headed by the secretary of MoEF 

• The project shall be scaled down to do fewer innovative and high impact focused activities 

• The options for earthen, timber, non-fire brick, sunburnt brick structures could be explored 

• Afforestation could be kept as an optional activity 

• The proposed project needs to be linked with National (e.g. 7th Five Year Plan) and Global (e.g. Sustainable 
Development Goal) policies 

• The fund can be increased to US$ 15 Million 

• It could be explored if MoEF can co-finance the project 

• Options for cluster village and the compact village could be explored 

• The feasibility of a floating house in the context of Bangladesh was questioned. Rather it was suggested that the 
activity window needs to scale down and focus on adding sanitation options.  

• The idea if Killa was appreciated 

• Result framework needs to quantify the specifications and baseline and indicators need to be elaborated. 

 

Part B – Community consultations 
 
Bhola 
Date of visit: 23/11/2017 
The team visited ward no 1, 2, 3, 4 and 9 of the Mujibnagar union. The following stakeholders were interviewed: 

• Ward member of each ward (IDI) 

• Agricultural officer (KII) 

• BWDB Engineer (KII) 

• Teacher (FGD) 

• Religious leader, Imam (KII) 

• Community people (FGD) 

• Students (KII) 

• Female representative (KII) 

• UNO 

• Shomaj Kollyan Officer (Social Welfare Officer) (KII) 

Table 2  Bhola Field Visit: List of Audio/Visual Data Records for Transcription. 

SI. No. Type Interviewer Subject 
1 IDI Mim Development Deficit (Shankardah) 

2 IDI Mim and Roaksana Nigar Development Deficit and L&D (Niphamari) 

3 FGD Roufa Khanom Resource Mapping, Shankardah 

4 FGD Roufa Khanom Resource Mapping, Joyramojha 

5 KII Mim and Aziz Bablu Miah, (member)Joyramo jha 
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6 FGD Roufa Khanom Resource Mapping, Shankardah 

7 FGD Roufa Khanom Resource Mapping, Joyramojha 

8 IDI Mim and Aziz Development Deficit (Joyramojha) 

9 IDI Ibrat Sharif Member (Loss and Damage, Joyramojha) 

10 IDI Ibrat Sharif Development Deficit and Resource Mapping (Joyramojha) 

11 IDI Aziz Elderly Resident Joyramojha (Life History) 

12 IDI Aziz Aziz (Farmer and Irrigation Supplier, Chollishal) 

13 IDI Ibrat Sharif and Pantho Fazlul Haque (Agriculture) 

14 IDI Mim and Aziz Sabina (Education, Health, Women) 

15 GD Mim Women (Chollishal) 

16 IDI Ibrat Sharif  Mokhtarem (Agriculture, Health) 

17 IDI Mim Development Deficit (Chollishal) 

18 KII Roufa Khanom Health Issues with Women 

19 IDI Mim Member; Gender Issues, Religion, Overall Prospects of Area (Shankardah) 

20 IDI Roaksana Nigar Abdul Matin; Gender Issues, Religion, Overall Prospects of Area 

21 IDI Roaksana Nigar and Pantho Laili (Life History Analysis, Chollishal) 

22 FGD Roaksana Nigar and Pantho Water and Sanitation, Chollishal 

23 IDI Sa’ad and Pantho Mozammel (Riverbank Dweller and Stone Extraction day labourer) 

24 KII Dr. Sajid Agriculture Officer 

25 KII Nandan Mukherjee PIO of Upazila 

26 KII Dr. Sajid AC, Land 

27 KII Dr. Sajid Public Health 

28 FGD Nandan Mukherjee (Shankardah, Ward no.1, union: Laxmitary) 

29 FGD Dr. Sajid Seasonal Calendar + Agricultural Production loss (Joyramojha) 

30 IDI Nandan Mukherjee School Boy (Chollishal) 

31 IDI Dr. Sajid Mujibnagar Union Chairman 

32 FGD Ibrat Sharif Women, Agriculture and Health (Shankardah) 

33 FGD Ibrat Sharif and Pantho Health and Agriculture (Joyramojha) 

 
Rangpur 
Date of visit: 6/12/2017 
The following Stakeholders were interviewed: 

• Abashan Project (FGD, KII, IDI) 

• Chairman, Gangachara Upazila (KII) 

• Ward member (KII) 

• Community People (2 FGD at two wards) 

• BWDB Engineer (KII) 

• Agriculture officer (KII) 

• UNO 

• Assistant Commissioner, Land 

• Elderly group (FGD) 

• Disaster Preparedness Officer 

 
Table 3 Rangpur Field Visit: List of Audio/Visual Data Records for Transcription. 

SI. No. Type Interviewer Subject 

1 IDI Sa’ad and Pantho Elderly Resident Joyramojha (Life History) 

2 IDI Sa’ad and Pantho Sadiqul (Flood Affected Farmer) 

3 IDI Sa’ad and Pantho Rahima (Lost Child to Flood) 

4 IDI Aziz Aziz(Farmer and Irrigation Supplier, Chollishal) 

5 FGD Sa’ad Water and Sanitation, Chollishal 

6 IDI Sa’ad and Pantho Mozammel (Riverbank Dweller and Stone Extraction day laborer) 

7 KII Dr. Sajid Agricuture Officer 

8 KII Dr. Sajid PIO of Upazila 

9 KII Dr. Sajid AC, Land 

10 KII Dr. Sajid Public Health 

11 FGD Nandan Mukherjee (Shankardah, Ward no.1, union: Laxmitary) 

12 FGD Nandan Mukherjee Seasonal Calendar + Agricultural Production loss (Joyramojha) 

13 IDI Nandan Mukherjee School Boy (Chollishal) 

14 IDI Nandan Mukherjee Laxmitary Union Chairman 
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15 FGD Ibrat Sharif Women, Agriculture and Health (Shankardah) 

16 FGD Ibrat Sharif and Pantho Health and Agriculture (Joyramojha) 

17 IDI Ibrat Sharif and Pantho Fazlul Haque (Agriculture) 

18 IDI Ibrat Sharif Sabina (Education, Health, Women) 

19 GD Ibrat Sharif Women (Chollishal) 

20 IDI Ibrat Sharif Mokhtarem (Agriculture, Health) 

21 IDI Mim Development Deficit (Chollishal) 

22 IDI Mim Development Deficit (Joyramojha) 

23 IDI Mim Member (Loss and Damage, Joyramojha) 

24 IDI Mim Development Deficit and Resource Mapping (Joyramojha) 

25 IDI Mim Development Deficit (Shankardah) 

26 IDI Mim and Roaksana Nigar Development Deficit and L&D (Niphamari) 

27 FGD Roufa Khanom Resource Mapping, Shankardah 

28 FGD Roufa Khanom Resource Mapping, Joyramojha 

29 KII Roufa Khanom Bablu Miah, (member) Joyramo jha 

30 KII Roufa Khanom Health Issues with Women 

31 IDI Roaksana Nigar Member; Gender Issues, Religion, Overall Prospects of Area (Shankardah) 

32 IDI Roaksana Nigar Abdul Matin; Gender Issues, Religion, Overall Prospects of Area 

33 IDI Roaksana Nigar and Pantho Laili (Life History Analysis, Chollishal) 

 

Summary of Validation Workshop on ‘Adaptation Initiative for Climate Vulnerable 
Coastal and Riverine Small Islands in Bangladesh’ 

Date: 24 December 2018 
Venue: Conference Room, Ministry of Environment, Forest and Climate Change, Bangladesh Secretariat, Dhaka 

Chaired by: Mr. Abdullah Al Mohsin Chowdhury, Secretary, MoEFCC 
Moderated by: Dr. SM Munjurul Hannan Khan, Additional Secretary, MoEFCC 

Introduction 

A validation workshop was held at the conference room of the Ministry of Environment, Forest and Climate Change 
(MoEFCC) on 24 December 2018 regarding the finalization and validation of project proposal titled “Adaptation 
Initiative for Climate Vulnerable Coastal and Riverine Small Islands in Bangladesh’.” Mr. Abdullah Al Mohsin 
Chowdhury, Secretary, MoEFCC presided over while Dr. S M Munjurul Hannan Khan, Additional Secretary, MoEFCC 
moderated the workshop. Among others Dr. Nurul Quadir, Additional Secretary (Climate Change), MoEFCC and Dr. 
Sultan Ahmed, Director General, Department of Environment was also present. A total of 30 representatives from the 
relevant ministries, line agencies, experts, NGOs, private sectors and relevant officials of the MoEFCC, DoE, UNDP 
Bangladesh, Centre for Climate Change and Environmental Research(C3ER) attended the workshop. List of 
Participants, programme schedule and presentation of proposal are attached in Annexes 1, 2 and 3 respectively. 

Presentation of Project Proposal and Key Discussion 

Dr. SM Munjurul Hannan Khan, Additional Secretary, MoEFCC welcomed participants and briefly discussed about 
the purpose and outcome of the validation workshop. He then requested Mr. Khurshid Alam, Assistant Resident 
Representative, UNDP Bangladesh to discuss about the project formulation process. Mr. Alam briefly discussed 
about chronology for formulation of the project. He also discussed about the consultation process and other meetings 
that were conducted during preparation of the project. He emphasized on the rationale of implementation of the 
project in offshore small riverine and coastal islands where development intervention is very limited, climate risks and 
vulnerability are high and communities coping capacity is too limited.  

At this stage of the workshop the Chair requested Dr. Ainun Nishat, Executive Director of C3ER, BRAC University to 
present the project proposal. Dr. Nishat discussed about the background, rationale, major components, outcome, 
breakdown of budget and implementation arrangement of the project. He mentioned that this project is very timely 
since small islands are located in very remote areas where development support rarely reached. Moreover, islands 
community are most climate vulnerable among all communities in Bangladesh. He mentioned urgent and immediate 
action is required to improve coping capacity of islands communities since frequency of cyclone and storm surge is 
increasing in these islands. He added that project site was selected with rigorous selection criteria using GIS maps 
and comprehensive consultation with stakeholders and discussion with local Government representatives. No one 
influenced the selection of the two project sites-he added. He also discussed about results framework and resource 
requirement for accomplishment of proposed project activities. As capacity of the community is low, a capacity 
building and knowledge management framework is included, which is also mandatory requirement for Adaptation 
Fund Board (AFB). Presentation by Dr. Nishat is attached in Annex 3. 
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Mr. Arif M. Faisal, Programme Specialist from UNDP supplemented on implementation arrangements and 
requirement of other due diligence process for Adaptation Fund. He also discussed about the basic principles and 
requirements of Adaptation Fund.  Mr. Faisal also mentioned that relevant line agencies, local Govt institutes, NGOs 
and private sector will be engaged to implement major interventions of the project. These agencies are Bangladesh 
Water Development Board for repair and maintenance of embankments, Department of Agriculture Extension (DAE) 
for promoting climate resilient agriculture and livelihoods, Cyclone Preparedness Programme (CPP) for providing 
preparedness tools and packages for early warning and climate information/services, Local Government Engineering 
Department and NGO/private sector for construction of climate resilient housing, Infrastructure Development 
Company Limited (IDCOL) or private company for setup of nano-grid and solar irrigation pumps, local Govt institutes 
for capacity building and research agencies/university for knowledge management. The MoEFCC will coordinate 
overall implementation.  

Dr. Nurul Quadir, Additional Secretary (climate change), MoEFCC and Mr. Mirza Shawkat Ali, Director, DoE and 
member of AFB also discussed about the principles for funding mechanism and shared experience of international 
negotiation process. Mr. Mirza mentioned that Bangladesh never applied for accessing AF resources before and 
there are dedicated resources for each country and he urged to submit the proposal urgently to the AF by 7 January 
2019 so that it can be considered for during the 33rd board meeting, which is scheduled to be held from 12-15 March 
2019. He further mentioned many minor issues can be resolved even after submission of the project proposal to AF, 
which could be addressed along with the queries of adaptation fund. He requested the chair to consider submitting 
the proposal by 7th January, since proposal need to be submitted 9 weeks before the Adaptation Fund Board 
meeting. Dr. Quadir suggested excluding co-finance since it is not required as per funding requirement of accessing 
AF. He expressed that if we include co-finance it may become precedence for other poor and developing nations. 

Feedback and suggestion from participants 

1. The proposed project should highlight some uniqueness and innovative actions on adaptation. This may be 
some innovation in design of houses, ecosystem-based adaptation or even innovative approach for capacity 
building.  

2. The proposed project may also consider the design of the climate resilient housing of Climate Technology 
Centre and Network (CTCN) Technical Assistance Project, which is designed by Green Technology Centre, 
Korea, with the technical support of Korean Institute of Civil Engineering and Building Technology (KICT). 

3. Capacity of Local Government Institution (LGI) on climate change and enhance resilience capacity at the 
location level to be strengthened towards implementation and monitoring of the Project activities. 

4.  Budget to be increased for local level monitoring and evaluation of project implementation through enhancing 
capacity of LGI. 

5. Consultation with following relevant ministries and line agencies are required to get their endorsement for 
involvement in the project. These include 1) Department of Agriculture Extension under Ministry of Agriculture, 
2) Bangladesh Water Development Board under Ministry of Water Resources, 3) Cyclone Preparedness 
Programme under Ministry of Disaster Management & Relief, 4) Department of Fisheries under Ministry of 
Fisheries and Livestock, 5) Sustainable Renewable Energy Development Authority under Ministry of Power, 
Energy and Mineral Resources, 6) Bangladesh Forest Department under MoEFCC, etc. However, 
implementation arrangement should be kept flexible to keep the available options within wide scope of 
engagement. Moreover, engaging LGI, NGOs, private firm, university can also be considered to keep the 
implementation and procurement flexible. However, activity-specific relevant implementing partner agency 
should be clearly specified in the TAPP and Project Document. 

6. The results framework of the project should clearly specify baseline and indicators and numbers of 
beneficiaries/household to be involved in each activity. Project Document needs to clearly specify all the 
activities along with the organizations responsibilities – who is responsible for what, who to do what, etc. 

7. Capacity building of local carpenters, masons, electricians on climate resilient construction skills will be one of 
the priority activities. 

8. Composition of the Project Steering Committee need further revision and should be written with detail 
explanation. Project board and senior supplier should be removed and include other relevant agencies like 
IMED, local Govt. representative (e.g. UNO, DC, etc.)  

9. There should be official agreement with the proposed implementation agencies which will be confirmed after 
endorsement of the project by AFB and this implementation arrangement will be clearly mentioned in the Project 
Document and TAPP. 

10. NGOs can be engaged in livelihood development and private firm/company can be engaged in installation of 
solar nano-grid & solar irrigation pumps while technical and other advisory support relating to specific livelihood 
options and energy options can be sought from relevant government departments (e.g. DAE, DoE, FD, SREDA, 
etc.) 
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11. Ownership of Project benefits should lie with general people.  So, capacity building of local beneficiaries on 
management of the Project on a sustainable basis (exit strategy) is important. 

12. Farmers, Fishers and other resource users should get important attention as those are the major livelihoods of 
island community. 

13. After endorsement of project by AFB, TAPP should highlight clearly the baseline situation and expected results 
both in quantitative and qualitative terms. 

14. To avoid the duplication, any kind of overlap with other Projects to be avoided (CDLP, CDSP IV, PROVATI, 
SUFAL, etc.  However, it was agreed that the Project will adopt any possible lessons from other ongoing 
Projects.  

15. Soon after endorsement of the project by AFB, MoEF and UNDP will organize a meeting with the head of other 
implementing partners to get their official endorsement on their engagement and implementation arrangement in 
the project. 

16. There should be provision of local Monitoring Officer and site Engineer position in the PMU. 

17. The MoEFCC will be the chair while all other implementing agencies will be members of the Steering 
Committee. 

18. It is agreed that UNDP will prepare detailed terms of reference of all PMU staff and in consultation with the 
executing agency recruit them. However, ToR needs to be endorsed by MoEFCC 

19. The guideline shared in the recent CBD CoP on Ecosystem based adaptation and Ecosystem based disaster 
risk reduction need to be reviewed to examine the appropriateness of the approach of this Project. 

20. With respect to cash transfer provision for the beneficiaries, it was agreed that farmers and fisherman need 
some assistance from the project in terms of kind and cash to implement the knowledge they gather from 
different trainings.  So, the beneficiaries of the Project will receive only US $ 325/ to spend for agricultural 
equipment and/or seeds, fishing nets, boats, etc. 

21. The workshop suggested including flash flood and riverbank erosion along with salinity intrusion, cyclone and 
SLR. 

22. Some participants suggested including all activities in 8 islands.  However, MoEFCC opined that proposed two 
islands is adequate to include all project activities to show better impacts. They opined that instead of 
implementing proposed intervention in all 8 islands, the existing activity in selected two islands and expanding 
CPP in 6 additional islands will show better results. However, they proposed that it can be considered to 
increase number of islands and co-financing may be ensured after endorsement of the project by AFB.     

23. A committee headed by the Director General, Department of Environment shall be constitute to select 
NGOs/Firms/private Companies to execute livelihood support to local communities. The committee shall advice 
UNDP for engagement of such NGOs/firm/company for implementing particular activities following proper 
procurement process.  

Decision 

1. MoEFCC will circulate meeting minutes to the relevant stakeholders by 27 December 2018.  This urgency is to 
keep pace with the deadlines of the AFB. 

2. Composition of the Project Steering Committee will be revised. Project board and senior supplier will be 
removed. Project steering committee will be headed by Secretary and Project implementation committee would 
be headed by Director General, Department of Environment. 

3. The proposed project will be implemented by the Ministry of Environment, Forest and climate change, while 
Department of Environment will execute the project. 

4. The project implementation will follow the National Execution (NEX) Modalities. 

5. A committee shall be constituted for the selection of NGOs/local firms/private companies to execute particular 
activities at the local level following proper procurement process.  

6. The MoEFCC endorsed this project proposal in principle and agreed for submission of Project Proposal to the 
AFB by 7 January 2019 with incorporation of suggested revision provided in the validation workshop. However, 
detail implementation modality with implementing partner’s endorsement will be provided in the TAPP and 
Project Document after endorsement of the proposal by AFB. 

7. UNDP will submit final project proposal to MoEFCC by 3 January 2019. 

8. MoEFCC as the Designated Authority of Adaptation Fund in Bangladesh shall issue a Letter of Endorsement 
(LoE) to facilitate the formal submission of the proposed project to AF by 7 January 2019. 

 

Lists of participants (not according to seniority) 
1. Mr. Abdullah Al Mohsin Chowdhury, Secretary, Ministry of Environment, Forests and Climate Change, 

Bangladesh Secretariat, Dhaka. 
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2. Dr. SM. Munjurul H Khan, Additional Secretary (environment), Ministry of Environment, Forests and Climate 
Change, Bangladesh Secretariat, Dhaka. 

3. Dr. Nurul Quadir, Additional Secretary (Climate change), Ministry of Environment, Forests and Climate Change, 
Bangladesh Secretariat, Dhaka. 

4. Dr. Sultan Ahmed, Director General, Department of Environment, Agargaon, Dhaka 
5. Representative, Department of Disaster Management, Mohakhali, Dhaka 
6. Mr. Mirza Shawkat Ali, Director (Climate Change), Department of Environment, Agargaon, Dhaka 
7. Mr. Md. Ziaul Haque, Director, Director (Air Quality)), Department of Environment, Agargaon, Dhaka 
8. Mr. Mohammed Solaiman Haider, Director (Planning), Department of Environment, Agargaon, Dhaka 
9. Mr. Shamsur Rahman Khan, Deputy Secretary, Ministry of Environment, Forests and Climate Change, 

Bangladesh Secretariat, Dhaka.  
10. Dr. ANM Abdullah, Deputy Secretary, Ministry of Environment, Forests and Climate Change, Bangladesh 

Secretariat, Dhaka.  
11. Ms. Farjana Jahan, Senior Assistant Chief, Ministry of Environment, Forests and Climate Change, Bangladesh 

Secretariat, Dhaka.  
12. Dr. Md. Saifur Rahman, Senior Assistant Chief, Ministry of Environment, Forests and Climate Change, 

Bangladesh Secretariat, Dhaka 
13. Mr. SM Tariq, Deputy Secretary, Ministry of Fisheries and Livestock, Bangladesh Secretariat, Dhaka 
14. Mr. SM Imrul Hasan, Senior Assistant Chief, Ministry of Agriculture, Bangladesh Secretariat, Dhaka.  
15. Mr. Farid Uddin Ahmed, Executive Director, Arannayk Foundation, House# 21, Western Road, DOHS, Banani. 

Dhaka - 1206 
16. Dr. Ainun Nishat, Emeritus Professor, BRAC University, Mohakhali, Dhaka.  
17. Ms. Taniska Mum Tahina Billah, Management Trainee for GCF, Infrastructure Development Company Limited 

(IDCOL), UTC Building, 16th Floor, 8 Panthapath, Kawran Bazar, Dhaka. 
18. Md. Shafiqur Reza Biswas, Joint Secretary, Bangladesh Climate Change Trust, Mohakhali, Dhaka 
19. Dr. Mohammad Zahirul Hoque, ACCF, Bangladesh Forest Department, Agargaon, Dhaka 
20. Mr. Md Zafor Ullah Khan, Member, SPARRSO, Agargaon, Dhaka 
21. Mr. Md SK Farid, Deputy Director, Department of Agriculture Extension, Khamar Bari, Dhaka 
22. Ms. Sabrina Jahan, Research Assistant, IUCN, House B-138 (Level 5 & 6), Road 22, Mohakhali DOHS, Dhaka 

1206 
23. Ms. Badrun Nahar, Director, WARPO, Green Road, Dhaka 
24. Mr. Md. Ali Akhter Hossain, SE(Planning), LGED, Dhaka 
25. Mr. Mohammad Rezaul Karim, Project Director, CDSP-IV, LGED, Agargaon, Dhaka 
26. Mr. Aminul Ishat, Programme Manager, BRAC, Mohakhali, Dhaka 
27. Mr. Khurshid Alam, Assistant Resident Representative, UNDP, IDB Bhaban, Agargaon, Dhaka 
28. Mr. Arif Mohammad Faisal, Programme Specialist (Environment Sustainability & Energy), UNDP, IDB Bhaban, 

Agargaon, Dhaka 
29. Dr. Rokeya Khatun, National Consultant, UNDP, Dhaka. 
30. Mr. Forhad Alam, Administrative Assistant, UNDP, IDB Bhaban, Agargaon, Dhaka 
31. Ms. Rumana Ferdous, Intern, UNDP, IDB Bhaban, Agargaon, Dhaka 
 

Program Schedule 

Time Activity Responsible Facilitator/Resource Person 

01:00–1:30 Registration and lunch MoEFCC and UNDP 

01:30–01.40 Welcome address  Mr. Khurshid Alam, Assistant Country Director, UNDP 

01.40–02.10 Presentation on the project Dr. Ainun Nishat, Professor Emeritus, BRAC University 

02.10–03.30 Open discussion: Stakeholder’s 
opinion on project proposal 

Moderated by Dr. Munjurul Hannan Khan, Additional Secretary, 
MoEFCC 

03.30-03.40 Special remarks Dr. Nurul Quadir, Additional Secretary (climate change), MoEFCC 

03.40-03.50 Special remarks Dr. Sultan Ahmed, Director, DoE 

 Special remarks Mr. Mirza Shawkat, Director, DoE 

03:50–04:00 Closing Remarks by the Chair Mr. Abdullah Al Mohsin Chowdhury, Secretary, MoEFCC 

04:00–04:10 Vote of Thanks Mr. Shamshur Rahman Khan Deputy Secretary, MoEFCC 

 
 
 
 



Annex D. Social and Environmental Screening  
 

The completed template, which constitutes the Social and Environmental Screening Report, must be included as an annex to the Project Document. Please refer to the Social and 
Environmental Screening Procedure and Toolkit for guidance on how to answer the 6 questions. 

Project Information 
Project Information   

1. Project Title Adaptation Initiative for Climate Vulnerable Offshore Small Islands and Riverine Charland in Bangladesh 

2. Project Number N/A 

3. Location (Global/Region/Country) Bangladesh 

Part A. Integrating Overarching Principles to Strengthen Social and Environmental Sustainability 

QUESTION 1: How Does the Project Integrate the Overarching Principles in order to Strengthen Social and Environmental Sustainability? 

Briefly describe in the space below how the Project mainstreams the human-rights-based approach  

The project has a specific human rights approach to improve the adaptive capacity of the most vulnerable community members in two chars in rural Bangladesh and will focus on the most vulnerable socio-
economic groups, i.e., women and the landless belonging to extremely poor households. It will improve the climate resilience and adaptive capacity of ~32,000 vulnerable char dwellers by improving their housing 
and provisioning them with clean water and electricity. The project will also support the improvement of agricultural livelihoods and the development of new climate resilient livelihood options. The majority of 
alternative livelihood support will be focused towards women, which will empower women, who, among other members of the rural Bangladesh society, are most susceptible to human rights violation in different 
spheres of their lives.  

Through this approach, the project adopts the principle of positive discrimination and includes specifically the most discriminated, marginalized and the poorest people in the communities. Therefore, both in 
principle and in practical terms, human rights violation by the project are not possible. On the contrary, by including all of the most disadvantaged people in the community-based activities, they will be provided 
with an opportunity to assert their socio-political and economic rights. 

Although, there are existing human rights issues in the project areas (e.g., discrimination against women), the project itself will not result in any violation of human rights. Instead, it is committed to addressing 
human rights violations as much as possible. The process of fostering gender equality and empowerment of women is expected to reduce the occurrence of the most common human rights violations in the area 
(i.e. violence against women). A grievance redress mechanism has also been developed for the project and is included in the Environmental and Social Management Plan prepared as part of the project (see 
Annex J). 

Briefly describe in the space below how the Project is likely to improve gender equality and women’s empowerment 

This project incorporates gender considerations into all interventions, including for all training, support and awareness raising activities. Although the primary focus of the project is on households that have the 
greatest vulnerability, the position of women in Bangladesh – especially in relation to climate change impacts – makes them the most likely beneficiaries of the project interventions. The project interventions that 
focus on improving resilient infrastructure will benefit women in particular, as the twenty cluster houses will have women-led households as the prioritised beneficiaries. The use of these houses as shelters 
during cyclones and floods will also empower women, by positioning the owners of the cluster houses (i.e. women) as the authority governing these shelters for the duration of the cyclone or flood. This will also 
ensure that other women and girls are provided with safe shelters. The project will also focus on developing the livelihoods of the local communities, by improving agricultural knowledge and techniques and 
developing new alternative livelihood options. The development of alternative livelihoods (which will prioritise female beneficiaries) will empower women by providing them with the training and materials they 
require to become self-sufficient if they choose to. By improving the economic productivity and self-sufficiency of women through this activity, the project will support a shift towards greater empowerment of 
women. To support gender equality, the training and awareness-raising activities held at the knowledge and innovation centres will include a minimum of 50% female representation and will incorporate gender 
sensitivity training. This will include the training for the farmer field schools, community training for embankment management and community training for the maintenance of newly constructed infrastructure (i.e. 
nano-grids and rainwater harvesting systems). 

Briefly describe in the space below how the Project mainstreams environmental sustainability 

The project focuses on improving the social condition of the target populations, however, environmental sustainability is an important aspect of this. Environmental sustainability will be promoted by the project in 
a number of ways. Firstly, the project will generate environmental co-benefits through the establishment of solar energy for at least 600 houses. This will provide clean energy to the local communities, reducing 
the dependence on fuelwood or fossil fuels and avoiding the associated GHG emissions. The implementation of solar energy will also serve as a model for other rural areas of Bangladesh, thereby 
mainstreaming decentralised renewable energy solutions. Secondly, the project will incorporate environmental awareness-raising campaigns for local schools and communities. This will improve local 
understanding of climate change, but also of the importance of environmental sustainability and maintaining functional ecosystems. Thirdly, Ecosystem-based Adaptation measures, such as planting grass and 

mangrove trees, will be used to strengthen embankments and eroding riverbanks. This will provide biodiversity co-benefits that would not result from regular embankment construction, as well as providing some 
mitigation co-benefits through carbon sequestration by trees and mangroves in particular. 

http://www.undp.org/content/undp/en/home/librarypage/operations1/undp-social-and-environmental-screening-procedure.html
http://www.undp.org/content/undp/en/home/librarypage/operations1/undp-social-and-environmental-screening-procedure.html
https://intranet.undp.org/unit/bpps/DI/SES_Toolkit
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Part B. Identifying and Managing Social and Environmental Risks 
QUESTION 2: What are the Potential 
Social and Environmental Risks?  
Note: Describe briefly potential social and 
environmental risks identified in Attachment 1 – 
Risk Screening Checklist (based on any “Yes” 

responses). If no risks have been identified in 
Attachment 1 then note “No Risks Identified” and 
skip to Question 4 and Select “Low Risk”. 
Questions 5 and 6 not required for Low-Risk 
Projects. 

QUESTION 3: What is the level of significance of the 
potential social and environmental risks? 
Note: Respond to Questions 4 and 5 below before proceeding to Question 
6 

QUESTION 6: What social and environmental assessment 
and management measures have been conducted and/or 
are required to address potential risks (for Risks with 
Moderate and High Significance)? 

Risk Description Impact and 
Probability (1-
5) 

Significance 
(Low, Moderate, 
High) 

Comments Description of assessment and management measures as reflected in 
the Project design. If ESIA or SESA is required note that the assessment 
should consider all potential impacts and risks. 

Risk 1: Plinths for retrofitted houses 
I = 1 
P = 1 

Low 

The plinths raised for retrofitting 
houses may shift or subside during 
high water events. This may cause 
the plinths to sink during floods or 
to become unstable once waters 
have receded. 

The plinths will be designed, raised and compacted according to design 
specifications and best practices (see Annex A) to ensure that collapses 
will not occur during flood events. Community members who are trained 
to assist with retrofitting will also receive training to conduct periodic 
assessments on the structural stability of the plinths.  

Risk 2: Construction sites could pose a risk to 
community members 

I = 1 
P = 1 

Low 

Certain project interventions will 
involve small earthworks, i.e. to 
raise plinths, to do excavations for 
repairing the embankments and 
constructing the cluster houses. 
Excess sediment may pose a risk 
post construction. The earthworks 
and construction sites for the 
cluster houses may also be 
hazardous during the night or other 
low visibility periods.  

All construction activities will be conducted under the oversight of 
experienced professionals who will also train local staff on best 
construction practices. To ensure that sediment is not mobilised through 
current movement that will result in an impact, all excess sediment will be 
moved an acceptable distance from the construction site (see Annex 5). 
Further, any earthworks should be undertaken during the dry season and 
compacted sufficiently to reduce sediment movement. All construction 
sites will be properly demarcated to ensure that hazardous areas, such 
as holes, pits and exposed sharp objects do not pose a threat to nearby 
communities (i.e. areas will be fenced off or demarcated with reflective 
hazard tape) 

Risk 3: Cluster houses may become structurally 
unsafe during extreme cyclone events 

I = 3 
P = 1 

Moderate 

The cluster houses that function as 
disaster shelters could become 
structurally unsafe during extreme 
cyclone events due to the number 
of individuals taking shelter and the 

strength of the cyclone. 

The cluster house cyclone shelters will be designed according to rigorous 
standards to ensure they can withstand the extreme impacts of high-
powered cyclones (refer to Annex A). To reduce the risk of extensive 
structural damage, local community members will be trained to identify 
signs of structural weakening, and construction specialists will conduct 

periodic assessments of these structures, especially after cyclones. Most 
of the building materials will be environment friendly and will be collected 
locally if available. Non-fired bricks, sun-dried bricks, etc. will be used for 
construction of resilient houses. 

Risk 4: Women could face abuse or harassment 
when taking shelter in the cluster houses during 
cyclones  
 

I = 2 
P = 1 

Low 

There is a high incidence rate of 
women becoming the victims of 
harassment in cyclone shelters due 
to the general confusion, close 
proximity and lack of gendered 
washrooms in cyclone shelters. 

The cluster houses that function as cyclone shelters will be designed to 
have separate wash facilities for women and for men. These cluster 
houses will also belong predominantly to women-led households, 
ensuring that women will, in general, hold the greatest authority over 
these shelters during cyclone events. The structure of the cluster houses 
will also ensure that if necessary there are multiple rooms where women 
and children could be separate from men during cyclone events. 

Risk 5: The repair of embankments could be 
substandard leading to breaches during floods or 
cyclones. 

I = 1 
P = 1 

Low 

The project will involve the repair of 
two embankments in the target 
areas. If they are not repaired 
according to design specifications 
(See Annex A) they could be 
breached during high water events, 
leading to damage to assets and 
livelihoods. 

Prior to installation, a full site evaluation will be undertaken to assess 
each site. Appropriate measures will be taken to ensure that the repairs 
are conducted in line with best practice and meet the design 
specifications. Furthermore, the community training for embankment 
management will incorporate training to support community monitoring of 
embankment condition to support proactive embankment maintenance 
instead of reactive embankment repair. 

Risk 6: Potential conflict regarding access to cold 
storage 

I = 1 
P = 1 

Low 

As the cold storage units being 
established by the project will not 
be large enough to store the food 
produce of all community members 
it is possible that conflict over cold 

To support equal access to cold storage, the units will be located at the 
innovation centres at both of the target sites. Access to use the fridges 
will be determined through a beneficiary system based on assessed 
vulnerability for household-level food insecurity and need for short-term 
storage for crops intended for resale. The register will be managed by the 
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storage access could arise. project representatives at the innovation centres. Proportional access will 
be provided to store i) household food and ii) crops/fish intended for sale. 

Risk 7: Beneficiary selection challenges 
I = 1 
P = 1 

Low 

There is the potential for conflict to 

arise if community members feel 
that they should be prioritized for 
certain interventions. The 
beneficiary criteria will be based on 
vulnerability assessments, but 
subjective self-perceptions of 
vulnerability may be contradicted by 
the assessments. 

The project is based on similar existing programmes currently being 

undertaken in Bangladesh. The project has developed a clear beneficiary 
selection process (Annex B) that will be communicated to target 
communities during the project inception. Furthermore, in the event that 
any community members feel they are being discriminated against, they 
can file a complaint through the project’s grievance redress mechanism 
(refer to Annex 5). 

Risk 9: Interventions focusing on gender equality 
may cause conflict regarding traditional gender 
norms. 

I = 1 
P = 1 

Low 

Interventions that focus on 
disaggregated gender targets and 
prioritise equal participation by both 
men and women may run counter 
to established gender norms. This 
may result in conflict between 
groups who have different 
perspectives on gendered roles and 
responsibilities. 

Gender sensitivity will be incorporated into all trainings and community 
level interventions, including farmer field schools, innovation centre 
training and awareness raising campaigns. This will reduce the 
occurrence of any conflict arising from the difference in perspective 
regarding the attendance of women or men at specific trainings and the 
support of women for the development of livelihoods.  

Risk 10: Discrimination against 
minority/religious/landless 

I = 1 
P = 1 

Low 

Discrimination against minority 
groups is unlikely but possible as 
only very small numbers of minority 
groups are resident in the target 
areas, including the landless, 
women-led households and 
minority religions.  

The selection criteria will ensure that selection is not based on any 
religious or other discriminatory reason but will be based solely on the 
vulnerability assessment and strict beneficiary selection criteria (see 
Annex B). 

 QUESTION 4: What is the overall Project risk categorization?  

Select one (see SESP for guidance) Comments 

Low Risk ☐  

Moderate Risk X If the appropriate mitigation measures are put in place during the 
project, the project will have an extremely low environmental and 
social risk over the life of the project. 

High Risk ☐  

 

QUESTION 5: Based on the identified risks and risk 
categorization, what requirements of the SES are relevant? 

 

Check all that apply Comments 

Principle 1: Human Rights 

☐ 

The project will provide support for the most vulnerable socio-economic 
groups, i.e., women, the elderly and the landless, especially those 
belonging to extremely poor households. The project adopts the principle 
of positive discrimination and includes specifically the most 
discriminated, marginalized and the poorest people in the community. 
Therefore, both in principle and in practical terms, the possibility of 
human rights violation by the project is not possible.  

Principle 2: Gender Equality and Women’s Empowerment 

X 

In order to remove the long standing discrimination of women by the 
male-dominated Bangladesh society, aspects of the project are directly 
targeted towards women from vulnerable households. The results 
framework will also include disaggregated gendered results to ensure 
that women benefit equally from all interventions and trainings. 

1. Biodiversity Conservation and Natural Resource 
Management 

X 

The project does not have any components that will result in adverse 
impacts on the environment. Fish farms are, however, integrated into the 
community management of embankments (Output 2.2.), and fish farming 
will be developed in the innovation centres (Output 4.2.). These fish 

http://www.undp.org/content/undp/en/home/librarypage/operations1/undp-social-and-environmental-screening-procedure.html
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farms will be developed sustainably and in line with best practices for 
aquaculture.  

2. Climate Change Mitigation and Adaptation 

X 

The project interventions are designed in an integrated manner that will 

increase the adaptive capacity of vulnerable char communities in 
Bangladesh. These benefits will be geared towards assisting the most 
vulnerable members of the target communities. As no major 
infrastructure or resource utilization is included in the project 
interventions, there will be no large-scale emissions associated with the 
project. On the contrary, the establishment of solar power for 600 
households will provide a small mitigation benefit in the form of reduced 
reliance on wood and fossil fuels. 

3. Community Health, Safety and Working Conditions 

X 

The project may create hazardous areas during the construction of 
cluster houses and the rehabilitation and repair of embankments. To 
mitigate this, best practice and national construction standards will be 
adhered to. All hazardous areas will be clearly demarcated with reflective 
tape and any excavations will be fenced off to protect communities in the 
vicinity of the construction sites. There is a further minor risk that the 
cluster houses, during their function as disaster shelters will be damaged 
during cyclones. To prevent this from occurring local community 
members will be trained to identify signs of structural weakening, and 
construction experts will conduct periodic assessments of the structures 
to ensure their stability. 

4. Cultural Heritage ☐ The project has no impact on cultural heritage. 

5. Displacement and Resettlement 

X 

Voluntary and temporary displacement of households is predicted to 
occur during the retrofitting of houses or the raising of plinths for 
increasing the climate resilience of houses. People who undergo 
voluntary and temporary resettlement, likely for only a few days, will 
either reside with neighbours or will be provided with local 
accommodation by the partner NGOs responsible for the retrofitting of 
the houses 

6. Indigenous Peoples ☐ The project has no impact on indigenous peoples. 

7. Pollution Prevention and Resource Efficiency ☐ The project will not result in increased pollution 

Final Sign Off  
 

Signature Date Description 

QA Assessor  UNDP staff member responsible for the Project, typically a UNDP Programme Officer. Final signature confirms they 
have “checked” to ensure that the SESP is adequately conducted. 

QA Approver  UNDP senior manager, typically the UNDP Deputy Resident Representative (DRR), Resident Representative (RR), 
Assistant Resident Representative (ARR), or Resident Coordinator (RC). The QA Approver cannot also be the QA 
Assessor. Final signature confirms they have “cleared” the SESP prior to submittal to the Project Appraisal Committee 
(PAC). 

PAC Chair  UNDP chair of the PAC. In some cases, PAC Chair may also be the QA Approver. Final signature confirms that the 
SESP was considered as part of the project appraisal and considered in recommendations of the PAC.  



 

147  
 

SESP Attachment 1: Social and Environmental Risk Screening Checklist 

 

Checklist Potential Social and Environmental Risks  

Principles 1: Human Rights 
Answer  
(Yes/No) 

1. Could the Project lead to adverse impacts on enjoyment of the human rights (civil, political, economic, social or 
cultural) of the affected population and particularly of marginalized groups? 

No 

2.  Is there a likelihood that the Project would have inequitable or discriminatory adverse impacts on affected 
populations, particularly people living in poverty or marginalized or excluded individuals or groups? 156  

No 

3. Could the Project potentially restrict availability, quality of and access to resources or basic services, in particular to 
marginalized individuals or groups? 

No 

4. Is there a likelihood that the Project would exclude any potentially affected stakeholders, in particular marginalized 
groups, from fully participating in decisions that may affect them? 

No 

5. Is there a risk that duty-bearers do not have the capacity to meet their obligations in the Project? No 

6. Is there a risk that rights-holders do not have the capacity to claim their rights?  No 

7. Have local communities or individuals, given the opportunity, raised human rights concerns regarding the Project 
during the stakeholder engagement process? 

No 

8. Is there a risk that the Project would exacerbate conflicts among and/or the risk of violence to project-affected 
communities and individuals? 

No 

Principle 2: Gender Equality and Women’s Empowerment  

1. Is there a likelihood that the proposed Project would have adverse impacts on gender equality and/or the situation of 
women and girls?  

No 

2. Would the Project potentially reproduce discriminations against women based on gender, especially regarding 
participation in design and implementation or access to opportunities and benefits? 

No 

3. Have women’s groups/leaders raised gender equality concerns regarding the Project during the stakeholder 
engagement process and has this been included in the overall Project proposal and in the risk assessment? 

No 

4. Would the Project potentially limit women’s ability to use, develop and protect natural resources, taking into account 
different roles and positions of women and men in accessing environmental goods and services? 

No 

Principle 3: Environmental Sustainability: Screening questions regarding environmental risks are encompassed by the 
specific Standard-related questions below 

 

Standard 1: Biodiversity Conservation and Sustainable Natural Resource Management 
 

1.1  Would the Project potentially cause adverse impacts to habitats (e.g. modified, natural, and critical habitats) and/or 
ecosystems and ecosystem services? 

No 

1.2  Are any Project activities proposed within or adjacent to critical habitats and/or environmentally sensitive areas, 
including legally protected areas (e.g. nature reserve, national park), areas proposed for protection, or recognized as 
such by authoritative sources and/or indigenous peoples or local communities? 

No 

1.3 Does the Project involve changes to the use of lands and resources that may have adverse impacts on habitats, 
ecosystems, and/or livelihoods? (Note: if restrictions and/or limitations of access to lands would apply, refer to 
Standard 5) 

No 

1.4 Would Project activities pose risks to endangered species? No 

1.5  Would the Project pose a risk of introducing invasive alien species?  No 

1.6 Does the Project involve harvesting of natural forests, plantation development, or reforestation? No 

1.7  Does the Project involve the production and/or harvesting of fish populations or other aquatic species? Yes 

1.8  Does the Project involve significant extraction, diversion or containment of surface or ground water? 

 For example, construction of dams, reservoirs, river basin developments, groundwater extraction 

No 

1.9 Does the Project involve utilization of genetic resources? (e.g. collection and/or harvesting, commercial development)  No 

1.10 Would the Project generate potential adverse transboundary or global environmental concerns? No 

1.11 Would the Project result in secondary or consequential development activities which could lead to adverse social and 
environmental effects, or would it generate cumulative impacts with other known existing or planned activities in the 
area? 

 For example, a new road through forested lands will generate direct environmental and social impacts (e.g. felling of 

No 

                                                 
156 Prohibited grounds of discrimination include race, ethnicity, gender, age, language, disability, sexual 
orientation, religion, political or other opinion, national or social or geographical origin, property, birth or 
other status including as an indigenous person or as a member of a minority. References to “women and men” 
or similar is understood to include women and men, boys and girls, and other groups discriminated against 
based on their gender identities, such as transgender people and transsexuals. 
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trees, earthworks, potential relocation of inhabitants). The new road may also facilitate encroachment on lands by 
illegal settlers or generate unplanned commercial development along the route, potentially in sensitive areas. These 
are indirect, secondary, or induced impacts that need to be considered. Also, if similar developments in the same 
forested area are planned, then cumulative impacts of multiple activities (even if not part of the same Project) need to 
be considered. 

Standard 2: Climate Change Mitigation and Adaptation 
 

2.1  Will the proposed Project result in significant157 greenhouse gas emissions or may exacerbate climate change?  No 

2.2 Would the potential outcomes of the Project be sensitive or vulnerable to potential impacts of climate change?  No 

2.3 Is the proposed Project likely to directly or indirectly increase social and environmental vulnerability to climate change 
now or in the future (also known as maladaptive practices)? 

For example, changes to land use planning may encourage further development of floodplains, potentially 
increasing the population’s vulnerability to climate change, specifically flooding 

No 

Standard 3: Community Health, Safety and Working Conditions  

3.1 Would elements of Project construction, operation, or decommissioning pose potential safety risks to local 
communities? 

Yes 

3.2 Would the Project pose potential risks to community health and safety due to the transport, storage, and use and/or 
disposal of hazardous or dangerous materials (e.g. explosives, fuel and other chemicals during construction and 
operation)? 

No 

3.3 Does the Project involve large-scale infrastructure development (e.g. dams, roads, buildings)? No 

3.4 Would failure of structural elements of the Project pose risks to communities? (e.g. collapse of buildings or 
infrastructure) 

Yes 

3.5 Would the proposed Project be susceptible to or lead to increased vulnerability to earthquakes, subsidence, 
landslides, erosion, flooding or extreme climatic conditions? 

No 

3.6 Would the Project result in potential increased health risks (e.g. from water-borne or other vector-borne diseases or 
communicable infections such as HIV/AIDS)? 

No 

3.7 Does the Project pose potential risks and vulnerabilities related to occupational health and safety due to physical, 
chemical, biological, and radiological hazards during Project construction, operation, or decommissioning? 

No 

3.8 Does the Project involve support for employment or livelihoods that may fail to comply with national and international 
labor standards (i.e. principles and standards of ILO fundamental conventions)?  

No 

3.9 Does the Project engage security personnel that may pose a potential risk to health and safety of communities and/or 
individuals (e.g. due to a lack of adequate training or accountability)? 

No 

Standard 4: Cultural Heritage  

4.1 Will the proposed Project result in interventions that would potentially adversely impact sites, structures, or objects 
with historical, cultural, artistic, traditional or religious values or intangible forms of culture (e.g. knowledge, 
innovations, practices)? (Note: Projects intended to protect, and conserve Cultural Heritage may also have 
inadvertent adverse impacts) 

No 

4.2 Does the Project propose utilizing tangible and/or intangible forms of cultural heritage for commercial or other 
purposes? 

No 

Standard 5: Displacement and Resettlement  

5.1 Would the Project potentially involve temporary or permanent and full or partial physical displacement? Yes 

5.2 Would the Project possibly result in economic displacement (e.g. loss of assets or access to resources due to land 
acquisition or access restrictions – even in the absence of physical relocation)?  

No 

5.3 Is there a risk that the Project would lead to forced evictions?158 No 

5.4 Would the proposed Project possibly affect land tenure arrangements and/or community-based property 
rights/customary rights to land, territories and/or resources?  

No 

Standard 6: Indigenous Peoples  

                                                 
157 In regard to CO2, ‘significant emissions’ corresponds generally to more than 25,000 tons per year (from both direct and 

indirect sources). [The Guidance Note on Climate Change Mitigation and Adaptation provides additional information on 

GHG emissions.] 

158 Forced evictions include acts and/or omissions involving the coerced or involuntary displacement of 
individuals, groups, or communities from homes and/or lands and common property resources that were 
occupied or depended upon, thus eliminating the ability of an individual, group, or community to reside or 
work in a particular dwelling, residence, or location without the provision of, and access to, appropriate forms 
of legal or other protections. 
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6.1 Are indigenous peoples present in the Project area (including Project area of influence)? No 

6.2 Is it likely that the Project or portions of the Project will be located on lands and territories claimed by indigenous 
peoples? 

No 

6.3 Would the proposed Project potentially affect the human rights, lands, natural resources, territories, and traditional 
livelihoods of indigenous peoples (regardless of whether indigenous peoples possess the legal titles to such areas, 
whether the Project is located within or outside of the lands and territories inhabited by the affected peoples, or 

whether the indigenous peoples are recognized as indigenous peoples by the country in question)?  

If the answer to the screening question 6.3 is “yes” the potential risk impacts are considered potentially severe 
and/or critical and the Project would be categorized as either Moderate or High Risk. 

No 

6.4 Has there been an absence of culturally appropriate consultations carried out with the objective of achieving FPIC on 
matters that may affect the rights and interests, lands, resources, territories and traditional livelihoods of the 
indigenous peoples concerned? 

No 

6.5 Does the proposed Project involve the utilization and/or commercial development of natural resources on lands and 
territories claimed by indigenous peoples? 

No 

6.6 Is there a potential for forced eviction or the whole or partial physical or economic displacement of indigenous 
peoples, including through access restrictions to lands, territories, and resources? 

No 

6.7 Would the Project adversely affect the development priorities of indigenous peoples as defined by them? No 

6.8 Would the Project potentially affect the physical and cultural survival of indigenous peoples? No 

6.9 Would the Project potentially affect the Cultural Heritage of indigenous peoples, including through the 

commercialization or use of their traditional knowledge and practices? 

No 

Standard 7: Pollution Prevention and Resource Efficiency  

7.1 Would the Project potentially result in the release of pollutants to the environment due to routine or non-routine 
circumstances with the potential for adverse local, regional, and/or transboundary impacts?  

No 

7.2 Would the proposed Project potentially result in the generation of waste (both hazardous and non-hazardous)? No 

7.3 Will the proposed Project potentially involve the manufacture, trade, release, and/or use of hazardous chemicals 
and/or materials? Does the Project propose use of chemicals or materials subject to international bans or phase-

outs? 

For example, DDT, PCBs and other chemicals listed in international conventions such as the Stockholm 
Conventions on Persistent Organic Pollutants or the Montreal Protocol  

No 

7.4  Will the proposed Project involve the application of pesticides that may have a negative effect on the environment or 
human health? 

No 

7.5 Does the Project include activities that require significant consumption of raw materials, energy, and/or water?  No 

 

Annex E. Information on Cyclone Preparedness Programme (CPP) equipment packs  

 

  Technical Specifications of CPP equipment pack 
 

The Goods and Related Services shall comply with following Technical Specifications: 

Item No Name of Item or 
Related Service 

Technical Specification and Standards 

1 2 3 

Lot No A:  

1.  Megaphone Brand To be mentioned by the bidder/supplier. 

Model To be mentioned by the bidder/supplier. 

Country of origin To be mentioned by the bidder/supplier. 

Name of Manufacturer To be mentioned by the bidder/supplier. 

Power source Dry cell Battery Operated (D-size 1.5 v x 10= 15 volt) 

Rated Output Rated-30watt, max-45watt. 

Battery Life Minimum 16 hours. 

Audible Range Minimum 750 meter. 

Signal sound Whistle/Siren. 

Finish ABS resin. 

Weight  Max. 3.75 kg 

  Text & Logo Screen Print As per direction of the authority 

  
Sample: 

As per specification and sample must be submitted with 
tender.  

Lot No A:  

2. Hand Siren Brand To be mentioned by the bidder/supplier. 

Model To be mentioned by the bidder/supplier. 

Country of origin To be mentioned by the bidder/supplier. 
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Name of Manufacturer To be mentioned by the bidder/supplier. 

Operating System Hand Operated. 

Sound Rating 110 -120 ±2dB (A) @1M. 

Output Frequency 550-600 ±20Hz. (Dependent on Rotation Speed) 

Tone Single Tone. 

Siren Range 500 meter (min). 

Construction Metal. 

Dimension 186X186x179mm (Standard & Portable). 

  Weight 1.2 kg 

  Screen print Logo & Text As per direction of the authority 

Sample: Sample must be submitted with tender.  

   
The Goods and Related Services shall comply with following Technical Specifications: 

Item 
No 

Name 
of 

Item  
Technical Specification and Standards 

 
Bidder 
offer 

1 2 3 4 

Lot No B:   

 
2. 

 
CPP 
Vest 

Brand To be mentioned by the bidder/supplier.  

Model To be mentioned by the bidder/supplier.  

Country of origin To be mentioned by the bidder/supplier.  

Name of Manufacturer To be mentioned by the bidder/supplier.  

Basic fabrics:  Cotton (Gabardine)  

a) Materials  100% Cotton  

b) Color  Orange    

c) GSM  130 ± 5  

d) Pocket button Metal  

Measurements Size              (L)                              (XL)  

a) length body             69 cm                          71 cm  

b) chest              57 cm                          69 cm  

c) Half solder             15 cm                          16 cm  

d) opening neck             18 cm                          19 cm  

e) neck droop            18 cm                          19 cm  

f) 2zipper length all size             34 cm                          34 cm  

g) arm hole curve             28 cm                          29 cm  

h) back yoke            34 cm                          35 cm  

i) chest pocket all size (Left &Right)  15.5X16             

j) front bottom pocket left side for all 
size as per sample  

18cm X 23cm  
 

k) pocket zipper length all size as per 
sample  

17 cm 
 

l) back length   70 cm                          72 cm  

m) back pocket all size as per sample  28 cm X 37 cm and zipper length 18 cm  

Text & Logo Screen Print  
Text & Logo Embroidery with design should be reflective as 
per sample shown in the office. 

 

  
Sample 

Everything as per sample & sample must be attached with 
tender.  

 

 

Item 
No 

Name of Item 
or Related 

Service 

Technical Specification and Standards 

1 2 3 

Lot No D:  
1. Signal Flag Brand To be mentioned by the bidder/supplier. 

Model To be mentioned by the bidder/supplier. 

Country of origin To be mentioned by the bidder/supplier. 

Name of Manufacturer To be mentioned by the bidder/supplier. 

Materials:  Polyester Cloth with water proof 

Color:  Red & Black  

Size:  

 Strictly as per sample shown in the office. Square shape, 23”x23” size 
(red colored cloth outer side), inside of the red colored cloth 11.5”x11.5” 
black cloth. Sizes mentioned here after stitching. Should have enough 
provision (made of same cloth) to knot the flag with flag mast. 

Sample: Everything as per sample & sample must be submitted with tender.  
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Lot No -D  

2. Signal Flag Mast Brand To be mentioned by the bidder/supplier. 

Model To be mentioned by the bidder/supplier. 

Country of origin To be mentioned by the bidder/supplier. 

Name of Manufacturer To be mentioned by the bidder/supplier. 

Materials: Made of GI Pole 

Size: Outer Diameter 2”, thickness 3.00 mm to 3.25mm & 20 feet long. 

Hanging system 
The provision on top to hang the rope of the flag and another provision at 
the bottom (5 feet from the bottom end and 6”X6” base plate thickness 
3mm)  

Sample: Sample must be submitted with tender.  

 

Invoice for the "Supply, Installation and Commissioning of Cyclone Preparedness Equipment  

SL 
Description of supplied, 
Installation & Commissioning of 
Items 

Quantity(Pcs/Nos) 
Unit 

Price(BDT) 
Total 

Amount(BDT) 
Total 

Amount(US$) 

1 
Supply, Installation & Commission of 
Megaphone  1000 14,330.00  14,330,000.00  170,885.54  

Brand: TOA, Model: ER2230-W 

2 

Supply, Installation & Commission of 
Hand Siren 

1000 6,300.00  6,300,000.00  75,127.63  Brand: Tizohou Lion Signal Co. Ltd.  

Model: LK-100,  

3 

Supply of CPP Vest as per your approved 
sample & specification 1000 567.00  567,000.00  6,761.49  

Brand: As per sample 

4 

Supply of Flag as per your approved 
sample & specification  

1000 243.00  243,000.00  2,897.78  
Brand: As per sample 

Orgin of Country: Bangladesh 

5 

Supply, fitting & fixing of Signal Flag Mast  

1000 4,675.00  4,675,000.00  55,749.47  Brand: UNION  

Orgin of Country: Bangladesh 

6 
Motor Cycle 40 150,000.00  6,000,000.00  71,550.38  
100 CC         

7 Miscellaneous (lumpsum)       2027.72 

  Grand Total       
              
385,000.00  

 

Annex F. Selection of Chars and Islands for Developing a Bankable Proposal for 
Adaptation Fund 
 
Bangladesh is a deltaic plain and formed by the deposition of discharges of the Ganges (Padma), 
Brahmaputra (Jamuna), and Meghna Rivers and their tributaries and sub-tributaries. Major rivers 
including these big three are very dynamic in nature. Islands and bars (chars) are common in 
Bangladesh and formed by the hydro-morphological processes of rivers(EGIS, 2000)(Sarker & Alam, 
2003). These Islands are also known as Coastal Chars and Bars are also known as Riverine Chars. 
 
The riverine chars can be defined as the sandbars emerging as an island within the river channel, or 
as attached land to the riverbanks which formed due to the dynamism of erosion and accretion in the 
rivers of Bangladesh, which often create new opportunities to establish settlements and pursue 
agricultural activities on them. In many studies, vegetated Islands within the riverbanks is defined as 
char(EGIS, 2000). On the other hand, Islands are the sediment deposited landmasses which formed 
in the estuary or coastal areas by the delta progression process and extremely active and dynamic in 
nature. Both chars and islands can be attached with or detached from the mainland. Figure 1-1 
represents the chars and islands of Bangladesh.  Generally, these areas are vulnerable to erosion, 
flooding (both tidal and monsoon) and other sorts of climatic and non-climatic incidences (Chowdhury, 
2006). Except for the permanent chars and islands, most of the chars are exposed to severe erosion 
and flooded at least once each year. Poor and landless people live in these areas. So, the life and 
livelihoods of the dwellers of char areas are too much uncertain(EGIS, 2000). 
 
Classification of Chars and Islands of Bangladesh 
In different studies, it was tried to identify the total number of coastal Islands and chars as well as their 
location. But due to the nature of formation the location of chars and Islands, its number, and other 
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characteristics are not always fixed like the mainland. In 2001 ICZMP (Integrated Coastal Zone 
Management Program) conducted a detailed survey of ‘Coastal & Estuarine Island and char lands’ 
inventory and found total 187 number of coastal Islands and riverine chars. Depending on the 
dynamism and formation process chars can broadly be classified as Riverine chars and coastal 
chars/islands. ICZMP classified Islands and Chars into three broad classes like i. Marine & Estuarine 
Island, ii. Detached Riverine Chars and iii. Chars attached to the mainland (Figure 2-2). Marine and 
estuarine islands are similar to the coastal islands. Some of the marine and estuarine islands are 
Sonadia, Maheshkhali, Charmatarbari, Kutubdia, Sandwip, Urir Char, Hatiya, Nijumdwip, Manpura, 
Bhola, Charfasson, Dhalchar, Charkukrimukri, Char Mantaz, Char Lakshmi, Rangabali etc. Attached 
chars are those which are accessible from the mainland without crossing the main channel. However, 
detached chars are those which can be reached from the mainland only by crossing the main channel 
even in the dry season (EGIS, 2000). 

 

 

Figure Error! No text of specified style in document.-1 Islands and Attached Char(EGIS, 2000) 
 

Morphological Phenomenon of Chars and Islands in Bangladesh 
The formation process of chars and islands are very much complex and dynamic in nature. The 
characteristics and process of chars formation may vary in braided and meandering rivers as well as 
in the estuaries. Predominantly in the monsoon, rivers overflow and carry a substantial amount of silt 
towards downstream. The silt eventually deposits, a huge part of it settles in the shallow water along 
the river and coastal belt and ultimately leads to a new land formation in the form of riverine or coastal 
Chars (Wameq Raza, Anindita Bhattacharjee, Narayan Chandra Das, 2011). The Ganges-
Brahmaputra-Meghna (GBM) river system keeps the deltaic floodplains active in the coastal region of 
Bangladesh making the coastal area the most geomorphologically dynamic in the country. On another 
hand, flood actions resulting in erosions keep the riverine chars, especially in Jamuna and Ganges, 
subjected to continuous morphological changes (Islam S. N., 2016). The high amount of sediments 
carried by the GBM river systems is hence subjected to dynamic processes, especially around the 
Meghna estuary, resulting in continuous accretion, erosion, formation and alteration of offshore 
islands (Figure 3-1). Out of the 60 islands and 177 char lands that are identified in Bangladesh most 
are located in the central coastal zone due to this the dynamic estuarine and coastal system (Islam M. 
R., 2004). In general upper stream are formed by coarse materials while the downstream comprises 
finer particles. Water level may vary depending on the annual water level variations. At the 
downstream, end of each island scouring the bed to produce deeper and narrow channels. The 
morphological stability of chars and islands depends on the duration of these newly formed lands 
(EGIS, 2000).  
 
Selection of Chars and Island for the proposed project 
The life and livelihood of Islands and chars dwellers vary due to the size (areal coverage) of chars and 
islands, accessibility to different types of life supporting and essential services, level and extent of 
exposure and vulnerability, morphological stability, the existence of polder, availability of agricultural 
land and other natural resources etc. To develop a bankable project proposal for the char and island 
dwellers under this UNDP funded project, chars and islands have been selected from the list provided 
by ICZMP. Some criteria for selecting Islands and chars are size, connectivity, the existence of polder. 
Another important criterion of chars and islands selection was attached or detachedness with the 
mainland. In this study, preference has been given to those which are separated from the mainland 
and suffering a lot due to lack of basic services i.e. access to education, income generating activities, 
health facilities, etc. Vulnerability and risk of these areas depending on the accessibility, i.e., how 
quickly and easily one can reach there to rescue or evacuate them. 
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  Figure Error! No text of specified style in document.-3 

Classification of Chars 

 
 
Steps Applied to Select Chars and Islands for this Project 
 
The following steps have been applied to select the potential chars and islands for this project. 

 

Figure Error! No text of specified style in document.-4 Steps Applied to Select the Chars and Islands 

 

Selection of Chars and Islands 
A GIS-based multi-criteria analysis and filtering procedure were conducted to select islands for this 
study. Some chars and islands excluded from the list as because of no physical existence and don’t 
have detail information recorded in BBS (Bangladesh Bureau of Statistics) and other resources. Using 
GIS analysis Islands and chars are separated into two groups: I) Islands and chars attached to the 
mainland; and ii) islands and chars detached from the mainland. According to the demands of the 
project, attached islands and chars are excluded from the list.  Existing islands were then assessed 
according to a risk database and analyzed in GIS environment. Processed data then classified using 
multi-criteria analysis depending on area, vulnerability and integrated risk.  

  

Figure Error! No text of specified style in document.-5 Analysis of vegetation and settlement coverage 

 

Figure Error! No text of specified style in 

document.-2 Chars and Islands of Bangladesh 

(Source: C3ER, BRAC University) 
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Approximate areas of Islands and chars have been extracted using Landsat TM/ETM satellite images, 
and the population has provided from ‘Population and Housing Census 2011’, Bangladesh Bureau of 
Statistics. A time series of satellite images of different resolutions (Landsat MSS 80m, Landsat 
TM/ETM 30m, and Quick Bird (Google Earth) 2.4m) from 1973 to 2013 was used for selection. In the 
recent high-resolution satellite images, physical statuses of some medium and small islands and 
chars are clearly visible and found that in some Islands and chars there are no traces of settlements. 
The size of chars and islands has been classified into four classes depending on their physical area 
following the percentile filtering technique and GIS analysis.  
• Type I. Very small chars (0-25 percentiles of total chars and islands) 

• Type II. Small chars (26-50 percentiles of total chars and islands) 

• Type III. Medium chars (51-75 percentiles of total chars and islands) 

• Type IV. Large chars (76-100 percentiles of total chars and islands)  

 
Considering many other things, it was decided that the medium size islands are suitable for this study. 
In addition, another criterion of Island and char selection is whether it is environmentally or biologically 
protected or not.  Char Kukri Mukri is a wildlife sanctuary, and due to this, it is excluded from the list. 
Based on the size, accessibility, environmental and ecological significance and physical existence, a 
list of chars and islands have been prepared for a secondary screening process. Detailed information 
about climate vulnerability and risk, maturity level, broad land use classes (especially the vegetation 
coverage), etc., on the shortlisted chars and Islands, are collected from various sources and provided 
in table 4-1. The maturity of islands has studied through visual observation using satellite images. 
Different stages of chars and islands such as a formative stage, pre-mature stage, and mature stage 
have been observed in a time series of images from 1973 to 2013. The distance of Islands and chars 
from the respective Upazila or nearest accessible Upazila has been calculated by using GIS tools. 
Depending on the mode of transportation, weather condition, and temporal dynamics, the accessibility 
of chars and Islands also classified into three classes (Easy to access, medium accessibility and hard 
to reach). Considering the criteria mentioned above, Mujib Nagar Union of the Char Fasson 
Upazila under the Bhola District as the representative of coastal char and Gajaghanta and 
Lakshmitari Union of the Gangachara Upazila under the Rangpur District can be selected as 
the representative of riverine charland for detailed field investigation.  
 
Existing Problems of the Study Area 
 
Considering the geophysical attributes of the coastal char study area, the region was found to 
be prone to natural hazards such as cyclones, storm surges and tidal flood etc. with sea level 
rise induced by climate change increasing the magnitude and frequency of these phenomena. 
Tidal flooding in the region has been observed to be worsening with locals reporting an increase in the 
highest flood level over the past years. This corresponds to the IPCC’s AR5 findings which indicate 
that the Average Sea Level has risen over the last century and establishes a correlation between 
Climate change and the increased highest tidal flood level in the study area. Apart from tidal flooding 
the increased frequency of extreme weather events like cyclones, hailstorms and storm surges also 
contribute to list of natural hazards that peril the human population of the study area in Mujibnagar. It 
is likely that monsoon flooding is increasing over the past few years in Rangpur. It can be noted here 
that the change in these climatic patterns corroborate with the findings of the IPCC in the recent 
annual report and as such can be attributed as being direct impacts of Climate Change upon the Char 
region.  
 
Higher tidal/monsoon flood level has far reaching consequences from the inundation of 
roadways, causing damage to the existing earthen soiling road works, housing, schools and 
disrupting the normal flow of life for children and adults alike. Delving deeper into the nature of 
these natural hazards and their complex interrelationship with the developmental problems, the far-
reaching impact they have upon the life of the people living there can be appreciated to an 
understandable degree of clarity.  
 
The major livelihood of the char dwellers is agriculture which is affected by tidal or monsoon 
flooding, hailstorm, cold waves, heat waves, erratic rainfall etc. which leads to decline in crop 
yield, crop damage and ultimately causes a loss of agricultural production. The most extreme 
form of erosion is induced by tidal as well as monsoon flooding with erratic rainfall causing loss and 
damage to the agricultural land and crop production. In both the areas, damage to cultivable land and 
crop production leads to loss of economic and household assets, exacerbating farming livelihood 
risks. In 2016, Rice and Watermelon have been particularly damaged in Bhola. About 50% of the 
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investments in rice have been lost due to tidal flooding which caused “chita” formation in the rice 
grains and damaged the paddy harvest. Watermelons and other Rabi crops have been damaged due 
to water intrusion. Storm surges and cyclones lead to sudden crop loss while extreme weather events 
such as cold waves and prolonged fog events harm crops such as chilies. In Rangpur, short periods 
of extreme temperature and changes in precipitation cause harm to agriculture and also dwindle the 
meager water resources available. This ultimately leads to drought and this predicted increase in 
temperature will create an adverse situation for the inhabitants of  
 
Climatic events such as extreme temperatures, flood and drought also threaten the livestock 
in both the study areas. The fluctuation in temperature and precipitation facilitate the propagation of 
diseases specially vector borne diseases to the cattle. In 2016, cattle were washed away and died 
during the tidal floods in the coastal chars.  
 
Non-climatic drivers such as a weak market structure, information asymmetry, and limited 
access to credit increase the vulnerabilities of Char inhabitants.  In Bhola, it is the unavailability of 
agricultural inputs especially fertilizers due to syndication of fertilizer dealers decreasing the input 
efficiency of farmers in crop production. In both the areas, lack of modern technologies along with 
insufficient extension and support from the agriculture sector and inadequate land equipment results 
in high production cost for the crops which has far reaching consequences, chief among those being 
the loss in income. No strong or effective backward and forward market linkages were observed in the 
char areas.  An ineffective early warning system which happens to be byproduct of the lack of road 
ways and communication networks is likely responsible for the loss of livelihood and household 
assets. While agriculturists are facing the direct consequences of the climatic stressors, the 
nonagricultural wage workers have become vulnerable due to the fluctuating nature of their livelihood 
which correlates with the status of the agriculture of the respective areas.  
 
When considering infrastructure it is necessary to understand that the term encompasses a 
wide variety of sectors and as such has far reaching consequences upon the development as 
well as assessment of the adaptation need of the study regions. Considering the field of transport 
and communication infrastructure, the common observation in both the regions was the absence or 
lack of pucca roadways and other transportation modes to and from the mainland. The causes 
identified for these sectoral problems are irregular maintenance, lack of funding, lack of connectivity to 
the mainland, unavailability of construction materials and land for constructions.  Delving further into 
the root of the problems, for example when considering the irregular and high cost of maintenance 
and the unavailability of construction materials and land for construction, inundation and erosion of 
roadways due to tidal flooding, storm surges and cyclones are key drivers. Changes in the intensity 
and frequency of these key drivers have been correlated to climate change in the IPCC’s 5 th 
Assessment Report, which implies that climate change has been a contributing factor to the 
inadequacy of transportation and communication infrastructure. Apart from these climatic drivers we 
can attribute this inadequacy to excessive costs for excavation and filling of land in repair works, lack 
of donor interest and an insufficient budget which comes as part and parcel of being a low priority 
region.  This lack of transportation facilities has a detrimental effect upon the development of trade 
infrastructure by restricting the access to the outside markets and limiting the number of marketplaces 
accessible to the char population. The power infrastructure was also found depended on renewable 
energy sources, (predominantly solar power)  
 
Moving on from transportation, observations regarding housing infrastructure revealed a case 
of frequent depredation of housing which in turn can be said to be an outcome of the housing 
units being constructed on low lands or the plinth not being elevated to an adequately safe 
level due to a lack of available resources or insufficient financial capability.  Also, the cost of 
maintaining a safe plinth height imposes further costs associated with the need for regular 
maintenance (greater expenditure). Most of the residents in both the coastal and riparian Char Lands 
live in CI sheet housing or mud houses with CI sheet or thatched roofing. This low-cost housing 
infrastructure for a majority of the population puts them at a greater risk of being harmed during 
disaster events. Looking at the climactic drivers for frequent depredation of housing, the major role is 
played by erosion cause by rising tidal flood level, storm surges and other water related disaster 
events.   
 
The coastal study area of the Mujibnagar union (at Char Fasson, Bhola), which consisted of 
Char Motahar, Char Leulin and Char Manahar, has certain wards which fall outside the existing 
embankment/bund protection system which skirts the shores. This shows a distinct lack of 
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coastal protection infrastructure in the region which is aggravated by the high cost of implementation 
of projects. However, the main cause behind the lack of this kind of infrastructure seems to be an 
inadequate number of embankments and the existing level of damage to the current ones, and here 
yet again the impacts of climate change are manifest in the drivers being tidal flooding, cyclones and 
storm surges.  
 
The state of Water and Sanitation infrastructure in Mujibnagar was found to be poor, as is 
evident through the inadequacy of access to groundwater resources (very few numbers of 
tube wells) and use of surface water resources contaminated through open defecation 
practices in the absence of pit latrines. Lack of government intervention, poor maintenance, 
inundation and damage of water resources and sanitary facilities during storm surges and floods 
makes whatever meager sanitation faculties available not sustainable. In the chars of Rangpur, the 
water and sanitation infrastructure was more developed than what was observed for the coastal 
chars. However, the overreliance of the population upon groundwater through tube wells causes 
depletion of the water table and increases the chances of water contamination during monsoon 
season.  
 
The educational infrastructure was also found to be lacking in both the char areas. The main 
climatic drivers behind this were found to be tidal and monsoon flooding along with storm 
events, contribute to a lack of usable approach roads, which makes school buildings 
inaccessible during the disaster period and also wreak heavy damage upon the structure.  Non-
climatic drivers were the remoteness of the community, inadequate transportation and communication 
facilities and the financial conditions of the local government and community. A major problem is the 
lack of high schools in both char areas which is associated with a lack of connectivity to the mainland. 
 
Considering the healthcare facilities available to the riparian and coastal char dwellers, the inaction of 
the local government, inadequate NGO intervention, the remoteness of the area (which adds to the 
fact that it is low priority region with a small budget) and a disinterest on behalf of the assigned health 
workers seem to be the main driving forces behind the inadequacy and inaccessibility of medical and 
treatment facilities. Analyzing the overall condition of the Chars at Bhola and Rangpur, societal 
degradation was found to be interconnected with the absence of infrastructure as well as lack of 
required livelihood options. All these issues lead to socio political problems, unemployment, poverty, 
child labor, early marriage, migration, educational instability, social unrest and finally psychosocial 
incongruity worsening the misery of the people. It has been found that, in both the coastal and riverine 
chars the problem of children dropping out of school is a common scenario, albeit one that the local 
governmental agencies have failed to properly address. Parents are unsure whether to send their 
children to the schools located faraway. During extreme disaster events, roads are inundated and 
most of the students are unable to attend school.  In both the chars, this high incidence of school 
dropouts, female students are getting married at an early age, causing health hazards that contribute 
to an increased mother and child mortality rate culminating in psychological trauma. Furthermore, due 
to the impacts of climate change like- the rise in sea level, erratic rainfall, tidal flooding, and monsoon 
flooding and river erosion etc. char dwellers lose their agricultural land and assets on a frequent basis 
and live from hand to mouth most of the times. In the search for livelihood security, some stop their 
children (mostly boys) from going to school and engage them in various household as well as 
agriculture-based work to supplement their monthly income. As a result of this child labor has been a 
grave problem in these areas  
 
The most critical impacts of the problems observed at the chars are loss of livelihood and loss 
of income which brings instability into the economics of the char settlement. Here, poverty 
appears to be the biggest societal issue complicating the social and psychosocial dynamics 
with its far-reaching consequences. Losing livelihood and assets due to climatic and non-climatic 
factors combined, most char dwellers take loans and become indebted, and this often happens to be 
a contributing factor for their migration to different areas in the quest for work or a source of income 
only to come back to the char in order to repay the loan as well as to recover from the damages 
afflicted by a disaster event. Being in a state of debt, circumstances often lead to these indebted 
individuals engaging in criminal activity. This likely leads to a state of social unrest and fosters socio 
cultural dissonance in the area studied.  
 
River erosion in both char’s shows, erosion and accretion of land commence a new societal conflict 
among the inhabitants. According to the East Bengal State Acquisition and Tenancy Act (EBSATA) of 
1950, if any land is lost due to river erosion, the owner will get it back following few conditions like-  
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1. Land resurfacing must take place within 20 years,  
2. By paying rent owner can get back the land settled by revenue officer,  
3. Original owner will possess the land but not more than 375 bighas.  
 
But unfortunately, no act or policy is being implemented at char owing to administrative 
mismanagement and self-advantage of the powerful political and non-political persons. Those who 
had land before but lost their land for river erosion are living a marginalized life and they expect to get 
their land back. This claiming of char land when it resurfaces in the river leads to an escalation of 
conflict between the neighboring land owners thereby contributing to societal anarchy and dispute 
which eventually culminates in litigation. Sometimes, the rightful parties get their land back though 
often, that is not the case. This litigation continues for years and many people are financially ruined.   

 

 
Figure 6 Problems of the Study Area 
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Annex G. Design Feasibility Report  

 

CHAPTER 1 

Introduction 

 
The United Nations Development Programme has undertaken a study for designing a project (with detailed 

feasibility study) to access global climate funds for addressing climate risks and vulnerability of the community 

leaving in the small and medium offshore islands and char lands of Bangladesh. For this purpose, a contract has 

been signed between UNDP and the Centre for Climate Change and Environmental Research (C3ER), BRAC 

University on 24 October 2016 to carry out the aforementioned feasibility study. According to the agreement, 

the study will assess socio-economic, demographic and poverty status along with climate risks and 

vulnerabilities of the small offshore islands and major vulnerable char lands of Bangladesh and provide a suite 

of recommendations for improving the climate resilience and adaptive capacity of the selected char islands. 

 

Study Area 

 

Lakshmitari Union, Gangachara Upazila 

Gangachara Upazila, one of the important Upazila’s of Rangpur District, is bounded by Kaliganj of Lalmonirhat 

and JaldhakaUpazilas on the north, Rangpur Sadar and KauniaUpazilas on the south, Aditmari and Lalmonirhat 

Sadar Upazilas on the east, Kishoreganj (Nilphamari) and Taraganj Upazilas on the west. The Teesta River 

flowing west to east, divided the Upazila into two parts. That is why the influence of Teesta River on this 

Upazila is huge and unavoidable. This Upazila is affected by river bank erosion and frequent flooding during 

monsoon. The most vulnerable area of this Upazila is Lakshimatari union. Figure 1-1 shows Lakshimatari union 

and surrounding area which is considered for the current study. 

 

  
Figure 1-1: Study Area at Gangachara Upazila 

 

Mujibnagar Union, Char Fasson Upazila 

Almost all the coastal region of Bangladesh is enclosed by coastal embankment to prevent salinity intrusion and 

tidal flooding. These are commonly known as polders. Mujibnagar union of Char FassonUpazila under Bhola 

district belongs to a coastal polder. The embankment of this polder was constructed during the 1990s and within 

the past 25 years, the embankment was breached at numerous locations. Moreover, cyclones and tida l surges in 

the past have caused serious damage to many sections of the polder. At present, the embankment crest is lower 

than the original design specifications. The drainage canal inside the polder, which was designed to remove 

rainwater from the polder, has now been silted up. This Mujibnagar union and surrounding area are considered 

for the present study. Figure 1-2 shows the study area of Mujibnagar Union. 
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Figure 1-2: Study Area at Mujibnagar Union 

 

• Cyclone and climate resilient house: Identify the houses which are structurally 

most vulnerable to the extreme climatic events. Assess the required repairing of the structure and retrofit 

where necessary.  

• Nano-grid, rainwater harvesting: Identify the suitable households for installing the 

community based nano-grid facility and rainwater harvesting system. Provide detail design, specifications, 

cost estimates along with the operation and maintenance of the interventions.  

• Cold storage, solar powered pump: Assess the demand of the study area and design 

cold storage and solar power pump to meet the demand. The design shall include details about the 

intervention and the associated equipment along with the cost estimations.  

• Embankment: Identify the repairable portions of the embankment and provide 

adequate design for re-sectioning of the embankment. to protect the project area from flooding. The design 

shall include typical drawings, specification and cost estimates. 

• Floating ambulance: Provide necessary information about the design and costing of 

the floating ambulance based on the requirement of the area. Details will also be provided on the 

operational costs for the floating ambulance. 

CHAPTER 2 

Background Information and Data Analysis 
 

Existing Components Gangachara Upazila in Rangpur 

 

The Lakshmitari Union under Gangachara Upazila of Rangpur district is one of the most river bank erosion 

vulnerable areas. Every year a huge amount of land is engulfed by the river. People are losing home and their 

agricultural land which consequences ultimate poverty. Riverbank erosion is a nightmare for the people living in 

this area. Moreover, flooding during the monsoon causes serious disaster in this area every year. There are 

neither flood protection measures nor erosion protection measures in this area. At downstream part of the union, 

a bridge is under construction which is likely to be completed by the next two years. The bridge consists of two 

guided revetment which will constrict the flow and expected to reduce the erosion of the riverbank at immediate 

downstream of the bridge. It was observed that there are two existing floodplain channels upstream of the 

Bridge, which has been silted up in the past 30 years and resulted in greater flows during peak flows, causing 

flooding. 
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Figure 2-1: Gangachara Upazila Basemap  

 

Figure 2-2: Mujibnagar Union Basemap 

 
Existing Components in Mujibnagar Union of Bhola 

 

Embankment 

The existing embankment length in the polder is 66 km. It was constructed betweeen 1987 to 1992 under CEP 

(Coastal Embankment Project). The embankment was desingned to protect the polders against salinity and tide 

intrusion. The occurrence of recent cyclones accompanied by storm surge over the Coastal zone of Bangladesh 

and climate change scenario need to be considered in future designs. The Cyclone Sidr hit the South West 

Bangladesh Coast in the year 2007 with the storm surging 2 to 3m high. Another recent Cyclone Aila hit the 

South West coast of Bangladesh in the year 2009. Furthermore, river bank erosion has also engulfed the 

embankment in many places. Retired embankments were built in some places and other existing embankments 

have breaches. Considering the above factors, the embankment requires re-sectioning and retirement in multiple 

sections. 

 

Drainage canal 
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The main function of the drainage channel is to safely drain out the design discharge or the drainage basin 

runoff volume generated by 5-day duration storm of 1 in 10-year frequency. The other function of the drainage 

canal is to drain out the surplus water from cropping lands, which is of ultimate importance for the satisfactory 

growth of crops. The total length of the drainage canal in this polder is 59 km. A significant portion of the 

existing drainage canal is silted up and blocked in many places. Excavating the drainage canal is recommended 

to improve the situation and to increase agricultural and fish production. 

  
Drainage Structures 

The original objective of constructing polder was to protect agricultural lands from salinity intrusion and to 

drain out excess precipitation from the polder area through drainage sluices. Later on, agricultural practices 

developed among the farmers to cultivate winter boro crops inside the polder area. For this winter agriculture, 

the farmers use to take fresh water into the polder during the monsoon/ post-monsoon and store in for late use. 

In view of the above, the sluices constructed only for drainage began to be used for both drainage and flushing. 

The types of sluices found in polder are commonly referred to as: 
• Regulator/sluice: The function of this Structure is to drain out the excess water from the 

polder area to the river and also to allow the river water to enter into the polder area for various purposes. It is also 

either constructed with a reinforced concrete pipe or with reinforced concrete boxes of various sizes. In total nine 

regulators were found along the embankment. Most of them are in good condition excepting a few that show minor 

damage. 

• Flushing Inlet: Its main function is to allow the river water to enter the polder area for various 

purposes. These inlets are also constructed from either reinforced concrete pipe or reinforced concrete boxes of various 

sizes. Limited drainage is also allowed through this type of structures. There are total 17 numbers of pipe inlets along 

the embankment and 12 of them are not functioning. 

 

Available Water Level data 

 

Water Level at Teesta River 

BWDB is recording daily water level at different locations on Teesta River. Water level data of the nearest two 

gauge stations of Teesta River (Kaligonj SW 293 and Kaunia SW 294) were collected for Analysis. SW 293 is 8 

km upstream and SW 294 is 28 km downstream of the study area at Gangachara Upazila. Collected Water level 

data is summarized in table 2.1. 

 
Table 2-1 Collected Water Level Data Summary of Teesta 

SL Station ID Station Name Duration 

1 SW 293 Kaligonj 1980-2014 

2 SW 294 Kaunia 1980-2014 

 

Water Level at Bhola 

There is no water level measuring station at Char Fasson. The relevant water gauge station is SW 279 at 

Tozumuddin which is on the east side of Mujibnagar union and SW 20 at Amtoli which is west side. Historical 

water levels were collected from BWDB to perform water level analysis. A summary of water level stations is 

presented in Table 2-2. 

  
Table 2-2: Collected Water Level Data Summary 

 

Discharge of Teesta River 

After originating from Pauhunri Glacier in Sikkim of India, the Teesta river flow was diverted by India at an 

upstream location and then by Bangladesh at a downstream location. For these reasons, the maximum flow of 

the river does not impact the downstream region where the project will be situated. However, during the 

monsoon, the peak flow causes serious erosion on both banks of the river at different sites. The maximum flow 

ranges from 2000 m3/s to 8000 m3/s and average maximum flow is 4500 m3/s. Figure 2-3 presents the yearly 

SL Station ID Station Name Duration 

1 SW 279 Tozumuddin 1980-2014 

2 SW 20 Amtali 1980-2014 
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maximum discharge of the Teesta River at Teesta Bridge. 
Figure 2-3: The Yearly Maximum flow of the Teesta River 

 

Flow Velocity at Teesta 

BWDB records velocity at Teesta Bridge location along with discharge. The average velocity of Teesta River at 

this location is 0.82 m/s where maximum velocity was observed 2.11 m/s and minimum velocity was observed 

as 0.16 m/s. For the design of river bank protection, a design was developed to allow a maximum velocity of 

3.0m/s. 

 

Flow Velocity at Bhola 

There is no field measurement of flow velocity at Mujibnagar union of Bhola District. However, some records 

and studies were conducted in past from where we can take the velocity of this area. Moreover, during the 

design of the polders, an assessment of design velocity was performed. This area experiences semi diurnal tide 

and the velocity range lies in about 0 to 1.5 m/s. A design allowing for a maximum velocity of 1.76 m/s for the 

construction of this polder. 

 

Frequency Analysis of Water Level at Teesta River 

Frequency analysis was carried out for two water level stations namely SW 293 and SW 294. Two major 

distributions such as Log Pearson and Log-Normal were carried out to evaluate the value for different return 

period. Two different tests namely Chi-square and KS test were also carried out to select the best distribution. 

Results of frequency analysis of SW 293 are presented in Figure 2-4. The water level for different return period 

is furnished in Table 2-3. 

 

Frequency Analysis of Water Level at Bhola 
Frequency analysis was carried out for two water level stations namely SW 279 and SW 20. Two major 

distributions such as Log Pearson and Log-Normal were carried out to evaluate the value for different return 

period. Two different tests namely Chi-square and KS test were also carried out to select the best distribution. 

Results of frequency analysis of SW 293 are presented in Figure 2-5. The water level for different return period 

is also presented in Table 2 –4 

Figure 2-4: Frequency Analysis of Water Level of 

Teesta River at SW 293 

 

Table 2-3: Frequency Analysis of Water Level of Teesta 

SL Return Period (Year) Log-Normal Log Pearson III 

1 2 40.05 40.18 

2 5 40.67 40.67 

3 10 41.00 40.87 

4 20 41.27 41.01 

5 50 41.58 41.13 

6 100 41.78 41.21 

7 200 41.97 41.26 

8 500 42.20 41.32 
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Figure 2-5: Frequency Analysis of Water Level at SW 279 

 
Table 2-4: Frequency Analysis of Water Level of Lower Meghna at SW 279 

SL Return Period (Year) Log-Normal Log Pearson III 

1 2 3.54 3.57 

2 5 3.95 3.96 

3 10 4.19 4.17 

4 20 4.40 4.34 

5 50 4.64 4.54 

6 100 4.81 4.67 

7 200 4.97 4.79 

8 500 5.17 4.93 

 
CHAPTER 3 

Design of Cyclone and Climate Resilient Houses 

General 
The majority of the population of Bangladesh lives in rural area and their standard of living in terms of 

protection and safety is very low. Under difficult natural conditions, the country is extremely prone to natural 

disasters such as floods, cyclones and earthquakes which pose a great threat to life and property, especially in 

the rural areas where poverty is widespread. Apart from the physical damage that such disasters cause to the 

people’s property, they also have a great negative impact on the country’s economic situation.  

 

In a context of non-engineered construction, construction expertise is often passed on from generation to 

generation and from one construction professional to another. Tried and tested over decades, in a particular 

context, non-engineered housing often holds a lot of inherent wisdom. Construction engineering knowledge on 

the other hand offers a formal understanding of how particular materials, techniques and designs react under 

certain circumstances. Moreover, it can offer alternative and innovative ways of addressing current and new 

challenges for safer construction. The combinations of tried local practices and engineering knowledge makes 

allows to formulate standards for safer housing for the different hazards impacting on the rural housing stock of 

Bangladesh. Through respecting the general design principles and minimum technical standards for specific 

threats presented below, the current rural housing stock in Bangladesh can be rendered substantially more 

resistant to future disasters. 

 

Climatic Factors for Design Considerations 
The generic and case specific climatic features of flood affected regions that can affect the design task are:  
• Flood  

• Lateral water pressure 

• Intense Radiation  

• Humidity 

• Nor westerly   

• River Erosion 

• Sand Heat  

• Driving Rain 
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Issues Identified in Char Lands159 

• Removable structure is needed for Char area owing to transient nature of the landscape. 

• Issues like unavailability of course sand, quick removability of house structure calls for introducing prefabricated 

building elements. 

• Durable structural members concerning issue of longer house lifespan. 

• Structural members to be fastened to each other properly. 

• Additional structural stability to be ensured by the means of introducing bracing elements at due strategic points.  

• Mound raising should be undertaken to establish new settlements. 

 
GENERAL DESIGN PRINCIPLES FOR DIFFERENT THREATS 
Specific design principles are to be respected to counter the various threats a house may be exposed to. This 

section is based on a multitude of guidelines that have been produced in the context of previous disaster 

preparedness and response projects, both in Bangladesh as internationally, by a variety of housing actors. Since 

all rural areas in Bangladesh are exposed to a combination of hazards, in most cases, more than just one set of 

design principles will need to be adhered to. In those cases, the strictest principle across the different hazards is 

to be applied. 

 
 Ensure tie down from bottom to top 

The house is to be firmly tied to the ground, to avoid it flying off, starting by connecting the roof well to the 

columns, the columns well to the foundation and anchoring the foundation well into the ground. The columns 

should be made using reinforced concrete to resist high lateral pressure (i.e., wind pressure, water pressure).  

 

  

Figure 3-1: Strengthening of rural houses using ties (Source: IFRC BD Shelter Volunteer Training after cyclone Sidr) 

 
Ensure cross-bracing in all planes of the house 

All planes of the house are to be equipped with cross-bracing to resist the lateral winds impacting on the house, 

to avoid the house falling over. 

 
Ensure that wind pressure cannot build up inside the house 

There are two opposite strategies to avoid wind pressure building up inside the house:  
• Ensure that wind can flow freely through the house, by ensuring openings on all opposite walls of the house, and by 

ensuring wind pressure can escape through the roof 

• Ensure that no wind can enter the house, by closing it off completely, including impermeable walling and latched 

windows and doors  

• In most rural housing, certainly when walls are of natural materials, the first strategy is the only possible one.  

 
Ensure a qualitative plinth 

The house plinth is to be 2 feet above the highest flood level, 2 or 3 stepped and finished with cement capping or 

other, to resist exposure to water. 

 
Protect the lower parts of the house 

By sufficient roof overhang, proper drainage, treatment of materials, alternative material choices: protect the 

lower parts of the structure and wall cladding from humidity and exposure to water 

 
Apply foundation and bracing 

Foundation of sufficient depth is required to resist soil being washed out from underneath the house. Bracing of 

the superstructure to resist lateral forces from the water and increase the overall stability of the structure.  

 

Cost 

                                                 
159 Standard guideline for rural housing in disaster prone areas of Bangladesh, February 2018 
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The actual cost for strengthening a vulnerable house to make it cyclone/flood resilient can be estimated after 

conducting feasibility study. However, on an average US$600 will be allocated for strengthening each house. 

Based on the feasibility study, required method will be identified and implemented to retrofit the vulnerable 

house. In the selected study areas total 900 houses will be identified which are more vulnerable to climatic 

disasters. If it is considered that each household consists of 6 members on average, then total beneficiaries from 

this intervention will be around 5400.   

 

CHAPTER 4 

  Design of Community-Level Nano Grid Facility 

 

General 

The nano-grid idea is based on the fundamental concept of the Solar Home System, where the basic necessities 

of households are met, but at the same time some small-scale applications like irrigation can also be 

incorporated. This concept takes advantage of the fact that houses in Bangladesh are usually clustered together 

in rural areas in a group of 10-20 houses (within a diameter of less than 150m).. In the proposed nano- grid 

system, something like a 1.5–2 kWp PV system is installed in a small cluster of households within a radius of 

60–70 m and power is distributed to 10-15 households from this system. The PV panels and the battery used in 

the proposed nano-grid will be connected in series in such a way that the grid voltage is 220 V DC (nominal) 

and the households are supplied with this voltage. Rooftop locations of one or two houses will be chosen fo r PV 

installation and the storage battery will be placed in a convenient location close to it. Considering the typical 

load in a household, the expected summer time (May to September) load is around 3 times the expected winter 

(November to March) household loads. This, as explained above, is due to the fact that there is expected to be 

high usage of fans in summer due to hot weather condition. The average typical household load in rural 

Bangladesh given below in Table 4-1 and Table 4-2. The demand for refrigerator is not considered at this stage 

as it goes beyond the affordability of the average households.  

 
Table 4-1: During summer, estimated energy consumption is given below: 

Description Light Fan Television 

Household (HH) 20 20 5 

No./HH 3 2 1 

Watt/unit 5 20 30 

Hrs of usage, h 4.5 8 2 

Diversity 0.8 0.8 0.8 

Energy/day, W-h 54 256 48 

Total/day, W-h 1.1  358  

 

Table 4-2: During winter, estimated energy consumption is given below: 

Description Light Fan Television 

Household (HH) 20 20 5 

No./HH 3 2 1 

Watt/unit 5 20 30 

Hrs of usage, h 4.5 0 2.5 

Diversity 0.8 0.8 0.8 

Energy/day, W-h 72 256 60 

Total/day, W-h 2.1  132 3.1  

 

Solar PV based grid systems, less than 10 kW, named as a nano-grid, is provided as a recommended solution. 

• Cost of the system and electricity and description of a model system is given below:  

• Size of the PV—1.9 kWp (kilowatt peak) 

• Size of the battery bank—480 AH (ampere hour) at 12 V 

• One irrigation pump (AC) – 1.1kW (1.5HP) 

• No. of households—10 

• Summer load per household—360 W-h per day Winter load per household—135 W-h per day 

• Estimated total cost of the system including installation and accessories is US$4927.  

 

CHAPTER 5 
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Design of Locally Appropriate Rainwater Harvesting System 

 

General 

Rainwater Harvesting is a water collection method, which has been utilized by communities for a long time. 

This process is very simple, technically feasible, cost-effective and provides a safe drinking water supply system 

in geo-hydrologically disadvantaged areas. It can be considered a possible option to drinking water crisis in the 

saline zone in the coastal regions, areas prone to declining water table and having rocky/ stony layer in soil 

formation. The physical, chemical and bacteriological characteristics of harvested rainwater usually represent a 

suitable and acceptable standard of potable water. 

 

Rainwater Harvesting System (RWHS) is an option, which has been adopted in many areas of the world where 

conventional water supply systems are not available or adequately meets requirement of the people. To provi de 

safe drinking water to rural communities; some organizations implemented several pilot programs and 

developed range of technological options of RWHSs considering affordability of the general mass. These 

models of RWHS are from indigenous do-it-yourself models to high cost profile Ferro-cement models. 

 

In the monsoon season, safe drinking water has been a primary concern. The existing shallow tube wells can 

serve water during the dry season, but in monsoon, the shallow layer of groundwater gets contaminated from the 

flooded water. Also, the existing tubewell becomes non-functional at the flooding condition. As a result, Water-

related disease is common in the season. For this reason, an alternative source has become necessary in the area.  

 

Rainwater Harvesting has a diverse range of uses. In dry areas of the world, designed systems have sufficient 

surface area available for water collection and adequate storage capacity to meet the full needs of the user. 

However, a wide variety of different users patterns or regimes exists, and there are many variables involved in 

the determination of various components of Rainwater Harvesting systems. The design of the main elements of 

an RWHS is described below: 

• Storage Tank 

• Catchments 

• Gutter 

• Flushing System 

• Water Collection Point 

 

The large capacity community-based Rain Water Harvesting System will be designed as an underground 

facility. 160 This type of system is suitable where a group of families live together and face a scarcity of safe 

drinking water. The community based underground RWHS will have a capacity of 25000 litres considering an 

average household size of 6 members in the offshore coastal islands in Mujibnagar and Lakshmitari Union. 

Total 300 units of RWHS will be made; 150 units for Mujibnagar Union and 150 Units for Lakshmitari Union. 

The total number of beneficiaries covered through this intervention will be 11,000-12,000 people.  

 
Table 5. 4 Cost of RWHS (Community Based) 

Storage 

capacity 

(Liters) 

 

Size of the 

reservoirs 

Minimum 

Catchment 

area (Sq. m) 

 

Type of 

Catchment 

Nos. of 

family 

members 

(No.) 

Number of 

reservoir 

per system 

Average total 

Construction 

Cost (USD) 

25000 Height: 2.44 m 

Diameter: 3.66 m 

150 mm wall thick 

55 - 57 CI sheet, 

Concrete,

Tiles, 

55 - 60 1 625.00 

 
Functional Criteria for RWHS 

a. Could able to store adequate quantity of water having acceptable quality for certain period of time.  

b. All necessary parts are in place. 

c. Good, clean and effective catchment, gutter, down pipes, first flush system, platform, tank with lid are available. 

d. Effective waste water disposal system is available. 

e. Sanitary condition of RWHS and surrounding is satisfactory. 

 

Construction of Underground RWHS (Community Based) 

                                                 
160 WaterAid Bangladesh, Step by Step IMPLEMENTATION GUIDELINES for RWHSs, 

http://www.wateraid.org/~/media/Publications/rainwater-harvesting-systems-implementation-rural.pdf,2006 

 

http://www.wateraid.org/~/media/Publications/rainwater-harvesting-systems-implementation-rural.pdf
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The concept of the construction of large capacity community based Rain Water Harvesting System had developed and 

practised from the ancient. The world largest community based RWH System constructed in Istambul. This type of RWHS is 

suitable where a grouped of family live in a compacted area and faced the scarcity of safe drinking water. This types of 

RWHS may be constructed that circumstances. The Community based underground RWHS may be different capacities such 

as 10000 litres, 15000 litres, 20000 litres, 25000 litres, 30000 litres, 35000 litres, 40000 litres and 50000 l itres. It also one of 

the cheapest model of RWHS. The construction requirements of different capacity of community RWHS is described below: 

 

Step –1: Preparing and construction of base 

• Select a suitable place for the construction of subsurface Brick tank at one side of the house. The place should be relatively 

high and hard soil. Draw a circle with the outer dia of the tank on the soil and excavate soil in a depth so that about 1 – 6” of 

the tank remain above the ground. 

• The bottom of the excavation should be like a inverted dome as per the mentioned dimension in the drawing. 

• After digging level, the bottom of the pit and compact the soil. Give a layer of brick flat soiling. Cutting and binding MS 

rod as per specification. Mix cement concrete (Cement: Sand: Khoa = 1:2:4) and pour mixed cement concrete on brick flat 

soling at 4 inch thick. Compact the cast of R.C.C before setting with hammering by wooden patent.  

 

Step – 2: Construction of main body of tank 

• Draw a circle with respect to the centre of Base considering the diameter of the tank least 12 hours after casting RCC at 

base. 

• Construct a circular tank with 5" thick brick wall. The thickness of mortar should not be more than ½ inch thick and the 

joints of the brick wall should be filled mortar properly. The wall should be constructed up to the mentioned height of the 

tank. 

• Provide 5”x6” lintel at the middle height of the tank. 

• Keep steps inside the brick wall. 

 

Step – 3: Plastering 

• Warping wire meshes around the inner side of the tank wall and fixes the wire mesh with the brick wall. 

• Plaster inner side of the tank (wall and bottom) with cement sand mortar (1:3) and the thickness of the plaster will be abo ut 

1 inch. cement finishing in the inner side of the wall. 

• Rough plaster will be provided on the outer side of the tank. 

 

Step – 4: Construction of cover slab 

• Provide necessary and adequate shuttering for the construction of slab. Lay polythene sheets and seal the opening of the 

shutter. Cut and bind 9mm dia MS Rod @ 5" c/c in both directions. Keep a hole of 1'- 10" dia at the corner of the cover 

frame for placing manhole cover. 

• Mix cement concrete (1:2:4). Before casting identify the location for placing pump, water level indicator, air vent pipe et c. 

Then pour cement concrete (1:2:4) with 5 inch thick keeping the frame of MS Rod at least 1” clear cover of cement concrete 

layer. 

• To make a collar of outer ridge of the slab so that rainwater could drain out through one location of the slab.  

 

Step – 5: Setting of manhole cover 

• Place the manhole cover at the proposed local (hole) on the slab. Mix cement concrete (1:2:4), set the cover and cast a layer 

of cement concrete mixture 2" thick. 

• Finish the cement concrete with mortar (1:4). 

 

Step – 6: Setting of inlet and overflow pipe 

• Place inlet and overflow pipe, the inlet pipe should be one inch below the bottom of the slab. The over pipe should be at 

least one inch below the inlet pipe. 

• The joint between wall and pipe should be properly sealed and finish with cement mortar. 

 

Step – 7: Setting of flushing system 

• According to figure flushing system to be set with PVC pipe 75mm-dia elbow and "T". 

• Flushing system would be joined with the nipple to inlet gutter and with inlet pipe. 

• As per drawing a flushing box will be constructed with brick masonry work. 

 

Step – 8: Tube Well setting 

• A simple hand Tube well would be set on the slab as per the drawing. The legs of the pump should be properly fixed with 

slab with cement concrete. 

• The pipe of the Tube well inside the tank would be tied with mortar so that it cannot move easily. 

 

Step – 9: Construction of stair 

• As per drawing construct stair for easily go on the roof the tank. 

• Stair will be constructed with brick masonry work. 

CHAPTER 6 

Design of Cluster Houses 
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Background 

Cluster houses can be good solution for the flood affected areas. Recently the government of Bangladesh has 

undertaken Community Climate Change Project (CCCP) under the Bangladesh Climate Change Resilience Fund 

(BCCRF) under which communities were supported to raise household plinths and provide opportunities for 

better and secured livelihood. The project focuses on the three most vulnerable climate zones in Bangladesh, 

composed of: saline affected coastal zones, flood-affected areas and charlands, and drought-affected or rain-

scarce areas in north-western Bangladesh. Many of the homes in the clusters were raised by five feet on average 

based on highest flood level of that area to protect the families from being inundated with water. The plinths 

were designed to offer benefits inclusive of growing vegetables, rearing poultry and providing shelter for 

domestic animals in addition to providing safe shelter for resident. In its second year, the project already made a 

difference in flood affected regions. Beneficiaries did not have to migrate to distant high ground for shelter this 

year like before. Their crops are also being protected by elevation. Raising the plinths of their homes in clusters 

has helped more than 15,000 families escape floods, and they continued to earn their livelihoods by planting 

vegetables and rearing goats on raised ground.  

 

Components of Cluster Houses 

From the lessons learned from the CCCP project, this project will construct 20 cluster houses in the selected 

char lands; 10 cluster houses in Mujibnagar Union and 10 cluster houses in Lakshmitari Union. Each of the 

cluster will consist of four houses. The plinth of the houses will be raised by five feet on average based on the 

highest flood level of that area to give protection from flood. The raised plinth will be used for facilities like 

hygienic sanitary latrine, safe drinking water source, small household livelihoods of poultry, livestock, and 

homestead garden. There will be provision for solar panels and improved cooking stoves in the househ olds. 

Proper slope protection measures will be ensured to protect the raised platform. To protect slope from soil 

erosion naturally, various fruit trees and grass will be used. Also, A drainage channel will be provided below the 

slope to drain out the excess water.  

 
Cost 

The total cost for constructing each of the cluster houses will be US$40,000 including the materials and labor 

cost. An engineer will be assigned to provide support/assessments for location and construction of cluster 

houses. 

 

CHAPTER 7 

Repair and Strengthening of Embankment 
 

General 

 

The coastal embankments were initially constructed during the 1960s. The purpose of the construction of 

embankments was to protect the cultivable land in the coastal areas against tide and saline water intru sion. 

These embankments were designed with no regard to cyclone surges. The crest height of the embankments was 

determined as the maximum normal high tide plus a freeboard of 5 feet. The design of the embankments was 

carried out using the design criteria followed by BWDB at that time. The recent cyclones accompanied by storm 

surge over the Coastal zone of Bangladesh and climate change scenario needs special attention to be considered 

in the design of embankments to serve the present need. In Mujibnagar Union which belongs to polder no 55/3, 

the main work comprises of the resectioning/reconstruction of the existing damaged or deteriorated 

embankments and in places construction of new/retired embankments, where the embankments are already 

breached or threatened to be breached in near future due to river/ wave action. On the other hand, at Gangachara 

Upazila of Rangpur district, there is no flood protection embankment in the proposed project location which 

causes serious flood every year. 

 

For the detailed design of embankments, the basic data were gathered first from primary and secondary sources 

including satellite images. The physical features of both of the sites have been mapped and entered in the GIS. 

The rehabilitation/ improvement plan for embankment begins with an assessment of the current state of the site 

giving particular attention to 

• The physical condition of the embankment, whether the 

embankment is under attack by river erosion, wave action and threat or fact of 

overtopping by a previous storm surge. 

• Performance of drainage system, whether deficiencies are due to 

adequate design, poor condition of structures etc. 

• Agriculture and fisheries activities 
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• Population centres and settlements, livelihoods, socio-economic 

conditions and public infrastructure including the existence of cyclone shelters. 

 

The proposed improvements to the embankments have been designed in such a way so that the physical and 

operational conditions in the polder are made satisfactory under the present conditions as well as under the  

future conditions taking into account climate change projections and changes brought about by other projects 

currently underway or being developed by the Government of Bangladesh. 

 

Guideline for Designing a Stable Embankment 

Embankment section is designed to fulfil the following criteria: 

• The countryside slope of the embankment should remain stable during steady seepage at 

design specifications  

• The side slope of the embankment on the riverside must be stable during rapid drawdown 

conditions, where the seprevail. 

• The phreatic line should be well within the downstream face so that no sloughing of the slope 

takes place. 

• A fill material of sufficiently low permeability should be selected from the available material.  

• Sufficient freeboard must be provided in the design specifications to avoid overtopping during 

maximum flooding. 

• The u/s and d/s slope should be flat enough. For this, a suitable factor of safety should be 

provided. 

• The riverside slope should be stable against wave run up in case no treatment is anticipated. 

 

Selection of Location 

 

Gangachara Upazila 

Flooding is one of the major two disasters for the people of Gangachara Upazila. There is an existing road at the 

upstream area which acts as embankment during flood, but the road is engulfed by the river downstream, and 

because of this the area is flooded during monsoon every year. To protect from flooding 3.5 km embankment is 

required in this area. Figure 3-1 shows the proposed embankment alignment. 

 
Figure 3-1: Proposed embankment alignment at Gangachara Upazila 

 

 

 

Mujibnagar Union 

Out of 66 km long embankment of polder 55/3, 15 km embankment belongs to Mujibnagar union. This 15 km 

embankment is damaged at many places and about 1 km length is currently breached. To protect this union from 

flooding 1 km new embankment is proposed to close the embankment. Another 8 km of existing embankment is 

proposed for resectioning or strengthening so that it can defend against flooding. Figure 3-2 shows the proposed 

alignment of new and resectioned or strengthened embankments. 

 

Design Parameter 

The following design parameters were considered during designing the Embankments.  
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Embankment Crest 

The embankment at Mujibnagar union is designed to keep selected storm surges (with incident waves) and 

overtopping the polder. They must also withstand toe scour and slope erosion due to incident waves during 

stormy weather. At Mujibnagar union a return period of 25 years is considered for embankment design. On the 

other hand embankment at Gangachara Upazila is aimed to defend a 50 year return period flood with standard 

toe protection on the riverside. The design storm surge levels are obtained from 38 cyclone simulations based on 

19 actual events and 19 additional events of the same magnitude and identical tracks but with their landfall 

occurring at exactly the opposite tidal phase to the corresponding actual storm. The 25-year return period storm 

surge levels are computed for cyclonic storms that would occur at the present situation. 

 

Safety Margin 

These values refer to climate change conditions and are based on previous specifications for embankment slope 

and roughness. The Climate Change Conditions refer to conditions in 2050 (IPCC predictions which will be 

revised from time to time. 2050 refers to 40 years after the base simulations in this study. Given that we are 

designing for 30 years, there is a ten-year factor of safety built in – which might be worthwhile because there 

has been a tendency for the sea level rise estimated to revised upwards more often than downwards. Although 

the crest levels are nominally based on a return period of 25 years, this return period is applicable only in (eg) 

2035, whereas return period of the design will be higher in the earlier years, making for an additional margin of 

safety. 

 

Design Crest Level 

The considered design crest level at Gangachara Upazila: 42.10 m PWD  

The considered design crest level at Mujibnagar Union: 4.90 m PWD 

Figure 3-2: Proposed embankment alignment at Mujibnagar Union  
 

Embankment materials 

The materials required for the construction of embankments will be gathered from the nearest sources. It can be 

mentioned here that embankment materials cannot be collected from borrow pit (BWDB design Guideline 

2010). It is highly recommended to construct the embankment with dredged material where available.  

 

In Gangachara Upazila the embankment materials can be collected from the river bed where temporarily 

submerged chars are formed. The river bed material is mainly sand (medium to fine) and it can be used as the 

core material of embankment. To protect seepage a 20 cm thick clay layer is proposed to cover the top surface 

of the embankment (top and the sloped surface on both sides). This will  reduce the amount of clay materials 

significantly and the nominal amount of clay can be collected from nearest sources. While in Mujibnagar Union: 

The embankment materials can be collected from riverside submergible char. The top layer of these chars is 

composed of silt and clay, which can be collected and used for the embankment. 

 

Embankment Surface 

A further protecting element is grass turfing or the planting of trees. In standard designs, this serves on the 

surfaces of the embankment for the protection against erosion resulting from rainfall. 
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Toe Protection 

The cladding on the riverside embankment toe is susceptible to destruction from ploughing. To secure it against 

unintended damages during farming a 1.5m wide strip of land can be reserved and used to plant a suitable tree. 

 

Ecosystem based Adaptation  
Afforestation of embankment slopes was found to induce localised erosion problems in many cases in 

Bangladesh. This contradiction retarded the afforestation of embankment slopes as an effective means of erosion 

protection, provided turfing is ensured with grasses and systematic management is established. In practice, 

however, the embankments are not simply engineering structures, but the focus of complex land-use systems. 

This, combined with institutional shortcomings and funding shortages, has made a system of routine 

maintenance – in the engineering sense – impossible to establish. As a result maintenance has been restricted to 

major repairs or rehabilitation, generally carried out only when embankment is close to failure or has completely 

failed and caused serious losses. For a least developed country like Bangladesh, the most effective forms of 

erosion control should be vegetative protection combined with limited hard protection. Ecosystem based 

adaptation against erosion are the cheap and simple practical solution that must be: 

• technically suitable: for different levels of exposure to erosion; for different soil types; for  

• saline and non-saline condition, 

• financially suitable: with respect to the cost of both initial construction and maintenance, 

• environmentally suitable, 

• people-oriented and sustainable: for routine maintenance. 

 

Very recent experiences of the coastal greenbelt project and subsequent development made under the Coastal 

Embankment Rehabilitation Project (CERP) provide a sound footing for adopting the land-use approach for 

biological means of protection against erosion while providing various commodities for local communities. For 

controlling runoff erosion of embankments and for increased fodder production, a model has been developed, 

including vetiver (Vetiveria zizanioides) and associates like Napier grass (Pennisetum purpureum), Para grass 

(Brachiaria mutica), German grass (Echinoclora grousgali), in addition to other suitable plants like Ipil-Ipil 

(Leucaena leucocephala), Jhau (Casuarina equisetifolia), Akashmoni (Acacia auriculiformis) and the like. A 

model has also been developed combining mechanical and vegetative toe protection methods as a sufficiently 

low-cost alternative for sites where the embankment is not directly exposed to wave attacks and the toe erosion 

is moderate. CERP has made a breakthrough in organizing the embankment settlers for plantation on 

embankment slopes and toes in the country and at the seaside. Instead of being evicted from the embankment, 

the settlers are provided with shelters and other assistance, including leasing out a reach of embankment where 

they can make homestead gardens for vegetable production and even plant trees for timber, firewood and 

consumptive uses. This will ensure proper preventive maintenance of the embankments by the settlers on a 

regular basis, CERP suggests.  

This project will adopt the strategies and knowledge from the CERP project and apply that to strengthen the 

embankments in the selected char lands. For the maintenance of the embankments, community management will 

be introduced. Community Based Organizations (CBOs) will be formed and trained to maintain the 

embankments properly.  The envisaged vegetation pattern will have a short -term economic benefit for the 

settlers; grasses and bushes will provide quick benefits from the production of fodder and thatching material; the 

trees will start to be productive after four to ten years. Gradually local interest in embankment protection may 

also be engaged. 

 

Cost 

 

Embankment Construction/ Repair 

For repairing or constructing of the embankments, approximately US$75,000 will be required for per km of 

length. The total cost for this will be US$1,162,500. This will include earthwork with mechanical compaction to 

attain >90% maximum dry density at optimum moisture content with reference to laboratory density test 

AASHTO modified hammer with borrowed earth as per technical specification.  

 

Ecosystem based Adaptation 

For EbA in the embankments, US$12,500 will be required for per km length. The total cost for this intervention 

will be US$192,200. Workshops will be arranged for the community people to provide training on embankment 

management. Also, a National consultant or specialist will assess and develop livelihoods to be connected to 

embankment management and conduct trainings. Total US$35,000 will be required to conduct the workshops 

and assign the consultants.  

 

General Notes for Embankment: 
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1. All elevations are in meter (m) (PWD) unless otherwise mentioned in the drawing. 

2. Any ditch/drain within 50.00m from the C/S TOE shall be filled up to the ground level with 

available locals and/earth. 

3. Earth in embankment shall be placed in a horizontal layer of 150mm thick, clod breaking to a 

minimum size of 100mm and compaction is to be made to attain 90% dry density at optimum moisture content. 

4. Base of the embankment shall be stripped of not less than 150mm to remove vegetation, slushy 

earth and other soft materials to develop strong bondage between the base materials and borrowed earth for 

embankment, before re-sectioning of the embankment, benching the side slopes, removing roots and stumps of trees of 

girth upto 200mm from the ground. All sorts of organic and other foreign materials must be removed properly.  

5. Slopes and crest of the embankment shall be finally dressed and closely turfed (preferable vetiver 

gross) to retain earth from being washed away by rain and wind. 

6. If required, a smooth transition to be provided between higher & lower crest level and steeper & 

flatter slope of the embankment. 

7. The earth borrowed for construction of embankment must be free from grass & vegetation etc. Peat 

soil shall not be used in embankment construction. 

8. 150mm cambering at the centre of the of embankment should be provided. 

9. The earth shall not be removed from the crest of the embankment where the existing crest level is 

higher than the design crest level. 

10. c=5.00ka/m2& 0=180 shall be attain for completed embankment. 

11. Shrinkage as per schedule shall be considered so that final crest level remains at design level after 

shrinkage. 

12. Dredged material from river bed shall be used as embankment material and 90% compaction must 

be attained at optimum moisture content and a clay blanket of 0.20 m must be used to cover the new section of the 

embankment. 

 

CHAPTER 8 

Design of Cold Storage Facility 

 
The selected study areas are two of the most vulnerable places of the county in terms of climatic incidents. The 

Mujibnagar Union is a coastal region that suffers from flood, storm surges, salinity intrusion, etc. On the other 

hand the Lakshmitari Union is located in an area which subjected to both flood and drought. Both of the areas 

have high potentiality addition in the crop and horticulture sector. But the unfavorable weather, climatic 

disasters, inadequate water management, lack of availability of quality surface water for irrigation, lack of 

market linkage, lack of processing technology and storage system are the main challenges for the increased 

productivity in these areas. Despite many challenges, both the region has considerable potential for crop, 

horticulture, fishery, livestock and value chain enhancement. The region is largely dominated by medium high 

land which is suitable for different agricultural practices around the year. 

 

Due to lack of proper post-harvest management and storage facility, the postharvest loss of produced vegetables 

is very high and farmers are bound to sale their products immediately which sometimes restrict farmers to get 

better price. modern storage of vegetables and fruits and is virtually absent in Bangladesh. Cold storage facility 

is only available for potato. However, from the last couple of years many research organizations, development 

projects, government line departments are trying to replicate low cost farmers’ friendly natural cold storage 

which operates without energy or in some cases renewable energy like solar. After reviewing different 

organization’s initiatives for natural cold storage for vegetables were identified like one storage established at 

Atmul village under Shibgonj upazila of Bogra distric with capacity of 240 metric tons in 2015, another one is 

Baniachong sub-district of Habigonj district which capacity is 200 kg of vegetables by using vaporization 

technology. Farmers can store their vegetables in these natural cold-storage for 10 to 15 days. Prof Dr. Monzur 

Hossain from Rajshahi University has also established an environment-friendly cold storage with 300 metric-

tons capacity in Rajshahi city at a cost of around Taka 14 lakh where agricultural produce can store through the 

process of vaporization. 

 

From the lessons learned from these projects, a non-electrical cold storage facility is proposed under this project. 

The cold storage will use vaporization process to preserve fruits and vegetables. The Improve Natural Storage 

unit is a brick walled, thatched roof building constructed over an open water reservoir using the concept of 

Figure 8-7: Sectional Layout the natural cold storage 
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evaporative cooling to greatly reduce the temperature within the facility. Farmers and traders can easily store 

surplus or unsold vegetables at any time by paying minimum amount for two weeks to avoid seasonal clearing 

as well as to create bulk amount for selling in distanced markets. The large farmers or traders or any 

entrepreneur of the area can take initiative to establish this type of storage to store own produce or to sale the 

storage facilities. The 65 feet long and 40 feet wide rectangular storage is made of bricks, cement, bamboo, and 

thatch that can house 500 tons of produce. The vital part of the storage is t he two parallel walls. The inner wall 

is made of brick and cement and the outer wall is constructed with concrete blocks and bricks. The gap between 

the two walls is three inches that is filled with sand. To allow sunlight inside the storage, there are two  windows 

made of glass in the upper part of the storage. Four solar panels of 110 watt have also been set up to generate 

electricity to light the storage. The total cost is provided in the Table 8-1. 

 
Table 8-1 Cost of Cold Storage 

Sl. No. Item Total Cost (BDT) 

A Land Lease for One year 60,000 

B Design & Layout 70,000 

C Materials Cost  

1 Bricks 550,000 

2 Brick Chips 160,000 

3 Sands (For Filling the Basement) 230,000 

4 Sand for Bricks work and casting 120,000 

5 Mud Plastering 50,000 

6 M S Rod 500,000 

7 Cement 400,000 

8 Thatched roof 70,000 

9 Wood for door 70,000 

10 Bamboo (75 mm diameter) 600,000 

11 Electric motors and cables 80,000 

12 Pipeline for electrification, motor boring 60,000 

13 Miscellaneous 120,000 

D Machinery & Equipment 60,000 

E Mason & Labor 600,000 

F Solar panel (4 nos.) 200,000 

Total Material Cost 4,000,000 

 

CHAPTER 9 

Design of Solar Powered Pump 

The use of solar energy in irrigation is popular now owing to cost-effective financing and innovative business 

model. IDCOL has started to promote renewable energy since 2010 and promoted solar irrigation pumps. 

Already, over 600 solar irrigation pumps have been installed by IDCOL and more is to come to cut dependency 

on electricity and diesel used to operate more than 1.6 million tube wells and pumps for irrigation. In a bid to 

promote alternative energy, perhaps, Bangladesh has sped up installing solar-powered irrigation pumps in 2012. 

The success stories on solar irrigation pumps have brought light from the piloted upazilas of Dhaka, Chittagong, 

Rajshahi, Rangpur, and Khulna regions. In 2017, BASE Technologies Ltd, in collaboration with the Department 

of Agricultural Extension (DAE), launched Solar Irrigation Project in the village at the cost of Tk20 lakh. It was 

a Corporate Social Responsibility initiative and part of BASE’s sustainable agricultural development 

programme. The 7.5 horsepower solar pump can irrigate 30 bighas. About 100 farmers are reaping direct 

benefits of the project.161 This project will implement 6 solar irrigation pumps of 18.5 KW capacity, three in 

Mujibnagar Union and three in Lakshmitari Union. To install each solar irrigation pump US$ 85,500.00 will be 

required.  

 

Technical standard for Photovoltaic Module (PV Module) for mini-grid and irrigation projects162 

• The following are applicable standards for PV modules:  

                                                 
161https://www.dhakatribune.com/tribune-supplements/tribune-climate/2017/08/12/solar-powered-irrigation-revolutionising-

bangladeshi-agriculture 
162 IDCOL, Technical Standard for Solar Irrigation Pump (SIP) Projects  
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• International Electro-technical Committee (IEC) 61215:2005: Crystalline Silicon Terrestrial PV Modules Design 

Qualification and Type Approval  

• IEC 61646: Thin Film Silicon Terrestrial PV Modules Design Qualification and Type Approval  

• IEC 61701 Ed 2.0: Salt mist corrosion testing of PV Modules.  

• IEC 61730 for safety equipment.  

• The photovoltaic module should have a peak power output of at least 250Wp.  

• All modules must be product tested and certified from IEC accredited laboratories. IEC 61215 (Or IEC 61646, 

whichever applicable) and IEC 61730 are mandatory for PV modules. IEC 61701 will be applicable for PV module 

installation in coastal areas.  

• Each module must be factory equipped IP65 junction box with terminal strip that allows safe and long-lasting wiring 

connection to the module. Where applicable, protective diodes should be used to avoid the effect of partial shading. 

Factory test report of the PV module must be provided during supply of product.  

• Each module must have permanent labeling indicating at a minimum: Manufacturer, Model Number, Serial Number, 

Peak Watt Rating, Voltage and Current at peak power, Open Circuit Voltage, Short Circuit Current and Cell Efficiency 

of each module.  

• Power tolerance must be positive for each of the PV modules.  

• Cell Efficiency (η%) should be minimum 15% at STC.  

• Fill Factor (FF) should be more than 70%.  

CHAPTER 10 

Design of Floating Ambulance 

Floating ambulance will be present there to provide emergency health support to the vulnerable people of 

Mujibnagar. The floating ambulance will be equipped with particular emphasis being made upon the design to 

reduce travel time between destinations. This will enable patients to receive treatment in time and also facil itate 

the dissemination of other emergency services. The boats will be approximately 23 feet long and 11 feet wide, 

to accommodate two to three patients at a time along with attendants. Standard medical equipment will be 

provided in the ambulance with provisions for the boat to be used as weekend clinics. The cost approximated for 

a floating ambulance is US$26,522.  For the boat US$11,872.00 and for the necessary equipment and medicines, 

US$ 14,650 will be required. For staffing the ambulance, US$1550 will be required for each month and the staff 

will be hired for 48 months preliminarily. Details costing is provided in Table 10.1 and Table 10.2.  

 

Table 10.1 Costing of Equipment for Floating Ambulance 
Serial No. Name of Equipment Cost (BDT) Cost (US$) 

1 General medicine storage 200,000.00 2,500.00 

2 Surgical medicines and necessary medicines for women 100,000.00 1,250.00 

3 X-ray viewer 50,000.00 625.00 

4 Balance 15,000.00 187.50 

5 Microscope 50,000.00 625.00 

6 Blood bank refrigerator 200,000.00 2,500.00 

7 Surgeon stools 20,000.00 250.00 

8 Bed (3) 30,000.00 375.00 

9 ICU baby cot 100,000.00 1,250.00 

10 Blood group testing kit 50,000.00 625.00 

11 Fire extinguisher 20,000.00 250.00 

12 Oxygen supplement (2 set) 40,000.00 500.00 

13 Cabinet (2) 10,000.00 125.00 

14 Stethoscope (5) 25,000.00 312.50 

15 Surgery equipment 20,000.00 250.00 

16 Saline stands 5,000.00 62.50 

17 Machine (Pressure, height, weight) 20,000.00 250.00 

18 Computer (2) 100,000.00 1,250.00 

19 Chair and table 50,000.00 625.00 

20 First aid box (2) 2,000.00 25.00 

21 Suction machine (manual) 60,000.00 750.00 

22 Orthopedic surgery equipment 5,000.00 62.50 

23 Stretcher (2) 20,000.00 250.00 

Total 1,192,000.00 14,900.00 

 
Table 10. 2 Cost for staff of Floating Ambulance 

Serial No. Staff Cost (BDT) Cost (US$) 

1 Doctor (Medicine) 28000 350 

2 Doctor (Surgeon) 30000 375 

3 Doctor (Practice) 20000 250 
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4 Nurse (3) 27000 337.5 

5 Staff 14000 175 

6 Co staff 5000 62.5 

Total 124000 1550 
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APPENDIX 1. 

Design section of Embankment at Mujibnagar Union, Bhola District 

 
 

Design of Embankment at Gangachara Upzila, Rangpur District 
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Annex H. Climate change risk and vulnerability assessment and feasible adaptation 
options  
 

Bangladesh is considered one of the most vulnerable countries of the world in terms of climate 
change impacts due to its geographical location, flat and low-lying topography, high population 
density, and high level of poverty. The country is ranked sixth among the world’s top ten countries 
most affected by extreme events in the last 20 years according to the Global Climate Risk Index by 
think-tank Germanwatch in 2017.163Bangladesh is affected by climate-induced disasters, namely flash 
floods, river floods, tidal floods, sea level rise, droughts, erosion, landslides, and lightning. Moreover, 
due to changing climatic pattern different health issues are also in the rise. Due to the geographic 
location the char lands are particularly vulnerable to floods, droughts and river erosion.164 In addition, 
Char households are sensitive to seasonal unemployment and are considered the most food insecure 
in Bangladesh.165 The main objective of the proposed project will be to comprehensively address the 
adaptation deficit, thereby seeking to reduce the impacts of climate change upon the Char regions –
the impacts of increasing temperature, erratic rainfall, intensifying extreme weather events like flash 
floods, cyclones, storm surges and tidal flooding.  
 

Climatic Projections According to the AR5 
 
Fifth Assessment Report (AR5) of the United Nations Intergovernmental Panel on Climate Change 
(IPCC) is the fifth in a series of reports intended to assess scientific, technical and socio-economic 
information concerning climate change, its potential effects, and options for adaptation and mitigation. 
The report is the most exhaustive and presents detailed summary of the climate change situation ever 
undertaken, involving thousands of authors from dozens of countries, and states. A special report on 
Global Warming of 1.5° C was released in 2018 in which Bangladesh was identified as one of the 
vulnerable countries in terms of climate change impacts.  
 

According to the projection of the Intergovernmental Panel on Climate Change (IPCC), Bangladesh 
would have high exposure to SLR in the 21st century using 1.5°C and 2°C scenarios. At the basin 
scale, Mohammed et al. (2017)166 found that floods are projected to be more frequent and flood 
magnitudes greater at 2°C than at 1.5°C in the Brahmaputra River in Bangladesh. In coastal regions, 
increases in heavy precipitation associated with tropical cyclones combined with increased sea levels 
may lead to increased flooding. In a groundwater-dependent irrigated region in northwest 
Bangladesh, the average groundwater level during the major irrigation period (January–April) is 
projected to decrease in accordance with temperature rise (Salem et al., 2017)167. For 1.5°C or 2°C 
stabilization conditions in 2200 or 2300 plus surges, a minimum of 44% of the Bangladeshi Ganges-
Brahmaputra, Indian Bengal, Indian Mahanadi and Ghanese Volta delta land area (without defenses) 
would be exposed unless sedimentation occurs (Brown et al., 2018b)168. 
 
Table 5 Future Climate Trends for South Asia169 

Precipitation Temperature Sea Level Rise 

Increased rainfall under high emissions 
scenario by 2050 

Increase by >2° C by 
2050 under high 
emission scenario 

26–55cm globally under low-emissions 
scenario by 2080–2100 

Increased rainfall at high latitudes under 
low emissions scenario by 2050, but no 
significant changes at low latitudes 

Increase by >3° C by 
2100 under high 
emissions scenario 

45–82cm globally under high-emissions 
scenario by 2080–2100 

Increased extreme rainfall events 
associated with monsoons 

Increase by >2° C by 
2100 under low 
emissions scenario 

 

                                                 
163 Global Climate Risk Index 2017, Germanwatch 
164ISPAN (Irrigation Support Project for Asia and Near East), (2003).  Char Land Study Overview: Summary Report (Draft). Flood Plain 
Coordination Organization, Ministry of Irrigation, Water Development and Flood Control, Dhaka  
165WFP, (2002). The coping strategies index, a tool for rapidly measuring food security and the impact of food aid programmes in 
emergencies. Accessed 22nd September 2011, Retrieved from ftp://ftp.fao.org/docrep/fao/meeting/009/ae513e.pdfWorld Bank, (2008). 
World Development Report 2008. (Washington, DC).  
166 Mohammed, K. et al., 2017: Extreme flows and water availability of the Brahmaputra River under 1.5 and 2°C global warming scenarios. 
Climatic Change, 145(1–2), 159–175, doi:10.1007/s10584-017-2073-2. 
167 Salem, G.S.A., S. Kazama, S. Shahid, and N.C. Dey, 2017: Impact of temperature changes on groundwater levels and irrigation costs in a 
groundwater dependent agricultural region in Northwest Bangladesh. Hydrological Research Letters, 11(1), 85–91, doi:10.3178/hrl.11.85. 
168 Brown, S. et al., 2018b: What are the implications of sea-level rise for a 1.5, 2 and 3°C rise in global mean temperatures in the Ganges-
Brahmaputra- Meghna and other vulnerable deltas? Regional Environmental Change, 1–14, doi:10.1007/s10113-018-1311-0. 
169 IPCC, 2014. Fifth assessment report, South Asia summary. Available at: https://cdkn.org/wp-content/uploads/2014/04/CDKN-IPCC-

Whats-in-it-for-South-Asia-AR5.pdf 

https://cdkn.org/wp-content/uploads/2014/04/CDKN-IPCC-Whats-in-it-for-South-Asia-AR5.pdf
https://cdkn.org/wp-content/uploads/2014/04/CDKN-IPCC-Whats-in-it-for-South-Asia-AR5.pdf
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Increased extreme rainfall associated 
with cyclones making landfall 

Increased frequency of 
hot days 

 

Source: (IPCC, 2014) 

 

Key future Impact and Vulnerability 
Flood is very likely to be more frequent in the coming years. (Mirza, Warrickb, Ericksenb, & 
Kenny, 2001)showed that a 20-yr return period flood event in the Ganges, Brahmaputra and Meghna 
River will be changed to 13-yr, 15-yr and 5.5-yr return period floods due to a possible increase in 
temperature by 2⁰C; which means the catastrophic flood170 events. For the extreme level rise in 
temperature by 6⁰C, return period of the same frequency catastrophic flood event will reduce by 3.4 
times, 2.3 times and 8.5 times for the Ganges, Brahmaputra and Meghna rivers respectively. Another 
study by Tanner et al (2007) reaffirms that there will be uncertain rainfall changes, ranging from large 
decreases to large increases, as a result of which flooding in Bangladesh will also be extremely 
uncertain. Extreme peak river-discharges are likely to occur more frequently. For example, the 
recurrence interval for the devastating 1998 flood will reduce from roughly 50 years to 30 years in the 
2020s and 15 years in 2050.  

 

 
Drainage congestion in the southern region of Bangladesh is very likely to be exacerbated by 
climate change. Most of the rivers in south- western coastal regions of Bangladesh are going to 
become more congested due to sedimentation in the river bed related to bank embankments171. Due 
to embankments on both the sides of the tidal rivers and obstructing the mouth of the tidal creeks, 
sedimentation takes place on the channel beds rather than dispersing on tidal flat and floodplain 
areas. As a result, the channel width and depth are decreasing day by day. Climate change is causing 
higher water level in the drainage systems, sea level rise and sedimentation in the flood plains which 
further accelerates drainage congestion. Permanent loss of land in the coastal region is likely to 
happen. Drainage congestion is already a growing problem in the southern region of Bangladesh and 
is likely to be exacerbated by sea level rise. Loss of land due to permanent inundation is another 
major threat posed by the rising sea level. WARPO (2005) study showed that an additional area of 
4,69,000 ha (13% of land area of coastal region) will be remain inundated by the year 2080 due to 
62cm sea level rise for highemission scenario (A2 scenario). The most vulnerable areas along the 
Bangladesh coastline are the areas without polders which encompasses most offshore islands. 
Increase in rainfall (10% increase in rainfall within Bangladesh) in addition to the 62cm sea level rise 
in 2080 will increase the permanent inundated area by 16% (5,515,000 ha) in the monsoon. The 
following figure shows the inundation of the coastal region of Bangladesh for 15cm (B1 scenario), 
27cm (A2 scenario) and 62cm (A2 scenario) sea level rise during the monsoon. On the contrary, in 
the dry season due to 62cm sea level rise about 364,200 ha (10%) more area will be inundated 
(inundation more than 30cm) for the A2 scenario in the year 2080. However, the 15cm sea level rise 
has an insignificant impact on inundation in the dry season. 

                                                 
170 Range of flooded area 50,000-57,000 sq. km and range of % inundation 34%-38.5%, as classified by Mirza 
(2001) 
171 Rashid, M. B., Mahmud, A., Ahsan, M. K., Khasru, M. H., Islam, M. A., 2013a. Drainage Congestion and Its 
Impact on Environment in the South-Western Coastal Part of Bangladesh. Bangladesh Journal of Geology, v. 
31-32, pp. 43-55.  

Figure 8 Increase in area and percentage of total area affected by flood from 
present situation (black line) to the 2020s (blue line) and 2050s (red line). 
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The intensity of cyclones in the Bay of Bengal is likely to increase. According to the IPCC, 
tropical cyclone frequency in Bangladesh is likely to decrease or remain the same, but the number of 
intense cyclones will likely increase . Dynamic and regional climate models project increased intensity 
of tropical storms by 2100 for the North Indian Ocean and increased frequency of the highest storm 
surges across the Bay of Bengal. Combined with sea level rise, the country is expected to face 
increasing tidal surge and inundation of coastal areas. By 2050, an additional 15% of the coastal area 
of Bangladesh is projected to be inundated by storm surges during cyclones. Storm surge from a 10-
year return period cyclone (such as Sidr) could inundate an area 80% greater than what would be 
flooded presently, with a total of 9.7 million people (compared to 3.5 million in the no climate change 
scenario) expected to be exposed to severe inundation (>3m) . Between 1961 and 2013, a total of 61 
cyclones hit Bangladesh, with the south-western zone affected by 28% of these cyclones. A study by 
the World Bank (WB 2000) indicated that usually cyclones are generated in the deep sea when sea 
surface temperature reaches the threshold value of about 27 degree Celsius. With increasing 
temperature, barometric pressure drops, and the additional energy is dissipated in the form of high-
speed winds. A recently published study by IUCN stated the evidence of 3-4-degree Celsius increase 
in the sea surface temperature above the stated threshold and the IPCC have documented the 
probability of 5-10% increase in the wind speed by the year 2050.  
 

The drought situation in the southwest and northwest region is very likely to aggravate. IPCC 
has also confirmed the probable increase of water stress condition in the south-Asian region. In 
Bangladesh, an earlier estimate suggests that the area severely affected by drought in Rabi season 
could increase from 4000 km2 to 12000 km2 under severe climate change scenario (Huq et al., 1996). 
A geographical distribution of drought-prone areas under climate change scenarios shows that the 
western parts of the country will be at greater risk of droughts, during both the Kharif and pre- Kharif 
seasons. It was found that, under a moderate climate change scenario, Aus production would decline 
by 27 percent while wheat production would be reduced to 61 percent (Karim et al., 1998). The 
geographical distribution of drought-prone areas under climate change scenarios shows that the 
western parts of the country will be at greater risk of droughts, during the pre-Kharif and Kharif 
seasons (July – October). This could result in a decline in rice production by ~27% and wheat 
production by ~39% under a moderate climate change scenario. Under a severe climate change 
scenario, the area severely affected by drought in the Rabi season (October – March) is predicted to 
increase from 4000 km2 to 12,000 km2, further affecting agricultural productivity.  
 

Salinity front in the south-west region is very likely to move upward. Due to change in salinity 
extent, there will be significant changes in the freshwater zone and brackish water zone. Considering 
the threshold value of salinity for agriculture, drinking water and biodiversity, changes in freshwater 
and brackish water area for dry and monsoon have been calculated from the model result. It is 
revealed that during the dry season, 2050 and 2080, for 27cm (A2) and 62cm (A2) sea level rise, 
brackish water area will be increased by 6% and 9% respectively. In the monsoon, an increase of 
brackish area will be 2% and 6% for 27cm and 62cm sea level rise. 
 
In order to properly understand the climatic risk and vulnerability of the regions under consideration, it 
is essential to have a scientific and quantifiable basis for the assessment being carried out. Hazard 
analysis is the first step of risk assessment. Potential hazards of the country have been identified, and 
those are flood, drought, storm surge and soil salinity. The IPCC defines hazard as “The potential 
occurrence of a natural or human-induced physical event that may cause loss of life, injury, or other 
health impacts, as well as damage and loss to property, infrastructure, livelihoods, service provision, 
and environmental resources” (IPCC, 2012). Here, the term “potential” sets the key directive for 
hazard assessment, i.e., the probabilistic approach. The term ‘integrated’ used in the risk assessment 
approach is used to specify the joint probability of multiple or consecutive occurrences of natural 
hazards.  
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Figure 9 Salinity intrusion in monsoon season 

 
Climate Change and Variability 
 
Recently published fifth assessment report of the Intergovernmental Panel on Climate Change (IPCC) 
depicted an average increase in the warming of 0.85 [0.65 to 1.06] °C globally, over the period 1880 
to 2012 (IPCC, 2014). However, the estimates vary at the local level, and precise estimation is not 
possible mainly due to the unavailability of the weather measurement stations in the area of interest. 
Under this circumstance, summary statistics are calculated from the nearest available meteorological 
stations to depict the changes and variability of the climatic parameters. 
 

Temperature 
Higher temperature or warming leads to a chain reaction of a wide range of impacts across different 
sectors. That is because increasing air temperature also affects the oceans, weather patterns, 
hydrological cycles, plants, and animals. Therefore, the warmer it gets, the more severe the impacts 
on people and the environment will be. Changes in the average yearly statistics of mean, maximum 
and minimum temperature are considered as a proxy for detecting changes in the climatic pattern. 
 
Mujib Nagar Union, Upazila: CharFasson 
Figure 3 shows the trend and the variability of the yearly average temperature anomaly from the 
climatic baseline (pre-1990). The mean temperature has increased by 0.284 °C in the post-1990 
period and showing an increasing trend towards the recent period. The estimate is statistically 
significant at the 95-percentile level. The annual trend in the maximum daily maximum and minimum 
daily minimum temperature of each month also shows increasing and 0.53 trend respectively (see 
figure 3). It can be depicted that the maximum temperature is increasing by 0.029 °C per year, and 
the minimum temperature is increasing to 0.038 °C per year. It signifies the possibility of more heat 
waves during summer days and relatively warmer nights during the winter. 
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Figure 10. Historical trend in the mean average, minimum and maximum temperature for Char Fasson 

 
Lakshmitari Union, Upazila: Gangachara 
The meteorological station -10208 of Rangpur is the representative station for Gangachara Upazila. 
Figure 2.1, shows the usual average temperature in January varies from 16°C to 18°C. The average 
temperature of Gangachara Upazila increases gradually and reaches the highest in May. The 
average temperature in hot seasons varies from 26°C to 30°C in this Upazila. North-western region of 
Bangladesh is mostly vulnerable to drought. Within the last two decades (1994–2013), annual 
average maximum temperature has increased by 0.16 _C and the average minimum temperature is 
forecasted to be increased by 1.3 _C at the end of this century considering the four decadal (1964–
2013) trend.172  
 

 
Figure 11Monthly average temperature of Station-10208 from the year 1948 to 2008 

 
Rainfall 
Changes of seasonal rainfall, shifting of the spatial and temporal distribution are triggered by the 
increase in the temperature. The monsoon seasonal rainfall might increase, and the dry seasonal 

                                                 
172 Rahaman KM, Ahmed FRS, Islam MN (2016) Modeling on climate induced drought of north-western region, Bangladesh. Model Earth 
Syst Environ 2(1):45. Available at: https://doi.org/10.1007/s40808-016-0089-7 

https://doi.org/10.1007/s40808-016-0089-7
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rainfall might decrease projected by the IPCC’s fifth assessment report. At the same time, the rural 
agrarian economy is severely affected by the increasing intensity of short duration heavy rainfall 
events.  
 

Mujib Nagar Union, Upazila: Char Fasson 
Figure 5 shows the historical anomaly in the total annual rainfall with respect to the baseline period 
(1960- 1990). It is evident that the mean annual rainfall has increased from 2466.3 mm/yr to 2903.8 
mm/yr. The mean annual rate of increase is assessed as 15.1mm. 

 
Figure 12 Historical annual rainfall anomaly 

Laxmitary Union, Upazila: Gangachara 
Mean annual rainfall estimated for Gangachara is 2157.31 mm. Figure 6 shows that there is hardly 
any rainfall from November to February (dry season). These four months contain less than 4% of the 
annual rainfall. The amount of rainfall increases rapidly from June to September (monsoon season) 
and reaches up to 1265 mm. Heavy rains throughout the monsoon leave thousands of people in 
northern Bangladesh homeless or in dire straits as the mighty Brahmaputra, Dharla and Teesta rivers 
burst their banks, spilling out over the countryside. In 2014 heavy monsoon rainfall in Bangladesh and 
river catchment areas pushed levels of several of the country’s major rivers and one of the worst 
affected districts was Rangpur173. Over the last two decades i.e. 1994–2003 and 2004–2013, the 
annual average rainfall has calculated 151.50 and 138.09 mm, respectively. Rainfall has decreased 
quite significantly in the last decade.174 Northwestern region is an important agricultural hub of 
Bangladesh. Decrease in rainfall and its seasonal variability have made the region more dependent 
on ground water for irrigation. Spatial and trend analysis shows groundwater depletion trend is getting 
steeper in this region.  
 

 
Figure 13Monthly rainfall of Station-10208 from year 1948 to 2002 

 
Risk Assessment: Hazard exposure 
 

                                                 
173 Davies, R. (2014). Floods in 20 Bangladesh Districts after Rivers Overflow - FloodList. FloodList. Retrieved 15 
December 2016, from http://floodlist.com/asia/floods-bangladesh-rivers-overflow  
174 Rahaman KM, Ahmed FRS, Islam MN (2016) Modeling on climate induced drought of north-
western region, Bangladesh. Model Earth Syst Environ 2(1):45. Available at: 
https://doi.org/10.1007/s40808-016-0089-7 

http://floodlist.com/asia/floods-bangladesh-rivers-overflow
https://doi.org/10.1007/s40808-016-0089-7
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Mujib Nagar Union, Upazila: Char Fasson 
Overall flood exposure score for Char Fasson upazila for the baseline scenario is calculated as 194.8 
km2 that might increase to 260.5 sq km under the climate change scenario. Mujib Nagarhas a 
comparatively high exposure (score 27.4) which might rise to 40.8 sq. km. under the climate change 
scenario. More than 25% of people are exposed to flood under the baseline scenario for Mujib Nagar. 
Under climate change scenarios the population exposure will increase to values exceeding 33% 
people. 
 
Overall storm surge exposure score for Mujib Nagar Union, considering the baseline scenario, is 
calculated as68.7sq km that might increase to 76.9sq km under the climate change scenario. More 
than 78% of people are exposed to storm surge under the climate changescenario. Depth adjusted 
storm surge exposure of the settlement area in the Char Fasson upazila is calculatedas 547.4 sq.km. 
which might increase to 684.5 sq. km. under the climate change scenario. Mujib Nagar has a fairly 
high level of exposure to storm surge with a base area of around 68.7 km2 which can be expected to 
rise to 76.9 km2. 
 
Overall soil salinity exposure score for Char Fasson upazila for the baseline scenario is calculated 
as1366.3 sq km that might increase to 2732.6 sq km under the climate change scenario. Mujib Nagar 
yet again happens to be highly exposed (score 41.7) which might double to 83.3 sq. km. under 
theclimate change scenario. More than 436790.4 people are exposed to soil salinity under the 
climatechange scenario in Char Fasson, with 10,410 situated in Mujib Nagar Union. Multi-Hazard 
Risk, Salinity and Storm Surge Scenarios for the Baseline as wells as 2050 Prediction based on 
Climate Change Impacts have been attached as follows. 

 
Figure 14 Multi-Hazard Risk scenario: Baseline (Mujib Nagar Union) 
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Figure 15 Multi-Hazard Risk Scenario: 2050 Prediction based on Climate Change Indicators (Mujib Nagar Union) 

 
Figure 16 Storm Surge Risk Scenario: Baseline (Mujib Nagar) 

 
Figure 17Storm Surge Risk Scenario: 2050 (Mujib Nagar) 
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Figure 18 Salinity Risk Scenario: Baseline (Mujib Nagar) 

 
Figure 19Salinity Risk Scenario: 2050 (Mujib Nagar) 

 
Laxmitary Union, Upazila: Gangachara 

The table 2 quite clearly illustrates the vulnerability of the different sectors as observed in the Upazila 
of Gangachara.  

The Flood Exposure map for the baseline situations shows that currently the most vulnerable wards 
are clearly 1, 6 and 8 with parts of 2 and 3 also being affected by flood levels of up to 0.9m. However, 
looking at the 2050 scenario considering the impacts of climate change it is evident that the risk 
increases for the whole of the union with 2 and 3 becoming more vulnerable and the currentlysafe 
ward 9 becoming a high-risk area. It is important to note here that the entire Union itself is susceptible 
to flood levels of 0.3m height. To put the situation into context with an example, the rather dense 
patch of settlement in ward 2 was found to in an F2 flood status zone in 2050 while being in an F1 
zone for the baseline situation.  

The integrated risk scenario for Lakhsimitari Union (baseline) shows the entire union to be a high-risk 
region considering the vulnerabilities and the risks associated, after they have been multiplied by their 
respective weights for the calculation of integrated risk (see figure 16). Looking at the 2050 scenario 
after consideration of the impacts of climate change, it appears that Wards 1 to 3 will no longer be 
exposed to high risk with the other wards of Lakhsmitari being more exposed to risk. The impacts of 
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Climate change seem to aggravate the baseline situation in Wards 8 and 9 from high-risk exposure to 
very high-risk exposure. 

Another problem in Gangachara Upazila is drought. A study175showed that drought scenarios are 

now a day’s more frequent than the past. This is due to the lack of precipitation and high rate of 
evaporation in the dry season. The present period of drought is longer in extending than the past 
ones. Unstable weather situation has been reported as the causes of the situation. The drought 
situation is not very severe but is of moderate intensity and interrupting agricultural activities and 
threatening the food security of the entire country.  

Normally from late October to March is being considered as the drought periods by the native peoples 
of the study area. If proper measures are not taken, drought scenarios may become worse in the near 
future. A research showed that there is an increasing trend of annual average maximum temperature 
in Rangpur which may turn agricultural lands into barren lands in future.176 Increasing trend in 
maximum temperature stimulating high evaporation as well as uncertainty of trans-boundary water 
movement is found to be strongly influencing the depletion of surface water level. These 
circumstances are making North-western region more vulnerable towards drought. Drought degrades 
fertility and moisture contents of soil which leads to the use of additional fertilizer and irrigation to 
maintain soil quality for cultivation. As a result, input costs are also expected to increase. Increasing 
input costs along with lesser soil fertility will cause less productivity of soil and thus will reduces 
benefits of the farmers in the region. As a result, farmers will become financially more vulnerable. 
Less production due to drought in the north-western districts may also influence the market price for 
food grains, and cause food insecurity among the poor and ultra-poor people of the country.  

 

 

                                                 
175Islam, Shakibul. (2017). Assessment of the Impact and Management of Flood, Drought and River Bank 
Erosion: A Case Study of Char Land Peoples of Gangachara Upazila, Rangpur District, Bangladesh. Imperial 
Journal of Interdisciplinary Research (IJIR) Vol-3, Issue-4, 2017 ISSN: 2454-1362.  
176 Rahaman KM, Ahmed FRS, Islam MN (2016) Modeling on climate induced drought of north-
western region, Bangladesh. Model Earth Syst Environ 2(1):45. Available at: 
https://doi.org/10.1007/s40808-016-0089-7 

https://doi.org/10.1007/s40808-016-0089-7
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Table 6 Table Showing the Sector wise Vulnerability ranking for Gangachara Upazila, and associated weights for calculation of the Integrated Risk 
 

Hazard 

Type 

Physical vulnerability Social vulnerability Economical vulnerability Environmental vulnerability 

Density 
House 

type 

Road 

Network 

Total 

Physical 

Household 

Size 

Young 

dependents 

Elder 

dependents 

Illiteracy 

rate 

House 

ownership 

Total 

Social 

Agricultural 

Land 

Unemployment 

rate 

Income 

Diversity 

Electricity 

Coverage 

Total 

Economical 

Water 

Supply 
Sanitation 

Total 

Environmental 

Expert Ranking (Average) 

Flood 7.14 7.14 7.43 
 

6.57 8.00 6.86 5.71 5.43 
 

8.29 6.86 6.29 6.00 
 

8.00 7.43 
 

Storm Surge 6.86 8.00 8.29 
 

6.86 7.71 8.00 5.71 7.14 
 

8.57 8.00 7.14 6.57 
 

9.14 8.29 
 

Salinity 5.71 2.29 2.29 
 

4.29 4.57 4.00 3.71 3.71 
 

8.29 5.43 6.00 2.29 
 

8.86 4.00 
 

Drought 0.00 0.00 0.00 
 

4.29 4.57 4.29 3.43 3.14 
 

8.57 5.71 5.71 2.57 
 

2.43 4.00 
 

Individual Weight 

Flood 0.33 0.33 0.34 0.22 0.20 0.25 0.21 0.18 0.17 0.34 0.30 0.25 0.23 0.22 0.28 0.52 0.48 0.16 

Storm Surge 0.30 0.35 0.36 0.22 0.19 0.22 0.23 0.16 0.20 0.33 0.28 0.26 0.24 0.22 0.28 0.52 0.48 0.16 

Salinity 0.56 0.22 0.22 0.16 0.21 0.23 0.20 0.18 0.18 0.31 0.38 0.25 0.27 0.10 0.34 0.69 0.31 0.20 

Drought 0.00 0.00 0.00 0.00 0.22 0.23 0.22 0.17 0.16 0.40 0.38 0.25 0.25 0.11 0.46 0.38 0.62 0.13 

Integrated Weight 

Multihazard 

Multi 

vulnerability 

0.17 0.34 0.32 0.16 
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FEASIBLE ADAPTATION OPTIONS 
The project will be built on extensive knowledge in community engagement to apply participatory 
methods developed by the team to enhance the effectiveness of outcomes and inclusiveness of those 
most disadvantaged. The proposed approach will integrate ecosystem-based adaptation, adaptive agro-
ecology, and community-based adaption measures to address risks and vulnerability associated with 
climate change. The project components are designed to reduce risk to flooding and adverse impacts of 
flood and droughts which will help to reduce anticipated costs that will recur during future scenarios of 
increasing climate change disasters.  
 
As the char areas are particularly prone to the effects of frequent climatic shocks, this increases the 
precariousness of poor people’s lives by wiping out their assets and pushing them deeper into poverty. 
Higher frequency and duration of cyclones and hidden sandbars hamper the major livelihood systems in 
coastal char lands. During cyclones, the sea becomes turbid and makes it difficult for the fishermen to 
locate sandbars, hence causing their boats to crash. The dependence on limited and seasonally variable 
natural resource access also limits their ability to adapt. The availability of cultivable land decreases 
during coastal flooding and prolonged periods of droughts in the study areas lead to the char dwellers 
having low incomes or complete loss of income. The major livelihood of the char dwellers is agriculture 
which is affected by tidal or monsoon flooding, hailstorm, cold waves, heat waves, erratic rainfall etc. 
which leads to decline in crop yield, crop damage and ultimately causes a loss of agricultural production. 
 
Incremental adaptation processes proposed for this project include strengthening the damaged houses 
through retrofitting in some areas to reduce exposure to flooding and storm surges. The people living the 
Char lands have to spend a significant amount of money whenever they are hit by a climatic disaster like 
flood, storm surge, cyclones, etc. Strengthening the damaged households will require a higher initial cost 
but in the long run it will be more sustainable to climatic impacts. If the houses can sustain during 
disaster, then it will protect the occupants as well as reduce the cost for repairing house after every 
disaster. Another option can be building cluster houses by comprising 4-5 households. These houses will 
be built in an elevated platform above the average flood level and will include all the basic needs like safe 
water supply, sanitary latrine, energy source etc, Also, the houses can be used to provide shelter for 
nearby families in times of disaster.  
 
It is recommended that particular emphasis be placed on: i) adapt climate resilient agriculture practices; 
ii) installing improved sanitary latrines; iii) installing rainwater harvesting; iv) developing renewable 
energy options like community based nano-grid. The proposed areas are highly vulnerable to climatic 
disasters which possess a negative impact on agriculture. As majority people living in the Char lands 
depend on agriculture, they have to go through a loss of livelihood when a massive disaster strikes. 
Introducing climate resilient agricultural practices will help to adapt with the changing climate and protect 
their agricultural produces. This will ensure sustainable livelihood and improved economic. Introducing 
alternative livelihood options that are not affected by the impacts of climate change could be a source of 
sustainable income for the people living in the char lands. This type of initiative will help them to cope up 
with the damages caused by climatic disasters. 
 
By assessing the adaptation needs and carrying out the necessary infrastructural development, 
vulnerability to the impacts of climate change can be minimized. Riverbank protection by repairing the 
existing embankments and constructing new embankments could minimize the climate-induced impacts 
upon human settlements at the char lands. It will also minimize the agricultural damage due to flood.  
 
Development of climatic hazard maps and risk scenarios and strengthening local level climate 
information and dissemination framework could increase the adaptive capacity of the vulnerable 
population to anticipate the risk, absorb the impacts and prepare to respond accordingly. This system 
would deliver climate risk information to reduce exposure and increase the resilience of char dwellers to 
slow and sudden onset of climate extremes. 
 
Establishment of emergency medical service like floating ambulance during disasters curriculums would 
act as a method of transformative adaptation. Also incorporating awareness raising activities would help 
them prepare for proper response strategies during and post-disaster periods. These floating 
ambulances could be made mobile by incorporating them into water vessels thereby increasing their 
utility as a disaster management module. 
 
The expected outcomes from few activities would lead to reduction in exposure during flood and surges 
and increased land protection, paving the path to deal with future disasters with lesser monetary 
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involvement. Also, the inclusion of vulnerable segment of the community such as ultra-poor women for 
finalizing design, operation and maintenance, monitoring and evaluation of the project would incorporate 
local knowledge as well as trainings in the CBO would also help to increase cost effectiveness. By 
implementing this project in a community-driven and participatory manner, the impact of the project will 
contribute to greater abilities of local communities to ‘bounce back’ from climatic extremes. Training and 
capacity building of farmer-led cooperative would allow crop diversification with modern equipment and 
technology and establish community agricultural market, thus avoiding extra costs to start up the 
community from scratch post disasters. 
 
Other components like Improved Climate Information Systems combined with preparedness and 
integrated adaptation measures, would be more effective to tackle hazards, than reactive response 
measures. Strengthened local level climate information and dissemination framework to be implemented 
in the study areas under this project will build on experiences gained elsewhere in the country, 
harnessing and further strengthening expertise and capacities of the communities to deal with disasters. 
Knowledge Management & Research and Capacity Building and Institutional Reformation would involve 
developing climatic hazard maps and risk scenarios in the study area which would keep the communities 
up-to date with risk scenarios and dissemination of lessons learned from meetings and trainings would 
also reduce vulnerability.  
 
Developmental evaluation which is iterative and flexible will be used to accelerate learning, enhance 
locally-based innovation and encourage step changes in flood resilience practices. Design expertise will 
help develop a strategy with partner organizations and National policy makers for deploying innovations 
at scale.  
 

 
Figure 20 Feasible Adaptation Options 
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Annex I. Gender Assessment 

Introduction  

Bangladesh is a developing nation with almost half of the population being women who are involved in 
agriculture and economic activities. As such women bear significant share of contribution to 
development. Therefore, the impending impacts of climate change particularly the increasing frequency 
and intensity of extreme climatic events affecting agriculture, water resources and the livelihoods of poor 
women not only impede the development activities, but also exerts direct vulnerability to women. 

Being the primary victim of climate change impacts, women can play a central role in adaptation to 
climate change. Women also could play a key role in mitigating climate change by optimizing energy 
efficiency, using low-footprint energy sources and’ techniques, and influencing a household’s and 
community’s consumption patterns. Therefore, when it comes to decision-making and implementation 
towards building resilient communities in the face of climate change, the full and meaningful participation 
of women become essential. 

The impacts of climate change affect women more compared to men177. Women living in the char are 
highly dependent to locally available natural resources to meet the daily needs of their families. Also, 
they face water, sanitation and health challenges due to unfavorable climatic conditions. For example, 
salinity intrusion causes unavailability of drinking water, health issues by creating itching problems, high 
blood pressure, loss of agricultural products, etc. On the other hand, drought can cause scarcity of 
drinking water, heat strokes, burning of crops, etc. Women bear the burden of fetching water for their 
families and spend significant amounts of time daily hauling water from distant sources. The water is 
rarely enough to meet the needs of the household and is often contaminated, such that women also pay 
the heaviest price for poor sanitation. Moreover, damage of sanitation systems creates sufferings for 
women. Lack of toilet facilities increases physical insecurity for them. Many women refrain from using the 
toilet during the day and consequently suffer from urinary tract infections. Pregnant women, lactating 
mothers and differently disabled women suffered the most, as they found it difficult to move before and 
after the cyclone hit.  

Women can, however, play a central role in adaptation to climate change. In Nepal, women farmers 

avoid crop failure in the face of changing weather patterns by growing off-season vegetables and 
bananas, which are more resilient to flood and drought178. Gender-blind adaptation programs are 
potentially harmful to development; as they have a propensity for exacerbating existing inequality.  
Conversely, gender assessmentsarenecessary for successful gender mainstreaming and is a 
prerequisite for ensuring equal access tocommunity-based adaptation initiatives. Assessing the 
implications for women and men of any proposed intervention requires a strategy sothat women and men 
benefitequally. The ultimate goal isto achieve gender equality and for this, the followings are required-  

• Climate change impact assessment (from bothmale and female perspectives) 

• Gender-sensitive indicator development and design and implement components by incorporating a 
gender perspective  

• Set activities to increase female participation  

• Specific attention paidto gender differences in terms of capabilities to cope with climate change 
adaptation initiatives  

This project has evaluated the impacts of climate change from both male and female perspectives in both 
offshore island and riverine char areas. Limited or no access to health care infrastructure inadequacy, 
lack of water and sanitation facilities, as well as lack of secured livelihood and income had made the 
condition of both men and women more vulnerable, however, these impacts affect women more than 
men. Furthermore, these lead to both areas experiencing socio-economic problems causing poverty, 
unemployment, child labour, early marriage, migration, educational instability, social unrest and finally 
psychosocial problems that ultimately increase the difficulties experienced by the inhabitants of these 

                                                 
177 Asaduzzaman, M. (2015). Livelihood Vulnerability of Women in the context of Climate Change 
Impacts: Insights from Coastal Bangladesh, Unpublished PhD thesis, The University of Newcastle 
178 ActionAid. 2007. We know what we need: South Asian women speak out on climate change adaptation. ActionAid 
and 

Institute of Development Studies. Johannesburg, South Africa and London. 
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chars. From the field visit, it has been found both coastal and riverine chars are facing school dropout, 
which is ascribed mostly to remoteness from the mainland. As a result, in both chars, due to educational 
drop out, female students are getting married at an early age. The early marriage of young girls, in turn, 
causes health hazards. The rate of maternal and child mortality are high in these areas. During the post-
disaster period, women and children suffer from several diseases and one of the major reasons is the 
lack of water and sanitation facilities.  

Gender mainstreaming in the proposed intervention (Proposed Action Plan) 

This assessment provides an overview of gender inequality in offshore islands and riverine char lands, 
identifies gender issues relevant to the proposed interventions, as well as ensure and examine potential 
gender mainstreaming opportunities of the components of the proposal. The assessment is based on a 
field visit conducted by the Centre for Climate Change and Environmental Research (C3ER).  

The proposal contains four components, which all incorporate gender considerations. Component 1, in 
particular, will include a strong gendered focus on supporting women-led households, improve gender 
equality and social inclusion. The other three components will also include gender-sensitive planning that 
responds to gender differences and identifies opportunities and reduces and places emphasis on 
women’s vulnerability. For instance, component one comprises of: i) plinth raising and house 
strengthening for reducing flood/storm surge exposure; ii)community-level nano-grid facilities; and 
iii)household-level rainwater harvesting options implemented for safe drinking water supply, which will all 
improve the health and well-being of women and children. It is apparent from the field study that, women 
and children are the most vulnerable and are likely to be affected more by the impacts of climate change. 
All other components such as climate information system, knowledge management & research and 
capacity building and institutional reformation involve activities that increase the capabilities to cope with 
climate change adaptation. Training and capacity building program for the CBOs/WMOs on disaster 
emergency management, climate change adaptation, first aid, as well as capacity technical workshops 
on the establishment, use, and maintenance of climate early warning system, including the interpretation 
and application of tailored climate information services, targeting community members as well as women 
and children to enhance their capacity to address their adaptation deficit.  

The component 2 of the proposed interventions are designed by including a gender perspective and the 
activities of this component are clearly set to develop the resilience of the women by ensuring their 
livelihood, health and by increasing their capacity. The raised platform cluster houses will provide better 
security to women in times of flood. Also, it will ensure improved water supply and sanitation for them. 
They will also be able to do homestead gardening which will enhance their economic capacity. Moreover, 
women can actively take part in embankment management activities. Elements of component 2 and 
component 3 are designed specifically to address the most pressing issues facing women in the project 
target areas, which include limited access to alternative livelihoods and provision of health services. 
These components will enhance the ability of women to influence their livelihood strategies by a) 
increasing livelihood and income generating opportunities b) increasing the sustainability of livelihoods; 
c) ensuring access to skills building for beneficiaries on non-climate sensitive livelihood diversification; 
and d) ensuring the provision of public health services for the most vulnerable rural inhabitants. 

Alternative livelihood options are assessed, designed and implemented in the participation of the ultra-
poor women for non-climate sensitive livelihood (e.g., sewing, livestock rearing, shop, poultry) through 
training and the provision of material to support livelihood diversification and income risk reduction. 
Training and capacity building of the beneficiaries on non-climate sensitive livelihood diversification and 
income protection will be delivered. 

The floating ambulance will provide service to women during emergency especially for pregnant women. 
The floating ambulance will have provision for child delivery. Also, it will have an intensive care that will 
be able to give support to babies for a few days until better treatment is arranged. Other primary 
treatments and necessary medicines for women will be also available in the floating ambulance. This will 
help to ensure better health for mother and children.  

The natural cold storage and solar powered irrigation pump will help to improve agriculture in the study 
area. Women will be also involved to use and maintain these facilities which will increase their capacity. 
Also, agricultural improvement will led to better food security that will help to ensure better health and 
nutrition for women.  

Review of Relevant Policies and Documents 

The first definitive action regarding climate change came in 1992 at the UN Conference on Environment 
and Development held in Rio de Janeiro.  The United Nations Framework Convention on Climate 
Change (UNFCCC, or, Convention) was established at the conference which came into force in 1994.  
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Finally, 192 countries signed and ratified the Convention and are called Parties (192 in number). In 1997, 
the Kyoto Protocol (KP) was signed which came into effect much later in 2005. This protocol is a legal 
instrument under which industrialized countries committed themselves to lower emission on an average 
of 5% below the 1990 level. The first commitment period ended in 2012. The KP has three primary 
market-based instruments to lower emission. In COP7 in 2001, the first decision was taken to integrate a 
gender-sensitive approach mandated that national adaptation programs of action be guided by gender 
equality.This section assesses the indicators of gender sensitivity of the key national policies and the 
policy consideration by adaptation fund.  

Bangladesh prepared the Bangladesh Climate Change Strategy and Action Plan (BCCSAP) in 
2008 and revised it in 2009. This is now an approved document of the Government. This is expected to 
be the blueprint for subsequent integration of climate change issues such as mitigation, adaptation, 
technology transfer and development, and capacity building into the mainstream planning process. The 
serious consequences of climate change, including especially the consequences for Bangladesh, lead 
naturally to the question of what should be our response. Two types of response need to be considered. 
The first relates to adaptation, and the second relates to mitigation. 

A review of how gender is addressed in the Bangladesh Climate Change Strategy and Action Plan 
(BCCSAP) was carried out by the German international cooperation agency (GIZ) in 2012. The review 
noted that of the 44 BCCSAP programs, only four mentioned gender specifically. Also, the BCCSAP 
does not refer to women as actors in addressing climate change. The Asia Foundation (2014) noted that 
BCCSAP considers gender issues on the basis of specific programs. However, specific attempts to 
integrate or mainstream gender across all sectors and programs are not made. For example, of the nine 
programs with 29 activities under the BCCSAP theme “Food Security, Social Protection and Health,” only 
one activity has a specific linkage with “women and gender relations,” in which a comprehensive study is 
planned to assess the impact of climate change on women and gender relations and to develop 
recommendations to address these in all actions under the BCCSAP. 

Bangladesh is one of the few countries that developed the National Adaptation Plan to action (NAPA) 
to climate change (2005) up to November 2009. Through the NAPAs, the UNFCCC recognizes that 
men and women have different roles in securing livelihoods in the developing world. The action plans 
include gender in a more comprehensive manner throughout the document. It was recognized in the 
NAPAs that climate change experience will vary by people depending on their gender, poverty levels and 
their location (coastal or non- coastal, rural or urban). The NAPA identified poverty reduction and security 
of livelihoods with a gender perspective as the most important set of criteria for prioritization of adaptation 
needs and activities.  

The objective of the Bangladesh Climate Change and Gender Action Plan (2013) is ‘to mainstream 
gender concerns into climate change-related policies, strategies and interventions ensuring access to, 
participation in, contributions towards and benefits for the diverse group of stakeholders for the 
sustainable and equitable development of Bangladesh.’ The initiative to prepare a BCCGAP in 
Bangladesh was taken in 2012 by the MoEF, and it was released in November 2013 after extensive 
consultations with representatives of ministries, universities, civil society and development practitioners, 
and a thorough review of relevant national and international policies and documents. Gender 
considerations were integrated into four of the six main pillars as identified in the BCCSAP by the 
BCCGAP: a) food security, social protection and health; b) comprehensive disaster management; c) 
infrastructure and d) mitigation and low carbon development. The remaining two pillars of the BCCSAP- 
research and knowledge management and capacity building and institutional strengthening, were 
mainstreamed within the above four pillars throughout the document as cross-cutting topics. Clear 
objectivesoutlines substantive activities that are accompanied by reachable indicators were established 
in the BCCGAP. The objectives, activities and indicators were done within the domain of the four pillars 
highlighting the specific contribution women do and can make within each of these as well as the 
required interventions necessary to incorporate the role of women effectively over a timeframe of five 
years, from 2013/14-2018/19. 

The Ministry of Environment and Forestry (MoEF) is reviewing the National Environmental Policy 
(1992) and the draft National Environment Policy 2013 has incorporated women’s roles and right to 
benefits. 

 Although the National Forest Policy (1994) states that ‘Women will be encouraged to participate in 
homestead and farm forestry, and participatory afforestation programs’, it does not provide specific 
directives to achieve the stated goal or set out other gender-specific goals (e.g. decision-making relating 
to forests and forest resources). The Forestry Sector (Amendment) Rules 2009 address gender 
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issues, according to the 2014 national report on the implementation of the Beijing Declaration and 
Platform for Action (1995). 

 

In the consultation process for the Country Investment Plan (CIP) for agriculture, food security and 
nutrition (2011) included engaging with women farmers and the Ministry of Women and Children Affairs 
(MoWCA). Gender is articulated throughout the CIP.  

The National Women Development Policy (2011) briefly promotes women’s role in environmental 
management and the importance of ensuring facilities for and the security of pregnant women in the 
event of natural disasters. However, the Asia Foundation noted in one of their survey’s respondents 
indicated that National Women Development Policy missed an opportunity to highlight climate change-
related risks for women.  

The Department of Environment has drafted their gender policy in 2016 to promote gender equality. 
The purpose of this policy is to mainstream gender issues in the development process of the Department 
to enhance participation of women and men for the sustainable and equitable way. This policy is 
designed to improve the performance of DoE in an effective way with skills, talents and opportunities for 
both women and men. The objective of this policy document can be categorized into two parts. One is 
the organizational Objectives and Measurable Outputs, and the other one is capacity Development 
Objectives and Measurable Outputs. The principles are equity and equality, empowerment, management 
and governance, working environment. Ensuring equal rights, heading towards an increase in the degree 
of autonomy and participation in managerial and decision-making position, anticipating all forms of 
harassment are the focus points of these principles. DoE’s draft Gender Policy in line with National 
Women Development Policy, 2011. The policy will cooperate with Government’s relevant rules and 
regulation in order to integrate gender equity goals and objectives into its entire organizational processes 
and structures taking the policy principles as an outline for implementing and applying the policy.  The 
ultimate goal of this policy is to eliminate all the discrimination against women. To attain this goal, specific 
strategies were followed including awareness raising initiatives,women’s participation in top-level 
positions and providing technical and financial resources for implementation of the policy.  

The vulnerabilities and needs of women are far from being mainstreamed into climate change policies 
and operational activity in Bangladesh.  Lack of effective proactive policies is another major weakness. 
Policies may acknowledge the particular vulnerabilities of women, but do not necessarily have any 
operational planning to address the vulnerabilities. Multi-sectoral responses and collaborations to 
address climate change, and policies relating to disaster preparedness and response, livelihoods and 
health care may consider integrating gender issues into priorities (Shabib and Khan 2014). Safety and 
security of children, elderly people and people with special needs during the disaster and post-disaster 
period mostly depend on women. Hence, adaptation strategies need to bolster women’s capacities, 
power, and social resilience. Moreover, there is a need for engagement of both women and men from a 
gender perspective in development and implementation of climate change related development projects. 

The national policies recognize the importance of women in climate change adaptation and promotes 
their participation in different activities. This project is well aligned with the national policies as it highly 
promotes activities that will benefit both men can women equally. The project not only aims to fulfill the 
basic needs and safety of women in vulnerable areas, it also emphasizes on capacity and knowledge 
building of women so that they can equally participate in different activities like men. Including women in 
all the activities will further enhance the sustainability of the project. 

 

Annex J. Environmental Impact Assessment (EIA) with Environmental Management Plan  

 
The interventions of the proposed project could potentially have some significant impacts on the natural 
environment and the people living in the area. For this reason, proper environmental assessment and an 
environmental management plan (EMP) are essential to mitigate environmental risks. This document 
provides the initial environmental assessment for the project, as well as an environmental management 
plan. It should be read in conjunction with the relevant sections of the Project Document, namely Part II 
Section J: Overview of environmental and social impacts and risks; Part III Section C Environmental and 
social risk management; and Annex D – Social and Environmental Screening. 

This document presents possible impacts of the project, mitigation, enhancement, contingency and 
compensation measures, an EMP, and an institutional framework for implementing the EMP. This will 
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serve to comply with the Adaptation Fund’s environmental safeguard policies and with the Government of 
Bangladesh’s laws and policies. The EMP will contribute to ensure environmental sustainability by: 

 

• Preventing and/or mitigating any negative environmental impact that may emerge from the 
rehabilitation and improvement of embankments; 

• Enhancing environmental outcomes of the activities through proper implementation of the 
Environmental Management Plan; 

• Ensuring the long-term sustainability of benefits from afforestation, and community environment 
management plan by securing the natural resource base on which they are dependent; and 

• Laying the groundwork for establishing an environmental management system (EMS) to achieve 
continuous improvement in environmental performance of the polder system from construction to 
operation and maintenance. 

Categorization of Interventions 

Pertinent environmental concerns and screening for the design and implementation of development 
projects in Bangladesh is guided by the Environment Conservation Act 1995 and Environment 
Conservation Rules 1997. The Environmental Conservation Rules (1997) classifies industrial units and 
projects into four groups by location, size and the severity of potential pollution: (i) Green, (ii) Orange A, 
(iii) Orange B, and (iv) Red.  

Green Category projects are considered relatively pollution-free and hence do not require initial 
environmental examination (IEE) and EIA. Red Category projects would cause significant adverse 
environmental impacts and are, therefore, required to submit an EIA report. Orange Category projects 
generate low to medium impacts which are mitigable; considering the significance of impacts, Orange A 
require submitting a process flow diagram and Orange B requires submitting an IEE report. 

The Adaptation Fund follows a similar classification, with the main difference being the categorization of 
projects into three major classes, namely, Category A, B, and C. While Category ‘C’ interventions are 
likely to have minimal or no adverse impacts, Category ‘A’ interventions are likely to have significant 
adverse environmental impacts and require the implementing agency preparation of an EIA. Most 
impacts generated through Category B projects are site-specific, and in most cases, mitigation measures 
can be designed more readily. Thus, these projects require the preparation of an Initial Environmental 
Examination (IEE), which is presented in this document and the relevant sections of the Project 
Document. 

The interventions to be implemented under the proposed project do not involve large-scale infrastructure 
development (e.g., construction of high-rise apartment, sanitary landfill, large-scale wastewater treatment 
plant, major highways). The water management interventions, i.e., embankment repair, is large scale, but 
does not involve any new embankments, only repairing existing embankments. Under Bangladeshi law 
(Environmental Conservation Rules 1997) all water management activities are categorized as “red”, i.e. 
high risk, by default. However, because this project focus only on repairing and rehabilitating 
infrastructure rather than constructing any new infrastructure, the interventions under Output 2.2 are 
classified as Category B under the Adaptation Fund framework, i.e. posing a low risk of causing a 
moderate and largely mitigatable impact. As the ecosystem-based adaptation approaches are suggested 
for the water management interventions, the components do not pose a risk of significant adverse 
environmental impacts, rather likely to cause minor to moderate impacts which are subject to 
environmental screening that requires preparing an Environmental Management Plan (EMP) with 
appropriate mitigation measures. Similarly, the proposed cluster house construction is classified as “red” 
under Bangladeshi law, since the cluster houses will require earth excavation works and will cost more 
than 10 hundred thousand taka (US $12,500) each. However, the cluster house construction only poses 
very local environmental risks, which are not major and can readily be mitigated. Therefore, the cluster 
house construction activity is classified as Category B in the Adaptation Fund framework. Thus, given 
negative environmental impacts to be generated from the relatively limited scale and magnitude of 
construction/rehabilitation works, the proposed Adaptation Fund project is classified as Category ‘B’ 
project on an overall basis.  

Proposed Interventions with Possible Environmental Concern 

Most of the embankments of coastal polders were constructed many years back and has subsided 
naturally and therefore the existing crest level has been reduced from the design level. In addition, some 
parts of the embankments have been breached by storm surges during cyclones. Therefore, almost all 
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embankments need to be raised and the breaching point should be repaired considering the present and 
future scenarios of cyclone storm surge levels. This will be one of the major interventions under this 
project. The intervention will involve mainly earthworks. It may need to re-align the existing embankment, 
to provide additional setback to avoid ongoing bank erosion. This could cause additional disruption to 
some existing settlements, beyond the strip of land required for raising crest levels. 

Environmental Management Process 

The Environmental management process in the proposed project will involve the communities in the 
riverine islands of the Gangachara Upazilla in the Rangpur district and remote coastal islands in the Char 
Fasson Upazilla in the Bhola district. The project will use the following exclusion list in order to avoid 
damage or irreversible negative impacts on the environment, and to avoid negative impacts on people: 

• No activities to be carried out within 1 km of natural protected areas recognized by national or local 
governments; 

• Any activities that require the conversion of natural habitats (when affecting critical natural habitats 
and natural land contours, natural habitats for this purpose being those water or land areas where 
most of the original plant and animal species are still present); 

• Land reclamation such as drainage of wetlands (natural pond/ beel/ baor/ haor etc.), or filling of water 
bodies to create land; 

• Activities which would adversely affect cultural property, including archaeological and historical sites; 

• Hazardous waste management and disposal as well as manufacture, transport and use of 
hazardous, and or toxic materials (except small amounts of solvents, degreasing materials, paints, 
fuels, and the like used during construction). 

The proposed project interventions has been designed based on the local contexts, site characteristics, 
community preference, technical, and environmental considerations. The project does not include any 
interventions that could have significant, long-term, and irreversible negative environmental impacts. The 
red category interventions identified above will be subject to detailed environmental and social impact 
assessments during the initial stages of project implementation, prior to commencement of works. 

Assessment of impacts 

All orange and red category interventions are subject to an Environmental Screening and Initial 
Environmental Examination in order to avoid significant negative impact or prevent execution of projects 
with negative environmental impacts. Although most of the impacts would be localized due to the relatively 
small scale of the activities, there are some issues of concern that cut across the range of proposed 
interventions. Such potential negative impacts will be avoided by designing and implementing appropriate 
mitigation and enhancement measures and following some Environmental Code of Practices (ECoPs) in 
different phases of planning and implementation. 

The project aims to repair the already existing embankments in Mujibnagar Union and no new 
embankments will be constructed. Therefore, the project will not involve any resettlement or land 
acquisition, nor long lasting disruptions to the natural environment and human settlements and activities. 
Excavation of soil material for the embankment crest, in variable and the required width, is done 
symmetrically on both sides of the existing stone material. After the excavation of soil, filling with the new 
material is planned together with the construction of a new road base layer by using the same material 
used for construction of already existing road base. Another intervention of the project will construct 
cluster houses which will also require land excavation and construction works. This could also result in 
localised impacts on the surrounding environment. The possible impacts from both embankment repair 
and cluster houses construction are discussed below: 

a) Construction Phase 

Soil and Water Pollution:  

During construction activities, when using machinery, there is a possibility of soil contamination due to 
accidental spills of oils and fuel from construction machinery. In the area of construction works, 
construction waste is generated which, if not properly disposed of, may result in adverse impacts. If 
embankment repair work is carried out next to rivers it can result in temporary sediment pollution of the 
watercourse.  

Flora and fauna:  
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Embankment repair work near rivers along with the temporary blurring of the watercourse could impact 
freshwater habitats. Impacts on other habitats are not expected.  

Waste disposal:  

Demolition debris and excessive soil are usually generated during the rehabilitation works on drainage 
and flood control systems;  

 

Temporary access roads: 

Impacts from temporary access roads and work areas. Establishment of temporary dirt roads to access 
work areas and temporary dumping sites for excavated materials can increase soil erosion and degrade 
the landscape.  

Noise and Air pollution: 

Noise and vibration disturbances during construction and temporary air pollution (dust) related to the 
transportation of construction materials and truck traffic. These impacts will occur during the construction 
and rehabilitation works but will be only short-term.  

Safety hazards from construction activities: 

No major hazards are expected from the construction of the proposed project elements, as long as proper 
construction practices and safety procedures are applied. 

b) Operational Phase 

Waterlogging: 

Waterlogging can result if regulators and drainage cum flushing inlets/ sluices of many polders may not 
function properly due to natural sedimentation and poor maintenance of the structures. Also, drainage 
channels in the coastal polders can be silted up which will also create waterlogging in the area. 

Erosion of topsoil and slopes of embankment: 

Erosion from soil surfaces results from the kinetic energy of raindrops and flowing water. Raindrops 
dislodge soil particles, and runoff flowing down-slope can suspend and transport the loose particles. 
Livestock and human traffic on polders encourage erosion. Holes created by rodents in the polder also 
increases possibility of soil erosion. Embankment slopes can also be eroded and cause drainage 
problems if proper erosion control measure are not taken. With the ecosystem-based approach of 
strengthening embankments with grass / tree planting, as well as the use of geo-textiles there will be a low 
risk of erosion. 

Environmental Management Plan (EMP) 

The Environmental Management Plan (EMP) will cover all the red category interventions that will be 
implemented by the project, namely embankment repair and cluster house construction. This EMP is 
outlined below and the full EMP will be developed during project implementation. The major components 
of an EMP include Mitigation Measures, Enhancement Measures/ ECoPs, Estimation of Cost of EMP, 
Environmental Monitoring, and Institutional Arrangement for Implementation of EMP. Potential mitigation 
measures as well as ECoPs to be considered in the project are the following: 

Construction/repairing of regulator and drainage cum flushing-inlet/sluice: Regulators and 
drainage cum flushing inlets / sluices of embankments will be rehabilitated under the project to improve 
the drainage system in the polders. Improvement of these structures will involve mainly civil construction 
works, installation of equipment and shifting drainage channel (in some cases to rehabilitate the old 
regulators). The improved structures are to be designed to accommodate higher precipitation and effect of 
sea level rise on river levels due to climate change.  

Drainage channel re-excavation: Drainage channels which will be silted up need to be re-excavated to 
improve the drainage condition in the polder areas. The major activities for drainage channel re-
excavation include dredging and disposal of spoil.  

Embankment protection through ecosystem-based adaptation: The tops of embankments not 
routinely used as roads should be covered with grass. Embankment afforestation for protection of the 
embankment toe against erosion. The species for plantation should be selected appropriately. Planting of 
trees on the slopes of the embankment will commence after the completion of earthworks in repaired 
embankments. The slopes of the embankments can be covered with geo-bags. 
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Awareness raising and training: In order to raise awareness on environmental issues some workshops 
will be arranged for the local communities. Also, trainings will be organized for environmental health and 
safety and environmental assessment and monitoring to ensure further sustainability of the project 
interventions and provide better protection to the community.  

 

 

 

Estimation of Cost of EMP 

The environment specialist of the project implementing agency will estimate the cost of the environmental 
mitigation and enhancement measures and will incorporate with the tender document. Many of the 
activities to be carried out as a part of EMP would not involve any additional direct cost, e.g., employing 
the local workforce, where appropriate; keeping sub-project vehicles in good operating condition; good 
housekeeping, avoiding spills; prohibiting the use of fuelwood for heating bitumen; etc. On the other hand, 
some activities would require additional cost. Table 4 provides an indicative budget for the EMP and 
environmental management. For example, environmental monitoring during both construction and 
operational phases would involve direct cost. Certain mitigation measures (including health and safety 
precautions) will be covered as part of overall construction expenses in the project budget; these include 
temporary sanitation facilities, health and safety signs, awareness pamphlets, water sprinkling on 
aggregates and unpaved surfaces, plantation, and protective gear. 

 
Table 7: Indicative cost for environmental management and training 

Intervention/Mitigation 
/Enforcement/Training 

No. of Unit Unit Cost 
(US$) 

Total 
cost(US$) 

Funding 
Source 

Responsibility 

 
Environmental Mitigation and Enhancement 

Construction/repairing of regulator and 
drainage cum flushing-inlet/sluice  

LS LS 87,000 
Government 
of Bangladesh 

PMU, contractor, 
residents 

Drainage channel re-excavation LS  LS  35,000 Government 
of Bangladesh 

PMU, contractor, 
residents 

Embankment protection through EbA  15.5 km 12,400 192,200 
Adaptation 
Fund 

PMU, contractor, 
residents 

 
Environmental Awareness and Training 

Environmental awareness sessions 10  250 2500 Adaptation 
Fund 

PMU, residents, 
consultants 

Training on environmental health and 
safety 

10 500 5000 
Adaptation 
Fund 

PMU, 
consultants 

Training on environmental assessment 
and monitoring 

 
6 

500 3000 
Adaptation 
Fund 

PMU, 
consultants 

 
Environmental Monitoring and Audit 

EIA 2 10,000 20,000 Adaptation 
Fund 

PMU 

Environmental monitoring 
54 person 
days 

75 4050 
Adaptation 
Fund 

PMU, 
consultant, 
residents, 
contractor 

Water quality monitoring (PH, 
turbidity, hardness, Cl, TDS, Mn, 
As, Fe, TC, FC) 

10 samples 105 1075 
Adaptation 
Fund 

 
PMU, 
consultants 

Air quality monitoring (SPM, 
PM10) 

4 samples 200 800 
Adaptation 
Fund 

PMU, 
consultants 

Noise level monitoring 
(Equivalent noise level(dBA), Leq, 
Max Noise level(dBA),  Lmax) 

4 samples 268.75 1,075 
Adaptation 
Fund 

 
PMU, 
consultants 

 
Environmental Monitoring 
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Environmental monitoring provides a systematic review of planning, implementation and operation of 
sub-project interventions and their mitigation measures to ensure that environmental concerns are 
addressed, environmental assets are protected, and quality is enhanced. The implementing agency 
Environment Specialist, PMU, Consultants, and the community will be responsible for conducting the 
environmental monitoring. Throughout the implementation, the project will conduct three types of 
monitoring: 1) compliance, 2) community, and 3) effect monitoring. 

 
The implementing agency will conduct a Compliance Monitoring at the construction stage to check 
whether Environmental Mitigation Measures or Environmental Code of Practices (ECoPs) suggested in 
the design phase are being followed and implemented properly. Community monitoring will be conducted 
by the residents or community people who reside at the project site. They will monitor various 
environmental issues at the both construction and post-construction stages that would cover two specific 
aspects: 1) Compliance of mitigation measures and 2) Effectiveness of the proposed interventions. The 
implementing agency and other appropriate authority (if applicable) will be responsible for effect 
monitoring. During the effect monitoring, they  would check whether interventions are functional and 
served their intended purposes. 

 

Table 8: Environmental Monitoring System 
Interventions 
/Monitoring 
Issues 

Monitoring 
Site/ Area 

Monitoring  
Parameters/  
Indicators 

Types of 
Monitoring 

Responsibilities 

Housing 
&Community 
Complex 

 
Project site 

Land filling material, water 
logging, dust, air pollution, 
noise, traffic, vegetation 
coverage, 

Compliance, 
Community, and 
Effect 

Consultant, Contractor, 
Municipality, Community 

 
Water supply 

 
Project site 

water quality, arsenic, 
coliform, GW level, water 
logging 

Compliance, 
Community, and 
Effect 

Consultant, Contractor, City 
Corporation/Municipality, 
Community 

 
Pathways/road 

Project site, 
surrounding 
area 

Noise pollution, dust, 
water stagnation, 
potholes, 

Compliance, 
Community, and 
Effect 

Consultant, Contractor, 
Municipality, Community 

 
Solid waste 
management 

Project site, 
surrounding 
area 

No. of HH waste managed 
properly, odor from bin, 
drain clogging, 

Compliance, 
Community, and 
Effect 

Consultant, Contractor, 
Municipality, Community 

Demolishing of 
cultural heritage 

Within 1 km of 
project site 

No. of cultural heritage site 
fall under the area of 
intervention 

Compliance, 
Community, and 
Effect 

Consultant, Contractor, 
Municipality, Community 

 
Drainage 

Project site, 
surrounding 
area 

Solid waste in the drain, 
water flow, outlet, water 
pollution 

Compliance, 
Community, and 
Effect 

Consultant, Contractor, City 
Corporation/Municipality, 
Community 

Sanitation 
/latrine 

 
Project site 

% of Kutcha/ semi-Pucca 
latrine, waste discharge, 
water supply, health 

Compliance, 
Community, and 
Effect 

Consultant, Contractor, 
Municipality, Community 

 
Special Environmental Clauses for Tender Document 

Some special environmental clauses shall be included in the Tender Document under General / 
Particular Specification. These clauses are aimed at ensuring that the Contractor carries out following 
responsibility in implementing the EMP and other environmental and safety measures. The Contractor 
shall report to the Engineer promptly and in writing particulars of any accident or unusual or unforeseen 
occurrences on the site, whether these are likely to affect progress of the work or not. 

 
Environmental Management Plan (EMP): The Contractor shall carry out all mitigation and 
enhancement measures (including those related to mitigation of air/noise/ water pollution; drainage/ 
traffic congestion) as specified in the Environmental Management Plan (EMP). 

 
Temporary Works: The Contractor shall make sure that all equipment and safeguards required for the 
construction work such as temporary stair, ladder, ramp, scaffold, hoist, runaway, barricade, chute, lift, 
etc. are substantially constructed and erected, so as not to create any unsafe situation for the workmen 
using them or the workmen and general public passing under, on or near them. 
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Health and Safety: The Contractor shall observe and maintain standards of Health and Safety towards 
all of his employees not less than those laid down by the national standards or statutory regulations and 
must provide or ensure that appropriate safety and /or health signs are in place at their work sites where 
hazards cannot be avoided or reduced. 

 
Where appropriate, to prevent workers falling from heights, the Contractor shall make sure that every 
temporary floor openings shall either have railing of at least 900mm height or shall be constantly 
attended; every floor hole shall be guarded by either a railing or a hinged cover, or constantly attended; 
every stairway floor opening shall be guarded by railing at least 900 mm high on the exposed sides; 
every ladder-way floor opening or platform shall be guarded by a guard railing; every open sided floor or 
platform 1.2m or more above adjacent ground level shall be guarded by a railing on all open sides. 

 
The Contractor shall provide all appropriate protective clothing and equipment for the work to be done 
and ensure its proper use. Where required, safety nets, belts, harnesses and lines shall be provided by 
the contractor. The Contractor shall provide and maintain in prominent and well-marked positions all 
necessary first-aid equipment, medical supplies and other related facilities. A sufficient number of trained 
personnel will be required to be available at all times to render first aid. 

 
Earthworks: During excavation of trenches in natural soils, the Contractor shall make sure that the first 
300mm to 450mm of topsoil be excavated and stored on one side of the trench and the rest of the 
excavated soil is stored separately/ on the other side; during backfilling of trench, the topsoil should be 
placed on the top again. 

 
Disposal and Pollution: The Contractor shall not dispose any waste, rubbish or offensive matter in any 
place not approved by the Engineer or Statutory Authority having jurisdiction. The Contractor shall not 
discharge into any water course oil, solids, noxious or floating materials. The Contractor shall take all 
reasonable precautions to keep public or private roads clean of any spillage or droppings from his 
vehicles or equipment. Any spillage or droppings which accrue shall be cleaned without delay to the 
satisfaction of the Engineer. The Contractor shall construct sanitary latrine or septic tank system or install 
portable cabin toilet for disposal of human waste in the site office and temporary labor sheds for workers/ 
employees; the Contractor shall provide waste bins/ cans for collection of solid waste at appropriate 
locations (as directed by the Engineer), and ensure proper transfer/disposal of solid waste with support 
from the Union Parishad or other Local Government bodies. 
 
Review and Approval 
After receiving the completed Environment Screening, IEE or EIA report of the selected community, 
Environment Specialist will assess the adequacy of the mitigation measures and EMP. This assessment 
will be conducted through desk review and field visits and concentrated on the quality of the baseline 
information, identification of potential impacts, effectiveness and the adequacy of the mitigation 
measures, and monitoring plan. This report will be submitted to the PD for approval and further action. 
 
External Environmental Audit 
An independent environment evaluation will be carried out to ensure correctness of the sub-project wise 
Environmental assessment and implementation of the environmental management plan (monitoring and 
mitigation). DOE will hire the services of a consulting firm to carry out the external monitoring/evaluation 
of the sub-projects. The team will include an environmental specialist who will assess the implementation 
of environmental mitigation and monitoring activities and also evaluate impact on environment. Based on 
the evaluation result, DOE will take remedial measures (if required) with IDA’s concurrence. 
 
Institutional Arrangement 
The proposed project is built on existing institutional arrangements within the Department of Environment 
(DOE) under the Ministry of Environment and Forest. The effective implementation of environmental 
safeguard and management in the project will be achieved by setting up an efficient institutional 
framework where the DOE will design and implement sub-project interventions and ensure environmental 
sustainability of those interventions. The implementing body in the DOE is the Project Management Unit 
(PMU) which will be responsible for overall environmental management including implementation of 
mitigation measures and monitoring, and preparation of quarterly progress and monitoring reports. The 
DOE will implement the project with the active engagement of local community. Table 6 shows the 
institutional arrangement for implementation of environmental safeguard and management. 
 
Grievance Redress Mechanism 
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DOE will establish a project level Grievance Redress Mechanism (GRM) which will be implemented by 
the Project Implementation Unit (PIU) under the leadership of the DOE Secretary who will oversee the 
grievance management. This mechanism will align with the standard UNDP mechanism and GRM will be 
implemented in two phases: i) Phase 1 to support safeguards implementation; and ii) Phase 2 of GRM, 
which will cover all components and overall project implementation. This will specifically include 
provisions for addressing grievances related to gender issues. A formal grievance redress process for 
Phase 2 will be outlined in the project’s operational manual, and a protocol will be set up and distributed 
to project staff and implementers. The project level protocol will build on an existing institutional 
grievance management system which will be automated and includes a toll-free helpline service. This 
protocol is outlined below. 
 
A grievance redress mechanism will be established soon after project commencement to prevent 
grievances at the project site. To this end, the project management unit (PMU) will maintain effective 
communication with the community members, local government authorities and other relevant 
stakeholders. Local people will be fully informed of their rights and of the procedures for addressing 
complaints whether verbally or in writing during consultation. The first level (and most accessible and 
immediate venue) for the fastest resolve of grievances is the PMU, chiefly through the Project Manager 
with assistance from the Environmental Engineer. A contact phone number for complaints will be posted 
in the project areas. Grievances will be resolved through continuous interactions with affected persons 
and the PMU will answer queries and resolve grievances on any issues related to project 
implementation. Corrective measures will be undertaken at the field-level itself within seven days. All 
grievances will be documented with full information of the person and issue. 
 
If the grievance remains unresolved after the first level decision, then the second level of the GRM will be 
activated. A local Grievance Redress Committee (GRC) of the Upazila will be formed. This committee will 
have six members, namely the Upazila Nirbahi Officer (UNO) as the chair, local government 
representatives, a representative of the affected person(s), an official of the DoE‘s divisional office, the 
National Project Director (NPD), a UNDP representative, and an NGO/CBO representative. The local 
GRC will suggest corrective measures at the field level and assign responsibilities for implementing its 
decisions. Affected persons also will have the right to submit grievance at this level if they are not 
satisfied with the first level decision. A hearing will be called, if necessary, where the affected person can 
present his/her concern/issues. 
 
The GRC will record grievances, categorize and prioritize them and provide solutions within a month; and 
will report to the aggrieved parties about developments regarding their grievances and the decisions of 
the GRC. In the event that a grievance is not addressed, the aggrieved person can seek legal redress of 
the grievance in the appropriate or village courts. 
 
A diagram of the grievance redress mechanism is provided below: 
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PMU, Consultant, DOE, 

Environmental Specialist, Community 

PMU, Consultant, Community 

PMU, Consultant, Pourashava 

 

 
Capacity Building 
Capacity building of DOE is required for proper implementation environmental safeguard and 
management. This could be done by arranging training session to educate and train existing DOE 
professionals and other relevant stakeholders so that they can ensure environmental management of 
subprojects. Capacity building will be done by allowing application of some critical practices.  

 
Site selection to reduce environmental impacts, screening environmental impacts, scoping of impact 
assessments, planning appropriate mitigation options and consultation with affected people, impact 
management during construction and operation, and monitoring effectiveness of intervention. 
Monitoring and grievance redress: transparency in planning, reporting and implementation; response to 
complaints; record keeping. Specific training plans for each stakeholder are shown in Table 6. 

 
Table 9: Institutional Arrangement for Implementation of Environmental Safeguard 

Activities Environmental Safeguard 
Responsibilities/ Institutional 
Arrangement 

Area Selection Environmental Criteria/ attribute 

 

Identification of 
Interventions 

Intervention Identification and 
Description 

 

Designing of the 
Interventions 

Engineering design 

 

NPD NGO/

CBO 
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PMU, DOE, Environmental 

Specialist, Consultant 

PMU, DOE, Environmental 

Specialist, Consultant 

Consultant, Environmental 
Specialist, Community 

Community Groups 

DOE Divisional Offices, Consultant, 

Community 

PMU, Environmental Specialist, 
Consultant 

PMU, DOE, Environmental 

Specialist 

 

Compliance: DOE Div. Office, 
Consultant, Pourashava 

Environmental 
Assessment 

 

 
 
 

 
 
 

 
 

Review and Selection of 
Interventions 

Incorporate Environmental 
Mitigation Measures, 
Environmental Code of Practices 
(ECoPs), Health & Safety 

 

Construction Compliance Monitoring 
 
 
Community Monitoring  
 

 

Operation Effect Monitoring 
 
Environmental Audit 

 

 

Reporting  
 

Quarterly progress report,  
Monitoring report 
 
 

 

 
Table 10: List of suggested environmental training programs for capacity enhancement 

Target Participants Type of Training Responsibility Duration 

 
Community Organization 

Environmental awareness PMU 1 day 

Environmental Concerns and Community 
Monitoring 

PMU 2 days 

Construction workers Environmental Health and Safety Contractor 0.5 day 

PMU and DOE 
Divisional/Field Officers 

Environmental Assessment and Monitoring  
PMU 

5 days 

Environmental Management Framework 
(EMF) 

1 day 

Union Parishad Environmental Concerns and Environmental 
Monitoring 

PMU 1 day 

 
Public Consultation and Disclosure 
Public consultation and acceptance is one of most important and difficult part of any development project. 
Although the main objective of this project is to improve the living situation of pro-poor settlements, there 
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will be a particular degree of environmental impact. It is also important to know the community 
participation towards the problems of the locality. Which problem to address, who are the most affected 
groups, who are main stakeholders- such decisions should strongly reflect community views. All the 
steps of the projects will be finalized after extensive discussion with local community and approval of the 
relevant stakeholders. The key stakeholders will be considered for this project are: all the households 
living in the project and surrounding area, landowners and the tenants, local NGOs, officials of the local 
city corporation or municipalities, local government and political leaders. 
 
The entire project related information needs to be disclosed to the community so that all the project 
affected persons are informed and take part in the development process. The different stages of the 
project will have different level of information dissemination. DOE will follow the disclosure requirement of 
the World Bank on environmental documentation. After the clearance from the World Bank, the draft final 
version of the EMF will be posted in the website of DOE along with a Bengali summary version and will 
be kept in the offices for further comments and inputs from non-governmental organization, civil society 
and general public. Newspaper advertisement will be published in two national dailies (Bengali) about the 
disclosure and request for comments on the EMF. 
 
Environmental Assessment of Sub-project Interventions 
The ‘environmental assessment’ is a mandatory requirement for the design and implementation of a sub-
project intervention. Any activities or interventions funded under the project, that are assumed to have 
some negative impacts on the environment will be considered under this category. The project will follow 
a two-stage environmental assessment for identification of potential negative impacts and their mitigation 
measures for the red category water management interventions and other orange category interventions. 
Following figure shows the stages of environmental assessment in the project.
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Reporting 

Community selection 

Identification of Interventions 

&Initial Design of 

Interventions 

Design Finalization through 

EMP 

Review and approval 

Construction/ 

Implementation 

Post Construction Monitoring 

Environmental auditing 

 
Interventions 
Require EA 

 

Negative Criteria/ Attributes 

Environmental 
Screening Checklist 

 
IEE/EIA 

 

Environmental 

Compliance & 

Community Monitoring 

Interventions Review & EA 
Categorization 

Categorically Excluded 
Interventions 

Community 

Monitoring 

Environmental Effect 

Monitoring 

 

Figure 21: Flow diagram for environmental management process in the project 
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Annex K. Social assessment and resettlement policy framework 

 
Brief Socio-Economic Baseline of Lakshmitari Union 
 
Demography 

According to the BBS in 2011, the total population of Lakshmitari Union was 21291. The proportion of the 
male to female population in the area represented as a sex ratio is 104. The overall population density is 
785 people per square kilometre, and the total number of households in the area is~5100 while the average 
household size is ~4. Islam is the majority religion, and the literacy rate in the region is 47.5%. Registered 
number of male and female voters is 7389 and 7064 respectively. 
 
Housing and Education 
The proportion of households living in the Pucca179, Semi Pucca, Kutcha, Jhupri180 house is 0.9%, 3.1%, 
89.4% and 6.6% respectively. The Union contains two pre-primary schools, 14 primary schools, 2 secondary 
schools (one of which is on the Char), one college and one madrassa.  
 
Water Supply, Sanitation, and Public Health 
The percentage of households having access to formal and safe water supply options, i.e., tube wells and 
tap water is 95.5% and 0.1% respectively. The remaining proportion (4.3%), relies on informal and unsafe 
water sources, including the ponds, canals, and rivers. On the chars of Lakshmitari union, in times of 
disasters, most of the tube wells become inundated, which causes contamination of drinking water, resulting 
in an increase of various water-borne diseases like diarrhoea and cholera. The proportion of households that 
have access to sanitary latrine facilities, including water sealed and water unsealed latrine types, is 15.6% 
and 28.4% respectively. The rest or 40.5% rely on non-sanitary latrine options and 15.5% have no access to 
any form of sanitation services. There are only 2 Community Clinics for the provision of medical treatment 
for the population of the union. Lakshmitari Union also has one NGO based clinic. These clinics are open for 
two days in a week when two paramedic doctors offer medical services to the people. In Lakshmitari, 40.5% 
of the total inhabitants have no sanitation facilities, which is one of the major causes of different types of 
diseases. A lack of government interventions, poor maintenance of infrastructure, inundation and damage to 
sanitary facilities during storm surges and floods affects the sustainability of the limited available sanitation 
facilities. 
 
Agriculture: Crop, Livestock, and Poultry 

The total arable land area is ~2340 ha. Of this fallow land amounts to 42 ha and Khas lands to ~2523 ha. 
The predominant crops are Ayush, Amon, Boro, Wheat, Potato, Corn, Nut, which are cultivated on 1955 ha, 
300 ha, 710 ha, 40 ha, 1000 ha, 910 ha, and 115 ha land respectively. The total number of farmers is 4893 
of which 2370 are tenants. There are no individual farms for livestock, but rather each family has livestock of 
its own, including cows, buffaloes, goat, sheep, and swine. The area is not industrialized and the cottage 
industry is also absent, with only 6345 people employed.  
 
Brief Socio-Economic Baseline of Mujibnagar Union 
 
Demography  

According to the latest census in 2011 by BBS, the total population of the Mujibnagar Union is 10404. The 
proportion of the male and female population in the area represented as the sex ratio is 110. The overall 
population density is 399 people per square kilometre and there is a total of~2000 households in the area. 
The average household size is 5.2. The majority of the population living in the area are Muslim. Literacy rate 
in the region is 22.1%. Depopulation is evident in 1 of the mauzas and the registered number of male and 
female voters is 3353 and 3238 respectively. 
 

Housing and Education  
The proportion of households living in the Pucca, Semi Pucca, Kutcha, Jhupri house is 0.4%, 4.1%, 74.5% 
and 21.0% respectively. The Union has six primary schools, 1 secondary school, 1 NGO school, no high 
school and twomadrassas.  
 
Water Supply, Sanitation and Public Health 
The percentage of households that have access to formal and safe water supply options, i.e., tube well and 
tap water is almost zero. The majority of the population relies on informal and unsafe water sources like the 

                                                 
179Lal, A. K. (1995). Hand book of low cost housing. New Age International 
180Haque, M. S., & Yamao, M. (2008). Can microcredit alleviate rural poverty? A case study of Bangladesh. World Acad Sci Eng Tech, 46, 648-656. 
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ponds, canals, and rivers. Most of the Char dwellers in Mujibnagar practice open defecation. Only a few of 
the households, which are in good economic condition, have traditional pit latrines or conventional improved 
pit latrines. In Mujibnagar, Among the 2000 households, only 16.5% have sanitation facilities, whereas the 
national sanitation coverage of Bangladesh is 56%. Most households in the area have small ponds beside 
their homestead which they use to serve their water demands, with rainfall replenishing the water over time. 
Apart from these ponds, people alternatively collect water for drinking from canals cut into the char lands. In 
times of disaster, people face a severe crisis of drinking water as their water sources get inundated and thus 
the water is contaminated. In total, 12 health centres operate at the Union level and provide general health 
services. In Mujibnagar there is only one Community Clinic and one paramedic doctor is available in every 
ward to provide preliminary medical aid to villagers.   
 
Agriculture: Crop, Livestock, and Poultry 

In total, 6000 acres of arable land and 50 acres of fallow land were found to be in use. According to the land 
use statistics, single crop, double crop and triple crop pattern are being cultivated in 100 acres, 5000 acres, 
and 850 acres land respectively. Irrigation is provided to 5500 acres of paddy land, 300 acres of wheat land, 
70 acres of potato land and 1000 ha of watermelon land. The landowners cultivate 40% of the total land 
used, and the remaining  60% is utilized by tenants. Families own different kinds of livestock species 
including cows and buffaloes, goats and others, however, there are no livestock or poultry farms. The area is 
not industrialized and only 2260 people are currently employed in a variety of activities.  
 
Social impacts from Construction Activities 

 
Most of the proposed interventions are planned to be constructed on public land to avoid any negative 
impacts on the population near project sites. At most of the Project locations, the land belongs to GoB. At 
some locations access to common property resources, will get restricted due to the present interventions. As 
per the SIA, there are no small ethnic communities or indigenous people at the project sites. The social 
impacts due to project interventions are temporary resettlement (while houses are being retrofitted), 
inconvenience during construction as well as noise, air, and water pollution. For each of these interventions, 
a RAP will be prepared, where required during the planning and design stage. 
 
Land acquisition and resettlement 
The project will try to minimize and mitigate any adverse land acquisition and resettlement impacts to the 
communities to be affected by the project. Land acquisition and resettlement is unlikely to be required for the 
proposed interventions, but this may be the case should people be living on the embankments requiring 
repairs. As a mitigation measure compensation for structures at replacement cost and other cash 
allowances such as livelihood assistance will be provided for any people required to move and a 
Resettlement Action Plan (RAP) will be prepared. 

Impact on livelihood sources 
Some agriculture land could also be affected due to project activities. However, the construction of the 
proposed facilities will greatly improve the livelihoods of the rural business community. 

Impact on Community Facilities 
The potential impacts of the project on the community could include relocation, air quality deterioration, 
noise, and safety hazards during construction. For noise, air quality, and safety hazard, the Contractor will 
be required to ensure that activities in the vicinity of the sensitive receptors. The construction sites will be 
fenced near such places to minimize safety hazards. Safety signage will be placed, and coordination will be 
maintained with the facility management as well as with the community to minimize the risks. Finally, any 
complaints related to project impacts on the sensitive receptors will be addressed through a grievance 
redress mechanism. 

Community Health and Safety 

During the construction phase, the population living in close proximity to the construction area, the 
construction workforce and individuals drawn to the area in search of income opportunities will all be 
exposed to a number of temporary risks such as safety hazards associated with the construction activities 
and vehicular movement, exposure to dust, noise, pollution, infectious disease, and various hazards, 
including potential conflict with “outsiders” to the project influence area about employment and income.  

Resettlement Policy Framework (RPF) 

The primary objective of the RPF is to provide guidelines for preparing Resettlement Action Plans / 
Abbreviated Resettlement Action Plans. 

 The other objectives of the RPF are to  
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•    Ensure the principles of Social Justice is adhered to at all times,  
•    Avoid or minimize any negative impacts on the communities, 
•    provide for land required for project facilities to be purchased under Willing Buyer-Willing Seller,   
•    Assist the affected population to improve living standards, income generation, and productivity. 
•    Encourage and enable community participation in planning and implementing project components  
•    Provide assistance to affected communities in redressing their grievances, and  
•    To address issues related to land acquisition and related impacts.  

The RPF addresses social issues such as Land Procurement, Community Engagement, Special Attention to 
Women and Other Vulnerable Groups and Grievance Redressal. DOE will use the following principles to 
minimise adverse impacts on affected persons and their community: 
• Avoid or minimise the acquisition of the private lands and use as much public land as possible. 

• Avoid or minimise displacement of people from homesteads, land valued higher regarding productivity and 
structures that are used for permanent business and commercial activities. 

• Avoid or minimize displacement of people from homesteads, land valued higher in terms of productivity and uses, 
structures that are used for permanent business and/or commercial activities, dislocation of squatters/encroachers; 
and impacts on community facilities, such as educational institutions, places of worship, cemeteries and structures 
that are socially and historically important. 

• Where the portion of a plot remaining after acquisition becomes economically unviable, the landowner will have the 
option to offer the entire plot for acquisition. 

• The policy principles adopted are inclusive and cover both titled and non-titled persons. The affected without the title 
will also be entitled to resettlement benefits. 

The RPF provides the following options for land procurement: 

Buying Land – Willing Buyer and Willing Seller 
Under the willing buyer and willing seller norm, suitable land is identified by DOE. After this, the DOE 
representative will approach the landowner and obtain his/her consent. The willing sellers convey their 
readiness to sell the land in writing to DOE. The rate agreed will be on par with the existing market rate 
acceptable to both, and then the transaction is affected. The entire process of consultation, negotiation, 
agreement and transfer of land deeds will be recorded by the DOE and be available for review by UNDP. 

Land Acquisition 
When land needs to be acquired as per the Act, DOE produces Land Acquisition Proposal (LAP) to DCs 
with Administrative Approval from the Ministry of inland water transport on the acquisition. After a feasibility 
study of the acquisition and other necessary procedures, the land is acquired. Upon approval of the LAPs, 
DOE field office makes the payment to affected persons. 

Compensation Payment Norms 
DOE will ensure that the properties (land, structure, and non-structural assets) to be affected by the project 
will be compensated for their full replacement cost determined by a legally constituted Resettlement Sub-
committee (RSC) as per structure and mandated outlined in the RAP. The payment of compensation and 
other assistance, target replacement of productive assets and restoration of loss of income and workdays by 
the relocated households, will be ensured by this committee. Compensation and other cash assistance will 
be paid through bank bills (cheques) payable to Bank accounts opened by the affected persons eligible for 
compensation and assistance under RAP.  

Communication Strategy 
A formal communication strategy will be prepared for the project to facilitate various communication needs 
and outreach tools including to convey the project impacts and its implications for various stakeholders. A 
key aspect of this strategy shall be the communication of any project-related impacts. 

Community Engagement, Stakeholder participation and vulnerable groups 
DOE will ensure the engagement of target communities through continued consultations for planning and full 
community management of implementation and monitoring of sub-project activities. Consultations will be 
held at regular intervals with target communities especially women.  DOE recognises the fact that affected 
communities are primary and key stakeholders of the project.  

Grievance Redress Mechanism 
DOE will establish a project level Grievance Redress Mechanism (GRM) which will be implemented by the 
Project Implementation Unit (PIU) under the leadership of DOE Secretary who will oversee the grievance 
management. This mechanism is described in full in Annex J above.  

Institutional Arrangements 
DOE will arrange implementation and monitoring mechanism. The Project Implementation Unit will have a 
Social Cell in the PIU. A Joint Director of DOE will head the Environmental and Social Cell of DOE. Two 
Deputy Directors, one each in charge of Social aspects of the project. The Deputy Director Social will be 
assisted by a Senior Land Acquisition and Resettlement Specialist and two other consultants each in charge 
for Community Engagement and Gender. The Supervision Consultants and Contractors will have Social 
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Specialists to supervise and implement. Also, DOE will establish a permanent Environmental, Social and 
Climate Change Unit in its institutional structure, which will ensure that institutionalising social safeguard 
measures to address adverse impacts, community engagement and prepare and implement socially 
inclusive investments.  

SIA Consultants  
PIU will hire SIA consultants to carry out SIA studies for the proposed interventions; in compliance with the 
guidelines of the GoB and UNDP. 

Monitoring and Reporting 
An M&E Consultants will be commissioned to conduct quarterly monitoring and evaluation and report to 
DOE. The quarterly monitoring and evaluation will be done by these consultants. They will visit about an 
appropriate percentage of all category sub-projects, as decided by DOE. They will prepare appropriate 
formats for monitoring. DOE will send quarterly Monitoring Reports on compliance to UNDP.  
 
Institutional policy analysis 
Bangladesh has a long history of natural disasters, with over 219 natural disasters taking place between 
1980 and 2008, causing over US$16 billion in total damage ("Disaster Management – Institution, Policies 
And Legal Framework", 2014). The country has been identified as one of the most vulnerable countries in 
the context of climate change. A number of climate-induced hazards are already affecting many people 
especially in the coastal zone, low-lying areas and north-west part of the country. Its exposure to frequent 
and extreme climatic events such as floods and cyclones (IPCC, 2012) is a concern for policymakers and 
scientists. The government has taken a number of policy and institutional initiatives to adapt to the impacts 
of climate change. About 300 Million US$ has been allocated for three years (June 2009-June 2012) to 
implement adaptation and mitigation actions recommended by the Bangladesh Climate Change Strategy 
and Action Plan (BCCSAP).  
 
The Government of Bangladesh through Ministry of Environment and Forests (MOEF) has taken a number 
of policy and institutional decisions to address climate change and climate variability issues in Bangladesh. 
The MOEF is responsible to take the climate change issue forward at the global level as the operational 
focal point of United Nations Framework Convention on Climate Change (UNFCCC) and Global 
Environment Facility (GEF). The major responsibilities for MoEF remain preparation of national 
communication, formulation of adaptation programmes, providing approval of CDM projects, leading 
international negotiations, facilitating mainstreaming climate change at sectoral level etc. It has developed 
institutional instruments to reduce impacts of climate change which include the development of a National 
Adaptation Programmes of Action (NAPA), Bangladesh Climate Change Strategy and Action Plan 
(BCCSAP), establishing Climate Change Unit (CCU) under the MoEF, Climate Trust Fund.  The government 
has set up a Climate Change Trust Fund (CCTF) in 2009, which has approved 43 government projects with 
US$70 million allocations, besides 32 NGO projects with US$3.5 million allocations. In addition, Bangladesh 
Climate Change Resilience Fund (BCCRF) has been put in place with development partners pledging of 
US$113.5 million. The resilience fund will be managed and implemented by the Government with the World 
Bank’s technical assistance (Change, 2017).  
 
In the context of the project, certain standardized policies would be regarded in formulating mitigation 
measures and adaptation measures for the climate affected Char dwellers in the selected study areas. While 
maintaining these standards, adverse impacts from the project would be avoided as they would ensure that 
the project is sensitive to climate change risks and works towards achieving sustainable development 
outcomes. Although the development of national policies regarding climate change is ongoing, currently 
sectoral policies do not integrate climate risks systematically. The unions of Lakshmitari and Mujibnagar lack 
policy frameworks and building capacity of local authorities on climate change risks and adaptation 
techniques. Current infrastructure planning guidelines and norms, construction standard and decision 
making tools do not consider risks from climate change like past erratic rainfall patterns and also do not 
integrate new projected risks from climate change.  Lack of coordination within the public sector at the local 
level and between officials at the national level exist, thus hindering promotion of comprehensive adaptation 
measures. 
 
The project directly addresses the climate risk-related priorities identified in Bangladesh Climate Change 
Strategy and Action Plan (BCCSAP). It is also consistent with and aims at supporting the development of the 
NAPA and the 7th Five Year Plan (2016-2020) integrating climate risk and resilience into national and 
sectoral policy frameworks.BCCSAP focused on medium and long-term goals while the NAPA mainly listed 
immediate priorities. The BCCSAP aims to build the resilience and capacity of the country to fight climate 
change which is relatable to the objectives of the proposed project. The objectives of the project are in line 
with the some of the pillars included in the BCCSAP which include components such as increasing resilience 
of vulnerable groups, developing climate resilient cropping system, implementing improved climate risk 
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information systems, strengthening community based adaptation systems as well as designing and 
constructing infrastructure to withhold the impacts of climate change, etc.  Bangladesh is committed to 
continuing on the pathway to climate resilient development and low carbon emission. ‘Infrastructure and 
Mitigation and Low Carbon Development’ as mentioned earlier are two distinctive pillars out of the six major 
pillars of BCCSAP which is in line with this project (Martin et al., 2013). NAPA provided a response to the 
urgent and immediate needs of adaptation and identified priority programs to fight against the adverse 
impacts of climate change. NAPA recognised that climate change would amplify the impacts of natural 
hazards and made an urgent call to integrate adaptive measures within the development process. 
Furthermore, both the National Adaptation Programmes of Actions (NAPA) of Bangladesh and the BCCSAP 
address adaptation and mitigation actions for the current decade (until 2018).  
 
UNDP supported donor-funded projects are required to follow the mandatory requirements outlined in the 
UNDP Programme and Operational Policies and Procedures (UNDP POPP). UNDP’s Social and 
Environmental Standards (SES) underpin their commitment to mainstream social and environmental 
sustainability in its programmes and projects to support sustainable development. The SES strengthens 
UNDP’s efforts to attain socially and environmentally beneficial development outcomes. The SES require 
that all UNDP Programmes and Projects enhance positive social and environmental opportunities and 
benefits as well as ensure that adverse social and environmental risks and impacts are avoided, minimized, 
mitigated and managed ("UNDP's Social and Environmental Standards," 2017).  
 
The 7th Five Year Plan (2016-2020) of Bangladesh puts substantial emphasis on development activities in 
the chars. During the 6th Plan, coastal afforestation in newly accreted chars in the coastal areas was given 
due importance, and about 24,646 hectares plantations were raised. 7th Five Year Plan aims to continue the 
successful projects in the char, implemented under the 6th Five Year Plan. For example, Char Livelihood 
Programme (CLP), that has improved the livelihoods security of char people within the riverine areas of the 
Jamuna-Brahmaputra River in the north-west of Bangladesh.Climate Change has been addressed with 
great importance in the 7th Five Year Plan and chars, being the hotspots for impacts of climate change, got 
considerable attention in the plan (Ahmed, Hassan, Nasreen, & Haq, 2015). Building on existing government 
institutions at different levels, the project will foster inter-ministerial and cross-sectoral coordination on 
climate change adaptation and disaster risk reduction issues. Cross-sectoral climate change coordination 
mechanisms will be created and strengthened for flood and drought management in the study area for 
replication and use nation-wide. The project in this context will be fundamental to advancing the national 
legal and regulatory framework to systematically promote investment, build capacity and strengthen relevant 
institutions. 
 
Poverty analysis 
According to the World Bank, Bangladesh has the potential to end extreme poverty by 2030 if it takes firm 
steps to make growth more inclusive to the entire population. More than 16 million people in Bangladesh 
graduated from extreme poverty between 2000 and 2010 (bdnews24.com, 2017).In October 2015, the 
international poverty line was updated from $1.25 a day at 2005 PPPs to $1.90 a day at 2011 PPPs for most 
countries. Bangladesh was one of five countries which retained the $1.25 poverty line. For the 2016 update 
of the global poverty monitoring, the World Bank, in collaboration with the Bangladesh Bureau of Statistics 
and the Asian Development Bank, recommended that poverty for Bangladesh be estimated using the 
updated international extreme poverty line of $1.90 per day at 2011 Purchasing Power Parities (PPP). 
Accordingly, the entire series of extreme poverty numbers from 1980 to 2013 has been 
revised(BANGLADESH DEVELOPMENT UPDATE, 2016). Based on the updated international extreme 
poverty line of $1.90 per day, the poverty rate was 18.5 percent in 2010, which corresponds to an estimated 
28 million extreme poor. Compared with other countries at a similar income level, Bangladesh’s extreme 
poverty rate using the $1.90 international poverty line was lower than the global average (World Bank, 
2016). 
 
According to the Bangladesh Poverty Maps 2010, Rangpur and Barisal divisions have the highest incidence 
of poverty while Chittagong and Sylhet division has the lowest. The average poverty rate in Rangpur division 
is 42% followed by Barisal with a poverty rate of 38.3%, Khulna 31.9%, Dhaka 30.5%, Rajshahi 27.4%, 
Chittagong 26.1% and Sylhet 25.1%. The four divisions, which recorded monthly household income below 
the national average, were Barisal at Tk. 9158, Khulna at Tk. 9569 and Rajshahi at Tk.9342 and Rangpur on 
Tk. 8359 ("Latest Bangladesh Poverty Maps Launched," 2014).  
 
Research indicates that losses of income per rural household due to external shocks are equivalent to 
almost two months of income. This vulnerability is probably one of the main factors hindering the poor, often 
landless, to increase their income, invest in productive activities and eventually graduate from poverty. 
General inflation and food inflation are positively associated with income inequality of the population. This 
indicates an increase in both general inflation and food inflation has been contributing to rising income 
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inequality in Bangladesh. There is a strong argument that persistent and fair economic growth helps in 
poverty reduction.  The poverty situation in Bangladesh has not improved as it should be as the country had 
steady growth since  2000.  The number of people living in poverty has increased due to rising disparities in 
the distribution of resources within the country (Rukunujjaman, 2016). 
 
Social analysis 
The root causes of poverty are found in social, economic, cultural, traditional and other barriers that hinder 
the broad participation of the poor in society and reduce their access to public services and potential for 
utilization of their own productive capacities. The livelihood of the poor is negatively affected by regular 
natural disasters as they to a high degree depend on natural resources such as land and water for their 
survival. In addition to income levels, poverty includes social inferiority, isolation, physical weakness, 
vulnerability, seasonal deprivation and structural factors at all levels of society. These factors in society are 
all interrelated. Thus some major sectors of society affect the overall development of Bangladesh such as 
Parliamentary Democracy, Local Politics, and Governance, the Regional Context (Country Analysis 
Bangladesh, 2001). Analyzing the overall condition of the Chars at Bhola and Rangpur, societal degradation 
was found to be interconnected with the absence of governance, education and infrastructure and as well as 
lack of required livelihood options. All these issues lead to socio-political problems, unemployment, poverty, 
child labor, early marriage, migration, educational instability, social unrest and finally psychosocial 
incongruity worsening the misery of the people. It has been found that in both the coastal and riverine chars 
the problem of children dropping out of school is a common scenario, albeit one that the local governmental 
agencies have failed to properly address.  
 
The locally elected politicians and the local administration are weak both in terms of human and financial 
resources and still heavily supervised and controlled by the central government and the system of 
patronage. The democratic process is fragile and to a large extent dependent on the local power structure, 
where patron-client structures, kinship, and quasi-feudal systems prevail in some areas. The rural elite in 
control of political power has access to administrative institutions, including the police and judicial system 
which hinders social equity. Weak land and governance policies in the char areas and absence of laws 
leave the inhabitants more vulnerable during disaster periods. Corruption within institutions also undermine 
adaptation effort, and a key role that institutions play in facilitating adaptation which is through legal and 
regulatory responsibilities and authorities is also missing for these regions. A significant proportion of the 
population affected by climate change is left landless and opts to start life afresh on the new char lands, 
which again lack almost all basic services. Lack of education, skills and livelihood alternatives, 
underestimation of cyclone and flood occurrence and poverty and coercion of fishermen, all contribute to the 
social degradation of the selected study area.  
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Annex L. Feasible adaptation and other livelihood options 

 
Introduction 
Bangladesh is highly vulnerable to natural hazards, and the extreme effects of climate change add a new 
dimension to community risk and vulnerability (NPDM, 2010-2015181). According to (Pender, 2008182), if the 
country’s sea level rises slightly due to effects of climate change, a major portion of coastal area will become 
inundated and may displace about 33 million people within the coastal zone, and especially the people living 
in the coastal islands and riverine chars. Besides this, different socio-economic and political factors limit 
people’s access to available resources and perpetuate risks and climate-induced vulnerabilities of coastal 
inhabitants (Shamsuddoha & Chowdhury, 2009183). Field observations from the chars of Bhola and Rangpur, 
also specify that the living standard, per capita farming land, access to education, health, water, sanitation 
and other basic amenities, social security, etc. in the areas are substandard compared to the national 
average, and that is why the areas suffer from adaptation and development deficiencies. As a result, it has 
been requisite to limit the vulnerabilities of the affected offshore islands and riverine chars to enhance the 
standard of living and to strengthen the adaptive capacity and resilience. Feasible adaptation options have 
been identified by considering two steps- integrated risk assessment of existing livelihood and alternative 
livelihood options identification for livelihood sustenance.  

 
Identification of Existing Livelihoods 
Focus group discussion, In-depth interviews and key informant interview were used to identify the existing 
livelihood of hotspot locations. These discussions allowed the research team to understand the condition of 
livelihood and their vulnerabilities. These tools also were also used to assess their actual livelihood status 
regarding more frequent hazards in the coastal and riverine area, to find out the opinion of the community 
that what alternative livelihood options will be more feasible in their living place. The process also involved 
identifying adaptation measures and alternative livelihood options for livelihood sustenance. After the 
identification of risks on existing livelihood of the offshore islands and riverine areas, measures to increase 
their adaptive capacity and alternative livelihood options have been explored as an adaptation strategy to 
combat with the climate change induced hazards. 
 
Baseline of the Study Area 
Heavy rains throughout the monsoon leave thousands of people in northern Bangladesh homeless or in dire 
straits as the mighty Brahmaputra, Dharla and Teesta rivers burst their banks, spilling out over the 
countryside. In 2014 heavy monsoon rainfall in Bangladesh and river catchment areas pushed levels of 
several of the country’s major rivers and one of the worst affected districts was Rangpur (Davies, 2014184). 
The country’s vulnerability to floods and natural disasters greatly impacts the coastal population and the 
poor, affecting the development of those communities ("Building Resilience of the Coastal Population of 
Bangladesh to Climate Change", 2013185). The adaptive capacity of human and natural systems is linked to 
many characteristics of the physical environment. The degradation of environmental quality is a significant 
source of constraint to adaptation measures and environmental degradation also reduces the availability of 
ecosystem goods and services for human populations (IPCC, 2014186).  Dramatic ecological changes in the 
study areas have altered the physical environment which has limited adaptation possibilities. Tidal flooding 
in the region has been observed to be worsening with locals reporting an increase in the highest flood level 
over the past years. This corresponds to the IPCC’s AR5 findings which indicate that the Average Sea Level 
has risen over the last century and establishes a correlation between climate change and the increased 
highest tidal flood level in the study area. Apart from tidal flooding the increased frequency of extreme 
weather events like cyclones, hailstorms and storm surges also contribute to the list of natural hazards that 
peril the human population of the study area in Mujibnagar. As the char areas are particularly prone to the 
effects of frequent climatic shocks, this increases the precariousness of poor people’s lives by wiping out 
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their assets and pushing them deeper into poverty. Higher frequency and duration of cyclones and hidden 
sandbars hamper the major livelihood systems in coastal char lands. During cyclones, the sea becomes 
turbid and makes it difficult for the fishermen to locate sandbars, hence causing their boats to crash. The 
dependence on limited and seasonally variable natural resource access also limits their adaptive capacity. 
 
The availability of cultivable land decreases during coastal flooding and prolonged periods of droughts in the 
study areas lead to the char dwellers having low incomes or complete loss of income. The major livelihood 
of the char dwellers is agriculture which is affected by tidal or monsoon flooding, hailstorm, cold waves, heat 
waves, erratic rainfall etc. which leads to decline in crop yield, crop damage and ultimately causes a loss of 
agricultural production. Poverty and development deficits in these areas also act as barriers to adaptive 
capacity.  
 
Losing livelihoods and assets due to climatic and non-climatic factors combined, most char dwellers take 
loans and become indebted, and this often happens to be a contributing factor for their migration to different 
areas in the quest for work or a source of income only to come back to the char in order to repay the loan as 
well as to recover from the damages afflicted by a disaster event. Being in a state of debt, circumstances 
often lead to these indebted individuals engaging in criminal activity. This likely leads to a state of social 
unrest and fosters sociocultural dissonance in the area studied. The inhabitants’ lack of access to credit to 
invest in alternative livelihood activities is a key barrier to improving adaptive capacity. Char dwellers lack 
access to formal sources of credit (banks and NGOs micro-credit) that could provide the credit needed in 
their regular livelihood businesses such as fishing, farming, livestock rearing, etc. Due to lack of access to 
formal credit with low interest, the char dwellers tend to invest their own savings and take informal credit with 
high-interest rates from local lenders to run their businesses. This system fails during aggravated natural 
disasters, leaving them in a poor economic state and unable to cope during disaster periods. Lack of 
government outreach programmes and insufficient capacity in char lands also add to already existing 
barriers to adaptive capacity.  
 
In Bhola, it is the unavailability of agro-inputs especially fertilizers due to syndication of fertilizer dealers 
decreasing the input efficiency of farmers in crop production. In both, the areas, lack of modern technologies 
along with insufficient extension and support from the agriculture sector and inadequate land equipment 
results in high production cost for the crops which has far-reaching consequences, chief among those being 
the loss in income. No strong or effective backward and forward market linkages were observed in the char 
areas. An ineffective early warning system is likely responsible for the loss of livelihood and household 
assets. While agriculturists are facing the direct consequences of the climatic stressors, the nonagricultural 
wage workers have become vulnerable due to the fluctuating nature of their livelihoods, which correlates 
with the status of the agriculture of the respective areas. The char dwellers also have very limited access to 
safe drinking water infrastructure and are not familiar with or have access to alternative irrigation techniques 
and practices. As agricultural commodities are highly perishable and post-harvest losses are too high after 
climate disasters, it all leads to a decreasing yield of different crops due to slow expansion of modern 
technology as well as the unplanned use of soil and water. There also exists an uncertainty of fair price of 
agricultural commodities due to underdeveloped marketing system. The inadequacy of appropriate 
technology considering farmers' socio-economic conditions and the absence of efficient as well as effective 
farmers' organization at the grass root level creates barriers to adaptation during adverse climatic situations.  
 

Delving further into the root of the problems, for example when considering the irregular and high cost of 
maintenance and the unavailability of construction materials and land for construction, inundation and 
erosion of roadways due to tidal flooding, storm surges and cyclones are key drivers. Changes in the 
intensity and frequency of these key drivers have been correlated to climate change in the IPCC’s 5th 
Assessment Report, which implies that climate change has been a contributing factor to the inadequacy of 
transportation and communication infrastructure. The coastal study area of the Mujibnagar union (at Char 
Fasson, Bhola), which consisted of Char Motahar, Char Lewlin and Char Monohar, has certain wards which 
fall outside the existing embankment/bund protection system which skirts the shores. This shows a distinct 
lack of coastal protection infrastructure in the region which is aggravated by the high cost of implementation 
of projects. Cultural preferences and beliefs regarding the value of traditional versus scientific forms of 
knowledge regarding climate change influence what types of knowledge, and therefore adaptation options 
the local people are willing to accept. Individual, institutional, and societal knowledge influence the capacity 
to develop and use technologies to achieve adaptation objectives. Therefore, strengthening knowledge and 
capacities of local people is very important to increase the adaptive capacity in the study areas. Three types 
of knowledge are important in dealing with community-based adaptation (CBA): local knowledge, scientific 
knowledge and knowledge about rights. Local knowledge enables people to gain a practical understanding 
of their situation during climate enhanced disasters. Adaptation must also draw on scientific knowledge to 
ensure an understanding of climate change and its causes. Adaptation initiatives must also provide people 
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with knowledge about their rights and how to demand them. There is an absence of this knowledge among 
the char dwellers and this hampers in building their adaptive capacity.  

 

Figure 22 Impacts of climate change induced hazards on livelihood 

 
Due to high exposure to climate change countries like Bangladesh the intensity, duration and frequency of 
the cyclone, storm surge, drought, salinity intrusion and abnormal flooding put enormous stress to the 
people who reside on the hazard-prone areas as they lost their housing, homestead, livestock and overall 
crop production. The cumulative effects of such losses lead to income erosion of poor people that ultimately 
pushes affected community people tomigrate seasonally from their place of origin and as well as very poor 
expenditure in the sectors of food consumption, education and health. The economic condition of the rural 
women of Bangladesh is poor that force them to sustain a poor livelihood status and the consequence of 
climatic disturbances means climate change persuaded hazard risk and vulnerability makes the existing 
status more vulnerable.  
 
Adaptation measures and alternative livelihood options for livelihood sustenance 
Identification and promotion of non-climate sensitive livelihood options based on fair income and 
sustainability will support improved adaptive capacity in the affected areas. To protect livelihood assets, 
mobile banking and insurance are essential. Livelihood diversification of ultra-poor women can act as 
appropriate interventions. The following options are recommended as alternative livelihood options: 
 
Small-medium enterprises (SMEs) 
A recommended example would be the development of small-medium enterprises (SMEs).This will help to 
secure the livelihood from the impacts of climate change. The majority of the people living in the charlands 
are dependent on agriculture and are mostly affected by the impacts of climate change. Alternate livelihood 
options which are not affected by climate change can help to ensure a sustainable source of income. Hence, 
a small-medium enterprise (SME) is designed and implemented in the participation of the ultra-poor women 
for non-climate sensitive livelihood (e.g., sewing, handicrafts, livestock rearing, shop, poultry, family 
orchards, crab farming, beekeeping, shrimp culture, trees outside forest (ToF), nurseries) through seed 
finance support for livelihood diversification and income risk reduction. Through sewing and handicrafts local 
knowledge and culture can be promoted as well. For livestock buffalo rearing can be introduced as well as 
rearing cows and goats. Trees outside forest and family orchards can play an important role by providing 
wood, and fruits which can be a good source of livelihood. Crab culture and shrimp culture is suitable for 
coastal area (i.e, Mujibnagar) whereas beekeeping is more suitable in Lakshmitari Union, Rangpur. The 
project will provide financial support of US$ 450 to each family so that they can adopt to a suitable 
alternative livelihood option. Under this assistance, a total 900 families will be covered. Training and 
capacity building of the SME members on non-climate sensitive livelihood diversification and income 
protection will be delivered. Reliable and sustainable market system will act as an adaptation measure for 
both climatic and non-climatic shocks in the char areas. As these char communities make a significant 
contribution to the total agriculture and dairy value chain, effective forward-backwards market linkage (input 
cost management, pre- and post-production facilities) should be established. 
 
Climate resilient agriculture practices 
To help overcome the risks and impacts of climate change upon the Agriculture and Food Security, climate 
resilient cropping patterns based on the geophysical location including crop diversification can be one of the 
major adaptation approaches. Other relevant initiatives include ensuring the availability of seeds, fertilizers 
and pesticides to increase input efficiency. Initiatives such as training, awareness building, and knowledge 
dissemination will help the local farmers to build the capacity become familiar with the modern techniques. 
To increase the lead-time for disaster preparedness, hazard wise-early warning information and its 
dissemination with an effective monitoring mechanism are required. Increasing the water storage capacity of 
soils, improving the management of potable water, and introducing more efficient/alternative irrigation 
techniques and practices would increase the adaptive capacity and resilience of rural farming 
systems.Capacity building and training for the agriculture extension staffs of the Bangladesh government to 
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support community resilience could include training and capacity building program for the CBOs, agricultural 
cooperatives, etc. Training sessions should include insight about the international and national scenario 
concerning climate change to make the participants aware about the various concept and terminologies 
associated with climate change, thus further strengthening their adaptive capacity through knowledge 
extension. Community-based organizations can also be established and engaged effectively to ensure 
participatory process, operation and maintenance, monitoring and evaluation, sustainability activities related 
to these initiatives. People from CBOs will be for trained to adopt the climate resilient agriculture practices 
which in turn will enhance the increase the adaptive capacity of the community. 
 
Climate-resilient agriculture should also be provided to at least 5000 households (71.5%) in the regions 
under the project. Design of climate resilient cropping patterns, crop diversification, solar irrigation system; 
improvement of forward-backwards market linkage; and provision of post-processing facilities significant 
economic benefits. The establishment of the community-based agricultural market with efficient backwards-
forward linkages in an economy would also create a direct inter-relationship between the extent of 
development and the level of such linkages in the study region. Agricultural diversification into non-traditional 
products, by increasing the range of agricultural products available and by producing quantities in excess of 
fresh market requirements, could contribute the to the development of local agro-industries. By reducing 
climate risks to the long-term sustainability of natural resources use, this project could provide significant 
support to quality of life and livelihoods in the study area. Within the targeted 6,000 rural households, 
approximately 81.74% are estimated to be impoverished, marginal farmers’ or landless households, who are 
prone to critical losses of livelihood assets from recurring droughts and crop failures. They will derive 
advantage from the project through investments in natural and productive capital. The development of 
diversified livelihood opportunities will be implemented focusing upon empowerment of the women. Through 
vulnerability analysis of the project, core women’s work groups will be recognized, and associative 
mechanisms will be strengthened to reinforce alternative livelihoods. Landless people will also benefit from 
these diversified livelihood opportunities and development of homestead gardens to expand micro-scale 
agro-forestry practices, improved ecosystem services.  
 

Annex M: Economic Analysis 
FINANCIAL AND ECONOMIC ANALYSIS  

 

Introduction  
This economic analysis appraises the benefits of the proposed AF investment. The concept of the economic 
benefit is different from the financial benefit.  The economic analysis measures the effects on both the 
private and social economic benefits accruing to the national economy whereas financial analyses assess 
the financial profitability of the project operating entity.  In addition, economic analysis captures the positive 
externalities, appropriately measured, the calculated economic benefit streams are discounted by social 
discounting rate to calculate the Economic Internal Rate of Return (EIRR). As for the decision rule, if EIRR is 
above the threshold of the social discounting rate, the project can be considered as economically viable. 

In order to calculate the EIRR, it is essential to identify the economic costs and the benefits.  In particular, a 
comparison of the without-project and with-project situations is at the heart of the estimation of the net 
economic benefits of the project.  Then, those costs and benefits are quantified as much as possible, and 
are valued.  In the case that EIRR is higher than the social discount rate which can be derived from the long-
term treasury bond, the economic viability of the project can be ensured. 

Key Assumptions for the Analysis  
For the present study, the following general assumptions have been adopted:  

• All costs, benefits and revenues are expressed as on, 2018 prices  

• The implementation period of this project is five years covering all the interventions proposed within the project  

• The project life for economic analysis is assumed to be 30 years  

• The real opportunity cost of the capital investment adopted in this analysis is assumed as 12% per annum, which 
represents the social opportunity cost of capital (SOCC) for Bangladesh. A Standard Conversion Factor of 0.90 
and other specific conversion factors used in the study have been developed in the recent studies  

• The foreign exchange rates used for the analysis is US$ 1= BDT 83.00 

• The Shadow Exchange Rate Factor (SERF) used for analysis is 1.0128 

• For Civil works value added tax (VAT), TAX and Duties used 15% 

• For Consultancy service VAT,TAX and Duties used 27% 

• For Other activities  VAT,TAX and Duties used 10% 

• Physical contingencies are not included for all development programmes; and 

• Price contingencies are not included for all civil works and development programmes 

 
Part A: Economic Analysis 
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Methodology 
Economic assessment refers to valuing and comparing costs and benefits of investment package at 
economic prices. Investment costs and O&M costs of the project are incurred over a period of time and 
benefits are derived as a consequence of project interventions over the project life. Usually the costs and 
benefits are expressed in financial prices. But financial price is the market price involving a number of 
imperfections like distortions in demand and supply or monopolies in the market. To reflect economic values 
of costs and benefits, the financial prices of tangible items have to be adjusted using Conversion Factors to 
eliminate transfer payments and distortions. In this assessment, financial and economic values have been 
computed, processed and analyzed using standard procedures.  

Decision Criteria  
• NPV: The most basic economic criterion for accepting a project is the Net Present Value (NPV) as reflected in the 

net cash flow become positive.  

• EIRR: The other economic decision-making criterion is the Economic Internal Rate of Return (EIRR). EIRR is that 
discount rate which, when applied to the stream of incremental benefits and costs as reflected in the net cash flow 
of the project produces a zero net present value. It is the maximum (real, non-inflationary) annual rate of interest 
that the project could pay for the resources used, if the project is to recover all costs. For the project to be 
economically feasible, the EIRR must be equal to or greater than the opportunity cost of capital in Bangladesh. 
Besides, Economic Benefit-Cost Ratios (B/C Ratio) have been worked out. 

Project Costs 
The Consultant Engineers and the subject specialists have prepared cost estimates of the project. Costs 
have been tabulated in COSTAB, World Bank software for project costing 

 
Capital Costs 
Total Financial investment cost is estimated as BDT 829.62 million and US$ 10.00 million. Financial Costs 
used in the analysis are given in Table- 8.1 and detailed in Annex AI to Annex AV 

 
 

Table 1: Expenditure Accounts Project Cost Summary 
Bangladesh  

Adaptation Fund: Pre-Concept for a Regional Project/Programme  % % Total

Expenditure Accounts Project Cost Summary  (BDT Million) (US$ Million) Foreign Base

Local Foreign Total Local Foreign Total Exchange Costs

 I. Investment Costs  

A. Enhanced climate resilience of households  

1. Cyclone and flood resilient houses  126.99 - 126.99 1.53 - 1.53 - 15

2. Community level nano-grid facility  12.27 - 12.27 0.15 - 0.15 - 1

3. Locally appropriate rainwater harvesting  21.17 - 21.17 0.26 - 0.26 - 3

4. Project Technical Support  6.23 - 6.23 0.08 - 0.08 - 1

Subtotal Enhanced climate resilience of households  166.65 - 166.65 2.01 - 2.01 - 20

B. Increased climate resilience of communities  

1. Climate resilient mini-cyclone shelter/cluster houses built to protect life and prevent asset loss  66.40 - 66.40 0.80 - 0.80 - 8

2. Embankment/drainage facility improvement @ 30,000 USD per km  31.13 - 31.13 0.38 - 0.38 - 4

3. Embankment / river bank strengthening through EbA @ 12,400 USD per km  17.33 - 17.33 0.21 - 0.21 - 2

4. Climate-resilient investment on chars promoted through climate hazard maps and expanded 

cyclone early warning systems.
 1.33 - 1.33 0.02 - 0.02 - -

5. CPP Equipment 7 packs @ 40,000 USD per pack  31.96 - 31.96 0.39 - 0.39 - 4

6. Cost to procure and equip mobile ambulance 8 ambulance @ 26,522 USD  17.61 - 17.61 0.21 - 0.21 - 2

7. Project Technical Support  26.62 - 26.62 0.32 - 0.32 - 3

Subtotal Increased climate resilience of communities  192.37 - 192.37 2.32 - 2.32 - 23

C. Improved income and food security of communities  

1. Establish and maintain demonstration site 8 emonstration sites @ 3,000 USD per plot  2.37 - 2.37 0.03 - 0.03 - -

2. Farmer fieldschools 65 trainings @ 2,500 per fieldschool  13.49 - 13.49 0.16 - 0.16 - 2

3. Cold storage facilities + installation 4 facilities @ 50,000 USD (Unit cost)  16.60 - 16.60 0.20 - 0.20 - 2

4. Solar powered pump and associated equipment /surface water preservation for irrigation 6 

units @ 85,500 USD per unit
 42.58 - 42.58 0.51 - 0.51 - 5

5. Financial assistance to provide inputs for alternative livelihoods 6500 @350 USD  188.83 - 188.83 2.28 - 2.28 - 23

6. Project Technical Support  18.09 - 18.09 0.22 - 0.22 - 2

Subtotal Improved income and food security of communities  281.96 - 281.96 3.40 - 3.40 - 34

D. Enhanced knowledge and capacity of communities, government and policymakers  

1. Workshops to increase capacity of local government and extension officers 25 workshops @ 

1,500 per workshop
 3.11 - 3.11 0.04 - 0.04 - -

2. Materials and construction of climate resiliant innovation centres 4 centres @ 45,000 USD per 

centre
 14.94 - 14.94 0.18 - 0.18 - 2

3. Cost of disseminating information (e.g radio broadcasts, public billboards, pamflets) and 

advocacy
 8.22 - 8.22 0.10 - 0.10 - 1

4. 6 presentations at regional workshops/seminars @ 4,500 USD per presentation  2.24 - 2.24 0.03 - 0.03 - -

5. 16 exhange vists between different communities 16 exhange visits @ 2,000 USD per visit  2.66 - 2.66 0.03 - 0.03 - -

6. Project Technical Support  19.85 - 19.85 0.24 - 0.24 - 2

Subtotal Enhanced knowledge and capacity of communities, government and policymakers  51.02 - 51.02 0.61 - 0.61 - 6

E. Project Management (9.5% of Project cost)  72.63 - 72.63 0.88 - 0.88 - 9

F. Implementing Entity Fee (8.5% of Project cost)  64.99 - 64.99 0.78 - 0.78 - 8

Total BASELINE COSTS  829.62 - 829.62 10.00 - 10.00 - 100

Physical Contingencies  - - - - - - - -

Price Contingencies  - - - - - - - -

Total PROJECT COSTS  829.62 - 829.62 10.00 - 10.00 - 100  
Source: Consultant’s Estimates and Calculations using COSTAB package 

Total investment cost at economic prices is estimated as BDT 636.77 Million.  Economic Costs used in the analysis are given in Table-
2 and detailed in Annex AVI.  
 

 
 
 

Table 2: Year wise Economic Investment Cost  
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Bangladesh  

Adaptation Fund: Pre-Concept for a Regional Project/Programme  

Expenditure Accounts by Years -- Base Costs  

Economic Costs  Base Cost (BDT Million)

2019 2020 2021 2022 2023 Total

 I. Investment Costs  

A. Enhanced climate resilience of households  

1. Cyclone and flood resilient houses  38.99 29.24 29.24 - - 97.47

2. Community level nano-grid facility  1.88 3.77 3.77 - - 9.42

3. Locally appropriate rainwater harvesting  3.25 6.50 6.50 - - 16.25

4. Project Technical Support  0.96 0.96 0.96 0.96 0.96 4.78

Subtotal Enhanced climate resilience of households  45.08 40.46 40.46 0.96 0.96 127.91

B. Increased climate resilience of communities  

1. Climate resilient mini-cyclone shelter/cluster houses built to protect life and 

prevent asset loss
 10.19 20.39 20.39 - - 50.97

2. Embankment/drainage facility improvement @ 30,000 USD per km  7.17 9.56 7.17 - - 23.89

3. Embankment / river bank strengthening through EbA @ 12,400 USD per km  3.99 5.32 3.99 - - 13.30

4. Climate-resilient investment on chars promoted through climate hazard maps 

and expanded cyclone early warning systems.
 0.41 0.15 0.15 0.15 0.15 1.02

5. CPP Equipment 7 packs @ 40,000 USD per pack  4.91 4.91 4.91 4.91 4.91 24.53

6. Cost to procure and equip mobile ambulance 8 ambulance @ 26,522 USD  3.38 3.38 3.38 3.38 - 13.52

7. Project Technical Support  4.09 4.09 4.09 4.09 4.09 20.43

Subtotal Increased climate resilience of communities  34.13 47.79 44.07 12.52 9.15 147.65

C. Improved income and food security of communities  

1. Establish and maintain demonstration site 8 emonstration sites @ 3,000 USD 

per plot

 0.73 0.27 0.27 0.27 0.27 1.82

2. Farmer fieldschools 65 trainings @ 2,500 per fieldschool  2.07 2.07 2.07 2.07 2.07 10.35

3. Cold storage facilities + installation 4 facilities @ 50,000 USD (Unit cost)  - 6.37 6.37 - - 12.74

4. Solar powered pump and associated equipment /surface water preservation 

for irrigation 6 units @ 85,500 USD per unit
 - 16.34 16.34 - - 32.68

5. Financial assistance to provide inputs for alternative livelihoods 6500 @350 

USD

 28.99 28.99 28.99 28.99 28.99 144.93

6. Project Technical Support  2.78 2.78 2.78 2.78 2.78 13.89

Subtotal Improved income and food security of communities  34.56 56.82 56.82 34.11 34.11 216.42

D. Enhanced knowledge and capacity of communities, government and policymakers 

1. Workshops to increase capacity of local government and extension officers 25 

workshops @ 1,500 per workshop
 - 1.19 0.60 0.60 - 2.39

2. Materials and construction of climate resiliant innovation centres 4 centres @ 

45,000 USD per centre
 4.59 1.72 1.72 1.72 1.72 11.47

3. Cost of disseminating information (e.g radio broadcasts, public billboards, 

pamflets) and advocacy
 2.52 0.95 0.95 0.95 0.95 6.31

4. 6 presentations at regional workshops/seminars @ 4,500 USD per 

presentation

 0.41 0.33 0.33 0.33 0.33 1.72

5. 16 exhange vists between different communities 16 exhange visits @ 2,000 

USD per visit
 0.41 0.41 0.41 0.41 0.41 2.04

6. Project Technical Support  3.05 3.05 3.05 3.05 3.05 15.24

Subtotal Enhanced knowledge and capacity of communities, government and policymakers 10.98 7.64 7.05 7.05 6.45 39.16

E. Project Management (9.5% of Project cost)  11.15 11.15 11.15 11.15 11.15 55.74

F. Implementing Entity Fee (8.5% of Project cost)  9.98 9.98 9.98 9.98 9.98 49.89

Total BASELINE COSTS  145.87 173.84 169.52 75.76 71.78 636.77

Physical Contingencies  - - - - - -

Price Contingencies  

Inflation  

Local - - - - - -

Foreign - - - - - -

Subtotal Inflation  - - - - - -

Devaluation  - - - - - -

Subtotal Price Contingencies  - - - - - -

Total PROJECT COSTS  145.87 173.84 169.52 75.76 71.78 636.77

  

Taxes  - - - - - -

Foreign Exchange  - - - - - -  
Source: Consultant’s Estimates and Calculations using COSTAB package 

Project Cost Phasing: Each project component has its own schedule for implementation. This has been 
incorporated in the COSTAB calculation of costs. The overall project cost phasing is shown in Table 8.3. 
 

   Table 3: Overall Project Cost Phasing (Million BDT) 
Year Financial Costs In Percentage 

1 190.05    22.91  

2 226.48    27.30  

3 220.86    26.62  

4 98.70    11.90  

5 93.52    11.27  

Total 829.62 100 
Source: Consultant’s Estimates and Calculations using COSTAB package.  

 
Project O&M Costs  
The estimated annual Operation and Maintenance (O&M) Financial costs of the project facilities stand at Tk. 
37.69 Million. The economic value of O&M cost is calculated on economic prices and stands at Tk. 28.83 
Million. O&M cost is shown in Table 8.4 

 

Table 4: Operation & Maintenance Cost (Million BDT) 

Description 
Investment 

Cost 
% 

O&M Cost 

Financial C.F Economic 

1 Enhanced climate resilience of households  166.65 5% 8.33 0.765 6.37 

2 Increased climate resilience of communities 192.37 5% 9.62 0.765 7.36 

3 Improved income and food security of communities 281.96 7% 19.74 0.765 15.10 

4 
Enhanced knowledge and capacity of communities, 
government and policymakers 51.02 

0% 0.00 0.765 0.00 

   Total 692.00   37.69   28.83 
 

 
Project Benefits  
 

Identification of Economic Benefits 
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The project will be bringing both the direct & indirect benefits for the Community. The direct and indirect 
benefits which are discussed briefly below: 
• Ecosystem based adaptation 

• Social Protection and Health 

• Climate Information System 

• Knowledge Management &Research 

• Capacity Building and Institutional Reformation 

These incremental benefits have been considered in the benefit stream of the project for the economic and 

financial analysis. Total incremental benefit is 215.05 Million BDT and detailed in the Benefit Analysis. 

 
Financial and Economic Cost – Benefit and Cost-Effective Analysis  

The Financial and Economic Cost – Benefit and Cost-Effective Analysis are computed for the Project to judge 

its economic and financial viability. These indicators include are shown in Table 8.5.; 

Table 5: Results of Financial and Economic Cost-Benefit (Million BDT) 
Viability Indicator Financial Economic 

1. Capital Cost 829.62 636.77 

2. Operation and Maintenance Cost   37.69 28.83 

3. Benefit Cost Ratio  (BCR @ 12%) 1.21 1.58 

4. Net Present Value ( NPV @ 12%) 166 350 

5. Internal Rate Return (IRR  %) 14.70% 18.72% 
The analytical results of economic and financial Internal Rate of Return (EIRR and FIRR) are shown in Table 8.6 and Table 8.7. Details of 

analytical computations are presented in Annex-AVII and Annex-AVIII 

Table 6: Economic Internal Rate of Return (EIRR)  (Million BDT) 

Year 
Cost Total Incremental 

Benefits 
Cash flow 

Investment  Cost    O & M Total Cost 

1 145.87 0.00 145.87 0.00 -145.87 

2 173.84 0.00 173.84 0.00 -173.84 

3 169.52 0.00 169.52 0.00 -169.52 

4 75.76 0.00 75.76 0.00 -75.76 

5 71.78 0.00 71.78 0.00 -71.78 

6 0.00 28.83 28.83 215.07 186.24 

7 0.00 28.83 28.83 215.07 186.24 

8 0.00 28.83 28.83 215.07 186.24 

9 0.00 28.83 28.83 215.07 186.24 

10 0.00 28.83 28.83 215.07 186.24 

11 0.00 28.83 28.83 215.07 186.24 

12 0.00 28.83 28.83 215.07 186.24 

13 0.00 28.83 28.83 215.07 186.24 

14 0.00 28.83 28.83 215.07 186.24 

15 0.00 28.83 28.83 215.07 186.24 

16 0.00 28.83 28.83 215.07 186.24 

17 0.00 28.83 28.83 215.07 186.24 

18 0.00 28.83 28.83 215.07 186.24 

19 0.00 28.83 28.83 215.07 186.24 

20 0.00 28.83 28.83 215.07 186.24 

21 0.00 28.83 28.83 215.07 186.24 

22 0.00 28.83 28.83 215.07 186.24 

23 0.00 28.83 28.83 215.07 186.24 

24 0.00 28.83 28.83 215.07 186.24 

25 0.00 28.83 28.83 215.07 186.24 

26 0.00 28.83 28.83 215.07 186.24 

27 0.00 28.83 28.83 215.07 186.24 

28 0.00 28.83 28.83 215.07 186.24 

29 0.00 28.83 28.83 215.07 186.24 

30 0.00 28.83 28.83 215.07 186.24 

NPV @12% 478.36 128.31 606.68 957.15 350.47 

All calculations are based on project period of 30 years 

  EIRR base case   18.72% 

  Benefit Cost Ratio   1.58 

  NPV @12% (Million BDT) 

 

350.47 

   

Table 7: Financial Internal Rate of Return (FIRR)  (Million BDT) 

Year 
Cost Total Incremental 

Benefits 
Cash flow 

Investment  Cost    O & M Total Cost 

1 190.05 0.00 190.05 0.00 -190.05 

2 226.48 0.00 226.48 0.00 -226.48 

3 220.86 0.00 220.86 0.00 -220.86 
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4 98.70 0.00 98.70 0.00 -98.70 

5 93.52 0.00 93.52 0.00 -93.52 

6 0.00 37.69 37.69 215.07 177.38 

7 0.00 37.69 37.69 215.07 177.38 

8 0.00 37.69 37.69 215.07 177.38 

9 0.00 37.69 37.69 215.07 177.38 

10 0.00 37.69 37.69 215.07 177.38 

11 0.00 37.69 37.69 215.07 177.38 

12 0.00 37.69 37.69 215.07 177.38 

13 0.00 37.69 37.69 215.07 177.38 

14 0.00 37.69 37.69 215.07 177.38 

15 0.00 37.69 37.69 215.07 177.38 

16 0.00 37.69 37.69 215.07 177.38 

17 0.00 37.69 37.69 215.07 177.38 

18 0.00 37.69 37.69 215.07 177.38 

19 0.00 37.69 37.69 215.07 177.38 

20 0.00 37.69 37.69 215.07 177.38 

21 0.00 37.69 37.69 215.07 177.38 

22 0.00 37.69 37.69 215.07 177.38 

23 0.00 37.69 37.69 215.07 177.38 

24 0.00 37.69 37.69 215.07 177.38 

25 0.00 37.69 37.69 215.07 177.38 

26 0.00 37.69 37.69 215.07 177.38 

27 0.00 37.69 37.69 215.07 177.38 

28 0.00 37.69 37.69 215.07 177.38 

29 0.00 37.69 37.69 215.07 177.38 

30 0.00 37.69 37.69 215.07 177.38 

NPV @12% 623.23 167.73 790.96 957.15 166.19 

All calculations are based on project period of 30 years 

  FIRR base case   14.70% 

  Benefit Cost Ratio   1.21 

  NPV @12% (Million BDT) 

 

166.19 

   

The results indicate that the Project is economically and financial viable, as it secures a rate of return that 

exceeds 12%, i.e. the opportunity cost of capital, presently used by all sectors of the economy in Bangladesh  

 
Financial & Economic Risk Assessment, Sensitivity and Switching Values  

 
The Financial & Economic Risk Assessment and Switching Values analysis of projects is generally based on 

uncertain future events and imperfect data. Also certain risks are inherent in project planning and 

implementation. So a Risk Assessment, Sensitivity Indicator and Switching Values of the project, EIRR has been 

conducted for the Project, based on variations in the level of costs and benefits, due to various uncertainties and 

risks involved in the project investment. By switching values it can be indicate that EIRR will remain same for 

the opportunity cost of capital (12%) if the cost increases up to the indicated percent in the Table 8.8 and Table 

8.9, and IRR will remain same for the opportunity cost of capital (12%) if the benefit decreases up to the 

indicated percent in the Table 8.8.and Table 8.9. 

The findings of Risk Assessment and Switching Values are summarized in Table 8.8 and Table 8.9. Details of 

analytical computations are presented in Appendix-AIX to Appendix-AXIV 

Table 8: Results of Financial Risk Assessment and Switching Values 

Sl 
no. 

Variables Variance FIRR 
NPV   

(Million  
BDT) 

Sensitivity 
Indicator  

(SI) 

Switching 
Values    
(SV) % 

1 Base Case - 14.70% 166  -  - 

2 Investment Cost Increased by + 10%  10% 13.58% 104 3.75 26.67 

3 O & M Cost Increased by + 10%  10% 14.44% 149 1.01 99.08 

4 Total Project Cost Increased by  + 10%  10% 13.33% 87 4.76 21.01 

5 
Climate-resilient households Benefit decreased 
by -10% 

-10% 14.12% 129 2.25 44.39 

6 
Community-level adaptation interventions 
decreased by -10% 

-10% 14.28% 139 1.64 60.81 

7 
Climate-resilient livelihoods promoted 
decreased by -10% 

-10% 14.52% 155 0.69 144.79 

8 
Capacity Building and Knowledge Management 
decreased by -10% 

-10% 14.40% 147 1.17 85.35 

11 Total Benefit decreased by -10% -10% 13.19% 70 5.76 17.36 

Deleted:  

Deleted:  
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12 
Both Total Project Cost Increased by + 10% 
and Total Benefit decreased by -10% 

Both 11.86% -9 10.52 9.51 

 

Table 9: Results of Economic Risk Assessment and Switching Values 

Sl 
no. 

Variables Variance EIRR 
NPV   

(Million  
BDT) 

Sensitivity 
Indicator  

(SI) 

Switching 
Values    
(SV) % 

1 Base Case - 18.72% 350  -  - 

2 Investment Cost Increased by  + 10%  10% 17.44% 303 1.36 73.27 

3 O & M Cost Increased by  + 10%  10% 18.51% 338 0.37 273.14 

4 Total Project Cost Increased by  + 10%  10% 17.23% 290 1.73 57.77 

5 
Climate-resilient households Benefit decreased 
by -10% 

-10% 18.09% 313 1.07 93.62 

6 
Community-level adaptation interventions 
decreased by -10% 

-10% 18.26% 323 0.78 128.24 

7 
Climate-resilient livelihoods promoted decreased 
by -10% 

-10% 18.53% 339 0.33 305.35 

8 
Capacity Building and Knowledge Management 
decreased by -10% 

-10% 18.39% 331 0.56 180.00 

11 Total Benefit decreased by -10% -10% 17.08% 255 2.73 36.62 

12 
Both Total Project Cost Increased by + 10% and 
Total Benefit decreased by -10% 

Both 15.64% 194 4.46 22.41 

 

The results of sensitivity analysis presented above, show that in all cases, the Project is not sensitive to any of the 

above assumptions, as the calculated EIRR is above 12 percent. Based on the results of the sensitivity analysis, it 

can be concluded that the Project is economically viable, and therefore, recommended for implementation .  
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Annex-AI: Year wise Financial Investment Base Cost (BDT Million) 
Bangladesh  

Adaptation Fund: Pre-Concept for a Regional Project/Programme  

Expenditure Accounts by Years -- Base Costs  Base Cost (BDT Million)

2019 2020 2021 2022 2023 Total

 I. Investment Costs  

A. Enhanced climate resilience of households  

1. Cyclone and flood resilient houses  50.80 38.10 38.10 - - 126.99

2. Community level nano-grid facility  2.45 4.91 4.91 - - 12.27

3. Locally appropriate rainwater harvesting  4.23 8.47 8.47 - - 21.17

4. Project Technical Support  1.25 1.25 1.25 1.25 1.25 6.23

Subtotal Enhanced climate resilience of households  58.73 52.72 52.72 1.25 1.25 166.65

B. Increased climate resilience of communities  

1. Climate resilient mini-cyclone shelter/cluster houses built to protect life and 

prevent asset loss
 13.28 26.56 26.56 - - 66.40

2. Embankment/drainage facility improvement @ 30,000 USD per km  9.34 12.45 9.34 - - 31.13

3. Embankment / river bank strengthening through EbA @ 12,400 USD per km  5.20 6.93 5.20 - - 17.33

4. Climate-resilient investment on chars promoted through climate hazard maps 

and expanded cyclone early warning systems.
 0.53 0.20 0.20 0.20 0.20 1.33

5. CPP Equipment 7 packs @ 40,000 USD per pack  6.39 6.39 6.39 6.39 6.39 31.96

6. Cost to procure and equip mobile ambulance 8 ambulance @ 26,522 USD  4.40 4.40 4.40 4.40 - 17.61

7. Project Technical Support  5.32 5.32 5.32 5.32 5.32 26.62

Subtotal Increased climate resilience of communities  44.47 62.26 57.41 16.32 11.91 192.37

C. Improved income and food security of communities  

1. Establish and maintain demonstration site 8 emonstration sites @ 3,000 USD 

per plot
 0.95 0.36 0.36 0.36 0.36 2.37

2. Farmer fieldschools 65 trainings @ 2,500 per fieldschool  2.70 2.70 2.70 2.70 2.70 13.49

3. Cold storage facilities + installation 4 facilities @ 50,000 USD (Unit cost)  - 8.30 8.30 - - 16.60

4. Solar powered pump and associated equipment /surface water preservation 

for irrigation 6 units @ 85,500 USD per unit
 - 21.29 21.29 - - 42.58

5. Financial assistance to provide inputs for alternative livelihoods 6500 @350 

USD
 37.77 37.77 37.77 37.77 37.77 188.83

6. Project Technical Support  3.62 3.62 3.62 3.62 3.62 18.09

Subtotal Improved income and food security of communities  45.03 74.03 74.03 44.44 44.44 281.96

D. Enhanced knowledge and capacity of communities, government and policymakers 

1. Workshops to increase capacity of local government and extension officers 25 

workshops @ 1,500 per workshop
 - 1.56 0.78 0.78 - 3.11

2. Materials and construction of climate resiliant innovation centres 4 centres @ 

45,000 USD per centre
 5.98 2.24 2.24 2.24 2.24 14.94

3. Cost of disseminating information (e.g radio broadcasts, public billboards, 

pamflets) and advocacy
 3.29 1.23 1.23 1.23 1.23 8.22

4. 6 presentations at regional workshops/seminars @ 4,500 USD per 

presentation
 0.54 0.43 0.43 0.43 0.43 2.24

5. 16 exhange vists between different communities 16 exhange visits @ 2,000 

USD per visit
 0.53 0.53 0.53 0.53 0.53 2.66

6. Project Technical Support  3.97 3.97 3.97 3.97 3.97 19.85

Subtotal Enhanced knowledge and capacity of communities, government and policymakers 14.30 9.96 9.18 9.18 8.40 51.02

E. Project Management (9.5% of Project cost)  14.53 14.53 14.53 14.53 14.53 72.63

F. Implementing Entity Fee (8.5% of Project cost)  13.00 13.00 13.00 13.00 13.00 64.99

Total BASELINE COSTS  190.05 226.48 220.86 98.70 93.52 829.62

Physical Contingencies  - - - - - -

Price Contingencies  

Inflation  

Local - - - - - -

Foreign - - - - - -

Subtotal Inflation  - - - - - -

Devaluation  - - - - - -

Subtotal Price Contingencies  - - - - - -

Total PROJECT COSTS  190.05 226.48 220.86 98.70 93.52 829.62

  

Taxes  28.51 33.97 33.13 14.81 14.03 124.44

Foreign Exchange  - - - - - -



 

 221 

Annex-AII: Year wise Investment Base Cost (US$ Million)) 
Bangladesh  

Adaptation Fund: Pre-Concept for a Regional Project/Programme  Breakdown of Totals Incl. Cont.

Table 1. Pre-Concept for a Regional Project/Programme  (US$ Million)

Detailed Costs  Local

Quantities Unit Cost Base Cost (US$ Million) For. (Excl. Duties &

Unit Total (US$) 2019 2020 2021 2022 2023 Total Exch. Taxes) Taxes Total

 I. Investment Costs  

A. Adaptation  

1. Enhanced climate resilience of households  

a. Cyclone and flood resilient houses for the most vulnerable households.  no 900 1,700 0.61 0.46 0.46 - - 1.53 - 1.30 0.23 1.53

b. Community-level nano-grids installed for electrification to enhance adaptive 

capacity
 no 30 4,927.6 0.03 0.06 0.06 - - 0.15 - 0.13 0.02 0.15

c. Locally appropriate rainwater harvesting systems for safe drinking water and 

home-garden irrigation.
 no 500 510 0.05 0.10 0.10 - - 0.26 - 0.22 0.04 0.26

d. Project Technical Support  Ls 1 75,000 0.02 0.02 0.02 0.02 0.02 0.08 - 0.06 0.01 0.08

Subtotal Enhanced climate resilience of households  0.71 0.64 0.64 0.02 0.02 2.01 - 1.71 0.30 2.01

2. Increased climate resilience of communities  

a. Climate resilient mini-cyclone shelter/cluster houses built to protect life and 

prevent asset loss
 no 16 50,000 0.16 0.32 0.32 - - 0.80 - 0.68 0.12 0.80

b. Embankment/drainage facility improvement @ 30,000 USD per km  km 12.5 30,000 0.11 0.15 0.11 - - 0.38 - 0.32 0.06 0.38

c. Embankment / river bank strengthening through EbA @ 12,400 USD per km  km 14.5 14,400 0.06 0.08 0.06 - - 0.21 - 0.18 0.03 0.21

d. Climate-resilient investment on chars promoted through climate hazard maps 

and expanded cyclone early warning systems.
 no 8 2,000 0.01 0.00 0.00 0.00 0.00 0.02 - 0.01 0.00 0.02

e. CPP Equipment 7 packs @ 40,000 USD per pack  no 7 55,000 0.08 0.08 0.08 0.08 0.08 0.39 - 0.33 0.06 0.39

f. Cost to procure and equip mobile ambulance 8 ambulance @ 26,522 USD  no 8 26,522 0.05 0.05 0.05 0.05 - 0.21 - 0.18 0.03 0.21

g. Project Technical Support  Ls 1 320,750 0.06 0.06 0.06 0.06 0.06 0.32 - 0.27 0.05 0.32

Subtotal Increased climate resilience of communities  0.54 0.75 0.69 0.20 0.14 2.32 - 1.97 0.35 2.32

3. Improved income and food security of communities  

a. Establish and maintain demonstration site 8 emonstration sites @ 3,000 USD 

per plot
 no 8 3,571 0.01 0.00 0.00 0.00 0.00 0.03 - 0.02 0.00 0.03

b. Farmer fieldschools 65 trainings @ 2,500 per fieldschool  no 65 2,500 0.03 0.03 0.03 0.03 0.03 0.16 - 0.14 0.02 0.16

c. Cold storage facilities + installation 4 facilities @ 50,000 USD (Unit cost)  no 4 50,000 - 0.10 0.10 - - 0.20 - 0.17 0.03 0.20

d. Solar powered pump and associated equipment /surface water preservation 

for irrigation 6 units @ 85,500 USD per unit
 no 6 85,500 - 0.26 0.26 - - 0.51 - 0.44 0.08 0.51

e. Financial assistance to provide inputs for alternative livelihoods 6500 @350 

USD
 no 6,500 350 0.46 0.46 0.46 0.46 0.46 2.28 - 1.93 0.34 2.28

f. Project Technical Support  Ls 1 218,000 0.04 0.04 0.04 0.04 0.04 0.22 - 0.19 0.03 0.22

Subtotal Improved income and food security of communities  0.54 0.89 0.89 0.54 0.54 3.40 - 2.89 0.51 3.40

4. Enhanced knowledge and capacity of communities, government and policymakers 

a. Workshops to increase capacity of local government and extension officers 

25 workshops @ 1,500 per workshop
 no 25 1,500 - 0.02 0.01 0.01 - 0.04 - 0.03 0.01 0.04

b. Materials and construction of climate resiliant innovation centres 4 centres @ 

45,000 USD per centre
 no 4 45,000 0.07 0.03 0.03 0.03 0.03 0.18 - 0.15 0.03 0.18

c. Cost of disseminating information (e.g radio broadcasts, public billboards, 

pamflets) and advocacy
 Ls 1 99,000 0.04 0.01 0.01 0.01 0.01 0.10 - 0.08 0.01 0.10

d. 6 presentations at regional workshops/seminars @ 4,500 USD per 

presentation
 no 6 4,500 0.01 0.01 0.01 0.01 0.01 0.03 - 0.02 0.00 0.03

e. 16 exhange vists between different communities 16 exhange visits @ 2,000 

USD per visit
 no 16 2,000 0.01 0.01 0.01 0.01 0.01 0.03 - 0.03 0.00 0.03

f. Project Technical Support  Ls 1 239,200 0.05 0.05 0.05 0.05 0.05 0.24 - 0.20 0.04 0.24

Subtotal Enhanced knowledge and capacity of communities, government and policymakers 0.17 0.12 0.11 0.11 0.10 0.61 - 0.52 0.09 0.61

5. Project Management (9.5% of Project cost)  Ls 1 875,000 0.18 0.18 0.18 0.18 0.18 0.88 - 0.74 0.13 0.88

6. Implementing Entity Fee (8.5% of Project cost) /a  Ls 1 783,047 0.16 0.16 0.16 0.16 0.16 0.78 - 0.67 0.12 0.78

Total  2.29 2.73 2.66 1.19 1.13 10.00 - 8.50 1.50 10.00
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Annex-AIII: Detailed Financial Investment Cost (Million BDT) 

 
Bangladesh  

Adaptation Fund: Pre-Concept for a Regional Project/Programme  Breakdown of Totals Incl. Cont.

Table 1. Pre-Concept for a Regional Project/Programme  (BDT Million)

Detailed Costs  Local

Quantities Unit Cost Base Cost (BDT Million) For. (Excl. Duties &

Unit Total (BDT) 2019 2020 2021 2022 2023 Total Exch. Taxes) Taxes Total

 I. Investment Costs  

A. Adaptation  

1. Enhanced climate resilience of households  

a. Cyclone and flood resilient houses for the most vulnerable households.  no 900 141,100 50.80 38.10 38.10 - - 126.99 - 107.94 19.05 126.99

b. Community-level nano-grids installed for electrification to enhance adaptive 

capacity
 no 30 408,990.8 2.45 4.91 4.91 - - 12.27 - 10.43 1.84 12.27

c. Locally appropriate rainwater harvesting systems for safe drinking water and 

home-garden irrigation.
 no 500 42,330 4.23 8.47 8.47 - - 21.17 - 17.99 3.17 21.17

d. Project Technical Support  Ls 1 6,225,000 1.25 1.25 1.25 1.25 1.25 6.23 - 5.29 0.93 6.23

Subtotal Enhanced climate resilience of households  58.73 52.72 52.72 1.25 1.25 166.65 - 141.65 25.00 166.65

2. Increased climate resilience of communities  

a. Climate resilient mini-cyclone shelter/cluster houses built to protect life and 

prevent asset loss
 no 16 4,150,000 13.28 26.56 26.56 - - 66.40 - 56.44 9.96 66.40

b. Embankment/drainage facility improvement @ 30,000 USD per km  km 12.5 2,490,000 9.34 12.45 9.34 - - 31.13 - 26.46 4.67 31.13

c. Embankment / river bank strengthening through EbA @ 12,400 USD per km  km 14.5 1,195,200 5.20 6.93 5.20 - - 17.33 - 14.73 2.60 17.33

d. Climate-resilient investment on chars promoted through climate hazard maps 

and expanded cyclone early warning systems.
 no 8 166,000 0.53 0.20 0.20 0.20 0.20 1.33 - 1.13 0.20 1.33

e. CPP Equipment 7 packs @ 40,000 USD per pack  no 7 4,565,000 6.39 6.39 6.39 6.39 6.39 31.96 - 27.16 4.79 31.96

f. Cost to procure and equip mobile ambulance 8 ambulance @ 26,522 USD  no 8 2,201,326 4.40 4.40 4.40 4.40 - 17.61 - 14.97 2.64 17.61

g. Project Technical Support  Ls 1 26,622,250 5.32 5.32 5.32 5.32 5.32 26.62 - 22.63 3.99 26.62

Subtotal Increased climate resilience of communities  44.47 62.26 57.41 16.32 11.91 192.37 - 163.52 28.86 192.37

3. Improved income and food security of communities  

a. Establish and maintain demonstration site 8 emonstration sites @ 3,000 USD 

per plot
 no 8 296,393 0.95 0.36 0.36 0.36 0.36 2.37 - 2.02 0.36 2.37

b. Farmer fieldschools 65 trainings @ 2,500 per fieldschool  no 65 207,500 2.70 2.70 2.70 2.70 2.70 13.49 - 11.46 2.02 13.49

c. Cold storage facilities + installation 4 facilities @ 50,000 USD (Unit cost)  no 4 4,150,000 - 8.30 8.30 - - 16.60 - 14.11 2.49 16.60

d. Solar powered pump and associated equipment /surface water preservation 

for irrigation 6 units @ 85,500 USD per unit
 no 6 7,096,500 - 21.29 21.29 - - 42.58 - 36.19 6.39 42.58

e. Financial assistance to provide inputs for alternative livelihoods 6500 @350 

USD
 no 6,500 29,050 37.77 37.77 37.77 37.77 37.77 188.83 - 160.50 28.32 188.83

f. Project Technical Support  Ls 1 18,094,000 3.62 3.62 3.62 3.62 3.62 18.09 - 15.38 2.71 18.09

Subtotal Improved income and food security of communities  45.03 74.03 74.03 44.44 44.44 281.96 - 239.66 42.29 281.96

4. Enhanced knowledge and capacity of communities, government and policymakers 

a. Workshops to increase capacity of local government and extension officers 

25 workshops @ 1,500 per workshop
 no 25 124,500 - 1.56 0.78 0.78 - 3.11 - 2.65 0.47 3.11

b. Materials and construction of climate resiliant innovation centres 4 centres @ 

45,000 USD per centre
 no 4 3,735,000 5.98 2.24 2.24 2.24 2.24 14.94 - 12.70 2.24 14.94

c. Cost of disseminating information (e.g radio broadcasts, public billboards, 

pamflets) and advocacy
 Ls 1 8,217,000 3.29 1.23 1.23 1.23 1.23 8.22 - 6.98 1.23 8.22

d. 6 presentations at regional workshops/seminars @ 4,500 USD per 

presentation
 no 6 373,500 0.54 0.43 0.43 0.43 0.43 2.24 - 1.90 0.34 2.24

e. 16 exhange vists between different communities 16 exhange visits @ 2,000 

USD per visit
 no 16 166,000 0.53 0.53 0.53 0.53 0.53 2.66 - 2.26 0.40 2.66

f. Project Technical Support  Ls 1 19,853,600 3.97 3.97 3.97 3.97 3.97 19.85 - 16.88 2.98 19.85

Subtotal Enhanced knowledge and capacity of communities, government and policymakers 14.30 9.96 9.18 9.18 8.40 51.02 - 43.37 7.65 51.02

5. Project Management (9.5% of Project cost)  Ls 1 72,625,000 14.53 14.53 14.53 14.53 14.53 72.63 - 61.73 10.89 72.63

6. Implementing Entity Fee (8.5% of Project cost) /a  Ls 1 64,992,901 13.00 13.00 13.00 13.00 13.00 64.99 - 55.24 9.75 64.99

Total  190.05 226.48 220.86 98.70 93.52 829.62 - 705.17 124.44 829.62
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Annex-AIV: Detailed Economic Investment Cost (Million BDT) 

 
Bangladesh  

Adaptation Fund: Pre-Concept for a Regional Project/Programme  Breakdown of Economic Costs (BDT

Table 1. Pre-Concept for a Regional Project/Programme  Million)

Detailed Costs  Local

Economic Costs  Economic Costs (BDT Million) For. (Excl. Duties &

2019 2020 2021 2022 2023 Total Exch. Taxes) Taxes Total

 I. Investment Costs  

A. Adaptation  

1. Enhanced climate resilience of households  

a. Cyclone and flood resilient houses for the most vulnerable households.  38.99 29.24 29.24 - - 97.47 - 97.47 - 97.47

b. Community-level nano-grids installed for electrification to enhance 

adaptive capacity
 1.88 3.77 3.77 - - 9.42 - 9.42 - 9.42

c. Locally appropriate rainwater harvesting systems for safe drinking 

water and home-garden irrigation.
 3.25 6.50 6.50 - - 16.25 - 16.25 - 16.25

d. Project Technical Support  0.96 0.96 0.96 0.96 0.96 4.78 - 4.78 - 4.78

Subtotal Enhanced climate resilience of households  45.08 40.46 40.46 0.96 0.96 127.91 - 127.91 - 127.91

2. Increased climate resilience of communities  

a. Climate resilient mini-cyclone shelter/cluster houses built to protect life 

and prevent asset loss
 10.19 20.39 20.39 - - 50.97 - 50.97 - 50.97

b. Embankment/drainage facility improvement @ 30,000 USD per km  7.17 9.56 7.17 - - 23.89 - 23.89 - 23.89

c. Embankment / river bank strengthening through EbA @ 12,400 USD 

per km
 3.99 5.32 3.99 - - 13.30 - 13.30 - 13.30

d. Climate-resilient investment on chars promoted through climate hazard 

maps and expanded cyclone early warning systems.
 0.41 0.15 0.15 0.15 0.15 1.02 - 1.02 - 1.02

e. CPP Equipment 7 packs @ 40,000 USD per pack  4.91 4.91 4.91 4.91 4.91 24.53 - 24.53 - 24.53

f. Cost to procure and equip mobile ambulance 8 ambulance @ 26,522 

USD
 3.38 3.38 3.38 3.38 - 13.52 - 13.52 - 13.52

g. Project Technical Support  4.09 4.09 4.09 4.09 4.09 20.43 - 20.43 - 20.43

Subtotal Increased climate resilience of communities  34.13 47.79 44.07 12.52 9.15 147.65 - 147.65 - 147.65

3. Improved income and food security of communities  

a. Establish and maintain demonstration site 8 emonstration sites @ 

3,000 USD per plot
 0.73 0.27 0.27 0.27 0.27 1.82 - 1.82 - 1.82

b. Farmer fieldschools 65 trainings @ 2,500 per fieldschool  2.07 2.07 2.07 2.07 2.07 10.35 - 10.35 - 10.35

c. Cold storage facilities + installation 4 facilities @ 50,000 USD (Unit 

cost)
 - 6.37 6.37 - - 12.74 - 12.74 - 12.74

d. Solar powered pump and associated equipment /surface water 

preservation for irrigation 6 units @ 85,500 USD per unit
 - 16.34 16.34 - - 32.68 - 32.68 - 32.68

e. Financial assistance to provide inputs for alternative livelihoods 6500 

@350 USD
 28.99 28.99 28.99 28.99 28.99 144.93 - 144.93 - 144.93

f. Project Technical Support  2.78 2.78 2.78 2.78 2.78 13.89 - 13.89 - 13.89

Subtotal Improved income and food security of communities  34.56 56.82 56.82 34.11 34.11 216.42 - 216.42 - 216.42

4. Enhanced knowledge and capacity of communities, government and policymakers 

a. Workshops to increase capacity of local government and extension 

officers 25 workshops @ 1,500 per workshop
 - 1.19 0.60 0.60 - 2.39 - 2.39 - 2.39

b. Materials and construction of climate resiliant innovation centres 4 

centres @ 45,000 USD per centre
 4.59 1.72 1.72 1.72 1.72 11.47 - 11.47 - 11.47

c. Cost of disseminating information (e.g radio broadcasts, public 

billboards, pamflets) and advocacy
 2.52 0.95 0.95 0.95 0.95 6.31 - 6.31 - 6.31

d. 6 presentations at regional workshops/seminars @ 4,500 USD per 

presentation
 0.41 0.33 0.33 0.33 0.33 1.72 - 1.72 - 1.72

e. 16 exhange vists between different communities 16 exhange visits @ 

2,000 USD per visit
 0.41 0.41 0.41 0.41 0.41 2.04 - 2.04 - 2.04

f. Project Technical Support  3.05 3.05 3.05 3.05 3.05 15.24 - 15.24 - 15.24

Subtotal Enhanced knowledge and capacity of communities, government and policymakers 10.98 7.64 7.05 7.05 6.45 39.16 - 39.16 - 39.16

5. Project Management (9.5% of Project cost)  11.15 11.15 11.15 11.15 11.15 55.74 - 55.74 - 55.74

6. Implementing Entity Fee (8.5% of Project cost) /a  9.98 9.98 9.98 9.98 9.98 49.89 - 49.89 - 49.89

Total  145.87 173.84 169.52 75.76 71.78 636.77 - 636.77 - 636.77
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Annex-AV: Detailed Economic Internal Rate of Return (EIRR) Calculation (Base case) 
(Million BDT) 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

A. Project Cost

a. Implementation Cost 146 174 170 76 72 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

b. O and M Cost 0 0 0 0 0 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29

Total Project Cost 146 174 170 76 72 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29

B. Incremental Project Benefit

0 0 0 0 0 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84

0 0 0 0 0 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61

iii.Climate-resilient livelihoods promoted 0 0 0 0 0 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26

iv.Capacity Building and Knowledge Management 0 0 0 0 0 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Incremental Project Benefit 0 0 0 0 0 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215

C. Cash flow -146 -174 -170 -76 -72 186 186 186 186 186 186 186 186 186 186 186 186 186 186 186 186 186 186 186 186 186 186 186 186 186

All calculations are based on project period of 30 years

EIRR base case 18.72%

Benefit Cost Ratio 1.58

NPV @12% (Million BDT) 350

Year
Description

i. Climate-resilient households

ii.  Community-level adaptation interventions

 
Annex-AVI: Detailed Financial Internal Rate of Return (FIRR) Calculation (Base case) 

(Million BDT) 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

A. Project Cost

a. Implementation Cost 190 226 221 99 94 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

b. O and M Cost 0 0 0 0 0 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38

Total Project Cost 190 226 221 99 94 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38

B. Incremental Project Benefit

0 0 0 0 0 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84

0 0 0 0 0 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61

iii.Climate-resilient livelihoods promoted 0 0 0 0 0 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26

iv.Capacity Building and Knowledge Management 0 0 0 0 0 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Incremental Project Benefit 0 0 0 0 0 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215

C. Cash flow -190 -226 -221 -99 -94 177 177 177 177 177 177 177 177 177 177 177 177 177 177 177 177 177 177 177 177 177 177 177 177 177

All calculations are based on project period of 30 years

FIRR base case 14.70%

Benefit Cost Ratio 1.21

NPV @12% (Million BDT) 166

Description
Year

i. Climate-resilient households

ii.  Community-level adaptation 

 

Annex-AVII: Financial Risk Assessment (Total project Cost Increased by 10%) 
(Million BDT) 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

A. Project Cost

a. Implementation Cost 209 249 243 109 103 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

b. O and M Cost 0 0 0 0 0 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41

Total Project Cost 209 249 243 109 103 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41

B. Incremental Project Benefit

0 0 0 0 0 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84

0 0 0 0 0 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61

iii.Climate-resilient livelihoods promoted 0 0 0 0 0 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26

iv.Capacity Building and Knowledge Management 0 0 0 0 0 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Incremental Project Benefit 0 0 0 0 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215

C. Cash flow -209 -249 -243 -109 -103 174 174 174 174 174 174 174 174 174 174 174 174 174 174 174 174 174 174 174 174 174 174 174 174 174

All calculations are based on project period of 30 years

FIRR base case 13.33%

Benefit Cost Ratio 1.23

NPV @12% (Million BDT) 87

i. Climate-resilient households

ii.  Community-level adaptation 

Description
Year
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Annex-AVIII: Financial Risk Assessment (Total Benefit decreased by -10%) 
(Million BDT) 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

A. Project Cost

a. Implementation Cost 190 226 221 99 94 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

b. O and M Cost 0 0 0 0 0 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38

Total Project Cost 190 226 221 99 94 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38 38

B. Incremental Project Benefit

0 0 0 0 0 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76

0 0 0 0 0 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55

iii.Climate-resilient livelihoods promoted 0 0 0 0 0 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23

iv.Capacity Building and Knowledge Management 0 0 0 0 0 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Incremental Project Benefit 0 0 0 0 0 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194

C. Cash flow -190 -226 -221 -99 -94 156 156 156 156 156 156 156 156 156 156 156 156 156 156 156 156 156 156 156 156 156 156 156 156 156

All calculations are based on project period of 30 years

FIRR base case 13.19%

Benefit Cost Ratio 1.09

NPV @12% (Million BDT) 70

i. Climate-resilient households

ii.  Community-level adaptation 

Description
Year

 
Annex-AIX: Financial Risk Assessment (Both Total Project Cost Increased by + 10% and Total Benefit decreased by -10%) 

(Million BDT) 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

A. Project Cost

a. Implementation Cost 209 249 243 109 103 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

b. O and M Cost 0 0 0 0 0 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41

Total Project Cost 209 249 243 109 103 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41 41

B. Incremental Project Benefit

0 0 0 0 0 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76

0 0 0 0 0 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55

iii.Climate-resilient livelihoods promoted 0 0 0 0 0 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23

iv.Capacity Building and Knowledge Management 0 0 0 0 0 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Incremental Project Benefit 0 0 0 0 0 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194

C. Cash flow -209 -249 -243 -109 -103 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152

All calculations are based on project period of 30 years

FIRR base case 11.86%

Benefit Cost Ratio 0.99

NPV @12% (Million BDT) -9

ii.  Community-level adaptation 

Description
Year

i. Climate-resilient households

 
Annex-AX: Economical Risk Assessment (Total project Cost Increased by 10%) 

(Million BDT) 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

A. Project Cost

a. Implementation Cost 160 191 186 83 79 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

b. O and M Cost 0 0 0 0 0 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32

Total Project Cost 160 191 186 83 79 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32

B. Incremental Project Benefit

0 0 0 0 0 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84 84

0 0 0 0 0 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61

iii.Climate-resilient livelihoods promoted 0 0 0 0 0 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26 26

iv.Capacity Building and Knowledge Management 0 0 0 0 0 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44 44

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Incremental Project Benefit 0 0 0 0 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215 215

C. Cash flow -160 -191 -186 -83 -79 183 183 183 183 183 183 183 183 183 183 183 183 183 183 183 183 183 183 183 183 183 183 183 183 183

All calculations are based on project period of 30 years

EIRR base case 17.23%

Benefit Cost Ratio 1.61

NPV @12% (Million BDT) 290

Description
Year

i. Climate-resilient households

ii.  Community-level adaptation interventions
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Annex-AXI: Economical Risk Assessment (Total Benefit decreased by -10%) 
(Million BDT) 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

A. Project Cost

a. Implementation Cost 146 174 170 76 72 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

b. O and M Cost 0 0 0 0 0 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29

Total Project Cost 146 174 170 76 72 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29 29

B. Incremental Project Benefit

0 0 0 0 0 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76

0 0 0 0 0 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55

iii.Climate-resilient livelihoods promoted 0 0 0 0 0 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23

iv.Capacity Building and Knowledge Management 0 0 0 0 0 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Incremental Project Benefit 0 0 0 0 0 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194

C. Cash flow -146 -174 -170 -76 -72 165 165 165 165 165 165 165 165 165 165 165 165 165 165 165 165 165 165 165 165 165 165 165 165 165

All calculations are based on project period of 30 years

EIRR base case 17.08%

Benefit Cost Ratio 1.42

NPV @12% (Million BDT) 255

Description
Year

i. Climate-resilient households

ii.  Community-level adaptation interventions

 
Annex-AXII: Economical Risk Assessment (Both Total Project Cost Increased by  + 10% and Total Benefit decreased by -10%) 

(Million BDT) 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

A. Project Cost

a. Implementation Cost 160 191 186 83 79 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

b. O and M Cost 0 0 0 0 0 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32

Total Project Cost 160 191 186 83 79 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32

B. Incremental Project Benefit

0 0 0 0 0 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76

0 0 0 0 0 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55 55

iii.Climate-resilient livelihoods promoted 0 0 0 0 0 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23

iv.Capacity Building and Knowledge Management 0 0 0 0 0 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Incremental Project Benefit 0 0 0 0 0 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194 194

C. Cash flow -160 -191 -186 -83 -79 162 162 162 162 162 162 162 162 162 162 162 162 162 162 162 162 162 162 162 162 162 162 162 162 162

All calculations are based on project period of 30 years

EIRR base case 15.64%

Benefit Cost Ratio 1.29

NPV @12% (Million BDT) 194

Description
Year

i. Climate-resilient households

ii.  Community-level adaptation interventions
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Annex-XIII: Estimation of Standard Conversion Factor (SCF) 

SCF = M+X/(M+Tm)+(X-Tx) 
      where Tm and Tx  are the revenue from taxes on imports and exports, respectively 

           (BDT. Crore) 

 

Items 2012-13 2013-14 2014-15 2015-16 2016-17 
5 years 
average 

1. Value of Total Imports ( M) 268380 284240 284640 310810 223120 274238 

2. Value of Total Exports ( X) 212350 231340 238970 261710 175250 223924 

3. M + X (1+2) 480730 515580 523610 572520 398370 498162 

4. Import Duty 14528 13433 15103 17119 22450 16527 

5. VAT on Imports & Supp. Duty 28326 32114 34701 37739 50935 36763 

6. Total Tax on Imports (4+5)Tm 42854 45547 49804 54858 73385 53290 

7. Average Tax on Imports (6/1) 0.160 0.160 0.175 0.177 0.329 0.194 

8. Export Duty 40 41 31 34 44 38 

9. Sales Tax/VAT on Exports 0 0 0 0 0 0 

10. Total  Tax on Exports(8+9)Tx 40 41 31 34 44 38.000 

11. Average Tax on Exports (10/2) 0.0002 0.0002 0.0001 0.0001 0.0003 0.0002 

12. SCF (3/(3+6-10)) 0.918 0.919 0.913 0.913 0.845 0.903 
 

 

B: Benefits Analysis 
Summary of Benefits 

Project Components Expected Outputs Expected Outcomes 
Assessed Benefits 

per year (US$) 

Output 1.1. Cyclone 
and flood resilient 
houses for the most 
vulnerable 
households.  

Output 1.1. Cyclone and flood resilient 
houses for the most vulnerable 
households.  

900 families are resilient in terms of 
reduced exposure from flood/storm 
surge 

259,861.45  
 

Output 1.2. Community-level nano-grids 
installed for electrification to enhance 
adaptive capacity 

450 no of households are covered by 
the renewable energy option 

27,325.30  
 

Output 1.3. Locally appropriate rainwater 
harvesting systems for safe drinking water 
and home-garden irrigation. 

5000 household are connected to safe 
water supply network 

726,265.06  
 

Sub Total Value of Component 1 (US$) 1,013,451.81  

Sub Total Value of Component 1 (Million BDT) 84.12  

2. Community-level 
adaptation interventions 

Output 2.1. Climate resilient infrastructure 
built to protect life and prevent asset loss 

16 raised plinth cluster houses that will  
support 64 households and act as 
emergency shelter to support 200 
families 

2,136.67  
 

Output 2.2. Embankments repaired and 
innovative model for community 
embankment management introduced. 

 172,891.57  
 

Embankment/drainage facility 
improvement @ 30,000 US$ per km 

50 hector land protected by coastal 
embankment 

Embankment / river bank strengthening 
through EbA @ 14,400 US$ per km 

50 hector land protected by coastal 
embankment 

Output 2.3. Climate-resilient investment on 
chars promoted through climate hazard 
maps and expanded cyclone early warning 
systems. 

8 climate hazard and vulnerability 
maps covering selected islands in the 
Bay of Bengal 
 

362,123.49  
 

Output 2.4. Cyclone Preparedness 
Programme (CPP) modernized and 
expanded to provide timely cyclone early 
warning and response at scale. 

 32,820.78  
 

CPP Equipment 7 packs @ 55,000 US$ 
per pack 

8500 CPP volunteers trained (increase 
female representation in CPP by at 
least 25%) 
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108,965 beneficiaries will be affected 
under CPP activity 

Cost to procure and equip mobile 
ambulance 8 ambulance @ 26,522 US$ 

8 mobile floating medical unit procured 
and provisioned 

 

169,879.52  
 

Sub Total Value of 
Component 2 (US$) 

  
 

         737,715.36    

Sub Total Value of 
Component 2 (Million 
BDT) 

  
 

61.41  
  

3. Climate-resilient 
livelihoods promoted 

Output 3.1 Climate-resilient agriculture 
implemented, and diversified livelihoods 
supported at the village level. 

 82,228.92  
 

Establish and maintain climate resilient 
livelihood demonstration site 8 
demonstration sites @ 3,000 US$ per plot 

Quarterly field school trainings held in 
Mujibnagar and Lakshmitari for a total 
of 64 field school trainings. (include at 
least 25% female representation, but 
aim is for minimum of 50%) 

Farmer field schools 65 trainings @ 2,500 
per field school 

~7,500 farmers trained on climate-
resilient agricultural practices. 

Cold storage facilities + installation 4 
facilities @ 50,000 US$ (Unit cost) 

2 cold storage units installed in 
Mujibnagar and 2 cold storage units 
installed in Lakshmitari 

Solar powered pump and associated 
equipment /surface water preservation for 
irrigation 6 units @ 85,500 US$ per unit 

80 hectares of land irrigated in 
Lakshmitari 
 

Financial assistance to provide inputs for 
alternative livelihoods 6500 @350 US$ 

~6,500 people provided with 
technology, skills and materials to 
make their livelihood climate resilient. 
(minimum 50% female beneficiaries) 

228,433.73  
 

Sub Total Value of Component 3 (US$) 310,662.65  

Sub Total Value of Component 3 (Million BDT) 25.79  

4. Capacity Building and 
Knowledge 
Management 

Output 4.1. Local government institutions 
are capable of climate risk informed 
planning and implementation. 

 527,057  
 

Workshops to increase capacity of local 
government and extension officers 20 
workshops @ 2,500 per workshop 

250 staff from local government 
institutions, Bangladesh Water Board 
and Department of Agriculture trained 
to incorporate climate risk into their 
decisions and activities. 

Output 4.2. Knowledge and awareness 
generated to promote climate resilient 
approaches and strategies. 

 
 

Materials and construction of climate 
resilient innovation centres 4 centres @ 
45,000 US$ per centre 

4 Adaptation innovation centres 
established in each of the project 
locations 
 
 

 
Cost of disseminating information (e.g 
radio broadcasts, public billboards, 
pamphlets) and national level advocacy 

75% of the population in the target 
areas reached by awareness 
campaigns (minimum 50% women) 
 

6 presentations at regional 
workshops/seminars @ 4,500 US$ per 
presentation 

200 people  trained on climate change 
information, impacts and adaptive 
strategies 

16 exchange visits between different 
communities 16 exchange visits @ 2,000 
US$ per visit 

 

Sub Total Value of Component 4 (US$) 527,057  

Sub Total Value of Component 4 (Million BDT)  43.75  

Grand Total Value of the Project (US$)  2,588,886.45  

Grand Total Value of the Project (Million BDT) 215.05  
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Detailed description of benefits 

Output 1.1. Cyclone and flood resilient houses for the most vulnerable households are supported.  

Sl. Contents Loss (BDT) 
Damage Adjustment 

(%) 
Benefit (BDT) 

i) House Construction 30,000 60  18,000.00  

ii) House Assets 

  Bed 1000 20  200.00  

Bed Items 1000 70  700.00  

Stove (mud) 200 100  200.00  

Utensils 2000 20  400.00  

Cloths 500 * 5 (avg. HH) = 2500 30  750.00  

Furniture Cloths 
rack 

800 50  400.00  

Table 300 50  150.00  

Chair 450 50  225.00  

Almirah 2000 20  400.00  

iii) Homestead Gardening  1000 50  500.00  

iv) Livestock/Poultry 2,000 20  400.00  

v) Sanitation 2000 50  1,000.00  

vi) Tube well 2,000 20  400.00  

ii) Rainwater Harvesting (health 
benefit)  

1,200 20  240.00  

Total Benefit Derived per family (BDT)  23,965.00  

Total Benefit Derived per 900 family (BDT) 21,568,500.00  

Total Benefit Derived per 900 family (US$)  259,861.45  

Output 1.2. Community-level nano-grids installed for electrification to enhance adaptive capacity.  

Sl. Contents 
Total 

Household 
Adjustment 

(%) 
Total Benefitted HH Per unit Cost Benefit (BDT) 

i) Fuel (kerosene) 450 100 450 4800  2,160,000.00  

ii) Mobile charge 450 40 180 600  108,000.00  

Total Benefit (BDT)      2,268,000.00  

Total Benefit (US$)      27,325.30  

Output 1.3. Locally appropriate rainwater harvesting systems for safe drinking water and home-garden 

irrigation installed.  

Sl. Contents 
No. of 

household 

No. of 
Working 
People 

Adjustment 
(%) 

Total Benefitted 
People 

Per unit 
Benefit 
(BDT) 

Benefit (BDT) 

i) Health 
Benefit 

5000 - 20 1000 280.00 
 280,000.00  

ii) Income 
support 

0 5,000 20 1000 60,000.00 
 60,000,000.00  

Total Benefit (BDT) 
  

60,280,000.00  

Total Benefit (US$)      726,265.06  

Output 2.1. Climate-resilient infrastructure built to protect life and prevent asset loss.  

Sl. Contents Loss (BDT) 
Damage 

Adjustment 
(%) 

Benefit 
(BDT) 

ii) House Assets           

    Bed   1000 20  200.00  

    Bed Items   1000 70  700.00  

    Stove(mud)   200 100  200.00  

    Utensils   2000 20  400.00  

    Cloths   320 30  96.00  

    Furniture Cloths rack 800 50  400.00  

      Table 300 50  150.00  

      Chair 450 50  225.00  

      Almirah 2000 20  400.00  

Total Benefit Derived  per family (BDT)    2,771.00  

Total Benefit Derived  per 64 family (BDT)   177,344.00  

Total Benefit Derived  per 64 family (US$)    2,136.67  
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Output 2.2. Embankments repaired and innovative model for community embankment management 

introduced.  

Sl. Contents 
Total lands 
(hectare) 

Cost of crop per hectare 
(BDT) 

Benefit (BDT) 

ii) Crop loss protection from 
river bank erosion 

50 40,000  2,000,000.00  

iii) Land loss 50 247,000  12,350,000.00  

Total Benefit (BDT)    14,350,000.00  

Total Benefit (US$)    172,891.57  

Output 2.3. Climate-resilient investment on chars promoted through climate hazard maps and expanded 

cyclone early warning systems.  

Sl. Contents 
No. of 

household 
Per HH Loss (BDT) Total loss (BDT) 

Adjustment 
(%) 

Total Benefit 
Derived 

i) Housing 5000 22,325 111,625,000 25 27,906,250.00  

ii) Sanitation 5000 1,000 5,000,000 25  1,250,000.00  

iii) Water source 5000 240 1,200,000 25  300,000.00  

iv) Health 5000 1200 6,000,000 10  600,000.00  

Total Benefit (BDT)     30,056,250.00  

Total Benefit (US$)      362,123.49  

Output 2.4. Cyclone Preparedness Programme (CPP) modernised, made gender-responsive, and 

expanded to provide timely cyclone early-warning and response at scale.  

Sl. Contents No. of people 
Per capita 

Benefit/mont
h (BDT) 

Benefit (BDT) 
Adjustment 

(%) 
Total Benefit Derived 

(BDT)/year 

iii) Early Warning 
and Response 

108,965 500 54,482,500 5% 
 2,724,125.00  

Total Benefit (BDT)     2,724,125.00  

Total Benefit (US$)      32,820.78  

Sl. Contents 
Total 

Household 
Adjustment (%) 

Total Benefitted 
Household/People 

Benefit per unit 
(BDT) 

Total Benefit 
per year (BDT) 

i) Health benefit  5000 10 500 1200  600,000.00  

ii) Labor cost 5000 30 1500 9000 13,500,000.00  

Total Benefit (BDT)       14,100,000.00  

Total Benefit (USD)       169,879.52  

Output 3.1 Climate-resilient agriculture implemented and supported at a community level.  

Sl. Contents 
Total land 

(acre) 
Amount of crops 
per acre (m.ton) 

Cost per m.ton 
(BDT) 

Adjustment (%) 
Total Benefit 

(BDT) 

i) Production benefit 
(paddy mainly) 

5000 1.82 2500 10  2,275,000.00  

ii) Crop diversification 5000 1.82 2500 10 2,275,000.00  

iii) Market Linkage 5000 1.82 2500 10 2,275,000.00  

Total Benefit (BDT)     6,825,000.00  

Total Benefit (US$)      82,228.92  

Output 3.2 Diversified livelihoods developed and supported for the most vulnerable households.  

Sl. Contents 
No. of benefitted 

woman 
Benefit per woman/year (BDT) Total Benefit derived (BDT) 

i) Sewing machine 150 75,000  11,250,000.00  

ii) Handicrafts 150 15,000  2,250,000.00  

iii) Livestock 200 3000  600,000.00  

iv) Poultry 100 30,000  3,000,000.00  

v) Shop 100 10,000  1,000,000.00  

vi)  Homestead gardens 100 3,600  360,000.00  

vii) Net making 50 10,000  500,000.00  

Total Benefit (BDT)    18,960,000.00  

Total Benefit (US$)    228,433.73  

Output 4.2. Knowledge and awareness generated to promote climate resilient approaches and strategies.  

Sl. Contents 
No. of 
people 

Per capita Benefit/month 
(BDT) 

Benefit (BDT) 
Adjustment 

(%) 

Total Benefit 
Derived 

(BDT)/year 
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i) Employment benefit 30 12,000 - -  360,000  

ii) Time saving benefit 30 6000 - -  180,000  

iii) Awareness campaign 144019 3,000 432,057,000 10% 43,205,700  

Total Benefit (BDT)     43,745,700  

Total Benefit (US$)      527,057  
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Annex N: UNDP Fees for Support to Adaptation Fund Project 
 
Category Services Provided by UNDP UNDP 

Fee 
(8.5%) 

Identification, 
Sourcing and 
Screening of 
Ideas 

Provide information on substantive issues in adaptation associated with the 
purpose of the Adaptation Fund (AF). 
Engage in upstream policy dialogue related to a potential application to the AF. 
Verify soundness & potential eligibility of identified idea for AF. 

$ 39,152 

Feasibility 
Assessment / 
Due Diligence 
Review 

Provide up-front guidance on converting general idea into a feasible 
project/programme. 
Source technical expertise in line with the scope of the project/programme. 
Verify technical reports and project conceptualization. 
Provide detailed screening against technical, financial, social and risk criteria 
and provide statement of likely eligibility against AF requirements. 
Determination of execution modality and local capacity assessment of the 
national executing entity. 
Assist in identifying technical partners. Validate partner technical abilities. 
Obtain clearances from AF. 

$ 117,457 

Development & 
Preparation 

Provide technical support, backstopping and troubleshooting to convert the idea 
into a technically feasible and operationally viable project/programme. 
Source technical expertise in line with the scope of the project/programme 
needs. 
Verify technical reports and project conceptualization. 
Verify technical soundness, quality of preparation, and match with AF 
expectations. 
Negotiate and obtain clearances by AF. Respond to information requests, 
arrange revisions etc. 

$ 156,609 

Implementation Technical support in preparing TORs and verifying expertise for technical 
positions. 
Provide technical and operational guidance project teams. 
Verification of technical validity / match with AF expectations of inception report. 
Provide technical information as needed to facilitate implementation of the 
project activities. 
Provide advisory services as required. 
Provide technical support, participation as necessary during project activities. 
Provide troubleshooting support if needed. Provide support and oversight 
missions as necessary. 
Provide technical monitoring, progress monitoring, validation and quality 
assurance throughout. 
Allocate and monitor Annual Spending Limits based on agreed work plans.  
Receipt, allocation and reporting to the AFB of financial resources. 
Oversight and monitoring of AF funds.  
Return unspent funds to AF. 

$ 352,371 

Evaluation and 
Reporting 

Provide technical support in preparing TOR and verify expertise for technical 
positions involving evaluation and reporting. 
Participate in briefing / debriefing. 
Verify technical validity / match with AF expectations of all evaluation and other 
reports 
Undertake technical analysis, validate results, and compile lessons. 
Disseminate technical findings 

$ 117,457 

Total  $783,047 
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Annex O: Letter of Endorsement from Bangladesh Government 
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