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REQUEST FOR PROJECT/PROGRAMME 
FUNDING FROM THE ADAPTATION FUND 

 
 
The annexed form should be completed and transmitted to the Adaptation Fund Board 
Secretariat by email or fax.   
 
Please type in the responses using the template provided. The instructions attached to the form 
provide guidance to filling out the template.  
 
Please note that a project/programme must be fully prepared (i.e., fully appraised for feasibility) 
when the request is submitted. The final project/programme document resulting from the 
appraisal process should be attached to this request for funding.  
 
Complete documentation should be sent to:  
 
The Adaptation Fund Board Secretariat 
1818 H Street NW 
MSN P4-400 
Washington, D.C., 20433 
U.S.A 
Fax: +1 (202) 522-3240/5 
Email: afbsec@adaptation-fund.org 
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PART I: PROJECT/PROGRAMME INFORMATION 
 
Project/Programme Category:   Regular Project/Programme   
Country/ies:      Zimbabwe 
Title of Project/Programme:  Enhancing resilience of communities and 
ecosystems in the face of a changing climate in arid and semi- arid areas  of Zimbabwe 
Type of Implementing Entity:   National Government 
Implementing Entity:    Environmental Management Agency 
Executing Entity/ies:  Zimbabwe Environmental Law Association, CTDO, WWF, 
Environment Africa, Safire, Birdlife Amalima, Care International, Orap 
Amount of Financing Requested:    4,989,915    (in U.S Dollars Equivalent) 
 
Project / Programme Background and Context: 
 
Provide brief information on the problem the proposed project/programme is aiming to 
solve.  Outline the economic social, development and environmental context in which 
the project would operate. 
 
Geographical  

Zimbabwe is a landlocked country located in southern Africa, (located between latitudes 
15° 30” and 22° 30” south of the Equator and between longitudes 25° 00” and 33° 10” 
east of the Greenwich Meridian. The country has a total land area of approximately 390 
757 km2, bordered by Zambia to the North and North-west, South Africa to the South, 
Mozambique to the East and Botswana to the West. The country is divided into ten 
administrative provinces; Bulawayo, Harare, Manicaland, Mashonaland Central, 
Mashonaland East, Mashonaland West, Masvingo, Matabeleland North, Matabeleland 
South and Midlands1. 

Topographical features are characterised by the central watershed (where altitude ranges 
from 1200 m to 1500 m above mean sea level (asl)), the eastern highlands (with peaks 
ranging from 2300 m to 2500 m asl) and the Limpopo and Zambezi valleys going down 
to 500 m asl. Mean monthly temperatures vary from 15ºC in July to 24ºC in November 
while the mean annual temperature varies from 18ºC on the Highveld to 23ºC in the 
Lowveld. Mean annual rainfall ranges from below 400 mm to above 1050 mm per year 
depending on location1 with 75% of the country being semi-arid characterized by low and 
erratic rainfall. Only 37% of the country receives rainfall deemed sufficient to support 
agricultural farming. In the last two decades (2000 - 2020) Zimbabwe experienced eight 

 
1 Third National Communication 2017 
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seasons of severe droughts, the first being the 2001/2 season and the most recent being 
the 2018/19 season. Global, indications are that the occurrence of frequent droughts is 
attributed to changing climate and more droughts of increasing severity are predicted 
(IPCC AR5). In Zimbabwe droughts have severely affected availability of surface water 
and this makes rural communities who rely heavily on rain fed farming more vulnerable 
to food insecurity.  

Average annual rainfall ranges have changed over time becoming less predictable over 
time. The occurrence of tropical cyclones further distorts the general picture in the total 
rainfall trends because they usually take place regardless of the quality of the earlier part 
of the season. There is however, a general shift in the rainfall pattern showing prolonged 
periods of wet years alternating with periods of rainfall deficits during the periods October, 
November, December (OND) and January, February, March (JFM) (Figure 1). It is also 
predicted that the Start of Season (SOS) dates in all areas are shifting towards late SOS. 

 

Figure 1: Cumulative rainfall anomalies for the OND period from 1960-2013 (red line) and JFM (blue 
line) (Source; TNC 2017). 
 
The Third National Communication (TNC) to the UNFCCC analysed the past changes of 
surface air temperature (SAT) and rainfall for Zimbabwe, including their consequential 
interactions to predict the future impacts. The report showed that SAT will play a greater 
role in regional climate studies as also supported by the Intergovernmental Panel on 
Climate Change Fifth Assessment report (IPCC AR5) which showed increasing SAT than 
rainfall in southern Africa by the mid-21st century. In this regard, soil water losses due to 
increased evapotranspiration also affects runoff, and the resultant deficits will affect river 
discharge and groundwater storage, causing a need for activities that lead to 
rehabilitation, preservation and judicious management of water resources coupled with 
improved monitoring of the water balance for the semi-arid project areas. This is 
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particularly important in the light of increasing water demand, adverse climate impacts 
and the consequent decreasing availability of usable water resources. 
 
Socio-economic Context 
Zimbabwe’s economy is primarily dependent on climate sensitive sectors, such as 
agriculture, fisheries and forestry, providing 60% of the raw materials required by the 
manufacturing industry and 40 % of total export earnings. The population census of 2012 
revealed a total population of 13.2 million and a growth rate of about 2.3% per annum, 
with 48% being males and 52% females2. Between 1990 and 2018, Zimbabwe’s Human 
development index (HDI) increased by 13.2% from 0.498 to 0.563, putting the country in 
the medium human development category. About 70% of Zimbabwean population lives 
in rural areas having household incomes largely derived from subsistence agriculture. 
Generally, poverty is prevalent in rural areas with over 60% of households deemed 
resource poor. Of the rural population over 80% rely on rain fed agriculture making them 
most vulnerable to climate change variability. Inherent vulnerability to impacts of climate 
change significantly threatens human livelihoods thereby increasing poverty which 
weakens their resilience to climate change. In response, the Transitional Stabilisation 
Programme (TSP) (2018) is the current developmental policy for the country which seeks 
to launch a developmental path that leads to “a middle class economy by 2030”.  
      
Gender Analysis 

An analysis of poverty trends in Zimbabwe shows that women have been, and continue 
to be, disproportionately affected by poverty as compared to men. The National Human 
Development index for women in the country is 0,468 compared to 0,515 for men. Poverty 
levels among female-headed households are higher than among male-headed 
households (FAO SOFA, 2010. Women are responsible for food and nutrition security at 
household level, despite having less means for achieving this as well as less decision 
making powers over what crops are grown. They constitute the majority of subsistence 
food producers in Zimbabwe and contribute 70% of household and family labour in rural 
communities where they comprise about 70% of female population (ZimStat, 2014). This 
is because Wwomen are mainly unpaid family workers and outnumber men as farm 
labourers.       

The same socioeconomic characteristics transcend across all the districts in the proposed 
project area. Here, the communities are largely patriarchal with women and youth 
involved in crop farming and livestock production while men are out seeking employment 
opportunities in urban and commercial farming areas. The youth are seen playing a 
different role in the value chain where they are involved as traders and transporters of 
goods and agricultural products to the marketplace. 

 Although the government of Zimbabwe instituted a policy for equal access to land for all 
regardless of gender, men and women, this has in reality not been realised particularly in 
communal areas where traditional patrilineal norms for access to land still prevail. In 
essence this means that women can easily lose whatever investments they would  have 

 
2 Zimstats 2016 
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made on the land and are therefore reluctant to make major investments which could 
assist in increasing production. In the project area gender inequality exists in all the five 
target districts where gender inequality is driven by culture, socialization, religion, and 
limited economic empowerment of women and youth. Even at national level, women and 
youth are marginalized when it comes to representation in key decision-making positions. 
Wwomen also have less access to agricultural financing as they do not have collateral. 
They do not own the land and only neither do they own larger small livestock. An analysis 
of livestock ownership done by FAO showed that women own mainly smaller livestock 
which can be easily converted to cash or traded to meet immediate needs.  Agricultural 
technical innovations tend to ignore women’s roles as major actors in crop production, 
processing, preserving and marketing of agricultural produce as they do not take account 
of sexual division of labour in agricultural productivity. Shortage of appropriate 
technologies to process food crops, compels women to usually use manual, labour-
intensive and time-consuming methods, especially with grain. Post-harvest management 
roles for women pose many health challenges as they are responsible for winnowing of 
maize, small grains and beans after shelling resulting in chest problems, aching 
shoulders, flu, eye problems and itching.       

It is widely recognised that climate change will exacerbate the gender dimensions of 
vulnerability, which arise from existing social inequalities and gendered divisions of 
labour. Climate change is expected to jeopardize women’s livelihoods by reducing 
economic opportunities, especially for female-headed households. Although women (and 
children) are expected to be disproportionately affected by climate change, they remain 
largely absent from decision-making processes on climate change adaptation and 
disaster risk reduction. It is important to engage them and raise awareness on the climate 
change issues so that they are more ready to respond to the effects of climate change. 

Women, children and youth can contribute to climate change adaptation and resilience  
building largely in sustainable agricultural innovations and conservation of natural 
resources and protection of biodiversity given that they are the main actors at local level  

Adaptation needs include but not limited to, diversified livelihoods, water availability, 
information on climate change risks and resilience building, marketing strategies and 
business skills, household equipment and tools, access to finance and training on natural 
resources management.  

           
Environmental 
Environmental degradation is a huge challenge in Zimbabwe. The major causes are 
mining, unsustainable agricultural and animal husbandry practices, mining and pollution. 
At least 90% of all arable land in communal areas is degraded and this poses a great 
challenge for socio-economic growth in the communal areas3. Poverty is the major driver 
since the environment is the safety net for communities in times of stress. There is 
intensification of agricultural production, deforestation, overgrazing, wetland destruction 
and siltation’ among many other challenges. These are worsened by droughts and climate 

 
3 Zimbabwe Environment Outlook, 2010 
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change and variability. The Government of Zimbabwe is committed to the sustainable 
management of natural resources and has therefore put in place the necessary 
frameworks and made the necessary international commitments to facilitate this. Actions 
taken include designating Ramsar sites and putting in place regulation for wetland 
protection; protecting biodiversity through managing protected areas; rehabilitating 
degraded lands and monitoring emissions of GHG among many other interventions. The 
Government has also made a commitment through the Nationally Determined 
Contributions (INDCs) and strategic planning for climate change response is guided by 
the INDCs. 
 
The Climate Change-induced Problem including Information derived from Climate 
Scenarios      
      
Climate change weakens Zimbabwe’s capacity and ability to enhance climate resilience 
for its biological ecosystems, especially issues pertaining to reversing environmental 
degradation and enriching biodiversity nexus. Current climate change projections in 
Zimbabwe indicate increasing temperature; increase in frequency and intensity of drought 
and dry spells; late onset of the rainy season and an increase of extreme events (heat 
waves, cyclones etc). This will lead to an increase in plant and animal pests and diseases; 
water shortages and decrease in area suitable for staple maize production. The country’s 
agriculture dependent communities remain vulnerable to climate change (Figure 2) and 
food insecurity (Figure 3). 
 

 

Figure 2: The current and worst case scenario for suitability of staple maize cropping in Zimbabwe4 
 
This is more prominent in the eastern and southern part of the country which has over the 
years been experiencing erratic rains, frequent droughts and severe extended dry periods 
rendering the communities there water insecure. Climate projections indicate that the 
suitability of staple maize cropping in the southern parts of the country is expected to 
decline thereby affecting the capacity of the communities in the area to adapt to climate 

 
4 Zimbabwe Environment Outlook, 2015 
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change (Figure 2). Cereal insecurity is a common indicator for food insecurity (Figure 3) 
and the majority of the country is insecure due to a debilitating climate change induced 
drought.  
 

 

Figure 3: Cereal insecurity as a proxy for food security 
 
The development of an El Niño will likely increase the potential for poor rains and drought 
whilst development Indian Ocean Dipole (or IOD), although it occurs less frequently than 
El Nino,  has been associated with wet conditions in east Africa but in Southern Africa, 
interferes with southward migration of the Inter Tropical Convergence Zone (ITCZ). In 
Zimbabwe, climate induced disasters have increased over the years with cyclones Eline 
(2000), Japhet (2003) and Idai (2019) leaving Zimbabwe’s eastern districts including 
Chimanimani, Chipinge and Chiredzi devastated due to their poor adaptive capacity to 
climate induced disasters. 

The limited and unreliable rainfall patterns coupled with the socio-economic activities 
strongly linked to agriculture and utilization of its natural resources makes the country 
extremely vulnerable to a changing climate. A changing climate causes reduction in 
domestic and agriculture water supply from both surface and groundwater sources, 
degradation of natural resources especially soil, water, natural vegetation, crop, livestock 
and wildlife resources. This ultimately results in reduced food security because of the 
impacts on agriculture possibly leading to increased malnutrition, especially in children. 
Communities rely on ground water resources as an adaptation measure for their 
livelihood. In rural areas women and children are the most affected as they travel long 
distances to fetch water for domestic use.  

The adverse climate impacts result in food insecurity, greater reliance on natural capital 
and poverty because of the low adaptive capacity of the country. These challenges faced 
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by the country demand an adaptation focus for climate proofing and improving livelihoods 
and eradicating poverty. Zimbabwe requires to plan and implement adaptation actions 
that enhance resilience of all sensitive socio- economic sectors to improve the national 
adaptive capacity.  
 
Consequently, this project aims at strengthening the capacity of communities to adapt to 
climate change and increase their resilience. The project builds capacity in four economic 
sectors, namely, agriculture, biodiversity, water resources and energy. Furthermore, the 
project will promote actions that provide a basket of fall back options for survival and well-
being in a changing climate. 
 
The foregoing climate induced problem provides a clear justification and calls for robust 
climate actions and objectives in line with those set by Adaptation Fund aiming at reducing 
climate vulnerability and increasing capacity to put in place adaptation measures in 
response to climate change impacts at local and national level.  
 
Project Target Area 
The selected project landscape area spans the two driest agro ecological regions IV and 
V, stretching from southwestern to southeastern parts of Zimbabwe (Figure 4).  

 

Figure 4: Proposed programme areas in Zimbabwe 
 
The population in the targeted districts is 780,390 (ZimStat, 2012) with a total number of 
173,763 households. Of these households, and on average, 46.22% are female headed 
and 81,56% do not have electricity. This places a huge burden on women and children 
whose roles traditionally include gathering firewood and fetching water. Bulilima district 
has the largest number of female headed households and at 89.3% is the largest 
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percentage of households without electricity in the targeted area (Table 1), thereby 
requiring appropriate interventions to ensure that the burden on women is reduced.  
 
Table 1:  District information for the programme districts 
District Area km2 Population Number of 

Households 
Female 
headed 
H/H (%) 

H/H without 
electricity 
(%) 

Bulilima 6,439 90,561 19,686 57.8 89.3 

Chivi 3,627 166,049 35,912 45 89 

Chimanimani 3,349 134,940 32,578 40 60 

Gutu 7,160 203,083 47,672 44 87 

Mberengwa 5,096 185,757 37,915 44.3 82.5 

Total/Average 25,671 780,390 173,763 46.22 81.56 

Source: ZimStats, 2012 

The highest altitude in the project area is  687 m asl and it experiences low rainfall of 
about 400 mm. The dominant vegetation is Colophospermum mopane and acacia 
(dominated by Vachellia/Senegalia). The major land uses are agriculture in the communal 
and former commercial farming areas. There are some recreational parks and safari 
areas, which are mainly classified as protected areas under various pieces of legislation. 
There are numerous wetlands in the region which not only provide water to the 
communities, but also provide ecosystem goods and services and are important to fauna 
and flora. As the availability of surface water in the region declines, wetlands increasingly 
become more important for both people and ecosystems and management of these 
resources is key in sustaining livelihoods and enhancing adaptation. The distribution of 
land uses and wetlands in Zimbabwe is shown in Figure 5.  

The programme area has high levels of degradation which reduces the capacity of the 
people to adapt to climate change as land degradation causes poor yields, low livestock 
productivity, as well as reducing the natural capital base which is the safety net for 
communities in times of drought and other climate related hazards and disasters. 
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Figure 5: Land uses and wetlands in Zimbabwe 
Project / Programme Objectives: 
 
List the main objectives of the project/programme. 
 
Project goal 

To enhance the adaptive capacity of vulnerable communities to effectively engage in 
sustainable livelihoods in a changing climate  

Objectives 
1. To promote adaptive measures that support sustainable climate smart livelihoods  
2. To implement measures that support ecosystem resilience 
3. To create a conducive legal and institutional framework for adaptation 
4. To implement a comprehensive knowledge management system for sharing 
experiences  
 
Project / Programme Components and Financing: 
 
Fill in the table presenting the relationships among project components, activities, 
expected concrete outputs, and the corresponding budgets. If necessary, please refer to 
the attached instructions for a detailed description of each term. 
 
For the case of a programme, individual components are likely to refer to specific sub-
sets of stakeholders, regions and/or sectors that can be addressed through a set of well 
-defined interventions / projects. 
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Project/Programme 
Components Expected Concrete Outputs Expected 

Outcomes 

 
Amount 

(US$) 
 

To promote 
adaptive measures 
that support 
sustainable climate 
smart livelihoods 
 

1. Adaptation smart value chains 
nurtured 
1. Conservation agriculture 
implemented for soil conservation and soil 
fertility improvement in smallholder farming 
systems 
2. Promote adaptation measures for 
livestock production, including fodder 
banks, silvopasture, indigenous cattle 
breeds and rangeland recovery systems  
3. Conservation agriculture 
implemented for soil conservation and soil 
fertility improvement in smallholder farming 
systems 
3. Agroforestry practiced in 
agricultural landscapes adopted 
4. Soil and water conservation 
measures implemented 
4.5. Nature based production systems 
e.g. apiculture, briquette making 
5. Water harvesting techniques in 
smallholder farming systems redesigned to 
manage intermittent drought  

Improved capacity of 
rural communities to 
adapt to climate 
change 
 

2,050,000.00  
  
 
  

To implement 
measures that 
support ecosystem 
resilience 

 

1. Degraded areas identified and 
restored  
2. WoodlandsVegetation cover 
increased and protected against 
deforestation, and land degradation, fires 
and pests 
3. Nature based production systems 
e.g. apiculture, briquette making, 
community seed banks promoted 
4. Energy saving technology 
innovations promoted, eg improved energy 
efficient cook stoves 
5. Sustainable water management 
practices promoted 

Improved ecosystem 
resilience 

 

1,476,000.00 

Strengthen 
institutional and 
governance 
frameworks to 
increase socio-
ecological resilience 
to climate change 
 

1 Legal/policy frameworks to support 
adaptive actions reviewed and 
strengthened 
2 Natural resource management 
committees established 
3 Climate change adaptation 
mainstreamed into bylaws and local, district 
and provincial environmental action plans  
4 Extension service providers trained 

A conducive legal and 
institutional framework 
created 

 

310,000.00 
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Implement a 
comprehensive 
knowledge 
management system 
for sharing 
experiences  

1. Smallholder farmers trained on climate 
change adaptation options including 
measures for the effective participation of 
women and men. 
2. Use of community early warning and 
monitoring system for droughts/floods, pest 
and disease outbreaks promoted 
4. Disseminated project knowledge and 
experience  
5. Knowledge sharing platform created 
6.  Communication strategy developed 
7. Knowledge products from project 
successes developed 

A comprehensive 
knowledge 
management system 
for sharing 
experiences 
implemented 

 

364,000.00 

                        

Project/Programme Execution cost 399,000 

Total Project/Programme Cost 4,599,000 

Project/Programme Cycle Management Fee charged by the Implementing Entity (if 
applicable) 

390,915 

Amount of Financing Requested 4,989,915 

 
Projected Calendar:  
 
Indicate the dates of the following milestones for the proposed project/programme 

Milestones Expected Dates 

Start of Project/Programme Implementation 2022 

Mid-term Review (if planned) 2024 

Project/Programme Closing 2026 

Terminal Evaluation 2027 
 
PART II:  PROJECT / PROGRAMME JUSTIFICATION 
 
A. Describe the project / programme components, particularly focusing on the 
concrete adaptation activities of the project, and how these activities contribute to climate 
resilience. For the case of a programme, show how the combination of individual projects 
will contribute to the overall increase in resilience. 
 

Components 
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1.   To promote adaptive measures that support sustainable climate smart 
livelihoods 

Climate change can affect availability of food, reduces access to food and can affect food 
quality. In Chimanimani, one of the targeted districts, a Draft Adaptation plan was 
produced which indicates the adaptive need of the communities in the area. The draft is 
a reflection of the needs of rural communities in Zimbabwe and it highlights the need for 
interventions that support food security and ecological restoration for sustainable 
livelihoodsThe variability of rainfall, deviations in the frequency and severity of droughts 
and floods pose challenges for farmers, ultimately threatening food security. To adapt to 
the climate impacts, this project will enhance food production under changing climatic 
conditions through more sustainable and environmentally friendly agricultural practices 
that improve food production with low environmental impact. Agricultural lands Arable 
lands in communal areas are severely degraded due to poor agricultural practices 
resulting in soil loss and poor water holding capacity. Consequently, this leads to low 
productivity which requires agricultural technologies such as conservation agriculture that 
reduce soil loss, enhance fertility and the water holding capacity of soils. Theis objective 
will promote the implementation of climate smart agriculture that ensures sustainable 
utilisation of land resources and water management for improved yields. Water harvesting 
and soil management techniques will be applied after appropriate redesigning to manage 
intermittent drought. Technologies to be used include; planting drought tolerant species 
and improved crop varieties to get higher yields, legume integration and crop 
diversification, short rotation crop varieties suitable for late sowings, water harvesting and 
its storage, sharing weather information through SMS and soil and nutrient management. 
Furthermore, climate risks can be reduced by changing the location of crop and livestock 
production, adjusting cropping patterns, planting time and methods, fertilizer and 
pesticide use patterns, and other management practices. Integrated farming system (IFS) 
is another option where different interrelated, interacting and interdependent farm 
enterprises that are suited to agro ecological and socioeconomic condition of the farmers 
are integrated to reduce vulnerability of farmers to climate change. These include 
diversification of farm enterprises where farmers manage e.g. agroforestry, crops and 
chicken, crops and fruit trees or beekeeping. Diversification brings much needed year 
round income to the rural farmers and can improve their livelihoods and resilience to 
extreme weather events. 

When forests ecosystems are restored, conserved and managed well in this rain-deficient 
project area, this will boost natural regeneration as opposed to enrichment planting taking 
place where there is enough rainfall. As livelihoods food secure safety nets, resilient 
ecosystems they can help people to mitigate hunger by benefitting from the various 
ecosystem products and services including food such as fruits, roots, mushrooms and 
small game, as well as enhancing their household incomes from marketing timber and 
non- timber forest products. Forest Ecosystems restoration and protection approaches 
such as  use of agroforestry systems and silvopastural activities  can be effective means 
of achieving forest landscape restoration and will enhance the adaptive capacity and 
socio-ecological resilience to climate change shocks thereby increasing the potential of 
people and ecosystems to adapt and evolve as the climate changes.  It will ensure that 



 
Amended in November 2013  

14 
 

biodiversity is conserved and that the forest landscape continues to provide goods and 
services.  Furthermore, forest landscape restoration contributes to food security by 
enabling and improving the provision of forest goods such as non- timber forest products 
(NTFPs) (wild fruits, leaves, seeds, nuts, honey, fuelwood, game meat, insects and 
vegetables) at times when other sources are scarce. In this regard, communities get 
economic and livelihood benefits, that are elements of resilience. 

Localised early warning systems that incorporate indigenous knowledge based warning 
systems will be implemented to ensure information reaches intended users. Furthermore, 
, Vvalue addition will be promoted to reduce post-harvest losses and create market 
linkages.  Furthermore, adaptation measures for livestock production and rangeland 
management systems will be implemented that reduces veld and forest fire hazard. 

 2.   To implement measures that support ecosystem resilience 

Zimbabwe has produced a national degradation status report based on district land 
degradation mapping. This report details wetland degradation, gully erosion and changes 
in land cover over time. A preliminary prioritisation of areas for restoration is included in 
the report based on the level of threat  as well as the potential benefits to livelihoods, 
ecosystems and infrastructure. These district reports as well as a more localised 
prioritisation during the detailed consultation at proposal development stage will guide the 
selection of areas that will be restored.  

Sustainably managed ecosystems can assist communities to adapt to climate change 
particularly where tangible benefits are being realised from the ecosystems. Engaging in 
forest landscape restoration activities enables communities to deal with climate impacts, 
reduces disaster risk and offers them the flexibility to exploit opportunities at hand.  
Furthermore, cost and benefit sharing mechanisms can be explored as a means of 
promoting resilience of communities. In this project, forest restoration activities will follow 
the principles of the Global Partnership on Forest Landscape Restoration (GPFLR) 
including; i. improving both ecological integrity and human well-being ii. restoration of a 
balanced and agreed package of forest functions iii. active engagement, collaboration 
and negotiation among a mix of stakeholders iv. working across a landscape and v. 
learning and adapting.  

The project will assist communities to develop and implement integrated sustainable 
forest and land management practices which avoid, reduce and reverse degradation. 
Unlocking value from natural resource based products across their value chains will serve 
as incentives in return for sustainable forest and land management. These initiatives will 
include apiculture and alternative energy sources among others.   

Furthermore, adaptation measures for rangeland management systems will be 
implemented that reduces veld and forest fire hazard. There is a symbiotic relationship 
between socioeconomic benefits derived from ecosystem resilience and livelihoods at 
both local and national levels where the interventions will be responsive to gender 
considerations to ensure that the burden on women and children is reduced. For example, 
resilient ecosystems such as wetlands and forests will provide clean portable water as 
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well as timber and non-timber forest products thereby shortening the distance for women 
and children to fetch water and firewood improving their quality of life. Resilient 
ecosystems will protect the soil and reduce siltation of water bodies that are needed for 
agriculture for irrigation in rain-deficit environments such as the proposed project area. 
On the one hand, better livelihoods will reduce overexploitation of the ecosystem as 
opposed to communities living in poverty and stressed livelihoods. This will allow the 
ecosystem to be more resilient and provide goods and services on a sustainable basis, 
thereby enhancing livelihood resilience to climate shocks. 

The establishment and nurturing of Private-Public-Community Partnerships; innovative 
funding mechanisms; and appropriate community benefit sharing mechanisms for natural 
resources will trigger stewardship that will increase ecosystem resilience. Locals will 
participate in the identification of species for restoration. Priority restoration areas will be 
selected based on current, past and likelihood of restoration success (based on 
environmental gradients, restoration suitability and regeneration potential). In this regard 
both passive and active restoration will be applied depending on environmental and other 
local factors. 

This success of forest landscape restoration depends on the existence of an enabling 
institutional and governance environment, with appropriate stakeholder participation 
(including gender integration), which is linked to component 3. 

 

3.   To develop a conducive legal and institutional framework for adaptation 

Local level by-laws and institutional arrangements are more effective in the development 
and implementation of measures that enhance the adaptive capacity of communities to 
climate change and variability.  A conducive local legal and institutional framework will 
help in building consensus on adaptation actions at grassroots level and remove 
bottlenecks to adopting innovations that support climate change resilience. , For example, 
there is need for local by laws regarding to communal grazing areas which will impact the 
implementation of livestock programs particularly in Bulilima where there are some 
conflict regarding grazing land. Activities will support mainstreaming of climate change 
into local environmental action plans, land-use plans and by-laws. Local by-laws 
successfully implemented will inform national policy formulation of adaptation by-laws by 
local authorities. Participation that encompasses all aspects of gender and youth inclusion 
will be facilitated in the development of landscape and community level governance 
structures and by-laws. These structures include traditional leaders, environment 
committees and sub-committees; and project committees. Involvement of traditional 
leaders, women and youth in the community will increase uptake of adaptation 
interventions and  and assist the imparting and understanding of the rationale for 
instituting environmental laws and regulations, as well their implementation, enforcement 
and policing. This will enhance quick adoption of environmental legal instruments that 
support climate change adaptation at local and national level. Technical and iInstitutional 
arrangements and technical capacity to provide holistic extension for localised adaptation 
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measures and information services including at community level will be enhanced. The 
lessons learnt from this component will inform policies at national level for upscaling.  

4.   To implement a comprehensive knowledge management system for sharing 
experiences 

This component involves the strengthening of climate change observation and early 
warning systems for droughts and other climate extremes and increases the use of 
community early warning and monitoring systems for droughts/floods, pest and disease 
outbreaks. Indigenous knowledge systems (IKS) are key in knowledge management and 
sharing of experiences. These will be packaged for sharing, testing and validation. 
Innovative platforms for engagement and coordination between key national and local 
level institutions will be developed and a knowledge management system for sharing 
lessons will be implemented. The project will develop tools for upscaling and possible 
project extension.  

At local level, women and youth are agents of change and they constitute a larger 
proportion of the population and will take lead in dissemination of information using the 
various strategies such as focus groups, study circles and roundtable discussions., 
pamphlets, print media, electronic media and community radio stations.  Local community 
climate change adaptation promoters will be trained so that they become resource 
persons and promoters of climate change adaptation activities in the target project region. 
These promoters will use knowledge gained to influence the communities in the project 
area to increase the uptake of climate change adaptation innovations that can be 
upscaled at national level based on lessons learnt from this community-based climate 
change resilience project.  

 
B. Describe how the project / programme provides economic, social and 
environmental benefits, with particular reference to the most vulnerable communities, 
and vulnerable groups within communities, including gender considerations.  Describe 
how the project / programme will avoid or mitigate negative impacts, in compliance with 
the Environmental and Social Policy of the Adaptation Fund.  
      
The direct project beneficiaries are the rural communities living in the identified districts. 
These communities are largely resident in communal areas and are vulnerable to climate 
change and variability. Government extension workers will benefit through training and 
the conducive environment created for them to implement other adaptation interventions. 
Indirect vulnerable beneficiaries include women, children and youth other downstream 
communities who will gain employment and other benefits through value chain linkages 
with direct beneficiaries of the project. Specific benefits include: 
 
Economic benefits 
The average household income in rural Zimbabwe is USD44 per month which translates 
to a little over USD1 per day5. With an average of 5 people per household, the per capita 

 
5 ZimVac, 2019 
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income is way below the poverty datum line. The project through its livelihoods 
component aims to increase the per capita income for households through the livelihood 
interventions to at least USD3 per household per day.  
Economic benefits also come in the form of deferred costs which communities will cease 
to incur as a result of the project. The conservation farming focus increases soil organic 
matter and reduces fertilizer use, lowers production costs and becomes more 
economically efficient, saving more water and preventing its loss, creating a healthy 
environment for livestock and maintaining the environmental services. The communities 
will realize economic benefits by being more resilient to impacts of climate change 
whereby they will be food secure even during periods of droughts. By adopting 
technologies proposed in this programme, such as smart agriculture and conservation 
agricultural practices will enable communities are able to realtiseo  higher yields with less 
inputs resulting in increased farm profits. produce enough food from little moisture and 
rain. The communities will become self-reliant and reduce dependence on Government 
food inputs. Climate resilient ecosystems will have the capacity to provide ecosystem 
based products and services such as fruits, timber and medicines. The products are 
usually sold by mostly women, girls and boys  at both formal and informal markets. 
Furthermore, well managed water catchments which will provide reliable sources of clean 
water and improved pastures for their livestock. The project will establish market linkages 
and synergies for their farm produce locally and increase their household incomes.   
 
Social Benefits 
 
The project will improve entrepreneurship skills and capacity development through public 
private community partnership engagements. Putting in place solid institutional 
arrangement where communities engage in community based projects will increase their 
adaptive capacity and make the community less vulnerable to negative impacts of climate 
change.  Community cohesion will also be enhanced through communal decision making 
processes which will be implemented by the project to bring consensus. 
 
Forest restoration activities promote resilience of forest ecosystems and humans through 
biodiversity enhancement and availability of NTFPs which are important safety nets in 
times of crisis. The project will improve the livelihoods of  communities, not just 
economically but the quality of life as well. A deliberate effort will be made to target single 
parent households as well as child headed households and other vulnerable members of 
the community such as the disabled and people living with HIV/AIDS. This will bring 
dignity to the affected households as they are able to provide for their families. The 
activities reduce the risk of climate change. Firewood is easily available, reducing the time 
spent by women fetching firewood. The women will have more time to care for the 
household, in addition to their being more involved in project activities. Involvement of 
men, women and youths increases self- confidence and promotes their empowerment. 
Adapting to climate change helps communities to come out of the poverty cycle that is 
often embedded by deteriorating environmental conditions. 
Furthermore, introduction of trees in cropping systems provides additional resources such 
as woodfuel, timber/poles, fodder for animals, nuts, fruits, or oils that could be used as 
food or be sold for additional income. In this regard, agroforestry can not only improve food 
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security by making soils healthier but it can also provide resources for subsistence use or 
additional income. 
 
The project will promote the empowerment of women through increasing their involvement in 
key decision making processes particularly those that include planning for their ward. This is 
done through the local environmental action planning (LEAP) process. Involvement of men, 
women and youths increases self- confidence and promotes their empowerment. Considering 
the critical role that women play in ensuring food and nutrition security, in addition to taking 
care of the family, ensuring water and fuel are available in the home, it is important for women 
to co-lead in decision making at household and community level. Women, youths and other 
vulnerable groups will be incorporated in local leadership structures such as the environment 
committees and subcommittees. Research including one done by Mckinsey (2017) has 
shown that structures that have a gender balance will improve the quality of decisions that 
are made.  
 
  
 
Environmental Benefits 
Although the project focuses on adaptation in nature, there will be mitigation co-benefits 
which will contribute towards emission reduction. The project will restore environmental 
integrity by reversing land degradation and reducing deforestation and increase 
vegetation cover in their locality thereby increasing carbon sinks that reduce the levels of 
greenhouse gases whose high concentration in the atmosphere is associated with global 
warming.  Furthermore, well managed water catchments which will provide reliable 
sources of clean water and improved pastures for their livestock.  

Conservation farming improves soil structure and protects the soil against nutrient losses 
and erosion. The use of organic fertilisers mitigates the loss of carbon and nitrogen by 
addition of organic matter, which is good for nutrient and moisture conservation apart from 
soil carbon sequestration. Integrated farming promotes enhanced and sustained 
agriculture production with agroforestry improving biodiversity, thereby improving 
resilience of ecosystems. In agroforestry systems, trees send roots deeper into the soil, 
improving not only nutrient cycling but also the storage and retention of rainwater. This 
can help improve water availability, resulting in less strain during droughts. 

 
 
C. Describe or provide an analysis of the cost-effectiveness of the proposed 
project / programme 

This programme will help strengthen and diversify the options by which the socio-
economic benefits can be achieved. In order for climate change adaptation to be 
successful, there is a need for flexible and diversified livelihood systems and in the face 
of a changing climate, the programme projects can prove to be cost effective through  
investments in both rain fed and irrigated agriculture and livestock production, soil fertility 
management and, terrestrial ecosystems management.and livestock production. The 
proposed activities represent good international practice of conservation 
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farmingagriculture and are generally acknowledged as requiring less inputs with 
maintenance costs. 

About five percent of Zimbabwe’s maize-growing area is currently under conservation 
agriculture, with only about 300 000 Zimbabwean farmers adopting the practice. 
Conservation agriculture, has advantages of reducing waste of inputs and hence reduced 
costs. The farmers who have adopted conservation farming have been able to harvest 
about three times more from their small plots, (harvesting about two tonnes per hectare 
for maize), than they produced under conventional agriculture (≤1.0 t/ha). Furthermore, 
they can double their legume production, making them able to feed their families – the 
increased yields actually provide a surplus which they can sell, thereby improving their 
livelihoods while contributing to the national food basket. Benefits of good farming 
practices of conservation agriculture and water harvesting will be cost effective relative to 
inputs and losses likely to be incurred in their absence. 

Although the initial production cost for conservation farming systems are higher in the 
initial years of implementation (need for labour, rippers and herbicides), they give higher 
yields (about 105 % more than conventional6 in the long run with the production per unit 
input cheaper than the conventional system. A comparison of gross margins from 
conservation farming vs conventional farming practices shows that the cost of producing 
one tonne of maize under conservation farming in the first three years can be US$146 for 
inexperienced farmers whilst for those experienced farmers the cost can be as low as 
US$126 per ton of maize produced. On the other hand, the conventional farming system 
can be as high as US$239 per ton. Furthermore, the returns per labour hour under 
conservation farming ranges from US10.4 cents – 17.7 depending on the experience of 
the farmer whilst returns are around 9.8 US cents under conventional farming.  When 
considering the returns to use of fertiliser, conservation farming can yield about US$0.79 
per dollar invested whilst conventional farming gives US$0.07 per dollar invested7. Higher 
yields in conservation farming are attributed to improved management and targeted and 
appropriate application of fertilizers, frequent weed control, correct operations such as 
planting5. Other studies showed that conservation farming using planting basins, rippers 
and conventional farming gave gross margins of US$/ha 44.00, 104.00 and 19.28 
respectively8. 

The programme project sites are in the southern part of the country traversing from west 
to east. The distribution of the project is cost effective as it allows for a greater spread of 
the ideas, interventions and lessons from the various components being implemented. 
For example, the agricultural activities such as conservation farming, water harvesting, 

 
6 FAO (2011). Socio-Economic Analysis of Conservation Agriculture in Southern Africa. 
Network paper No.2 FAO Regional Emergency Office for Southern Africa (REOSA). 
7 Mutiro, K., Mvumi B. and Keogh, E. (2011). Protracted Relief Programme (PRP), Harare, 
Zimbabwe. A paper presented at the World Congress for Conservation Agriculture. 26th to 29th 
September, 2011, Brisbane, Australia 
8 Haggblade, S., Tembo G. and Donovan C. (2004). Household Financial Incentives to Adoption 
of Conservation Agricultural Technologies in Africa. FSRP Working Paper No. 9. FSRP Lusaka. 
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agroforestry and the up scaling of drought tolerant crops, and livestock have interactive 
benefits for the programme. Benefits of good farming practices of conservation agriculture 
and water harvesting will be cost effective relative to inputs and losses likely to be incurred 
in their absence. Furthermore, the identified practices arepractices, are local selections 
of suitable adaptation practices in the different districts. In the same way, the use of 
indigenous knowledge systems that make use of locally available materials will prove 
more cost-effective and economical than the use of inorganic fertilizers.  Such localized 
strategies are most likely to be cost effective, especially in terms of their sustainability.  

 

 

Some of the costs that would otherwise be associated with individual sectoral approaches 
such as agriculture, forestry and livestock will be integrated and implemented 
concurrently. Furthermore, participating households will benefit from all the interventions 
resulting in greater impact. The farmers will also have a diversified income sources from 
both crops, trees and livestock, resulting in broad social benefits with more income and 
improved household food security. 

The rehabilitation of degraded lands and forest restoration activities have direct benefits 
from the landscape-scale and the monetary value of the hay bailingbaillinged or 
harvesting of fodder harvested for use duduring the dry period is cost effective as it saves 
money for alternative feeds and keeps the livestock healthy, reducing fatalities that have 
been experienced over the years.  

About 98% of rural communities depend on woodfuel for energy and in urban areas, 
electricity shortages are adding more burdens to the already strained natural resource 
base. Furthermore, they use paraffin and open fire for lighting and as a social gathering 
tool. In this project, the use of biogas (gas lamps and cooking), improved cook stoves will 
minimise the use of firewood for cooking and paraffin for lighting while briquettes can be 
both cost effective and environmentally friendly. The practice of agroforestry can reduce 
the fuelwood burden on natural forests, reduce costs of fuelwood transportation, provides 
safer and more reliable source of fuelwood and creates more time for women and girls to 
focus on other activities. 

D. Describe how the project / programme is consistent with national or sub-
national sustainable development strategies, including, where appropriate, 
national or sub-national development plans, poverty reduction strategies, national 
communications, or national adaptation programs of action, or other relevant 
instruments, where they exist. 
  
Zimbabwe subscribes to the seventeen UN Sustainable Development Goals (SDGs). This 
project will essentially focus and help Zimbabwe to achieve seven sustainable 
development goals (SDGs), namely 1 (eradicate poverty);  2 (zero hunger); 6 (clean water 
provision); 7 (clean energy); 8 (economic growth); 13 (climate action); and 15 (life on 
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land). Zimbabwe being signatory to the UNFCCC and other Multilateral agreements that 
promote socio- ecological system health including UNCBD (supported by the biodiversity 
strategy Action Plan), SDGs and UNCCD. The proposed programme has a high level of 
support from the government of Zimbabwe as the proposed interventions are part of INDC 
priorities. Climate change adaptation is key a key priority area of national interest. 
Furthermore, the government adopted several strategies and policies to support 
sustainable natural resource management in order to address challenges of land 
degradation. Zimbabwe’s development plans are linked to the Sustainable Development 
Goals (SDGs) and other multilateral international agreements (MIAs), The Constitution of 
Zimbabwe (2013) and the Transitional Stabilisation Programme (TSP) (2018-2020). The 
proposed project is aligned with all these national documents and programmes. The 
Vision 2030 commits the country to put in efforts to attain a green and clean environment 
by 2030. 
 
The TSP specifies actions for adapting to climate change. These actions include setting 
targets, protection, restoration and promotion of sustainable use of terrestrial ecosystems, 
sustainable management of forests, combat desertification, halt and reverse land 
degradation and preventing biodiversity loss;  strategies and planning, to strengthen 
resilience and adaptive capacity to climate related hazards and natural disasters. 
Strategies will include improving education awareness; increasing adaptation capacity; 
and strengthening early warning systems. Government also intends to promote 
mechanisms for raising capacity for effective climate change related planning and 
management, to reduce exposure of such susceptible groups as women, youths, and 
marginalised communities. 
 
The Government of Zimbabwe has also developed several guiding policies that are aimed 
at mitigating the adverse effects of climate change and variability and to increase 
resilience through sustainable environmental management. These include among others, 
Climate Change Response Strategy, Climate Change Policy, Environmental 
Management Policy, Disaster Management And Preparedness Policy, Agriculture Policy, 
Forestry Policy, Communal Lands Forest Produce Act, Environment Policy, National 
Water Policy, Waste Management, The National Wetlands Policy And Fire Management 
Strategy. The Energy Policy of 2008 complemented by the Renewable Energy and Bio-
fuel Policy, seeks to combat deforestation by providing energy alternatives, thereby 
saving the already threatened biodiversity in most ecosystems in the country. 

The National Climate Change Response Strategy (NCCRS) was prepared in 2014 with a 
vision of creating a climate change resilient nation and a mission is to ensure sustainable 
development and a climate proofed economy through engagement of all stakeholders 
whilst recognizing the vulnerable nature of Zimbabwe’s natural resources and society. 
The goal of the Climate Response Strategy is to mainstream climate change adaptation 
and mitigation strategies in economic and social development at national and sectoral 
levels through multi-stakeholder engagement.  

The National Climate Policy of 2017 provides an overarching framework to give the 
country basic principles and guidance under which the NCCRS and other climate related 
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strategies will be implemented. The vision of the policy is to achieve a climate resilient 
and low carbon Zimbabwe. For adaptation, the Policy aims at strengthening earth 
observation early warning systems, drought management frameworks, and agriculture-
based livelihoods so that the nation is food secure and alleviate poverty, among others. 
Furthermore, the Climate Policy promotes the development and adoption of renewable 
energy and instituting energy efficient technologies and practices, as part of adaptation 
measures to climate change challenges. 

The most recent communication on matters relating to climate change is the Third 
National Communication report (TNC) to the United Nations Framework Convention on 
Climate Change (UNFCCC) published in 2017. The report highlights examples of impacts 
of climate change adaptation strategies taken by communities in one of Zimbabwe’s most 
food insecure communities in Chiredzi district in southeastern Zimbabwe where 
communities turned to growing drought tolerant small grain cereal crops such as 
sorghum, millet and cassava instead of maize to cushion themselves from recurrent 
droughts. The Adaptation Fund project will go a long way to be effectiveeffect by applying 
lessons learnt from Chiredzi for communities in districts experiencing the same climate 
change impacts as those in  Chiredzi. 

Zimbabwe submitted its first nationally determined contribution to the UNFCCC in 2015. 
The NDC recognizes Zimbabwe’s vulnerability to climate change as evidenced by the 
sensitivity to climate change variability of its major economic sectors, namely water, 
agriculture, energy, forestry, manufacturing and tourism and expresses the need for the 
country to implement adaptation strategies that enhance resilience for the socio-
economics to improve the national adaptive capacity. The aspirations of the NDC policy 
framework are supportive of the Adaptation Fund project being proposed for Zimbabwe. 

Zimbabwe Agriculture Investment Plan (2017-21) aims “to facilitate engendered 
sustainable increase in production, productivity and competitiveness of Zimbabwean 
agriculture”. The draft National Agriculture Policy Framework (2018-30) focuses on 
improving productivity and diversification, improving financing for agriculture,  Integrating 
climate change in all aspects of agriculture. Furthermore, the new climate smart 
agriculture policy, focuses on ensuring that farmers and agricultural advisers adopt 
climate-hardy farming practices. Additionally, a manual on Climate Smart Agriculture for 
Professional level Agriculture Education in Zimbabwe has been produced. 

 
E. Describe how the project / programme meets relevant national technical 
standards, where applicable, such as standards for environmental assessment, building 
codes, etc., and complies with the Environmental and Social Policy of the Adaptation 
Fund.     

All legal requirements regarding any environmental and social standards applicable to the 
project will be identified during the development of the Environmental and Social 
Management Plan to be developed during proposal development. EMA will have 
oversight of compliance to standards and will ensure that the executing entities implement 
the project in a manner that complies with all set standards. At this concept stage, 
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identified standards that the project will meet include those standards outlined in the 
Environmental Management Act (chapter 20:27) including Environmental Impact 
Assessment (EIA) Regulations and guidelines.  Standards for Health and Safety will also 
be complied with, particularly where there may be contractors whose services will be 
required at the different sites. International Labour Organisation standards on fair labour 
practices will be complied with especially on gender and child labour among others given 
that Zimbabwe is a member to ILO.  

Standard water management and use in Zimbabwe is based on the catchment approach 
whereby at national level there are catchment councils and sub catchment councils and 
the associated legislative consultations required before issuance of permits. These will 
be met during project design and implementation. Quality standards under the Water Act 
(Chapter 20:24) will also be considered.  

F. Describe if there is duplication of project / programme with other funding sources, 
if any. 
      
The project is not duplicating efforts by other funding sources. However, there is potential 
complementarity of some project components with pipeline projects that are yet to receive 
funding. Adaptation projects in some parts of the country have mainly focused on 
promoting adapted crop and livestock development and farming practices such as 
breeding drought tolerant crops and livestock breeds, mainstreaming climate change, 
awareness raising, research and development and capacity building. Some programmes 
have also provided support for the management of water resources and irrigation, 
sustainable forest management, alternative livelihoods and income loss risk reduction.  
 
Region/ 
Landscape 

Districts 
covered 

Linkages with other 
national projects 

Comment 

Southern 
Zimbabwe 

Beitbridge, Bubi, 
Chivi, Zaka 

Sustainable Forest 
Management in the 
Gwaai-Sanyati- 
Umzingwane Catchments 
of Western Zimbabwe 
GCF pipeline 
  

UNDP is developing a GCF project 
in the area. As a climate change 
project, it has components of both 
mitigation and adaptation. 
However, it is still in the pipeline 
and its implementation is not yet 
guaranteed.  

Eastern 
Zimbabwe 

Chipinge, 
Chimanimani 

Coping with drought and 
Climate Change 
Completed 
  
 Potential GEF7 
Pipeline 

There have been projects in the 
region that can complement an 
adaptation project. In addition, a 
GEF 7 project is in the pipeline with 
project proposal writing currently 
on-going. 
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Eastern, 
South 
Western and 
North westen 
Zimbabwe 

3 (Mudzi, Mutoko 
and Nyanga), 12 ( 
Beitbridge, Bubi, 
Chiredzi, Insiza, 
Lupane, Matobo, 
Mberengwa, 
Mwenezi,Nkayi, 
Umguza, 
Umzingwane and 
Zvishavane), and 3 
(Binga, Kariba na d 
Mbire) districts 
respectively 

The Zimbabwe Resilience 
Building Fund (2015-2021) 
(UNDP/EU/SIDA/DFID) 

The programme  increases the 
capacity of communities at risk to 
protect development gains and 
achieve improved well-being in the 
face of shocks and stresses. 
Programme builds the resilience of 
individuals, households, 
communities and systems.  

North western 
Zimbabwe 

Gokwe South; 
Lupane; Binga and 
Nkayi Districts 

Inclusive Growth and 
Sustainable Livelihoods 
(IGSL) Project (2016-
2020) 

Project strengthens capacity of key 
institutions at national and 
subnational levels to 
develop and implement pro-poor 
policies and strengthens the 
productive base of target 
communities 

Mid to Lower 
Zambezi 

Hurungwe, Mbire 
and Muzarabani 

Strengthening Biodiversity 
and Ecosystems 
Management and Climate-
Smart Landscapes in the 
Mid to Lower Zambezi 
Region of Zimbabwe 
(2018-2024) 

Focus is  on forest and wildlife 
management in protected and 
community conservation areas 

Matebeleland 
North and 
Manicaland  

Binga and Buhera Strengthening local 
communities adaptive 
capacity and resilience to 
climate change through 
sustainable ground water 
exploitation in Zimbabwe 
AF Pipeline  

The focus is on groundwater 
management for sustainable 
livelihoods.  

 
 
G. If applicable, describe the learning and knowledge management component to 
capture and disseminate lessons learned. 
 
Learning and knowledge management is a key component of the project as it is related 
to potential upscaling and possible expansion of successful interventions. Look and learn 
tours will be conducted for specific projects so that the extension staff and beneficiaries 
learn from similar initiatives done by communities like them. The Environmental 
Management Agency will host a page on their website to ensure project successes and 
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lessons are shared. The project will finance the packaging of successes into an 
adaptation toolkit for the country. This toolkit will capture successful interventions and the 
processes taken for success and model them into a comprehensive How-To-Manual that 
can be tested and continuously improved in successive projects. The toolkit will be availed 
to all extension staff and agencies as well as online to enable the methodologies, 
processes and implementing modalities are shared as widely as possible.  
 
H. Describe the consultative process, including the list of stakeholders consulted, 
undertaken during project preparation, with particular reference to vulnerable groups, 
including gender considerations, in compliance with the Environmental and Social Policy 
of the Adaptation Fund.  
 
Consultation was done at the national level. A two pronged approach was taken in the 
consultation process. A questionnaire was developed and sent to targeted stakeholders 
(list attached, Annex 1) whose mandate will have a bearing on the project, those who are 
implementing similar projects and those who will provide technical input. The list includes 
government departments, NGO’s, CSO and Agricultural research institutions are 
implementing similar projects. Face to face interviews were conducted with other key 
institutions to extract more detailed information, specifically, the Ministry of Gender, 
Department of Climate Change and Campfire Association. The information provided gave 
key insights into the selection of the target areas, possible interventions and priorities for 
adaptation. A validation workshop was conducted to get feedback on the contents of the 
concept. At least 15 institutions represented by both men and women as well as young 
people were represented and they gave feedback on the concept development process 
as well as checking the feasibility of the proposed interventions (Annex 1).   
 
It is important to note that more localised consultation will be conducted at the proposal 
development stage as the Implementing Entity did not what  want to raise expectations 
of the communities. This consultation will involve a detailed stakeholder and beneficiary 
mapping exercise to identify all the technical and demographic groups that are pertinent 
to the project. Consultations will be targeted through focus groups for women, youth  and 
other vulnerable groups. These consultations are meant to develop unity of purpose for 
the project, build consensus on interventions and to identify direct project beneficiaries 
for each intervention. In the area there are no resident indeginous people. Technical, 
extension and relief organisations that are operating in the local area will be consulted as 
well during the proposal development stage.  
 
I. Provide justification for funding requested, focusing on the full cost of adaptation 
reasoning. 

The World Food Programme (WFP) estimated that about 2.3 million people in 15 towns 
and cities of Zimbabwe are poor and food insecure. They added that drought, flooding 
and macro-economic meltdown are plunging 7.7 million people into severe hunger. 
Furthermore, about 2.2 million people in cities and 5.5 million people in rural areas are 
affected by scarcity of clean drinking water and large-scale livestock losses. In 2019 
cyclone Idai affected 270 000 people in Eastern and southern Zimbabwe and caused 



 
Amended in November 2013  

26 
 

substantial flooding, resulting in numerous deaths and significant damage to 
infrastructure, property, crops, and livestock. This included damage to water distribution 
and infrastructure systems and an increased risk of water-borne diseases, as well as crop 
and livestock pests. 

Given this scenario, effective adaptation to climate change is required to ensure long-
term effects of a changing climate are addressed. The need for financial support to 
support planning and implementation of adaptive actions cannot be overemphasised 
especially for developing countries such as Zimbabwe where the communities are failing 
to adequately feed themselves. The project targets building adaptive capacity and 
enhancing resilience of at least 3000 households comprising of at least 18,000 people 
local communities to climate change through concrete adaptive actions that are uniquely 
appropriate for them. Furthermore, the programme components are designed to employ 
a more integrated and holistic approach of supporting communities in vulnerable 
communities of Zimbabwe resulting in increased resilience to droughts, rainfall variability 
and other extreme events. This improves their adaptation capacity to the risks while 
simultaneously improving their livelihood strategies and enhancing food security. 
Community participation will improve sustainability of natural resources management 
actions including biodiversity conservation and hence boosts agricultural productivity by 
communities. Climate compatible agricultural practices such as conservation agriculture, 
water harvesting and agroforestry will not only improve agricultural productivity but also 
improve reliability of production outputs thereby, contributing to household food security.  

Component 1-USD 2,050,000 will receive 50% of the budget since Tthis component 
comprises concrete adaptation actions that directly build the resilience of the identified 
vulnerable communities. The component focuses on interventions that will improve 
community livelihoods. Without the project, communities will not be able to implement 
conservation agriculture and agroforestry which are more resource effective than 
traditional methods of food production. With no appropriate interventions, the  soil will 
continue to deteriorate thereby impacting on the food production system and 
consequently, on the food security of the communities in the selected districts particularly 
in Mberengwa, Gutu and Chivi. Bulilima district farmers are more  involved in livestock 
farming and without the project, there will be no improvement in livestock management 
that is responsive to climate change impacts. Fodder banks and rangeland recovery 
systems will help livestock farmers to plan for drier years as well as to manage the 
pastures so that they are resilient.  

Component 2- USD1,476,000.00. The component will receive 36 % as will invest into the 
ecosystems and this will buttress the community resilience. Without investment into the 
ecosystems, the community will continue to rely on natural capital in times of stress  until 
the resources are depleted and this will worsen their livelihoods as the climate changes. 
Forest resources provide timber, fuel and non timber forest products in the form of fruits, 
honey and insects which are a valuable source of protein for rural communities in 
Zimbabwe and project resources will help communities to revitalise and increase the 
productivity of degraded land so that  they will continue sustainably utilise goods and 
services provided by invaluable ecosystems.  
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Component 3- USD310,000 without the project creating a conducive environment for 
adaptation, these communal farmers will continue to operate as they have always done 
because there are no locally agreed rules and social norms that promote adaptation 
interventions. Traditional ways of doing things will prevail and local institutions such as 
the traditional leaders and environment sub-committees will not have the needed support 
to help them champion adaptation interventions.  

Component 4- USD264,000- The component will share project successes to provide 
inspiration to trigger action by in other areas in the district, country and further afield. If 
the project did not support this, then invaluable information and lessons are lost which 
would reduce the cost of implementation of successor projects.  

The balance of 14% will be shared between components 3 and 4 since these focus on 
the broader operating environment for adaptation and will only provide indirect benefits 
to communities. These two components will also be based on the outputs of components 
1 and 2 hence will have a lower budget.  

J. Describe how the sustainability of the project/programme outcomes has been 
taken into account when designing the project / programme. 
 
Sustainability of project outcome is guaranteed by the principle of capacity development 
and technology transfer to ensure continuity beyond the life span supported by innovative 
intervention actions for addressing any challenges that may arise. The project design 
allows the involvement and participation of the targeted local communities in program 
actions to create buy-in upon realising the socioeconomic benefits they derive from the 
project. Inherent in the project design is the element of training for transformation which 
will be implemented to entrench positive changes to communities resulting from project 
activities. A vehicle for strengthening community participation will be the capacitation of 
district-level environment committees which in turn are supported by ward-level 
environment sub-committees. Traditional leadership plays a critical role in project 
sustainability and building the capacity of these institutions to lead in adaptation measures 
will ensure sustainability after the project has ended. Low maintenance cost technologies 
will be introduced especially for conservation farming.  The appropriate technology will be  
from local vocational training centres that offer  support  to farmers on maintenance and 
new tools at affordable prices. For sustainability, these technologies should be able to be 
serviced locally and training of farmers on basic maintenance will be done.  With 
increased productivity, farmers should be able to raise their own funds to pay for major 
repairs as necessary during and post project implementation. More complex machinery 
will be handed over to the local Rural District Council at the end of the project which will 
be responsible for its maintenance and allocation of use. Rural District Councils have 
access to   devolution funds that are aimed at promoting local development.  
 
K. Provide an overview of the environmental and social impacts and risks identified 
as being relevant to the project / programme. 
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The project will comply with all legal, and  environmental and social systems requirements. The 
Constitution of Zimbabwe provides for Environmental Protection, access to human rights, gender 
and equitable access to resources. The project will also comply with Environmental and Social 
principles of the Adaptation Fund and will use available best practice to guide project 
implementation. An environmental and social impact assessment will be conducted to assess the 
impacts of project activities on the people and the environment. An environmental and social 
management system (ESMS) will be put in place to mitigate any negative project consequences 
and enhance project benefits. An impact monitoring framework will be designed and put 
implemented to record, monitor and control the occurrence of both expected and unexpected 
impacts and put in place corrective action as appropriate. A preliminary screening of possible 
impacts and risks was conducted against the legal framework as well as environmental and social 
principles of the AF and the following table indicates areas which will need further assessment 
during full project proposal. 
 

Checklist of 
environmental 

and social 
principles  

No further 
assessment 
required for 
compliance 

Potential impacts and risks – further assessment and 
management required for compliance 

Compliance with 
the Law 

X      All relevant legal requirements in the country including 
financial, social and environmental laws and regulations 
including local bye-laws have been; and will continue to be 
complied with. There is usual risk associated with weak 
enforcement of stated regulations. These statutes include the 
Environmental Management Act, the Gender Policy and the 
National Climate Change Strategy. To comply with these 
there is a need for greater outreach  awareness and 
enforcement modalities. 

Access and Equity X The programme components promote equality and access by 
all participants. There is however, a risk of the programme 
having an elite bias or any other obstacles for equity. 
However, By its  the programme nature and design, the 
project is intended to promote equal access to natural and 
other resources; and equity.  

Marginalized and 
Vulnerable Groups 

X The risk associated with exclusion of the most vulnerable in 
the communities can be overcome through some of the 
objectives project addressing vulnerability withand hence 
consultation and beneficiary selection will considering 
gender, disability, people living with chronic illnesses as well 
as youth representation.The national gender policy is clear on 
issues of addressing gender inequalities. The Department of 
Social Welfare as well as local authorities and some CBOs 
have registers of the vulnerable and marginalized households 
and these among other instruments, will be used to target 
project beneficiaries. 
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Human Rights X If the project execution falls in the hands of wrong 
people/leadership, human rights can be violated. In this 
programme, Tthere are no proposed activities that will 
impact on Universal Human Rights. A grievance redress 
mechanism will be implemented to ensure that all perceived 
and actual  infringements on people's rights isare registered 
and addressed.  

Gender Equity and 
Women’s 
Empowerment 

X Current studies show that women are the most vulnerable to 
climate change and as such the adaptation project will have 
a bigger impact on women. The project will mainstream 
gender and ensure that the rights of women are protected 
and they are empowered. A gender analysis will need to be 
conducted to determine the inequities and recommend how 
they can be addressed. Current studies show that women 
are the most vulnerable to climate change and as such the 
adaptation project will have a bigger impact on women. This 
will be monitored through disaggregation of beneficiary data 
in the M&E process. 

Core Labour 
Rights 

X Zimbabwe has ratified the  ILOCcore labour rights including 
avoidance of child labour and these will be respected by the 
project supported by the Labour Act and its related statutory 
instruments and all necessary measures will be taken to 
ensure this is maintained throughout project implementation 
including ensuring a safe and healthy workplace and 
reporting violations through the grievance redress 
mechanism. 

Indigenous 
Peoples 

X The project area does not have a resident indigenous 
peoples’ population. All are referred to as local communities  

Involuntary 
Resettlement 

X There are no project activities that will require Involuntary 
Settlement. Any sub project activities that support 
involuntary resettlement of people and livelihoods will not be 
supported.  

Protection of 
Natural Habitats 

X The project will support the protection of natural habitats 
through nature-based income generating activities that 
incentivise protection of natural habitats. However, wild fires 
and climate change (mainly drought) are likely to pose risk to 
biodiversity in project areas. The project activities will not 
result in conversion of any areas protected by law, proposed 
for protection or recognized as protected by local 
communities. 

Conservation of 
Biological Diversity 

X Biodiversity is part of a well functioningwell-functioning 
ecosystem which is what the project is aiming to achieve. 
There will therefore, be no adverse impact on biodiversity. . 
Project activities will not result in the introduction of invasive 
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species cause the  reduction biological diversity. The fift 
schedule of the Environmental management act has a list of 
the declared invasive species in the country which will be 
used to monitor any occurrence of invasive alien species.   

Climate Change X No project activities will result in net positive emissions of 
GHG. The project intends to help communities to adapt to 
climate change and some of the activities will in fact result in 
mitigating climate change. Project activities will not include 
large scale energy, transport, heavy industry, building 
materials, large-scale agriculture, large-scale forest products, 
and, waste management which result in significant emissions 
but will focus on promoting resilience of communities. 

Pollution 
Prevention and 
Resource 
Efficiency 

X Some of the identified actions such as intensified irrigation 
may inadvertently result in salinisation. However, an 
Environmental and Social Management System will be 
implemented to ensure that adverse impact are effectively 
managed. Resource efficiency particularly on water is part of 
the project design while there will be no significant waste 
generation as a result of the project. Sustainable resource 
management plans will be implemented at community level.  

Public Health X Generally, under a changing climate, food insecurity and 
associated effects on human health occur. There are no 
project activities that are anticipated to impact on public 
health. By design, the project will improve health by ensuring 
food and nutrition security at household level. There will be 
limited to no opportunity for increasing communicable 
diseases while improved diets will positively impact on non-
communicable diseases such as hypertension and diabetes. 
The project will work with the ministry of Health to monitor the 
prevalence of deases in the project area as well as well as 
health trends in the project community.  

Physical and 
Cultural Heritage 

X The project is not expected to impact on any places of 
physical and cultural heritage as there are no places identified 
as such in the project area. All efforts will be made to ensure 
that chance findings are protected and Museums and 
monuments department is alerted ofto their presence. 
Indigenous knowledge systems will be mainstreamed in the 
project to ensure that they are propagated. 

Lands and Soil 
Conservation 

X The risk of deforestation and land degradation will be 
minimized as Pproject activities will not pose any risk to land 
and soil. Outcome 2 is designed to avoid, reduce and reverse 
land degradation and is based on assessments that have 
been conducted by the NIE on the state of the environment 
at district level. As part of the project, community based Local 
Environmental Action Plans will be developed which will be 
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climate smart and will be aimed at ensuring that land and soil 
are protected for holistic adaptation.  

 
 
PART III:  IMPLEMENTATION ARRANGEMENTS 
 
A. Describe the arrangements for project / programme implementation. 

The project will be implemented by the Environmental Management Agency (EMA) as the 
National Implementing Entity. The Agency has identified 8 executing entities that will be 
responsible for delivering on the program outcomes. These communi 

Outcome 1 will be executed by Amalima, Care International, Orap 

Outcome 2 will be executed by WWF, Environment Africa, SAFIRE, BirdLife 

Outcome 3 will be executed by Zimbabwe Environmental Law Association, CTDO 

Outcome 4 will be executed by all the partners with direction from EMA to ensure that the 
information and knowledge that is generated from the project is packaged and 
disseminated to meet the requirements of the Adaptation Fund. 

A Project Management Unit (PMU) comprising a Project Coordinator, Project Assistant(s), 
Project Accounting Assistant and M & E Specialist, Gender specialist, Safeguards 
Specialist, will be housed at EMA to coordinate the different activities as they are 
implemented by the different organisations. The Project Management Unit will be guided 
by the Project Board (PB), which will be constituted of members from relevant ministries 
and departments and a project technical committee to run the project with the PMU. 
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B. Describe the measures for financial and project / programme risk management. 
      
The Environmental Management Agency (EMA) will be responsible for all fiduciary 
aspects of the project including overseeing financial management and procurement, 
contracting of independent auditors and project reviewers; (ii) targeted technical 
assessment (TA) and training as needed; (iii) management and coordination of the 
monitoring and evaluation system; (iv) preparation of periodic reports; (v) coordination of 
the communication strategy and undertake outreach and awareness building; and (vi) 
coordination and consultation with relevant civic and NGO representatives. Accordingly, 
a procurement capacity assessment of the Agency was undertaken in accordance with 
the Adaptation Fund’s Management System and modalities and procedures were 
instituted in the Agency to reduce fiduciary risk. A fully fledged unit and dedicated to 
coordinate and manage the activities of the Adaptation Fund projects has been set up in 
the NIE.  
 
The project will have other risks that will be managed. These risks are detailed in the table 
below: 
 
Risk Likelihood 

of Risk 
Mitigation measure 

Fi   SEQ Fi  \* ARABIC 6  I l ti  t  
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Target communities continue to 
engage in unsustainable practices 
as survival strategies due to limited 
incentives for behaviour change. 

High Identify and pilot innovative and value adding 
agricultural and forest based income generating 
opportunities. 
The project will also implement interventions that are 
more efficient for community buy in.  

Project implementation challenges 
due to limited technical and project 
execution capacity within 
implementing institutions. 

Low Provide appropriate technical and project 
management support and targeted training to build 
necessary capacities within implementing 
institutions. 

High expectations from the 
communities that the project will 
solve all their problems. if these 
expectations are not met, then the 
beneficiaries may refuse to 
cooperate and abandon the project. 

Medium The Agency will manage expectations through  
consultative project planning, and continuous 
engagement with the communities regarding project 
outputs and benefits.  

Sustainability beyond project 
lifespan  

Medium Invest time in implementing training for 
transformation to ensure behavioural and perception 
change 

Executing Entity staff lacking 
capacity to procure according to 
Adaptation fund standards 

High  Training in Adaptation Fund procedures will be done 
for the executing entities 
EMA will do all the capital expenditure procurement 

 
C. Describe the measures for environmental and social risk management, in line 
with the Environmental and Social Policy of the Adaptation Fund. 
 
Inherent in adaptation project design is environmental protection to promote resilient 
livelihoods and ecosystems. The project is therefore not expected to have major negative 
impacts on the environment and society. However, there are some potential risks that 
could emanate during project implementation. An environmental and social management 
impact management plan will be developed which will guide project implementation to 
reduce negative impacts while enhancing positive ones. Oversight of impact management 
lies with the Agency. The executing entities will be responsible for implementing the 
impact management plan and reporting which impacts have occurred and how they have 
been managed. The table highlights the major risk categories and how they will be 
managed.  
 
    

Risk Likelihood of 
Risk 

Mitigation measure 

Environmental    

Inadvertent carbon emissions 
from alternative energy sources 

Low Promote cleaner energy sources to reduce 
emissions 
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Site specific negative impacts 
from sub-projects 
implementation 

High Conduct screening of sub-projects and where 
necessary, develop mitigation plans.  

Social   

Health and Safety risks 
particularly on land 
rehabilitation  

High Ensure standards for health and safety are 
adhered to including personal protective 
clothing 

Disagreements on beneficiary 
selection 

Medium Beneficiaries will be selected in a consultative 
manner also taking into consideration 
identified recipients of government assistance 

Gender inequality Medium Implement a beneficiary selection process 
that is gender sensitive 

Marginalisation of 
disadvantaged groups 

Medium Deliberate targeting of Child headed 
households, disabled persons and people 
living with HIV among other criteria 

   
 
D. Describe the monitoring and evaluation arrangements and provide a budgeted 
M&E plan. 
      
Monitoring and evaluation is critical in ensuring that the project is progressing in a manner 
to meet intended objectives thereby allowing for adaptive management where necessary. 
The Environmental Management Agency as the National Implementing Entity will institute 
and provide oversight of a monitoring and evaluation framework which will take into 
consideration the requirements of the Adaptation Fund. The baseline scenario will be 
assessed before the beginning of the project. M and E will be periodically implemented 
quarterly and annually through reports. The reports will detail progress on targets, 
outputs, outcomes and impacts as appropriate. Effective use of budget will be monitored 
through annual audits to be instituted by the Agency. The M and E plan will be developed.  
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E. Include a results framework for the project proposal, including milestones, targets 
and indicators. 
   
Result 
  

Indicator 
  

Baseline 
  

Target 
  

Frequency 
  

Means of Verification Milestones 

Impact 
Increased 
community 
adaptability and 
socio- ecological 
resilience to climate 
change 

Number of households 
Percentage of 
communities able to 
withstand climate shocks 
and variability 

To be 
established 
by baseline 

 At least 3000 
households 
0% of targeted 
communities 

Mid-term 
End of 
Project 

Mid-term report 
End of project reports 
Vulnerability 
assessment reports 

Year 5 

Outcome 1: 
Improved capacity of 
vulnerable 
communities to 
adapt to climate 
change 

1. Number of 
livelihood interventions 
implemented 

2. Number of 
beneficiaries (direct and 
indirect) 

3. Number of Early 
Warning Systems, 

4. Number of food 
secure households 

To be 
established 
by baseline 

 At least 3 
interventions 
 
 
180,000 
beneficiaries 
 
5 EWS 

 
3,000 H/H 

Annual 
Mid-term 
End of 
Project 

Project technical reports 
Annual reports 
Mid-term report 
End of project reports 

Year 1-5 

Outcome 2: 
Improved ecosystem 
resilience 
  

1. Area rehabilitated 

2. Number of 
integrated water 
management systems 
implemented 

3. Percentage of 
households using 
alternative energy 

4. Ecosystems 
protected  

To be 
established 
by baseline 

 10,000 ha 
 
4 IWMP 
 
 
10%of HH 
 
 
10 wetlands 

Annual 
Mid-term 
End of 
Project 

Project technical reports 
Annual reports 
Mid-term report 
End of project reports 

 Year 1-5 
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Outcome3: 
Enabling 
environment for 
promoting 
adaptation to climate 
change created 
  

1. Number of climate  
smart by-laws 

2. Number of local 
environmental action plans 
(LEAPs) implemented 

3. Number of 
traditional leaders trained 

To be 
established 
by baseline 

 1 model by-
law 
 
5 LEAPs 
 
 
 
100 village 
heads 

Annual 
Mid-term 
End of 
Project 

Training reports 
Project technical reports 
Annual reports 
Mid-term report 
End of project reports 

 Year 2 

Outcome 4: 
Improved access to 
adaptation 
information 
  

1. Number of 
knowledge products 
developed 

2. Number of 
knowledge platforms 
created 

To be 
established 
by baseline 

3 DIY 
manuals 

Annual 
Mid-term 
End of 
Project 

Websites 
Project technical reports 
Annual reports 
Mid-term report 
End of project reports 
  

 Year 1-5 
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F. Demonstrate how the project / programme aligns with the Results Framework of 
the Adaptation Fund 
      
Project 
Objective(s)9 

Project Objective 
Indicator(s) 

Fund Outcome Fund Outcome 
Indicator 

Grant 
Amount 
(USD) 

   
 

   

To promote 
adaptive 
measures that 
support 
sustainable 
climate smart 
livelihoods  

Number of livelihood 
interventions 
implemented 

Outcome 6: 
Diversified and 
strengthened 
livelihoods and 
sources of income 
for vulnerable 
people in targeted 
areas  

6.1 Percentage of 
households and 
communities 
having more 
secure access to 
livelihood assets 
6.2. Percentage of 
targeted 
population with 
sustained climate-
resilient alternative 
livelihoods 

2,050,000 

To implement 
measures that 
support 
ecosystem 
resilience 
 

Number of hectares 
of land rehabilitated, 
Number of water 
management plans 
implemented, number 
of households using 
alternative sources of 
energy 

Outcome 5: 
Increased 
ecosystem 
resilience in 
response to 
climate change 
and variability-
induced 
stress 

5. Ecosystem 
services and 
natural resource 
assets maintained 
or improved under 
climate change 
and variability-
induced stress 

1,476,000 

To develop a 
conducive legal 
and institutional 
framework 

Number of by-laws 
proposed, number of 
climate smart local 
environmental action 
plans developed and 
implemented, number 
of institutions trained 

Outcome 7: 
Improved policies 
and regulations 
that promote and 
enforce resilience 
measures  

7. Climate change 
priorities are 
integrated into 
national 
development 
strategy 

310,000 

To implement a 
comprehensive 
knowledge 
management 
system for 

Number of knowledge 
products developed 
and disseminated  

Outcome 8: 
Support the 
development and 
diffusion 

8. Innovative 
adaptation 
practices are rolled 
out, scaled up, 
encouraged and/or 

364,000 

 
9 The AF utilized OECD/DAC terminology for its results framework. Project proponents may use different terminology but the overall 

principle should still apply 
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sharing 
experiences 

of innovative 
adaptation 
practices, tools 
and 
technologies 

accelerated at 
regional, national 
and/or subnational 
level. 

Project 
Outcome(s) 

Project Outcome 
Indicator(s) 

Fund Output Fund Output 
Indicator 

Grant 
Amount 
(USD) 

 
 

   
 

 

Improved 
capacity of 
vulnerable 
communities to 
adapt to climate 
change 

Number of 
households with 
diversified livelihoods 

Output 6: Targeted 
individual and 
community 
livelihood 
strategies 
strengthened in 
relation to climate 
change impacts, 
including variability 

6.1.1.Number. and 
type of adaptation 
assets (tangible 
and intangible) 
created or 
strengthened in 
support of 
individual or 
community 
livelihood 
strategies  
6.2.1. Type of 
income sources for 
households 
generated under 
climate change 
scenario 

2,050,000 

Improved 
ecosystem 
resilience 

Area under 
sustainable land 
management  

Output 7: 
Vulnerable 
ecosystem 
services and 
natural resource 
assets 
strengthened in 
response to 
climate change 
impacts, including 
variability 

7.1. No. of natural 
resource assets 
created, 
maintained or 
improved to 
withstand 
conditions 
resulting from 
climate variability 
and change (by 
type and scale) 

1,476,000 

Enabling 
environment for 
promoting 
adaptation to 

Number of local 
action plans 
integrating adaptation  

Output 8: 
Improved 
integration of 
climate-resilience 
strategies into 
country 
development plans 

8.1 Improved 
integration of 
climate-resilience 
strategies into 
country 
development plans 

310,000 
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climate change 
created 

Improved access 
to adaptation 
information  

Number of people 
accessing adaptation 
information  

 Output 9: Viable 
innovations are 
rolled out, scaled 
up, encouraged 
and/or accelerated 

9.1. Number of 
innovative 
adaptation 
practices, tools 
and technologies 
accelerated, 
scaled-up and/or 
replicated 8.2. No. 
of key findings on 
effective, efficient 
adaptation 
practices, products 
and technologies 
generated  

364,000 

 
G. Include a detailed budget with budget notes, a budget on the Implementing Entity 
management fee use, and an explanation and a breakdown of the execution costs. 
 
The detailed budgeted will be formulated at the full proposal development stage.      
 
H. Include a disbursement schedule with time-bound milestones. 
 
A detailed disbursement schedule will be formulated at the full proposal development 
stage 
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Annex 1: List of Institutions that responded to the questionnaire 
 

Institution Type Area of Interest 

Ministry of Women Affairs, 
Gender and Community 
Development 

Government department Women and development 

Campfire NGO Access to resources and Equity 

Department of Research and 
Specialist Services  

Government Department Agricultural Research 

Environment Africa CSO Women, Youth and Conservation 

Forestry Commission Parastatal Forest Management 

WWF-Zimbabwe NGO Conservation 

Agritex Government Department Crop and animal huusbandry 
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Theory of Change 
 

Reduced climate change vulnerability and improved socio ecological resilience 

Improved capacity 
of rural 
communities to 
adapt to climate 
change 

Enabling 
environment for 
promoting 
adaptation to 
climate change 
created 

Improved 
ecosystem 
resilience 

Improved access to 
adaptation 

information  

Implement conservation agriculture, agricultural and nature based community project value chains, 
Restore degraded land, implement sustainable water management systems, promote alternative energy 

sources, Model by-laws developed, Toolkits developed, knowledge sharing platform created 
communication strategy developed, 

 
 

Measures that support 
ecosystem resilience 
implemented  

 

Adaptive measures 
that support 
sustainable climate 
smart livelihoods 
promoted 
 

A conducive legal 
and institutional 
framework developed 
 

A comprehensive 
knowledge 
management system for 
sharing experiences 
implemented 

Impact 

Activities 

Output 

Outcome 
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Enhancing resilience of communities and ecosystems in the 

face of a changing climate in arid and semi- arid areas of 
Zimbabwe 

 
Stakeholder Consultation Meeting 

14 January 2020 

 
 

Disclaimer 
This Workshop Report is an output in the requirements for preparation of concept note for submission to the adaptation 
Fund. The views and conclusions herein are those of the workshop participants and the authors, and should not be 
taken to correspond to views of the EMA or Government of Zimbabwe. 
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Workshop Summary 

A stakeholder consultative workshop was convened by Environmental Management Agency (EMA) on 14 January 

2020. The aim was to seek ideas to improve a concept for submission to the Adaptation Fund by bringing together 

stakeholders from vulnerable communities, government institutions, academia, development partners and UN 

Agencies. A total of 39 participants (19 men and 20 women) attended the workshop. The workshop started with some 

opening remarks from the Director EMA who outlined the importance of working together for the good of the nation. 

The objectives of the project and of the workshop were given by Mr Nondo from EMA. This was followed by a 

presentation on an overview of Adaptation Fund was given by a representative from EMA. The Consultant then gave 

an overview of the proposed Concept Note goals, objectives and theory of change pathway. They further gave an 

outline of proposed project areas and how they were chosen. This was debated and was to be concluded after the 

workshop. The participants were divided into four groups and each group focused on one component. They were 

expected to analyse the goal, results chain, rank priority districts for adaptation projects, identify other projects 

working on adaptation and those likely to be duplicated. The workshop ended by an outline of the main issues from 

the Concept Note and a Way Forward.  
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1.0 Introduction  
The Environmental Management Agency (EMA) conducted a stakeholder consultation meeting on the development 
of a Concept Note for submission to the Adaptation Fund on 14 January 2020. The Concept Note is titled, “Enhancing 
resilience of communities and ecosystems in the face of a changing climate in arid and semi- arid areas of 
Zimbabwe. A team of consultants was engaged to develop the Concept Note with guidance from the Environmental 
Management Agency. The draft concept note developed was presented to stakeholders for validation and to check for 
relevance.  

The Director Environmental Management Services made the keynote address and reiterated on the need to clearly set 
out goals aligned to national priorities and working together towards accomplishing them.  He highlighted that the 
Concept Note development process should be inclusive and transparent calling for collaboration with various 
interested parties.  Stakeholders were urged to fully participate in the process and assist with relevant information in 
order to strengthen the concept note and make it more inclusive.  He concluded by noting that the Environmental 
Management Agency was just a conduit for development and the ball was in the stakeholder’s court.  

2.0  Workshop Objectives 
The objectives of the meeting were.  

● To review the draft concept and proposed landscapes 
● To obtain inputs, views and contributions of stakeholders in terms of overall design and relevance of 
interventions; and 
● To ensure and facilitate alignment and compliance with national priorities as well as ongoing programmes 
and projects.  
3.0 Workshop Participants  
A total of 39 people from various institutions that include private sector, development partners, government 
departments and civil society attended the meeting.  These comprised 19 men and 20 women. The participants 
provided their inputs during plenary sessions and group work conducted during the meeting.  

4.0 Feedback on the concept  
It was noted that a thorough scan of ongoing and past climate change adaptation related projects in the country was 
necessary. The scan would identify gaps, linkages and opportunities for upscaling that can be integrated with the 
“Enhancing resilience of communities and ecosystems in the face of a changing climate in arid and semi- arid areas 
of Zimbabwe” concept. To note were Coping with drought and climate change project and the strengthening 
resilience  of communities to climate change and variability. 

 
Consultants were urged to ground expectations to reality by clearly defining the beneficiaries and their expectations. 
This would aid in the identification of ways to enhance the adaptability of the most vulnerable communities while 
moving away from the higher-level outputs to lower level outputs that manifest directly on the affected communities.  

The developed theory of change did not articulate the current climatic change impacts therefore, there was a need to 
include the problem tree. 

Proposals were made to include components of Climate Smart Conservation in the Concept Note. Innovation within 
the concept needed to be stepped up and there was a need to take advantage of some accelerator laboratories to identify 
the various existing innovations that require piloting and stepping up.  

It was proposed that the concept be linked to the devolution process that is topical in the country. Issues of 
sustainability were highlighted and needs strengthening. Linked to sustainability is resource pulling whereby there is 
need to harness other readiness grants and local resources in order to undertake studies that will strengthen the project 
proposal when its developed 
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Suggestions were made to also consider the protection of watersheds under the ecosystem adaptation component. 
Interventions to be taken should be indicate the type of stressors being addressed that is, chronic stresses or extreme 
events. Recommendations to include more science based evidence were made.    

Other sources of socio-economic data were recommended to buttress the data that had been collected by the consulting 
team. This included data from UNDP, Agritex and the Civil Protection Unit, directing potential project sites to areas 
that have been oversubscribed and encouraged to use other national documents/reports. However, it was noted that 
the vulnerability assessment report is comprehensive and includes most of the information that was suggested, for 
example. the crop suitability in different areas of the country.  

5.0 Feedback from Plenary session 
Participants were divided into four groups, with participants in each group focusing on one project component which 
they are knowledgeable of. 
The groups were assigned as follows: 
Group 1: Objective 1: To promote adaptive measures that support sustainable climate smart livelihoods 
Group 2: Objective 2: To implement measures that support ecosystem resilience 
Group 3: Objective 3: To develop a conducive legal and institutional framework 
Group 4: Objective 4: To implement a comprehensive knowledge management system for sharing experiences 
 
Group assignments 

1. Relook at and analyse the project goal  
2. Analyse the results chain for your objective on the Theory of Change 
3. Prioritise the suitable districts for your component 
4. Identify other projects that: 
a. compliment the AF project 
b. are being duplicated 
5. Report back 
 
FEEDBACK FROM GROUPS IN PLENARY  

Group 1: Objective 1- Adaptive measures that support sustainable climate smart livelihoods 

● PROJECT GOAL: To enhance resilience of communities and ecosystems in the face of a changing 
climate in arid and semi-arid regions of Zimbabwe 
● Analysis of the Results chain – 
Output 1 - Adaptive measures that support sustainable climate smart livelihoods promoted 
Activities  
·        Improved local communities’ access to value chains and markets 
·   Adaptive measures for livestock production and rangeland management strengthened 
·        Adaptive measures for climate smart crop production promoted 
● Districts 
·        Over reliance of ZIMVAC, we can also use the Crop and Livestock Assessment report on the section of Cereal 
sufficiency by district and the UNDP Hazard done by ZRBF 

·        There is need for District consultations in addition to the criteria used to select districts 
● Projects - Supporting Enhanced Climate Action (SECA) in Bulilima, Lupane , Gokwe South ; ZRBF - 
UNDP, IGSL  
Group 2 Objective 2-measures that support ecosystem resilience 
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● The goal to read: To enhance the adaptive capacity of communities and the ecosystems for sustainable 
livelihoods in a changing climate in arid and semi-arid areas of Zimbabwe. 
●  Criteria for selection of districts 

Consider connectivity of ecosystems (use a landscape approach) 

Land degradation, deforestation and fire maps. Also conduct ground trothing. 
● Proposed Districts: 
Chimanimani,  Chipinge 
Rushinga (Mazoe-Ruwa catchment)- conduit to foot and mouth diesease 
•For effectiveness target at most three districts 

● Chimanimani, Chipinge and Chivi are target Zimbabwe Resilience Building Fund 
•Most projects are focusing on livelihoods but may be not be targeting ecosystems. 

•Chipinge and Chimanimani have extreme risk areas in terms of flooding and seismic risks. 
 
GROUP 3:Objective 3: To review climate related   legal, policy  and institutional framework to provide a 
conducive environment for implementation.  

● Goal to read: ¨To enhance the adaptive capacity of vulnerable communities and their  ecosystems to 
effectively engage in sustainable livelihoods within a changing climate  
● Analysis of results chain 
Where is the problem tree which has given us the responses that we now have ? 
 in place there is need for By laws relating to the following that  need to be created: 
•Local Gvt Act, 
•regional Town and Country Planning Act, 
• EMA act 
•Traditional Leaders Act 
•Forestry Act 
•Communal Land Produce Act 
Activities should include:  building the capacity of Environment Committees,  Awareness creation  on bylaws and  
building on the tools and experiences from the national adaptation planning process. 
Output to include: A reviewed legal, policy and institutional framework;  Awareness created 
Outcome should either be  Change to  sustainable lifestyle or  Compliance with the legal, policy and institutional 
framework 

● Proposed districts: Bulilima, Chiredzi,  Chimanimani 

● Other adaptation projects in the country:  UNESCO underground water project 

GROUP 4: Objective 4: Knowledge management 

● Goal to read:To increase the capacity of vulnerable communities to effectively engage in sustainable 
livelihoods that help them adapt to climate change. 
● Results Chain: The group showed a diagram of their theory of change for the component on knowledge 
sharing 
● Districts: Chimanimani, Chivi, Mberengwa, BulilimaMangwe 
● Projects:  UNESCO project focusing groundwater compliments together with           GEF 6 and 7 
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Table 1: Selection of landscapes by stakeholder groups 

Group Selected Landscapes 
1 No prescribed landscapes but recommend visiting the shortlisted districts to get full information 
2 Chimanimani, Chipinge and Rushinga (Mazoe-Ruwa catchment)- conduit to foot and mouth disease. 

Chipinge and Chimanimani are extreme risk areas in terms of flooding and seismic risks. 
For effectiveness there is need to target at most three districts. Other selected districts Chimanimani, 
Chipinge and Chivi are targeted by Zimbabwe Resilience Building Fund project areas.  

3 Chimanimani, Chiredzi, Mangwe, Gutu 
4 Chivi, Chimanimani, Mberengwa, Bulilima/Mangwe 

 
Each group suggested adjustments to the concept note and these will be incorporated in the final concept. The list of 
adaptation projects suggested were already consulted in the concept. There were no projects being duplicated 

6.0 Key issues and way forward 
● Refine goal so that it links with the concept title 
● Rephrasing of objective to link with outcomes  
● Refine theory of change (TOC) taking into cognisant submissions from the groups 
● Relook at bylaws to see if they will be reviewed or not 
● Updated information on specifically related projects that are in the country, to avoid duplication and build on 
existing projects 
● Relook at impacts of Indian Ocean Dipole (IOD) and ENSO on our projects 
● Gender mainstreaming 
● Justification for the criteria for the districts selected- 
● Following submissions by stakeholders, districts identified as most vulnerable include Mberengwa, Chivi, 
Gutu, Chimanimani and Bulilima 
● The finalized Concept Note to be shared with the Designated Authority for endorsement to facilitate 
submission to Adaptation Fund Board by 20 January 2020. The submitted version will also be shared with 
stakeholders.  
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7.0 Workshop programme 
 

                                            

Stakeholder Consultative Meeting on the development of an Adaptation Fund Concept  

14 January 2020, EMA KG6 Boardroom, Harare 

Programme  

Time  Activity Responsible Person 

0845-0900 Arrival and Registration   EMA 

0900-0905 Opening prayer  EMA 

0905-0915 Introductions All 

0915-0920 Welcome remarks  Director EMS 

0920-0935 Workshop objectives  EPM Manager  

0935-1000 Adaptation Fund Background EMA 

1000-1030 Tea Break  ALL 

1030-1200 

1200-1215 

1215-1245 

Presentation of the draft concept 

Question and answer 

Group Work 

Consultant 

All 

All 

 1245-1330 Plenary-Groups Report Back All  

1330-1400 Way forward and wrap-up EMA 

1400- Lunch and networking All 
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8.0. List of Workshop Participants 
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ENVIRONMENTAL MANAGEMENT AGENCY QUESTIONNAIRE FOR 
DEVELOPMENT OF A CLIMATE CHANGE ADAPTATION CONCEPT NOTE 

The Environmental Management Agency has become accredited as a National 
Implementing Entity for the Adaptation Fund, a financing vehicle to help less developed 
countries to implement actions adapt to climate change. The Agency intends to develop 
a concept note to respond to a call for proposals by the Adaptation Fund to develop 
proposals and is kindly requesting your input in an on-going scoping exercise. Kindly 
respond by end of day Wednesday 8 January 2020. Please address your responses to 
lzzmjr2009@gmail.com or gumbiec@yahoo.com. Your cooperation will be greatly 
appreciated. 

Organisation ______________________________________ 

Question  Response 

1.      Name and contact 
  

  

2.      Designation/role   

3.      What is your department/organisation 
mandate? 
  

  

4.      Which programmes/ activities have been 
most affected by climate change in your 
organisation and how? 

  
  
  

5.      In your view, which districts in eastern and 
southern Zimbabwe have been worst affected by 
climate change and why 
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6.      Do you have any 
interventions/programs/projects to help these 
communities adapt to a changing climate and 
how successful have they been? 
  

  

7.      What else do you think be done (gaps) to 
(further) assist these communities to adapt to 
climate change? List at least 4 priorities 
  

  

8.      What challenges do you see the country 
facing in adapting to the impacts of climate 
change? 
  

  

9.      How do you think they can be addressed 
  
  

  

10.   If you had 1 project to implement to help 
communities adapt to climate change what would 
it be and where would you implement it? why? 

  

Use next page for any other comments 

______________________________________________________________________ 

______________________________________________________________________ 
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______________________________________________________________________ 

_____________________________________________________________________ 

______________________________________________________________________ 

______________________________________________________________________ 

______________________________________________________________________ 

______________________________________________________________________ 

Thank You 

Chemist Gumbie 

Team Lead 
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ENVIRONMENTAL MANAGEMENT AGENCY QUESTIONNAIRE FOR 
DEVELOPMENT OF A CLIMATE CHANGE ADAPTATION CONCEPT NOTE 

The Environmental Management Agency has become accredited as a National 
Implementing Entity for the Adaptation Fund, a financing vehicle to help less developed 
countries to implement actions adapt to climate change. The Agency intends to develop 
a concept note to respond to a call for proposals by the Adaptation Fund to develop 
proposals and is kindly requesting your input in an on-going scoping exercise. Kindly 
respond by the end of day Wednesday 8 January 2020. Please address your responses 
to lzzmjr2009@gmail.com  or gumbiec@yahoo.com   Your cooperation will be greatly 
appreciated. 

Organisation ____WWF Zimbabwe________________ 

Question  Response 

1.      Name and contact Alleta Nyahuye, + 263 772 299 277 

2.      Designation/role Conservation Manager/ Co-ordinate the 
implementation of the office conservation 
strategy  in line with the country 
developmental priorities 

3.      What is your department/organisation 
mandate? 
  

To stop the degradation of the  and wasteful 
consumptionplanet`s natural environment  
and to build a future in which humans  live in 
harmony with nature by: 
Conserving the world`s biological diversity 
Ensuring that the use of renewable natural 
resources is sustainable 
Promoting the  reduction of pollution 

4.      Which programmes/ activities have been 
most affected by climate change in your 
organisation and how? 
  

 Sustainable forest management through 
forest based management incentive model 
on honey production value chains . 
The forage is getting affected with the 
drought and reducing the honey production 
capacity of the bees---this implies less 
income to communities. 
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5.      In your view, which districts in eastern 
and southern Zimbabwe have been worst 
affected by climate change and why 

This information should be based on 
scientific facts, evidence  and studies  
conducted annually. 
Every district is being affected but at different 
magnitudes or severity 

6.      Do you have any 
interventions/programs/projects to help these 
communities adapt to a changing climate and 
how successful have they been? 
  
  

Programmes are in our priority landscape, in 
particular Tsholotaho and Binga districts 
where buffer communities are being 
supported to increase productivity for 
improved income and livelihoods through 
conservation agriculture and or 
agroecological  practices. In the last drought 
period( the worst  in  the last decade), 30% 
of th Tsholotsho farmers were food secure 
while 40% of the Binga farmers managed to 
sell some red sorghum under the delta 
initiative . 

7.      What else do you think be done (gaps) to 
(further) assist these communities to adapt to 
climate change? List at least 4 priorities 
  

Nature based solutions 
Commodity value chains for  drought toleant 
crops and animals 
Policy support in CA practices, water 
harvesting , efficient water use 
Provision of Climate information through 
appropriate technologies 

8.      What challenges do you see the country 
facing in adapting to the impacts of climate 
change? 
  

Lack of adequate resources and 
technologies 
Inability to mainstream adaptation in 
developmental plans 
Climate change based budgeting 

9.      How do you think they can be addressed 
  
  

Partnerships 
technology transfer 
Multi lateral agreement opportunities 
Incetive based policy models on adaptation 
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10.   If you had 1 project to implement to help 
communities adapt to climate change what 
would it be and where would you implement it? 
why? 
  

Noting Each set up is situational and context 
specific , I would focus on integrated  long 
term ecological solutions  with economic 
value. 
Noting most araes are getting drier, focus 
would be on agroforestry practices and 
related value chains  with a capacity to 
restore ecological integrity, improve the 
hydrological cycle  and livelihoods. 
Matebelelalnd region due ot its proximity to 
the Kalahari desert effects and impacts , as 
well its proneness to flooding in some parts 

Use next page for any other comments 

______________________________________________________________________ 

______________________________________________________________________ 

______________________________________________________________________ 

______________________________________________________________________ 

______________________________________________________________________ 

______________________________________________________________________ 

______________________________________________________________________ 

  

Thank You 

  

Chemist Gumbie 

Team Lead  
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ENVIRONMENTAL MANAGEMENT AGENCY QUESTIONNAIRE FOR 
DEVELOPMENT OF A CLIMATE CHANGE ADAPTATION CONCEPT NOTE 

The Environmental Management Agency has become accredited as a National Implementing 
Entity for the Adaptation Fund, a financing vehicle to help less developed countries to implement 
actions adapt to climate change. The Agency intends to develop a concept note to respond to a 
call for proposals by the Adaptation Fund to develop proposals and is kindly requesting your input 
in an on-going scoping exercise. Kindly respond by end of day Wednesday 8 January 2020. 
Please address your responses to lzzmjr2009@gmail.com or gumbiec@yahoo.com  Your 
cooperation will be greatly appreciated. 

Organisation : Ministry of Women Affairs, Community, Small and medium Enterprises 
Development. 

Question  Response 

1.      Name and contact  Tariro Chipepera. O772 210 282 

2.      Designation/role  Deputy Director Women Affairs 

3.      What is your department/organisation mandate? 
  

Overall functions of the Section are to: 
1.      Advocate for women empowerment through 
policy and legislation development. 
2.      Mobilise women for their involvement and 
participation in all sectors of the economy especially in 
agriculture, mining, industry, tourism and trade. 
  

4.      Which programmes/ activities have been most 
affected by climate change in your organisation and 
how? 
  

1.      The Women in Agriculture programme especially 
on availability of rainfall as 70% of communal farmers 
are women who rely on rainfed agriculture. 
2.      Women Economic empowerment projects which 
rely mostly on availability of natural resources like 
water and vegetation eg livestock projects and crop 
farming and market gardening projects. 
  

5.      In your view, which districts in eastern and 
southern Zimbabwe have been worst affected by 
climate change and why 
  
      

The most affected districts are in the southern part of 
the eastern region e.g in Chipinge and also the whole of 
the southern part of Zimbabwe stretching from Mat 
North, Mat South and some part of midlands.   
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6.      Do you have any interventions/programs/projects 
to help these communities adapt to a changing climate 
and how successful have they been? 
  
       

Information has been disseminated to the various 
women in these areas educating them about the what 
climate change is about and how they can mitigate and 
adopt to it. 
Women and communities have also been encouraged to 
grow small grains and adopt water conservation 
measures. 

7.      What else do you think be done (gaps) to (further) 
assist these communities to adapt to climate change? 
List at least 4 priorities 
  

1.      Continous engagement in educating them on 
climate change and involving then in coming up with 
localised adaptation measures utilising their indigenous 
knowledge together with the scientific knowledge. 
2.   Supporting them with financial and technical 
expertise and have sustainable adaptive livelihoods 
projects. 
3.   Capacity building in adaptation and 
knowledge hubs at community level. 

8.      What challenges do you see the country facing in 
adapting to the impacts of climate change? 
  

1.      Slow intake of the adaptive measures. 
2.      Inadequate funds set aside to finance initiatives. 
3.   Limited knowledge on the communities on 
Climate change. 

9.      How do you think they can be addressed 
  
  

Adopting a financial policy to ensure a certain 
percentage of the fiscus budget is set aside for the 
climate financing of various projects in the 
communities. 

10.   If you had 1 project to implement to help 
communities adapt to climate change what would it be 
and where would you implement it? why? 
  

Climate Smart Agriculture promoting growing of small 
grains. 
In the districts hard hit by climate change. 

Use next page for any other comments 
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______________________________________________________________________ 

______________________________________________________________________ 

______________________________________________________________________ 

  

Thank You 

  

Chemist Gumbie 

Team Lead  
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ENVIRONMENTAL MANAGEMENT AGENCY QUESTIONNAIRE FOR 
DEVELOPMENT OF A CLIMATE CHANGE ADAPTATION CONCEPT NOTE 
The Environmental Management Agency has become accredited as a National 
Implementing Entity for the Adaptation Fund, a financing vehicle to help less developed 
countries to implement actions adapt to climate change. The Agency intends to develop 
a concept note to respond to a call for proposals by the Adaptation Fund to develop 
proposals and is kindly requesting your input in an on-going scoping exercise. Kindly 
respond by end of day Wednesday 8 January 2020. Please address your responses to 
lzzmjr2009@gmail.com or gumbiec@yahoo.com  Your cooperation will be greatly 
appreciated. 
Organisation Ministry of Lands, Agriculture and Rural Resettlement 
______________________________________ 
Question  Response 

1.      Name and contact  Dorcas Tawonashe 

2.      Designation/role Chief economist 

3.      What is your department/organisation 
mandate? 

Strategic Policy Planning and Business 
Development,  

4.      Which programmes/ activities have been 
most affected by climate change in your 
organisation and how? 

 Agricultural crops and livestock 

  

5.      In your view, which districts in eastern 
and southern Zimbabwe have been worst 
affected by climate change and why 

 East South and Most Southern districts 

6.      Do you have any 
interventions/programs/projects to help these 
communities adapt to a changing climate and 
how successful have they been? 

Smallholder Irrigation Revitalisation Program 
funded by IFAD 

Resilient Building Project funded by UNDP 

7.      What else do you think be done (gaps) to 
(further) assist these communities to adapt to 
climate change? List at least 4 priorities 

Policies and adaptation strategies 
Programmes and project 
Trainings 
Awareness raising 
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8.      What challenges do you see the country 
facing in adapting to the impacts of climate 
change? 

Lack of adoption of some of the strategies 
Lack of trainings and awareness 
champaigns 

9.      How do you think they can be addressed Training and awareness 
Develop programmes and projects 

10.   If you had 1 project to implement to help 
communities adapt to climate change what 
would it be and where would you implement it? 
why? 

Resilience building in the all districts 
because climate change is affecting the 
whole country 

Use next page for any other comments 
____________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 
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______________________________________________________________________ 
_____________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 
Thank You 
Chemist Gumbie 
Team Lead 
  
  
 
ENVIRONMENTAL MANAGEMENT AGENCY QUESTIONNAIRE FOR 
DEVELOPMENT OF A CLIMATE CHANGE ADAPTATION CONCEPT NOTE 
The Environmental Management Agency has become accredited as a National 
Implementing Entity for the Adaptation Fund, a financing vehicle to help less developed 
countries to implement actions adapt to climate change. The Agency intends to develop 
a concept note to respond to a call for proposals by the Adaptation Fund to develop 
proposals and is kindly requesting your input in an on-going scoping exercise. Kindly 
respond by end of day Wednesday 8 January 2020. Please address your responses to 
lzzmjr2009@gmail.com or gumbiec@yahoo.com  Your cooperation will be greatly 
appreciated. 
Organisation: ENVIRONMENT AFRICA 
Question  Response 

1.   Name and contact  Mr. P. Hodzonge +263 772 160 405 
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2.   Designation/role Executive Director 

3.   What is your department/organisation 
mandate? 
  

Vision 
A better environment that uplifts the 
livelihoods of current and future generations 
Mission 
We seek to champion the African 
environment guided by the needs of the 
local communities we work with and serve. 
Our mission is made possible through 
raising awareness, advocating and 
encouraging action while engaging actively 
with all sectors. 
Strategic Focus Areas 
1.      Climate Change 
2.      Sustainable Livelihoods 
3.      Environmental Governance 
4.      Organisational Strengthening 

4.   Which programmes/ activities have 
been most affected by climate change in your 
organisation and how? 

-         Crop Production 
-         Livestock Production 
-         Agro-based enterprises 
-         Portable water by communities 

5.   In your view, which districts in eastern 
and southern Zimbabwe have been worst 
affected by climate change and why 
  
  

Chimanimani, Chipinge and Masvingo 
districts. Masvingo and some parts of 
Chimanimani and Chipinge districts are in 
region 5 where rainfall are erratic. With the 
advent of climate change rainfall patterns 
has since become unpredictable.  

6.   Do you have any 
interventions/programs/projects to help these 
communities adapt to a changing climate and 
how successful have they been? 

Small scale irrigation. Conservation farming. 
Promotion of small grains. 
Water harvesting 



 

69 
 

7.   What else do you think be done (gaps) 
to (further) assist these communities to adapt 
to climate change? List at least 4 priorities 
  

1. Encourage small grain farming 
2. Capacity building for smallholder farmers 
residing in semi-arid areas. 
3. Encourage farmers to destock 

8.   What challenges do you see the 
country facing in adapting to the impacts of 
climate change? 
  

1 Lack of funding towards climate change 
adaptation and funding of innovation 
2. lack of knowledge by communities 

9.   How do you think they can be 
addressed 
  

Increased opportunities for funding for local 
organizations towards supporting climate 
change adaptation efforts 

10.   If you had 1 project to implement to help 
communities adapt to climate change what 
would it be and where would you implement it? 
why? 
  

Beekeeping and natural regeneration in 
Chimanimani District. Beekeeping is less 
vulnerable to climate change compared to 
conventional farming. Farmers would 
realised more income from honey production 
through conserving the local forest 
resources. 

Use next page for any other comments 
______________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 
  
Thank You 
  
Chemist Gumbie 
Team Lead 
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	Zimbabwe EMA concept -May track changes
	REQUEST FOR PROJECT/PROGRAMME
	FUNDING FROM THE ADAPTATION FUND
	The annexed form should be completed and transmitted to the Adaptation Fund Board Secretariat by email or fax.
	Please type in the responses using the template provided. The instructions attached to the form provide guidance to filling out the template.
	Please note that a project/programme must be fully prepared (i.e., fully appraised for feasibility) when the request is submitted. The final project/programme document resulting from the appraisal process should be attached to this request for funding.
	Complete documentation should be sent to:
	The Adaptation Fund Board Secretariat
	1818 H Street NW
	MSN P4-400
	Washington, D.C., 20433
	U.S.A
	Fax: +1 (202) 522-3240/5
	Email: afbsec@adaptation-fund.org
	PART I: PROJECT/PROGRAMME INFORMATION
	Project/Programme Category:   Regular Project/Programme  
	Country/ies:      Zimbabwe
	Title of Project/Programme:  Enhancing resilience of communities and ecosystems in the face of a changing climate in arid and semi- arid areas  of Zimbabwe
	Type of Implementing Entity:   National Government
	Implementing Entity:    Environmental Management Agency
	Executing Entity/ies:  Zimbabwe Environmental Law Association, CTDO, WWF, Environment Africa, Safire, Birdlife Amalima, Care International, Orap
	Amount of Financing Requested:    4,989,915    (in U.S Dollars Equivalent)
	Project / Programme Background and Context:
	Provide brief information on the problem the proposed project/programme is aiming to solve.  Outline the economic social, development and environmental context in which the project would operate.
	Geographical
	Zimbabwe is a landlocked country located in southern Africa, (located between latitudes 15  30” and 22  30” south of the Equator and between longitudes 25  00” and 33  10” east of the Greenwich Meridian. The country has a total land area of approximat...
	Topographical features are characterised by the central watershed (where altitude ranges from 1200 m to 1500 m above mean sea level (asl)), the eastern highlands (with peaks ranging from 2300 m to 2500 m asl) and the Limpopo and Zambezi valleys going ...
	Average annual rainfall ranges have changed over time becoming less predictable over time. The occurrence of tropical cyclones further distorts the general picture in the total rainfall trends because they usually take place regardless of the quality ...
	Figure 1: Cumulative rainfall anomalies for the OND period from 1960-2013 (red line) and JFM (blue line) (Source; TNC 2017).
	The Third National Communication (TNC) to the UNFCCC analysed the past changes of surface air temperature (SAT) and rainfall for Zimbabwe, including their consequential interactions to predict the future impacts. The report showed that SAT will play a...
	Socio-economic Context
	Zimbabwe’s economy is primarily dependent on climate sensitive sectors, such as agriculture, fisheries and forestry, providing 60% of the raw materials required by the manufacturing industry and 40 % of total export earnings. The population census of ...
	Gender Analysis
	An analysis of poverty trends in Zimbabwe shows that women have been, and continue to be, disproportionately affected by poverty as compared to men. The National Human Development index for women in the country is 0,468 compared to 0,515 for men. Pove...
	The same socioeconomic characteristics transcend across all the districts in the proposed project area. Here, the communities are largely patriarchal with women and youth involved in crop farming and livestock production while men are out seeking empl...
	Although the government of Zimbabwe instituted a policy for equal access to land for all regardless of gender, men and women, this has in reality not been realised particularly in communal areas where traditional patrilineal norms for access to land ...
	It is widely recognised that climate change will exacerbate the gender dimensions of vulnerability, which arise from existing social inequalities and gendered divisions of labour. Climate change is expected to jeopardize women’s livelihoods by reducin...
	Women, children and youth can contribute to climate change adaptation and resilience  building largely in sustainable agricultural innovations and conservation of natural resources and protection of biodiversity given that they are the main actors at ...
	Adaptation needs include but not limited to, diversified livelihoods, water availability, information on climate change risks and resilience building, marketing strategies and business skills, household equipment and tools, access to finance and train...
	Environmental
	Environmental degradation is a huge challenge in Zimbabwe. The major causes are mining, unsustainable agricultural and animal husbandry practices, mining and pollution. At least 90% of all arable land in communal areas is degraded and this poses a gre...
	The Climate Change-induced Problem including Information derived from Climate Scenarios
	Climate change weakens Zimbabwe’s capacity and ability to enhance climate resilience for its biological ecosystems, especially issues pertaining to reversing environmental degradation and enriching biodiversity nexus. Current climate change projection...
	Figure 2: The current and worst case scenario for suitability of staple maize cropping in ZimbabweP3F
	This is more prominent in the eastern and southern part of the country which has over the years been experiencing erratic rains, frequent droughts and severe extended dry periods rendering the communities there water insecure. Climate projections indi...
	Figure 3: Cereal insecurity as a proxy for food security
	The development of an El Niño will likely increase the potential for poor rains and drought whilst development Indian Ocean Dipole (or IOD), although it occurs less frequently than El Nino,  has been associated with wet conditions in east Africa but i...
	The limited and unreliable rainfall patterns coupled with the socio-economic activities strongly linked to agriculture and utilization of its natural resources makes the country extremely vulnerable to a changing climate. A changing climate causes red...
	The adverse climate impacts result in food insecurity, greater reliance on natural capital and poverty because of the low adaptive capacity of the country. These challenges faced by the country demand an adaptation focus for climate proofing and impro...
	Consequently, this project aims at strengthening the capacity of communities to adapt to climate change and increase their resilience. The project builds capacity in four economic sectors, namely, agriculture, biodiversity, water resources and energy....
	The foregoing climate induced problem provides a clear justification and calls for robust climate actions and objectives in line with those set by Adaptation Fund aiming at reducing climate vulnerability and increasing capacity to put in place adaptat...
	Project Target Area
	The selected project landscape area spans the two driest agro ecological regions IV and V, stretching from southwestern to southeastern parts of Zimbabwe (Figure 4).
	Figure 4: Proposed programme areas in Zimbabwe
	The population in the targeted districts is 780,390 (ZimStat, 2012) with a total number of 173,763 households. Of these households, and on average, 46.22% are female headed and 81,56% do not have electricity. This places a huge burden on women and chi...
	Table 1:  District information for the programme districts
	Source: ZimStats, 2012
	The highest altitude in the project area is  687 m asl and it experiences low rainfall of about 400 mm. The dominant vegetation is Colophospermum mopane and acacia (dominated by Vachellia/Senegalia). The major land uses are agriculture in the communal...
	The programme area has high levels of degradation which reduces the capacity of the people to adapt to climate change as land degradation causes poor yields, low livestock productivity, as well as reducing the natural capital base which is the safety ...
	Figure 5: Land uses and wetlands in Zimbabwe
	Project / Programme Objectives:
	List the main objectives of the project/programme.
	Project goal
	To enhance the adaptive capacity of vulnerable communities to effectively engage in sustainable livelihoods in a changing climate
	Objectives
	1. To promote adaptive measures that support sustainable climate smart livelihoods
	2. To implement measures that support ecosystem resilience
	3. To create a conducive legal and institutional framework for adaptation
	4. To implement a comprehensive knowledge management system for sharing experiences
	Project / Programme Components and Financing:
	Fill in the table presenting the relationships among project components, activities, expected concrete outputs, and the corresponding budgets. If necessary, please refer to the attached instructions for a detailed description of each term.
	For the case of a programme, individual components are likely to refer to specific sub-sets of stakeholders, regions and/or sectors that can be addressed through a set of well -defined interventions / projects.
	Projected Calendar:
	Indicate the dates of the following milestones for the proposed project/programme
	PART II:  PROJECT / PROGRAMME JUSTIFICATION
	A. Describe the project / programme components, particularly focusing on the concrete adaptation activities of the project, and how these activities contribute to climate resilience. For the case of a programme, show how the combination of individual ...
	Components
	1.   To promote adaptive measures that support sustainable climate smart livelihoods
	Climate change can affect availability of food, reduces access to food and can affect food quality. In Chimanimani, one of the targeted districts, a Draft Adaptation plan was produced which indicates the adaptive need of the communities in the area. T...
	When forests ecosystems are restored, conserved and managed well in this rain-deficient project area, this will boost natural regeneration as opposed to enrichment planting taking place where there is enough rainfall. As livelihoods food secure safety...
	Localised early warning systems that incorporate indigenous knowledge based warning systems will be implemented to ensure information reaches intended users. Furthermore, , Vvalue addition will be promoted to reduce post-harvest losses and create mark...
	2.   To implement measures that support ecosystem resilience
	Zimbabwe has produced a national degradation status report based on district land degradation mapping. This report details wetland degradation, gully erosion and changes in land cover over time. A preliminary prioritisation of areas for restoration is...
	Sustainably managed ecosystems can assist communities to adapt to climate change particularly where tangible benefits are being realised from the ecosystems. Engaging in forest landscape restoration activities enables communities to deal with climate ...
	The project will assist communities to develop and implement integrated sustainable forest and land management practices which avoid, reduce and reverse degradation. Unlocking value from natural resource based products across their value chains will s...
	Furthermore, adaptation measures for rangeland management systems will be implemented that reduces veld and forest fire hazard. There is a symbiotic relationship between socioeconomic benefits derived from ecosystem resilience and livelihoods at both ...
	The establishment and nurturing of Private-Public-Community Partnerships; innovative funding mechanisms; and appropriate community benefit sharing mechanisms for natural resources will trigger stewardship that will increase ecosystem resilience. Local...
	This success of forest landscape restoration depends on the existence of an enabling institutional and governance environment, with appropriate stakeholder participation (including gender integration), which is linked to component 3.
	3.   To develop a conducive legal and institutional framework for adaptation
	Local level by-laws and institutional arrangements are more effective in the development and implementation of measures that enhance the adaptive capacity of communities to climate change and variability.  A conducive local legal and institutional fra...
	4.   To implement a comprehensive knowledge management system for sharing experiences
	This component involves the strengthening of climate change observation and early warning systems for droughts and other climate extremes and increases the use of community early warning and monitoring systems for droughts/floods, pest and disease out...
	At local level, women and youth are agents of change and they constitute a larger proportion of the population and will take lead in dissemination of information using the various strategies such as focus groups, study circles and roundtable discussio...
	B. Describe how the project / programme provides economic, social and environmental benefits, with particular reference to the most vulnerable communities, and vulnerable groups within communities, including gender considerations.  Describe how the pr...
	     
	The direct project beneficiaries are the rural communities living in the identified districts. These communities are largely resident in communal areas and are vulnerable to climate change and variability. Government extension workers will benefit thr...
	Economic benefits
	The average household income in rural Zimbabwe is USD44 per month which translates to a little over USD1 per dayP4F P. With an average of 5 people per household, the per capita income is way below the poverty datum line. The project through its liveli...
	Economic benefits also come in the form of deferred costs which communities will cease to incur as a result of the project. The conservation farming focus increases soil organic matter and reduces fertilizer use, lowers production costs and becomes mo...
	Social Benefits
	The project will improve entrepreneurship skills and capacity development through public private community partnership engagements. Putting in place solid institutional arrangement where communities engage in community based projects will increase the...
	Forest restoration activities promote resilience of forest ecosystems and humans through biodiversity enhancement and availability of NTFPs which are important safety nets in times of crisis. The project will improve the livelihoods of  communities, n...
	Furthermore, introduction of trees in cropping systems provides additional resources such as woodfuel, timber/poles, fodder for animals, nuts, fruits, or oils that could be used as food or be sold for additional income. In this regard, agroforestry ca...
	The project will promote the empowerment of women through increasing their involvement in key decision making processes particularly those that include planning for their ward. This is done through the local environmental action planning (LEAP) proces...
	Environmental Benefits
	Although the project focuses on adaptation in nature, there will be mitigation co-benefits which will contribute towards emission reduction. The project will restore environmental integrity by reversing land degradation and reducing deforestation and ...
	Conservation farming improves soil structure and protects the soil against nutrient losses and erosion. The use of organic fertilisers mitigates the loss of carbon and nitrogen by addition of organic matter, which is good for nutrient and moisture con...
	C. Describe or provide an analysis of the cost-effectiveness of the proposed project / programme
	This programme will help strengthen and diversify the options by which the socio-economic benefits can be achieved. In order for climate change adaptation to be successful, there is a need for flexible and diversified livelihood systems and in the fac...
	About five percent of Zimbabwe’s maize-growing area is currently under conservation agriculture, with only about 300 000 Zimbabwean farmers adopting the practice. Conservation agriculture, has advantages of reducing waste of inputs and hence reduced c...
	Although the initial production cost for conservation farming systems are higher in the initial years of implementation (need for labour, rippers and herbicides), they give higher yields (about 105 % more than conventionalP5F P in the long run with th...
	The programme project sites are in the southern part of the country traversing from west to east. The distribution of the project is cost effective as it allows for a greater spread of the ideas, interventions and lessons from the various components b...
	Some of the costs that would otherwise be associated with individual sectoral approaches such as agriculture, forestry and livestock will be integrated and implemented concurrently. Furthermore, participating households will benefit from all the inter...
	The rehabilitation of degraded lands and forest restoration activities have direct benefits from the landscape-scale and the monetary value of the hay bailingbaillinged or harvesting of fodder harvested for use duduring the dry period is cost effectiv...
	About 98% of rural communities depend on woodfuel for energy and in urban areas, electricity shortages are adding more burdens to the already strained natural resource base. Furthermore, they use paraffin and open fire for lighting and as a social gat...
	D. Describe how the project / programme is consistent with national or sub-national sustainable development strategies, including, where appropriate, national or sub-national development plans, poverty reduction strategies, national communications, or...
	 
	Zimbabwe subscribes to the seventeen UN Sustainable Development Goals (SDGs). This project will essentially focus and help Zimbabwe to achieve seven sustainable development goals (SDGs), namely 1 (eradicate poverty);  2 (zero hunger); 6 (clean water p...
	The TSP specifies actions for adapting to climate change. These actions include setting targets, protection, restoration and promotion of sustainable use of terrestrial ecosystems, sustainable management of forests, combat desertification, halt and re...
	The Government of Zimbabwe has also developed several guiding policies that are aimed at mitigating the adverse effects of climate change and variability and to increase resilience through sustainable environmental management. These include among othe...
	The National Climate Change Response Strategy (NCCRS) was prepared in 2014 with a vision of creating a climate change resilient nation and a mission is to ensure sustainable development and a climate proofed economy through engagement of all stakehold...
	The National Climate Policy of 2017 provides an overarching framework to give the country basic principles and guidance under which the NCCRS and other climate related strategies will be implemented. The vision of the policy is to achieve a climate re...
	The most recent communication on matters relating to climate change is the Third National Communication report (TNC) to the United Nations Framework Convention on Climate Change (UNFCCC) published in 2017. The report highlights examples of impacts of ...
	Zimbabwe submitted its first nationally determined contribution to the UNFCCC in 2015. The NDC recognizes Zimbabwe’s vulnerability to climate change as evidenced by the sensitivity to climate change variability of its major economic sectors, namely wa...
	Zimbabwe Agriculture Investment Plan (2017-21) aims “to facilitate engendered sustainable increase in production, productivity and competitiveness of Zimbabwean agriculture”. The draft National Agriculture Policy Framework (2018-30) focuses on improvi...
	E. Describe how the project / programme meets relevant national technical standards, where applicable, such as standards for environmental assessment, building codes, etc., and complies with the Environmental and Social Policy of the Adaptation Fund.    
	All legal requirements regarding any environmental and social standards applicable to the project will be identified during the development of the Environmental and Social Management Plan to be developed during proposal development. EMA will have over...
	Standard water management and use in Zimbabwe is based on the catchment approach whereby at national level there are catchment councils and sub catchment councils and the associated legislative consultations required before issuance of permits. These ...
	F. Describe if there is duplication of project / programme with other funding sources, if any.
	     
	The project is not duplicating efforts by other funding sources. However, there is potential complementarity of some project components with pipeline projects that are yet to receive funding. Adaptation projects in some parts of the country have mainl...
	G. If applicable, describe the learning and knowledge management component to capture and disseminate lessons learned.
	Learning and knowledge management is a key component of the project as it is related to potential upscaling and possible expansion of successful interventions. Look and learn tours will be conducted for specific projects so that the extension staff an...
	H. Describe the consultative process, including the list of stakeholders consulted, undertaken during project preparation, with particular reference to vulnerable groups, including gender considerations, in compliance with the Environmental and Social...
	Consultation was done at the national level. A two pronged approach was taken in the consultation process. A questionnaire was developed and sent to targeted stakeholders (list attached, Annex 1) whose mandate will have a bearing on the project, those...
	It is important to note that more localised consultation will be conducted at the proposal development stage as the Implementing Entity did not what  want to raise expectations of the communities. This consultation will involve a detailed stakeholder ...
	I. Provide justification for funding requested, focusing on the full cost of adaptation reasoning.
	The World Food Programme (WFP) estimated that about 2.3 million people in 15 towns and cities of Zimbabwe are poor and food insecure. They added that drought, flooding and macro-economic meltdown are plunging 7.7 million people into severe hunger. Fur...
	Given this scenario, effective adaptation to climate change is required to ensure long-term effects of a changing climate are addressed. The need for financial support to support planning and implementation of adaptive actions cannot be overemphasised...
	Component 1-USD 2,050,000 will receive 50% of the budget since Tthis component comprises concrete adaptation actions that directly build the resilience of the identified vulnerable communities. The component focuses on interventions that will improve ...
	Component 2- USD1,476,000.00. The component will receive 36 % as will invest into the ecosystems and this will buttress the community resilience. Without investment into the ecosystems, the community will continue to rely on natural capital in times o...
	Component 3- USD310,000 without the project creating a conducive environment for adaptation, these communal farmers will continue to operate as they have always done because there are no locally agreed rules and social norms that promote adaptation in...
	Component 4- USD264,000- The component will share project successes to provide inspiration to trigger action by in other areas in the district, country and further afield. If the project did not support this, then invaluable information and lessons ar...
	The balance of 14% will be shared between components 3 and 4 since these focus on the broader operating environment for adaptation and will only provide indirect benefits to communities. These two components will also be based on the outputs of compon...
	J. Describe how the sustainability of the project/programme outcomes has been taken into account when designing the project / programme.
	Sustainability of project outcome is guaranteed by the principle of capacity development and technology transfer to ensure continuity beyond the life span supported by innovative intervention actions for addressing any challenges that may arise. The p...
	K. Provide an overview of the environmental and social impacts and risks identified as being relevant to the project / programme.
	The project will comply with all legal, and  environmental and social systems requirements. The Constitution of Zimbabwe provides for Environmental Protection, access to human rights, gender and equitable access to resources. The project will also com...
	Technical Committee
	PART III:  IMPLEMENTATION ARRANGEMENTS
	A. Describe the arrangements for project / programme implementation.
	The project will be implemented by the Environmental Management Agency (EMA) as the National Implementing Entity. The Agency has identified 8 executing entities that will be responsible for delivering on the program outcomes. These communi
	Outcome 1 will be executed by Amalima, Care International, Orap
	Outcome 2 will be executed by WWF, Environment Africa, SAFIRE, BirdLife
	Outcome 3 will be executed by Zimbabwe Environmental Law Association, CTDO
	Outcome 4 will be executed by all the partners with direction from EMA to ensure that the information and knowledge that is generated from the project is packaged and disseminated to meet the requirements of the Adaptation Fund.
	A Project Management Unit (PMU) comprising a Project Coordinator, Project Assistant(s), Project Accounting Assistant and M & E Specialist, Gender specialist, Safeguards Specialist, will be housed at EMA to coordinate the different activities as they a...
	 
	B. Describe the measures for financial and project / programme risk management.
	     
	The Environmental Management Agency (EMA) will be responsible for all fiduciary aspects of the project including overseeing financial management and procurement, contracting of independent auditors and project reviewers; (ii) targeted technical assess...
	The project will have other risks that will be managed. These risks are detailed in the table below:
	Figure  SEQ Figure \* ARABIC 6: Implementing arrangements
	C. Describe the measures for environmental and social risk management, in line with the Environmental and Social Policy of the Adaptation Fund.
	Inherent in adaptation project design is environmental protection to promote resilient livelihoods and ecosystems. The project is therefore not expected to have major negative impacts on the environment and society. However, there are some potential r...
	   
	  
	D. Describe the monitoring and evaluation arrangements and provide a budgeted M&E plan.
	     
	Monitoring and evaluation is critical in ensuring that the project is progressing in a manner to meet intended objectives thereby allowing for adaptive management where necessary. The Environmental Management Agency as the National Implementing Entity...
	E. Include a results framework for the project proposal, including milestones, targets and indicators.
	  
	F. Demonstrate how the project / programme aligns with the Results Framework of the Adaptation Fund
	     
	G. Include a detailed budget with budget notes, a budget on the Implementing Entity management fee use, and an explanation and a breakdown of the execution costs.
	The detailed budgeted will be formulated at the full proposal development stage.     
	H. Include a disbursement schedule with time-bound milestones.
	A detailed disbursement schedule will be formulated at the full proposal development stage
	Annex 1: List of Institutions that responded to the questionnaire
	Theory of Change
	Reduced climate change vulnerability and improved socio ecological resilience
	Improved capacity of rural communities to adapt to climate change
	Enabling environment for promoting adaptation to climate change created
	Improved ecosystem resilience
	Improved access to adaptation information
	Implement conservation agriculture, agricultural and nature based community project value chains, Restore degraded land, implement sustainable water management systems, promote alternative energy sources, Model by-laws developed, Toolkits developed, k...
	Measures that support ecosystem resilience implemented
	Adaptive measures that support sustainable climate smart livelihoods promoted
	A conducive legal and institutional framework developed
	A comprehensive knowledge management system for sharing experiences implemented
	Impact
	Activities
	Output
	Outcome
	Enhancing resilience of communities and ecosystems in the face of a changing climate in arid and semi- arid areas of Zimbabwe
	Stakeholder Consultation Meeting
	14 January 2020
	Disclaimer
	This Workshop Report is an output in the requirements for preparation of concept note for submission to the adaptation Fund. The views and conclusions herein are those of the workshop participants and the authors, and should not be taken to correspond...
	Workshop Summary
	A stakeholder consultative workshop was convened by Environmental Management Agency (EMA) on 14 January 2020. The aim was to seek ideas to improve a concept for submission to the Adaptation Fund by bringing together stakeholders from vulnerable commun...
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	1.0 Introduction
	The Environmental Management Agency (EMA) conducted a stakeholder consultation meeting on the development of a Concept Note for submission to the Adaptation Fund on 14 January 2020. The Concept Note is titled, “Enhancing resilience of communities and ...
	The Director Environmental Management Services made the keynote address and reiterated on the need to clearly set out goals aligned to national priorities and working together towards accomplishing them.  He highlighted that the Concept Note developme...
	2.0  Workshop Objectives
	The objectives of the meeting were.
	● To review the draft concept and proposed landscapes
	● To obtain inputs, views and contributions of stakeholders in terms of overall design and relevance of interventions; and
	● To ensure and facilitate alignment and compliance with national priorities as well as ongoing programmes and projects.
	3.0 Workshop Participants
	A total of 39 people from various institutions that include private sector, development partners, government departments and civil society attended the meeting.  These comprised 19 men and 20 women. The participants provided their inputs during plenar...
	4.0 Feedback on the concept
	It was noted that a thorough scan of ongoing and past climate change adaptation related projects in the country was necessary. The scan would identify gaps, linkages and opportunities for upscaling that can be integrated with the “Enhancing resilience...
	Consultants were urged to ground expectations to reality by clearly defining the beneficiaries and their expectations. This would aid in the identification of ways to enhance the adaptability of the most vulnerable communities while moving away from t...
	The developed theory of change did not articulate the current climatic change impacts therefore, there was a need to include the problem tree.
	Proposals were made to include components of Climate Smart Conservation in the Concept Note. Innovation within the concept needed to be stepped up and there was a need to take advantage of some accelerator laboratories to identify the various existing...
	It was proposed that the concept be linked to the devolution process that is topical in the country. Issues of sustainability were highlighted and needs strengthening. Linked to sustainability is resource pulling whereby there is need to harness other...
	Suggestions were made to also consider the protection of watersheds under the ecosystem adaptation component. Interventions to be taken should be indicate the type of stressors being addressed that is, chronic stresses or extreme events. Recommendatio...
	Other sources of socio-economic data were recommended to buttress the data that had been collected by the consulting team. This included data from UNDP, Agritex and the Civil Protection Unit, directing potential project sites to areas that have been o...
	5.0 Feedback from Plenary session
	Participants were divided into four groups, with participants in each group focusing on one project component which they are knowledgeable of.
	The groups were assigned as follows:
	Group 1: UObjective 1: To promote adaptive measures that support sustainable climate smart livelihoods
	Group 2: UObjective 2: To implement measures that support ecosystem resilience
	Group 3: UObjective 3: To develop a conducive legal and institutional framework
	Group 4: UObjective 4: To implement a comprehensive knowledge management system for sharing experiences
	Group assignments
	1. Relook at and analyse the project goal
	2. Analyse the results chain for your objective on the Theory of Change
	3. Prioritise the suitable districts for your component
	4. Identify other projects that:
	a. compliment the AF project
	b. are being duplicated
	5. Report back
	FEEDBACK FROM GROUPS IN PLENARY
	Group 1: Objective 1- Adaptive measures that support sustainable climate smart livelihoods
	● PROJECT GOAL: To enhance resilience of communities and ecosystems in the face of a changing climate in arid and semi-arid regions of Zimbabwe
	● Analysis of the Results chain –
	Output 1 - Adaptive measures that support sustainable climate smart livelihoods promoted
	Activities
	Improved local communities’ access to value chains and markets
	Adaptive measures for livestock production and rangeland management strengthened
	Adaptive measures for climate smart crop production promoted
	● Districts
	Over reliance of ZIMVAC, we can also use the Crop and Livestock Assessment report on the section of Cereal sufficiency by district and the UNDP Hazard done by ZRBF
	There is need for District consultations in addition to the criteria used to select districts
	● Projects - Supporting Enhanced Climate Action (SECA) in Bulilima, Lupane , Gokwe South ; ZRBF - UNDP, IGSL
	Group 2 Objective 2-measures that support ecosystem resilience
	● The goal to read: To enhance the adaptive capacity of communities and the ecosystems for sustainable livelihoods in a changing climate in arid and semi-arid areas of Zimbabwe.
	●  UCriteria for selection of districts
	Consider connectivity of ecosystems (use a landscape approach)
	Land degradation, deforestation and fire maps. Also conduct ground trothing.
	● Proposed Districts:
	Chimanimani,  Chipinge
	Rushinga (Mazoe-Ruwa catchment)- conduit to foot and mouth diesease
	•For effectiveness target at most three districts
	● Chimanimani, Chipinge and Chivi are target Zimbabwe Resilience Building Fund
	•Most projects are focusing on livelihoods but may be not be targeting ecosystems.
	•Chipinge and Chimanimani have extreme risk areas in terms of flooding and seismic risks.
	GROUP 3:Objective 3: To review climate related   legal, policy  and institutional framework to provide a conducive environment for implementation.
	● Goal to read: ¨To enhance the adaptive capacity of vulnerable communities and their  ecosystems to effectively engage in sustainable livelihoods within a changing climate
	● Analysis of results chain
	Where is the problem tree which has given us the responses that we now have ?
	in place there is need for By laws relating to the following that  need to be created:
	•Local Gvt Act,
	•regional Town and Country Planning Act,
	• EMA act
	•Traditional Leaders Act
	•Forestry Act
	•Communal Land Produce Act
	Activities should include:  building the capacity of Environment Committees,  Awareness creation  on bylaws and  building on the tools and experiences from the national adaptation planning process.
	Output to include: A reviewed legal, policy and institutional framework;  Awareness created
	Outcome should either be  Change to  sustainable lifestyle or  Compliance with the legal, policy and institutional framework
	● Proposed districts: Bulilima, Chiredzi,  Chimanimani
	● Other adaptation projects in the country:  UNESCO underground water project
	GROUP 4: Objective 4: Knowledge management
	● Goal to read:To increase the capacity of vulnerable communities to effectively engage in sustainable livelihoods that help them adapt to climate change.
	● Results Chain: The group showed a diagram of their theory of change for the component on knowledge sharing
	● Districts: Chimanimani, Chivi, Mberengwa, BulilimaMangwe
	● Projects:  UNESCO project focusing groundwater compliments together with           GEF 6 and 7
	Table 1: Selection of landscapes by stakeholder groups
	Each group suggested adjustments to the concept note and these will be incorporated in the final concept. The list of adaptation projects suggested were already consulted in the concept. There were no projects being duplicated
	6.0 Key issues and way forward
	● Refine goal so that it links with the concept title
	● Rephrasing of objective to link with outcomes
	● Refine theory of change (TOC) taking into cognisant submissions from the groups
	● Relook at bylaws to see if they will be reviewed or not
	● Updated information on specifically related projects that are in the country, to avoid duplication and build on existing projects
	● Relook at impacts of Indian Ocean Dipole (IOD) and ENSO on our projects
	● Gender mainstreaming
	● Justification for the criteria for the districts selected-
	● Following submissions by stakeholders, districts identified as most vulnerable include Mberengwa, Chivi, Gutu, Chimanimani and Bulilima
	● The finalized Concept Note to be shared with the Designated Authority for endorsement to facilitate submission to Adaptation Fund Board by 20 January 2020. The submitted version will also be shared with stakeholders.
	7.0 Workshop programme
	Stakeholder Consultative Meeting on the development of an Adaptation Fund Concept
	14 January 2020, EMA KG6 Boardroom, Harare
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