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Background

1. The Operational Policies and Guidelines (OPG) for Parties to Access Resources from the
Adaptation Fund (the Fund), adopted by the Adaptation Fund Board (the Board), state in
paragraph 45 that regular adaptation project and programme proposals, i.e., those that request
funding exceeding US$ 1 million, would undergo either a one-step, or a two-step approval
process. In case of the one-step process, the proponent would directly submit a fully-developed
project proposal. In the two-step process, the proponent would first submit a brief project concept,
which would be reviewed by the Project and Programme Review Committee (PPRC) and would
have to receive the endorsement of the Board. In the second step, the fully-developed
project/programme document would be reviewed by the PPRC, and would ultimately require the
Board’s approval.

2. The Templates approved by the Board (Annex 5 of the OPG, as amended in March 2016)
do not include a separate template for project and programme concepts but provide that these
are to be submitted using the project and programme proposal template. The section on
Adaptation Fund Project Review Criteria states:

For regular projects using the two-step approval process, only the first four criteria will be
applied when reviewing the 1st step for regular project concept. In addition, the information
provided in the 1st step approval process with respect to the review criteria for the regular
project concept could be less detailed than the information in the request for approval
template submitted at the 2nd step approval process. Furthermore, a final project
document is required for regular projects for the 2nd step approval, in addition to the
approval template.

3. The first four criteria mentioned above are:
(i)  Country Eligibility,
(i)  Project Eligibility,
(i)  Resource Availability, and
(iv)  Eligibility of NIE/MIE.

4, The fifth criterion, applied when reviewing a fully-developed project document, is:
(v) Implementation Arrangements.

5. It is worth noting that at the twenty-second Board meeting, the Environmental and Social
Policy (ESP) of the Fund was approved and at the twenty-seventh Board meeting, the Gender
Policy (GP) of the Fund was also approved. Consequently, compliance with both the ESP and
the GP has been included in the review criteria both for concept documents and fully-developed
project documents. The proposal template was revised as well, to include sections requesting
demonstration of compliance of the project/programme with the ESP and the GP.

6. At its seventeenth meeting, the Board decided (Decision B.17/7) to approve “Instructions
for preparing a request for project or programme funding from the Adaptation Fund”, contained in
the Annex to document AFB/PPRC.8/4, which further outlines applicable review criteria for both
concepts and fully-developed proposals. The latest version of this document was launched in
conjunction with the revision of the Operational Policies and Guidelines in November 2013.
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7. Based on the Board Decision B.9/2, the first call for project and programme proposals was
issued and an invitation letter to eligible Parties to submit project and programme proposals to
the Fund was sent out on April 8, 2010.

8. According to the Board Decision B.12/10, a project or programme proposal needs to be
received by the secretariat no less than nine weeks before a Board meeting, in order to be
considered by the Board in that meeting.

9. The following project concept document titled “Reversing the degradation trend in the
oases of Borkou, Ennedi West and Wadi Fira through strengthening adaptation measures and
improving resilience to climate change of vulnerable communities” was submitted for Chad by the
Sahara and Sahel Observatory (OSS), which is a Regional Implementing Entity of the Adaptation
Fund.

10. This is the first submission of the project concept proposal using the two-step submission
process.

11. The current submission was received by the secretariat in time to be considered in the
thirty-ninth Board meeting. The secretariat carried out a technical review of the project proposal,
assigned it the diary number AF00000330, and completed a review sheet.

12. In accordance with a request to the secretariat made by the Board in its 10th meeting, the
secretariat shared this review sheet with OSS and offered it the opportunity of providing
responses before the review sheet was sent to the PPRC.

13. The secretariat is submitting to the PPRC the summary and, pursuant to decision B.17/15,
the final technical review of the project, both prepared by the secretariat, along with the final
submission of the proposal in the following section. In accordance with decision B.25.15, the
proposal is submitted with changes between the initial submission and the revised version
highlighted.



ADAPTATION FUND BOARD SECRETARIAT TECHNICAL REVIEW
OF PROJECT/PROGRAMME PROPOSAL

ADAPTATION FUND PROJECT/PROGRAMME CATEGORY: Regular-sized Project Concept

Country/Region: Chad

Project Title: Reversing the degradation trend in the oases of Borkou, Ennedi West and Wadi Fira through strengthening
adaptation measures and improving resilience to climate change of vulnerable communities

Thematic Focal Area: Rural Development

Implementing Entity: Sahara and Sahel Observatory (OSS).

Executing Entities: i) Ministry of Environment, Fisheries and Sustainable Development through the General Directorate of Forest,

Wildlife and Fisheries Resources; and ii) Union of Women for the Fight against Desertification in the Sahel

AF Project ID: AF00000330
IE Project ID: Requested Financing from Adaptation Fund (US Dollars): 10,000,000
Reviewer and contact person: Andrew Chilombo Co-reviewer(s): Remy Ruat

IE Contact Person: Mrs. Khaoula JAOUI

Technical The project “Reversing the degradation trend in the oases of Borkou, Ennedi West and Wadi Fira through
Summary strengthening adaptation measures and improving resilience to climate change of vulnerable communities” aims
to strengthen the resilience of vulnerable communities in Borkou, West Ennedi and Wadi-Fira by building
adaptive capacity to recurrent drought risks and promoting the sustainable management of oases and associated
ecosystems. This will be done through the three components below:

Component 1: Developing and strengthening the legal and institutional framework to support the sustainable
management of oasis ecosystems and the adaptation of vulnerable communities. (USD 1,500,000);

Component 2: Implementation of concrete adaptation measures to improve the resilience of the local communities
vulnerable (USD 6,550,000);

Component 3: Capacity building, knowledge sharing and awareness raising of all stakeholders (USD 400,000).
Requested financing overview:

Project/Programme Execution Cost: USD 794,000
Total Project/Programme Cost: USD 9,244,000




Implementing Fee: USD 756,000
Financing Requested: USD 10,000,000

The initial technical review raised several issues, such as the need to strengthen the adaptation rationale, project
sustainability in terms of maintenance of infrastructure after project closure and provide information to justify
project category in light of project activities, as discussed in the Clarification Requests (CRs) and Corrective

Action Requests (CARSs) raised in the review.

The Final Technical review finds that the CRs and CARs raised in the initial review have been addressed to a

sufficient level for this stage of the proposal.

Date: February 14, 2023
Review Questions Comments Initial Technical Review Comments Final Technical
Criteria Review
1. Isthe country party to the Yes. -
Kyoto Protocol, or the Paris
Agreement?
2. Isthe country a developing Yes. -
country particularly vulnerable
C to the adverse effects of Ranked as one of the most vulnerable countries in
ountry [ ? the world to climate change, Chad experiences
Eligibility climate change? ge, C perienc
recurrent droughts and extensive desertification
that have contributed to the loss of biodiversity
threatening its population especially its nomadic
populations and those who occupy the most
vulnerable areas.
1. Has the designated Yes. -
government authority for the
Adaptation Fund endorsed As per the Endorsement letter dated August 05,
Project the project/programme? 2022.
Eligibility

Does the length of the
proposal amount to no more
than Fifty pages for the

Yes.




Review
Criteria

Questions

Comments Initial Technical Review

Comments Final Technical
Review

project/programme concept,
including its annexes?

The total number of pages is 44, including
annexes.

3. Does the project / programme

support concrete adaptation
actions to assist the country in
addressing adaptive capacity
to the adverse effects of
climate change and build in
climate resilience?

No.

The document describes in detail the
environmental challenges in Chad. However, there
is no information regarding adaptation challenges
to inform how the project will shift from the
“business-as-usual” scenario. Note that the
description of the five target communes (Biiltine,
Arada, Kalait, Fada and Faya) does not include any
specific information regarding the nature of the
adaptation challenges in these areas. It should be
noted that an identification of environmental
challenges is not the same as an identification of
adaptation challenges, particularly as they are
related to the proposed project catchment area.

Overall, the coherence between the project area
context and proposed activities is very weak in
some cases and absent in others. It would be
useful to restructure the project description to
include an identification of main barriers (barriers to
adaptation) that hinder or stifle communities’ ability
to cope with adaptation challenges (which also
need to be clearly described) and render the
socioecological system vulnerable to the impacts of
climate change, including extreme weather events
in the project target area.

Without this information, the proposed components
remain somewhat disconnected from the context of
the target area — making it difficult to appreciate

CR 1: Cleared.
As per the additional
information  provided on

pages 13-16.

CAR 2: Cleared for this
stage of the proposal.

The fully-developed proposal
should provide further details
to strengthen the rationale for
the proposed adaptation
measures and the project
context. A preliminary climate
risk  assessment  during
project development is
recommended in order to
ensure a good understanding
of main adaptation challenges
prior to the project
implementation phase. This
would also better inform the
design of the rest of the
project and in particular the
activities of component 2.




how proposed activities will lead to tangible
outcomes.

In the current version of the concept note

document, it is noted that:

e The title of component 2 could be revised as
the current formulation suggests that only this
component includes concrete adaptation
measures while component 1 includes actions
that have the potential to build climate
resilience.

e Activities under output 2.1.2 include a focus on
establishing market linkages for climate resilient
value chains — however it does not outline how
these value chains are identified and assessed
for climate resilience — this would benefit from
further exploration.

e Output 2.1.3 focuses on income generating
activities, in particular cook stove production by
women associations. It would be relevant to
outline what kind of cook stove is targeted as
depending on the energy source used and its
availability in the project area this may actually
result in an increased vulnerability to the
impacts of climate change and to economic
shocks. It is also noted that there is a duplicate
of this output under Outcome 3.2 in section A
that should be deleted)

CAR 1. Please, clarify and restructure the project
description to include an identification of main
barriers that hinder or stifle communities’ ability to
cope with adaptation challenges in the target
communes.




Review
Criteria

Questions

Comments Initial Technical Review

Comments Final Technical
Review

CAR 2. Please, include a clear theory of change
that underpins the design process to address
adaptation challenges in the target areas.

4. Does the project / programme

provide economic, social and
environmental benefits,
particularly to vulnerable
communities, including
gender considerations, while
avoiding or mitigating
negative impacts, in
compliance with the
Environmental and Social
Policy and Gender Policy of
the Fund?

Unclear.

The project document presents activities under
each of the components, focusing mainly on soft
interventions such as management plans,
sensitization, conducting surveys,
action/management plan. The link between
proposed activities and the vulnerability of target
communities needs to be strengthened.

CAR 3. Please, as noted above, demonstrate more
clearly why the proposed activities are relevant to
the target communities by highlighting the
vulnerability and adaptation.

CR 1. Please, clarify how will the project ensure an
equitable distribution of benefits to vulnerable
communities, households, and individuals in the
target areas, with specification of the particular
benefits provided to the marginalized, vulnerable
groups and indigenous communities.

CAR 3: Cleared.

As per the additional
information  provided on
pages 17 - 22

CR 1: Cleared.
As per the additional

information  provided on
pages 17 - 22

5. Is the project / programme
cost effective?

Unclear.

There is no quantified information available to
assess the adaptation benefits in connection to the
costs of each activity which weakens the cost-
effectiveness assessment.

CAR 4: Cleared.

As per the additional
information  provided on
pages 24-25




Review
Criteria

Questions

Comments Initial Technical Review

Comments Final Technical
Review

CAR 4. Please, demonstrate the logical
explanation of the scope and approach for
implementing the project cost-effectively. Include
how the project is cost-effective from sustainability
angle. Additionally, please provide more
substantiated information to demonstrate the cost-
effectiveness of the project, as available.

6. Is the project / programme

consistent with national or
sub-national sustainable
development strategies,
national or sub-national
development plans, poverty
reduction strategies, national
communications and
adaptation programs of action
and other relevant
instruments?

Partially.

As the concept focuses on specific oases at local
level, it would be relevant to map in more detail, if
available, any relevant subnational strategies or
plans that may have an impact on the project
activities, in particular for component 3 which
targets the preparation of a climate change
adaptation action plan and an oasis resources
management plan — it is at this stage not possible
to assess how those will align with subnational
plans (if any).

CAR 5. Please demonstrate how the project is
consistent with relevant Sustainable Development
Goals. Additionally, provide more detall, if
available, regarding any relevant sub-national
strategies or plans that may have an impact on the
project activities.

CAR 5: Cleared.

As per the additional
information  provided on
pages 25.

7. Does the project / programme

meet the relevant national
technical standards, where
applicable, in compliance with
the Environmental and Social
Policy of the Fund?

Yes.

The proposal includes a list of the relevant technical
standards and outlines the project alignment with
them. In addition, a detailed screening is expected
to be conducted and further analysis of technical




Review Questions Comments Initial Technical Review Comments Final Technical
Criteria Review
standards will be undertaken during the project
development stage.
8. Is there duplication of project/ | Unclear. CR 2: Cleared.

programme with other funding
sources?

CR 2. Please, note and include other projects such
as
e Strengthening capacities and Partnerships
for the assessment of mitigation
opportunities and adaptation and promote
their implementation in the forestry and land
use as part of the Great Green Wall;
¢ Community based climate risks
management in Chad
e and others

CAR 6. Clarify any lessons that the proposed
project can draw on from the listed projects/
initiatives during the project design.

As per the additional
information  provided on
pages 28

CAR 6: Cleared.
As per the additional

information  provided on
pages 31-32

Does the project / programme
have a learning and
knowledge management
component to capture and
feedback lessons?

Partially.

CAR 7. Please, clarify and outline the
dissemination mechanisms of the knowledge and
lessons, including how targeted stakeholders will
be engaged in the process of dissemination.

CAR 7: Cleared.

As per the additional
information  provided on
pages 28

10.

Has a consultative process
taken place, and has it
involved all key stakeholders,
and vulnerable groups,
including gender
considerations in compliance
with the Environmental and

Unclear.

The notes on the consultation in annex 2 are
appreciated.

CR 3. Please, clarify to what extent women,
marginalized and vulnerable groups and indigenous

CR 3/CR4: Cleared.

As per the additional
information  provided on
pages 30




Review
Criteria

Questions

Comments Initial Technical Review

Comments Final Technical
Review

Social Policy and Gender
Policy of the Fund?

peoples have been identified, consulted and their
priorities integrated in the proposal.

CR 4. Please, clarify the mechanisms used for
consultations, particularly to engage women,
marginalized and vulnerable groups and indigenous
peoples. Also, indicate if the private sector is not
relevant to the project, otherwise clarify any level of
consultations with them.

11.

Is the requested financing
justified on the basis of full
cost of adaptation reasoning?

No.

The current version of the concept does not refer to

CAR 8: Cleared.

As per the additional

adaptation costs and little quantitative information is | information  provided on
available. pages 30-31
CAR 8. Please, refer to CAR 1 and CAR 4 above,
and revise as requested.
12. Is the project / program Yes. -
aligned with AF’s results
framework? However, with the requested changes under CAR 1,
the table might need adjustment to strengthen
between community context and proposed activities.
13. Has the sustainability of the No. CR 5: Cleared.

project/programme outcomes
been taken into account when
designing the project?

In the current version of the concept note, activities
under outcome 1 and 2 could also be more
explicitly linked to component 3 to ensure that
promoted technologies and practices are informed
by the understanding of climate risks.

As per the additional
information  provided on
pages 31-32




Review
Criteria

Questions

Comments Initial Technical Review

Comments Final Technical
Review

Given the concern under project eligibility, it is
currently difficult to clearly see the sustainability of
activities with an unclarified set of adaptation
challenges.

The section on sustainability is weak and lacks
detail. It needs to be strengthened in light of the
adaptation challenges in the target area and the
activities proposed.

CR 5. Please clarify with additional details how
adaptation benefits can be sustained beyond the
life of the project, including their potential for
scaling up.

CR 6. Please, clarify how pieces of infrastructure
will be sustained through maintenance.

CR 7. Please, clarify how different plans of action,
data systems and other soft interventions will be
sustained beyond the life of the project.

CR 8. Please, include more elaborate sub-sections
on sustainability regarding each of the following:
economic, social, environmental, institutional, and
financial sustainability aspects.

CR 6: Cleared for this stage
of the proposal.

The information provided on
institutional  capacity and
community involvement and
training is relevant to
sustainability.  The __ fully-
developed proposal should
further clarify how this would
ensure  maintenance  of
infrastructure which is more
technical in nature.

CR 7: Cleared.

As per the additional
information  provided on
pages 31-32

CR 8: Cleared.

As per the additional
information  provided on
pages 33-34.

14. Does the project / programme
provide an overview of
environmental and social
impacts / risks identified, in
compliance with the

Partially.

The proposal identifies and tabulates the potential
impacts and risks against AF environmental and
social principles. The initial gender screening in

CAR 9: Cleared for this
stage of the proposal.

The fully-developed proposal
should clarify in the document




Review Questions Comments Initial Technical Review Comments Final Technical
Criteria Review
Environmental and Social annex 3 is appreciated. However, substantial | the risk category of the project
Policy and Gender Policy of information has not been provided on some | with a concise justification for
the Fund? important aspects. the rating.
CAR 9. Please, state the category in which the
screening process has classified the project | CR 9: Cleared.
(Category A, B or C), ensuring consistency with AF
ESP. As per the additional
information  provided on
CR 9. Please, include information on the gender- | pages 33-34
specific cultural and/or legal context in which the
proposed project will operate.
Resource 1. Isthe requested project / Yes. -
Availability programme funding within the
cap of the country?
2. Is the Implementing Entity Yes. -
Management Fee at or below
8.5 per cent of the total The Implementing Entity Management Fee is
project/programme budget $756,000 or 8.2% of the total project budget
before the fee? ($9,244,000).
3. Are the Project/Programme Yes. -
Execution Costs at or below
9.5 per cent of the total The Project Execution Cost is $794,000 or 9.4% of
project/programme budget the total project budget ($9,244,000).
(including the fee)?
1. Isthe project/programme Yes. -
submitted through an eligible
Eligibility of IE Implementing Entity that has | The Sahara and Sahel Observatory (OSS) is a

been accredited by the
Board?

Regional Implementing Entity accredited to the
Adaptation Fund.
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Review
Criteria

Questions

Comments Initial Technical Review

Comments Final Technical
Review

Implementation
Arrangements

1.

Is there adequate
arrangement for project /
programme management, in
compliance with the Gender
Policy of the Fund?

n/a at concept stage

Are there measures for
financial and
project/programme risk
management?

n/a at concept stage

Are there measures in place
for the management of for
environmental and social
risks, in line with the
Environmental and Social
Policy and Gender Policy of
the Fund?

n/a at concept stage

Is a budget on the
Implementing Entity
Management Fee use
included?

n/a at concept stage

Is an explanation and a
breakdown of the execution
costs included?

n/a at concept stage

Is a detailed budget including
budget notes included?

n/a at concept stage

Are arrangements for
monitoring and evaluation
clearly defined, including
budgeted M&E plans and
sex-disaggregated data,
targets and indicators, in
compliance with the Gender
Policy of the Fund?

n/a at concept stage

11




Does the M&E Framework
include a break-down of how
implementing entity IE fees
will be utilized in the
supervision of the M&E
function?

n/a at concept stage

Does the
project/programme’s results
framework align with the AF’s
results framework? Does it
include at least one core
outcome indicator from the
Fund’s results framework?

n/a at concept stage

. Is a disbursement schedule
with time-bound milestones
included?

n/a at concept stage
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ADAPTATION FUND

ADAPTATION FUND BOARD SECRETARIAT TECHNICAL REVIEW
OF PROJECT/PROGRAMME PROPOSAL

PROJECT/PROGRAMME CATEGORY: Regular-sized Project Concept

Country/Region:
Project Title:

Chad
Reversing the degradation trend in the oases of Borkou, Ennedi West and Wadi Fira through strengthening
adaptation measures and improving resilience to climate change of vulnerable communities

Thematic Focal Area: Rural Development
Implementing Entity: Sahara and Sahel Observatory (OSS)

Executing Entities:

i) Ministry of Environment, Fisheries and Sustainable Development through the General Directorate of Forest,

Wildlife and Fisheries Resources; and ii) Union of Women for the Fight against Desertification in the Sahel

AF Project ID: AF00000330
IE Project ID: Requested Financing from Adaptation Fund (US Dollars): 10,000,000
Reviewer and contact person: Andrew Chilombo Co-reviewer(s): Remy Ruat

IE Contact Person: Mrs. Khaoula JAOUI

Technical
Summary

The project “Reversing the degradation trend in the oases of Borkou, Ennedi West and Wadi Fira through
strengthening adaptation measures and improving resilience to climate change of vulnerable communities” aims
to strengthen the resilience of vulnerable communities in Borkou, West Ennedi and Wadi-Fira by building
adaptive capacity to recurrent drought risks and promoting the sustainable management of oases and associated
ecosystems. This will be done through the three components below:

Component 1: Enhanced Sustainable water and land resources management in the oasis ecosystems (USD
4,850,000);

Component 2: Implementation of concrete adaptation measures to improve the resilience of the local communities
vulnerable (USD 2,400,000);

Component 3: Capacity building of the different stakeholders, knowledge sharing and awareness raising of all
stakeholders (USD 1,100,000).

Requested financing overview:
Project/Programme Execution Cost: USD 794,000




Total Project/Programme Cost: USD 9,244,000
Implementing Fee: USD 756,000
Financing Requested: USD 10,000,000

The initial technical review raises several issues, such as the need to strengthen the adaptation rational,

knowledge management, project sustainability, as discussed in the Clarification Requests (CRs) and Corrective

Action Requests (CARSs) raised in the review.

January 23, 2023

1. Isthe country party | Yes.
to the Kyoto
Protocol, or the
Paris Agreement?

2. Isthe country a Yes.

developing country
particularly
vulnerable to the
adverse effects of
climate change?

Ranked as one of the most
vulnerable countries in the
world to climate change,
Chad experiences recurrent
droughts and extensive
desertification that have
contributed to the loss of
biodiversity threatening its
population especially its
nomadic populations and
those who occupy the most
vulnerable areas.

Has the designated
government
authority for the
Adaptation Fund

Yes.

As per the Endorsement
letter dated August 05,
2022.

Kindly note the date of endorsement of the letter is
December 4, 2022, not August 5, 2022.




endorsed the
project/programme?

Does the length of
the proposal amount
to no more than Fifty
pages for the
project/programme
concept, including
its annexes?

Yes.

The total number of pages
is 44, including annexes.

Does the project /
programme support
concrete adaptation
actions to assist the
country in
addressing adaptive
capacity to the
adverse effects of
climate change and
build in climate
resilience?

No.

The document describes in
detail the environmental
challenges in Chad.
However, there is no
information regarding
adaptation challenges to
inform how the project will
shift from the “business-as-
usual” scenario. Note that
the description of the five
target communes (Biiltine,
Arada, Kalait, Fada and
Faya) does not include any
specific information
regarding the nature of the
adaptation challenges in
these areas. It should be
noted that an identification
of environmental
challenges is not the same
as an identification of
adaptation challenges,
particularly as they are




related to the proposed
project catchment area.

Overall, the coherence
between the project area
context and proposed
activities is very weak in
some cases and absent in
others. It would be useful to
restructure the project
description to include an
identification of main
barriers (barriers to
adaptation) that hinder or
stifle communities’ ability to
cope with adaptation
challenges (which also
need to be clearly
described) and render the
socioecological system
vulnerable to the impacts of
climate change, including
extreme weather events in
the project target area.
Without this information, the
proposed components
remain somewhat
disconnected from the
context of the target area —
making it difficult to
appreciate how proposed
activities will lead to
tangible outcomes.




In the current version of the
concept note document, it
is noted that:

e The title of component 2
could be revised as the
current formulation
suggests that only this
component includes
concrete adaptation
measures while
component 1 includes
actions that have the
potential to build climate
resilience.

e Activities under output
2.1.2 include a focus on
establishing market
linkages for climate
resilient value chains —
however it does not
outline how these value
chains are identified
and assessed for
climate resilience — this
would benefit from
further exploration.

e Output 2.1.3 focuses on
income generating
activities, in particular
cook stove production
by women associations.
It would be relevant to
outline what kind of
cook stove is targeted
as depending on the




Review Criteria

Questions

Comments

OSS Responses

energy source used and
its availability in the
project area this may
actually result in an
increased vulnerability
to the impacts of
climate change and to
economic shocks. It is
also noted that there is
a duplicate of this
output under Outcome
3.2 in section A that
should be deleted)

CAR 1. Please, clarify and
restructure the project
description to include an
identification of main
barriers that hinder or stifle
communities’ ability to cope
with adaptation challenges
in the target communes.

CAR 1: During the process of developing the Concept
Note, very little information and data was found on the
oases and the project area, particularly with regard to the
impacts of climate change where the existing data and
information is mainly on Chad in general, as well as being
scattered and not specific to the area due to lack of
adequate structures related to data management like
institutional memory. Thus, the current analysis was
based more on data and information collected during the
field missions (exchange with communities, visit of oases).

The project context description has been improved in Part
| and the first component has been updated accordingly
to: “Developing and strengthening the legal and
institutional framework to support the sustainable”.

It should be noted that the project intervention area is not
a watershed but rather municipalities located in
continuous regions.




Review Criteria

Questions

Comments

OSS Responses

CAR 2. Please, include a
clear theory of change that
underpins the design
process to address
adaptation challenges in
the target areas.

CAR 2: The theory of change has been developed and
introduced in the concept note to address the project
philosophy in relation to addressing the adaptation
challenges experienced in the project area.

(highlighted in para 61, 69,71, 74,75,77,78 to 83)

(TOC para 112)

4. Does the project/

programme provide
economic, social
and environmental
benefits, particularly
to vulnerable
communities,
including gender
considerations,
while avoiding or
mitigating negative
impacts, in
compliance with the
Environmental and
Social Policy and
Gender Policy of the
Fund?

Unclear.

The project document
presents activities under
each of the components,
focusing mainly on soft
interventions such as
management plans,
sensitization, conducting
surveys,
action/management plan.
The link between proposed
activities and the
vulnerability of target
communities needs to be
strengthened.

CAR 3. Please, as noted
above, demonstrate more
clearly why the proposed
activities are relevant to the
target communities by
highlighting the vulnerability
and adaptation.

CAR 3: The project description has been restructured
where all proposed activities are linked to the needs
expressed by the populations during the field mission and
consultative process aiming at identifying their needs and
challenges. These target populations live in a fragile oasis
ecosystem which is threatened by climate change.

Concerns related to water, agriculture, sand
encroachment and limited income-generating activities
were raised during the consultations which were the




Review Criteria

Questions

Comments

OSS Responses

CR 1. Please, clarify how
will the project ensure an
equitable distribution of
benefits to vulnerable
communities, households,
and individuals in the target
areas, with specification of
the particular benefits
provided to the
marginalized, vulnerable
groups and indigenous
communities.

underlying issue upon which the need to develop the
project were based. The proposed project activities have
been structured to address and adapt the needs of the
communities to enhance their climate resilience and cope
with natural disasters experienced such as droughts and
occasional flash floods.

CR 1: At the current stage of the project's concept note,
the direct beneficiaries, namely the vulnerable
communities of the 5 targeted communes, including
marginalized groups, are not yet identified as indicated in
the CN paragraph 76 and during the full proposal
development stage the process will be elaborated
indepthly, taking into account the AF 15 principles and the
FPIC Process. To note, the consultations will be
elaborated and rolled out in the project areas where
stakeholder mapping and a robust selection criteria will be
enhanced to include all levels of relevant stakeholder and
the beneficiary communities. Various assessments will be
initially undertaken during the funding proposal
development stage i.e., ESMP, GAAP, CE study which
will also be complemented during implementation with the
baseline, KAP and CNA. It is at this level that the benefits
of the project to these various direct beneficiaries will be
taken into account and executed accordingly.

(Highlighted in para 91-93,95-111)

5. Is the project/
programme cost
effective?

Unclear.

There is no quantified
information available to
assess the adaptation
benefits in connection to
the costs of each activity




Review Criteria

Questions

Comments

OSS Responses

which weakens the cost-
effectiveness assessment.

CAR 4. Please,
demonstrate the logical
explanation of the scope
and approach for
implementing the project
cost-effectively. Include
how the project is cost-
effective from sustainability
angle. Additionally, please
provide more substantiated
information to demonstrate
the cost-effectiveness of
the project, as available.

CAR 4: Quantified information is now presented at output
level. The scope and approach for implementing the
project cost-effectively should be carefully planned and
executed to ensure the most efficient use of resources
and achieve the desired results. That is why it is during
the full proposal development stage that certain
strategies will be identified and applied appropriately.

Some of these strategies are Needs Assessment, Cost-
Effective Technologies, Community Involvement,
Partnerships and Collaborations and Monitoring and
Evaluations.

These strategies, when applied appropriately, can assist
to ensure that the project is implemented cost-effectively
and sustainably, maximizing benefits for the communities
and the environment such as and related to adaptation
interventions: strengthening the legal framework and
close gaps in the sustained management of oasis
ecosystems at various scales throughout the project
region, enhancing communities' capacities for adaptation
and resistance, enhance awareness and ownership

(Highlighted in para 123, 126-129)

6. Is the project/

programme
consistent with
national or sub-
national sustainable
development
strategies, national
or sub-national
development plans,

Partially.

As the concept focuses on
specific oases at local level,
it would be relevant to map
in more detail, if available,
any relevant subnational
strategies or plans that may
have an impact on the




Review Criteria

Questions

Comments

OSS Responses

poverty reduction
strategies, national
communications and
adaptation programs
of action and other
relevant
instruments?

project activities, in
particular for component 3
which targets the
preparation of a climate
change adaptation action
plan and an oasis
resources management
plan — it is at this stage not
possible to assess how
those will align with
subnational plans (if any).

CAR 5. Please
demonstrate how the
project is consistent with
relevant Sustainable
Development Goals.
Additionally, provide more
detail, if available,
regarding any relevant sub-
national strategies or plans
that may have an impact on
the project activities.

CAR 5: More details have been included in the table
regarding the most important national strategies in Chad
with a direct impact on the project.

Indeed, the project is aligned with these strategies and will
provide considerable support to the implementation of
these strategies. during the various meetings and
exchanges held at different levels and also at a high level
with decision makers.

Chad has expressed its need for additional support to
move forward with the implementation of these plans and
strategies. the climate change adaptation action plan will
be the first step and a kind of detailed road map that will
guide the government as well as technical and financial
partners in the implementation of the different objectives.

(Highlighted in para 130 and table 1)

7. Does the project/

programme meet

the relevant national
technical standards,
where applicable, in

Yes.

The proposal includes a list
of the relevant technical
standards and outlines the
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compliance with the
Environmental and

Social Policy of the

Fund?

project alignment with them.
In addition, a detailed
screening is expected to be

conducted and further
analysis of technical
standards will be
undertaken  during the

project development stage.

Is there duplication
of project /
programme with
other funding
sources?

Unclear.

CR 2. Please, note and
include other projects such
as
e Strengthening
capacities and
Partnerships for the
assessment of
mitigation
opportunities and
adaptation and
promote their
implementation in
the forestry and land
use as part of the
Great Green Wall;
¢ Community based
climate risks
management in
Chad
e and others

CAR 6. Clarify any lessons
that the proposed project
can draw on from the listed

CR 2: The project duplication table has been updated to
include the various projects and how they are related to
the project

(Highlighted in para 133)

CR 6: Most of the projects and initiatives listed are not
directly involved in the intervention area of this project.
However, lessons learned and good practices from these

11




projects/ initiatives during
the project design.

projects and initiatives will be used and taken into account
when developing the full proposal and during
implementation. Complementarities and synergies will be
taken into account to increase the efficiency of the use of
the Adaptation Fund resources.

Does the project /
programme have a
learning and
knowledge
management
component to
capture and
feedback lessons?

Partially.

CAR 7. Please, clarify and
outline the dissemination
mechanisms of the
knowledge and lessons,
including how targeted
stakeholders will be
engaged in the process of
dissemination.

CAR 7: The response is integrated into the concept note.

(Highlighted in para 134- 138)
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Review Criteria | Questions Comments OSS Responses
10. Has a consultative Unclear.
process taken place,
and has it involved The notes on the

all key stakeholders,
and vulnerable
groups, including
gender
considerations in
compliance with the
Environmental and
Social Policy and
Gender Policy of the
Fund?

consultation in annex 2 are
appreciated.

CR 3. Please, clarify to what
extent women, marginalized
and vulnerable groups and
indigenous peoples have
been identified, consulted
and their priorities
integrated in the proposal.

CR 4. Please, clarify the
mechanisms used for
consultations, particularly to

engage women,
marginalized and vulnerable
groups and indigenous

peoples. Also, indicate if the
private sector is not relevant
to the project, otherwise
clarify —any level of
consultations with them.

CR 3/CR4: Further clarification on the consultation
Processes that would be carried out during the full
proposal development. This clarification highlighted the
gender sensitive approach that will be adopted and gave
an overview of the key steps of this new consultation
process to be carried out at several levels during the full
proposal development.

As explained in paragraph 137, the Ministry of
Environment, Fisheries and Sustainable Development
collaborated with the Woman Union for the fight against
desertification (UFLCDS) carried out and will continue at
the next stage the field surveys.

During the various exchanges and consultations with the
key actors, including the local population, and by ensuring
the active participation of women and youth, a criteria was
adopted in order to define broadly the choice of the
project's areas of intervention and to identify the priorities
in terms of intervention, with a view to achieving tangible
results from the project with a strong involvement and
appreciation of the local population.

Various mechanism related FGDs, field meetings,
boardroom meetings as well as virtual meetings where
necessary will be the avenues and methods undertaken to
ensure the consultations are covering the proposed
project areas and are extensive.

13




Review Criteria

Questions

Comments

OSS Responses

Regarding the private sector, although its participation in
the various consultations during the concept note
development phase remains low, it will be a key partner
involved in the early stages of preparation of the full
proposal as well as during implementation especially
related to the IGAs and the PPPs to be developed.

To note, the private sector is involved in the
implementation of the national climate change strategy
action plan.

(Highlighted in para 143, 144)

11. Is the requested
financing justified on
the basis of full cost
of adaptation
reasoning?

No.

The current version of the
concept does not refer to
adaptation costs and little
guantitative information is
available.

CAR 8. Please, refer to
CAR 1 and CAR 4 above,
and revise as requested.

CAR 8: The adaptation costs are now properly quantified.
This should now present a fair explanation to justification
of the requested financing.

More details will be provided during the full proposal
phase.

(Highlighted in para 149 to 151).

12. Is the project /
program aligned
with AF’s results
framework?

Yes.

However, with the
requested changes under
CAR 1, the table might need
adjustment to strengthen
between community context
and proposed activities.

Yes, the table has been readjusted in the new version of
the concept note to strengthen the link between the
community context and the proposed activities in
accordance with the new project restructuring.

(Highlighted in page 36 - 37).
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Review Criteria | Questions Comments OSS Responses
13. Has the No. CAR 5, 6, 7, 8: As for the Project sustainability, the sub-
sustainability of the sections on economic, social, environmental, institutional,
project/programme | In the current version of the | and financial sustainability aspects have been identified

outcomes been
taken into account
when designing the
project?

concept note, activities
under outcome 1 and 2
could also be more
explicitly linked to
component 3 to ensure that
promoted technologies and
practices are informed by
the understanding of
climate risks.

Given the concern under
project eligibility, it is
currently difficult to clearly
see the sustainability of
activities with an unclarified
set of adaptation
challenges.

The section on
sustainability is weak and
lacks detail. It needs to be
strengthened in light of the
adaptation challenges in
the target area and the
activities proposed.

CR 5. Please clarify with
additional details how
adaptation benefits can be
sustained beyond the life of
the project, including their
potential for scaling up.

and broken down as per the Project to highlight adaptation
benefits can be sustained beyond the life of the project,
including their potential for scaling up through the updated
NDC and NAP as well as the need to institutionalize the
project and providing a facility post project closure in their
fiscal budget year.

Furthermore, the need to have project ownership by the
communities and the strengthened institutions within the
project area, O&M of the established infrastructures will be
taken into account as the project activities will encompass
all the relevant stakeholders and ensure their optimum use
taking into account the context related to adaptation
actions and the socio-economic benefits related to the
short-cycle livestock and proposed IGAs.

Towards upscaling and replication of the adaptation
interventions, there will be the socio-economic benefits
envisioned and cascaded to other areas through the
financial sustainability actions. This will be coupled by the
strengthened institutional capacities and the updated
knowledge, data and information will be used for lessons
learned and sustainability purposes post project closure.

(Highlighted in para 152 to 162).
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CR 6. Please, clarify how
pieces of infrastructure will
be sustained through
maintenance.

CR 7. Please, clarify how
different plans of action,
data systems and other soft
interventions will be
sustained beyond the life of
the project.

CR 8. Please, include more
elaborate sub-sections on
sustainability regarding
each of the following:
economic, social,
environmental, institutional,
and financial sustainability
aspects.

. Does the project /
programme provide
an overview of
environmental and
social impacts / risks
identified, in
compliance with the
Environmental and
Social Policy and
Gender Policy of the
Fund?

Partially.

The proposal identifies and
tabulates the potential
impacts and risks against
AF environmental and social
principles. The initial gender
screening in annex 3 is
appreciated. However,
substantial information has
not been provided on some
important aspects.

16




Review Criteria

Questions

Comments

OSS Responses

CAR 9. Please, state the
category in  which the
screening  process has
classified the project
(Category A, B or O),
ensuring consistency with
AF ESP.

CR 9. Please, include
information on the gender-
specific cultural and/or legal
context in  which the
proposed project will
operate.

CAR 9: Project is rated in category B.

CR 9: Information has been updated accordingly to
highlight that at this stage of screening, various
assessments will be undertaken at the funding proposal
stage as well as during implementation such as the
Gender Assessment and Action Plan (GAAP).

The project will as much as possible integrate gender
considerations into the project activities as well as
aligning to the AF and OSS policies by:

* Ensuring the participation of the most vulnerable
groups, including women, in the project activities. This
includes integrating women's perspectives and building
on their unique knowledge to drive project activities;

* Adjusting and implementing project activities based on
an effective understanding of gender dynamics;

* Including gender considerations in the evaluation of
activities and propose improvements where needed;
 Strengthening women's capacities with their
implications for the generation of climate and
socioeconomic information in the project;

*Focusing efforts and resources on gender issues in
particular in the program of awareness, training,
information and communication;

* Emphasizing the participation of women in decision
making bodies related to the project such as the
Steering Committee

17




Review Criteria | Questions Comments OSS Responses
» Engendering project activities and sharing project
achievements of women’s participation at the national,
regional, local and international levels.
(Highlighted in page 33-34)
Resource 1. Isthe requested Yes.
Availability project / programme
funding within the
cap of the country?
2. Isthe Implementing | Yes.
Entity Management
Fee at or below 8.5 | The Implementing Entity
per cent of the total | Management Fee is
project/programme | $756,000 or 8.2% of the
budget before the total project budget
fee? ($9,244,000).
3. Arethe Yes.
Project/Programme
Execution Costs at | The Project Execution Cost
or below 9.5 per is $794,000 or 9.4% of the
cent of the total total project budget
project/programme | ($9,244,000).
budget (including
the fee)?
1. Isthe Yes.
project/programme
submitted through The Sahara and Sahel
A an eligible Observatory (OSS) is a
Sl Implementing Entity | Regional Implementing
that has been Entity accredited to the
accredited by the Adaptation Fund.
Board?
Implementation 1. Isthere adequate n/a at concept stage
Arrangements arrangement for
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Review Criteria

Questions

Comments

OSS Responses

project / programme
management, in
compliance with the
Gender Policy of the
Fund?

2. Are there measures
for financial and
project/programme
risk management?

n/a at concept stage

3. Are there measures
in place for the
management of for
environmental and
social risks, in line
with the
Environmental and
Social Policy and
Gender Policy of the
Fund?

n/a at concept stage

4. Is a budget on the
Implementing Entity
Management Fee
use included?

n/a at concept stage

5. Is an explanation
and a breakdown of
the execution costs
included?

n/a at concept stage

6. Is a detailed budget
including budget
notes included?

n/a at concept stage

7. Are arrangements
for monitoring and
evaluation clearly
defined, including
budgeted M&E

n/a at concept stage
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plans and sex-
disaggregated data,
targets and
indicators, in
compliance with the
Gender Policy of the
Fund?

Does the M&E
Framework include
a break-down of
how implementing
entity |IE fees will be
utilized in the
supervision of the
M&E function?

n/a at concept stage

Does the
project/programme’s
results framework
align with the AF’s
results framework?
Does it include at
least one core
outcome indicator
from the Fund’s
results framework?

n/a at concept stage

. Is a disbursement
schedule with time-
bound milestones
included?

n/a at concept stage
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PART| PROJECT INFORMATION
1. Project Background and Context

1.1 Background information on Chad

1. Chad, is the 5th largest country in Africa and ranks second among Sahelian countries after Sudan, covers an area of
1.284 million km? of which 98.1% is land and 1.9% is water, consisting mainly of 5 lakes including Lake Chad. It is a
landlocked country in Central Africa, bordered to the north by Libya, to the east by Sudan, to the south by the Central
African Republic and to the west by the countries with which it shares Lake Chad, namely Cameroon, Niger and Nigeria
(Figure 1). The country's landscape is made up of vast Saharan, Sahelian and Sudanian zones.

2. Chad’s land surface presents a o " " x
spectacular variety of geographic - : ‘ .
contrasts. The vast northern third is * E Libya @9 4l

located in the Sahara Desert and is
sparsely populated, home to just 1
percent of Chad’'s population. Both .
N’Djamena, the capital, and Lake

Chad are located on the country’s
southwestern. Lake Chad is fed by the
country’s two main rivers, the Chari .-
and the Logone. It is the largest body

of water in the Sahel and a major
centre of economic activity for the
region. However, due to erratic =
variations in the region’s climate and
overexploitation of the rivers that feed

it, this shallow lake (1.5 m deep on
average) has shrunk to a small fraction ~
of its 1960 size.

3. According to the latest World Bank
report of Chad, has made significant
progress in reducing poverty over the
past 15 vyears. Nevertheless, it
remains one of the poorest countries
in the world, counting as a Least
Developed Country (LDC)!. In the 2018 Human Development Index (HDI), Chad ranks 187th out of 189 countries and
territories. According to the latest Chad Household Consumption and Informal Sector Survey (2018-2019), approximately
42% of Chadians, or 6.5 million people, including 3.4 million women and 3.1 million men, live below the national poverty
line of 242,094 CFA francs per year or 663 CFA francs (Equivalent to $1.2) per day. Approximately, 15% of the population
(2.4 million people) were in extreme poverty, i.e., unable to meet their basic nutritional needs of 2,300 kilocalories per day.
Nearly 89% of poor households are in rural areas, while only 3% are in the capital, N'Djamena. Four main factors explain
this poverty: (i) a lack of economic diversification; (ii) low productivity in the rural sector; (iii) exposure to shocks; and (iv)
low levels of human capital. Of course, as elsewhere in the world, the repercussions of the COVID_19 pandemic made
the situation worse and pushed the country back into a second recession in 2020-2021.

4. Chad's economy is dominated by the agricultural sector, contributing at 51.9 % to the country’s GDP in 2020, followed by
the services sector with 43.6 % and the industrial sector with 12.0 %2. Chad’s main export is petroleum with 92 % of total
exports, followed by gold, insect resins and oilseeds?. Overall, 80 % of the population is engaged in smallholder farming
and heavily relies on agriculture for food security and livelihoods. Therefore, concerns are rising about the effects of
climate change including rising temperatures, reduced water availability and the occurrence of floods and other extreme
weather events. Agricultural production in Chad is primarily subsistence based and rainfed.

5. Since 2015, the country has been experiencing unprecedented economic and financial crisis resulting in a continuous
deterioration of the State's financial resources linked to the drastic fall in the price of oil, one of the country's main sources

Chad Administrative Map

Soudan

Figure 1 Administrative division of Chad (source: 0SS,2022)

1 World Bank, “World Bank Open Data,”. Online available: https://data.worldbank.org
2 World Bank, “World Bank Open Data,” . Online available: http://wdi.worldbank.org/table/4.2
3 Observatory of Economic Complexity (OEC), “Chad,” 2020. Online available: https://oec.world/en/profile/country/tcd/#Exports.
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of revenue. This situation has a negative impact on the financing capacity of the administration's operations and
investment for the sustainable development of the country. Also, the provision of public services in the various areas of
rural development are underdeveloped due to lack of financial resources. Chad currently serves as a destination for
migrants and refugees, 70 %* of whom are from Sudan. Other major countries of origin include the Central African
Republic (19 %) and Cameroon (7 %).

1.2 Relief

B.

According to the first NAP5, Chad is located in a wide plain with flanks that rise gently eastward toward the Ennedi Range
and north toward the Tibesti Mountains, which culminate in the Sahara’s highest peak, Emi Koussi, at 3,415 m. The
country’s northern third consists of vast sandy and gravel plains, too dry for cultivation except for small- scale traditional
irrigated farming in scattered oasis towns. The high plateaus of the Ennedi and Ouaddai ecoregion gently slope toward
the lower Sahelian plains of the Batha and Kanem ecoregions, stretching to Lake Chad far to the west. The Ennedi
Plateau® is a mountainous region in the north-eastern corner of Chad, an impressive sandstone massif eroded by wind
and temperature changes into series of terraces, gorges, cliffs and outliers. Although it is part of the Sahara, the climate
of the Ennedi Plateau is much more suitable for human habitation than most of the desert, with regular rain during summer,
wadis (seasonal rivers) flowing once or twice a year, and a relatively large range of flora and fauna — including some of
the few remaining populations of Saharan crocodiles west of the Nile. In 2016 the Ennedi Massif was recognised as a
protected UNESCO World Heritage Site.

The southern third of Chad is in the Sudanian climate region, with many ecoregions that are defined by plateaus and local
highlands, expansive plains, and broad drainage channels that flood annually. To the west, these plains are more
conducive to agriculture owing to their deep, rich alluvial soils. In contrast, the largest ecoregion in the southeast, Moyen-
Chari and Salamat Plain (EMS — Eastern Middle-Chari and Salamat), contains large expanses of Sudanian zone
woodlands and savannas where scattered communities are engaged in subsistence farming, fishing, and raising livestock.
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Figure 2: Topographic map of Chad with agro-ecological zones and
existing rainfall patterns

1.3 Bioclimatic zones and their hydro-climatic characteristics

8.

Chad has three major agro-ecological zones: (i) a Saharan or desert zone with rainfall of 100 mm/year or less, representing
47% of Chad's surface area, which is characterized by a complex oasis system combining date production, subsistence
irrigated agriculture, small-scale sedentary livestock farming and transhumant camel farming, (ii) a Sahelian zone (43%
of the territory) which receives rainfall that varies between 200 and 600 mm/year has an agro-pastoral vocation; It is a
livestock zone par excellence, but agriculture is also widely practiced, and (iii) an essentially agricultural Sudanian zone,
with rainfall varying between 600 and 1,200 mm/year, which covers about 10% of the territory and is characterized by
diversified production systems, combining food crops and cotton cultivation with small ruminant, cattle, pig and poultry
farming.

The main plant formations in Chad include, from north to south: (i) shrub steppes with thorny plants and annual herbaceous
plants; (ii) tree and shrub steppes with thorny and non-spiny plants and annual herbaceous plants; (iii) tree and shrub
savannahs with annual herbaceous plants and perennial herbaceous plants The fauna includes: the fauna of the oases,

4+ UNDESA, “Trends in International Migrant Stock: Migrants by Destination and Origin,” New York, 2019.
> FIRST NATIONAL CLIMATE CHANGE ADAPTATION PLAN OF CHAD, feburary 2022
& Africanrockart.britishmuseum.org. Retrieved 2019-11-01.
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the fauna of the Saharan massifs, the crocodile and endemic species of fish in the Archéi guelta, avifauna and freshwater
fish, the hippopotamus in Lake Chad, the manatee in Lake Léré (Mayo-Kebbi) and concentrations of elephants in the dry
season, giraffes and other large mammals in the Zakouma National Park; elephants are also found in the Fitri Lake
because it is landlocked, Chad shares its biomes with its neighbors: (i) the Saharan desert biomes with Libya, Sudan and
Niger; (ii) the Sahelian biomes with Sudan, Niger and Nigeria; (iii) the dry savannahs with Sudan, Central African Republic,
Cameroon and Nigeria; (iv) the humid savannahs with Central African Republic and Cameroon.

1.3.1  Temperature
10. According to a recent GIZ report, and in response to increasing greenhouse gas (GHG) concentrations, air temperature

11.

over Chad is projected to rise by 2.1 to 4.3 °C7 (very likely range) by 2080 relative to the year 1876, depending on the
future GHG emissions scenario (Figure 2). Compared to pre-industrial levels, median climate model temperature
increases over Chad amount to approximately 2.1 °C in 2030 and 2.5 °C in both 2050 and 2080 under the low emissions
scenario RCP2.6. Under the medium / high emissions scenario RCP6.0, median climate model temperature increases
amountto 2.1 °C in 2030, 2.6 °C in 2050 and 3.5 °C in 2080.

In line with rising mean annual temperatures, the annual number of very hot days (days with daily maximum temperature
above 35 °C) is projected to rise with high certainty all over Chad (Figure 3). Under the medium / high emissions scenario
RCP6.0, the multi-model median, averaged over the whole country, projects 17 more very hot days per year in 2030 than
in 2000,31 more in 2050 and 49 more in 2080. In some parts, especially in central Chad, this amounts to more than 300
days per year by 2080.
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Figure 3: Projections of the annual number of very Figure 4: Air temperature projections for Chad

hot days (daily maximum temperature above 35
°C) for Chad for different GHG emissions
scenarios

1.3.2 Water resources

12.

13.

14.

15.

Overall, Chad has considerable renewable water resources in relation to its needs. However, these resources are not
distributed throughout the country and are highly variable and fragile.

Rainfall

Chad's rainfall varies according to the agro-ecological zones. The Saharan or desert zone receives 100 mm/year, the
Sahalien zone receives , from 200 to 600 mm/year, and the Sudanian zone, from 600 to 1,200 mm/year in. Precipitation®
is the source of running or stagnant surface water. The distribution of rainfall in time and space over the southern half of
Chad is linked to the migrations of the Inter-Tropical Front (ITF) or Inter-Tropical Convergence Zone (ITCZ). The rains
occur south of this front, which passes through N'Djamena around mid-May and descends towards the end of September.
In the south of the country, the rainy season starts earlier and ends later, by about a month.

Surface water

In terms of surface water, Chad’s major source is Lake Chad, which is located on the western border and which supports
around 50 million people in the entire basin including neighbouring Cameroon, Niger and Nigeria. Lake Chad used to rank
as one of the largest lakes in Africa, yet due to climate impacts and unsustainable water management, the lake surface
has shrunk from approximately 25 000 km? in the 1960s to a minimum of 1 800 km? in 2010.

Chad water surface® includes the Chari (1200 km long) and the Logone (1000 km long) basins, the only perennial rivers,
feeding Lake Chad, the Mayo-Kebbi (tributary of the Benue in Nigeria, itself a major tributary of the Niger), Salamat and

7 Climate Risk Profile of Chad, the Inter-Sectoral Impact Model Intercomparison Project (ISIMIP), GIZ 2020
8 Chad Water and Sanitation Master Plan 2003-2020.
9 World Bank (2019), Chad Water and sanitation sector note
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18.

17.

18.

19.

Batha (a temporary river that empties into Lake Fitri) basins The Chari and Logone rivers originate in the Central African
Republic (CAR). These hydrosystems temporarily feed floodplains, due to flooding and low relief in the southern part of
the country, whose current area, once estimated at 95,000 km?, is poorly known due to lack of recent hydrological data.
The surface waters also include 5 lakes, the most important of which, spatially and ecologically, is Lake Chad and Lake
Fitri.

Similarly, Lakes of Ounianga, which constitutes a particular ecosystem, are a series of lakes in the Sahara Desert, in
North-Eastern Chad, occupying a basin in the mountains of West Tibesti and Ennedi East. It was added as a UNESCO
World Heritage site in 2012. According to the UNESCO description??, the lakes are in a hot and hyperarid desert that
features a rainfall of less than 2 millimetres (0.1 in) a year. The lakes exhibit a variety of sizes, depths, chemical
compositions and colorations.There is a total of 18 lakes.

In addition to these large areas, there are temporary drainage basins and smaller bodies of water, some of which are quite
numerous and locally important for the populations: The Wadis of Kanem and Ouaddai, natural and artificial ponds, a few
artificial reservoirs, the oases and lakes of Ennedi, Borkou and Tibesti. In addition, there are other basins that are rather
dead, since their water courses only flow during exceptional rains, the most important being the Bahr el Ghezal.

Groundwater

Groundwater resources are abundant and present in almost all the territory, but their renewal and exploitability is very
variable. Three quarters of the country's surface area is made up of sedimentary formations, which are the site of
continuous aquifers in the form of open or deep aquifers, distributed in the three geo-climatic zones, but mainly found in
the north, west and south of Chad. The rest of the country is constituted of crystalline basement formations, which can be
the site of discontinuous aquifers in the alterations.

Although considerable water reserves exist in the continuous aquifers of the Saharan zone, these are fossilized and
susceptible only to "mining" exploitation. Renewable resources are mostly found in the Sudanian zone. Groundwater is
generally poorly mineralized, with a few exceptions: excessive levels of sulfates, chlorides and magnesium from evaporite
layers in some aquifers in the Sahelian zone, and ferruginous water in some aquifers in the Sudanian zone.

1.4 Agriculture and Food Security

20.

21.

22.

23.

The agricultural sector plays a major role in the national economy and remains the driving force behind the country's
development, despite Chad's accession to the ranks of oil producing and exporting countries in 2003. The primary
contribution of Chadian agriculture to the economy is its large share in the formation of GDP, of which 20% comes from
food production and 3% from cash crops. It is also a major provider of employment, employing 2/3 of the country's active
population, more than half of whom are women. The second fundamental contribution of agriculture is the production of
food, which constitutes an immediate response to the issues of food insecurity and poverty, which are particularly
important due to the recurrent food shortages that Chad experiences. The third contribution of agriculture to overall growth
is the supply of raw materials to the country's agri-food to the country's agribusiness industries. Most of the production
comes from small family farms of 2 to 5 ha for rainfed crops, and 0.1 to 1 ha for market gardening. Significant efforts have
been made in recent years, with the development of both public and private hydro-agricultural facilities and the use of
improved seeds, fertilizers and the development of mechanization. The main food crops are millet, sorghum, béré-béré,
maize, rice and market gardening. Cash crops are cotton, sugarcane, peanuts and sesame.

Women are the main labor force in the agricultural sector, in both the rainfed and irrigated sub-sectors although there are
no official statistics. They are the main bread winners in the household. However, women have been caught in complex
web of vulnerabilities associated with the impacts of conflict, violence, climate change and environmental degradation. As
bread winners, women had been particularly impacted by Covid-19 through the closure of markets and the curtailing of
economic opportunities related to that.

Chad has one of the highest levels of hunger in the world - 66.2 percent of its population of 15.5 million live in severe
poverty. It is surrounded by countries at war, and conflict and the climate crisis exacerbate hunger and poverty. Around
40 percent of children aged under five suffer stunting, with low height for their age caused by chronic malnutrition. The
presence of hundreds of thousands of refugees who have fled conflict in neighbouring countries has put additional
pressure on Chad’s already limited resources. Displaced people, and other poor communities, in the Lake Chad Basin,
the east and south of the country are dependent on humanitarian assistance for survival. According to the 2019
Humanitarian Response Plan, 4.3 million people need humanitarian assistance, of whom only 2 million are targeted with
adequate support!?,

Most livestock in the Sahel region is raised according to a transhumant production system, characterized by cyclical
migrations that coincide with the wet and dry seasons. In chad, herds travel north during the rainy season to take

10 UNESCO, Lakes of Ounianga, CHAD 2015, WHC-15/39.COM/7B
11 WFP (2020) Chad Country Brief. https://www.wfp.org/countries/chad
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advantage of temporary pasture that appears when rain falls on land that is arid for most of the year. At the end of the
rainy season, herds return south, as temporary pasture is exhausted, to graze on lands that are also occupied by
sedentary, crop-producing farmers. Historically, the relationship between transhumant; herders and sedentary farmers
has been largely symbiotic. Since herds typically returned after farmers had taken in their harvests, farmers tended to
welcome livestock into their fields to graze on the remaining vegetable matter and, in return, fertilize the land. Pastoralists
often transported the harvests produced by farmers as they migrated with their cattle, in return for a portion of the harvest,
a practice known as “chele”. Herders traded milk and meat products in return for cereals, fruit and vegetables from farmers.
When conflict did break out between the two groups, it was normally managed by traditional, local conflict resolution
mechanisms.

1.5 Population and indigenous people
1.5.1 Population

24

25,

28,

27,

28,

According to the second General Census of Population and Housing (RGHP2, in 2009, 11.1 million inhabitants, density
8.6 inhabitants per km2), Chad's population is projected to reache 16,244,513 by 2020*?, including a significant proportion
of refugees. Its average annual growth rate is 3.3%, average mortality is 1.4% and infant mortality is 8.7%. It is
predominantly rural (76.7%), young (the average age is 17 years and life expectancy are 52.6 years for men and 55.4
years for women). Its average density was 8.6 inhabitants/Km? in 2009 and would be around 13.1 inhabitants/Km2in 2021.

Spatial distribution is very uneven: 0.1 inhabitants/km? in the north, 52.4 inhabitants/km? in the south, with the desert
sporadically occupied by the nomads of the Tedas and Dazas who represent only 3.4 percent of the total population, the
north sparsely occupied by the well-dispersed Arabs and Islamized (Kotokos, Ouaddaians, and Kanembous), and the
fertile south almost overpopulated, occupied by the Sudanese (Saras, Massas, Mundangs, and Toupours). Chad has a
gender!3 inequality index of 0.701, which ranks it 160th out of 162 countries in 2018.

Violence in the Central African Republic, Nigeria, South Sudan and Sudan continues to push people across the border
into Chad, exacerbating already protracted refugee crises in the country’s east, south and lake regions. As of 31 December
2021, Chad had 555,787 refugees and asylum seekers in its territory, including 374,216 Sudanese from Darfur, 121,511
Central Africans primarily in the south, 35,878 Cameroonians and 19,321 Nigerians in the Lake Chad area, 254
Congolese, and over 4,607 refugees and asylum seekers whose origins are not specified. Between December 2019 and
January 2020, approximately 16,000 new Sudanese refugees crossed the border into eastern Chad, fleeing interethnic
violence.

The majority of refugees live in camps; however, approximately 30 percent of Nigerian and Central African refugees are
settled in host villages. In some regions, particularly in the east, the majority of refugees leave the camps before the start
of the rainy season for “opportunity villages”. In the Lake Chad area, the security situation limits refugees’ and host
communities’ access to land and fishing areas. In the Lake Chad region, climate change and conflict dynamics create a
loop in which the impacts of climate change create additional pressures, while conflict undermines the communities’ ability
to cope. The people of Lake Chad are trapped in conflict. Violent conflicts, poor governance, endemic corruption,
environmental mismanagement and poverty have ruined the lives of local people. Climate change exacerbates these
difficulties.

More generally, the socio-economic crises that have occurred in Chad in recent years are putting pressure on protection
efforts and the ability of authorities, communities and families to protect those most at risk. This concerns both Chadian
populations and refugees and particularly affects children and people with special needs, particularly women and girls. In
addition, refugees and other displaced persons often face increased risk due to their displacement status. Protection
challenges and solutions in Chad can only be properly addressed through a combination of concerted and coordinated
humanitarian, resilience and development actions. The security implications have also disrupted traditional cross-border
transhumance and trade, with consequences for the national and local economy. Whether the people trapped in conflict
can escape will depend on a nuanced understanding of the interaction between climate change and conflict in this specific
context.

1.5.2 Indigenous people

29.

Two population groups are considered as Indigenous to Chad: the Mbororo sub-group of the Fulani people (called also
the Peul M’Bororo) and the Toubou'*. The Mbororo Fulani live primarily from pastoralism and subsistence farming.
Clustered in the dry center and tropical south where there is pasture for their livestock, it is estimated that they make up
some 10% of the Chadian population. Many of the Fulani have emigrated to neighbouring Cameroon, the Central African
Republic or Niger. They can be recognised by their way of life, culture, language, and by the discrimination, they suffer

12 INSEED-TCHAD - POPULATION, Total population projection by year of projection by gender (2009 -2050), Medium assumption.

13 FAO et CEEAC. 2021. National Gender Profile of Agriculture and Rural Development Sectors - Chad. N'Djamena. https:/doi.
0rg/10.4060/cb3046fr

14 https ://www.iwgia.org/en/chad/3498-iw2019-chad.html.
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31.

from. The Fulani are often poor, the majority of them are illiterate and they have no political representation at the national
level.

The Toubous are considered one of the oldest groups and are known for their capacity for adaptation and survival in the
particularly arid environment of the Tibesti mountains. They rear camels and cattle and live largely in northern Chad, with
the exception of small communities settled in Niger, Libya and Egypt.

These indigenous peoples face difficulties in accessing land and natural resources such as water and grazing land.
Climate change exacerbates this situation by accentuating these difficulties. This disrupts the transhumance corridors,
increasing the vulnerability of these nomadic populations. Indigenous peoples contribute to the preservation of the Sahel’s
fragile ecosystems and their traditional knowledge deserves to be used, as it provides a valuable opportunity to
complement the climate science base and identify other sustainable adaptation options. The Government has committed
to involving these populations in national adaptation efforts and facilitating their own adaptation, including by appointing
Hindou Oumarou, the President of the Association of Peul Women and Indigenous Peoples and a human rights and
climate activist, as the Goodwill Ambassador to the Presidency of the Republic.

1.6 Biodiversity

32

33

4.

Chad has 18 protected areas: three (3) National Parks, seven (7) wildlife reserves, one (1) biosphere reserve, eight (8)
hunting domains, and one (1) pilot community hunting domain. Ramsar sites in Chad refer to the six sites designated as
Ramsar Wetlands of International Importance in Chad. They cover an area of 124,050.68 square kilometres (47,896.24
sq mi). They include Lac Fitri, Chadian part of the Lake Chad, Massenya Plain, Floodplains of the Bahr Aouk & Salamat,
and the Binder-Léré fauna reserve.

In terms of plant diversity, Chad is home to a rich and very diverse flora. According to the national strategy on biodiversity
in Chad?s, it is estimated that there are about 4,318 species of higher plants (wild and domestic), including 71 endemic
species (including Ficus carica, Ficus salicifolia, Rauwolfia sp, Adina microendemic (including Ficus carica, Ficus
salicifolia, Rauwolfia sp, Adina microcephala, Clematis tibestica novsp, Celsia tibestica novsp, Artemisia tilhona novps,
endemic to Tibesti, ...) and 11 endangered species (including Anogeissus leiocarpus, Pteropcarpus enrinaceus, Vitex
doniana ,Detarium microcarpum, Prosopis africana....) This list is far from being exhaustive, because there was never
been a complete inventory made on the whole territory. Nevertheless, the Laboratory of Veterinary and Zootechnical
Research of Farcha (LVRZ) has a herbarium of 8,000 specimens and a reference herbarium with more than 2,500
specimens at the level of the “Projet suivi écologique et conservation du Parc National de Zakouma”, which is recognized
as a national site with a unigue richness in francophone Africa. The park's flora includes more than 700 plant species. No
reliable information is currently available for the lower plants, notably the group of fungi, algae and lichens.

Chad's wildlife diversity includes 722 species of animals (wild and domestic), not including the group of insects that are
found in the country and which seems to be richer in specific diversity. The best-known fauna is composed of mammals,
birds, reptiles and fish. We currently know 131 species of large mammals, 532 species of birds, of which 354 are resident
117 palearctic migrants and 260 Afro-tropical migrants, and 177 species of fish. Among these species, 15 mammal
species, 4 bird species as well as crocodiles (Crocodilus niloticus) and (Varanus niloticus), the Sitatunga (Limnotragus
spekei), the manatee (Trichechys senegalensis) and the white-cheeked otter (Aonyx capensis) are fully protected.

1.7 Environmental threats and challenges

35,

36,

The factors degrading Chad's environment include the regression of the vegetation cover, the progressive advance of the
desert, the decrease in biodiversity, the degradation of arable agricultural land, hydro-morphological alterations, the silting
up of hydro-systems, and the increased fragility of the populations. Degraded areas in Chad have been estimated at
428,000 kmz?, or 33.43% of the total area’®. The main explanatory factors are: overgrazing, wind erosion, fuelwood and
timber and mining activities.

The exponential increase in livestock numbers in recent years and changes in transhumance routes are also contributing
to the recomposition of the rural space. The pressure on natural resources has also contributed to the degradation of
historical relations between pastoral and agricultural societies. The reduction of the surface area of Lake Chad from 25,000
km? to 2,500 km? between 1963 and 2008 has had negative effects on the quality of life of communities, biodiversity and
the risks of migration and conflict.

15 National Strategy on biodiversity in Chad, 2016
16 PAN/LCD (2003)
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1.8 Climate trends
1.8.1 Past climate

a7,

38,

39,

40.

a1.

42,

The IPCC Sixth Assessment Report (2021) indicates that the increase in extreme weather and climate events has resulted
in irreversible impacts, with natural and human systems being pushed beyond their capacity to adapt. The extent and
magnitude of climate change impacts are greater than those estimated in previous assessments. Climate change has led
to widespread deterioration in ecosystem structure and function, resilience and natural adaptive capacity, and altered
seasonal patterns, with adverse socio-economic consequences. Climate change is therefore among the most worrying
and urgent challenges facing humanity in the 215t century.

As a least developed country, Chad is not spared the consequences of climate change, which represents an additional
constraint in its efforts to fight poverty and improve the living conditions of its population in general. Indeed, climate change,
particularly global warming and the increased frequency of extreme weather and climate events, pose risks to all of Chad's
ecosystems and human systems. As a Sahelo-Saharan country (90%), Chad's vulnerability is accentuated by its heavy
dependence on rain-fed agriculture and its limited and undiversified local resources and economies.

Chad's climate risk profilel” indicates that the rainy season lasts two months in the north and more than six months in the
extreme south of the country. Throughout the country, average minimum and maximum temperatures range from 19 to
21°C and 34 to +37°C respectively. Annual minimum temperatures in Chad have increased by 0.5 to 1.7°C depending on
the station since 1950, while annual maximum temperatures have increased by 1.34°C over the same period. The Chad
NDC?8 indicates that the inter-annual evolution of the temperature index from 1950 to 2019 shows a continuous increase
in temperature since the early 1980s until today. Globally, the 1990s and 2000s were the warmest years since the
beginning of weather records in Chad. Maximum temperatures have increased by an average of 1.1°C across the country.
The Third National Communication (TNC) indicates an average annual temperature increase of 0.8°C in the south, 1.2°C
in the center and 1.3°C in the north.

Precipitation is highly variable from year to year and from decade to decade. Meteorological observations in the Sudanian
part indicate a decrease in rainfall trends during the rainy season (May-October) over the period 1951-2000. In the
Sahelian zone, there has been a recovery in rainfall since the 1990s, with above-average rainfall in several years. The
evolution of the national rainfall index shows strong variability from 1965 onwards, with a downward trend, with
repercussions on natural and human systems. The length of the agricultural season is also subject to significant inter-
annual variability, with a marked trend towards shorter seasons. Another trend is the increased frequency of prolonged
dry periods during the rainy season. According to the Chad TNC?9, when considering the average climate sensitivity, it is
expected that in the south, central-west and central-east, rainfall will be close to that currently observed, given that the
increase in rainfall indicated by most models is only around 11%. In the north and northeast, up to 100% excess rainfall,
but unfortunately this will not bring a very significant change in these regions where sometimes no rainfall is recorded
throughout the year. These conditions will further affect timber resources, water resources and rural development sectors.

Among the extreme weather phenomena, the National Strategy and Action Plan for Disaster Risk Management of Chad
(SNPAGCC) adopted in 2020 highlights droughts and floods as the most important, and are often the cause of recurrent
disasters with considerable impacts on the population and the environment. Borkou belongs to the hot and arid tropical
climate of the Saharan type. It is crossed by the isohyet 100, on its southern limits. The average annual rainfall rarely
reaches 100 mm. The rainy season is spread over three months, with August being the wettest month.

The figures below illustrate these variations in rainfall and temperature over Chad as presented in the risk profile document
and in the Third National Communication (TNC).

17 chad-country-programme.2019
18 National Determined Contribution of Chad, 2021
9 Third National Communication, 2020
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Figure 5: Interannual evolution from 1950 to 2014 of the national annual rainfall accumulation index.

1.9 Forecast

43.

44,

45.

The climate risk profile?® conducted in Chad projects that in response to rising greenhouse gas (GHG) concentrations, air
temperature in Chad is projected to increase by 2.1°C to 4.3°C by 2080 relative to the year 1876 under different GHG
emission scenarios. Relative to pre-industrial levels, the median temperature increase from climate models in Chad
reaches about 2.1°C in 2030 and 2.5°C in 2050 and 2080 under the RCP2.6 emissions reduction scenario. For the
medium-to-high emissions scenario (RCP6.0), the median of climate model temperature increases is 2.1°C in 2030, 2.6°C
in 2050, and 3.5°C in 2080.

Along with the increase in average annual temperatures, the number of very hot days per year (maximum temperature
exceeding 35°C) is projected to increase with a high degree of certainty across the country. Under the RCP6.0 medium-
to-high emissions scenario, the median of the multi-model ensemble projects 17 more very hot days per year in 2030 than
in 2000, 31 in 2050, and 49 in 2080. In some parts of the country, particularly in the center, this equates to more than 300
very hot days per year by 2080.

Compared to the year 2000, the median of the projections shows an increase in average annual precipitation of 32 mm
under RCP2.6 and 50 mm under RCP6.0 by 2080. The number of days with heavy rainfall is also projected to increase.
In Chad, some climate models project an increase in the number of heavy rainfall days from 7 per year in 2000 to 9
(RCP2.6) and 10 (RCP6.0) by 2080. Chad's hydrological projections predict a larger increase in potential
evapotranspiration under RCP6.0 than under RCP2.6. Under RCP6.0, potential evapotranspiration would increase by
2.1% in 2030, 3.3% in 2050, and 5.7% in 2080 compared to 2000 levels. The figures below illustrate these different
projections.

=
D

g

5 E
5 £
& . -
'E'_ ...50‘ ,E'
E‘f X € 30
25 | g .
K ""*‘ e
: 20 g 07
5 | o o
= 154 & =231

! 5

2000 2030 2050 2070 2010° 2030 2050 2070

Anrie Anndo
Figure 6: Air temperature projections in Chad for different Figure 7: Average annual rainfall projections in

GHG emission scenarios Chad for different GHG emission scenarios,

relative to the year 2000

1.10 Impacts of climate change
1.10.1 Impacts on water resources

45,

Climate change is having an impact on surface water resources, particularly through the drastic reduction in the water
level of Lake Chad between 1966 and 1975, by 95%. Still facing major threats, its variability under climate change remains
very uncertain. The country's other lakes were also severely affected by the droughts of the 1970s and 1980s, with Lake
Fitri drying up completely in 1973 and 1984 as a result of a significant reduction in inflows. The country's two major rivers,
the Chari and the Logone, also experienced marked variability in their hydrological regimes (the lowest modulus of the

2 Glz, 2021, Climate Risk Profile, Chad. https://agrica.de/wp-content/uploads/2021/01/GI1Z_Climate-risk-profile-Chad_EN_final.pdf
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Chari, at N'Djamena, was 235 m3/s, recorded in 1984 and a clear downward trend). Current projections of water availability
in Chad are fraught with a high degree of uncertainty under either GHG emission scenario. Considering population growth
per capita, water availability in Chad is projected to decline by 75 percent by 2080 relative to the year 2000 under both
scenarios.

1.10.2 Impacts on agriculture and livestock

47.

Agriculture contributes 51.9% of GDP, 20% of which comes from food production and 3% from cash crops. The impacts
of climate change on agriculture include decreases in yields and production (-10 to -25%) of food crops (millet, sorghum,
maize), a regression of vegetation cover, and an expansion of cultivated land at the expense of forest land that may lead
to irreversible deforestation in the long term. It is also noted that the distribution area of crop pests (plagues, diseases,
etc.) is extended, which can lead to a decrease in agricultural production. Impacts are observed on the modalities of
livestock transhumance with possible reductions in forage biomass with prolonged stays in the south and an evolution
towards agro-pastoral systems.

1.10.3 Impacts on fishing and aguaculture Sector

48,

The fisheries and aquaculture sector represent 3% of GDP. Fish farming is still underdeveloped with only 156 tons of
production in 2016; this represents a very small percentage of the total national fish production. However, fisheries and
aquaculture are impacted by climate change through the loss of about 210,000 ha of spawning areas in the floodplains
and swamps of the Chadian part of Lake Chad. Most of the known fish species in Chad are now threatened with extinction.
There is also a loss of oxygen saturation that eliminates many fish species, especially in swamp water, and poor
reproduction of many migratory species, including an important commercial species, the Salanga (Alestes baremoze),
which recovers during years of good river flooding.

1.10.4 Impacts on ecosystem services

49,

80.

Recurrent droughts and extensive desertification have contributed to the loss of biodiversity in Chad. Other impacts of
climate change observed are related to the limitation of vegetation to lowlands, outwash plains and groundwater
outcropping areas in the north, increased dieback of woody plants and soil cracking in the Sahelian zone. The Sudanian
zone is experiencing a relative reduction in large trees. The disappearance of certain animal and plant species (especially
aguatic species), the degradation of ecosystems and ecosystem services, especially wetlands and river systems, which
are at risk of being transformed into other ecosystems, are also observed impacts. An increase in the risk of forest fires
and bush fires has also been noted.

In a context of increasing desertification, insecurity and the loss of grazing land to expanding settlements, the southward
migration of Chad’s herders is causing tensions over land and water with local farmers. Chad is facing a resurgence of
deadly communal conflicts between nomadic Arab herders and local farmers. Land use rights and access to water are
the leading causes of these inter-communal clashes, especially during the arid and dry season, where water sources and
pastures become very scarce. Farmers who do not allow cattle to graze in these areas are attacked by herders who
destroy their fields and huts. Drought and desertification degrade pastures, drying up many natural water sources and
forcing large numbers of herders to migrate southward in search of grassland and water for their herds. These conflicts
quickly escalate and aggravate relations among communities and clans. To prevent the crisis from escalating, national
authorities should strengthen security for herders and farmers, implement conflict resolution mechanisms, promote social
cohesion and guarantee herders and breeders access to land as well as ensure food self-sufficiency. There is also concern
regarding the non-respect of transhumance corridors, by both farmers and herders, and the non-application of texts
governing transhumance corridors by local authorities.

1.10.5 Impacts on Human health and nutrition sector

81.

Climate change poses significant threats to the health and nutrition sector due to the increased frequency of heat waves,
floods, droughts and storms. Increased morbidity and mortality resulting from vector-borne and non-vector-borne tropical
diseases (malaria, cholera, bacillary dysentery, measles, etc.) and water-related diseases (diarrhoea and cholera). There
are already more than 2.5 million cases of malaria, including 8,693 deaths in 2018. A significant increase in the number
of cases of meningitis that largely corresponds to the Sahel region and is the site of the majority of meningitis epidemics.
The effects of climatic shocks associated with conflict and migration exacerbate malnutrition (which is already chronic in
14 regions of Chad with a prevalence ranging from 40.1 percent to 63.9 percent). Projections of the share of the population
affected by at least one heat wave per year show a sharp increase for the RCP6.0 scenario, from 2.5% in 2000 to 14% in
2080. In addition, for the same scenario, and the same baseline, heat-related mortality is likely to increase threefold, to
12 deaths per year per 100,000 inhabitants.

1.10.6 Impacts on infrastructures

52

Human settlements and economic production sites, particularly in densely populated urban areas (such as N'Djamena,
Moundou, or Sarh) are impacted by climate change. Makeshift dwellings are often built in unstable geographical locations,
such as riverbanks, where flooding can result in the destruction of homes, water contamination, injury or death. The heavy
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floods of 1996, 1999, 2004, 2005, 2006, 2007 and 2008, 2010, 2016 affected the precarious neighborhoods of urban
centers, leaving thousands of people homeless and homes destroyed in N'Djaména.

1.10.7 Impacts on the oasis ecosystem

53

Climate change is expected to have a significant influence on the ecology and distribution of tropical ecosystems, though
the magnitude, rate and direction of these changes are uncertain?t. With rising temperatures and increased frequency
and intensity of droughts, wetlands and riverine systems are increasingly at risk of being converted to other ecosystems
with plants being succeeded and animals losing habitats. Increased temperatures and droughts can also influence
succession in forest systems while concurrently increasing the risk of invasive species, all of which affect ecosystems.
With regards to tree cover. model projections vary depending on the scenario. Climate Model projection announce a
variation for more or less of 2% in the tree cover in the south of the country by 2080. Although these results paint a rather
positive picture for climate change impacts on tree cover, it is important to keep in mind that the model projections exclude
any impacts on biodiversity loss from human activities such as land use, which have been responsible for significant
losses of global biodiversity in the past, and are expected to remain its main driver in the future?2 .For example, population
influxes in affected areas, need for pasture and agricultural land and logging have resulted in high rates of deforestation?23:
Chad has lost 1.54 million ha of forest cover in the period from 2001 to 2016, which is equivalent to a 25 % decrease?*.

1.11 Vulnerability assessment and adaptation measures

84,

85,

56,

&7,

88.

8g.

The vulnerability assessment conducted in 2020 through the process of developing Chad's Third Communication on
Climate Change showed that agriculture, livestock, forestry, health and water resources sectors are all vulnerable to the
adverse effects of climate change. Indeed, food security is far from assured in the future as there is a clear gap between
the food needs of a rapidly growing population and likely agricultural production. By 2050, if nothing is done, the number
of malaria cases will increase by about 50% and that of meningitis and measles by 76.79% and 9.74% respectively.

For surface water resources, the impacts stem from projected changes in precipitation and land use. Changes in the
volume, timing and quality of flow and recharge, and the characteristics of the aquifer system, are the determining factors
in the impacts of climate change on groundwater resources. It is likely to observe on groundwater: a very significant
decrease in the recharge of aquifers in large sedimentary basins and a decrease or increase in the contribution of
groundwater to rivers depending on the increase or decrease in recharge.

Announced in its Third National Communication and confirmed in its first National Adaptation Plan and its updated
Determined National Contribution, Chad has adopted a series of measures to address the immediate risks of climate
change. Among these measures the national authorities intend to enhance the development of new techniques and less
costly technologies for water and soil conservation, mobilization of runoff water and its use for irrigated and off-season
crops, particularly market gardening, establish a balance between the availability of water resources and water needs for
irrigation and consumption by the population and livestock; continuing to build hillside reservoirs and dams and promote
and enhance mobilization of surface water for the increase of agricultural production and for the recharging of groundwater

On other hand and in relation with the agriculture and direct support to population, the government intends to further
support for the development of small-scale livestock farming for women and young people, the promotion of the realization
of large-scale hydro-agricultural facilities (dams, micro-dams, dykes, dikes, spreading sills). It will also strengthen the
collection of agro-meteorological data throughout the country and to Intensify and diversify agricultural production systems
while integrating agroforestry and to develop animal fattening and the promotion of the exploitation and development of
non-timber forest products sectors.

To do this, it is necessary to provide decision-makers with the necessary tools and mechanisms to ensure the
implementation and monitoring of the above-mentioned actions. For this purpose, Chad government will support for the
implementation of local development plans, enhance the development and implementation of development and
management plans for natural forests, community forests and will improve the effectiveness of mechanisms for
anticipating and coordinating interventions in emergency situations.

This project, which focuses on building the resilience of oasis ecosystems to cope with drought, is part of the

implementation of these priority adaptation measures as outlined in Chad's Third National Communication, NAP and
updated NDC.

211 M. Shanahan et al., “CO? and Fire Influence Tropical Ecosystem Stability in Response to Climate Change,” Nat. Publ. Gr., no. July, pp. 1-8, 2016.

22 IPBES, “Report of the Plenary of the Intergovernmental Science- Policy Platform on Biodiversity and Ecosystem Services on the Work of Its Seventh Session,” n.p., 2019.
23 FAO and UNHCR, “Rapid Woodfuel Assessment 2017 Baseline for the Area Around the City of Goré, Chad,” Rome, Italy and Geneva, Switzerland, 2018.

24 Global Forest Watch, “Chad.” Online available: https://www.globalforestwatch.org
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1.12 Specific information on the project area

1.12.1 Geographic, socio-economic and environmental characteristics of the oases of
Borkou, Ennedi Ouest et Wadi-Fira

B0. The project will operate in three regions, namely: Borkou (Faya), West Ennedi and Wadi Fira as shown in the figure 8.
The geographical, socio-economic and environmental characteristics of these three areas are as follows:

Borkou Province

B1. The Borkou Province of Chad covers over an area of 241,000 km2.(RGPH2, 2009). The region experiences dry and hot
desert climate. The primary economic activity practiced is livestock husbandry, with agriculture practiced in the oases
regions through market gardening and arboriculture (especially dates). The only important market is that of Faya (capital
of the region), with important trade flows that make the locality the hub of the Chadian Sahara. Dates and natron leave
this market for other centers in the area, notably Bardai and Fada, but also for the east (Abeche) and the south of the
country via N'Djamena..

B2. In the Borkou region, average annual temperatures in the area are around 29°C. Due to the short rainy season, annual
fluctuations are not very pronounced. Low temperatures are observed in December, January and February; the average
is 22°C but the minimum and maximum temperatures reach 9°C and 26°C respectively in January, with a fairly high
thermal amplitude of around 17°C. The hottest periods are observed in May, June and July with an average of 35°C and
minimum and maximum temperatures reaching 25°C and 43°C respectively, with fairly marked daily fluctuations: 18°C on
average.

B2. This population is estimated at 138,103 in 20202%5. The population is very young, with those under 15 years of age
representing 46% of the total population. Adults or working people (15-59 years old), who are more numerous, represent
50% and older people (over 60 years old) 4%. Life expectancy is the lowest in the country: 39.2 years on average, and
the average age is 32 years. Population growth is also low: 2.10% per year, with a very high crude mortality rate: 22.80%.

B4. Borkou is almost devoid of vegetation. The few vegetation cover present in the region are summarized in: - the shrubby
and herbaceous steppe with Acacia and Aristida which is located mainly in the south-eastern part over a fairly small area
(537826 ha); -the very sparse vegetation characteristic of the Sahara is arranged in pockets, probably around the oases
and on a very small area (723,051 ha). The Borkou region is the driest in the country. Apart from the Wadis and oases,
the only wadis present have their source in the Tibesti watershed and in the Mourtcha watershed in the western Ennedi.
All these wadis dry up very quickly.

Ennedi West Province

B5. The region is part of the Mourdi depression and contains lakes (Ounianga), which are a significant tourist attraction in a
Saharan context. West Ennedi belongs to the Saharan ethnic-linguistic group. It was part of the organized northern states
with mostly nomadic populations. The inhabitants are mainly Daza and, to a lesser extent, Teda. The main languages
spoken are Daza and Teda, known under the generic name of Goran but with many variations.

B6. With a population of 59,744 inhabitants, West Ennedi is one of the least populated regions in northern Chad with a density
of 0.48 inhabitants/km2 (RGPH2, 2009). A large part of the population is young: 46% of the population is under 15 years
old. Life expectancy is 55.4 years on average. The crude mortality rate is 12.40%. The proportion of women of childbearing
age is the highest in the country: 90.4% and the fertility rate is 6.1 children per woman. In Ennedi West, the school
enrolment rate is low (9%). This compares with the population aged 6-15 years (29%). The literacy rate is 8% and 69%
of the population can neither read nor write. The region has an agropastoral vocation. 57% of the inhabitants work in
agriculture. Agriculture is the main activity practiced in the oases through market gardening, which is the most developed,
and to a lesser extent, arboriculture, especially the date palm.

B7. Livestock breeding is a significant activity, in a transhumant mode in which pastoralists travel hundreds of kilometers in
search of pastures in the southeast of the region. This nomadic livestock industry is mainly composed of camels and small
ruminants. The region has several markets, the most important of which are Fada, where cereal products essential to the
population's diet converge, and Ounianga, from where salt leaves for Libya and the south of the country..

B8. In the Ennedi West region, the average annual temperature in the region is around 29°C. Due to the short rainy season,
annual fluctuations are not very marked. Low temperatures are observed from December to February. The average is
22°C, but the minimum and maximum temperatures reach 9°C and 26°C respectively in January, with a temperature
range of about 17°C.High temperatures are observed in May, June and July, with an average of 35°C and minimum and
maximum temperatures reaching 25°C and 43°C respectively, with fairly marked daily fluctuations: 18°C on average.

Wadi-Fira Province

25 chad-country-programme.2019
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69,

70.

1.

T2

The region located on the margin of the Saharan zone covers 48 650 km2. Its regional capital is Bilitine.The terrain is
savannah merging into the Sahara Desert in the north, and rising to the east. The main economic activity is followed
by agriculture, which is practiced in the vast areas around wadis and ponds as well as on the sides of the mountains.

In Wadi-Fira, the average temperature is around 26°C with extremes between 22 and 31°C. The hottest months are in
April, May and June when temperatures reach 30°C, the coolest months are in December, January and February, when
temperatures are around 22°C. Temperature fluctuations are less pronounced during the rainy season, especially in July
and August, when temperatures drop to 11°C. On the other hand, during the cooler months, temperature ranges reach
19°C. Minimum temperatures are around 13°C in December and January and maximum temperatures reach 40°C in April
and May.

Rainfall is rare in the northern part, influenced by the Saharan domain, as evidenced by the Arada rainfall station where
the annual cumulative rainfall does not reach 200 mm per year. On the other hand, in the eastern and south-eastern part,
plateaus and wadis create a microclimate that causes rainfall that can exceed 400 mm per year, as evidenced by the
stations of Guéréda and Biltine. The rainy season lasts 3 to 4 months depending on the environment. Inter-annual
fluctuations are quite marked, with the maximum rainfall reaching 470 mm in 1994 and the minimum being 120 mm in
1996. August is the wettest month and concentrates most of the annual rainfall, 130 mm in 2008 for an annual total of 200
mm on the station of Arada. Wadi-Fira has a fairly mild microclimate, because of the many wadis, especially on the eastern
side of the region.

This population is estimated at 754,740 inhabitants. It is very young (53% of the inhabitants are under 15 years old).
Adults or working people (15-59 years old) represent 41% and the elderly (over 60 years old) 6%. The population growth
is sustained (6.5% per year). The proportion of women of childbearing age is 42.86%; the fertility rate is 7.2 children per
woman. 11% of the inhabitants attend school, well below the 6-14 age group (31%). 10% of the population can read and
write. Cereal production is quite significant and is growing, consisting mainly of small millet (penicillium) but also red
sorghum. However, the cultivation of oilseeds, although less important than that of cereals, shows a very high growth rate.
The existence of wetlands also makes it possible to grow tomatoes, okra, peppers and watermelons, which are sold in
the region's urban centers. Animal husbandry remains the main activity of the region. There are several types, ranging
from sedentary to transhumant through an intermediate type: semi-sedentary (transhumance to neighbouring regions).
The presence of wadis and ponds is quite conducive to the development of livestock in the region.

1.13 Project zone identification, description & target population

73

74

75

fils3

The project activities will be developed in priority in the areas selected by the executing entity in close consultation with
the communities as the most vulnerable in the country, based on the following criteria: (i) high variability of rainfall, (ii) high
frequency of drought episodes, (iii) significant environmental degradation, (iv) degree of threat of the oases by sand dunes
movement (v) food insecurity, (vi) high dependence on agriculture and livestock, (vii) low level of income of the population,
(vii) Chad's priorities in strategic development documents (NAPA, NAP, NDP...).

The consultative selection process took place from September 3 to 17, 2022 where different oases were visited, resulting
into the selection of 5 communes namely Biltine, Arada, Kalait, Fada and Faya Largeau as presented in the following
table:

Province Department Communes
Borkou Borkou Faya
. Fada Fada
Ennedi West Largeau
Mourtcha Kalait
- Biltine Biltine
Wadi-Fira Al Biher Arada

Most of these communes are located in the northern region of Chad, as shown in the map (figure 9), where we find a
number of oases around which socio-economic activities related to agriculture, livestock, pastoralism and market
gardening are practiced. These oases suffer from the negative impacts of drought, causing water shortages, SDM and
soil fertility problems. The most vulnerable among the communities living in these areas are the women as in some
communes the men have to seek work in bigger communes and nearby cities during dry seasons. . The women and
children being less mobile are left behind have to fill the gaps and are forced to innovate to maintain food security.

Direct project beneficiaries will be selected during the development of the full proposal among the vulnerable communities
of the five (05) selected communes and whose activities are strongly exposed to the risk of drought.
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Figure 8 Oases Chad project intervention areas map

The consultative selection process further detailed the main environmental and climatic challenges being experienced in
the 5 communes as summarised below.

The most common shocks and hazards that the communities in all 5 communes deal with is mainly rain failure, sometimes
this is very localized, sometimes more widespread, and this affects their ability to either practices agriculture or raise
livestock. It is projected that in future years, areas with 200—500 mm of annual precipitation, where Chad is located will
face a decline in groundwater recharge due to climate change?®. In all the 5 communes there is very limited surface water
and where it exists, it is mainly seasonal. These projections further indicate that both surface and groundwater availability
and accessibility will decline as a result of reduced rainfall, temperature increases and more frequent droughts and this
will impact negatively on the livelihoods of the communities.

The communes of Fada and Faya near the temporary watercourses (wadis) that benefit from the relatively moist soil
practice some agriculture and this is supplemented with irrigation, but this is vulnerable to a changing climate. Given the
repeated cycles of droughts, desertification and even the occasional floods, it is increasingly harder for the local population
to sustain subsistence agricultural practices. In a zone where the rainfall is already minimal, if a little less rain than normal
falls this can have a drastic impact on the harvest. Every one to three years in ten the harvest is attacked by crop pests.

The impacts of climate change are also straining the relationship between the herders and pastoralists. For many years,
where the pastoralists have crossed the communes heading to the south towards Moyen Chari to feed their herds. The
scarcity of water, pasture and fertile soil has thus forced people to migrate27. Such displacement has led to conflicts over
land and resources between herders and farmers. Climate variability is therefore strongly interacting with other conflict
drivers and exacerbating the situation.

Chad has experienced occasional excessive rain, as seen in 2022 and 2019. The whole country experienced but the
worst hit were the rural areas, where all these 5 communes fall. The flooding caused water courses to rise, washing away
homes, crops and even livestock. It also delays transhumants and their animals from completing their journey north,
causing significant problems in that a large number of animals migrating north are blocked at the seasonal river, unable
to cross. If this delay is long the situation can rapidly deteriorate with animals crowding and often break out of diseases
and trampling the fields close to the river, limited pasture and water access for all the animals, all leading to the risk of
loss of animals and livelihoods.

One year in about three the rainfall is insufficient for adequate crop growth in the south of the zone, either because not
enough rain falls throughout the year or because the pattern of rainfall over time is not conducive to good plant growth. In
a zone where the rainfall is already minimal, if a little less rain than normal falls this can have a drastic impact on the
harvest. This is further worsened by the fact that every one to three years in ten the harvest is attacked by crop pests.
The outcome of this is that there is noticeable overgrazing and land clearing to try and produce more food. The pressure
from a rapidly growing population is also contributing to land and soil degradation in these areas.

All the 5 communes are rural based with very little urban and modern amenities and facilities. They are also in nature and
the inhabitants among the most illiterate in Chad. These communities, are unaware of the rising challenge of climate
change on their environment and their livelihoods, as a result of the very little information gathered and disseminated on

26

https ://www.iwgia.org/en/chad/3498-iw2019-chad.html.
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the environment and climate trends by the relevant government authorities. As such, there is little to no public awareness
on the impacts of climate change, how to adapt and combat them, and how human activities can impact these as there is
a lack of relevant data and information on the oasis ecosystem, the impacts of climate change and therefore this project
aims to help facilitate the production of knowledge materials and transfer of natural resource management through the
development of human capital, strengthening policy and regulatory framework (policy), and raising awareness on threats
and potential impacts of environmental degradation and climate change at all levels (knowledge)..

2. Project Objectives

24, The overall objective of the project is to strengthen the resilience of vulnerable communities in Borkou, West Ennedi and
Wadi-Fira by building adaptive capacity to recurrent drought risks and promoting the sustainable management of oases
and associated ecosystems.

The specific objectives of the project are:

o Develop and strengthen the monitoring, legal and institutional framework to support the sustainable
management of oasis ecosystems and the adaptation of vulnerable communities
e Implement concrete adaptation actions to improve the resilience of the most vulnerable communities in
the project area;
e Strengthen the institutional and technical capacities, knowledge sharing and awareness raising of all

stakeholders.

3.  Components and financing of the project

Project Components

Expected Outcomes

Expected Concrete Outputs

Amount (US$)

Component 1: Developing and | Outcome 1.1: Information, legal and Output 1.1.1: Information, legal and 1,500,000 USD | 18%
strengthening the legal and institutional frameworks of the oases and institutional frameworks for sustainable
institutional framework to related ecosystems of the Borkou, Ennedi management of oasis ecosystems in
support the sustainable Quest and Wadi Fira regions, are the project area, are upgraded.
management of oasis enhanced.
ecosystems and the adaptation
of vulnerable communities.
Subtotal C1 1,500,000 USD | 18%
Component 2: Implementation | Outcome 2.1: Water availability in the Output 2.1.1: Water availability for the 800,000 USD | 9%
of concrete adaptation oasis is enhanced development of agro-pastoral activities
measures to improve the in the intervention sites is promoted.
resilience of the local
communities vulnerable. Output 2.1.2: Access to potable water 800,000 USD | 9%
for target communities is enhanced.
QOutcome 2.2: Sustainable Land and Output 2.2.1: Land and dune 700,000 USD | 8%
agricultural Management Practices are management systems are reinforced
promoted Output 2.2.2: Climate resilient 1,750,000 USD | 21%
Agricultural practices are adopted.
Outcome 2.3: Climate resilient livelihood Output 2.3.1: Livestock production 500,000 USD | 6%
are strengthened. practices are improved.
Output 2.3.2: Oasis value chain is 500,000 USD | 6%
strengthened.
Output 2.3.3: Community livelihoods 1,500,000 USD | 18%
resilience is enhanced through adoption
of (IGAS).
Subtotal C2 6,550,000 USD | 78%
Component 3: Capacity Outcome 3.1: Enhanced awareness and Output 3.1.1: Knowledge and 400,000 USD | 5%
building, knowledge sharing ownership of adaptation and climate risk awareness on adaptation and climate
and awareness raising of all reduction processes of the targeted risk reduction issues in oasis are
stakeholders populations developed and disseminated.
Subtotal C3 400,000 USD | 5%
A es budget (A 8,450,000 D 00%
Project Execution cost (B) (9,4%) 794,000 USD

Total Project Cost (C) = A+B

Amount of Financing Requested

9,244,000 USD

10,000,000
UsbD
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4.

Projected Calendar

Milestones Expected Dates
Start of Project Implementation [January 2024

Mid-term Review (if planned)  |[February 2026
Project Closing December 2027

Final Evaluation June 2028

PART I PROJECT JUSTIFICATION

8s.

86.

a7.

ag.

8g.

a0,

A. Description of the project components

Frequently ranked as one of the most vulnerable countries in the world to climate change, Chad has struggled for years
with a range of environmental pressures that have threatened its population especially its nomadic populations and those
who occupy the most vulnerable areas of the Chad such as the oases and more precisely in the north of the country where
this project will be implemented.

Recurrent droughts and extensive desertification have contributed to the loss of biodiversity in Chad. 80 % of the
population is engaged in smallholder farming and heavily relies on agriculture for food security and livelihoods. Therefore,
concerns are rising about the effects of climate change including rising temperatures, reduced water availability and the
occurrence of floods and other extreme weather events. Seasonal southerly migration by pastoralists and their cattle in
the Sahel — traditionally in the dry season between October and May — has always caused friction with local sedentary
populations reliant on the same pasture and wells used by herders to feed and water their livestock

However, in recent years the impact of climate change has changed patterns in place for many generations, causing new
tensions. Over the course of just a decade, landlocked Chad’s dry northern Saharan and central Sahelian zones have
spread 150 kilometres south, shrinking fertile farming and grazing areas. Decreasing or more erratic rainfall has forced
herders mostly Mbororo (Fulani, Peulh), Toubou to move south ever earlier in the year, with the result that at times their
herds arrive before local farmers have had time to harvest their crops and spoil the yield. They also tend to stay for longer
periods or even permanently, further upsetting the delicate balance between Chad’s different ethnicities, lifestyles and
livelihoods.

Thus, and to face all these serious dangers the project proposes an integrated approach that combines both the dimension
of combating desertification, improving access to natural resources including water, ensuring food security for all while
helping to mitigate inequalities and vulnerabilities for the poorest.

This project will build on the acknowledgements and advances made by national parties in terms of planning and strategy,
such as the updated NDC or the national adaptation strategy, and will move to the concretization of these concrete
adaptation actions with a focus on oases as an example of an endangered system. The project will also strengthen national
planning capacities by providing access to quality information and support for broader, bottom-up consultation processes.

The main actions to be deployed in the sites will eventually lead to a significant reduction of the impacts related to major
climate hazards in the chad (particularly the Water and food security), to the improvement of the livelihoods and living
conditions of the communities as well as to revitalize the ecosystem. For a better efficiency/effectiveness, this project will
be implemented following a participatory and inclusive community and inter-institutional approach, which will integrate
the knowledge management and set forth the appropriate channels to enable an active participation of all key
stakeholders, including the project’s beneficiaries during the entire cycle of implementation. The project is thus organized
around three components where the planned activities as well as the expected outputs and outcomes to achieve the
project objectives are in line with the Adaptation Fund’s strategic outcomes. Presented below are the details on the
components, outcomes and activities.

91.

Chad is home to an oasis ecosystem that represent about 60% of the country's surface area with 700,000 inhabitants, i.e.
17% of the Chadian population. In the northern region of the country where these oases are located, agriculture is
characterized by a complex oasis system combining date production, subsistence irrigated agriculture, small-scale
sedentary livestock and transhumance livestock. This shows the importance of the oases for the populations who depend
on them for their survival. But there is very little information and data to characterize these oases and the associated
ecosystems. Apart from the information provided during the community consultations and that which was collected through
field images, the degree of degradation of these oases combined with the manifestations of climate change in these
regions is not well documented. The same applies to the legal and institutional aspects related to oases, which are not
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currently considered in the country's strategic framework. This justifies the proposal of this first component, which aims to
provide some answers to these shortcomings.

Outcome 1.1: Information, legal and institutional frameworks of the oases and related ecosystems
of the Borkou, Ennedi Ouest and Wadi Fira regions, are enhanced

@2 This outcome will further characterize the oases in the project intervention area. This characterisation will include, among
other things, the areas flora, fauna, the degree of environmental degradation and especially the influence of climate
change, the potential for agricultural and fisheries production, etc... This diagnosis will lead to the development of an
adaptation action plan for each of the communes in the project intervention areas. Technical and material support will be
provided to existing institutions to strengthen the collection, processing and archiving of data and information on oases.
This result is in line with the operationalization of the country's Environment Policy through its strategic axes, namely:
Strategic Axis 1 (combating desertification, adapting to climate change and conserving and conservation of biodiversity)
and strategic axis 3 (access to natural resources and improvement of living conditions of the populations).

@3. For sustainable management of oases and associated ecosystems in Chad, the legal and institutional framework for the
management of natural resources needs to be strengthened. Support will be provided to the Ministry in charge of the
Environment through the General Directorate of Forestry, Wildlife and Fisheries Resources. the consultation frameworks
will be revitalized by putting the concerns related to the oases at the heart of the exchanges. It should be noted that this
is part of the operationalization of the National Environmental Policy of Chad through its strategic axis 4 (improvement of
governance and management capacities environmental).

Output 1.1.1: Information, legal and institutional frameworks for sustainable management of oasis
ecosystems in the project area, are upgraded.
o Activity 1.1.1.1: Undertake assessment of the natural resources assets of the oasis ecosystem, including the state of
degradation and the climate change impacts in the project area.
o Activity 1.1.1.2: Develop a climate change adaptation action plan for sustainable management practices of oasis
ecosystems.
o Activity 1.1.1.3: Provide/upgrade systems and equipment for monitoring and collection of data (insitu and exsitu) on
oasis ecosystems.
o Activity 1.1.1.4: Conduct baseline survey.
o Activity 1.1.1.5: Provide fora for dialogue on the legal and institutional frameworks for the management of natural
resources and oasis ecosystems.

Component 2: Implementation of concrete adaptation measures to improve the resilience of

oasis ecosystems and local communities

@4, This component aims at restoring and better managing the productive assets of the targeted oasis ecosystems and their
resources through the establishment of a dynamic partnership between the various stakeholders. People will adopt new
ways to process, refine products, while providing basic, and further training, and helping the local population to organize
in associations, cooperatives, or private companies. Given the increasing pressure on oasis agro-systems, capacity-
building programs should allow local populations to see their oases as opportunities that can be better explored, and that
they should contribute in protecting them. This will also allow them to better comply with Connections with traders, strong
farmer associations and a keen market understanding are all critical to helping rural communities to maximize the value
of their farm products from seed to market norms, to protect biodiversity and promote activities aimed at reducing pressure
on the environment. Lessons drawn from these oases will eventually be applied to other oases on a larger scale.

Outcome 2.1 Water availability in the oasis is enhanced.

85 Chad, is projected to have increased temperatures averaging 2—6°C or higher by the end of the century. This increases
in temperatures will lead to an increase in water demand and consumption in the oasis from a growing population and for
agricultural purposes. To guarantee the availability and access to water for both agropastoral activities and for domestic
use the project will carry out activities listed under output 2.1.1 and .2.1.2 respectively.

Output 2.1.1: Water availability for the development of agro-pastoral activities in the intervention sites is
promoted.

85, In the target areas Oasis agriculture, dominated by date-palms is not dependent on rainfall but rather on irrigation from
groundwater where an aquifer fed from distant sources is exposed and with the challenge of climate change the farmers
are not only not only facing the challenges of decreasing water availability but also increasing challenges of rapid
population growth and decreasing availability of land. The project through this output will seek ways to improve the access
to water for irrigation, improve livestock sector through sustainable provision of water for livestock herds, to sustain
productivity and the livelihoods of the small-scale farmers in the target communities through better irrigation water access,
efficiency and conservation through the activities listed below. This output will also be an opportunity to introduce
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innovative solutions to mitigate this problem, the use of renewable energy and the development of innovative techniques
in irrigation will both reduce the energy bill and make considerable savings compared to the amount of water needed for
irrigation. This output will be will be implemented through:

Activity 2.1.1.1: Assess the surface and ground water resources in the target area.

(@)

o Activity 2.1.1.2: Establish and equip solar powered water infrastructures for agriculture (irrigation and pastoral -
water points/ drinking troughs to transhumance...) and human consumption purposes.

o Activity 2.1.1.3: Capacity build the farmers and pastoralists on the sustainable water management and resource

use.
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Output 2.1.2: Access to potable water for target communities is enhanced.

87. According to recent figures, approximately 4428 percent of the population in Chad lacks access to potable water, while in
the targeted project areas the access rate to safe drinking water in Ennedi is projected to be at 57%, and in Wadi Fira at
46%?2°. The project will assess and share the most viable water solutions and develop model collection systems for water.
This is expected to reduce the prevalence of water-borne diseases, reduce the burden of fetching water, which is the sole
responsibility of women and young girls. Attention will be paid to sensitise the target communities around water demand,
and water use through the activities listed below.

o Activity 2.1.2.1: Assess, select and promote the most viable water solutions for potability and human consumption
to attain community resilience.
o Activity 2.1.2.2: Build/rehabilitate and equip water models for human consumption.
o Activity 2.1.2.3: Develop and implement a water resource management system in the target areas.
Outcome 2.2: Sustainable Land and agricultural Management Practices are promoted.

8. The target communities suffer from land degradation from overgrazing, deforestation, inappropriate farming practices, and
the pressure of increased numbers of people and livestock. The project will enhance Sustainable land management
practices, to help restore the ecosystem and ecosystem services such as regulating water cycles, sequestering carbon,
and helping to preserve agrobiodiversity through the development of green belts for sand dune movement management
and adaptation of climate resilient agricultural practices. In addition, local varieties of agricultural seeds are disappearing
for this purpose the project plans to create a seed bank. Globally, it's estimated that 40% of plant species are vulnerable
to extinction. A seed bank is a form of insurance, a way of maximising the number of plant species we can save from this
fate. Furthermore, to increase agricultural productivity and improve livelihoods of small-scale farmers in the target
communities. The project will liase with the relevant stakeholders to improve farmer extension services to provide technical
information and training on the best management practices for planting, harvesting and crop storage, to facilitate the
adoption of new management practices and to encourage farmer-to-farmer learning. The use of indigenous knowledge
will be promoted through engagement with custodians’ services.

Output 2.2.1: Land and dune management systems are reinforced.

@58, Sand dune movement is common around the target area, which experiences a lot of wind erosion causing dust storms,
which not only reduce visibility, but also causes health problems. The encroachment of the moving dunes poses significant
threats to agriculture in the area endangering the communities’ food security by making the agricultural lands unproductive
forcing large scale migration to urban centers. For this the objective mentioned below will be concretized through the
following activities:

o Activity 2.2.1.1: Conduct Knowledge, Attitude and Perception (KAP) survey in the target areas.
o Activity 2.2.1.2: Improve the production of fodder for livestock to complement and strengthen the livestock
activities.
o Activity 2.2.1.3: Establish mechanical and biological fixation of sand dune movement management in the risk
areas.
Output 2.2.2: Climate resilient Agricultural practices are adopted.

100. Sustainable land management (SLM) comprises measures and practices adapted to the biophysical and socio-economic
conditions of the target areas will be implemented in conjunction with the line ministry and community. These will be aimed
at the protection, conservation and sustainable use of resources (soil, water and biodiversity). The project will promote
improved practices for better soil management, leading to more fertile soils and better water retention capacity,
contributing to increased resilience towards the effects of climate change on agricultural soils.

101. In addition, In Chad the use of soil and water becomes important to ensure peaceful coexistence between pastoralists
and farmers. The project also involves Identification and creation of transhumance routes and rest areas in target areas,
which are paths used by transhumant and semi-nomadic shepherds for the movement of livestock. These "routes or
corridors"”, will reduce disputes between pastoralists and farmers because very often, on the journey from one grazing
area to another, animals’ cross areas used for agriculture, or vice versa, farmers cultivate areas dedicated to moving
livestock, causing clashes between different groups. Thus, in connection with this ouput, the following activities will be
implemented.

o Activity 2.2.2.1: Assess and integrate indigenous agricultural practice with adaptive agriculture techniques in the
target areas.

o Activity 2.2.2.2: Create seed production units and seed banks for agricultural products.

o Activity 2.2.2.3: Provide of the farmers with agricultural equipment to enhance production.

28 JsAID Study, 2020

29 https://2012-2017.usaid.gov/results-data/success-stories/potable-wells-improve-water-access-chad.
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Outcome 2.3: Climate resilient livelihood are strengthened.
Output 2.3.1: Livestock production practices are improved.

102. The project will promote the production of small short-cycle animals particulary with a focus to promote women/youth
activities. It will focus on the scaling up of small animal husbandry, namely poultry, goats, etc. Support introduction of
drought-tolerant livestock breeds. The project will collaborate with animal research/breeding centers in the targeted
countries to identify livestock breeds that are able to feed on poor quality forages (a characteristic of drylands) and crop
residues. Often these are the breeds that have low feed requirements and yet produce better quality livestock products in
the breading techniques and fodder production

103. The project will also seek to enable access to veterinary services for cattle farmers in the region, as most cattle farmers
currently lack access to vet services. In fact, climate change projections of frequent droughts could increase the frequency
and magnitude of cattle diseases.

104 In the frame of this output, a KAP survey will be conduct. KAP Surveys have become a best practice in communication
procedures, as they provide critical baseline material that help inform the preparation of communication strategies and
shape activities in awareness campaigns. The baseline KAP study sought to * Support project monitoring and evaluation
on the target audience’s awareness levels « Enhance the project’s public information strategy and communication
messaging ° Identify gaps in knowledge. The KAP survey tools will allow for the capture of essential data and information
that will provide benchmarks for monitoring and evaluation of the project activities

o Activity 2.3.1.1 Identify and map transhumance routes and rest areas in target areas.
o Activity 2.3.1.2: Promote and provide short life cycle livestock to target communities (40% women).
o Activity 2.3.1.3: Facilitate veterinary services access in the target areas.
o Activity 2.3.1.4 Sensitize and provide conflict management trainings for cattle herders, farmers and local
authorities near transhumance corridors.
OQutput 2.3.2: Oasis value chain is strengthened.

105, Transformation units of agricultural products will also be installed in order to allow a better valorization of the agricultural
products and to produce by-products. The project will support the development of oasis landscape products (dates, fruit
trees, aromatic plants and medicinal plants, therapeutic and culinary plants, olive oil, cereal and fodder crops, henna,
tobacco, meat, milk etc.) and by-products (such as organic waste), as well as the craft products (weaving and basketry)
under productive alliance (PA) and / or value chain (VC) approaches.

o Activity 2.3.2.1: Establish storage and processing units for agricultural products (dates, olives etc.) in the target
areas.
o Activity 2.3.2.2: Establish/enhance a market linkage for climate resilient value chains.
Output 2.3.3: Community livelihoods resilience is enhanced through adoption of (IGAS).

106. To strengthen the resilience of the local community the project will promote the diversification of local livelihoods through
community micro-projects aimed at promoting alternative farming and non-farming activities, which not only generate
income and improve living conditions, but also reduce pressure on natural resources and help improve the quality and the
sustainability of these resources.

107. Women's Socio-Professional Associations and Groups (W-SPAG) taken from all ethnic groups will be involved in the
development of the IGAs and prioritization will be made according to the activity nature. In other words, priority in activities
access will be given to women'’s socio-professional groups practicing the target activity. In this framework an information
campaign will be organized to sensitize (W-SPAG) to the project objectives and benefits Through the community-led
programmes, the groups build their skills on income-generating activities, entrepreneurial skills, and in some cases a
vocational skill training Strengthen the capacity of these women's groups to implement income generating activities,
collectively managed for the benefit of their members.

o Activity 2.3.3.1: Strengthen women's associations for IGA activities (e.g., energy saving cook stove production).
o Activity 2.3.3.2: Develop/implement entrepreneurial training for income generating activities beneficiaries.

o Activity 2.3.3.3: Establish and support formalization of savings and credit co-operative society

o Activity 2.3.3.4: Establish revolving fund schemes with a gender focus.

Component 3 will focus on strengthening the capacity, generating and disseminating knowledge so as raise the environmental
and economic governance of the oasis in the Borkou, Ennedi Ouest and Wadi Fira regions, which are the main backbones of
the development of these areas. The project will strengthen and institutionalize awareness of the oasis resources
management plan and build the capacity of sub-national and national structures to support in its implementation. Knowledge
and awareness on adaptation and climate risk reduction issues in oasis will be developed and disseminated. are disseminated
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and shared. All activities will be implemented in cooperation with national structures such as the Ministries of Agriculture and
Environment, etc. These specific aspects will be achieved through outcome 3.1 as illustrated below.

Outcome 3.1: Enhanced awareness and ownership of adaptation and climate risk reduction processes of
the targeted populations

108. The objective of this outcome is to address and create an enabling environment to ensure all stakeholders are empowered
to take the appropriate decisions and actions to address climate change impacts in the target communities. This
component aims to consolidate the awareness raising and mobilization of the different stakeholders and target populations
through appropriate communication and capacity development of the relevant stakeholders to facilitate the implementation
of adaptation to climate change activities.

108. With regard to capacity building for local actors, planning documents at the local level do not sufficiently integrate
crosscutting themes, such as climate change, biodiversity and natural and cross-border resource management.

Output 3.1.1: Knowledge and awareness on adaptation and climate risk reduction issues in oasis are
developed and disseminated.

110. The implementation of this project should allow the various actors to strengthen their technical capacity on the issue of
climate change, including the reduction of climate risks and adaptation of oasis ecosystems. This would be an opportunity
for them to deepen their knowledge in the sustainable management of oases in a context of climate change. A baseline
study will therefore be conducted on the baseline situation or the state of play in terms of knowledge, expertise or capacity
in the field of climate change in general and in particular in the adaptation focusing on the sustainable management of
oasis ecosystems. Tools or teaching materials will be developed on the basis of the priorities identified according to the
categories of actors (decision-makers, technical executives, grassroots communities, etc.).

111. The implementation of this project will generate results in terms of good practices and lessons learned that must be
shared or disseminated. These good practices and lessons learned concern, among other things, the results obtained in
terms of strengthening the resilience of oases through improved governance, water resource management, agricultural
productivity, and income-generating activities. Dissemination will be done through publications (production of newsletters,
articles ...), posters in the form of kakemonos, radio and television broadcasts, meetings at various levels (exchange visits,
side event at the COP of the UNFCCC, ...). A strategy and an appropriate communication plan will be established
accordingly for a good operationalization of this output.

The proposed activities concern:

o Activity 3.1.1.1: Undertake capacity needs assessment to identify the gaps and hinderances of the project
stakeholders.

Activity 3.1.1.2: Develop capacity-building materials for all project activities.
Activity 3.1.1.3: organize training and capacity building sessions for targeted stakeholders.
o Activity 3.1.1.4: Develop and implement the project communication strategy and plan.

112. Theory of change: The theory of change (Figure 9) below presents how a combination of the proposed interventions
described above should produce maximum environmental transformation and sustainable development benefits from the
observed climate impacts. These interventions are also expected to build resilience in the target communities through the
various proposed components. The communities in the intervention area of this Chad oasis project are highly vulnerable
to the impacts of climate variability and change (especially drought) that affect their livelihood activities, such as
agriculture, market gardening and livestock. In this context, the project has identified barriers, such as (i) Insufficient data
and information to better characterize the degradation of oases in the project area due to climate change, (ii) Insufficient
legal and institutional framework for the sustainable management of oases, (iii) Insufficient water resources to cope with
the adverse effects of climate change; (iv) Agro-pastoral production no longer meets the needs of target populations, (v)
Weak capacity of communities to manage climate risks in oases. These barriers will be addressed through specific
interventions addressing water resource availability and use, improved agricultural productivity, sustainable land
management, and strengthening income-generating activities. These interventions will be preceded by an appropriate
assessment of the vulnerability of oases and oasis ecosystems followed by the development of an adaptation action plan.
Learning actions are planned for the benefit of technicians and grassroots communities based on their respective priorities.
A communication strategy and plan will be developed and implemented in order to share good practices and lessons
learned on the project.

22



Concept Note of the Chad Oasis Project [V.2] February, 2023

Strwagthen the neathende of vidneretde comeranities  Borbsu, Wt £
G MIsag

¢ Capueily 93 et arrere droughl 1k snd zromng th

PSR — - [T

e ) 10 gt 1 e ——a

Figure 9 : Theory of change of the project
B. Section Economic, social and environmental benefits

113. The intervention of this project will have environmental, social and economic benefits at the level of the individual plot or

family, the community or the oasis landscape. The various activities planned will justify that oases can be made more
sustainable and resilient to climate change and can provide clean air and water, halt the spread of desertification,
sequester carbon, provide residents with shade and refreshment, and soak up excess rainwater during floods.
Participatory integrated oasis landscape management and community development will reduce disaster risk, accelerate
post-disaster recovery, and build overall climate resilience. Finally, the income-generating activities will offer households
a source of income that is less exposed to climate change.

Economic co-benefits

114. The component 2 of the project will help implement activities leading to the diversification of income for oasian populations

through the development of income-generating activities and the promotion of alternative production (market gardening,
poultry farming, renewable energy for the micro-economy, etc.) and the improvement of other traditional crops and the
enhancement and development of local products (e.g.: medicinal and aromatic plants, market garden produce, handcrafts-
wickerwork, etc.). There will also be a work of labelling oasis products and a strengthening of the local market.

Social co-benefits

115. The number of persons benefiting from this project in the targeted regions is estimated at 35,000. Capacity building

activities will improve the skills and knowledge of about 7,000 participants. Awareness-raising, training and education will
help change the perceptions of local communities and other actors on how their actions can improve livelihoods, while
also making oases activities economically attractive. A major benefit of this project will be the added social stability that it
will bring to these regions. The restoration of the oases’ landscapes will be vital for supplementing governments’ health
budgets and contributing to food security, hence reducing the burden on women as well.

Gender-sensitive development impact

116. The gender dimension will be considered in the project through the involvement of women and youth in all activities. The

project will support women groups to proliferate gender-sensitive adaptation best practices. It will also target opportunities
for women by generating income within the framework of adaptation including by exploiting the longer-term value chain
of pastoral and oasian products (e.g., milk, cheese). The project will support women-based groups to diversify their
livelihoods and income services by creating businesses to promote adaptation technologies. The resilience dimension will
be considered during the implementation of production activities on farms through the use of climate-smart technology
packages and awareness raising for resilient practices.

Environmental co-benefits

117. Sustainable management of water resources: This project will entail the implementation of adaptation measures such as;

mobilization of the surface runoff and subsurface water, rehabilitation and proposal for improvements to traditional
irrigation systems at national and local level, highlighting relevant traditional practices in terms of water management and
saving.
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118. Improvement or conservation of soil quality: Within the project activities, soil conservation and restoration are major
actions to be undertaken for the enhancement of the oasis ecosystem. Measures will be taken to reduce SDM and erosion
as well as community-based dunes stabilization.

119. In addition, actions aiming at regenerating the oases cover by means of the reintroduction of local, indigenous plants,
and afforestation with local species, which are more resilient to climate change, are planned in the framework of
component 2.

C. Cost-effectiveness of the proposed project

120. During the entire proposal phase, specific costs for each project activity, including cost effectiveness, will be supplied in
detail (cost per person). Only once all project interventions have been completely identified is this possible. Environmental
fragility and degradation are important elements of vulnerability. Population fragility is accentuated by the decline in plant
cover, the gradual expansion of the desert (3 km/year), a decline in biodiversity, the deterioration of fertile agricultural
land, hydro morphological changes, and the silting of hydro systems.

121. According to the National Programme of Action to Combat Desertification, degraded regions in Chad are predicted to
cover 428,000 km2, or 33.43 percent of the country's total area (2003). The primary causes are overgrazing, which is to
blame for 62% of the damage, wind erosion, the need for wood fuel and timber, which has caused damage to vegetation
across the nation, and mining. These elements are a result of increased competition for land and other natural resources
brought on by population growth and a rise in agricultural land development, which has been sped up by the use of
ploughing and the recent development of mechanization. West African nations' total cultivated land area is thought to
have increased from 553,696 km2 to 1,165,720 km2 between 1975 and 2013. Chad's average yearly expansion rate is
expected to be 4-5 percent, compared to the subregion's overall average of 2-3 percent. Rural areas have changed as a
result of the exponential rise in livestock populations in recent years and modifications to transhumance routes.

122. A successful climate response must include comprehensive land-use planning because it may reduce greenhouse gas
emissions and serve as a cost-effective adaptation strategy at the national, regional, and local levels. The location, mix,
and design of development have a substantial impact on the long-term implications of climate change and can boost
resilience to its effects. The project will therefore use a portion of Project funds to address this under Components 1 and
2, which together are allocated about US$8 million.

123. Component 1 will have a budget of approximately US$1.5 million. It seeks to strengthen the legal framework and close
gaps in the sustained management of oasis ecosystems at various scales throughout the project region. To broaden the
oasis National policy axis, an action plan for managing oasis resources will be created. In response, the proposed project
will strengthen the capacity of local, state, and federal entities while institutionalizing and raising awareness of the
institutional and regulatory framework.

124. Component 2 concentrates on enhancing communities' capacities for adaptation and resistance to the effects of CC
through its three outcomes:

o The first outcome will be budgeted at around US$1.6 million and it will focus on enhancing the water availability in the
Oasis;

e The second outcome will have a budget of US$2.45 million and it will promote sustainable land and agriculture
management practises;

e The third outcome will have a budget of US$2 million and it will strengthen the climate resilient livelihood.

125. This will be accomplished through implementing adequate and practical solutions in the water and agriculture sectors,
both of which are essential for the target regions' livelihoods and food security. A portion of the funds allocatted will go
towards equipping vulnerable areas and improving their capacity to reduce the population-wide effects of climate threats.
In the most vulnerable locations, initiatives aiming at establishing institutions for resource mobilization and preservation
as well as diversifying livelihoods will also be implemented. The development of income-generating activities, the
promotion of alternative production (market gardening, poultry farming, renewable energy for the microeconomy, etc.),
the improvement of other traditional crops, and the enhancement and development of local products are all part of the
project's component 2. These activities will help the oasian populations diversify their sources of income (e.g.: medicinal
and aromatic plants, market garden produce, handcrafts-wickerwork, etc.). Additionally, there will be work done on the
local market and the labelling of oasis products. The third component aims to close the capacity gaps for CC adaptation
at various levels in the project's target zone. Communities are thought to know little or nothing about climate change, and
thus have little ability to adapt to its effects. In response, the proposed project will increase and institutionalize community-
level awareness while strengthening national and sub-national structural capacity.

126. Component 3 will allocate a budget of US$0.4 million in order to enhance awareness and ownership of adaptation and
climate risk reduction processes of the targeted populations.

127. Developing knowledge and awareness on adaptation and climate risk reduction issues in the Chadian oasis can have
significant benefits for the local communities and the environment. Here are a few ways this can be achieved:
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e Capacity Building: Training programs and workshops can be organized to build the capacity of local communities,
farmers, and other stakeholders on climate change adaptation and risk reduction strategies.

e Information Dissemination: Developing and distributing informational materials such as brochures, posters, and videos
on the impact of climate change on the oasis and the measures that can be taken to mitigate its effects. This can help
raise awareness and promote a better understanding of the issues.

e Community Engagement: Encouraging community participation through regular meetings and workshops to discuss
climate change impacts and develop collective strategies for adaptation and risk reduction.

e Monitoring and Evaluation: Regular monitoring and evaluation of the knowledge and awareness raising activities can
help assess their impact and guide future efforts.

128. By promoting knowledge and awareness on adaptation and climate risk reduction, communities in the Chadian oasis will
be better equipped to respond to the challenges posed by climate change and protect their environment and livelihoods.

129. An in-depth cost-effective study will be undertaken at full proposal development stage to further analyse the extent of the
funds utilization in relation to the full cost of adaptation. This will further inform the project during implementation and
ensure stewardship of the requested resources.

D. Consistency with development strategies

130. The project will contribute directly to the achievement of the objectives and supports the implementation of the
Government's key policies and programmes aimed at achieving sustainable growth and adapting to the effects of climate

change.

Table 1: Project alignment with national policies and strategies

Vision 2030: The Chad we want

Vision 2030 aims to ensure that Climate Change Adaptation (CCA) and mitigation actions
and climate-related disaster risk reduction (DRR) are developed in a coordinated and
efficient manner to develop resilience in the face of climate variability and adverse climate-
related impact on agro -pastoral production systems in Chad and their contribution to food
security and the wellbeing of populations. The project will be aligned with Vision 2030 through
the promotion of climate resilient agricultural production. The main focus will be around
monitoring available water sources and increasing water availability. This will in turn enhance
water availability to ensure increased agricultural sustainability and productivity. Through
component 2 the project will train beneficiaries on the need for climate resilient agricultural
techniques and approaches such as climate-resilient crops and techniques aimed at
increasing soil nutrient and moisture levels and reducing soil erosion.

National Strategy to Combat Climate Change in
Chad — NSCCCC, (2017)

This NSCCCC aims for the sustainable and coherent integration of the challenges in CCA
and mitigation into national development policies as well as improving effective coordination
of initiatives aimed at the fight against climate change. The project will be aligned with the
objectives to strengthen the resilience of oases systems; promote actions to adapt to climate
change; prevent risks and manage extreme climatic phenomena; strengthen the capacity of
institutions and actors in the fight against climatic change.

* National communications to the UNFCCC
(2001 and 2012)

* National Adaptation Programme of Action —
NAPA, (2009)

» Nationally Determined Contributions — NDC
(2021)

* National Adaptation Plan (NAP)

The project will be aligned with the national priorities to adapt to climate change as detailed
in the national communications to the UNFCCC, the NAPA and the NDC. This will be done
through the focus on: i) managing water through the rehabilitation and /or creation and
development of water harvesting and agricultural irrigation structures and the application of
Integrated Water Resources Management (IWRM); and ii) using improved inputs, (organic
fertilisers including composts, adapted plant varieties), land and water conservation.

National Development Plan — NDP (2017-2021)

The main objectives of the NDP is that of achieving food security through rural agricultural
investments. The main sectors relevant to this project are those of agriculture, water and the
environment. The NDP aims to ensure the sustainable management of natural resources
and implement policies to adapt to climate change; to combat climate change and preserving
biodiversity; and implement climate-resilient agricultural practices.

National Poverty Reduction Strategy Paper
(2008 — 2011)

The NPRSP aims to: (i) promote good governance; (ii) reduce poverty through growth based
on the development of rural areas and basic infrastructure; (iii) ensuring the development of
human resources, particularly through education and health; (iv)improving the protection of
vulnerable segments of the population; and (v) protecting ecosystems. The project will have
a strong focus on rural climate-vulnerable smallholders. It will do this through addressing the
lack of knowledge on climate-resilient agricultural practices, and increasing the capacity to
climate adaptation.
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National Strategy and Action Plan on Biological
Diversity.

The overall objective targeted through the Action Plan is to slow down in the short term the
trend of loss of biological diversity and the degradation of its biotopes through sustainable
participatory management strengthening current achievements. The project will be aligned
with the Strategy and Action Plan through the promotion of agricultural techniques and
approaches that will help reduce soil degradation and improve soil fertility.

National Environmental Policy

The objective of the National Environmental Policy is to contribute to sustainable
development through the rational management of natural resources by following specific
objectives: i) effectively combat all factors of environmental degradation (e.g. climate
change, desertification and all forms of ecological pollution and natural disasters), ii) promote
the conservation and rational use of national biological heritage and iii) guarantee access for
all to natural resources, including land, genetic resources and related knowledge.

National Climate Change Strategy

The National Climate Change Strategy aims to build a more climate-resilient economy by
2030 and is part of a development pathway that emits less greenhouse gas. The Strategy’s
overall objective is to guide and bring together political, institutional, technical, scientific and
financial initiatives to address climate change. The strategy is built around 5 strategic axes
which are

(i) strengthening the resilience of agro-sylvo-pastoral production systems
production systems;

(ii) promoting climate change mitigation actions

(iii) Preventing risks and managing extreme climate phenomena

(iv) strengthen the institutional, technical, scientific and decision-making capacities of
institutions and actors in the fight against climate change

(v) strengthening instruments and capacities for mobilising climate-related financing.

The current project will intervene to directly support axis 1 of the National Climate Change
Strategy and will improve the resilience of agro-pastoral activities. Axis 2 through the
promotion of concrete adaptation actions and improve the resilience of local communities
and finally axis 5 with the developement and strengthening the legal and institutional
framework to support the sustainable management of oasis ecosystems and the adaptation
of vulnerable communitiesThe project also includes a capacity building component related
to the mobilization of climate finance, which is also in line with axis 4 of the strategy.

National Programme of Action to Combat
Desertification

The National Programme of Action to Combat Desertification, adopted in 2000, the central
objective of which is to contribute to combating desertification and mitigating the effects of
drought for sustained and sustainable production. Specifically, it aims to protect, restore and
develop productive potential; protect and safeguard critical and threatened oases
ecosystems; strengthen national capacities to combat desertification.

E. Alignment with national technical standards

131. The relevant national technical standards need to be identified, and compliance stated in a logical manner. These
standards include Environmental Impact Assessments (EIAs), building codes, water quality regulations, and sector-
specific regulations. Regarding EIAs, depending on the sector and the size of the project, the category of impact
assessment or management strategy that the project is expected to trigger will have to be outlined. At this stage of concept
note compliance with relevant technical standards are explained in detail. In the next stage during the full proposal
development, further analysis of the technical standards will be undertaken,

132. The process of compliance through the screening of proposed activities will include the need to secure relevant permits
where required by law. Additionally, the screening will also ensure compliance with the Adaptation Fund's requirements
in accordance to the Fund’s Environmental and Social Policy, Gender Policy as well as OSS Environmental and Social
Standards. Assessments and feasibility studies will outline in detail, what the national environmental standards are and
how the project will comply with them. In doing so it will also detail how the project will address the 15 ESP principles as
well as design an Environmental and Social Management Plan (ESMP). Controls will be put in place to ensure that the
project will not exacerbate inequalities, negatively impact marginalised populations or harm the environment.

Table 2: Relevant technical standards that can be applied in the framework of the project

National Technical Standards

Law n° 016 / PR / 99 for the Water Code.

Description and Project Aligment

The Law covers inter alia special conditions for the collection, treatment, storage, supply
of drinking water and sanitation; conditions surrounding the use of water; the approval
mechanism for hydraulic works; and offenses and penalties for non-compliance. All water
resources are a collective asset forming part of the public domain of the State and their
exploitation is subject to declaration or authorization by the Ministry of Water.
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Law n°® 014 / PR / 98 defining the general principles
of environmental protection.

This law is establishing the fundamental principles for the sustainable management of the
environment and its protection against all forms of degradation, in order to safeguard and
develop natural resources and improve the living conditions of the population.

Decree n ° 630/ PR /PM/MERH /2010 OF
AUGUST 04, 2010 regulating environmental
impact studies.

This decree sets out the procedures for implementing the environmental impact studies. It
requires that the prior authorization of the Minister responsible for the environment be
submitted to all developments, structures and works likely to have incidences and
significant effects, as well as harmful consequences on the biophysical and human
environment, in particular in particularly sensitive areas such as forests, arid or semi-arid
areas prone to desertification, oases and wetlands.

Decree n ° 904 / pr/ pm / merh / 2009 regulating
pollution and nuisances to the environment.

This Decree defines the rules relating to pollution and environmental nuisances, in
accordance with Title V of Law No. 014 / PR / 98 of August 17, 1998. It aims to protect the
environment against any form of degradation, alteration and its sustainable management,
as well as the improvement of the framework and the living conditions of the population
are of public order.

Law No. 24 on Land Tenure and Customary
Rights.

This law establishes the procedure for the registration of land ownership. This procedure
consists in the establishment and registration of a title deed called a land title. The project
will at all times ensure compliance with the land tenure laws, and that the rights to land
tenure of the project beneficiaries are ensured beyond the project cycle, hereby ensure

project sustainability

F. Project duplication

133. A number of initiatives are underway or planned in the oasis of Chad, but no projects have been put in place to ensure
efficient, sustainable knowledge for water resources management and land conservation.

Project

Objectives

Link with the Chad oases

IFAD / GEF — Enhancing the Resilience
of the Agricultural Ecosystems USD 32
million (2015-2022)

The overall goal is to contribute to the sustainable
improvement of food security and incomes of rural
households and improve the resilience of agricultural
systems and the economy of rural households to
climate change and external shocks.

(duplication/complementarity)

Complementarity

The project focuses on the areas of Borkou,
Ennedi Ouest and Wadi-Fira. There is no
geographical overlap with the project.
Synergies or lessons learned may be
explored during design consultations.

AfDB / Green Climate Fund (GCF) —
Programme for integrated development
and adaptation to climate change in the
Niger Basin (PIDACC/NB) USD 210
million (2018-2025)

This programme will implement a series of integrated
and comprehensive actions that reduce the silting of
the Niger River, improve natural resources
management and enhance the population’s ability to
adapt to climate change. It also includes some
mitigation activities, including through forestry and
land use.

Complementarity

No geographical overlapping Synergies or
lessons learned may be explored during
design consultations.

UNDP / GEF - Chad National Adaptation
Plan

Advancement Project (USD 33.7 million)
(2018-2022)

The project will contribute to the advancement of the
Chad National Adaptation Plan (NAP) process. To
this effect, the objective of the project is to facilitate
the integration of adaptation to climate change into
the medium-and long-term planning and budgeting
processes of climate-sensitive sectors.

No duplication

The UNDP / GEF NAP project was
consulted during project concept note
formulation. In fact, the Chad NAP was
officially published on February 2022. This
key document was one of the bases that
were adopted when the activities of the
concept note were formulated. The project
will be aligned with the national priorities to
adapt to climate change.

World Bank — Chad Local Development
and Adaptation Project. USD 54.5
million (2020-2025)

The objective is to improve the management of
natural resources and the livelihood of populations in
selected climate vulnerable areas in and around the
Wadi Rime and Wadi Achim (OROA) reserve in
Chad.

Complementarity

There is no geographical overlap with the
project. Synergies or lessons learned may
be explored during design consultations.
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Project

Objectives

Link with the Chad oases

(duplication/complementarity)

AfDB / GEF - Strengthening rural and
urban resilience to climate change and
variability by the provision of water
supply and sanitation in Chad. As part
of the AfBD Semi-Urban and Rural
Drinking Water Supply and Sanitation
Program in Eleven Regions (PAEPA
SU MR phase 1) USD 36.5 million
(2020-2024)

The project aims to increase access to drinking water
and sanitation services, as well as through job
creation, especially for the youth and women. This
will be achieved through the construction of
boreholes, micro-irrigation systems, hand pumps,
public latrines as well as the installation of
piezometers and employment. The Water Supply and
Sanitation Programme in semi-urban and rural areas
rural areas (PAEPA SU MR) in eleven regions
(Borkou, Ennedi, Tibesti, Mayo-Kebbi, Tanjile,
Logone Oriental, Logone Occidental, Mandoul,
Moyen-Chari, Salamat and Sila) stems from the
Kigali Action Plan (KAP) initiative concluded by the
Heads of State and Government of the African Union

Complementarity

There are no potential synergies in
sanitation and water-related activities as the
project will focus on water access for
agricultural activities thus there is no
overlap with the AF project.

FAO/AF- Strengthening Resilience to
Climate and Covid-19 shocks
through Integrated Water
Management on the Sudan — Chad
Border area (SCCIWM)

USD 14.0 million (2022-2025)

The project objective is to strengthen the regional
agro-ecology and sanitation resilience to climate
change and COVID-19 in the Chari River basin, in the
border area between Chad and Sudan. This will be
achieved by enhancing regional water mapping,
monitoring and governance capacity to better adapt
to drought events; by improving water availability,
water use efficiency; promoting adaptive agriculture
production systems and multipurpose water
technologies for improved livelihoods, food security
and sanitation of rural households; and developing a
Regional Natural Resource Management Plan.

Complementarity

There is no geographical overlap with the
project. Synergies or lessons learned may
be explored during design consultations.

GCF/IFAD: Strengthening capacities
and Partnerships for the assessment of
mitigation opportunities and adaptation
and promote their implementation in the
forestry and land use as part of the
Great Green Wall;

143,327million USD

2021-2027

The programme will contribute to a paradigm shift
toward climate resilient and low-emission agriculture
through the mobilisation at scale of climate finance
to build the agricultural insurance industry while
strengthening existing adaptation measures and risk
preparedness services and products.

No duplication

There is no geographical overlap with the
project. Synergies or lessons learned may
be explored during design consultations.

UNDP/GEF- Community based climate
risks management in Chad

GEF/FEM : 5250 000 USD

PNUD : 500 000 USD

2020-2024

The main objective of the project is to strengthen the
response capacity of vulnerable populations to
enable them to effectively cope with climate shocks
through rapid responses to early warnings and the
introduction of financial mechanisms to better absorb
climate change-related shocks.

Complementarity
IGAs component 2

There is no geographical overlap with the
project. Synergies or lessons learned may
be explored during design consultations
through two outcomes: outcome 1.1 (A
decentralized, reliable and functional
organizational system for climate risk and
disaster management and response
coordination is in place) ; and outcome 2.5
(Mechanisms for peer review, learning and
sharing at the inter-community level to
support replication and scaling up in other
vulnerable communities are in place).

UNDP/GEF: Improving Lake Chad
management through building climate
change resilience and reducing
ecosystem stress through
implementation of the Strategic Action
Programme for the Lake Chad basin.
USD 242,112,304,00

2018-2023

The project objective is to enhance Lake Chad Basin
Commission and basin riparian countries to achieve
climate resilient, integrated ecosystem-based
management of Lake Chad Basin through
implementation of agreed policy, legal and
institutional reforms, the development  of
management approaches, investments and pilot
actions that improve water quality and quantity,
protect biodiversity, and sustain livelihoods.

Complementarity

There is no geographical overlap with the
project. Synergies or lessons learned may
be explored during design consultations.
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G. Learning and knowledge management

134 Innovative community learning and sharing mechanisms to support replication and up-scaling in other vulnerable
communities with similar ecosystems will be facilitated to contribute to the knowledge management strategy of the project.
This will be done by ensuring that new knowledge and innovative ideas and concepts are captured and that knowledge
and experiences will be shared with individuals, institutions, organizations and this is documented and stored for retrieval
and use

135. The process of learning and knowledge management will take place throughout the implementation of the project in view
of the specificity of this project which deals with oases and associated ecosystems that are not yet well documented.

136. Component 1 of this project aims to improve the available knowledge on oases and associated ecosystems in the region
of Borkou, West Ennedi and Wadi Fira by setting up monitoring/surveillance devices and equipment and collecting
environmental data on oasis ecosystems in the project intervention areas.

137.Component 3 in the project includes the design and implementation of a KM plan, which will consist of capturing,
documenting and disseminating lessons learned from the project activities both at the local and institutional levels for
targeting and improving adaptive capacity of the Oasis community.

138. The lessons generated by the project will be disseminated through relevant medium with the project partners through:
newspaper/letter, articles, - in workshops, seminars, at the line ministries of the partners and at public functions. In
addition, the project will produce success story videos, TV, radio interviews. It will also incorporate booklets, posters and
brochures to be distributed during trainings, meetings, exchange visits and workshops for community members,
community leaders, CBOs, and civil authorities regarding climate resilience especially in the Oasis Ecosystem.

H. Consultative process

139. The consultation process with stakeholders was done in four key steps. This process began on the side-lines of COP26.
The project idea was discussed between representative from the chad official delegation and OSS officials. CHAD
expressed the country's desire to formulate its first project with the Adaptation Fund noting that no project was initiated
with the AF until then. The government representatives present at the COP also highlighted the efforts made by Chad in
the fight against climate change, in particular the two ongoing processes of developing the updated NDC and the national
adaptation plan. Chad expressed its intention to advance and concretize the objectives set out in these two plans through
an adaptation project dedicated to the protection of the most vulnerable systems in chad, namely the oases and wadis.

140. After numerous stakeholders exchanges the ideas were then concretized by the Ministry of Environment, Fisheries and
Sustainable Development with the support of the Woman Union for the fight against desertification (Union des Femmes
pour la Lutte Contre la Désertification au Sahel UFLCDS) this led to a series of well-planned and organized consultations,
and field visits during September 2022, with the broad objective to identify potential beneficiaries of the climate change
resilience and adaptation project, analyse local resources in order to better adapt the project development strategy and
to highlight certain vulnerability criteria for resilience to climate change. The consulted stakeholders included: (i) Local
communities: The local communities are involved in project design particularly in identifying problems, specific needs
related to resilience to climate change, sites for project implementation and the role they play in project implementation;
(ii) Local and regional Government Authorities. (iv) Government Ministries and Institutions.

141. The third step was to hold a series of high-level consultation meetings to combine the information gathered through the
broad consultation process at the local level and to link it to the local, regional and national priorities on enhancing
sustainable agriculture and climate issues, how it affects the livelihoods of the farming communities of the oasis. The
meetings were constructive and productive in providing validation of the preparatory work that has been conducted by
OSS in the preparation of the Concept Note. Some of the concerns that were raised and have been addressed in the
development of the proposal included protection of oases against dune movement, preservation of soil quality and fight
against certification and preservation of oasis systems as an important source for local populations. The fourth steps the
fourth and last step was triggered following the preparatory mission for the elaboration of the Concept Note of the Chad
oasis project to be submitted to the Adaptation Fund. Conducted in October 2022 by OSS, this mission allowed to validate
and finalize several aspects and crucial points regarding the process of elaboration of the concept note and to better
sensitize the technical partners of a project in order to provide clear and accurate information. It also allowed for better
sensitization and involvement of high-level decision-makers, notably the Minister of the Environment, Fisheries and
Sustainable Development, the Minister of Agricultural Development and the State Counselor in charge of Agriculture and
Livestock, and the Environment Counselor. As this is Chad's first project submission to the Adaptation Fund, this mission
allowed for a good discussion of the Adaptation Fund's requirements in terms of project development and the next steps.
The consultations involved ministerial-level and civil society / NGO presentations of an initial proposal that was shared in
advance to ensure validation and participatory development. Consultations were held with ministries and civil society; the
attendance lists of which are presented in annex 3.

142.Given the presence of indigenous people and minorities such as Mbororo (sub-group of the Fulani) and the Toubous,
and in accordance with the Adaptation Fund requirements, special attention has been given to the Free, Prior and Informed
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Consent (FPIC) procedures. During the consultations with local institutions, traditional authorities, NGOs and
communities, a first identification of indigenous people and preliminary mapping has been done. After this preliminary
mapping it has been planned that additional and more specific consultations involving these minorities will be conducted.
comprehensive community-level consultations will also be undertaking and will target project areas during the full proposal
development stage. These consultations will focus on discussions with Indigenous Peoples and communities’
representatives on the project activities and related risks. These consultancies will be conducted in the local language so
that everyone attending will have the same opportunity of understanding and expressing his objection if any. Then, the
consent of indigenous people will be required to ensure their commitment and involvement in the project. The project
grievance mechanism will also be presented and promoted during these consultations. It should be also noted that other
vulnerable groups such as women, youth and elders would be effectively integrated into the consultative process.

143 During the development of the full proposal, a comprehensive, gender-responsive consultative process will take place,
and shall involve all stakeholders of Chad oasis, including vulnerable groups. Woman in Chad have an employment rate
of 73% in agriculture, and this will be taken into consideration when identifying key stakeholders so that it is representative
of the woman's role. A particular attention will be given to minority groups, marginalized and vulnerable groups, and
indigenous people in the project target areas.

144. A new series of consultation will be initiated for the full proposal development. This included consultations at various
levels: (a) consultations with communities, including Indigenous Peoples, and including narrowing down of project
intervention areas, local private sector and conducting baseline surveys; (b) sub-national consultation workshops,
organized in cooperation with local authorities and with a wide spectrum of participants; (c) national-level consultation
workshops, with participation of key stakeholders of relevant ministries, The National Council of Chadian Employers
(CNPT),development partners and NGOs, among others. Alongside the workshops and community sessions, individuals
of relevant institutions will be consulted on a rolling basis. The AF’s Gender Policy, 15 principles and FPIC Process shall
be taken into account during the organization of the consultations at the different levels.

I. Justification of funding request

145. The beneficiary community in this proposal are all living below the poverty index. This is exemplified by the fact that Chad
is the poorest country in the world according to the world bank ranking30They are also ranked as Heavily Indebted Poor
Country (HIPC) thus, requiring them to seek International Monetary Fund (IMF) authorizations before acquiring new debt.
Similarly, the decline in development aid flows coupled with rising interest expenditure is putting pressure on national
budgets and balance of payments positions leaving ho money to finance the urgent adaptation programmes to build the
resilience of the vulnerable communities.

145, As for the majority of African countries, the water and agriculture sectors are crucial for their economic development. In
Chad, the agricultural sector employs more than 80% of the working population and contributed an average of 54% to the
countries' national Gross Domestic Product (GDP). with rain-fed agriculture being dominant. The rural farmers have to
contend with climate shocks such as drought, rainfall deficits, floods and locust invasions and traditional resilience
strategies are no longer as effective as they were. With funding from the A.F the project activities aim at sustainably
increasing food and nutrition security and raising the income of rural households, the project will strengthen agricultural
water infrastructure, rehabilitate rural roads, intensify and diversify family farming production systems, and support value
addition for agropastoral products making the communities more resilient to the impacts of climate change.

147.There is lack of reliable data and information for long-term monitoring and planning for proper water/land resources
management and adaptation to climate change in Chad and in the target area. This is due to insufficient policy and
governance frameworks and monitoring tools. As a result, the natural resources are continuously exposed to climate
variability and risks, resulting in damage and degradation. The effects of climate change will strongly impact the availability
of water in the area and exacerbate already significant anthropogenic pressures with serious consequences on the
environment (massive deforestation, destabilization of rivers, poor water quality, etc.). From this perspective, the
vulnerability of local communities, especially in the target areas is very high due to livelihoods directly dependent on
natural resources (rain-fed agriculture, pastoralism, etc.) combined with limited adaptive capacity and recurrent food crisis
and water shortages

148, With the Adaptation Fund support, the following impacts could be achieved:

149, Improved adapting practices that involve reducing the vulnerability of human and natural systems, and fall within the
continuum between climatic and anthropogenic factors (related to development and essential services) 20% of the total
budget will be allocated to Output 1.1.1 that will undertake this;

150. Strengthening the climate vulnerable communities and ecosystem resilience through the implementation of various
concrete adaptation actions (water, soil and land resources protection, livelihoods strengthening and diversification for
vulnerable rural communities); Livelihoods improvement of the most vulnerable among smallholder farmers and

30 https://data.worldbank.org/
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pastoralists such as women, and youth; this will be undertaken under the following outputs: 2.3.1, 2.3.2 and 2.3.3. These
outputs will have a budget of US$2 million that represents 25% of the total budget;

151. Elaboration of communication materials for the target groups including vulnerable communities, women, youth,
smallholder farmers, pastoralists, artisans, Institutional capacities of stakeholders and country strengthened, Local
communities are aware on the impacts of climate change (land degradation, desertification, etc.) and adaptation solutions
and will be able to facilitate the implementation of adaptation actions with a possibility to scale up the interventions in other
oasis areas. This will be undertaken under Output 3.1.1. Together, capacity building, knowledge sharing, and awareness
raising are important components in ensuring that all stakeholders are equipped with the necessary skills, resources, and
information to contribute effectively towards a common goal. By promoting these activities, organizations can foster a
culture of collaboration, learning, and continuous improvement, which is essential for achieving long-term success. A total
budget of US$ 0.4 million will be allocated for this.

J. Project sustainability

152. The project’s sustainability was an aspect that was taken into consideration from its conception which began on the
sidelines of COP26. The idea was discussed between representatives of the Chad Government and OSS. The
government representatives highlighted the efforts made by Chad in the fight against climate change, in particular the two
ongoing processes of developing the updated NDC and NAP. The need to advance and concretize the objectives set out
in these two plans through an adaptation project dedicated to the protection of the most vulnerable ecosystems in Chad,
namely the oases and wadis consolidated the project idea, which later in conjunction with the Ministry of Environment,
Fisheries and Sustainable Development with the support of the Woman Union for the fight against desertification (Union
des Femmes pour la Lutte Contre la Désertification au Sahel “UFLCDS”) led to its development process . The government
and partners commitment wil to providing technical and political support and this will be ensured through the various
stakeholder coordination and collaboration structures that will be created by the project. They will drive sustainability after
project closure, as the UFLCDS will integrate the main project activ ensuring the project activities are upscaled and
replicated in various parts of the country through government and possible Private/Public partnerships to continue
accruing benefits to the Oasis community.

1683. The sustainability of the project will be supported by :i) emphasising the active participation of communities in the
implementation and management of project interventions; ii) strengthening institutional and technical capacity at regional
and community levels to ensure stakeholders have adequate knowledge and skills to maintain the benefits of the project
interventions; iii) training communities extensively on climate-resilient agricultural techniques, rainwater harvesting,
climate resilient construction and locally appropriate climate independent livelihood options; and iv) raising awareness on
climate change and climate change

184, Concrete adaptation actions on the ground will have the potential to produce socio-economic results and effects that will
clearly leverage and motivate public managers and economic operators to invest in their replication. This will support the
economic as well as environmental sustainability of the project.

185, The project will produce and update knowledge, data and information on various aspects of the Chad ecosystem. This
will allow for baseline information for future projects and enhance the process of disseminating environmental information
to stakeholders in Chad, where information is sometimes non-existent. By improving access to information, local
community projects and management activities will be better understood and the sustainability of project interventions

156. Institutional sustainability will be achieved through the management structure included in the project design. The project
will be executed through already existing government structures at national and local levels. The structures and personnel
will ensure sustainability of the project results beyond project lifecycle because institutions are permanent and will continue
to execute their mandates after the Project and their capacities would have been built by the Project. The creation of
stakeholder coordination and collaboration structures will ensure that technical expertise and experiences are
continuously shared and utilized during implementation of activities in the sub-catchments, hence contributing to technical
and technological sustainability.

157 . Environmental sustainability: The project will lead to increased food productivity and adaptation capacity, as agricultural
systems will be strengthened. Despite predicted increase in weather and climate variability, healthy agricultural systems
will be more likely to exhibit resilience and resist these impacts. When faced with extreme weather events, farmers will
secure good production, through strategic groundwater utilization which will be done through implementing activities that
increase groundwater recharge and decrease discharge. Project interventions such as water harvesting structures and
technologies to reduce firewood usage (land degradation) will continue to provide benefits to communities beyond the
Project lifespan.

158, Other actions that will contribute to the economic sustainability of project activities as it builds the livelihoods and
resilience of pastoral people, such as providing access to veterinary services to improving livestock health, using early
warning systems to prevent crises, and supporting income diversification activities particularly for women and youth which
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is critical to achieve food security and strengthen sustainability of their livelihoods. These interventions will continue to
provide benefits to communities beyond the Project lifespan so as to meet their current and future demands.

189, The project will establish a community level organization of both men and women for various activities and they will be
able to oversee some of the project’s activities. It is expected that these community organization will continue after the
project. Toward this end the project will rely on the community members themselves to maintain the small-scale
infrastructure that is constructed for the project, and so be able to fully integrate their activities around its ensured
maintenance for continuous service

160. The project will be implemented by an organization that has ongoing activities in the project’s target communities, and so
the project’s interventions can be incorporated into the regular and ongoing work of the implementing partner. The
implementing partner will continue to be present in the community even after the project has close and this will enable
sustainability. Establishing and/or working through existing institutions is a good way to encourage sustainability.

161. Programs and projects are implemented within a wider policy environment. The soft interventions from the project are
therefore all going to be developed in line with the national government standard and policies will therefore feed in and
reinforce them, this will in promote their sustainability as they will be validated with the community making them take
ownership and thus make them sustainable even after project closure.

162. These project with its partners will engage in MOUs and partnerships and have an exit strategy in place which will hand
over project to the local community through relevant structures having built their capacity to continue with them.

K. Environmental and social impacts and risks

163. At the design stage of the proposed project, a preliminary E&S impacts and risks assessment was conducted in order to
ensure that the project complies with the 15 principles of the AF’s Environmental and Social Policy (ESP). The AF ESP
requires that projects comply and respect the laws, people’s rights, gender equity, heritage, biodiversity and environment
management. At the Full Proposal development stage, the identification of Risks and Impacts will be conducted while
ensuring the following points: (i) the formalization of USP approach; (ii) a comprehensive risks identification and impact
assessment; (iii) the compliance with the ESP and GP for implementation of the project, taking into account the regional
dimension; (iv) the adequate allocation of resources for mitigation measures; (v) the project management structure
includes an external oversight/advisory component on environmental and social safeguarding. The initial results of
screening are presented in the table below.

Checklist of
environmental No further assessment required for Potential impacts and risks — further assessment and management
and social compliance required for compliance
principles
Compliance with _ X . _ _
the Law (Further consultations and detailed assessments will be done during the

development of Environmental and social impact framework (ESMF) for the
Project at full proposal stage.

The final project design will be compliant with all relevant regional and
national laws after extensive consultations with national and regional
stakeholders as well as development of the detailed EMSF for the project at
the country’s levels. )

/Access and X

Equity (During the full proposal development, an E&S assessment will be ensured as
well as identification of selection criteria of target beneficiaries. The target
communities without discrimination will access the project activities equally
and equitably.)

Marginalized and . . X

\Vulnerable (During the project full proposal development, the E&S assessment and the
consultations with the community’s deep discussion will be conducted to
Groups identify the best approach to reach the marginalized and vulnerable groups
especially; women, youth, orphans, disabled, female and child headed HHs,
and HIV affected groups to make sure they will be targeted by the project
activities).
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Human Rights

X

(The project activities are not discriminatory by
tribe, age and gender or, level of education.
The project design relied on the consultative
approach involving various stakeholders. No
activities are identified whose execution is not
in line with the established international human
rights. Project objectives promote basic human
rights for fair and equitable access to
resources to enhance their resilience to
climate change in the beneficiary countries.)

Gender Equality
and Women’s
Empowerment

X
The project proposes to carry out a gender analysis at full proposal
development to systematically analyse the gender roles, activities, needs, and
existing opportunities and constraints for men and women in the project
areas. This will inform a gender action plan (GAP) to ensure gender
responsive activities that will be used to overcome constraints and utilize
opportunities. The project will as much as possible integrate gender
considerations into the project activities by doing the following.
* Ensure the participation of the most vulnerable groups, including women, in
the project activities. This includes integrating women's perspectives and
building on their unique knowledge to drive project activities;
+ Adjust and implement project activities based on an effective understanding
of gender dynamics;
* Include gender considerations in the evaluation of activities and make
improvements where needed;
» Strengthen women's capacities with their implications for the generation of
climate and socioeconomic information in the project;
*Focus efforts and resources on gender issues in particular in the program of
awareness, training, information and communication;
* Emphasize the participation of women in the Steering Committee in the
project management mechanism.
» Organize community monitoring discussions with corrective measures to
improve the project's performance in managing and adapting production
systems;
* Share project achievements of women'’s participation in terms of project
activities at the national, regional, local and international levels.

Core Labour
Rights

X
(The Project will ensure that Labour laws are considered in activity
implementation especially during carrying out dune fixation works, Developing
or rehabilitating runways and corridors around the oases, Building and
equipping the water supply infrastructure, and other concrete adaptation
actions under components 2 of the proposed project.
During the E&S assessment a special focus on National labour laws in force
will be ensured. The respective country laws and regulations will be followed
and children’s work will be forbidden as well as remuneration inequity
between men and women)

Indigenous _ o X o _

Peoples (lee_n the presence of md_ngenous peoples and minorities in the project areas
special attention will be paid to FPIC process. At full proposal development
stage, a wide and targeted stakeholder consultation will be undertaken to elicif]
the participation and inclusion of both minority and majority indigenous
peoples in the project.)

Involuntary X

Resettlement

(The project will work with communities in their
locations and on voluntary basis. Therefore, no
resettlements or even displacement to new
locations is expected.)

Protection of
Natural Habitats

X

(Further assessment to identify the project risks on natural habitat is required,
though an E&S assessment will be conducted in the full proposal
development stage. The proposed project will be undertaking agricultural
landscape management measures such as: The project component 2, via its
outcome 2.2. This will be done by activities related to Carrying out dune
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fixation works (mechanical and biological fixation) and
Developing/rehabilitating runways and corridors around the oases

Also, Outputs 2.2.1 and 2.2.2 will enhance lands and soil conservation
specifically through Promoting innovative practices for the sustainable
management of the oasis soils, Train farmers to sustainable soil management
techniques

Conservation of
Biological
Diversity

X
(Further consultations and assessments will be required during the
development of Environmental and social impact framework (ESMF) for the
proposed project. At full proposal design stage, deliberate efforts taken to
ensure that interventions are compliant with all relevant national and
international laws on conservation of biological diversity. It is important to
highlight that no invasive plant species will be planted.)

Climate Change

X

(No further assessment required Project
activities proposed are aimed to enhance the
resilience of oasis ecosystems and
populations to Climate change focusing on
drought effects in the cross-border area along
with food security and water management
efficiency enhancement)

Pollution
Prevention and
Resource
Efficiency

X
Minor risks related to potential water contamination of water reservoir through
introduction of impurities, wastewater and solid waste is possible. Accordingly,
a further assessment is required and an ESMF will be developed with the
necessary mitigation measures and monitoring mechanism. Project activities
will not generate pollution and loss of resources. It will contribute to
sustainable land management; efficient water uses and prevention of water
pollution. )

Public Health

X

(The project interventions will among others
also focus on developing a special awareness
plan for communities on Climate Change and
adaptation options, with considering
endogenous know-how. This will include
modules for trainings and capacity building
related to all activities of the project, including
water management.

Communities will be sensitized on the need to
reduce water intake and water use, which will
contribute to water availability during dry
periods and droughts. These efforts lead to
avoidance of waterborne diseases and other
epidemics hence contributing to public health).
In addition, the project will support animal
production by strengthening health and quality
food systems (inputs and veterinary
pharmacies, fattening, cultivation of fodder
plants, etc.) through breeders' associations.

Physical and
Cultural Heritage

X

Further detailed E&S and gender analysis will be done at full project proposal
development stage in order to incorporate gender aspects including culture
and other heritage within the cross-border area. The project will promote local
knowledge and train communities to handle the new technologies without
affecting cultural heritage. As regards to physical heritage the project will not
implement activities that will target specific physical assets in the project
sites.)

Lands and Soil
Conservation

X
(Further assessment on soil and land will be ensured during the full proposal.
The project component 2, via its Output 2.2.1: Sand Dunes Movement is
managed. This will be done by activities related to carrying out dune fixation
works (mechanical and biological fixation) and Developing/rehabilitating
runways and corridors around the oases. Also, Output 2.2.2 will enhance
lands and soil conservation specifically through Promoting innovative
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practices for the sustainable management of the oasis soils, Train farmers to
sustainable soil management techniques

Therefore, no damages to soil, vegetation and land resources are expected
to occur.)

PART Il IMPLEMENTATION ARRANGEMENTS

A. Project alignment of project objectives/outcomes with Results Framework of the Adaptation
Fund

Project Objective(s)3* Project Objective Indicatc Fund Outcome Fund Outcome Indicator

Strengthening the resilience of | Number of staff trained in Outcome 2: 2.1. Capacity of staff to respond
vulnerable communities in the production and Strengthened to, and mitigate impacts of,
Borkou, Ennedi Ouest and analysis of environmental | institutional capacity | climate-related events from
Wadi Fira by developing their | and climate data for more | to reduce risks targeted institutions increased
adaptation capacity to effective management of associated with

climate-induced
socioeconomic &
environmental losses

recurrent drought risks and by | oasis ecosystems.
promoting the sustainable
management of oases and

related ecosystems Number of communties Outcome 3: 3.2 Strengthened capacity of
sensitized and aware of Strengthened national and subnational
predicted adverse impacts | awareness and stakeholders and entities to
of climate change ownership of capture and disseminate
adaptation and knowledge and learning

climate risk reduction
processes at local

level
Improved Infrastructure to Outcome 4: Increased | 4.2. Physical infrastructure
strengthen the adaptative adaptive capacity improved to withstand climate
capacity of oasis within relevant change and variability-induced
ecosystem development sector stress

services and
infrastructure assets

Number of communities Qutcome 6: 6.1. Percentage of targeted

(by gender) strenghtened Diversified and population with sustained climate-
in relation to climate strengthened resilient alternative livelihoods
change impacts. livelihoods and

sources of income for
vulnerable people in
targeted areas

Project Outcome

Project Outcome(s) Fund Output Fund Output Indicator

Indicator(s)

Component 1: Developing and strengthening the legal and institutional framework to support the sustainable management of oasis
ecosystems and the adaptation of vulnerable communities.

Outcome 1.1: Information, Percentage of oases Output 1.1: Risk and 1.1. No. of projects/programmes
legal and institutional threatened by climate vulnerability that conduct and update risk and
frameworks of the oases and change in the project area | assessments vulnerability assessments (by
related ecosystems of the conducted and sector and scale)

. Number of vulnerabl
Borkou, Ennedi Ouest and umber of vulnerable updated

people identified, including

Wadi Fira regions, are indigenous populations 1,500,000

enhanced. (men, women).
Number of local adaptation | Output 2.1: 1.2 No. of early warning systems
plans developed Strengthened (by scale) and no. of beneficiaries
capacity of national covered

31 The AF utilized OECD/DAC terminology for its results framework. Project proponents may use different terminology but the overall principle should still apply

35



Concept Note of the Chad Oasis Project [V.2] February, 2023

Number of equipment
acquired for data collection

Number of stakeholders
trained and sensitized
through capacity building
activities

Number of
legal/institutional
frameworks put in place or
updated.

and sub-national
centres and networks
to respond rapidly to
extreme weather
events

2.1.1. No. of staff trained to
respond to, and mitigate impacts
of, climate-related events (by
gender)

2.1.2 No. of targeted institutions
with increased capacity to
minimize exposure to climate
variability risks (by type, sector
and scale)

Component 2: Implementation

of concrete adaptation measures to improve the resilience of oasis ecosystems and vulnerable
local communities

Outcome 2.1: Water
availability in the oasis is
enhanced

Number of improved water
access infrastructures for
the communities.

Output 4: Vulnerable
development sector
services and
infrastructure assets
strengthened in
response to climate
change impacts,
including variability

4.1.1. No. and type of
development sector services
modified to respond to new
conditions resulting from climate
variability and change (by sector
and scale)

4.1.2. No. of physical assets
strengthened or constructed to
withstand conditions resulting
from climate variability and
change (by sector and scale)

Outcome 2.2: Sustainable
Land and agricultural

Number of farmers (by
gender) benefiting from

Output 5: Vulnerable
ecosystem services

5.1. No. of natural resource
assets created, maintained or

6,550,000
Management Practices are climate-resilient practices and natural resource improved to withstand conditions
promoted Nl & e assets strengthened resulting from climate variability
preserved through |nhrespo_nse totcllmate and change (by type and scale)
sustainable land ¢ almg_e impac t?l
management practices Including variability
Outcome 2.3: Climate resilient | Number of Output 6: Targeted 6.1.1.No. and type of adaptation
livelihood are strengthened households/population individual and assets (tangible and intangible)
benefiting of the community livelihood created or strengthened in
implemented IGAs (by strategies support of individual or
gender) strengthened in community livelihood strategies
rila::on }%C"nlate 6.2.1. Type of income sources for
¢ "’ll g_e pac lj"l't households generated under
including variabiiity climate change scenario
Component 3: Capacity building, knowledge sharing and awareness raising of all stakeholders
Outcome 3.1: Enhanced Number of stakeholders Output 3.1: Targeted 3.1.1 No. of news outlets in the
awareness and ownership of (technical staff and population groups local press and media that have
adaptation and climate risk communities) trained and participating in covered the topic
reduction processes of the sensitized through adaptation and risk
targeted populations communication and reduction awareness
capacity building activities activities
Output 3.2: 3.2.1 No. of technical
Strengthened committees/associations formed 400,000

capacity of national
and subnational
stakeholders and
entities to capture and
disseminate
knowledge and
learning

to ensure transfer of knowledge

3.2.2 No. of tools and guidelines
developed (thematic, sectoral,
institutional) and shared with
relevant stakeholders
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PART IV ENDORSEMENT BY GOVERNMENT AND CERTIFICATION BY THE
IMPLEMENTING ENTITY

A. Record of endorsement on behalf of the government

Mr. Porgo HOUNLY, Adaptation Fund National Designated
Authority, Ministry of Environment, Fishery and Sustainable Date: December 04, 2022
Development

B. Implementing Entity certification

| certify that this proposal has been prepared in accordance with guidelines provided by the Adaptation Fund Board, and
prevailing National Development and Adaptation Plans (NAPA, NAP, NDC,..) and subject to the approval by the Adaptation
Fund Board, commit to implementing the project in compliance with the Environmental and Social Policy of the Adaptation
Fund and on the understanding that the Implementing Entity will be fully (legally and financially) responsible for the
implementation of this project.

Mr. Nabil BEN KHATRA — Executive Secretary of the Sahara and Sahel Observatory (OSS) as the Implementing Entity
Coordinator

Tel.: (+216) 71 206 633

Date: January 9, 2023 ) :
Email: nabil.benkhatra@oss.org.tn; boc@oss.org.tn

Project Contact Person: Mrs. Khaoula JAOUI
Tel. and Email: (+216) 71 206 633 — khaoula.jaocui@oss.org.tn
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Annex 1: Endorsement Letter

ADAPTATION FUND v &7

T T

Letter of Endorsement by Government

N'Diamena, December 04, 2022

To:  The Adaplation Fund Board
c/o Adaptation Fund Board Secretarial
Email- Secretanat@Adaptation-Fund org
Fax: 202 522 3240/5

Subject: Endorsement for the Reversing the degradation trend in the oases of Borkou, Enned)
West and Wadi Fira through strengthening adaptation measures and improving
rosilience to climate change of vulnerable communities.

In my capacity as designated authority for the Adaptation Fund in Chad, | confirm that the above
national grant proposal is in accordance with the government’s national prionties In
implementng adaptation activities lo reduce adverse impacts of, and nsks, posed by climate
change in the oases of Borkou, Ennedi West and Wadi-Fira regions of Chad.

Accordingly, | am pleased to endorse the above grant proposal with support from the Adaptation
Fund. If approved, the project will be implemented by the Sahara and Sahel Observalory (OSS)
and executed by Ministry of Environment, Fisheries and Sustainable Development through the

General Directorate of Forest, Wildiife and Fisheries Resources; in collaboration with the Union
of Women for the Fight against Desertification in the Sahel.

Sincerely,

G

\

M. Porgo HOUNLY

Ministry of Environment, Fishery and Sustainable Development
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Adaptation Fund Project ID:
Country:
Title of Project:

Type of IE :
Implementing Entity:
Executing Entities:

A. Project Preparation Timeframe

ADAPTATION FUND

Project Formulation Grant (PFG)

Submission Date: January 9, 2023

Chad

Reversing the degradation trend in the oases of Borkou, Ennedi West and
Wadi Fira through strengthening adaptation measures and improving
resilience to climate change of vulnerable communities

RIE

Sahara and Sahel Observatory (OSS)

General Directorate of Forest, Wildlife and Fisheries Resources; in collaboration
with the Union of Women for the Fight against Desertification in the Sahel

Start date of PFG

Upon Concept Note approval date

Completion date of PFG

One year after Concept Note approval date

B. Proposed Project Preparation Activities ($)
Describe the PFG activities and justifications:

List of Proposed Project
Preparation Activities

Output of the PFG Activities USD Amount

Environment Impact
Studies/Reviews

e Assessment of the project areas intervention and
preliminary baseline establishment with additional
stakeholder mapping.

e Environmental Impact assessment according to the
AF 15 safeguards and OSS E&S policy.

e Review of project interventions identified to cause
disharmony to the environment and socio-economic
setup of the communities.

e Development of an ESMP detailing the mitigation
actions and its M&E system.

7 000

Cost-effectiveness

e Assess the economic and financial contribution for
the project zones’ beneficiaries.

e Analyze the profitability of project activities
considering the cost-effectiveness of the proposed, 5000
water management infrastructure, climate-resilient
farming practices, IGAs as well as the project added-
value at the environmental, social and economic levels.

Gender analysis

e Assess extent of gender mainstreaming into regional
and national disaster risk management related policies 4000
with regards to governance, management, and




emergency action plans.

e Analyze the existing gender strategies on addressing
gender in water, agriculture and fishing related policies.

e Monitoring and Evaluation interventions to measure
progress and/ or impact of gender mainstreaming

e Propose a gender specific action plan for the project

Consultation process

e Concertation workshops with stakeholders and local

e . 18 000
communities’ representatives
Design of the full project e A complete funding proposal document including all
proposal the technical outcome from the preparatory studies and
. . . 5000
consultation workshops will be developed and validated
before submission to the AF
Travel/participation e Travel costs and technical support 10000
Other costs e Management fees 1000
Total Project Formulation Grant 50 000
C. Implementing Entity
This request has been prepared in accordance with the Adaptation Fund Board’s procedures and meets the
Adaptation Fund’s criteria for project identification and formulation
Implementing Entity Coordinator, .
IE Name Signature Date (Month, day, year)
Mr. Nabil Ben Khatra,
0SS’ Executive Secretary 01/09/2023
(RIE)
Project Contact Person Telephone Email Address
Mrs. Khaoula Jaoui,
Climate Department (+216) 71 206 633 boc@oss.org.tn
Coordinator
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Annex 2: Reports of the different consultations with stakeholders

The consultation process adopted during the various stages of preparation of this project was a process that
succeeded in bringing together all the key actors in Chad. High-level meetings, technical consultation meetings
with experts from the various ministries involved or local consultation processes with the inhabitants of the project
sites, including women and young people, all resulted in a consensus on the problems and challenges but also
on the measures to be adopted in perfect harmony with the expectations of the local population and the priorities
of the country at the national level.

The consultation process with stakeholders was conducted in four key steps. This process began on the sidelines
of COP26. The project idea was discussed between representative from the chad official delegation and OSS
officials. CHAD expressed the country's desire to formulate its first project with the Adaptation Fund noting that
no project had been initiated with the AF until then. The government representatives present at the COP also
highlighted the efforts made by Chad in the fight against climate change, in particular the two ongoing processes
of developing the updated NDC and the national adaptation plan. Chad expressed its intention to advance and
concretize the objectives set out in these two plans through an adaptation project dedicated to the protection of
the most vulnerable systems in chad, namely the oases and wadis.

Figure 1 Meetings with representatives of the Chadian delegation with the OSS on the sidelines of the COP 26

After numerous stakeholders exchanges the ideas were then concretized by the Ministry of Environment,
Fisheries and Sustainable Development with the support of the Woman Union for the fight against
desertification (Union des Femmes pour la Lutte Contre la Désertification au Sahel “UFLCDS”) this led to a
series of well-planned and organized consultations, and field visits during September 2022, with the broad
objective to identify potential beneficiaries of the climate change resilience and adaptation project, analyze
local resources in order to better adapt the project development strategy and to highlight certain vulnerability
criteria for resilience to climate change. The consulted stakeholders included:

i.  Local communities: The local communities are involved in project design particularly
in identifying problems, specific needs related to resilience to climate change, sites
for project implementation and the role they play in project implementation;

i. Local and regional Government Authorities.

iii.  Government Ministries and Institutions.

Figure 2 Working meeting between OSS, Ministry of
Environment and UFLCDS
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Figure 3 Images of the different sites visited during the preparatory mission of this project

During the various exchanges and consultations with the key actors, including the local population, and
by ensuring the active participation of women and youth, a list of criteria was adopted in order to refine
the choice of the project's areas of intervention and to identify the priorities in terms of intervention,
with a view to achieving tangible results from the project with a strong involvement and appreciation of
the local population. key information was collected on the number of farmers in the sites, the number
of spaces that can contain about 10 groups on an oasis , the rainfall in the area , the number of people
concerned by the project, the food crisis in the locality and some information on the vulnerability such
as the degree of exposure to climate change the potential of Reduction of greenhouse gas emissions
by developing vegetable crops in the vegetable crops in the country's ouadi and oasis producing areas,
the Sensitivity to change, the burning heat, the Rainfall variability, Food insecurity, Resilience to
extreme events;

Figure 3 Very active participation of women in the different consultation
processes
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A preparatory mission for the elaboration of the Concept Note of the Chad oasis project to be submitted to the
Adaptation Fund was conducted in October 2022 by OSS. This mission allowed to validate and finalise several
aspects and crucial points regarding the process of elaboration of the concept note and to better sensitise the
technical partners of a project in order to provide clear and accurate information. It also allowed for better
sensitization and involvement of high-level decision-makers, notably the Minister of the Environment, Fisheries
and Sustainable Development, the Minister of Agricultural Development and the State Counselor in charge of
Agriculture and Livestock, and the Environment Counselor. As this is Chad's first project submission to the
Adaptation Fund, this mission allowed for a good discussion of the Adaptation Fund's requirements in terms of
project development and the next steE)s.

Figure 4 : Biltine Images Wadi Taouss et Langar de Bokoy
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Figure 7(b) : Commune de Fada : Wadis OKOU
ARSI OIS KA (S BEA AR C O

Figure 8 Map of the itinerary of visited cities
The lists of participants in these meetings are presented below:
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Annex 3: Summary of the initial Gender Assessment in line with the Fund’s
Gender Policy

|
Background and purpose of the assessment

The current report on the gender assessment is a desk and consultation-based analysis of the gender situation for the
Chad Republic. It is being prepared in light of the proposed project « Reversing the degradation trend in the oases of
Borkou, Ennedi West and Wadi Fira through strengthening adaptation measures and improving resilience to
climate change of vulnerable communities» that is being funded by the Adaptation Fund. The project aims to the
overall objective of the project is to strengthen the resilience of vulnerable communities in Borkou, West Ennedi and Wadi-
Fira through the development of adaptive capacity to recurrent drought risks and by promoting sustainable management
of oases and related ecosystems. This will be done through the three components below:

e Component 1: Developing and strengthening the legal and institutional framework to support the
sustainable management of oasis ecosystems and the adaptation of vulnerable communities;

e Component 2: Implementation of concrete adaptation measures to improve the resilience of oasis
ecosystems and vulnerable local communities;Component 3: Capacity building,knowledge sharing and
awareness raising of all stakeholders.

All the data and information gathered allows to provide a global overview of the vulnerability degree as well as the
resilience to external influencing factors, in particular climatic risks. As all the data and information required for the gender
analysis is not specifically available for the basin at this time, such data from the target countries, will be exploited instead.
The outcome of this initial gender assessment is to make more gender-sensitive contributions throughout the project. A
specific Gender Action Plan (GAP) (with clear timelines, responsible parties, indicators and budget allocations) will be
developed during the preparation of the full project proposal. The GAP will ensure that project results are achieved with
gender-sensitive targets, and that environmental benefits are distributed inclusively across the project activities.

This report is organized as follow: (i) Basic overview gender-related information in the countries (health, education; level
of women's involvement in socio-economic and development activities and gender based violence in the countries, etc.),
(ii) Gender-responsive considerations for the Project outcomes and (iii) a summary of the legal-institutional instruments
and initiatives aimed at strengthening women's empowerment is also provided and (iv) Gender vis-a-vis the Project
outcomes and activities.

Basic gender related socio-economic characteristics in the countries
Global indicators
Indicators have been developed to objectively compare gender parity in different countries.

» The Gender Inequality Index (GlI) is a three-dimensional composite measure (reproductive health, empowerment,
and labour) established by the United Nations Development Program in 2010. Most of the countries have improved
since 2000; In 2021, the Republic of Chad was ranked 165 out of 189 with a GllI index of 0.65232.

» Another similar indicator is the Gender Gap Index (GGI), calculated annually by the World Economic Forum, which
highlights the gap between men and women in each country. The Global Gender Gap Index benchmarks the current
state and evolution of gender parity across four key dimensions (Economic Participation and Opportunity,
Educational Attainment, Health and Survival, and Political Empowerment). It is the longest-standing index which
tracks progress towards closing these gaps over time since its inception in 2006 (World Economic Forum, 2021).
The GGI score for Chad republic is 0.579 (rank 142th out of 146) in the 2022. Figure 1 shows the situation of
this indicator in the country

%https://hdr.undp.org/data-center/thematic-composite-indices/gender-inequality-
index?utm_source=EN&utm_medium=GSR&utm_content=US_UNDP_PaidSearch_Brand_English&utm_campaign=CENTRAL&c_src=CENTRAL&
c_src2=GSR&gclid=CjoKCQjw08aYBhDIARISAA_gh0ctkAjrxNBna7u04GQyM3B1J6Quw25kzw7ICz-MpPzxrc-rD-C6Z-
oaApwZEALw_wcB#/indicies/GlI
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Figure 1: Scores for the four sub-indicators of the GGI for the years 2021 and 2022 (Source: WEF 202233)

Demography
The most recent population estimation for the country is reported in the table 1. It is estimated that an average of 50.08% of

the population in the countries are women. Population structure by gender is presented in the figure below (Figure 10).
Tablel: Demography characteristics in 2022 (Source: WEF, 2022)

Parameters Value
Population (millions of inhabitants) 16.43
Density (Persons per sq. km.) 13.22
Average Annual Growth Rate (%) — 1961 to 2021 3.26
Total Fertility Rate (Births per woman) 5.65
Under 5 Mortality Rate (Per 1,000) 110
Life Expectancy at Birth, Both Sexes (Years) 55.95

Figure 2 Population pyramid by age and gender (Source: CIA 2022)

Female headed households amount for the year 2018 is 22.1 % (World Bank Group, 2022). Female-headed households are
more common among women with higher levels of education, and while they are not always well integrated in rural areas,
they are increasingly common in urban locations.

Health

As indicated in the section above, life expectancy is quiet low compared to other African countries even a slight increase is
observed during the last years. Family planning is not a common practice in Chad. Indeed, the contraceptive prevalence,
considering any method (% of married women ages 15-49) is 8%?3*. Regarding the maternal mortality rates, the current

33 https://www3.weforum.org/docs/WEF _GGGR_2022.pdf
34 Indicator: Women making their own informed decisions regarding sexual relations, contraceptive use and reproductive health
care (% of women age 15-49).

46


https://www3.weforum.org/docs/WEF_GGGR_2022.pdf

Concept Note of the Chad Oasis Project [V.2] February, 2023

highest value is 110/1000. Recent figures from the world Bank (2022) indicate that 1,140 women die per 100,000 live births
due to pregnancy-related causes.

Gender consideration in education systems

Access to education for girls is currently quite weak in Chad. Population with at least some secondary educations® is estimated
at 7.7% in 2022 for female whereas for male it is almost three times higher (24.4%). It is interesting to note that over half of
the primary students are females, with nhumbers dropping in secondary and tertiary (Table 2). Female representation in
tertiary education is dismally low in all the country like in several countries in the region. However, it should be noted that
these figures have been growing steadily for the past 40 years.

Table 2 Female education enrolment figures for the four countries (Source: World Bank Group, 2022)

Degree Value
Primary enrolment 83%
Secondary enrolment 14%
Tertiary enrolment 3%

Women in economic activities

According to the UN Women, some progress on women’s rights has been globally achieved even some work still
needs to be done to achieve gender equality. Indeed, women, especially in rural areas, still face constraints related to their
position in comparison to men. They are often assigned an inferior position and this situation considerably limits their ability
to engage in economic and profit-making activities. Their role is sometimes limited to providing labour for their husbands or
fathers. Their access to land and credit is sometimes limited even if this situation is not supported by official laws or rules.
Women in polygamous unions are often heads of households since it is each woman alone who is responsible for herself
and her children with sporadic assistance from the husband?3¢. Some of indicators giving an overview on women participation
rate in the labour force (estimation of year 2019) in the country are presented in the table 3 below. The figures show that in
the country, only half of women participate in the labor force in contrast with nearly three-quarters of men.

Table 3: Overview on women participation rate in the labour force in the country (Source: World Bank Group, 2022)

Indicators Female Male
Labor force, female (% of total labor force) 40.4 -
Ratio of female to male labor force participation rate (%) 67.7 -
Firms with female top manager (% of firms) 12 -
Labor force participation rate (% population ages 15+) 49.3 72.8

In 2019, the situation of female employment in the main activities sectors (agriculture, industry and services is as follow
(World Bank Group, 2022):Agriculture: 73%; Industry: 1% and Services: 26%.Given the above described situation, the
government of Chad have made significant efforts to reverse the trend. Gender equality is being considered as a driver of
economic inclusion and a development goal in the country. This recognition is in line with the regional strategies and
regulations which call on “Member States” to formulate, harmonise, coordinate and implement the appropriate policies and
mechanisms to improve the economic, social and cultural conditions of women.

Gender-Based Violence

Gender based violence (GBV) is an important issue in Chad as Violence against Women and Girls (VAWG) is still occurring.
A survey from USAID reported that an average of nearly 70 percent of women will be victims of gender-based violence in
their lifetimes in Chad. The UN Women most recent data (2018) on different forms of violence against women in the countries
are reported in the table 4 below.

Table 3 Different forms of violence against women in the four countries (Source: World Bank Group, 2022)

Form of Gender Based Violence Rate (%)
Child Marriage (under 15 years) 29.7
Child Marriage (20 to 24 years) 60.6
Female Genital Mutilation/Cutting 34,1
Proportion of women subjected to physical and/or sexual violence in the last 12 months3’ 17.5
Lifetime Physical and/or Sexual Intimate Partner Violence 28.6

The above figures are regarded as a prevalent and critical hindering factor for human development and peace building.

35 percentage of the population ages 25 and older that has reached (but not necessarily completed) a secondary
36 World Bank (2002). STRATEGIC COUNTRY GENDER ASSESSMENT. 35p.

37 o4 of ever-partnered women ages 15-49; Data is from year 2015
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In recent years, the country puts in place important legal and institutional arrangements (see Table below) to enhance the
fight against gender-based violence (see section 3), though their efficacy is debatable due to a variety of reasons including
lack of awareness, social stigma, etc.

Several national and international civil society organizations are active in the region with scope to fight against gender-based
violence.

Gender Policy and Legislation

The tables 5 and 6 below highlight the country stance towards key international, regional and national gender rights text.

Table 4 International protocols and frameworks ratified by countries in support of gender equality, women's empowerment
and Human Rights

International
UN Declaration on Human Rights (1948)

Protocol Il Additional to the Geneva Conventions of 12 August 1949 on the Protection of Victims of non-international ArmedConflict

UN International Covenant on Economic, Social and Cultural Rights (1966)

UN Convention on the Elimination of All Forms of Discrimination against Women (CEDAW) (1979)

UN International Covenant on Civil and Political Rights
Convention on the Rights of the Child (1989)

Vienna Declaration and Program of Action from the Vienna World Conference on Human Rights (1993)

Beijing Declaration and Platform for Action (1995)

UN Security Council Resolution 1325 on Women, Peace and Security (2000)

Convention on the Rights of Persons with Disabilities (2008)
The Sendai Framework for Disaster Risk Reduction (SFDRR)
The Adaptation Fund Gender Policy AND Gender Action Plan (2021)

United Nations Framework Convention on Climate Change and its Gender Action Plan

Regional

|African Charter on Human and Peoples' Rights (1981)
|African Charter on the Rights and Welfare of the Child (1990)

|African Union’s Protocol to the African Charter on Human and People’s Rights on the Rights of Women (Maputo Protocol, 2003)

ISolemn Declaration of Gender Equality in Africa (2004)

lAction Plan for Implementation of the Central Africa Gender Responsive Regional Strategy for Risk Prevention, Disaster Management and Climate Change Adaptation (2015)
Draft Africa climate change strategy (2020 — 2030)

The AU Gender Policy (2009)

[The 2018-2027 AU Strategy for Gender Equality and Women’s Empowerment (GEWE)

IAU Agenda 2063 (2014)

Regional Agreement against Trafficking in Persons, Especially Trafficking in Women and Children

The national frameworks, policies, plans and programs on gender equality have been identified as follows:i)The National
Gender Policy (NGP);ii)National Strategy to Combat Gender-Based Violence; iii)National Plan to Fight Against Trafficking and
Sexual Exploitation of Minors; iv)Law No. 19 on HIV/AIDS; v)Listening Center; vi)Article 18 & 20 of the Constitution; vii)Law on
the Promotion of Reproductive Health (FGM, Early Marriage); viii)Legal Clinics; ix)Campaign Against Female Genital
Mutilation; x)Criminal Code; xi)Diagnostic Study on Gender-Based Violence; and xii)Project for Assistance to Women and Girls
Victims of Sexual Abuse

Gender vis-a-vis the Project outcomes and activities

Gender and Land:Women's rights to land ownership are guaranteed by the Chadian Civil Code and Constitution. Access to
land is specifically governed by laws 23, 24 and 25 of July 22, 1967, which guarantee the right to free possession. These
laws were reinforced by Law No 7 of 5 June 2012 which strengthens the capacities of rural communities in the management
of natural resources and Decree No 215 of April 24, 2002 which establishes a national land observatory. Nevertheless,
discriminatory inheritance practices are major obstacles to women's land ownership. According to the government this is due
to social and cultural norms prevented women from accessing land and that women were further disadvantaged by their low
economic status. There is currently no data on the exact gap in land ownership between men and women38,

38 https://lwww.genderindex.org/wp-content/uploads/files/datasheets/TD.pdf
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Water:In general, women are mainly responsible for daily water related chores, including sourcing, transporting and stocking
it. They are also viewed as the main water users as they are also responsible for most daily domestic chores including
cooking, cleaning, health, food processing, etc. In certain rural area, it has been reported that men tend to be the ones with
decision wielding power over water management despite women being more involved in water usage even if sometimes the
election of women in key decision-making position are encouraged.

Gender and rural agricultural labor:Women play a major role in agricultural production and are responsible for subsistence
farming, while men participate in both subsistence and commercial agriculture. In the pastoral sector and traditional rainfed
agriculture, women play an important role. Their role specifically involves farming, primarily on household or spousal farms,
where they grow crops that are largely used for family consumption (green vegetables, tomatoes, cowpeas, okra, millet, corn,
etc.). In terms of the provision of labor, women and men work side-by-side in almost all the agricultural tasks on the land,
while men are responsible for marketing the agricultural products. It is also reported that “in terms of agricultural and general
economic activity, a woman is not solely in charge of her income. The husband has a right of inspection and management
over the income of his wife and only rarely does that income serve for the personal fulfilment of the woman at home
Gender_and adaptation to climate risks:The actual and potential climate risks remain a serious challenge to inclusive
socio-economic development, peace, and security in the basin. They aggravate pre-existing social inequalities. Indeed,
women and other marginalized groups (the elderly and/or disabled) are often the most affected by the effects of climate
change and disasters such as floods because of their limited access to resources and their dependence on agriculture and
natural resources for their livelihoods, which are also highly sensitive to climate variability. This vulnerable group faces many
gender-specific barriers that limit their ability to cooperate and adapt to climate change. Nevertheless, women and other
marginalized groups continue to be nominal stakeholders in decision-making in the implementation of projects and programs
in Chad. Under this project, actions will be put in place to reduce the damage caused by these climate risks. The
implementation of the planned activities will fully involve vulnerable groups (women and marginalized groups) by adapting
the intervention strategy that will respect the habits and customs of the basin populations. The integration activities will mainly
concern the involvement of women and marginalized people in the monitoring of climate risks and in the collection of data as
well as the dissemination of climate information.

Gender and ecosystems preservation, management and valorization:Component 2 which is the most important targeting
adaptation measures implementation on the ground focuses on the resilience of oasis ecosystems and vulnerable local
communities. As it can be seen from the information reported above, the most vulnerable groups to climate change in the
basin are women and are more impacted by the adverse effect of climate change. Indeed, a significant effort will be made to
take gender into account in the implementation of these activities. It is thus important to identify gender-sensitive strategies
that respond to these crises for women to improve gender mainstreaming in these activities.

Gender and paradigm shift for climate risks management:The involvement of gender (women and marginalized groups)
is essential for a paradigm shift in climate risk management in the project areas. According to Margareta Wahlstrém (UN
Secretary General for Disaster Risk Reduction), "Countries that do not actively promote women's full participation in
education, politics and the workforce will find it harder than ever to reduce risk and adapt to climate change. In the Chad
Republic, beyond social inequalities, women play a very crucial role in the education of children (and therefore of nations)
and in socio-economic development. They can also help relay information to households. Within the framework of the current
project, capacity-building and awareness-raising activities on climate risk adaptation practices are planned. These activities
will benefit both men and women as well as marginalized groups.

Conclusion

The climate variability and change impacts felt particularly through extreme and recurrent flooding events contribute to the
exacerbation of gender-related vulnerability in the various countries. The solutions being proposed by this project will
strengthen and operationalize an enabling and transformative gender environment to reduce this differentiated vulnerability,
particularly of women, girls and children. The project activities implementation will necessarily include gender mainstreaming.
Therefore, in line with the Adaptation Fund procedure®, a detailed gender assessment analysis will be carried out
at the full proposal stage and a Gender action Plan (GAP) will be provided to ensure the effective involvement of
women and marginalized groups in the planned activities. To this end, a Gender Assessment is planned among the
thematic studies to be carried out during the full proposal phase.

3 Adaptation Fund (2022). UPDATED GENDER GUIDANCE DOCUMENT FOR IMPLEMENTING ENTITIES ON COMPLIANCE WITH THE ADAPTATION FUND GENDER
POLICY. 68p
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