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Technical 
Summary 

The project “Enhancing climate resilient water, food, and energy systems in Botswana through sustainable 
natural resources management” aims to promote evidence-based gender-responsive concrete adaptive 
solutions to address the climate impacts in Botswana. This will be done through the three components below:  
 
Component 1: Strengthening the enabling environment to facilitate coordination in implementing and upscaling 
concrete adaptation actions promoting climate-resilient land and water resources management (USD 1,800,000); 
 
Component 2: Building gender-responsive climate resilient systems through targeted WEFE security 
interventions in vulnerable rural communities (USD 4,754,971). 
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Component 3: Strengthening understanding of climate risks and the importance of a climate resilient WEFE 
nexus approach in Botswana (USD 1,786,043).  
 
Requested financing overview:  
Project/Programme Execution Cost: USD 875,576 
Total Project/Programme Cost: USD 9,216,590 
Implementing Fee: USD 783,410 
Financing Requested: USD 10,000,000 
 
The proposal includes a request for a project formulation grant and/or project formulation assistance grant of USD 
150,000.  

 
The initial technical review raised several issues, such as the project’s benefits, its compliance with the AF ESP, 
and the project's cost-effectiveness, as is discussed in the number of Clarification Requests (CRs) and Corrective 
Action Requests (CARs) raised in the review.   
 
The second technical review raises several issues, such as the project’s compliance with the AF ESP, the lack of 
overlap with other projects, and the project's cost-effectiveness, as is discussed in the number of Clarification 
Requests (CRs) and Corrective Action Requests (CARs) raised in the review.   
 
The third technical review raises several issues, such as the project’s full cost of adaptation reasoning, the lack of 
overlap with other projects, and the lack of detail on the target districts, as is discussed in the number of 
Clarification Requests (CRs) and Corrective Action Requests (CARs) raised in the review.   
 
The fourth technical review raises some issues, such as the need to strengthen the project’s full cost of 
adaptation reasoning, and further clarifying issues related to Component 3 among others   as is discussed in the 
number of Clarification Requests (CRs) and Corrective Action Requests (CARs) raised in the review.     
 

Date:  February 28, 2025 
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Review 
Criteria 

Questions Initial Technical Review 
(February 4, 2024) 

Second Technical Review 
(August 29, 2024) 

Third Technical Review 
(January 14, 2025) 

Fourth Technical Review 
(February 28, 2025) 

Country 
Eligibility 

1. Is the country 
party to the 
Kyoto 
Protocol, or 
the Paris 
Agreement? 

Yes.   - - - 

2. Is the country 
a developing 
country 
particularly 
vulnerable to 
the adverse 
effects of 
climate 
change? 

Yes.  
Botswana is particularly 
vulnerable to climate 
change due to increased 
temperature and 
decreased annual rainfall 
with greater variability, all 
leading to  
more droughts and floods 
in an already water-
stressed country where 
rural communities highly 
depend on rainwater for 
their food production.   

- - - 

Project 
Eligibility 

1. Has the 
designated 
government 
authority for 
the Adaptation 
Fund 
endorsed the 
project/progra
mme? 

Yes.  
As per the Endorsement 
letter dated December 
15th, 2023.  
 

- - - 

2. Does the 
length of the 
proposal 
amount to no 
more than 
Fifty pages for 
the 
project/progra

Yes.  
The concept note is 40 
pages plus annexes.  
  

CAR (new): Kindly keep 
the section and subsection 
numbers as per the 
proposal template.  
 

CAR2: Cleared. CAR: Cleared.  
The concept note is 50 
pages including its 
annexes. 
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mme concept, 
including its 
annexes? 

3. Does the 
project / 
programme 
support 
concrete 
adaptation 
actions to 
assist the 
country in 
addressing 
adaptive 
capacity to the 
adverse 
effects of 
climate 
change and 
build in 
climate 
resilience? 

Not clear.  

The project supports 
setting up a multisectoral 
stakeholder structure 
(MSS) that will lead and 
coordinate the adoption of 
climate adaptation actions 
focused on water, energy, 
food, and ecosystem 
(WEFE) by ensuring 
sustainable land and 
water management and 
climate-smart agriculture. 
Through several studies, 
gap assessments, and 
strategies, the MSS would 
direct the selection of 
priority areas where 
farmers could take action, 
all enhancing water and 
food systems. The 
concept note has 
provided a list of potential 
approaches to be 
implemented, such as 
sustainable land 
management regimes 
and solar-powered 
technologies for irrigation. 
The project would also 
support value chain 
improvement and 
livelihood diversification. 
However, many of these 
suggested approaches 
are very general. The 

 

CR1: Partially.  

The project will directly 
benefit 20,000 individuals, 
and targets 40% women, 
30% youth. The project 
would indirectly benefit 
100,000 households. 

1. Kindly clarify what is 
meant by supporting 
5% of marginalized 
groups, as the 
understanding is that 
the project generally 
benefits vulnerable and 
marginalized 
communities. 
 

2. Please include a theory 
of change to improve 
the project’s logic 
explanation of how the 
adaptation measures 
will lead to the specific 
outputs and outcomes.  

 

 

CAR1: Partially. 

The proposal has now 
defined locations to 
implement the project 
interventions. However, the 
information on the selected 
villages is minimal.  

 

CR1: Not cleared.  

Kindly provide the theory 
of change figure in higher 
quality so the text is 
readable.  

 

 
CAR1: Not cleared.  
The concept note now 
includes some details on 
the climate context of the 
three selected districts. 
The information on the 
socioeconomic context 
remains too general, and 
the selected districts are 
rather large (e.g., Central 
district comprises 
147,730 km2 and over 
700,000 people). Kindly 
provide details about the 
population living in each 
district, the selected 
villages where the project 
will take place, including 
demographic information 
as well as other variables 
relevant to the project.  

 

CR2: Not cleared.  

The clarification on 
activities 1.2, 1.3, and 1.4 
regarding the 3000 direct 

 

CR1: Cleared.  

As per information 
provided on page 15.  

 

 

 

 
CAR1: Not cleared. 

The proposal has now 
included the population 
data of each village, and 
the selected villages 
(former sub-districts) as 
targets. The climate and 
socio-economic 
information remain too 
general, but the proponent 
is expecting to include 
specific information and 
maps at the full proposal 
stage. Kindly add, for the 
concept note, a brief of 
climate change impacts for 
each village, in the 
”Climate context” section.  

Response to CAR1: 
Thank you, more specific 
information and maps will 
indeed be included at the 
full proposal stage. The 
brief information on 
climate change impacts for 
each targeted area has 
been included in the 



 

Official Use Only 

project needs to outline 
concrete adaptation 
measures and outcomes 
that will produce tangible 
assets on the ground. 

Overall, the information 
provided is limited and 
does not provide specific 
information on concrete 
adaptation measures to 
be implemented or where 
the project will be 
implemented in 
Botswana. Thus, the 
project has Unidentified 
Sub-Projects (USPs), 
though not indicated in 
the proposal as such and 
this needs justification. A 
project with USPs has 
direct implications for the 
Environmental and Social 
Management System 
(EMSM) to ensure 
compliance with the AF 
ESP. 

 

CR1: Please clearly 
outline the concrete 
adaptation options and 
measures that will be 
implemented and the 
specific adaptation 
outputs and outcomes 
that the project will lead 
to. Also, indicate the 
estimated number of 

 

1. Kindly provide further 
climatic and 
socioeconomic 
information per each 
selected site. The 
information should be 
relevant to the project 
objectives and 
demonstrate the 
appropriateness of the 
selection.  
 

 

 

 

 

CR2: Partially.  

Further details have been 
provided for Activity 1.1. 

1. However, CR2 used 
A1.1 as an example, 
and further details are 
required for other high-
level activities 
throughout the four 
components. Kindly 
revise.   
 

2. Also, please clarify how 
activities 1.2, 1.3, and 
1.4 will directly benefit 
3000 women and 
marginalized groups as 
indicated in Output 1.2  

 

CR3: Partially.  

beneficiaries has not been 
addressed. Please revise. 

 

 

 

 

 

CR3: Not Cleared.  

Please explain how the 
proposed actions are 
responding to the 
identified climate change 
hazards. 

 

 

CR4: Not cleared. The 
proponent has not 
addressed this request, it 
seems there was an issue 
with the proponent’s 
response in the review 
sheet as well. Kindly 
address this CR. 

 

 

CR5: Not cleared. 

Component 3 has been 

modified to facilitate the 

development of a weather-

index insurance. It is 

important to explain in the 

concept note itself how will 

the AF funds will be used 

(as per the proponent’s 

response in the review 

sheet). It is not clear why 

“Climate context” section 
under paragraph 14. 

 

CAR5 (new): Kindly fix 
paragraph 61 (project 
components) as it appears 
component 4 (now, it 
doesn’t exist). 

Response to CAR5: 
Paragraph 61 (now 62) 
has been revised and 
reference to component 4 
changed to component 3. 

 

CR2: Cleared.  

The 3000 direct 
beneficiaries have been 
removed at para 65 under 
output 1.2. It is expected 
to have specific 
calculations at the full 
proposal stage.  

Response to CR2: Thank 
you. Specific calculations 
will indeed be provided at 
full proposal stage. 

 

CR3: Not cleared.  

Activities has been 
restructured (given the 
change in the number of 
components) and now had 
more details on paras 70, 
73 and 74. However, 
please revise A2.4., as the 
number of small-scale 
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beneficiaries/hectares to 
be supported.  

 

CAR1: Please justify the 
use of USPs for this 
project.  

 

 

CR2: The project is 
organized around 4 
components, with multiple 
outcomes and outputs. 
The document has 
indicated project 
activities. However, some 
of them are at a very high 
level, such as A.1.1. 
Please provide more 
details on the project 
activities, for example: 
who would be involved 
(only governmental actors 
or also additional 
stakeholders), which 
specific actions will be 
taken to ensure the 
enhanced coordination 
and support. 

 

 

 

CR3: Given that 
Component 2 would 
require a large part of the 
project budget 
($4,216,977), it is 

Additional details have been 
provided about the pilot 
projects and the type of 
activities to be 
implemented. However, 
further details are needed. 

 

 

- Output 2.1, Activities 2.4 A 
and B provide the same 
training. Please revise and 
details distinct activities. 

 

- Output 2.2. is focused on 
implementing sustainable 
land management, climate-
smart agriculture, and 
integrated water resource 
planning on 3000 hectares. 
However, activity 2.7 needs 
more information on the 
concrete adaptation 
actions. Please revise. 

 
 

CR4: Not cleared. The 
proponent’s response is 
unclear. On the one hand, it 
indicates that the 
methodology used to select 
the project beneficiaries will 
be developed by the 
multisectoral stakeholder 
structure (MSS). Though it 
is not evident why the MSS 
would need to develop the 
criteria rather than the 
project proponent. 

Component 3 needs a 

contingency reserve. All 

budget requirements 

should be included during 

project development. 

Regarding project 

management and 

coordination, the 

proponent will need to 

make sure that those 

funds are for expenses  

eligible for project costs 

(and not EE or IE costs) 

for the fully developed 

proposal. 

Also, it seems that Activity 
A3.8 would fall under 
Output 3.1. However, it is 
not clear whether Output 
3.2 (A Tool to Track Public 
Expenditure on Climate 
Adaptation developed or 
adopted) would still be 
pursued (as no relevant 
activities are indicated).  

 

 

CR6: Not cleared. Please 
indicate the number of 
scenarios under Output 
4.2. in the concept note (as 
per the information given in 
the response sheet),  

 

 

 

 

water storage facilities 
changed from 20 to 200. 

Response to CR3: The 
number of small-scale 
water storage facilities is 
consistently 200 
throughout the document, 
including under A2.4. 

 

CR4: Cleared.  
At para 71, the proponent 
has addressed this 
request by clarifying that 
the criteria will be provide 
at the full proposal stage, 
as well as that the MSS 
role will involve 
stakeholders. 

 

 

CR5: Not cleared.  

Components have been 

restructured, from 4 to 3 

components, as well the 

activities from former 

Components 3 and 4. New 

Component 3 (former 

Component 4) now has 

the activities related to 

training, technical 

assistance, and weather 

information. Also, the 

budget has been 

reallocated. However,  

please identify which 

insurance providers, or 

what particular products 
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important that the concept 
note provides more 
details about this 
component, explaining 
how the proposed actions 
are responding to the 
identified climate change 
hazards. Additionally, the 
document refers to 
“demonstrations” to be 
implemented under this 
Component. Are these 
considered pilot 
activities? And how many 
demonstrations will be 
supported? It is 
necessary to fully explain 
the breadth and depth of 
the proposed activities 
under this component.  

 

 

CR4: The concept note 
indicates that criteria will 
be used to select project 
beneficiaries under 
Component 2. Please 
provide more details on 
the criteria to be used.  

 

 

CR5: Component 3 
focuses on facilitating 
access to adaptation 
finance by identifying 
finance needs, barriers, 
and potential sources of 
finance, as well as 
developing a tool to track 

On the other hand, it also 
indicates that the criteria 
will be developed during 
the full proposal 
development stage.  

Please clarify.  

 
CR5: Partially.  

Component 3 is more 
limited in scope than other 
components; however, it 
seems to have a 
considerable budget. Kindly 
explain in more detail the 
activities to be undertaken 
to justify the budget.  

 

 

 

 

CR6: Partially. Please 
clarify the number of 
scenarios under Output 4.2. 
 
Also, please clarify how 
activity 4.3 will be 
implemented, as it is 
phrased as an outcome. Will 
a study or report be 
undertaken? How many? 
What will they focus on? 
(The proponent provided 
some of this information in 
their response; however, 
the information is not in the 
concept note, specifically in 
activity 4.3; kindly revise.)  

CR8: Cleared. As per 
information provided on 
pages 20-21.  

are proposed for 

enhancement with AF 

resources. 

 

Also please clarify the 

language on A3.7. 

 

Response to CR5: 

Supported insurance 

products will be further 

determined at Full project 

proposal stage depending 

on the detailed needs 

assessment to be 

conducted through the 

consultative process, but 

examples of products 

have been provided under 

A3.6. Insurance providers 

have also been identified 

under the same 

paragraph. 

 

The language on A3.7 has 

been clarified, removing 

the unclear reference to 

AF funds use. 

 

 

CR6: Cleared.  
As per information 
provided on page 23, A3.2 
(3 scenarios). 
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public expenditure on 
adaptation. How are 
these activities different 
from A.3.7, A.3.8, and 
A3.9? Could they be 
integrated into the former 
assessment and 
recommendation efforts?  
Also, please explain the 
funding sources of the 
CORB fund and whether 
the project would depend 
on this additional funding. 

 

 

CR6: The concept note 
should detail the number 
of subnational analyses 
and impact assessments 
to be carried out under 
Component 4.  

 

 

CR7: Across the project 
components, the 
document indicates that 
gender-sensitive 
measures will be 
implemented. However, 
there is no clear 
indication that the 
activities themselves are 
addressing gender 
dynamics. Please revise.  

 

 

CR8: Please clarify the 
following: 

 
Similarly, clarify the specific 
measures of activity 4.5.  
 
CR7: Cleared.  
As per the information 
provided by the proponent 
in the response sheet. The 
proponents will carry out a 
gender assessment carried 
out during the development 
of a funding proposal which 
will inform the proposal. It is 
expected that the analysis it 
will inform further the 
specification of the 
activities.  
 
 
 
CR8: Partially.  
 
Kindly address CR8 
comment regarding 
Outcome 2.2, activities 2.7 
and 2.4.  
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Outcome 1.4: it is unclear 
whether the Monitoring 
and Evaluation Strategy 
and the Knowledge 
management and 
Awareness Strategy refer 
to the proposed project or 
it refers to Botswana’s 
national land and water 
resources management 
and land use planning. 
Kindly clarify.  

 

Outcome 2.2: please 
explain the activities that 
will lead to increased 
ecosystem resilience and 
which ecosystems would 
be supported. The 
actions referred to in 
A.2.7 seem to be similar 
to the actions of A.2.4 (of 
Outcome 2.1); please 
clarify and explain how 
these are different.  

 

Activity A.3.6: How will 
the project de-risk private 
sector investment for 
adaptation?  

 

Activity A.4.3: Please 
explain the focus on 
value chains. It seems 
value chains are 
addressed in Component 
2 as well, so it is unclear 
the different approach 
under Component 4. 
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What kind of measure 
would this activity entail? 

4. Does the 
project / 
programme 
provide 
economic, 
social and 
environmental 
benefits, 
particularly to 
vulnerable 
communities, 
including 
gender 
considerations
, while 
avoiding or 
mitigating 
negative 
impacts, in 
compliance 
with the 
Environmental 
and Social 
Policy and 
Gender Policy 
of the Fund? 

Unclear.  

 

The concept note 
outlines project 
economic, social, and 
environmental benefits, 
however, the explanation 
is too general and without 
concrete data. The 
document does not 
provide information on 
the expected 
beneficiaries of the 
project and the specific 
vulnerable groups 
targeted. There is no 
reference to the equitable 
distribution of benefits to 
vulnerable communities, 
households, and 
individuals.  

 

The concept note 
includes an initial gender 
analysis outlining 
women’s socioeconomic 
situation in Botswana.  

 

CR9: Please outline the 
economic, social, and 
environmental benefits 
with concrete and 
quantifiable data where 
possible.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

CR9: Mostly.  

Kindly include all the details 
provided in the response 
sheet in the concept note 
document in section II.B.  

 

 

CR10: Mostly.  

Please include the 
information provided in the 
review sheet in section II.B.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

CR9: Cleared. As per the 
additional information 
provided on pages 24-25. 

 

 

 

CR10: Cleared. As per 
the additional information 
provided on page 25. 

 

 

 

 

- 
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CR10: The concept note 
needs to provide specific 
information on the 
expected beneficiaries, 
disaggregated by gender 
and age, where possible. 
It should also indicate 
whether marginalized 
and vulnerable groups 
and indigenous 
communities have been 
identified in the project 
area and if so, to specify 
how the project benefits 
those groups.  

 

CR11: Please explain 
how the project will 
ensure the equitable 
distribution of benefits.  

 

CR12: Regarding the 
initial gender analysis, 
some information is 
provided on women’s role 
in agriculture, but the 
information remains too 
general. Kindly provide 
any further information 
that can shed light on 
gender dynamics in 
relation to WEFE. This 
will allow a better 
understanding of the 
proposed responses.  
 

 

 
 

CR11: Mostly. 

 Please include the 
information provided in the 
review sheet in section II.B.   

 

 

CR13: Cleared.  

As per the information 
provided in Annex 3.  

 

 

 

CR11: Cleared. As per 
the additional information 
provided on page 25. 
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5. Is the project / 
programme 
cost effective? 

No.  
 
The concept note 
explains the cost-
effectiveness of project 
components in relation to 
a scenario without the 
project. However, the 
explanations are too 
general. The information 
provided does not 
demonstrate the cost-
effectiveness of the 
selected measures.  

  
CR13: Please provide a 
sound justification of the 
cost-effectiveness of the 
project and selected 
measures.   
For this, the proposal 
should explain alternative 
options to the proposed 
measures and include 
some quantitative 
estimates where 
possible. 
 
 

 
 
 
 
 
 
CR13: Partially.  
The cost-effectiveness 
justification can be further 
increased by explaining 
other potential adaptation 
measures that would have 
higher cost, would not 
achieve the same results, 
thus a lower cost-
effectiveness. This would 
help the argument that the 
proposed project is indeed 
cost-effective.   
 
 

 
 
 
 
 
CR13: Not cleared. The 
cost-effectiveness of 
Component 3 needs to be 
updated to account for the 
new focus.  
 

 
CR13: Cleared.  
 

6. Is the project / 
programme 
consistent with 
national or 
sub-national 
sustainable 
development 
strategies, 
national or 
sub-national 
development 

Yes, but further 
information is needed.  
 
The project is aligned 
with Botswana’s National 
Climate Change 
Strategy, the National 
Adaptation Plan 
Framework, as well as 
with the National 
Development Plan.  

 
 
 
 
 
 
 
 
CR14: Cleared.  

- - 
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plans, poverty 
reduction 
strategies, 
national 
communicatio
ns and 
adaptation 
programs of 
action and 
other relevant 
instruments? 

 
CR14: Please identify 
and explain how the 
project is consistent with 
relevant sectoral policies 
(e.g., water, agriculture, 
food, energy). Please 
also provide more 
information on how the 
project supports the 
implementation of the 
NDC.   
 

As per additional 
information provided on 
page 29. 

7. Does the 
project / 
programme 
meet the 
relevant 
national 
technical 
standards, 
where 
applicable, in 
compliance 
with the 
Environmental 
and Social 
Policy of the 
Fund? 

Further information is 
needed.  
The concept note 
identifies several Acts 
relevant to the project. 
However, the specific 
standards that may need 
to be followed are not 
clearly indicated.  
 
CR15: Please describe 
the technical standards 
(e.g., building codes, 
water quality regulations, 
EIAs) that are to be 
followed for the proposed 
outputs/activities and 
state the project’s 
compliance.  

 

 
 
 
 
 
 
CR15: Cleared. 
 As per information 
provided on pages 29-30. 

- - 

8. Is there 
duplication of 
project / 
programme 
with other 
funding 
sources? 

Partially.  
 
CR16: Kindly include a 
comprehensive list of 
projects that are or have 
been implemented in 
Botswana and are related 

 
 
CR16: Cleared.  
As per additional 
information provided on 
pages 30-32.  
 

 
 
 
 
 
 
 

 
 
CR17: Not cleared.  
Please differentiate the 
targeted location of the 
proposed project from the 
other projects in 
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to the proposed project. 
For example, USAID’s 
Resilient Water Program 
(2019-2023) or IFAD’s 
Agricultural Services 
Support Project (2010-
2018). It would also be 
beneficial to explain the 
EU’s project, Fostering 
Water, Energy and Food 
Security 
Nexus Dialogue and 
Multi-Sector Investment 
in the SADC Region, as 
this one is mentioned in 
the concept note.  
 
CR17: For the projects 
identified, kindly provide 
more details including 
main project 
interventions, timeline, 
and location. Please also 
fully address the potential 
synergies and lack of 
overlap with the identified 
projects, including 
lessons from the earlier 
initiatives. The lack of 
overlap should be clearly 
justified (e.g. by 
indicating the distinct 
geographic locations 
and/or types of 
interventions). For 
example, with the GCF 
project in rangelands, it is 
not clear if there may be 
synergies or overlap - are 
there any GCF project 

 
 
 
 
 
 
 
 
 
 
 
 
CR17: Not cleared.  
1. The table does not 

include details on the 
projects’ interventions 
and locations. Please 
revise. 
 

2. Kindly further 
demonstrate the lack of 
overlap with the World 
Bank and FAO 
projects. Although 
these two projects do 
not focus on WEFE, 
there might still be 
overlap in terms of 
project intervention 
measures in the same 
locations.  

 
 

 
 
 
 
 
 
 
 
 
 
 
CR17: Not cleared. The 
lack of geographic overlap 
needs to be specific. For 
example, regarding the 
GEF project in the 
Limpopo Basin and its 
large geographic area, is 
there an overlap with the 
proposed project in either 
of the three districts? If 
yes, then please clarify 
whether the specific towns 
and villages, and/or 
ecosystems that are to be 
selected differ from the 
GEF project. The concept 
note needs to demonstrate 
that there is no duplication 
of efforts for all projects in 
the table. Please further 
improve the information in 
the table for all projects. 
 

Botswana, specifically for 
the first 2 in table under 
section F Also, please 
review typos and format. 
 

Response to CR17: 

Absence, or very low risk 

of geographic overlap is 

explained in the last 

column of the table in 

section II.F. This has been 

further highlighted.  

For the first project, AfDB 

Programme for Integrated 

Development and 

Adaptation to Climate 

Change (PIDACC-

Zambezi), the targeted 

area is the Zambezi basin, 

which covers 

northernmost part of 

Botswana. The present AF 

investment does not 

include areas in the north 

of Botswana, hence no 

overlap is expected. 

For the second project 

(GEF International Waters 

Integrated Transboundary 

River Basin Management 

in the Limpopo River 

Basin), the focus is on the 

Mogobane pilot site in the 

Southeast district. That 

district is not under the 

scope of the present AF 

investment. 
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components that also 
focus on the enabling 
environment, financial 
mechanisms, or raising 
awareness for climate 
adaptation in rural areas 
in relation to water, food, 
or energy?  

 

Typos and format have 

been reviewed. 

9. Does the 
project / 
programme 
have a 
learning and 
knowledge 
management 
component to 
capture and 
feedback 
lessons? 

Yes.  
The project has a 
learning and knowledge 
management component 
to capture and 
disseminate lessons.  
 

  - 

 

10. Has a 
consultative 
process taken 
place, and has 
it involved all 
key 
stakeholders, 
and vulnerable 
groups, 
including 
gender 
considerations 
in compliance 
with the 
Environmental 
and Social 
Policy and 
Gender Policy 
of the Fund? 

Yes, but further 
information is needed.  
Initial consultations have 
taken place as part of the 
Botswana WEFE nexus 
dialogue workshop. Two 
workshops and site visits 
were held in July and 
August 2023. The 
consultative process has 
included several 
government departments 
and stakeholders, 
including CSOs, 
academia, and the 
private sector.  
 
CR18: Please indicate 
whether marginalized 
and vulnerable groups, 

 
 
 
 
 
 
 
 
 
 
 
CR19: Cleared.  
As per the information 
provided in the review 
sheet. The proponent has 
indicated that further 
consultations will take place 
during the development of 
the full proposal, which will 
ensure that Free, Prior and 

-  - 
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including indigenous 
peoples, have been 
consulted and how their 
interests and concerns 
have been integrated into 
the project design.  

Informed Consent is given 
by all potential 
stakeholders.  
Please note that as per the 
AF ESP guidance, when 
indigenous peoples are 
present in the 
implementation area, then 
the IE needs to describe the 
involvement of indigenous 
peoples in the design and 
the implementation of the 
project, provide detailed 
outcomes of the 
consultation process of the 
indigenous peoples, and 
provide documented 
evidence of the mutually 
accepted process between 
the project and the affected 
communities.  
Please revise the 
information provided under 
Principle 7 in the ESP 
guidance document: 
https://www.adaptation-
fund.org/wp-
content/uploads/2016/07/E
SP-Guidance_Revised-in-
June-2016_Guidance-
document-for-
Implementing-Entities-on-
compliance-with-the-
Adaptation-Fund-
Environmental-and-Social-
Policy.pdf 

 

11. Is the 
requested 
financing 
justified on the 

Partially.  
The concept note 
explains the funding 
requested on the basis of 

 
 
 
 

 
 
 
 

 
CR19: Not cleared. 
Please clarify how the 
project will be able to fully 

https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
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basis of full 
cost of 
adaptation 
reasoning?  

the full cost of adaptation 
reasoning. However, 
given that the project 
design does not clearly 
indicate investments in 
concrete adaptation 
options, it is unclear 
whether the funding is 
justified. 
CR19: Please revise the 
justification of the 
requested financing 
according to the changes 
made to CR1 and CR3.  
 
 
 
 
 
CR20: Kindly clarify 
whether the project 
requires co-financing (in 
regard to the CORB fund 
or any other sources). 
 
   

 
 
 
 
CR19: Mostly. 
Please see CR1 and CR3.  
 
 
 
 
 
 
 
 
CR20: Cleared.  
As per the proponent’s 
response in the review 
sheet. The proposed project 
does not require co-
financing to achieve its 
results.  

 
 
 
 
CR19: Not cleared. 
Please address the 
changes required, 
explaining the full cost of 
adaptation reasoning 
based on the revised 
adaptation interventions, 
particularly regarding 
Components 2 and 3.  
 

meet its objects with the 
funds requested by the 
Adaptation fund.  
 

Response to CR19: 

Further clarifications have 

been provided regarding 

the project full cost of 

adaptation reasoning. The 

proposal explicitly states 

that AF resources solely 

will be used to bring about 

a paradigm change based 

on the WEFE nexus 

approach, without 

additional funding from 

other donors. The table in 

the same section has also 

been revised to compare a 

baseline situation and a 

with-project scenario, for 

each component. 

 

12. Is the project / 
program 
aligned with 
AF’s results 
framework? 

Partially.  
The concept note 
indicates the project’s 
alignment with AF 
outcomes 2, 3, 5, 6, and 
7.  However, it is unclear 
how the project 
contributes to outcomes 
5 and 6 given the lack of 
specific adaptation 
actions (please see CR 1 
and CR3).  
 
 

 
 
CR(NEW): Kindly indicate 
the alignment with the 
corresponding AF 
outcomes under each 
component in section II.A.  
 

 
 
CR23 (NEW): Not 
cleared. The revised 
concept note does not 
mention the alignment with 
the AF outcomes in section 
II.A. (not section III.A). 
Please update.  
 

 
 
CR23: Cleared. 
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13. Has the 
sustainability 
of the 
project/progra
mme 
outcomes 
been taken 
into account 
when 
designing the 
project?  

Partially.  
 
The project seeks to 
sustain its benefits 
through mainstreaming 
climate adaptation in 
sectoral budgeting, 
creating funding 
mechanisms and 
partnerships, fostering 
community ownership, 
and strengthening the 
policy framework for the 
WEFE approach to 
climate change.  
 
However, as the project 
has not defined concrete 
adaptation options, it is 
not possible to assess the 
sustainability of project 
activities at this stage. 
Kindly refer to CR1 and 
CR3.  

 

 
Partially. 
Please see CR1 and CR3. 
 

 
CR24 (NEW): The 
description of the project’s 
sustainability (section II.J) 
must be revised based on 
the changes to 
Components 2 and 3. 
Kindly update it.  
 

 
CR24: Cleared. 

 

14. Does the 
project / 
programme 
provide an 
overview of 
environmental 
and social 
impacts / risks 
identified, in 
compliance 
with the 
Environmental 
and Social 
Policy and 

Unclear.  
 
The concept note 
classifies the project as 
category B. The proposal 
has not identified 
potential risks but rather 
stated how the project 
would ensure compliance 
with the ESP principles. 
The document indicates 
that further assessment 
will be conducted for all 
principles in the fully 
developed proposal. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

- 
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Gender Policy 
of the Fund? 

 
However, for the concept 
note, the ESP overview 
should start by identifying 
potential risks, even if the 
project aims not to affect 
issues related to the 
principles.  
 
CR21: Please revise 
Section J following the 
AF’s ESP guidance:  
https://www.adaptation-
fund.org/wp-
content/uploads/2016/07/
ESP-Guidance_Revised-
in-June-2016_Guidance-
document-for-
Implementing-Entities-on-
compliance-with-the-
Adaptation-Fund-
Environmental-and-
Social-Policy.pdf   
 
 
CR22: Given that the 
project has USPs, please 
explain how that would 
be addressed by the 
ESMP (also see CR2).  

 
CR21: Not cleared.  
The changes made are in 
line with what was 
requested; however, the 
risks have only been stated 
(in one sentence). Please 
provide a description of 
these risks, explaining why 
these exist in the project 
context.  
Please note that the 
proponent can also 
conclude that some of these 
risks do not exist for this 
specific project, but this 
would need to be 
substantiated.  
 
 
 
CR22: Cleared.  

 
CR21: Cleared. As per 
additional information 
provided on pages 37-40.  

Resource 
Availabilit
y 

1. Is the 
requested 
project / 
programme 
funding within 
the cap of the 
country?  

 
Yes. 

- - - 

 2. Is the 
Implementing 
Entity 

Yes.  

 

- CAR3 (NEW): In the PFG 
application form, please 
provide the break-down of 

CAR3: Cleared. 

https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
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Management 
Fee at or 
below 8.5 per 
cent of the 
total 
project/progra
mme budget 
before the 
fee?  

costs at the activity level in 
the budget note column.  

The PFG budget is broken 
down by activity. 

 3. Are the 
Project/Progra
mme 
Execution 
Costs at or 
below 9.5 per 
cent of the 
total 
project/progra
mme budget 
(including the 
fee)? 

Yes. - CAR4 (NEW): The 

amount requested for the 

project components was 

modified in the Project 

Components and 

Financing Table on pages 

12-13, however, the total 

project cost has not been 

adjusted. Please also note 

that with the modifications, 

the budget would go 

above the country cap. 

Kindly revise.  

CAR4: Cleared. 

Budget has been 

amended and all fees EC 

cost is at 9.49%.  

Eligibility 
of IE 

1. Is the 
project/progra
mme 
submitted 
through an 
eligible 
Implementing 
Entity that has 
been 
accredited by 
the Board? 

Yes. IFAD is an 
accredited MIE.  

- - - 

Implement
ation 
Arrangem
ents 

1. Is there 
adequate 
arrangement 
for project / 
programme 

 n/a at concept stage     
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management, 
in compliance 
with the 
Gender Policy 
of the Fund? 

2. Are there 
measures for 
financial and 
project/progra
mme risk 
management? 

 n/a at concept stage    

3. Are there 
measures in 
place for the 
management 
of for 
environmental 
and social 
risks, in line 
with the 
Environmental 
and Social 
Policy and 
Gender Policy 
of the Fund? 

 n/a at concept stage    

4. Is a budget on 
the 
Implementing 
Entity 
Management 
Fee use 
included?  

n/a at concept stage    

5. Is an 
explanation 
and a 
breakdown of 
the execution 
costs 
included? 

n/a at concept stage    



 

Official Use Only 

6. Is a detailed 
budget 
including 
budget notes 
included? 

n/a at concept stage    

7. Are 
arrangements 
for monitoring 
and 
evaluation 
clearly 
defined, 
including 
budgeted 
M&E plans 
and sex-
disaggregated 
data, targets 
and 
indicators, in 
compliance 
with the 
Gender Policy 
of the Fund?  

n/a at concept stage    

8. Does the M&E 
Framework 
include a 
break-down of 
how 
implementing 
entity IE fees 
will be utilized 
in the 
supervision of 
the M&E 
function? 

 n/a at concept stage    

9. Does the 
project/progra
mme’s results 
framework 

 n/a at concept stage    
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align with the 
AF’s results 
framework? 
Does it 
include at 
least one core 
outcome 
indicator from 
the Fund’s 
results 
framework? 

10. Is a 
disbursement 
schedule with 
time-bound 
milestones 
included?  

 n/a at concept stage    
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PART I: PROJECT INFORMATION 
 

Title of Project/Programme: Enhancing climate resilient water, food, and energy systems in Botswana through sustainable natural resources 

management 

Country:  Republic of Botswana 

Thematic Focal Area:                   Multisector 

Type of Implementing Entity:                 Multilateral Implementing Entity 

Implementing Entity:                   International Fund for Agricultural Development 

Executing Entities:  Ministry of Agricultural Development and Food Security (Lead);  

Amount of Financing Requested:                10,000,000 (in U.S Dollars Equivalent) 

Project Formulation Grant Request: Yes    

Amount of Requested financing for PFG:             150 000 (in U.S Dollars Equivalent) 

Letter of Endorsement (LOE) signed:                     Yes     

Stage of Submission:         

☒ This concept has been submitted before  

☐ This is the first submission ever of the concept proposal   
In case of a resubmission, please indicate the last submission date:  12/17/20242/10/2025 

Please note that concept note documents should not exceed 50 pages, including annexes. 

 

  

 

CONCEPT NOTE PROPOSAL FOR SINGLE COUNTRY 
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Project background and context 

Socio-economic context 

1. Botswana, a landlocked, semi-arid country in Southern Africa, has shown remarkable economic growth since 
independence, averaging over 8% annually until recent years. As one of the world’s fastest-growing economies, it 
reached an upper-middle-income status in 2011 and has made steady progress in terms of human development. 
Nevertheless, it’s Human Development Index (HDI) which peaked at a value of 0.722 in 2017, regressing to 0.693 in 
2021, still falls short of the global average HDI of 0.732.1  

2. Botswana’s economic growth remains heavily reliant on its mineral wealth, particularly diamonds, which account 
for over 90% of total exports and serve as a crucial source of fiscal revenue. 2 These revenues are primarily 
channelled into maintaining a large public sector, with public administration and defence making up around 15% 
of the country’s GDP.3 Accordingly, all societal groups have not benefited equally from Botswana’s more recent 
economic successes. 

3. Botswana faces significant challenges related to income disparity and unemployment. The country has a Gini index 
of 53.3, as of the last measurement in 2015, placing it among the top 10 countries worldwide with the highest 
income inequality. Additionally, unemployment has been on an upward trajectory, rising from 20.1% in 2019 to 
25.4% as of the latest figures in 2022.4 Within this context, women and youth are particularly vulnerable, 
experiencing unemployment rates that exceed the national average. Specifically, 26.9% of women and 33.5% of 
youth are currently unemployed, as opposed to 23.9% of the male population.5 

4. Of Botswana’s population of just over 2 million, 63.9% live in cities, towns and urban villages, while the rest of the 
population live in rural settings (including rural villages, cattle posts and farms).6 Rural areas in Botswana are 
typically characterised by sparse populations, with increased population densities witnessed predominantly around 
urban centres.7 Some of these urban areas have experienced rapid growth over the past two decades, placing 
considerable pressure on local resources.8 This strain is particularly evident in the areas encircling the capital, 
Gaborone. Rural regions, while less densely populated, rely heavily on small-scale agriculture that often employs 
traditional methods. This direct dependence on natural resources, combined with their undiversified economies, 
renders these rural communities especially susceptible to resource-related threats, such as those posed by climate 
change. 

Gender and youth 

5. Botswana has made notable progress over recent years in achieving the Sustainable Development Goals (SDGs). 
Despite this progress, women and girls still face violence and disparities in areas such as political participation and 
representation, land tenure, financial inclusion, and employment.9 In accordance with the 2021 Gender Inequality 
Index, Botswana ranks 117th out of 170 countries, underlining the need for targeted measures to address these 
inequalities.10 

6. In rural areas, where livelihoods primarily depend on agriculture, these disparities are more pronounced. Men 
dominate the traditional agriculture sector, in terms of persons participating in farming and farm workers 
respectively standing at 63.1% and 95% male in 2019. Additionally, the participation of youth in farming is low with 

 
1 UNDP. 2023. Human Development Index. https://hdr.undp.org/data-center/human-development-index#/indicies/HDI. Date of access: 5 Jul 2023 
2 World Bank. 2023. The World Bank in Botswana: Overview. https://www.worldbank.org/en/country/botswana/overview#1. Date of access: 5 Jul 2023. 
3 Statistics Botswana. 2023. Gross Domestic Product: First Quarter of 2023. Gaborone, Botswana. 
4 World Bank. 2023. Gini index – Botswana. https://data.worldbank.org/indicator/SI.POV.GINI?locations=BW. Date of access: 29 Jun 2023.; UNDP. 2021. Inequality in 
Botswana: An analysis of the drivers and district-level mapping of select dimensions of inequality.; International Labour Organization. 2023. “Labour Force Statistics 
database (LFS)”. Date of access: 29 Jun 2023. https://data.worldbank.org/indicator/SL.UEM.TOTL.NE.ZS?locations=BW. 
5 Statistics Botswana. 2022. Quarterly Multi-Topic Survey Quarter 4. Gaborone, Botswana 
6 Statistics Botswana. 2018. Botswana Demographic Survey Report 2017. Gaborone, Botswana. 
7 Statistics Botswana. 2022. Population and Housing Census 2022. Gaborone, Botswana. 
8 Gwebu, T.D., Baakile, T., Mphetolang, G. 2011. Population Distribution, Structure, Density and Policy Implications in Botswana. Population & Housing Census 2011 
Dissemination Seminar. 
9 UNDP Gender Inequality Index (GII). Available at https://hdr.undp.org/data-center/thematic-composite-indices/gender-inequality-index#/indicies/GII. Accessed at: 8 
October 2023 
10 Ibid. 

https://hdr.undp.org/data-center/thematic-composite-indices/gender-inequality-index#/indicies/GII
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only 5.3% of persons participating in the sector being between the age of 15 and 35.11 Nevertheless, in 2010 women 
owned more arable land in Botswana than men at 58% and 42% respectively and it was found that women taking 
part in the governmental Integrated Support Programme for Arable Agriculture Development (ISPAAD) invest more 
time and resources to contribute to food production at the household level as compared to men.12 

Climate 

7. As one of the world’s most drought-prone countries, Botswana frequently experiences severe droughts, impacting 
food and water supply. Drought conditions exacerbate existing water scarcity in a country that already experiences 
low average annual rainfall (Figure 1) and relies on groundwater for around 49% of its freshwater supply.13 The 
recent 2022/2023 drought, for example, resulted in significant crop failure and cattle mortality14. 

8. Climatic trends over the last 30 years show that rainfall has been decreasing on both annual and monthly bases 
across Botswana.15 Moreover, the number of rainy days has decreased across the country, especially in the 
country’s drier western areas. These patterns are projected to intensify as climate change, including rising 
temperatures, heightened rainfall variability, and a greater frequency of extreme weather events such as droughts 
and floods is poised to have a profound impact on the Southern African region.16  

 
Figure 1: Average Mean Surface Air Temperature Annual Trends in Botswana, 1951-2020. Long-term and medium-term trends are significant, with >98.8% 
confidence17. 
 

9. While Botswana has already been experiencing these impacts to some extent, climate models highlight the country 
as one of the African nations to experience the most severe temperature increases in the coming decades.18 
Accordingly, the Coupled Model Intercomparison Project (CMIP) Phase 6, Shared Socioeconomic Pathways (SSP) 
project Botswana’s temperature increases as follows:19 

10.  
Figure 2: Multi-model ensemble mean temperature (°C) projections for Botswana. 
 

 
11 Statistics Botswana. 2019. Annual Agricultural Survey Report: Traditional Sector. 
12 National Climate Change Strategy for Botswana, 2018. 
13 Botswana’s Third National Communication to the UNFCCC, 2019. 
14 Botswana: Drought - May 2024 | Relief Web 
15 Batisani, N. Yarnal, B. 2010. Rainfall variability and trends in semi-arid Botswana: Implications for climate change adaptation policy. Applied Geography. 30:483-489. 
16 Mpandeli S., Naidoo D., Mabhaudhi, T., Nhemachena, C., Nhamo, L., Liphadzi, S., Hlahla, S. Modi, A.T. 2018. Climate Change Adaptation through the Water-Energy-Food 
Nexus in Southern Africa. International Journal of Environmental Research and Public Health 15:2306. 
17 World Bank Group. 2021. World Bank Climate Knowledge Portal. Available at:  https://climateknowledgeportal.worldbank.org/country/botswana 
18 Trisos, C.H., I.O. Adelekan, E. Totin, A. Ayanlade, J. Efitre, A. Gemeda, K. Kalaba, C. Lennard, C. Masao, Y. Mgaya, G. Ngaruiya, D. Olago, N.P. Simpson, and S. Zakieldeen. 
2022. Africa. In: Climate Change 2022: Impacts, Adaptation and Vulnerability. Contribution of Working Group 11 to the Sixth Assessment Report of the Intergovernmental 
Panel on Climate Change [H.-O. Pörtner, D.C. Roberts, M. Tignor, E.S. Poloczanska, K. Mintenbeck, A. Alegría, M. Craig, S. Langsdorf, S. Löschke, V. Möller, A. Okem, B. Rama 
(eds.)]. Cambridge University Press, Cambridge, UK and New York, NY, USA, pp. 1285–1455. 
19 World Bank. 2023. Climate Change Knowledge Portal. https://climateknowledgeportal.worldbank.org/country/botswana/climate-data-projections. Date of access: 29 
Jun 2023. 

https://reliefweb.int/disaster/dr-2024-000091-bwa?utm_source=chatgpt.com
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11. Moderate emissions scenarios (SSP2-4.5) project warming of ~0.5-1.4°C in the near term (2020-2039), 1.0-2.5°C in 
the medium term (2040-2059) and 1.5-3.3°C in the long term (2060-2079). Warming is expected to be moderately 
more severe in the West and South of the country.20 

12. Shorter term projections indicate that local warming and drying will be greater in Botswana than the global average 
and that the 1.5°C and 2°C temperature increase thresholds could be breached within the next 10 and 20 years, 
respectively.21 The expected climatic impact of these changes are summarised as follows: 
 
Table 1: Expected climatic impacts of an average temperature increase of 1.5°C and 2°C. 

Projected climatic changes22 1.5°C temperature increase 2°C temperature increase 

Heat wave (days) Increase by 43 Increase by 72 

Annual rainfall Decrease by 5% Decrease by 9% 

Dry days Increase by 10 Increase by 17 

13. Multiple future climate change scenarios, point to a decline in average annual rainfall, an increase in the number 
of dry days and longer heat wave periods as well as greater rainfall variability.23 These anticipated climatic shifts 
are likely to exert significant stress on key sectors including biodiversity, agriculture, water, and energy. 

 

Figure 2: Projected Precipitation Botswana (Ref. Period 1995-2014), Multi-Model Ensemble24 

14. The current climate, project changes and key climate vulnerabilities in targeted areas for the project are as follows: 

• The Southern District (area of Sese Village, former Ngwaketse sub district) is a semi-arid region with an annual 
rainfall between 250 mm and 600 mm. High temperatures and increased evapotranspiration contribute to 
water scarcity. The area is vulnerable to droughts and marked by erratic rainfall patterns. Climate change 
projections show a decrease in rainfall by up to 9% by 2°C global warming. Agriculture in the area is very 
vulnerable to climate change, and key crops (maize and sorghum) are expected to be negatively impacted by 
projected changes, in a context where productivity is already low. 

• The Kgalagadi District (area of Omaweneno Village former Kgalagadi South sub-district) is characterized by 
extremely low rainfall (<250 mm annually), frequent droughts, and reliance on groundwater. The area is 
vulnerable to increased drought frequency and extreme heat. Climate change projections show temperature 
increases of up to 2°C by 2°C global warming. The area is dominated by pastoralism and small-scale farming 
with the main productions being sweet reed (sweet sorghum with uses comparable to sugar cane), followed by 

 
20 World Bank Group. 2021. World Bank Climate Knowledge Portal. Available at:  https://climateknowledgeportal.worldbank.org/country/botswana 
21 Nkemelang, T. et al. 2018. Determining what global warming of 1.5°C and higher means for the semi-arid regions of Botswana, Namibia, Ghana, Mali, Kenya, and 
Ethiopia: A description of ASSAR’s methods of analysis. https://bit.ly/2yHbWPf. Date of access: 29 Jun 2023. 
22 New, M. & Bosworth, B., 2018. What global warming of 1.5 C and higher means for Botswana and Namibia. Climate and Knowledge Development Network. 
https://africaportal.org/feature/what-global-warming-15c-and-higher-means-botswana-and-namibia/. Date of access: 29 Jun 2023. 
23 Moseley, W.G. 2016. Agriculture on the Brink: Climate Change, Labour, and Smallholder Farming in Botswana. Land. 5:21. 
24 World Bank Group. 2021. World Bank Climate Knowledge Portal. Available at: https://climateknowledgeportal.worldbank.org/country/botswana 
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maize, and food insecurity is exacerbated by water scarcity. Vulnerable groups include women and youth. The 
livestock sector is highly affected by drought and limited pasture availability. 

• The Central District (Including Mahalpye Village, former Mahalapye sub-district) receives 400 mm to 600 mm 
of rainfall annually, with a high variability. Dry days are predicted to increase with an overall reduced rainfall. 
The area is vulnerable to extreme weather events like droughts, with increasing temperatures affecting 
agricultural productivity. Agriculture is the primary livelihood (with a strong focus on horticulture), but poor 
soil fertility and limited water availability reduce productivity, a situation which is expected to be exacerbated 
by climate change. 

Sectoral context and vulnerabilities 

The Water, Energy, Food and Ecosystem (WEFE) nexus 

14.15. The WEFE nexus recognizes the inextricable links between human systems of water, energy, and food 
security and natural systems, including land, water, and energy resources. Actions taken in one area invariably 
impact the others:25 

 
Figure 3: Interlinkages between water-food-energy security26 

15.16. Consequently, adverse effects on Botswana’s natural systems exacerbate existing challenges within the 
human systems responsible for ensuring water, energy, and food security. The knowledge, capacity, and efficiency 
of human systems, encompassing institutions, communities, and individuals in managing these natural systems are 
critical for the future social, economic, and environmental sustainability of Botswana. With climate change placing 
additional stress on these systems, the sustainable management of natural systems is becoming increasingly vital. 

Biodiversity, land, and associated ecosystems management 

16.17. The overutilisation of rangelands by livestock and wildlife and deforestation pose a threat to the integrity 
of river catchments with consequences such as increased overland runoff, increased rates of sedimentation of rivers 
or streams, loss of aquatic habitats and decreased recharge of groundwater basins. In the Chobe enclave where the 
highest concentrations of livestock are found, year to year availability of fodder dependent on rainfall and edible 
species of grass have been greatly reduced, creating significant challenges for farmers in the dry season as they are 
forced to range their beasts into the adjacent conservation areas, leading to human-wildlife conflicts and 
transmission of zoonotic diseases. 

17.18. The climate change scenarios projected have the potential to affect ecosystems and species ability to 
adapt affecting species abundance and distribution, community assemblages and functioning, loss of genetic 
diversity and change in ecosystem structure and functioning. With respect to the free movement of wildlife in the 
Kavango-Zambezi Trans frontier Conservation Area, the impact of climate change will be on the range and 
abundance shifts. The changing climate will stimulate species-level changes in range and abundance, life cycle and 

 
25 GWPSA. 2019. Fostering Water, Energy and Food Security Nexus Dialogue and Multi-Sector Investment in the SADC Region: Phase II. 
26 Ibid. 
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behaviour and, over time, genetic evolutionary responses. These changes will in turn be linked with changes in 
natural disturbance patterns and changes in ecosystem structure and function. 

Food security and agriculture 

18.19. Botswana is heavily reliant on food imports to supplement its local agricultural supply, with imports 
meeting as much as 90% of its food requirements in recent years.27 However, this dependence has rendered the 
country particularly vulnerable to global food price fluctuations. This vulnerability has been amplified by the Russia-
Ukraine war which has sparked trade disruptions and significant price increases in international energy, agricultural 
commodities, and fertilisers.28  

19.20. Recent statistics show that the national prevalence of moderate and severe food insecurity is on the rise 
and has increased from 50.8% of the population in 2018 to 53.29 in 2021 and for severe insecurity from 22.2% of 
the population in 2018 to 26.16% in 2021.29 The picture looks worse when focusing on the rural population where 
figures for moderate and severe food insecurity was as high as 65.68% in 2020, declining slightly to 64.35% in 
2021.30 

20.21. Rural communities are particularly vulnerable, due to the challenges faced by small-scale traditional 
farming and their inability to offset these challenges with expensive imports. 31 Consequently, as climate change 
puts additional pressure on an already vulnerable agricultural sector, existing food insecurity could further escalate, 
causing substantial disruption to livelihoods and presenting a serious threat to future sustainability and resilience. 

21.22. Even though the agricultural sector comprises less than 2% of GDP it is vital to the livelihood of a 
substantial proportion of the population. Approximately 70% of rural households derive part or all their livelihoods 
from primarily rainfed, arable agriculture, making them particularly vulnerable to climate-related impacts. These 
farmers apply traditional agricultural methods on small farms with an average size of five hectares.32 The 
agricultural sector has poor outputs, which can be attributed to various environmental and socio-economic factors. 

22.23. The National Development Plan 11 (NDP11) review of the agricultural sector lists several reasons for low 
productivity, including pests, disease outbreaks, inadequate infrastructure and underutilisation of land.33 
Furthermore, factors specifically affecting crop production include low and unreliable rainfall, recurrent droughts, 
very high summer temperatures and relatively poor soils.34 In addition, other socio-economic factors such as, lack 
of access to credit, insufficient access to affordable energy and technology and poor land and water management 
practices also affect crop production and potential for value chain enhancement.35 Poor market access and 
inadequate linkages with distribution networks further limit the growth potential of rural agricultural economies.36  

23.24. The challenges faced by the agricultural sector disproportionately affect rural communities and small-
scale traditional farmers, intensifying food insecurity and nutrition problems. However, productivity indicators in 
the commercial sector are significantly higher than in the traditional sector even though commercial farmers 
cultivate less than 10% of arable agricultural land.37 This is an indication that with the correct interventions and 
assistance there is much potential for improving overall sectoral outputs.  

24.25. During dry spells and droughts, the demand for water for livestock often makes it necessary for farmers 
to deepen boreholes and extend pumping hours, hiking up costs for livestock rearing. Across all of Botswana, at 
1.5°C global warming the cost of pumping water is expected to increase by 15%, with further increases of 19% and 
24% expected at 2°C and 3°C, respectively. Rainfed crop agriculture in Botswana occurs in two main agroclimatic 
zones, the hard veldt located in the semi-arid south zone with more fertile soil and less harsh climate conditions, 

 
27 Ibid. 
28 IFPRI. 2023. Food Prices: Global Crisis Country Brief Series. https://www.ifpri.org/spotlight/food-prices-war-ukraine. Date of access: 29 Jun 2023. 
29 Statistics Botswana. 2023. Prevalence of Food Insecurity in Botswana 2021/22. Gaborone, Botswana. 
30 Ibid 
31 Moseley, W.G. 2016. Agriculture on the Brink: Climate Change, Labor, and Smallholder Farming in Botswana. Land. 5:21. 
32 Statistics Botswana. 2015. Botswana Agricultural Census 2015: Analytical Papers. Gaborone, Botswana. 
33 Ministry of Finance and Economic Development. 2017. National Development Plan 11, Volume 1. 
34 Statistics Botswana. 2015. Botswana Agricultural Census 2015: Analytical Papers. Gaborone, Botswana. 
35 Ibid. 
36 National Development Plan 11, 2017. 
37 Statistics Botswana. 2015. Botswana Agricultural Census 2015: Analytical Papers. Gaborone, Botswana. 
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and the sand veldt in the rest of the country with deep sand and little surface water. In the sand belts, poor climate 
and soil conditions result in the region having low cereal yields, which are expected to decrease further as the global 
climate warms. Average yields across the country are expected to be impacted progressively at each level of global 
warming with yields projected to decrease by 23-58% for maize and 11-29% for sorghum.38 Botswana is already 
heavily reliant on imports to meet its cereal and grain needs, and this dependency could increase further with 
climate change. 

25.26. At 1.5°C of global warming, yields in the semi-arid sand belts are expected to drop by 22% for maize and 
16% for sorghum. Yield losses will increase as the temperature continues to warm with decreases of 35% and 59% 
for maize, and 26% and 43% for sorghum, at 2°C and 3°C, respectively. 

Water security 

26.27. Due to its semi-arid to arid climate, Botswana is naturally water-stressed. The country has high 
evapotranspiration rates with low and highly erratic rainfall patterns.39 Annual average rainfall varies from as little 
as 250 mm in the southwest to around 600 mm in the far northern parts of the country. Surface water resources 
are therefore limited and account for 45% – 65% of Botswana’s total water supply. The scarcity of surface water 
resources become more pronounced during frequently recurring drought periods. Botswana only has a few 
perennial rivers in the north-western part of the country (being the Okavango and Chobe rivers) which are supplied 
by major rivers from neighbouring countries and therefore subject to the limitations imposed by international 
legislation.40 Existing dams serve a limited geographic extent and are located mainly within the Limpopo River Basin 
in the east which is shared between Botswana, Mozambique, Zimbabwe and South Africa and therefore also subject 
to limitations of international law. 

27.28. Except for rivers, delta, lakes and pans, surface water stock mainly comprises water held in dams where 
the topography allows.41 However, due to the country’s flat topography, there is limited potential for expanding 
current capacity or constructing additional dams.42 Surface water resources are, therefore, situated in the north 
and eastern parts of the country, whilst most of the population is concentrated in the south-east, mainly around 
cities and towns such as the capital city, Gaborone. Accordingly, the severity of water pressure for domestic use in 
the south of Botswana, has necessitated the construction of the North-South Carrier water scheme, which is a 
pipeline transporting water 360 km southwards from the Central District.43 

28.29. Due to the scarcity of surface water, groundwater plays an especially key role for Botswana’s water 
supply.44 Many rural villages are entirely dependent on groundwater and studies suggest that over 80% of Batswana 
receive their water from underground sources.45 However, groundwater resources are also limited in terms of both 
quantity and quality. The country’s low rainfall, high evapotranspiration rates and flat topography result in low 
surface runoff and minimal groundwater recharge rates. Some aquifers are fossil in nature and therefore receive 
no recharge, while recharge rates of other aquifers display significant regional variation.46 Additionally, various 
studies have markedly different estimations of recharge rates from as high as 1600 million m3/annum to as low as 
96 million m3/annum and a better understanding of groundwater dynamics is, therefore, needed for proper 
management.47 Some of the most important aquifers are also transboundary and the exploitation of these will 
require the cooperation of neighbouring countries. 

 
38 Adaptation at Scale in Semi-Arid Regions. N.D. What Global Warming of 1.5°C and higher means for Botswana. Available at: 
https://assar.uct.ac.za/sites/default/files/content_migration/assar_uct_ac_za/2465/files/ASSAR_Botswana_global_warming.pdf 
39 Botswana’s Third National Communication to the UNFCCC, 2019. 
40 Protocol on Shared Watercourse Systems in the Southern African Development Community, 2000. 
41 Akinyemi, F.O., Babatunde, J.A. 2019. Potential impacts of global warming levels 1.5 °C and above on climate extremes in Botswana. Climatic Change. 154:387-400. 
42 GWPSA. 2022. Fostering a Water, Food and Energy Security Nexus Dialogue and Multi-Sector Investment in the SADC Region: Botswana WEF Nexus National Dialogue 
Background Paper. Gaborone, Botswana. 
43 Akinyemi, F.O., Babatunde, J.A. 2019. Potential impacts of global warming levels 1.5 °C and above on climate extremes in Botswana. Climatic Change. 154:387-400. 
44 Davies, J., Spear, D., Omari, K., Morchain, D., Urquhart, P., Zaramba, J. 2017. Background Paper on Botswana’s Draft Drought Management Strategy. Adaptation at 
Scale in Semi-Arid Regions. University of Cape Town. Cape Town, South Africa. 
45 National Climate Change Strategy for Botswana, 2018. 
46 Ibid. 
47 Botswana’s Third National Communication to the UNFCCC, 2019. 

https://assar.uct.ac.za/sites/default/files/content_migration/assar_uct_ac_za/2465/files/ASSAR_Botswana_global_warming.pdf
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29.30. Groundwater quality issues further compound the problem, with some aquifers exhibiting high salinity. 48 

Furthermore, studies suggest indirect correlations between drought, sanitation, and groundwater quality, implying 
that water scarcity and affordability may push communities towards using pit latrines instead of flush toilets, 
thereby risking groundwater contamination through leaching. 49 Overexploitation therefore presents a serious risk, 
while climate change-related contamination also looms as an imminent threat. 

30.31. In terms of climate change impacts, the frequency, intensity, and unpredictability of climate change 
related disasters such as droughts and flash floods are expected to worsen. Climate change is expected to increase 
flash flooding in northeast Botswana, and drought in already arid northern- and western Botswana.50 It is foreseen 
that groundwater resources will receive additional pressure due to the increasing scarcity of surface water 
resources. Accordingly, Botswana’s Third National Communication to the UNFCCC, 2019, indicates that climate 
change will affect groundwater through increased abstraction and reduced recharge rates stemming from a 
combination of more frequent droughts, reduced inflow into dams, inflow is expected to decline by as much as 16% 
by 2050, and increases in evapotranspiration which will result in a higher reliance on groundwater resources. 

31.32. Key to adaptation in the water sector will be data-driven demand-side management, characterised by 
judicious water use and a strategic emphasis on informed and efficient groundwater supply to offset the diminished 
surface water availability. Given their high dependence on rainfall for agricultural livelihoods, Botswana’s rural 
communities are particularly vulnerable, as they primarily depend on rainfed arable agriculture and on groundwater 
for livestock watering and domestic needs.51 

Energy 

32.33. Botswana has made tremendous progress over the last decade in becoming self-sufficient in its electricity 
needs. In the past, the country imported almost 80% of its electricity from neighbouring countries. After the 
commissioning of two coal-fired power plants, Botswana’s installed generation capacity stands at 732 MW against 
a peak demand of 678 MW with an additional capacity of 160MW from two diesel-generated peaking plants. 
However, due to various challenges these power stations have not been able to operate at full capacity since 2018 
and therefore local generation still does not meet the local demand. The country augments these shortfalls through 
imports which are costly and compromises the country’s energy security. 

33.34. Botswana is heavily reliant on fossil fuels for its energy needs. Coal is the main source of electricity 
generation, followed by diesel. However, access to electricity remains limited, with the grid-connected coverage of 
urban areas standing at 75% and rural areas at 57%.52 In the case of farms, which are often in remote settings, only 
about 17% are grid connected. In addition, even if there is access to electricity, many households’ resorts to burning 
cheaper biomass to avoid paying high electricity prices. 53 Accordingly, wood is the fuel of choice for cooking (72.6%) 
and heating (51%) in rural villages. Excessive harvesting of fuel wood has led to a continuing decline in forest 
growing wood stock, which poses a serious threat to the protection of biodiversity and ecosystem services.54 In 
addition, biomass burning contributes to health problems associated with the inhalation of fine particulates. 
Improving access to electricity is, therefore, a key element for reducing poverty and disease, enhancing food and 
water security, and protecting biodiversity. 

34.35. The energy sector is poised to face multiple challenges due to climate change. Rising temperatures could 
compromise the cooling capacities of power stations, potentially affecting both generation and transmission.55 

 
48 Ibid. 
49 McGill, B., Altchenko, Y., Hamilton, S.K., Kenabatho, P.K., Sylvester, S.R., Vilholth, K.G. 2019. Complex interactions between climate change, sanitation, and groundwater 
quality: a case study from Ramotswa, Botswana. Hydrogeology Journal. 27:997-1015. 
50 National Climate Change Strategy for Botswana, 2018. 
51 Akinyemi, F.O., Babatunde, J.A. 2019. Potential impacts of global warming levels 1.5 °C and above on climate extremes in Botswana. Climatic Change. 154:387-400. 
52 Botswana’s Third National Communication to the UNFCCC, 2019. 
53 Sustainable Energy for All. 2010. Botswana: Rapid Assessment and Gap Analysis. https://www.se4all-
africa.org/fileadmin/uploads/se4all/Documents/Country_RAGAs/Botswana-Rapid-assessment-Gap-Analysis-Final.pdf. Date of access: 29 Jun 2023. 
54 Forest Conservation Botswana. 2013. Forest management and use in Botswana: brief situation analysis and options for the Forest Conservation Strategy. Background 
paper Workshop on ‘Options for Forest Conservation Strategy Botswana’. 
55 World Bank. 2021. Climate Risk Country Profile: Botswana. https://climateknowledgeportal.worldbank.org/sites/default/files/2021-05/15721-

WB_Botswana%20Country%20Profile-WEB%20%281%29.pdf. Date of access: 29 Jun 2023. 
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Moreover, prolonged periods of heightened temperatures will drive up the demand for cooling solutions, which 
could, in turn, increase electricity demand and subsequently raise prices for consumers. Additionally, the 
anticipated climate trends could elevate maintenance and repair costs for power and energy infrastructure and 
pose disruptions to the power supply.56 

35.36. Effective energy generation, transmission and expanded use is critical to the country’s overall 
development agenda and to build climate resilience. As proposed in Botswana’s Vision 2036, this is to be achieved 
through transforming the energy sector by means of renewable energy and energy efficiency technologies that 
enhance energy management while minimising greenhouse gas emissions. In terms of renewable energy, Botswana 
has tremendous potential for solar energy utilisation. Roof Top Solar guidelines have been implemented since 2020 
and residential, commercial, and industrial entities can generate power from solar photovoltaic (PV). Other 
renewable energy resources include biogas and wind.  

36.37. A strong mechanism to transfer financial risks, such as adapted weather-index insurance, is critical to 
address these vulnerabilities57 . Insurance not only provides immediate financial relief during adverse events but 
also incentivizes long-term investments in climate-smart practices, such as drought-tolerant crops and water-
efficient irrigation systems58. However, access to insurance remains limited in Botswana, with low penetration rates 
due to high costs, lack of awareness, and the absence of tailored products for the rural poor59. By introducing 
enhanced weather-index insurance through this project, we aim to bridge these gaps and enhance the adaptive 
capacity of farmers and pastoralists, particularly women and youth, who face compounded risks due to structural 
inequalities (IRI, 2019). 

Problem statement 

37.38. The livelihoods of small-scale, rural farmers and communities in Botswana are growing increasingly 
vulnerable to the multifaceted impacts of climate change on both human and natural systems. Adverse effects on 
Botswana’s natural systems exacerbate existing challenges within the human systems responsible for ensuring 
water, energy, and food security. 

38.39. Increased water scarcity, elevated temperatures, and evapotranspiration rates as well as more frequent 
and intense drought episodes are poised to exacerbate impacts on an already struggling traditional agricultural 
sector. These impacts compromise farmers' ability to grow crops, rear livestock and feed their communities, leading 
to increased water and food insecurity. 

39.40. The increasing frequency of droughts, which result from decreasing average annual rainfall and greater 
rainfall variability leads to a growing need for groundwater for agricultural and domestic use. However, the 
increasing importance of groundwater exacerbates the issue of access to reliable and affordable electricity. 
Electricity is not only essential for powering water pumps and irrigation systems but also critical for establishing an 
efficient agricultural value chain. This includes the processing of agricultural products like solar crop drying, grain 
milling and cold storage, which helps to reduce wastage, increases the shelf life of perishable goods, and may 
improve market access and income potential. 

40.41. However, in Botswana, access to electricity is limited, only about 17% of farms are connected to the 
national grid. In addition, electricity is expensive which may lead to maladaptive practises. Therefore, even those 
with access to electricity, often resort to burning biomass to avoid paying high electricity prices. In rural areas, fuel 
wood is the predominant energy source for cooking and heating. This reliance on wood contributes to forest 
degradation and the associated biodiversity loss. Moreover, burning biomass releases fine particulates that pose 
serious health risks, often leading to respiratory problems. Lastly, the impacts of water scarcity and limited 
electricity access are aggravated by unsustainable land and water resource management practices such as poorly 
managed tilling, and livestock grazing practices which reduces the ability of production systems to recover and 

 
56 Ibid. 
57 World Food Programme (WFP) (2020): "R4 Rural Resilience Initiative: Weather-Index Insurance for Climate-Smart Agriculture" 
58 African Development Bank (AfDB) (2021): "Building Resilience: The Role of Insurance in Africa’s Climate Adaptation 
59 Government of Botswana (2020): "Botswana National Climate Change Policy and Strategy Framework" 
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gradually decrease soil nutrient loads. Improving management practises and access to electricity is, therefore, 
crucial for reducing poverty and disease, enhancing food and water security, and protecting biodiversity. 

41.42. Small-scale, rural farmers and communities in Botswana are particularly vulnerable as they lack the 
knowledge, technical and technological capacity, and financial resources to implement the necessary adaptation 
measures. Limited access to financial risk transfer mechanisms, such as weather-index insurance, poses a significant 
challenge for vulnerable populations in Botswana, particularly smallholder farmers and pastoralists. These groups 
face increasing climate-induced risks, including droughts and erratic rainfall, which threaten their livelihoods and 
food security. Despite its potential to provide immediate financial relief during adverse events and incentivize long-
term investments in climate-smart practices, such as drought-tolerant crops and water-efficient irrigation systems, 
weather-index insurance remains inaccessible due to high costs, low awareness, and the lack of tailored products 
for rural communities. Addressing these barriers through this project offers an opportunity to enhance the adaptive 
capacity of farmers and pastoralists, particularly women and youth, who are disproportionately affected by climate 
change. Consequently, urgent intervention measures are required to address these shortcomings, focused on 
building climate resilient WEFE systems which can ensure that Botswana achieves social, economic, and 
environmental sustainability. More sustainable concrete adaptive solutions are needed, however there is a limited 
implementation of a coordination framework that supports financing and implementation of adaptive initiatives. 

Alternative solution 

42.43. To address climate change impacts on vulnerable rural livelihoods, strengthened and coordinated human 
systems that ensure WEFE security are essential, emphasising the importance of harnessing cross-sectoral synergies 
and interlinkages. Under the proposed project, activities will focus on ensuring that existing water and land 
resources are adequately managed to ensure food security and economic productivity for Botswana under the 
impacts of climate change. These activities will seek to enhance the efficiency in the way natural resource inputs in 
food production (namely water, energy, and land) are used. The project’s vision is that smallholder farmers in 
Botswana can effectively contribute towards sustainable food security, using climate-smart technologies and 
practices and renewable energy solutions, while building adequate livelihoods. Importantly, ensuring a 
coordination national framework for concrete adaptation activities will be critical in achieving cross-sectoral 
synergies. 

Barriers to adaptation 
43.44. The project will address four barriers (climatic and non-climatic) to the implementation of the 

alternative solution. 

Barrier 1. Limited technical and technological capacity in rural communities for achieving social, economic, and 
environmental sustainability through climate resilient land and water resource management and diversification of 
livelihoods. 

44.45. Approximately 70% of rural households rely on dry land arable agriculture for their 
livelihoods. Small-scale subsistence farming, using conventional farming methods, is the main economic activity of 
these rural households. However, the agricultural sector faces several challenges that contribute to poor outputs, 
including disease outbreaks, insufficient infrastructure, and inefficient land use, as highlighted by the National 
Development Plan 11 (NDP11). These factors have led to a rising prevalence of moderate and severe food insecurity 
nationwide. Women have been found to invest more time and resources than men to contribute to food production 
at the household level and are disproportionately affected within this context. 

45.46. In addition to these challenges, insufficient access to electricity limits many rural farmers’ 
capacity to adapt to climate change by using technological solutions like climate-smart irrigation systems. This 
insufficient access also limits opportunities to improve agricultural production and processing systems and 
livelihood diversification. Another impact of electricity shortage is that it exacerbates ecological strain, as 
households’ resort to harvesting wood for energy needs. 

46.47. Furthermore, agricultural extension services have insufficient technical capacity, resulting in 
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ineffective training and awareness programmes for climate-resilient agricultural practices in rural communities. 
Despite various interventions, there is a prevailing challenge with sustained intervention follow-up and fostering a 
culture of community ownership. Consequently, government assistance has not yet catalysed the transformative 
change necessary for building resilient rural communities. 

Barrier 2. Limited institutional coordination in the human system driving WEFE security. 

47.48. Climate change exerts wide-ranging, cross-sectoral impacts on water, energy, agriculture, and 
ecosystems in Botswana. However, the country lacks a harmonised policy and legislative framework, hindering 
intersectoral coordination, integrated planning, and inter- and intra-ministerial collaboration. Consequently, it 
prevents the identification of potential synergies and trade-offs and poses a risk of duplicating efforts. 
Uncoordinated strategies undermine the alignment of government priorities, resulting in inefficient resource 
allocation, which leads to missed opportunities for maximising resource synergy, in development. 

48.49. At the community level, local adaptation and application of national policy and legislation is 
inadequate. Under-resourced agricultural extension services exacerbate local adaptation efforts, as organisations 
often have limited expertise to provide adequate adaptive support to rural farmers. 

Barrier 3. Limited knowledge and applied research for evidence-based resource management and decision-

making. 

49.50. In Botswana, there is no national platform to articulate and align research priorities with on-the-ground 
challenges. This results in an insufficient knowledge base for adaptive, WEFE-integrated natural resource 
management and decision-making. This knowledge gap hinders effective management and deters the public and 
private funding and investment needed for sustainable initiatives. Therefore, there is an urgent need for applied 
research and monitoring of initiatives, facilitating learning, creating awareness, and demonstrating the benefits of 
successful WEFE-integrated intervention measures, which could then be upscaled. 

Barrier 4. Inadequate financial sustainability for building climate resilience 

50.51. Technological and infrastructural development is typically characterised by high initial costs, 
which are offset by lower annual expenses. However, many small-scale farmers in Botswana are unable to meet 
the upfront capital requirements. This challenge is compounded by underdeveloped financial mechanisms, 
including insurance.  

51.52. Inadequate governmental budgetary prioritisation and a lack of emphasis on allocating public 
resources for climate change adaptation initiatives amplify these financial constraints. Deficits in financial and 
resource allocation result from the fragmented approaches and knowledge deficits described in barriers 2 and 3. 
Notably, there is no established system for monitoring government spending directed towards fostering climate 
resilience. Available funding is frequently allocated to sporadic support initiatives rather than catalysing 
transformative change by building community resilience to adapt to the effects of climate change. 

Project Objectives: 

52.53. The main aim of the proposal is to promote evidence-based gender-responsive concrete adaptive 
solutions that deliver measurable climate resilience outcomes during the project cycle. These include the 
implementation of solar-powered irrigation systems, sustainable land management practices on 3,000 hectares, 
and the establishment of financing mechanisms for smallholder farmers. A multi-sectoral national climate 
adaptation coordination framework will be strengthened to enhance the enabling environment and ensure 
sustainable implementation of these concrete initiatives in line with the Adaptation Fund Environment and Social 
and Gender Policies.  

This will be achieved through the following objectives: 
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a) Strong knowledge base built, through a multi-stakeholder process, to provide evidence and support decision-
making for concrete actions that promote climate-change adaptation for WEFE security, gender equality and social 
inclusion in vulnerable rural communities. 

b) Enhanced ability to coordinate an integrated systems-based approach strengthening the resilience of WEFE natural 
resource assets in response to climate change impacts. 

c) Increased awareness and capacity of the human system built to address the current and future impacts of climate 
change on WEFE systems through the promotion and development of climate-smart products and services targeting 
rural communities. 

53.54. The objectives will be implemented through four components: 

Component 1: Strengthening the enabling environment to facilitate coordination in implementing and upscaling 
concrete adaptation actions promoting climate-resilient land and water resources management. 
Component 2: Building gender-responsive climate resilient systems through targeted WEFE security interventions 
in vulnerable rural communities. 
Component 3: Strengthening understanding of climate risks and the importance of a climate resilient WEFE nexus 
approach in Botswana. 
 

54.55. Target group: The target group of the project includes smallholder farmers, women, youth, marginalised 

communities, and vulnerable households. These groups, totalling around 20,000 direct individuals, the project will 

target 40% women, 30% youth and as beneficiaries, approximately 6 06160 households, will benefit from tailored 

interventions designed to enhance climate resilience, improve livelihoods, and promote sustainable development. 

Indirect beneficiaries will be elaborated during the proposal development stage. 

 

55.56. Target areas. Field-level interventions will take place in three districts and focus on the areas around one 
village per district (former sub-districts): i) Southern district (focussing on the Sese village area – former Ngwaketse 
sub district), ii) Kgalagadi district (focussing on the Omaweneno village area – former Kgalagadi South sub-district); 
and iii) Central district (focussing on Mahalpye village area – former Central Mahalpye sub-district). These areas 
represent the broad spectrum of Botswana's climatic and ecological diversity, ensuring that the project addresses 
a wide range of climate impacts and adaptation needs. These areas have been identified as highly vulnerable to 
climate variability and extremes, such as droughts, floods, and water scarcity, making them priority targets for 
adaptation interventions. The selected areas include key agricultural and pastoral areas vital to Botswana's 
economy and food security. They are home to marginalized and vulnerable communities, including vulnerable 
populations, women-headed households, and smallholder farmers, who will benefit significantly from targeted 
adaptation measures. Successful adaptation strategies implemented in these districts can serve as models for other 
parts of Botswana, facilitating the scaling up of best practices and lessons learned. 
 

Climatic and socio-economic information of targeted districts 
 

District Climate Context Socioeconomic Context 

Southern District 
(area of Sese 
Village, former 
Ngwaketse sub 
district) 

Semi-arid region with annual rainfall between 250 
mm and 600 mm. High temperatures and increased 
evapotranspiration contribute to water scarcity. 
Vulnerable to droughts and erratic rainfall patterns. 
Climate change projections show a decrease in rainfall 
by up to 9% by 2°C global warming. 

As of 2022, Sese village included a population of 6,798 (51% male), as a 
general indication, the former sub-district of Ngwaketse included 57,550 
inhabitants in 2001. The vegetation type is Savannah (tall grasses, bushes, 
and trees) and rivers are seasonal. The area is marked by large beef 
production with privately owned ranges. 
At the same time, the area is characterized by dependence on small-scale 
subsistence farming (mostly maize and sorghum), with high food 
insecurity due to low agricultural productivity. Vulnerable groups include 

 
60 the average household size is approximately 3.3 persons per household 
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women-headed households and smallholder farmers. Vulnerability to 
water scarcity and drought impacts livelihoods. 

Kgalagadi District 
(area of 
Omaweneno 
Village former 
Kgalagadi South 
sub-district) 

Extremely low rainfall (<250 mm annually), frequent 
droughts, and reliance on groundwater. Vulnerable to 
increased drought frequency and extreme heat. 
Climate change projections show temperature 
increases of up to 2°C by 2°C global warming. 

As of 2022, Omaweneno included a population of 1,256 (48% male), as a 
general indication, the former sub-district of Kgalagadi South included 21 
villages and 20,589 inhabitants in 2001. The area is part of the overall 
Kalahari Desert.  
The area is dominated by pastoralism and small-scale farming with the 
main productions being sweet reed (sweet sorghum with uses 
comparable to sugar cane), followed by maize, and food insecurity is 
exacerbated by water scarcity. Vulnerable groups include women and 
youth. The livestock sector is highly affected by drought and limited 
pasture availability. 

Central District 
(Including 
Mahalpye Village, 
former 
Mahalapye sub-
district) 

Receives 400 mm to 600 mm of rainfall annually, but 
highly variable. Predicted increase in dry days and 
reduced rainfall. Vulnerable to extreme weather 
events like droughts, with increasing temperatures 
affecting agricultural productivity. 

As of 2022, Mahalapye included a population of 48,431 (47% male), as a 
general indication, the former sub-district of Mahalapye included 36 
villages and included 92,538 inhabitants in 2001. 
 
As part of the Limpopo River basin, the area contains tributaries of the 
Limpopo River, which are prone to flash floods when sudden rainstorms 
drain eastward into the Limpopo. Agriculture is the primary livelihood 
(with a strong focus on horticulture), but poor soil fertility and limited 
water availability reduce productivity. Limited access to modern 
technologies and infrastructure in rural areas. Vulnerable groups include 
women-headed households and youth. 
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Project Components and Financing: 
 

 

Project Components Expected Concrete Outputs. Expected Outcomes Amount (US$) 

Component 1: 
Strengthening the enabling 
environment to facilitate 
coordination in 
implementing and upscaling 
concrete adaptation actions 
promoting climate-resilient 
land and water resources 
management. 

Output 1.1: A national multisectoral stakeholder 
structure (MSS including 200 stakeholders from 
government agencies, NGOs, and local communities) 
established to coordinate and implement climate-
resilient land and water management systems (such as 
solar irrigation and CSA practices).  

Outcome 1.1: Enhanced gender responsive 
intersectoral coordination and integration 
of inclusive climate resilient practices. 

1,800,000 

Output 1.2: A gender responsive policy and legislation 
review resulting in updated policies and actionable 
strategies for climate resilient WEFE system conducted  

Outcome 1.2: Improved policy framework 
supporting climate adaptation and gender 
equality. 

Output 1.3: National and sub-national centres and 
networks trained and equipped with specific skills and 
resources to respond to climate change impacts. 

Outcome 1.3: Enhanced capacity of 
national and sub-national centres and 
networks to effectively address and 
mitigate climate change impacts 

Output 1.4: A gender sensitive monitoring and evaluation 
strategy (MES) and monitoring plan with specific 
indicators for resource availability, resource use 
efficiency and climate impacts on land-use and water 
resources developed implemented and monitored 
annually. 

Outcome 1.4: Effective tracking of 
adaptation efforts, improved 
understanding of baseline situation and 
progress made towards climate-resilient 
land and water resources management 
and land-use planning 

Output 1.5: A KMAS to promote applied research, collect 
and disseminate information on climate impacts on land-
use and water resources and support the adoption of 
climate resilient management interventions developed 
and implemented. 
Output 1.6: A knowledge management platform under 
which to gather and disseminate information on the 
implementation of climate-resilient land and water 
management initiatives developed. 

Outcome 1.5: Enhanced capacity for 
knowledge sharing and awareness-building 
regarding climate impacts on land-use and 
water resources, as well as the effective 
implementation of climate-resilient 
management initiatives 

Component 2: 
Building gender-responsive 
climate resilient systems 
through targeted WEFE 
security interventions in 
vulnerable rural 
communities  

Output 2.1: Vulnerable rural stakeholders supported in 
adopting relevant climate-resilient techniques and 
technologies 

Outcome 2.1: Enhanced resilience of key 
population groups, especially women and 
youth, through climate-resilient 
technologies and strengthened natural 
resource management, fostering 
sustainable adaptation to climate change 

4,754,971 

Output 2.2: Natural WEF resources assets improved to 
withstand conditions resulting from climate change 
through climate-resilient land and water management 
systems 

Outcome 2.2: Increased ecosystem 
resilience in response to climate change 
and variability-induced stress 

Component 3: 
Strengthening 
understanding of climate 
risks and the importance of 
a climate resilient WEFE 
nexus approach in Botswana 

Output 3.1: Six subnational impact analysis assessing 
future surface and groundwater resource availability, 
crop yields and future water demand conducted. 
Output 3.2: Climate-resilient WEFE nexus scenarios that 
outline food, water, and energy security under climate 
change impacts developed. (Three scenarios will be 
created to inform strategic planning and guide responses 
to various climate impacts on the WEFE nexus in 
Botswana) 
Output 3.3: Awareness-raising to enhance awareness of 
the future impacts of climate change and the need for 
climate-smart practices and technologies conducted. 
Output 3.4: Weather index insurance products adapted 
to the local context are developed. 

Outcome 3.1: Awareness of the future 
impacts of climate change and the need for 
climate-smart products and services 
enhanced. 

1,786,043 

5. Project Execution cost 875,576 

6. Total Project Cost 9,216,590 

7. Project Cycle Management Fee charged by the Implementing Entity (if applicable) 783,410 

Amount of Financing Requested 10,000,000 
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Projected Calendar: 

Milestones Expected Dates 
Start of Project Implementation 2026 

Mid-term Review (if planned) 2028 

Project Closing 2031 

Terminal Evaluation 2031 

 

PART II:  PROJECT JUSTIFICATION 

 
A. Describe the project/programme components, particularly focusing on the concrete adaptation 
activities of the project, and how these activities contribute to climate resilience. For the case of a programme, 
show how the combination of individual projects will contribute to the overall increase in resilience. 

 
Theory of Change 

56.57. The Theory of Change for the project aims to address climate challenges impacting human 
and natural systems, particularly for vulnerable rural communities. The project promotes sustainable, climate-
resilient water, food, and energy systems by tackling four key barriers: limited capacity in rural communities, 
inadequate institutional coordination, lack of evidence-based decision-making, and insufficient access to finance. 
 

57.58. The project will strengthen the enabling environment for integrated land and water 
management, implement targeted interventions in the WEFE nexus, facilitate access to adaptation finance, and 
improve understanding of climate risks. A multisectoral approach involving stakeholders from government, local 
communities, NGOs, and the private sector will ensure effective implementation. Gender equity and social inclusion 
are embedded to empower marginalized groups, particularly women and youth. 
 

58.59. Component 1 will establish an MSS to coordinate sustainable land and water resource management, align 
national policies, support knowledge dissemination, and facilitate capacity building. Component 2 will implement 
climate-resilient WEFE interventions, such as solar-powered pumps, rainwater harvesting, and climate-smart 
agriculture, to enhance productivity, improve resource efficiency, and empower marginalized groups. Component 
3 will strengthen understanding of climate risks and promote climate-resilient practices through impact analyses, 
applied research, and awareness campaigns, fostering behavioural change and supporting climate-smart products 
and services (including tailored weather-index insurance products). 
 

59.60. Adaptation Benefits 
• Improved agricultural productivity, increased income for rural households, and job creation through renewable 

energy and agricultural production and processing systems. 
• Community empowerment, gender equality, and enhanced capacity for climate adaptation among vulnerable 

groups. 
• Sustainable management of natural resources, reduced reliance on biomass, improved soil health, and increased 

resilience of ecosystems to climate change. 
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The project aims to enhance climate resilience and sustainable development in Botswana, particularly for 
vulnerable communities reliant on traditional agriculture. By improving resource management, increasing access 
to finance, and promoting inclusive adaptation measures, the project will create resilient agricultural, water, and 
energy systems that can withstand climate impacts while delivering economic, social, and environmental benefits. 
 
Project components 
 

60.61. The identified barriers to climate adaptation will be addressed through of the identified 
components. Key in addressing this for the project, will be to ensure climate change impacts on the water, food, 
and energy systems, addressing both the human and natural systems simultaneously.  
 

61.62. To achieve Component 1 the project will strengthen a Multisectoral Stakeholder Structure 
(MSS) that will set the national coordination framework to strengthen the enabling environment and guide 
implementation of activities for component 2 that will inter alia be based on the AF Environmental and Social Policy 
as well as the AF Gender Policy. The gender policy will address inequalities and ensure women and marginalised 
groups are beneficiaries. The national coordinating framework is driving recommendations and strategies for 
enhanced enforcement of policies and laws, setting technical standards, and ensuring monitoring of concrete 
adaptive projects. The national coordination framework strengthened through the MSS will among other things 
facilitate the development of the knowledge base that will provide the evidence to support decision-making. It will 
also increase the understanding of the financing needs and limitations through component 3 and enable the 
tracking of national public expenditure on climate change adaptation. Under component 4Under component 3 the 
project will promote climate change research that will help in identifying critical climatic adaptive needs and 
priorities that will require financing., including by supporting the development of adapted weather index insurance 
products.  

62.63. By partnering with local stakeholders, facilitating both human and institutional capacity 
building, knowledge generation and learning through dissemination and awareness raising amongst small-scale 
farmers including  women and youth and other relevant stakeholders, the project will showcase technical success, 
strengthening the enabling environment and facilitating access to finance which paves the way for future 
sustainability and upscaling of WEFE integrated adaptation efforts in Botswana and other countries. 
 
Component 1: Strengthening the enabling environment to facilitate coordination in implementing 

and upscaling concrete adaptation actions promoting climate-resilient land and water resources 

management 

63.64. Component 1 aims to strengthen an enabling environment for implementing and upscaling gender-responsive, 
climate-resilient management of land and water resources. This will be achieved through strengthening the 
gender-responsiveness intersectoral coordination, ensuring laws and regulations that enhance land and water 
resources management are enforced to support concrete adaptive activities. Institutional capacity will be built, 
and monitoring systems enhanced. The component thereby directly contributes to Adaptation Fund Outcome 2 
“Strengthened institutional capacity to reduce risks associated with climate-induced socioeconomic and 
environmental losses”. The following outcomes, outputs and activities support the implementation of 
Component 1. 

 
Outcome 1.1: Enhanced gender responsive intersectoral coordination and integration of inclusive climate 
resilient practices 

64.65. Key to this is enhancing intersectoral coordination and support by strengthening an inclusive 
MSS from existing government ministries, academic institutions, cooperatives, women and youth groups and other 
relevant public and private sector stakeholders. The MSS will be the basis of a national coordination framework 
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that will enhance concrete climate change adaptation actions in Botswana. This intersectoral coordination will 
extend to include transboundary entities, to ensure that transboundary elements are considered. The following 
outputs and activities will contribute to achieving Outcome 1.1: Enhanced gender responsive intersectoral 
coordination and integration of inclusive climate resilient practices. 
Output 1.1: A national multisectoral stakeholder structure (MSS including 200 stakeholders from government 
agencies, NGOs, and local communities) established to coordinate and implement climate-resilient land and water 
management systems 
A 1.1: Strengthen an MSS to coordinate and support the development and upscaling of climate resilient land and 
water management systems in Botswana. 
To strengthen the MSS, a comprehensive approach involving diverse stakeholders will be undertaken. Key 
stakeholders will include government ministries such as the Ministry of Agricultural Development and Food 
Security, Ministry of Land Management Water and Sanitation Services, Ministry of Minerals and Energy, Ministry 
of Environment Natural Resources Conservation and Tourism, Ministry of Finance, along with academic institutions, 
cooperatives, women and youth groups private sector stakeholders, NGOs, and community representatives. Initial 
activities will focus on stakeholder mapping and analysis to identify key participants and roles. Initial stakeholder 
meetings will be organized to establish the MSS, during which terms of reference and operating procedures will be 
developed. To ensure ongoing coordination, regular MSS meetings will be held, facilitating the integration of 
climate-resilient land and water management activities across sectors. 
 
Outcome 1.2: Improved policy framework supporting climate adaptation and gender equality 

65.66. The MSS will undertake a rapid review and provide recommendations and strategies for the 
enhanced enforcement of policies and laws with the potential for intersectoral coordination and alignment towards 
integrated land and water resource management and WEFE integrated planning. The following Output and 
activities will be implemented through the project to achieve Outcome 1.2: 
 
Output 1.2: A gender responsive policy and legislation review resulting in updated policies and actionable strategies 
for climate resilient WEFE system conducted 
A 1.2:  This activity will focus on analysing and identifying the non-climatic barriers to climate resilient land and 
water management systems, including regulatory and policy frameworks, land conflicts, incentive systems and 
investment and financing needs. A focus will also be on identifying and removing barriers to access for women and 
marginalized groups, such as land conflicts, regulatory issues, and lack of financing. This will include enhancing the 
updates are gender responsive.  
A 1.3: Develop recommendations and strategies for enhanced enforcement of policies and laws with the potential 
for intersectoral coordination and alignment towards the establishment and expansion of gender-responsive 
climate resilient land and water management systems benefiting marginalised groups. The emphasis will be on 
creating an enabling policy environment that ensures women and marginalized communities are prioritized in the 
adoption of climate-resilient practices. The recommendations will result in updating gender-responsive policies and 
legislation to support climate resilient WEFE management, resulting in at least 10 policy briefs. 
A 1.4: Analyse the existing land-use planning measures at national, district and local governance levels, with a focus 
of identifying best practises and potential areas for incorporating a WEFE-integrated approach towards strategic, 
adaptive management of land and water resources. By incorporating best practices and a WEFE-integrated 
approach at national, district, and local levels, this activity ensures that land and water resource planning is 
inclusive. Specifically, it will make certain that women's and marginalized groups' needs are incorporated in 
planning processes, improving their resilience to climate impacts. This will be achieved by effectively implementing 
the identified best practices at the local level of project areas, with a direct focus on enhanced access to and 
management of land and water resources for women and marginalized groups, in close coordination with activities 
planned under Component 1. It is expected that a total 3,000 women and individuals from marginalized groups will 
benefit from this activity. 
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66. Outcome 1.3: Enhanced capacity of national and sub-national centres and networks to effectively 

address and mitigate climate change impacts. A capacity needs assessment will be conducted, taking into 

consideration the gender gaps. The assessment will include investment and finance needs, required 

technical competencies as well as the technological needs of various stakeholders facilitated through the 

MSS. The identified capacity needs will be addressed through measures such as linking stakeholders to the 

knowledge-sharing platform, providing tailored training, and undertaking awareness campaigns and 

facilitating access to finance as needed. These measures will subsequently inform the Knowledge 

Management and Awareness system to be established by the MSS under Output 1.5. The following output 

and activities will be implemented to achieve Outcome 1.3: 

 
Output 1.3: National and sub-national centres and networks trained and equipped with specific skills and resources 
to respond to climate change impacts. 
A 1.5: Undertake a capacity needs assessment which takes into consideration gender gaps to identify the 
shortcomings and needs of women, youth, and marginalised groups. This will include investment and finance needs, 
required technical competencies, and technological needs. 
A 1.6: Establish a gender-sensitive grievance redress mechanism for all project stages that provides people affected 
by the project with an accessible, transparent, fair, and effective process for receiving and addressing their 
complaints about environmental or social harms. 
A 1.7: Address capacity requirements of stakeholders through relevant training targeting at least 50% women and 
marginalised group, in accordance with the needs identified also as part of the monitoring and learning undertaken 
under activities in Output 1.4. This includes developing courses and materials for training and awareness informed 
by the knowledge management strategy and knowledge management platform.  
 
Outcome 1.4: Effective tracking of adaptation efforts, improved understanding of baseline situation and progress 
made towards climate-resilient land and water resources management and land-use planning 

67. Under its mandate, the MSS will develop, implement, and maintain a Monitoring and Evaluation Strategy (MES) 
and Knowledge Management and Awareness Strategy (KMAS) specific to the proposed project. This will be designed 
to ensure effective monitoring, evaluation, and knowledge dissemination of the project’s activities. the strategies 
will also contribute to the broader goal of improving land and water resources management and land-use planning 
in Botswana by generating valuable insights and best practices that can be applied at the national level. The scope 
of the MES and KMAS will include refining existing systems, or, where necessary, establishing new systems to 
support monitoring and knowledge management. 

68. A gender sensitive MES will be developed, incorporating indicators for assessing resource availability (including 
financial resources), resource use efficiency and climate impacts on land-use and water resources. Monitoring will 
be undertaken in accordance with a monitoring plan to be established by the MSS. In accordance with the 
monitoring plan, the MSS will continually monitor and assess the capacity needs of key stakeholders. Output 1.4 
will contribute to the achievement of Outcome 1.4: 
 
Output 1.4: A gender sensitive monitoring and evaluation strategy (MES) and monitoring plan with specific 
indicators for resource availability, resource use efficiency and climate impacts on land-use and water resources 
developed implemented and monitored annually. 
A 1.8: Develop and implement a monitoring and evaluation strategy that sets a baseline and incorporates indicators 
for assessing and tracking progress on resource availability, resource use efficiency and climate impacts on land-
use and water resources at national, sub-national and project levels.  
A 1.9: Establish a monitoring plan in accordance with which monitoring of key indicators will be undertaken 
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continually. Key indicators will include 1) Number of solar irrigation systems installed (200 systems), 2) Area of land 
rehabilitated using CSA and SLM practices (3,000 hectares), 3) Number of stakeholders trained to implement 
adaptive technologies (200 individuals, 40% women). 
A 1.10: As part of the monitoring plan, continually undertake a stakeholder capacity needs assessment involving 
agricultural, water, energy and environmental sector actors and public officials, to identify capacity needs to 
promote the development and upscaling of climate resilient land and water management systems. 
 

69. Outcome 1.5: Enhanced capacity for knowledge sharing and awareness-building regarding climate impacts on 
land-use and water resources, as well as the effective implementation of climate-resilient management 
initiatives. The KMAS will facilitate the assembling and undertaking of applied, WEFE prioritised research as well as 
the dissemination of information pertaining to climate impacts on land-use and water resources and effective 
intervention measures. In doing so, it will guide stakeholders in adopting and upscaling adaptive management 
interventions and inform and update capacity building (training and awareness) efforts on the most effective 
methods and technologies. Outcome 1.5 will be achieved through Output 1.5 and Output 1.6: 
Output 1.5: A KMAS to promote applied research, collect and disseminate information on climate impacts on land-
use and water resources and support the adoption of climate resilient management interventions developed and 
implemented. 
The outputs will directly inform ongoing adaptive activities during the project, ensuring timely course corrections 
and scaling where feasible  
A 1.11: Develop and implement a KMAS to facilitate the gathering and dissemination of information on the 
implementation of climate-resilient land and water management initiatives and results from the monitoring and 
evaluation platform. 

 
Output 1.6: A knowledge management platform under which to gather and disseminate information on the 
implementation of climate-resilient land and water management initiatives developed. 
A 1.12: Develop a knowledge management platform (KMP) under which to gather and disseminate information on 
the implementation of climate-resilient land and water management initiatives. 
A 1.13: Establish and maintain a legal register to monitor and safeguard human rights, ensure compliance with all 
applicable domestic and international laws, and adhere to technical, social, and environmental standards and 
safeguards throughout the project implementation. 
 
Component 2: Building gender-responsive climate resilient systems through targeted WEFE 

security interventions in vulnerable rural communities 

Component 2 encompasses targeted interventions aimed at demonstrating the potential of climate-resilient, 
integrated management of land and water resources management and development to enhance rural livelihoods 
and resilience. 

70. Climate change is expected to have a significant influence on ecosystems, due to rising temperatures, increased 
frequency and intensity of extreme events and shorter growing periods. Recurring droughts alternating with 
periods of floods also accelerate land degradation and contribute directly to desertification. In addition, reduced 
agricultural productivity and population growth might lead to an increased strain on scarce natural resources, in 
particular land and water. Vulnerable households are disproportionately affected by the effects of climate change, 
including because their lack of knowledge on climate resilient techniques (including soil and water conservation) 
leaves them unable to solve land degradation issues, and consequently faces them with decreases in production 
and productivity.  

71. Under the present component, twelve demonstrations pilots will serve to showcase the strengthening of climate 
resilient sustainable water and land management and facilitate the integration of renewable energy to support 
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strengthening of the water and food systems. The concrete actions to support climate change adaptation in the 
water and food systems will be identified through a predefined criteria in compliance with AF Environmental and 
Social Policy as well as the Gender Policy with at least 40% of the direct beneficiaries in the pilot projects will be 
women and marginalised groups. The specific targeting approach and targeting criteria will be further defined at 
project proposal stage, while a framework and methodology for the multi-criteria selection analysis, and further 
detailed targeting strategy (outlining specific mechanisms) will be developed at the start of project implementation 
considering - amongst others - climate change vulnerability, potential for locally led adaptation, gender and social 
inclusion criteria, environmental and social criteria and risks and potential for contributing to future scaling. The 
MSS will be closely involved in the implementation of this framework to ensure national ownership of the approach. 

72. The component directly contributes to Adaptation Fund Outcome 5 “Increased ecosystem resilience in response 
to climate change and variability-induced stress” and Outcome 7 “Outcome 7: Improved policies and regulations 
that promote and enforce resilience measures”. The following outcomes, outputs and activities support the 
delivery of actions under Component 2:  
 
Outcome 2.1: Enhanced resilience of key population groups, especially women and youth, through climate-
resilient technologies and strengthened natural resource management, fostering sustainable adaptation to 
climate change 

73. The 12 demonstrations will seek to enhance climate-resilient natural resource-use efficiency through sustainable 
land and water management (SLWM), climate smart agriculture (CSA) techniques such as drip irrigation and the 
implementation of integrated land and water resource planning at the community level ensuring women and 
marginalised groups benefit. The approach extends to fostering access to affordable renewable energy, enabling 
agricultural value chain improvement, minimising losses, diversifying livelihoods, and boosting income. More detail 
on potential sites will be provided during the development of a Funding Proposal, and where sites are in 
transboundary settings, the proposed initiatives will be undertaken in line with the relevant river basin organisation 
to ensure coherence with transboundary agreements and develop the potential for future upscaling within the 
basin. The following activities under Output 2.1 will support the implementation of Outcome 2.1. 
 
Output 2.1: Vulnerable rural stakeholders supported in adopting relevant climate-resilient techniques and 
technologies  
A 2.1: The MSS (strengthened under activity A 1.1), will support a comprehensive screening and identification of 
priority areas for the roll-out of demonstration initiatives. Intervention areas will be selected using a multi-criteria 
analysis that will include screening against environmental and social criteria, prioritising areas demonstrating 
substantial climate-change vulnerability, targeting rural women, vulnerable communities, and marginalised groups. 
The specific targeting approach and targeting criteria will be further defined at project proposal stage, while a 
framework and methodology for the multi-criteria selection analysis, and further detailed targeting strategy 
(outlining specific mechanisms) will be developed at the start of project implementation considering - amongst 
others - climate change vulnerability, potential for locally led adaptation, gender and social inclusion criteria, 
environmental and social criteria and risks and potential for contributing to future scaling. The MSS will be closely 
involved in the implementation of this framework to ensure national ownership of the approach. 
A 2.2: Release a public call for interested farmers within selected priority areas that will be identified through 
studies undertaken in Component 3. 
A 2.3: Select applicants using predefined selection criteria that prioritise the involvement of those demonstrating 
a potential for long-term engagement in farming, while ensuring fair and equal access to targeted individuals, 
including marginalised or vulnerable groups, women, and youth. The selection of the candidates – will be based on 
a predefined criteria which will be compliance with the AF Environmental and Social Policy as well as the Gender 
Policy. 
A 2.4: Focuses on demonstrating climate resilient sustainable land and water management approaches such as 
installing drip irrigation applying solar powered water pumps and introducing conservation agriculture across 12 



 

22 
 

Official Use Only 

priority sites with small-scale producers (at least 40% women, men, and youth) based on pre-demonstration study 
results to enhance the water and food systems in Botswana. This activity supports training in basic CSA techniques 
this may include: 

a) implementing improved, water efficient irrigation systems. This will include installation of 50 drip irrigation systems 
to optimize water use, in a context where climate change is straining the availability of water resources, thereby 
enhancing climate resilience. 

b) introducing sustainable land-management regimes, to address climate-driven land degradation issues. This will 
include training communities including women and youth on conservation agriculture techniques such as minimum 
tillage, crop rotation, and mulching on 3,000 hectares for improved soil health, reduced soil erosion and increased 
agricultural productivity.  

a) Provision of necessary tools and equipment to support adoption of these climate resilient techniques. 
b) applying solar powered water pumps for irrigation. Installation of 200 solar-powered water pumps for reliable 

irrigation on 2,000 hectares to increase water efficiency and extended irrigation coverage. This will include training 
of farmers including women and youth on the operation and maintenance of these systems. The guaranteed access 
to water in a context of climate-driven water stress coupled to reduced pluviometry will directly enhance the 
resilience of these production systems. 

c) Similarly, developing a climate resilient water source for irrigation as dictated by the landscape including through 
the developing water supply points, wastewater reuse, aquifer recharge and desalinisation will enhance access to 
water resources and increase resilience. Construction of 100 rainwater harvesting systems, 200 small-scale water 
storage facilities, wastewater reuse systems, aquifer recharge, and desalinization units in 10 villages. Local 
communities will be engaged in the planning and management of the systems, and the knowledge of experienced 
actors (such as the Articulação no Semiárido Brasileiro (ASA), Brazil), will be sought. 

d) installation of 20 solar-powered cold storage rooms for agricultural products to reduce climate change driven post-
harvest losses (due to increasing temperatures, extreme weather events, and increase in pests and diseases) and 
improve value addition with a focus on women and youth, on value addition techniques and the use of these 
technologies. 

e) using 50 solar powered processing machines; for value addition and enhanced conservation, thereby reducing 
climate driven post-harvest loss; and 

f) implementing 100 solar dryers and ovens to process agricultural products to enhance product shelf life and facilitate 
value addition resulting in increased climate adaptation, and therefore economic resilience and food security. 
 
Outcome 2.2: Increased ecosystem resilience in response to climate change and variability-induced stress 

74. The ecosystem is critical to the water, food, and energy system; however, it faces stress from climate change and 
variability. Concrete actions must be identified and implemented in vulnerable areas to ensure natural resource 
use efficiency and increase ecosystem resilience. Activities under Output 2.2 contributes to increasing ecosystem 
resilience. Activities include land-use management and water planning to improve soil health, retain water, and 
support biodiversity, specifically targeting degraded ecosystems critical for water, food, and energy security. Focus 
will be on ecosystems within areas identified as vulnerable to climate impacts, including rangelands, agricultural 
lands, and water-stressed regions. The activities aim to enhance water retention and soil conservation, contributing 
to resilience against drought and extreme weather. 
 
Output 2.2: Natural WEF resources assets improved to withstand conditions resulting from climate change through, 
sustainable land management (SLM), climate smart agriculture (CSA) and integrated water resource planning 
implemented on 3,000 hectares at various governance levels.  
A 2.5: Identified vulnerable areas incorporate land-use and water resources management planning at the local level 
by means of Community Based Natural Resources Management (CBNRM) based on existing best practises. 
A 2.6: As part of the continual capacity needs assessment conducted under Output 1.3, consult selected farmers, 
including women and youth groups farmer committees and communities in identified areas to gather perspectives 
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on farmer and community needs and challenges to improve agricultural production and processing systems and 
diversify livelihoods that promote climate resilient land and water management systems. 
A 2.7: Testing and Optimizing Climate-Resilient Land and Water Management Systems based on community needs. 
The activity expands on A.2.4 by testing and optimizing climate-resilient land and water management systems 
based on community needs gathered through ongoing assessments. The activities will be implemented through 
participatory selection, training, piloting, and customization of systems to adapt them to local conditions, focusing 
on agricultural systems improvements and livelihood diversification to further enhance resilience. This may entail 
new rainwater harvesting and water storage systems (such as underground dams), cultivation pilots for perennial 
grains such as perennial sorghum and pulses, in partnership with institutions that have invested in selecting 
cultivars suitable for semi-arid environments, especially CIMMYT and The Land Institute, and the introduction of 
ultra-efficient irrigation systems such as sub-surface drip irrigation. Enhanced access to water will directly address 
a key climate change driven challenge in targeted areas, while perennial grains offer integrated sustainable land 
management solutions, both providing climate resilient crops and ensuring continuous land cover thereby 
decreasing erosion risk, in a context where climate change accelerates land degradation. To document and share 
results, a monitoring and evaluation framework will be developed and implemented to track progress based on 
data and community feedback.  
A 2.8: Updating and implementing site-specific Environmental and Social Management Plans (ESMPs) which guide 
all project activities. During the Funding Proposal stage, the prerequisite Environmental and Social Management 
Framework and Plans will be developed to guide all Environmental and Social Safeguards to be implemented during 
project implementation. The ESMPs will outline project implementation requirements in alignment with mitigation 
measures devised, specific requirements identified by stakeholders and the obligations outlined in the legal register 
under Output 1.5. The ESMPs will ensure adherence to human rights provisions, compliance with all pertinent 
domestic and international laws and upholding the requisite technical, social, and environmental standards and 
safeguards throughout the duration of the project in compliance with the AF Environmental and Social Policy as 
well as the Gender Policy.  
A 2.9: Monitoring and Evaluating Ecosystem Resilience, Value Chain Improvement, and Livelihood Diversification in 
accordance with the monitoring and evaluation strategy and monitoring plan developed under activities from 
Output 1.4, continually identify capacity needs and monitor progress against key indicators including indicators. 
Monitoring results will feed into the KMP under activity from Output 1.5. 
A 2.10: Addressing stakeholders capacity needs through training and awareness campaigns based on needs 
identified through ongoing monitoring to ensure stakeholders are equipped implement and sustain adaptation 
measures. 
 
 
Component 3: Strengthening understanding of climate risks and the importance of a climate 

resilient WEFE nexus approach in Botswana. 

75. Under this component, the knowledge and awareness of individuals and communities on future resource scarcity 
because of climate change will be enhanced. The aim of this component will be to facilitate behavioural change 
that will facilitate the sustainable use of natural resources and promote practices that are sustainable and climate 
resilient. The component directly contributes to Adaptation Fund Outcome 3: “Strengthened awareness and 
ownership of adaptation and climate risk reduction processes at local level”. 

Outcome 3.1: Awareness of the future impacts of climate change and the need for climate-smart products and 
services enhanced. 

76. Six Sub-national analyses of climate change impacts on the WEFE Nexus will be conducted and they will contribute 
to knowledge products that will inform smart water and land use (climate-proofing supply, land-use planning, 
contributing to LDN targets, enhancing water use efficiency, and optimising allocative efficiency), climate-smart 
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agriculture and the use of renewable energy.  
 

77. Additionally, existing agricultural production and processing systems within the WEFE nexus will be analysed and 
strengthened for climate resilience. Similarly, and building on these analyses, an assessment of climate risks 
affecting farmers and pastoralists will be conducted to inform the enhancement of insurance schemes, allowing 
them to be tailored to the local context. During the development of a full funding proposal, existing agricultural 
production and processing systems will be identified and described to determine the specific needs within the 
country. Output 3.1, Output 3.2, Output 3.3, and Output 3.4 will contribute to Outcome 3.1. 
 
Output 3.1: Six subnational impact analysis assessing future surface and groundwater resource availability, crop 
yields and future water demand conducted. 
 
A 3.1: Undertake 6 subnational climate impact analyses (6 climate impact assessments) to assess inter alia future 
resource availability in surface and groundwater, crop yields and future water demand. This will involve collecting 
and analyzing data on climatic trends and their impact on water resources, agriculture, and energy systems at a 
subnational level in collaboration with Ministry of Environment, Ministry of Water Resources, local government 
authorities and academic research institutions. Baseline data on climate risks and impacts on water, energy, food, 
and ecosystem (WEFE) systems at the subnational level will be collected and analyzed to identify hotspots and areas 
of high vulnerability. The findings will be presented in community workshops to gather feedback and incorporate 
local knowledge into climate risk planning. These assessments will be carried out in key regions representing diverse 
climatic and 6 ecological zones in Botswana.  
 
Output 3.2: Climate-resilient WEFE nexus scenarios that outline food, water, and energy security under climate 
change impacts developed. 
A 3.2: Based on the sub-national impact assessments, develop three climate resilient WEFE nexus scenarios for 
Botswana that outline food, water, and energy security under climate change impacts. These three scenarios will 
inform strategic planning and decision-making to ensure resilience across the WEFE nexus. 
 
Output 3.3: Awareness-raising to enhance awareness of the future impacts of climate change and the need for 
climate -smart practices and technologies conducted. 
A 3.3: Three detailed reports will be conducted to strengthen existing agricultural, water resources, and energy 
agricultural production and processing systems for climate resilience. These reports will include: 1) an assessment 
of value chain vulnerabilities, 2) recommendations for climate resilience strategies, and 3) guidance for 
implementation agricultural production and processing systems agricultural production and processing systems. 
Awareness campaigns will be conducted through local radio, community theatre, and school programs. Special 
efforts will be made to involve youth and marginalized groups, with a focus on understanding how climate-smart 
practices can help them adapt. 
A 3.4:Develop and disseminate awareness-raising products based on the KMAS. These products will target various 
actors in the value chain, including producers, intermediaries, and end-users, to enhance their understanding of 
the future impacts of climate change and the importance of climate-smart practices and technologies. 
A 3.5: Conduct workshops and develop a monitoring tool to identify and address trade-offs within the WEFE Nexus 
due to climate extremes or other shocks, engaging stakeholders in sustainable, climate-resilient strategies through 
integrated resource management.  
 
Output 3.4: Weather index insurance products adapted to the local context are developed 
A3.6: Building on other analyses conducted under the present outcome, a detailed analysis will be undertaken to 
identify the specific climate risks affecting smallholder farmers and pastoralists, including droughts, floods, pests, 
and temperature variability. This assessment will map engaging the vulnerabilities of different demographic groups, 
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especially women-headed households, and youth-led enterprises, ensuring their needs are prioritized. The results 
will inform the design of insurance schemes tailored to address the local context. Targeted insurance products will 
be further detailed at full project proposal stage, and may include for example: index-based livestock insurance, 
seed protection, input credit protection, yield protection, multi-peril cover insurance policies, etc., depending on 
identified needs. Potential partners include among others: Pula61, the Agriculture and Climate Risk Enterprise Ltd 
(ACRE) Africa62, Hollard, private banks and the National Development Bank. The project will also work closely with 
the Ministry of Agriculture which is currently developing an agriculture insurance product to be managed by 
Phoenix of Botswana Assurance, to ensure the products are tailored to climate challenges. 

A3.7: Partnerships will be established with national and regional insurance providers to enhance existing  weather-
index insurance products. Collaboration will include workshops to develop insurance products with features using 
AF funds like drought or flood triggers, affordability mechanisms, and community engagement to ensure buy-in. 

A3.8: Historical weather data (e.g., rainfall, temperature trends) and agricultural production records will be 
analyzed to identify thresholds for triggering payouts. Advanced tools like satellite imagery and climate models will 
help define these thresholds. This activity ensures that the insurance product is scientifically strong and responsive 
to local climatic conditions. 

A3.9: Interactive workshops will educate communities about the benefits, limitations, and mechanisms of weather-
index insurance. These sessions will be tailored to ensure inclusivity, using local languages and participatory 
methods to engage women and youth. Role-playing scenarios will illustrate how insurance payouts function during 
climate shocks. 

A3.10: Comprehensive training will be provided to local stakeholders on managing insurance products, including 
enrolling clients, managing claims, and using digital tools for monitoring and reporting. These sessions will build the 
capacity of cooperatives and local agents to sustain insurance services post-project. 

A3.11: Agricultural extension officers will be trained to promote insurance uptake as part of their outreach on 
climate-resilient practices. They will act as trusted intermediaries, building confidence in the insurance schemes 
while linking them to CSA techniques introduced under Component 2. 

 
B. Describe how the project/programme provides economic, social, and environmental benefits, with reference to 

the most vulnerable communities, and vulnerable groups within communities, including gender considerations. 
Describe how the project/programme will avoid or mitigate negative impacts, in compliance with the 
Environmental and Social Policy and Gender Policy of the Adaptation Fund. 
 

78. The project is designed to embody a multifaceted approach to address the pressing challenges of climate change, 

fostering economic, social, and environmental benefits, specifically targeting vulnerable rural communities. Project 

outputs and outcomes conscientiously align with the Environmental and Social Policy and Gender Policy of the 

Adaptation Fund, ensuring a sustainable and inclusive approach to adaptation. 

Economic benefits 

 

 
61 Pula is an agricultural insurance and technology company that designs and delivers innovative agricultural insurance 
and digital products to help smallholder farmers endure yield risks, improve their farming practices, and bolster their 
incomes over time. https://www.pula-advisors.com/ 
62 ACRE Africa is a Licensed Insurance Intermediary supporting local insurers to offer smallholder-focused insurance 
across value chains. 

https://acreafrica.com/
https://acreafrica.com/
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79. Increased Productivity and Income: The project aims to enhance agricultural productivity by implementing climate-
smart agricultural practices. This will lead to an estimated increase of 20% in yields, benefiting smallholder farmers. 
Improved water and energy efficiency will reduce production costs by approximately 15%, enhancing income for 
around 5,000 smallholder farmers. 
 

80. Sustainable livelihoods: The project aims to enhance the resilience of local economies by promoting climate-smart, 
sustainable agriculture, water, and energy management practices. Integral to this strategy is the facilitation of 
improvements in the agricultural value chain, thereby optimizing income potential. Through structured training and 
support initiatives, community members will be empowered to enhance agricultural yields and minimize wastage. 
It is expected that household income in project areas will increase by 20% due to improved agricultural productivity 
and market access. 

81. Skills development and job creation: By introducing modern technologies and practices, the project will create job 
opportunities in various sectors, including the renewable energy and energy efficiency sector, and the improved 
agricultural value chain through enhancements in processing, packaging, and cold storage facilities. It is estimated 
that the project will create around 1,000 direct jobs benefiting 40% women and 30 % youth through the installation 
and maintenance of solar pumps, wastewater reuse systems, and other infrastructure. Capacity-building initiatives 
will be undertaken to equip community members, especially women and youth, to fully capitalize on these 
opportunities. 

82. Enhanced access to adaptation finance: The project will facilitate greater access to financial resources for the 
vulnerable communities, aiding them to capitalise on climate smart, adaptive technologies. This could leverage an 
additional USD 5 million in private investment over the project period. By de-risking investment opportunities, 
collaborating with financial institutions and leveraging additional funding opportunities, the project will create 
pathways for communities to secure necessary funding. Additionally, capacity-building endeavours will be 
implemented focusing on financial literacy training and nurturing an entrepreneurial spirit. This is anticipated to 
facilitate the emergence of new business ventures and expansion of existing enterprises. 

Social benefits 

83. The social benefits of the project include improved food security for 1,500 households, with the rate of food 
insecurity expected to decrease from 60% to 40%, lifting 300 households out of food insecurity. Enhanced access 
to water will benefit 2,000 households, increasing daily water availability by 50 litres per household, totalling 
100,000 additional litres of water available daily. The project will also provide significant educational and health 
benefits, particularly for 500 women and children, by saving them 2 hours daily from fetching water, thus freeing 
up 1,000 hours daily for education and productive activities. 
 

84. Community empowerment and gender equality: The project is committed to fostering community empowerment 
by actively promoting community involvement through incorporating CBNRM principles and gathering and building 
on existing Indigenous knowledge. A particular focus will be given to enhancing gender equality, by encouraging 
the participation of women in leadership roles and project implementation teams. Approximately 8 ,000 women 
and 64006,400 youth will participate in project activities, promoting gender equality and community ownership. 
Furthermore, since women constitute a considerable proportion of Botswana’s arable farmers, they stand to 
directly benefit from the project. Enhanced access to electricity will serve to streamline their tasks, thus freeing up 
time for other pursuits such as furthering education. The project will also provide significant educational and health 
benefits, particularly for women and children, by saving them 2 hours daily from fetching water, thus freeing up 
1,000 hours daily for education and productive activities. The project ensures the equitable distribution of benefits 
through inclusive planning and targeted interventions. Community representatives, including women and youth, 
will be actively involved in project planning and decision-making processes. Participatory rural appraisals will be 
conducted to identify the specific needs and priorities of vulnerable groups. The project will prioritize the most 
vulnerable households for access to water and agricultural support and provide tailored training and resources to 
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women-headed households and indigenous communities. A robust monitoring and evaluation framework will be 
developed to track the equitable distribution of benefits, collecting disaggregated data regularly to assess the reach 
and impact of project activities on different beneficiary groups. By implementing these measures, the project 
guarantees that benefits are distributed fairly and inclusively. 
 

85. Capacity building and awareness: The programme intends to build capacity and raise awareness about climate 
change and its impacts as well as adaptation strategies. In this way the project aims to develop resilient 
communities of informed citizens who can actively participate in adaptation and mitigation strategies. 

Environmental benefits 

86. Natural resource management: The programme seeks to promote the sustainable management of natural 
resources through sustainable land on at least 5,000 hectares, water, and energy management practises, thereby 
alleviating pressure on the environment and aiding in the conservation of biodiversity. Through increased resource 
use efficiency and productivity of existing systems the project will reduce the strain on surrounding natural land 
and habitats. Furthermore, the reliance on natural woodlands for energy will be diminished through access to 
renewable energy sources. The installation of 100 solar-powered water pumps will reduce diesel usage by 150,000 
litres annually, cutting carbon emissions by 405 tons of CO2 annually. The project will improve soil health across 
30003,000 hectares through sustainable land management practices, increasing soil organic matter by 1% annually 
and reducing soil erosion by 20%. reforestingReforestation will involve planting 50,000 native trees, restoring 
habitats for 10 key wildlife species and enhancing biodiversity conservation. 

87. Climate resilience: By fostering the adoption of climate-resilient agricultural practices and water conservation 
strategies, the project seeks to build communities that are more resilient to the adverse effects of climate change. 

C. Describe or provide an analysis of the cost-effectiveness of the proposed project. 
Component  Benefits Generated Alternative to Project 

Component 1: 
Strengthening 
the enabling 
environment to 
facilitate 
coordination in 
implementing 
and upscaling 
concrete 
adaptation 
actions 
promoting 
climate-resilient 
land and water 
resources 
management. 

The AF project will enhance multi-sectoral coordination to implement specific 
adaptive actions, such as installing solar-powered irrigation systems and 
rehabilitating degraded lands, ensuring measurable resilience benefits. 
Coordination efforts will avoid redundancies and streamline resource use, 
contributing to cost savings of approximately USD 500,000 annually. A national 
coordination framework strengthened through a Multi-stakeholder System will 
benefit the country towards climate resilient development. The knowledge 
platform will be critical in supporting holistic decision-making that will ensure 
risk-reduction to vulnerable communities in Botswana. By aligning with existing 
government structures and services, the project will seek to avoid duplicating 
efforts and will capitalise on established frameworks and connections. The 
project underscores the importance of collaborative efforts, forging 
partnerships with communities, local governmental bodies, and other 
stakeholders. By fostering partnerships, the project can leverage shared 
resources, knowledge, and expertise, contributing to a more cost-effective 
implementation. 

The alternate option will be 
fragmented sector specific approaches 
without integrated coordination. The 
current fragmented approaches could 
lead to redundant projects costing an 
additional 20-30% due to lack of 
coordination. An alternative approach 
of using multiple uncoordinated 
adaptation projects could cost up to 
50% more annually in management and 
operational expenses. Integrated 
approaches reduce costs by avoiding 
overlapping resources, which could 
save approximately USD 500,000 
annually. Other adaptation 
frameworks that do not leverage 
government structures may also face 
delays and duplication. 

Component 2: 
Building gender-
responsive 
climate resilient 
systems through 
targeted WEFE 
security 
interventions in 
vulnerable rural 
communities 

The project will develop concrete actions, aimed at improving livelihoods and 
contributing to improving the natural resource-use efficiency. The actions will 
allow IFAD and partners to work with national and local institutions to promote 
integrated water and land concrete actions addressing climate change 
adaptation and showcase proof of concepts that attract other potential 
investors upscaling climate resilient development. The project also has a strong 
focus on ensuring gender equality and social inclusion. The CBNRM approach 
that lies at the heart of the project is not just a gateway to inclusivity but also a 
vital cost-effectiveness strategy. Engaging communities directly not only 
fosters a deeper understanding and nuanced approach to local issues but can 
potentially reduce costs by employing community labour and utilising local 
materials and insights instead of resorting to external contractors and 

The traditional agricultural practices 
use high water and chemical inputs. 
Alternatives like large-scale centralized 
irrigation could increase water costs by 
40-60% due to inefficient distribution 
and higher evaporation rates. The drip 
irrigation will reduce water use by 30-
50% compared to traditional irrigation 
methods. This not only conserves water 
but also reduces energy costs 
associated with pumping water. The 
use of drought-resistant crops and 
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suppliers. agroforestry can increase crop yields by 
20-40%, leading to higher income for 
farmers and improved food security. 
Traditional practices may lead to crop 
failures during droughts, costing 
farmers up to USD1,000 per hectare in 
lost income. Employing CSA practices 
can reduce these losses by up to 80% in 
drought conditions potentially, 
resulting in savings of $800 per hectare 
in lost income. 

Component 3: 
Strengthening 
understanding of 
climate risks and 
the importance 
of a climate 
resilient WEFE 
nexus approach 
in Botswana 

This component is critical to support behavioural change amongst stakeholders 
and will invest in research to ensure that the people of Botswana have a clear 
understanding of the impact of a resource scarce country, with depleted water, 
food and energy resources and dysfunction water and food systems. Future 
adaptation measures will be facilitated by improving the existing knowledge 
base through knowledge gathering, learning and dissemination processes and 
showcasing of successful interventions, capacity building and creating 
awareness amongst stakeholders The component will develop water, energy, 
food nexus scenarios which will allow key stakeholders working with 
government to identify trade-offs that will enhance responding to the impacts 
of climate change. This investment will also ensure that women and youth 
inequalities are considered in developing solutions and identifying solutions. 
At the same time and based on the information generated, the component will 
strive to promote and develop climate-smart products and services targeting 
rural communities, including tailored weather index insurance products. 

Without the AF project, the country will 
continue to use generic national level 
data and scenarios without local 
specificity make limited impact in 
changing behaviours and ensuring that 
concrete actions for adaptation are 
integrated into strategies and plans, 
and implemented as a matter of 
urgency, Localized data and scenarios 
allow for more precise and effective 
interventions, reducing the risk of 
resource misallocation. Tailored 
approaches ensure that the specific 
needs of different regions are met. 
Understanding local climate risks helps 
in designing interventions that prevent 
or mitigate the impacts of extreme 
weather events, reducing economic 
losses. 
National-level data might lead to 
interventions that are only 50% 
effective due to lack of specificity. 
Alternative adaptation efforts using 
generalized data may increase costs by 
up to 30% due to misaligned resource 
allocation and could miss critical 
region-specific insights. Tailored 
approaches through this project 
improve effectiveness to to 80-90%, 
potentially saving $1 million annually in 
avoided damages and improved 
intervention outcomes. Alternative 
adaptation measures with generalized 
data may increase costs and reduce 
impact, underscoring the cost-
effectiveness of a tailored approach. 
Without the project, weather-index 
insurance would remain inaccessible to 
vulnerable rural communities due to 
high costs, low awareness, and the lack 
of tailored products. 

 
D. Describe how the project/programme is consistent with national or sub-national 
sustainable development strategies, including, where appropriate, national adaptation plan (NAP), national or 
sub-national development plans, poverty reduction strategies, national communications, or national adaptation 
programs of action, or other relevant instruments, where they exist. 

Policy/ Strategy / Plan  Project alignment  

National Development 
Plan 11, 2017-2023 

• Resonates with the objectives and targets of the plan to foster sustainable economic diversification and 
job creation initiatives.  

• Aligned with the plan’s support of transitioning towards a knowledge-based economy through the 
infusion of climate-smart technologies and innovative approaches. 

• Supports targets for reducing the number of rural households dependent on wood fuel for energy. 
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• Supports targets for providing access to electricity as well as developing cost effective, environmentally 
sustainable sources of energy. 

• Supports targets for reducing undernourishment. 

• Aligned with the plan’s support for wastewater re-use for irrigation. 

• Supports the improvement of agricultural production and processing systems and establishing 
partnerships between producers and distribution networks and identifying growth potential towards 
economic diversification. 

• Supports the improvement of agricultural infrastructure, low productivity in the agricultural sector and 
adapting to the effects of climate change. 

• Supports the implementation of the Integrated Water and Energy Resource Management (IWERM) 
programme which promotes the efficient and optimal utilisation of energy and water resources. 

Botswana Draft Climate 
Change Response Policy, 
2016 

• Mainstreams sustainability and climate change into development planning, hence, enhancing Botswana’s 
resilience and capacity to respond to existing and anticipated climate change impacts. 

• Promotes low carbon development pathways and approaches that significantly contribute to socio 
economic development, environmental protection, poverty eradication. 

• Prioritises research and the use of Indigenous knowledge to increase forest cover. 

• Facilitates community empowerment and engagement, thereby fostering environmental protection and 
poverty eradication. 

• Promotes alternative livelihoods and climate smart technologies. 

National Climate Change 
Strategy for Botswana, 
2018 

• Includes strategic adaptation interventions with targets for various sectors. Those that resonate with the 
project include: 

• Agriculture:  

• Expanding the reach of Botswana’s existing Climate Smart Agriculture (CSA) programmes; and  

• Providing low-cost credit, rebates, and other financial incentives to farmers for solar-power water pumps 
and biogas digesters. 

• Water:  

• Tap into technical and financial support for integrated water resource management projects by taking 
project ideas to project preparation and financing entities.  

• Circulate and seek input to guidelines pertaining to the preparation of annual sectoral budgets to include 
a climate resilience water conservation, water harvesting and water efficiency line item.  

• Provide low-cost credit for enterprises that invest in water harvesting, grey water recycling and re-use 
systems. 

• Forest and woodland:  

• Strengthen the existing CBNRM Programme with resources to guide and implement sustainable 
ecosystem management using both traditional practices and forestry sector best practice. 

• Human settlements:  

• Introduce updated climate smart agriculture courses.  

• Create a support programme to fund or subsidise the adoption of rainwater harvesting in urban and rural 
settlements.  

• Investigate feasibility and design of a model to develop an endowment fund (with contributions from 
private sector profit-making industries), to provide low-cost finance to climate change adaptation projects 
in rural settlements, drawing on lessons from established endowment funds. 

Botswana’s Third 
National Communication 
to the UNFCCC, 2019 

• Calls to introduce subsidies on solar electricity such as: 

• Tax exemption on solar investment 

• Zero interest loans on solar investment 

• Part payment by the government on solar electricity tariffs 

National Adaptation Plan 
Framework for Botswana, 
2020 

The project aligns with the following approaches that were established to inform and guide the development 
and implementation of the NAP process for the country: 

• Horizontal and vertical integration 

• Promoting an Ecosystem-Based Adaptation (EbA) Approach 

• Community-based adaptation (CbA) 

• Gender-Responsive and Human Rights Approach 

• Rural and Urban Areas Planning Interfacing Approach 
Institutional arrangements: The NAP puts multisectoral institutional arrangements in place which may be 
harnessed by the project. This includes the National Climate Change Unit (NCCU) and the National Committee 
on Climate Change (NCCC). It is recommended that the NCCU be strategically placed as a directorate under the 
Office of the President to ensure coordination across sectoral government business. The NCCU will design an 
integrated strategy that will ensure horizontal integration across the various ministries and departments. The 
NCCC has been established as a multisectoral advisory body to the government. The committee comprises 
members from government departments and ministries, NGOs, academia, and the private sector. 
Fundamentally, the NCCC must enhance the guiding principles of robust decision-making and implementation 
and integrate Indigenous and Traditional Knowledge and science into the NAP process. 
 
The project is aligned with the flowing NAP principles: 



 

30 
 

Official Use Only 

• Inclusive participation of all stakeholders in planning and implementation: here the plan stresses the 
importance of the formation of subnational multisectoral committees (DCCCs) and that existing village 
structures such as the VDCs play an active role. 

• Maximizing co-benefits from adaptation projects and programs 

• Pro-poor and vulnerable group focussed: target improving the climate change awareness and knowledge 
of resources-poor households and vulnerable groups. In addition, there is a need to improve markets and 
accessibility to markets for the poor to improve their adaptive capacity with an emphasis on agricultural 
products. 

• Improving Markets as an Imperative for Effective Adaptation: For the private sector and communities to 
adapt to climate change, there is a need to improve market access, especially regarding smallholder 
farmers and vulnerable groups. Improved accessibility to markets will reduce the vulnerabilities of many 
sectors and ensure that poor and vulnerable groups can sell commodities and invest in effective 
adaptation measures. 

• Infusion of Indigenous and Traditional Knowledge and science into the NAP process. 
 
Adaptation finance: One of the main objectives of the project is facilitating access to adaptation finance. This 
aligns to the following aspects of the NAP: 
Public finance: The plan stresses the importance of mainstreaming climate change adaptation into the National 
Development Plan and the District Development Plans, and that it is vital that all ministries and corresponding 
departments, as well as local authorities, include adaptation in their planning and budgets. The plan maintains 
that this strategy will internally raise sufficient funding for the NAP implementation. 
Private finance: it is expected that the private sector will also play an active role in financing adaptation projects 
and programs through commercial banks and lending institutions. This should be done by creating an enabling 
environment through appropriate financial incentives.  
Access to markets: Additionally, improving access to markets will ensure that the private sector can raise 
resources and implement individual adaptation measures. 
Donor finance: International and South–South Funding: International funding from multilateral sources includes 
the Adaptation Fund, the Green Climate Fund (GCF), and the Global Environment Facility, which can be leveraged 
to finance the NAP process in Botswana. 

National Food Security 
Policy (2016) 

The project enhances food security by promoting sustainable land and water management practices that 
increase agricultural productivity and resilience to climate impacts. This will be achieved through.  

• Increasing crop yields through improved irrigation and soil management practices. 

• Diversifying crops to reduce dependency on single crops and improve dietary diversity. 

• Strengthening agricultural value chains to reduce post-harvest losses and improve market access. 

Botswana Renewable 
Energy Strategy (2017) 

The project promotes the use of renewable energy technologies such as solar pumps and solar-powered cold 
storage, aligning with the strategy's goal of increasing the adoption of renewable energy solutions mainly 
because of 

• Installing solar-powered water pumps for irrigation and livestock watering. 

• Implementing solar energy solutions for cold storage and processing facilities. 

• Training communities on the benefits and maintenance of renewable energy technologies. 

National Agricultural 
Development Policy 
(1991) 

Sustainable agricultural practices, including CSA to be promoted, which is a key focus of the policy aims to 
improve agricultural productivity and resilience to climate change. The activities to support CSA will include. 

• Introducing CSA techniques such as drought-resistant crop varieties and conservation tillage. 

• Providing training to farmers on sustainable farming practices and resource management. 

• Establishing demonstration plots to showcase effective agricultural practices. 

National Water Policy 
(2012) 

Integrated water resource management practices will be prompted including water conservation, efficient 
irrigation systems, and rainwater harvesting. These practices align with the policy's objectives of sustainable 
water use and management and achieved through the following activities: 

• Implementing water-efficient irrigation systems like drip irrigation to optimize water use. 

• Promoting rainwater harvesting and wastewater reuse to enhance water availability. 

• Conducting awareness campaigns on water conservation practices. 

Nationally Determined 
Contributions (NDC) 

The Botswana NDC has a commitment to mitigating climate change and increasing climate resilience. Mitigation 
will be supported through promotion of solar energy. This supports the NDC to increase renewable energy use. 
The adaptations activities of the project aligning with the NDC includes, increasing water resources 
management, promotion of CSA, and strengthening community resilience. The proposed activities support the 
NDC to improve water security, and resilience, reducing vulnerability of the agricultural sector and empowering 
communities to adapt to changing climatic conditions. 

 
E. Describe how the project/programme meets relevant national technical standards, where 
applicable, such as standards for environmental assessment, building codes, etc., and complies with the 
Environmental and Social Policy of the Adaptation Fund. 
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88. The project is aligned to the national laws and regulations of Botswana as summarised in the table below and will 
ensure that any permits or licences that are required to comply with the law are obtained. Screening of proposed 
activities will ensure that there is compliance with Adaptation Fund’s requirements in accordance with the Fund’s 
Environmental and Social Policy, Gender Policy as well as IFAD’s Environmental and Social Standards. Systems are 
in place to ensure that the project aligns with the relevant domestic and international laws and national technical 
standards as well as the Environmental and Social Policy of the Adaptation Fund. The project will develop an overall 
project ESMP and site specific an ESMPs, which will include all necessary measures to comply with the technical 
standards and regulations mentioned below. This plan will guide project activities, monitor compliance, and ensure 
that any potential negative impacts are mitigate. 

89. An overall ESMP will be developed during project design while site specific ESMPs will be developed during 
implementation and implemented to continuously assess compliance with the technical standards. Indicators 
related to environmental impact, water quality, waste management, and public health will be monitored regularly. 
Capacity building and training on ESMP monitoring will be undertaken to ensure that all stakeholders, including 
local communities and project staff, are aware of and can comply with the relevant technical standards. 

National Technical 
Standards 

Description and Project Alignments Compliance 

Environmental 
Assessment Act (Act 10 
of 2011); 
Environmental 
Assessment 
Regulations, 2012 

The Act sets out the list of activities, locations, and thresholds for 
which an environmental statement is required. It stipulates the 
environmental sensitive areas, and the different projects ranging from 
transboundary projects, waste management, energy industry, 
infrastructure development, processing industry, tourisms, agriculture 
etc. Has a direct impact on the project under Component 2.  

 Project activities, especially those under Component 2, will 
undergo environmental assessments to ensure compliance 
with these regulations. The project will work closely with the 
Department of Environmental Affairs to obtain the necessary 
approvals and adhere to mitigation measures. 

Botswana Bureau of 
Standards 

Establishes and promotes national standards to enhance trade, 
benefit business and protect consumers and the environment, these 
standards will be critical in determining technologies to be deployed.  

All technologies and methodologies used in the 
implementation, such as solar pumps, wastewater reuse 
systems, and climate-smart agriculture practices, comply 
with the Botswana Bureau of Standards. 

Waste Management 
Act, 1998 

The Act regulates the establishment of the Department of Waste 
Management and Pollution Control; to make provisions for the 
planning, facilitation, and implementation to set up systems to 
manage waste from being harmful; and regulates disposal of harmful 
waste on land. This will be critical influencing water resources and land 
use planning decisions.  

Waste management plans, will be developed particularly in 
activities involving land and water use under Component 2, 
ensuring proper waste disposal and recycling practices are in 
place. 

Agriculture Resources 
Act, 1974 

The Act provides for the conservation and improvement of the 
agricultural resources of Botswana. Agriculture resources refer to 
water, soils, plant life and vegetation, animal life and fauna. Linked to 
proposed activities under Component 2. 

Training will be done for farmers on sustainable land 
management practices, demonstration plots to showcase 
best practices, and continuous monitoring to ensure 
adherence to these practices. 

Forestry Act, 1968 The Act provides for the better regulation and protection of forests 
and forest produce – it lists prohibited acts in forest reserves like 
felling, cutting, burning, removing of any forest produce. Critical for 
managing the natural system critical for WEFE security. 

sustainable land management practices promoted by the 
project will comply with the Forestry Act, ensuring no illegal 
deforestation and promoting reforestation.  

Public Health Act, 1981 Act is designed to maintain a good environment for the protection of 
human health – the act provides for the prevention of introduction of 
disease into Botswana. 

the project will follow public health guidelines, in areas 
related to water and sanitation, ensuring that activities do not 
compromise public health. 

Aquatic Weed Act, 
1962 

Act provides for the control of aquatic weeds – it provides regulations 
for eradication. It aims to ensure sustainability of life especially fish in 
water bodies in Botswana. 

 

Water Act, 1968 Act defines water rights, including water servitude. It provides for 
governing the use of water and stipulates the provisions on every 
water right granted. 

Necessary water rights for irrigation and other uses. The 
project will also implement water conservation and 
management practices in compliance with the Act. 

Tribal Land Act,1968 
and the Tribal Land 
(Amendment) Act, 
1983 

Act, 1968 transferred all the powers previously vested in Chiefs to 
allocate land to Land Boards. The Amendment in 1983 allows Land 
Boards after consultation to determine land zones. 

Community consultations will be done to seek input and 
approval for project activities that impact tribal land 

National Policy on 
Natural Resources 
Conservation and 
Development  

Primary goal of the policy is to increase the effectiveness with which 
natural resources are used and managed – so that benefits are 
optimised, and harmful environmental effects minimised. 

The project will implement integrated water resource 
management practices, sustainable land management 
techniques, and conservation agriculture methods. Training 
programs and workshops will be conducted to build capacity 
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among local communities and stakeholders on sustainable 
practices. 
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G.F. Describe if there is duplication of project/programme with other funding sources, if any. 

90. While avoiding duplication of efforts, the project will leverage and build on the achievements of other past and 
ongoing projects and programmes implemented in Botswana. The identified projects include the following: 

Projects Summary of project Interventions and locations Synergies with proposed project 

AfDB Programme for Integrated 
Development and Adaptation to 
Climate Change (PIDACC-
Zambezi) 
(2023-2028) 

The overall objective wasis to 
strengthen the resilience of local 
communities in the Zambezi Basin to 
climate and economic shocks – the 
project is currently under 
development in Botswana. 

Interventions: Focus on 
sustainable land and water 
management, 
infrastructure 
development, and climate-
resilient agriculture. 
Location: Zambezi Basin 
area, including rural regions 
of Botswana. 

This project is still under development and 
will approach seek resources from GCF and, 
GEF, and other windows.potential 
environment/climate funds since Botswana 
being(as a middle-income country) does not 
benefit from ADFAFD funding.  
Geographic overlap is not expected as the 
PIDACC-Zambezi River basinarea only 
overlaps with the furthermost north of 
Botswana, which is itself not part of the 
present project’s area).. 

GEF International Waters 
Integrated Transboundary River 
Basin Management in the 
Limpopo River Basin (2023-
2027) 

The objective of the project is to 
strengthen transboundary 
cooperation in the Limpopo River 
Basin, and the project is 
implementingimplemented in four 
countries (Botswana, Mozambique, 
South Africa, and Zimbabwe) 

Interventions: Sustainable 
land management (SLM) 
practices focused on soil 
conservation and 
ecosystem management at 
a single site in the Limpopo 
Basin. Location: Limpopo 
Basin, primarily one 
selected site in Botswana. 
(Mogobane). 

Geographic overlap: The GEF Project covers 
the e Limpopo Basin and has a focus on SLM 
interventions. The Limpopo River basin 
overlaps with the area of Mahalapye (Central 
district) targeted under the present project. 
However, theIn Botswana, this GEF project 
specifically targets the Mogobane pilot site in 
the Southeast district, thereby guaranteeing 
that no geographic overlap will occur. with 
the present investment. 

Green Climate Fund (GCF) 
funded project: Ecosystem-
Based Adaptation and 
Mitigation in Botswana’s 
Communal Rangelands 
(2021-2030) 

The project interventions are 
designed to increase the adaptive 
capacity of the people of Botswana 
to respond to the impacts of climate 
change in the country’s communal 
lands.  

Interventions: Restoration 
of rangelands, water 
management for livestock, 
and soil conservation to 
support communal pastoral 
livelihoods. Location: 
Communal rangelands 
across various regions in 
Botswana. 

The project’s focus on rangelands differs 
from the proposed AF project's focus on 
arable agriculture. No duplication risk is 
expected since the proposed AF project 
emphasizes integrated WEFE interventions in 
different areas. 
Geographic overlap: The GCF project targets 
Ngamiland (northwest), Kgalagadi 
(southwest), and Bobirwa (east central), 
leading to a minor risk of geographic overlap 
in Kgalagadi district (area of Omaweneno 
village). However,  considering the distinct 
scope of activities under the two projects, it 
is not expected that duplication could occur. 
In any case, close coordination during the 
selection of project sites will be conducted to 
avoid any risk of overlap. 

Global Environment Facility 
(GEF) funded project: Promoting 
Production and Utilization of 
Biomethane from Agro-Waste in 
South-Eastern Botswana. (2013-
2016) 

The project aimed to facilitate low-
carbon investments and public-
private partnerships in the 
production and utilisation of biogas 
from agro-waste in the districts of 
South-Eastern Botswana.  

Interventions: Conversion 
of agro-waste to 
biomethane, public-private 
partnership development, 
and training for local 
stakeholders in renewable 
energy. Location: South-
Eastern Botswana districts. 

This project is focused specifically on 
renewable energy production and does not 
integrate WEFE or arable agriculture, which 
distinguishes it from the proposed AF 
project. No duplication risk is expected as 
this project is completed. 

GEF funded project: 
Mainstreaming SLM in 
Rangeland Areas of Ngamiland 
District Productive Landscapes 
for Improved Livelihoods (2011-
2021) 

The project aimed to build 
institutions, policies & markets for 
mainstreaming SLM in managing 
rangelands in Ngamiland. 

Interventions: Training in 
sustainable land 
management practices, 
policy support for 
rangeland use, and 
community engagement. 
Location: Ngamiland 
District, Botswana 

DistinctThis GEF project had a distinct focus 
on SLM in rangelands rather than the 
integrated WEFE approach, with a primary 
focus on arable agriculture; proposed by the 
present initiative; hence guaranteeing a 
minimal risk of overlap. Additionally, no 
duplication risk is expected as this project is 
completed. 

GCF funded project: Sustainable 
Renewables Risk Mitigation 

The objective is to support countries 
to shift to low-emission sustainable 
development pathways and increase 

Interventions: 
Development of renewable 
energy infrastructure, risk 

Potential collaboration is foreseen on 
promoting sustainable land management and 
climate resilienceresilient practices, although 
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Initiative (SRMI) Facility. (2020-
2033 

access to affordable, reliable, 
sustainable, and modern energy.  

mitigation for investments, 
and policy support. 
Location: Botswana and 
other SADC countries. 

SRMI focuses on energy infrastructure, 
notrather than the full WEFE approach. 
Geographic overlap: Additionally, direct 
support at local level in Botswana under the 
SRMI project targets grid expansion in the 
village of Borolong, thus guaranteeing no risk 
of geographic overlap will occur. 

USAID’s Resilient Waters 
Program (2019-2023) 

AimsThe program aims at 
strengthening institutions for water 
management, implementing water-
saving technologies, and promoting 
community-based natural resource 
management. 

Interventions: Water-
saving technology 
implementation, 
community-based NRM, 
and transboundary water 
resource management. 
Location: Transboundary 
River basins, including parts 
of Botswana. 

Building on water-saving technologies and 
community-based natural resource 
management promoted under this 
completed program could enhance the 
resilience of water systems envisaged under 
the present AF project. 
The proposed project can also build on 
institutional capacity strengthened by 
Resilient Waters. 
There is no overlap because the USAID 
focusesprogram focused specifically on 
transboundary water management and 
biodiversity conservation, distinctwhich 
differ from the integrated WEFE approach of 
the presently proposed project. Additionally, 
no duplication risk is expected as this 
projectthe USAID program is completed. 

IFAD’s Agricultural Services 
Support Project (2010-2018) 

Supported training farmers in 
modern farming techniques, 
providing agricultural inputs, and 
improving access to agricultural 
markets. 

Interventions: Training in 
modern agriculture, 
distribution of inputs (seeds, 
fertilizers), and improving 
market access for farmers. 
Location: Selected rural 
areas across Botswana. 

Lessons learned from capacity-building efforts 
and market access strategies from the 
Agricultural services support project can 
inform similar activities in the presently 
proposed project. 
There is no overlap with the proposed project 
in the sense that IFAD’s project focused on 
agricultural services rather than on the 
integrated WEFE nexus approach, ensuring 
distinct interventions and geographic 
locations.. Additionally, the project has been 
completed since 2018. 

EU’s Project: Fostering Water, 
Energy and Food Security Nexus 
Dialogue and Multi-Sector 
Investment in the SADC Region 
(2017-2023) 

The project aims at facilitating 
dialogues between water, energy, 
and agricultural sectors, supporting 
the development of integrated 
investment plans, and providing 
technical assistance to member 
states. 

Interventions: High-level 
policy dialogues, 
investment plan 
development, and technical 
assistance to SADC member 
states. Location: SADC-
wide, including Botswana as 
part of the region. 

The proposed project can leverage the policy 
coherence and multi-sectoral investment 
strategies developed by the EU project. 
There is no overlap considering that the EU 
project focuses on high-level policy and 
investment facilitation (and has been 
completed since 2023), while the proposed 
project implements on-the-ground 
demonstrations and community-level 
interventions. 

World Bank’s Botswana 
Integrated Water Resources 
Management Project (2015-
2021) 

FocusedThe project focused on 
developing integrated water 
management plans, constructing 
water infrastructure, and 
strengthening water management 
institutions. 

Interventions: Integrated 
water management plans, 
water infrastructure (dams, 
irrigation systems), and 
institutional strengthening 
for water governance. 
Location: Botswana, across 
multiple regions with high 
water resource needs. 

The proposed project will align with water 
plans and infrastructure developed under the 
World Bank project. While the World Bank 
project focuses solely on water 
infrastructure, the proposed project 
integrates renewable energy and agriculture, 
distinguishing intervention focus and 
geographic impact. Additionally, no 
duplication risk is expected as this WB 
project is completed. 

FAO’s Sustainable Land 
Management Project (2017-
2022) 

TrainedThe project trained farmers 
in sustainable land management 
techniques, implementing soil and 
water conservation measures, and 
supporting policy development for 
sustainable land use. 

Interventions: Training in 
sustainable land 
management, soil and 
water conservation 
techniques, and policy 
advocacy for sustainable 
land use. Location: Various 
regions in Botswana, 

The proposed project incorporates best 
practices from FAO’s land management 
training but focuses on an integrated WEFE 
approach, which is complementary. to land 
management approaches. The FAO project 
emphasized land management without 
integration of energy or food security 
aspects, thus reducing overlap risks.  
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focusing on degraded 
agricultural lands. 

Finally, no duplication risk is expected as this 
project is completed. 

 

H.G. If applicable, describe the learning and knowledge management component to capture and 
disseminate lessons learned. 

91. Improving the knowledge base for investment, upscaling and mainstreaming of integrated, climate-resilient land 
and water resources management and land-use planning is a central objective of the project. While this is listed as 
one of the direct outcomes of component 1, it is integrated throughout the project by various activities forming 
part of each component. 

92. Central to these activities are the MES and the KMAS developed under Component 1. These strategies will serve to 
steer knowledge management, dissemination and awareness raising as well as capacity building initiatives 
undertaken as part of the project. 

93. Monitoring and evaluation forms an important input to the KMP which is strengthened or developed under Output 
1.4. Continual monitoring of key indicators, in accordance with a Monitoring Plan established will be undertaken 
for assessing and tracking progress on resource availability, resource use efficiency and climate impacts on land-
use and water resources at national, sub-national and project levels. This will feed into the KMP and forms the 
foundation of the learning aspect of the project, which will serve to inform the local, national, and global knowledge 
on climate-change adaptation about effective intervention methods. 

94. On a project level, the KMS and KMP will play a significant role in building the adaptive capacity of various 
stakeholders. In accordance with the monitoring plan, the MSS will continually undertake a capacity needs 
assessment of key stakeholders. This will include an assessment of investment and finance needs, technical 
competencies required as well as technological needs across various stakeholders. Based on the findings of the 
assessment, identified capacity needs will continually be addressed through measures such as linking stakeholders 
to the knowledge-sharing platform, providing tailored training, and undertaking awareness campaigns and 
facilitating access to finance.  

95. Climate-change adaptation demonstrations undertaken as part of Component 2 is integral to the knowledge 
gathering, learning and dissemination process through monitoring and highlighting of successful interventions, 
capacity building and creating awareness amongst stakeholders. Since these demonstrations will both be informed 
by and feed into the KMP, they will serve an important part in laying the foundation for a regional knowledge base, 
essential for the upscaling and broader adoption of effective adaptation strategies. 

96. On a national scale, the MSS and KMS will play a pivotal role in creating awareness and facilitating a coordinated 
approach to public climate-change adaptation related funding and expenditure needs. Accordingly, a tool will be 
adopted or developed to scrutinise public expenditure on climate change adaptation initiatives. 

97. Using insights from the indicators monitored under the MES, the MSS will undertake an analysis to provide 
recommendations on potential synergies and opportunities for additional financing to upscale the project 
interventions towards the prioritisation of climate change adaptation under development planning. 

98. Furthermore, the KMAS also intends to address the current lack of a national research entity prioritising applied 
research on climate change adaptation. By identifying research needs and augmenting some of these needs through 
the planned demonstration interventions planned under Component 2, vital data will be contributed to the KMP. 
Consequently, the KMP will serve as a conduit, informing stakeholders, including private-sector investors, of the 
benefits and investment potential of WEFE integrated adaptation measures, thereby de-risking investment needed 
for future upscaling and sustainability. 

I.H. Describe the consultative process, including the list of stakeholders consulted, 
undertaken during project preparation, with reference to vulnerable groups, including gender 
considerations, in compliance with the Environmental and Social Policy and Gender Policy of the 
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Adaptation Fund. 

99. Facilitated by the Global Water Partnership Southern Africa (GWPSA), alongside partners from IFAD and the Food 
and Agriculture Organisation of the United Nations (FAO), the project commenced its concept development phase 
with a series of extensive stakeholder consultation workshops. These sessions were hosted by the Global Water 
Partnership Botswana (GWPB) and the Ministry of Land Management, Water and Sanitation Services. 

100. The initiative emerged as a continuation of the Southern Africa Development Community (SADC) Nexus Dialogue 
Programme, titled “Fostering Water, Energy and Food Security Nexus Dialogue and Multi-Sector Investment in the 
SADC Region” which is supported by the European Union. The programme is implemented by GWPSA on behalf of 
the SADC Secretariat.  

101. Marking the inception, the inaugural Botswana WEFE nexus dialogue workshop convened on 29 July 2022 in 
Gaborone, initiating discussions for the national implementation of this programme through a climate change 
adaptation project. Aiming to foster transformative change in response to the escalating demands of water, energy, 
and food security in the context of climate change within the SADC region, the project advocates for an integrated 
nexus approach. Stakeholders from various sectors in Botswana including water, energy, agriculture, and 
environment actively contributed to the discussions. Community engagements were gender balanced, with 46% of 
participants being female and 54% male. 

102. The initial national dialogue workshop focused on the following key aspects: 
a) Mainstreaming an integrated WEFE nexus approach within governance and investment opportunities at both the 

regional and national level. 
b) Formulating concrete policy recommendations and governance frameworks that embody the integrated natural 

resources management approach. 
c) Identifying potential investment opportunities for multi sectoral projects at the country level. 
d) Developing innovative training tools and guidelines, alongside discussing best practices to transition the WEFE 

nexus approach from theory to practice. 
e) Following the initiation of the project conception, extensive dialogues were held over a period of 13 months with 

representatives from key ministries, GWPSA, GWPB, FAO and IFAD. A technical working group was formed between 
these partners to facilitate the development of this Concept Note and will continue to operate into Funding 
Proposal development and project implementation. 

103. During this time, two workshops and site visits were held on 28 – 29 July 2023 and 29 – 30 August 2023 which 
were well represented by stakeholders including government departments, parastatals, financial institutions, 
RBO’s, CSO’s, Research/Academia, technical experts, and the private sector. A complete list of stakeholder 
engagements has been submitted as an Annex to this Concept Note 

f) Engagements with government representatives from the Department of Meteorological Services, the Department 
of Water and Sanitation, and the Department of Energy, along with key officials from the Ministry of Agricultural 
Development and Food Security, played a pivotal role in shaping the national context and project design. Facilitating 
first-hand insights, these dialogues were supplemented with site visits to the Glen Valley Wastewater Treatment 
Works and with the community at the Matsoetlane Pilot Site. Women were consulted, and they expressed the need 
for improving food security at household level through cluster gardens cooperatives and highlighted that the use 
of greywater harvested from households would be a sustainable option for horticultural activities.  

g) The are San, Balala, and Nama peoples in Botswana63, however there are no IPs present in the targeted areas of: 
“i) Sese village in the southern district, ii) Omaweneno village in the Kgalagadi district and Mahalpye in the central 
district.”  

 
 
 

 
63 IWGIA 2024 

https://www.iwgia.org/doclink/iwgia-book-the-indigenous-world-2024-eng/eyJ0eXAiOiJKV1QiLCJhbGciOiJIUzI1NiJ9.eyJzdWIiOiJpd2dpYS1ib29rLXRoZS1pbmRpZ2Vub3VzLXdvcmxkLTIwMjQtZW5nIiwiaWF0IjoxNzEzMjkyNTQ5LCJleHAiOjE3MTMzNzg5NDl9.NYMwEJvs58zk7jBq3TuAqMDlv2FV7DOrpW1SSrwzzig
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J.I. Provide justification for funding requested, focusing on the full cost of adaptation reasoning. 
104. The justification for the requested funding lies in a comprehensive assessment of the full cost of adaptation 

associated with implementing the present project. As demonstrated in section II.A, the project supports the climate 
resilience of highly vulnerable ecosystems and populations of Botswana through adaptation activities tailored to 
the climate threats described in section I. 
 

105. Adaptation Fund resources alone will be addressing the project adaptation objectives, without any additional 
funding/co-financing from other donors. In other words, the proposed initiative is expected to achieve its adaption 
objective and deliver its outcomes and outputs regardless of the success of other projects. Thanks to these AF 
resources supporting the project outcomes and outputs full cost of adaptation, the present initiative will bring 
about a paradigm shift by proposing solutions based on the Water, Energy, Food and Ecosystems nexus, to enhance 
the resilience of the vulnerable ecosystem and communities that depend on them in project areas. Thanks to 
project support and showcased best practices, Botswana will be equipped with the means to mainstream WEFE 
solutions into relevant policies and strategies.  

 
106. The table below provides a detailed demonstration of the full cost of adaptation reasoning for each project 

component, comparing a baseline situation (without AF resources) and a with-project scenario. It showcases project 
benefits brought forth with the sole use of AF resources.  

 

Baseline Scenariosituation/Without AF resources 
Alternative benefits of the Adaptation Fund ProjectProposed approach 
(with AF resources) 

Component 1. Strengthening the enabling environment to facilitate coordination in implementing and upscaling concrete adaptation actions 
promoting climate-resilient land and water resources management. 
Impact of climate change on water, energy, and 
food systems: Climate change exerts wide-ranging, 
cross-sectoral impacts on water, energy, agriculture, and 
ecosystems in Botswana. The absence of harmonised policy 
and legislative framework, hinders intersectoral 
coordination, integrated planning, and inter- and intra-
ministerial collaboration. Consequently, it prevents the 
identification of potential synergies and trade-offs and 
poses a risk of duplicating efforts. Uncoordinated strategies 
undermine the alignment of government priorities, 
resulting in inefficient resource allocation, and leading to 
missed opportunities for maximising resource synergy, in 
development. 
 
In Botswana, there is no national platform to articulate and 
align research priorities with on-the-ground challenges. 
This results in an insufficient knowledge base for adaptive, 
WEFE-integrated natural resource management and 
decision-making. This knowledge gap hinders effective 
management and deters the public and private funding and 
investment needed for sustainable initiatives.Botswana 
frequently experiences severe droughts, impacting food 
and water supply. Drought conditions exacerbate existing 
water scarcity in a country that already experiences low 

To effectively address climate change impacts on vulnerable rural 
livelihoods, strengthened and coordinated human systems that ensure 
water, energy, food, and ecosystem (WEFE) security are essential, 
emphasising the importance of harnessing cross-sectoral synergies and 
interlinkages. Under the proposed project, activities will focus on ensuring 
that existing water and land resources are adequately managed to ensure 
food security and economic productivity for Botswana under the impacts of 
climate change. A multi-sectoral approach under supported under 
Component 1 of the project will be critical in ensuring a national 
coordination frameworkUnder this scenario, a multi-sectoral approach is in place 
and ensures a national coordination framework on adaptation that drives 
evidence-based decision-making and monitoring and learning is promoted. 
Through understanding the capacity needs required within the multi-stakeholder 
group, institutional capacity development will beis a crucial element of the 
response aimed at empowering stakeholders to identify and implement concrete 
adaption actions. These activities will seek to enhance the efficiency in the 
way natural resource inputs in food production (namely water, energy, and 
land) are used. More specifically, the project supports the following activities, 
tailored to the country’s adaptation needs: 

As outlined below, Component 2 activities also directly target the integration 
of water, energy, food, and ecosystems, by supporting enhanced access to 
water resources and their efficient use; promoting soil conservation measures; 
facilitating access to clean energy sources for better processing and 
conservation thereby reducing loss and waste. 
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average annual rainfall and relies on groundwater for 
around 49% of its freshwater supply. The recent 2018/19 
drought, for example, resulted in significant crop 
failure and cattle mortality. Moreover, the number of 
rainy days has decreased across the country, especially in 
the country’s drier western areas. These patterns are 
projected to intensify as climate change including rising 
temperatures, heightened rainfall variability, and a greater 
frequency of extreme weather events such as droughts and 
floods is poised to have a profound impact on the Southern 
African region. During dry spells and droughts, the demand 
for water for livestock often makes it necessary for farmers 
to deepen boreholes and extend pumping hours, hiking up 
costs for livestock rearing. Across all of Botswana, at 1.5°C 
global warming the cost of pumping water is expected to 
increase by 15%, with further increases of 19% and 24% 
expected at 2°C and 3°C, respectively. The scarcity of 
surface water resources become more pronounced 
during frequently recurring drought periods. Botswana 
only has a few perennial rivers in the north-western 
part of the country (being the Okavango and Chobe 
rivers) which are supplied by major rivers from 
neighbouring countries 

- Component 3 of AF Project focuses on raising awareness and 
understanding of the impact of climate change on the water, 
food, and energy systems, and ensuring that key stakeholders 
integrate climate change adaptation into their plan. This system 
change will require behavioural change, and the project goes a 
long way into building an understanding of these impacts and 
identifying the trade-offs that can be considered in the water and 
food systems.The establishment and strengthening of a national 
Multi Stakeholder Structure to enhance concrete climate change 
adaptation actions in Botswana 

- A gender responsive policy and legislation review resulting in updated 
policies and actionable strategies for climate resilient WEFE system 

- Training and equipment of national and sub-national centres and 
networks to respond to climate change impacts 

- The creation of a gender sensitive monitoring and evaluation strategy 
(MES) and monitoring plan 

- The development of a KMAS to promote applied research, collect and 
disseminate information on climate impacts on land-use and water 
resources and support the adoption of climate resilient management 
interventions 

- The creation of a knowledge management platform to gather and 
disseminate information 

Component 2. Building gender-responsive climate resilient systems through targeted WEFE security interventions in vulnerable rural 
communities 

Botswana frequently experiences severe droughts, 
impacting food and water supply. Drought conditions 
exacerbate existing water scarcity in a country that already 
experiences low average annual rainfall and relies on 
groundwater for around 49% of its freshwater supply. The 
2018/19 drought, resulted in significant crop failure and 
cattle mortality. The number of rainy days has decreased 
across the country, especially in the country’s drier western 
areas. These patterns are projected to intensify as climate 
change including rising temperatures, heightened rainfall 
variability, and a greater frequency of extreme weather 
events such as droughts and floods is poised to have a 
profound impact on the Southern African region. During 
dry spells and droughts, the demand for water for livestock 
often makes it necessary for farmers to deepen boreholes 
and extend pumping hours, hiking up costs for livestock 
rearing. Across all of Botswana, at 1.5°C global warming the 
cost of pumping water is expected to increase by 15%, with 
further increases of 19% and 24% expected at 2°C and 3°C, 
respectively. The scarcity of surface water resources 
becomes more pronounced during frequently recurring 
drought periods. Botswana only has a few perennial rivers 
in the north-western part of the country (being the 
Okavango and Chobe rivers) which are supplied by major 
rivers from neighbouring countries 
 
Even though the agricultural sector comprises less than 2% 
of GDP it is vital to the livelihood of a substantial 
proportion of the population. Approximately 70% of rural 
households derive part or all their livelihoods from 
primarily rainfed, arable agriculture, making them 
particularly vulnerable to climate-related impacts.  
Impact on livelihoods. Given their high dependence 
on rainfall for agricultural livelihoods, Botswana’s rural 
communities are particularly vulnerable 
Given their high dependence on rainfall for agricultural 
livelihoods, Botswana’s rural communities remain 
particularly vulnerable under this baseline scenario, as they 
primarily depend on rainfed arable agriculture and on 
groundwater for livestock watering and domestic needs. As 
climate change puts additional pressure on an already 
vulnerable agricultural sector, existing food insecurity could 
further escalate, causing substantial disruption to 
livelihoods and presenting a serious threat to future 
sustainability and resilience.  
Even though the agricultural sector comprises less than 2% 
of GDP it is vital to the livelihood of a substantial 
proportion of the population. Approximately 70% of rural 

Consequently, urgent intervention measures are required to address these 
climate change impacts on livelihoods the AF project focuses on building 
climate resilient WEFE systems which can ensure that Botswana achieves 
social, economic, and environmental sustainability.  
Overall, the project aims to benefit 20,000 direct beneficiaries, of which 40% 
women and 30% youth. 

Through Component 2 the project will focus on implement concrete 
adaptation measures that will showcase resilience building of communities 
to ensure that impacts of climate on water and food systems are managed. 
The vision that the proposed project targets is thatThe project supports 
concrete adaptation measures through the integration of water, energy, food, 
and ecosystems, by supporting enhanced access to water resources and their 
efficient use; promoting soil conservation measures; facilitating access to clean 
energy sources for better processing and conservation thereby reducing loss and 
waste.  
Thanks to the project activities, local smallholder farmers in Botswana can 
effectively contribute towards sustainable food security, using climate-smart 
technologies and practices and renewable energy solutions, while building 
adequate livelihoods, and are more resilient to climatic shocks. More specifically, 
the project will notably aim at supporting,supports the following adaptation 
activities addressing the expected climate change threats:  
- Establishment of 12 demonstration sites in the 3 priority areas of 
intervention 
- 50 drip irrigation systems to optimize water use under  

- Sustainable land management practices over 3,000 hectares 

- Support to 200 solar powered water pumps supporting 2,000 hectares 

- Construction of 100 rainwater harvesting systems 

- 200 small-scale water storage facilities, wastewater reuse systems, 

aquifer recharge, and desalinization units in 10 villages 

- d) installationInstallation of 20 solar-powered cold storage 

rooms for agricultural products 

- accessAccess to 50 solar powered processing machines 

- accessAccess to 100 solar dryers and ovens to process agricultural 

products 

- Pilot interventions for Climate-Resilient Land and Water Management 
Systems, including new rainwater harvesting and water storage systems 
(such as underground dams), cultivation pilots for perennial grains such 
as perennial sorghum and pulses, and the introduction of ultra-efficient 
irrigation systems such as sub-surface drip irrigation 

Component 3 will enhance the knowledge base on climate impacts and risks 
to support the promotion and development of climate-smart products and 
services targeting rural communities (including tailored weather index 
insurance products).  

-  
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households derive part or all their livelihoods from 
primarily rainfed, arable agriculture, making them 
particularly vulnerable to climate-related impacts.  

Small-scale, rural farmers and communities in are 
vulnerable as they is also compounded by their lack 
theof knowledge, technical and technological capacity, 
and financial resources to implement the necessary 
adaptation measures. 

 
Component 3. Strengthening understanding of climate risks and the importance of a climate resilient WEFE nexus approach in Botswana 
Individuals and communities lack knowledge and 
awareness on future resource scarcity because of climate 
change, impeding the behavioural change needed to 
facilitate the sustainable use of natural resources and 
promote practices that are sustainable and climate resilient 
 
At the same time, insufficient research on on-the-ground 
challenges translates in an insufficient knowledge base for 
adaptive, WEFE-integrated natural resource management 
and decision-making. This knowledge gap hinders effective 
management and deters the public and private funding and 
investment needed for sustainable initiatives. Therefore, 
there is an urgent need for applied research, creating 
awareness, and demonstrating the benefits of successful 
WEFE-integrated intervention measures, which could then 
be upscaled. 
 
Underdeveloped financial mechanisms, including insurance 
impede small-scale farmers’ meeting the upfront capital 
requirement to enhance the resilience of their farming 
systems.  

Under this scenario, the project component 3 focuses on raising awareness and 
understanding of the impact of climate change on the water, food, and energy 
systems. It ensures that key stakeholders integrate climate change adaptation 
into their plan. This system change requires behavioural change, and the project 
goes a long way into building an understanding of these impacts and identifying 
the trade-offs that can be considered in the water and food systems. 
Component 3 enhances the knowledge base on climate impacts and risks to 
support the promotion and development of climate-smart products and services 
targeting rural communities (including tailored weather index insurance 
products). 

 

K.J. Describe how the sustainability of the project/programme outcomes has been 
considered when designing the project/programme. 

104.107. The project was conceived with a focus on economic, social, environmental, and institutional 
sustainability, thus fostering a long-lasting impact that extends beyond the project's lifespan. This will be realised 
through the following avenues: 

Economic sustainability 

● Capacity building: The project aims to enhance the capacity of small-scale rural farmers to adapt to climate change 
impacts through technical and technological innovations for sustainable land and water management. This is 
expected to improve resource use efficiency, yields and general agricultural viability. 

● Value chain enhancement and access to markets: By enhancing agricultural production, processing systems, and 
facilitating access to markets, the project aims to increase income potential through diversified livelihoods in the 
involved communities. 

● Climate-resilient, independent communities: Through initiative-taking initiatives, the project aspires to cultivate 
communities that are resilient to climate changes, thus minimizing the need for reactive and costly interventions 
from the government in the future. 

● Mainstreaming of climate change adaptation in sectoral budgeting: This will facilitate the inclusion of climate 
change adaptation strategies in national development planning, promoting the prioritisation in the allocation of 
government funding for adaptation. 

● Viability of investments (in particular access to equipment) supported under component 2 will be subject to the 
confirmation of their economic relevance based on simple business plans, and will be verified continuously during 
implementation. 

● Access to finance: The project foresees policy support for the identification of relevant funding mechanisms that 
would enable the continuous flow of financial resources for the maintenance and scaling up of project initiatives. 
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At the same time, the project aims to develop tailored weather-index insurance products that will derisk 
investments in the agricultural sector and facilitate agropastoralists’ access to finance while stabilizing their 
activities and investment on the long run, thereby guaranteeing its sustainability. 

● Partnerships and opportunities for collaboration: By fostering partnerships and collaborations, the project aims 
to attract additional funding and support for its continuity and expansion. 

Social sustainability 

● Community engagement and ownership: Through its CBNRM approach and continuous consultation the project 
will foster community ownership, encouraging participation at every stage and ensuring that the outcomes are 
socially accepted and embraced. This community ownership is anticipated to be a critical driver for the project's 
sustainability. 

● Knowledge sharing: The project envisages establishing knowledge-sharing platforms seeking out and applying 
Indigenous knowledge where feasible. These knowledge sharing platforms will allow for the continuous exchange 
of information and experiences, fostering social cohesion and communal learning. 

Environmental sustainability 

● Improved resilience through resource use efficiency: The project has been designed to optimise land, water and 
energy resource use and minimising waste by means of climate-smart, sustainable management practises and 
technologies. 

● Conservation: By improving yields, food security and income potential for existing farmers the project will help to 
alleviate pressure on and reduce human encroachment into surrounding natural habitats. By providing an 
alternative renewable energy source pressure on natural woodlands will also be lessened. 

Technical sustainability 

● Operations and Maintenance: The project’s participatory and community-based approach will ensure the 
ownership of investments by local stakeholders, who will directly be engaged in and trained on relevant techniques, 
particularly under component 2 (sustainable land management techniques over 3,000 hectares, innovative 
activities for climate resilient land and water management such as underground dams, perennial grains, sub-surface 
drip irrigation, etc.). Beneficiaries will receive direct training on the operation and maintenance of equipment 
provided under the second component (solar powered pumps, irrigation systems, processing equipment, solar 
dryers, etc.), and conditions of access will include the verification. 

Institutional sustainability 

● Capacity building: Institutional capacity building forms a core component of the project, ensuring that institutions 
have the necessary skills and knowledge to continue the project's initiatives into the future. 

● Intersectoral coordination and mainstreaming: Governance structures and platforms enhanced or established for 
intersectoral coordination, mainstreaming and prioritisation of climate change adaptation. 

● Policy frameworks: The project aims to strengthen policy frameworks that promote an integrated WEFE approach 
to climate change adaptation, ensuring that the gains achieved are institutionalised and integrated into existing 
systems. 

● Knowledge management and dissemination: The project will establish or enhance platforms for knowledge 
gathering and dissemination, promoting learning and future replication of effective intervention measures. 

 
Through the synergistic integration of these elements, the project aims to create a blueprint for sustainability, 

unlocking future finance and enabling replication, upscaling, and improvement. 

L.K. Provide an overview of the environmental and social impacts and risks identified as being 
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relevant to the project/programme. 

105.108. The environment and social risk category of the project is rated as a Moderate risk (Category B) according 
to the Adaptation Fund’s Environmental and Social Policy. The project faces several potential risks associated with 
its activities. Key risks include potential non-compliance with national and international laws during the 
implementation of integrated natural resource management practices, and unequal access to project benefits, 
potentially excluding marginalized and vulnerable groups during the rollout of climate-smart technologies and 
infrastructure. Activities promoting gender-responsive planning may encounter gender disparities, while 
engagements with minority groups could risk infringing on their rights and traditional practices. Implementing 
sustainable land and water management activities could lead to involuntary resettlement, soil degradation, and 
damage to natural habitats if not carefully managed. Furthermore, activities involving renewable energy 
installations may inadvertently increase greenhouse gas emissions and pollution. The project's health and safety 
initiatives may impact public health, and efforts to conserve natural resources might affect cultural heritage sites. 

106.109.  To mitigate these risks, the proposed project aligns with both domestic and international legal standards, 
IFAD’s Social Environment and Climate assessment Procedures (SECAP) guaranteeing to the principles outlined by 
the Adaptation Fund’s Environmental and Social Policy which emphasise compliance with the law, the inclusion 
and protection of marginalised and vulnerable groups, and fostering gender equity and women's empowerment. 
This alignment extends to a focus on environmental sustainability, with dedicated efforts towards land and soil 
conservation, climate change mitigation, and the prevention of pollution. 

107.110. Initiated through a national consultation process, the project will continue to be meticulously 
implemented and monitored in compliance with prevailing national standards and legislation, fostering a 
concerted approach towards environmental and social sustainability. The project intricately integrates strategies 
to safeguard the interests of vulnerable communities and ensures equal opportunities across genders, particularly 
targeting the upliftment of women in rural arable agriculture sectors. 

108.111. During its execution, the project will uphold the highest standards in various sectors including agriculture, 
forestry, and water resources management. It will be characterised by a participatory and consultative process 
that not only heeds the concerns of local communities and authorities but is also devoted to preventing any 
adverse impact on priority biodiversity areas, local communities, or any identified vulnerable groups. The project 
will employ continuous monitoring and adaptive management to ensure compliance with the Adaptation Fund’s 
Environmental and Social Policy. 

An overview of the environmental and social impacts and risks identified as being relevant to the 
project/programme is outlined below: 

Environmental and social impacts and risks identified as being relevant to the project. 

Checklist of 
environmental and 
social principles 

No further assessment 
required for compliance 

Potential impacts and risks – further assessment and management required for 
compliance 

Compliance with 
the Law 

 
 
 

Further assessment will 
be conducted for the 
full proposal. 

 

  
 
 
 
 
 

Risk: Potential non-compliance with national and international legal requirements could 
arise due to the complexity of project activities, which may require multiple permits 
across various districts. This risk exists because the project spans diverse regions and 
involves environmental interventions, which necessitate careful alignment with 
national, regional, and international laws. 
Mitigation: The project will ensure regular consultations with legal experts will be 
ensured along with strict adherence to all relevant laws necessary permits and 
clearances will be obtained. 

Access and Equity Risk: There is potential for inequitable access to project benefits, especially for rural and 
marginalized groups who may face barriers to participation. This risk exists because rural 
communities and vulnerable groups often have limited access to project resources or 
decision-making processes in large-scale projects. 
Mitigation: The project will include several transparent steps in inclusive planning that 
will help ensuring fair distribution of benefits without discrimination nor favouritism. 
Project targeting will include gender and age quotas along with broad outreach and 
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 mobilisation strategies to ensure participation across demographic groups.  

Marginalised and 
Vulnerable Groups 

Risk: Adverse impacts on marginalised and vulnerable groups may occur if project 
resources are not equitably allocated or if these groups are unintentionally excluded 
from project benefits. This risk is present because marginalized communities, such as 
rural women and youth, are disproportionately affected by climate change and may lack 
the capacity to access project resources. 
 
Mitigation: The project is specifically designed to cater for the needs of marginalised, 
vulnerable groups through social impact assessments implementing targeted measures 
to supports these groups and continuous monitoring. The targeted geographic areas will 
be determined by a comprehensive screening and identification process. Based on 
predefined environmental and social criteria, intervention areas demonstrating 
substantial climate-change vulnerability will be selected, specifically targeting 
vulnerable rural communities and marginalised groups. As detailed above, following the 
selection of intervention areas, participant selection will also be subject to meticulous 
screening. This process particularly aims to guarantee fair and equal access to target 
demographics, including marginalized or vulnerable groups, along with women and 
youth. To further ensure the protection and consideration of these groups, a grievance 
redress mechanism will be established. This will provide those affected by the project 
with an accessible, transparent, fair, and effective process for receiving and addressing 
complaints about environmental or social harms which may occur during all project 
stages. 
As a result of the transparent and inclusive outreach programme including gender and 
youth quotas as well as the FPIC process (see Indigenous peoples below), marginalised 
and vulnerable peoples will not be discriminated against and be given equal 
opportunities. 

Human Rights  
Risk: There is risk that project activities could inadvertently violate human rights, 
especially if communities are not fully informed or if Indigenous land is affected. This is 
a critical consideration, as the project may involve land use changes that could impact 
local populations. 
Mitigation: The project commits to adhering to, and where feasible, advancing 
international human rights standard ensuring that all activities respect and promote 
human right. A legal register will be instituted, encapsulating rights articulated within 
the Universal Declaration of Human Rights. Continuous assessment of compliance will 
be undertaken throughout the project's lifespan. Additionally, the grievance redress 
mechanism initiated will facilitate procedure for lodging and resolving complaints 
concerning social harms or potential human rights violations that might arise at any 
stage of the project. The project will ensure no damage to/or loss of access to indigenous 
land, assets, resources, and/or cultural heritage is suffered facilitate the project will 
support recent Office of the High Commissioner on Human rights (OHCHR) Special 
Procedures and work towards helping Botswana comply with UNCHR Special 
Procedures, inter alia including on rights to water and sanitation. The project will 
conduct regular training and awareness programmes for the project staff. 

Gender Equality and 
Women’s 
Empowerment 

Risk:  Gender disparities in project benefits and decision-making processes may arise in 
access to project benefits and in decision-making roles, particularly in rural areas where 
traditional gender roles may limit women’s participation. This risk exists because women 
are often underrepresented in community decision-making, which could affect their 
access to project resources. 
Mitigation: Through the execution of the planned activities, both men and women will 
be afforded equal opportunities to participate in various facets of the project. The 
arrangements for targeting marginalised and vulnerable groups are clearly delineated in 
the intervention area selection process (as well as participant selection process. Given 
that the project demonstration is centred on advancing climate-resilient arable 
agriculture, vulnerable women and communities are particularly expected to benefit, as 
they constitute most farmers in these areas. Therefore, the enhancement of skills and 
the introduction of technology to boost the resilience of rural arable agriculture is 
poised to significantly benefit these groups. To mitigate against deeply rooted culturally 
induced gender dynamics, a project Gender, and Social Inclusion (GESI) Action Plan will 
be developed during the project design and implemented. The project will also 
implement gender-responsive planning and execution, ensuring women's participation 
and leadership, and addressing specific needs of women. 
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Core Labour Rights Risk: potential violations of labour rights, including unsafe working conditions or child 
labour, especially if local contractors are engaged. This risk exists due to varying 
enforcement levels of labour standards in remote or rural areas. 
Mitigation: The project commits to meet the core labour standards as identified by the 
International Labour Organization (ILO). Botswana joined the ILO in 1978 – to date it has 
ratified 15 Conventions of which 8 are fundamental/core, 1 is for Governance and 6 are 
Technical Conventions. The 8 Core Conventions are on forced labour, freedom of 
association, right to organise, equal renumeration, abolition of forced labour, 
discrimination, minimum age convention and worst forms of child labour. A legal 
register will be instituted, encapsulating the labour standards of the ILO as well as those 
prescribed by domestic legislation. Labour contracts will be drafted to ensure 
compliance with these laws and standards. Continuous assessment of compliance and 
audits will be undertaken throughout the project's lifespan. Additionally, the grievance 
redress mechanism will facilitate a procedure for lodging and resolving complaints 
concerning violations that might arise at any stage of the project.  

Indigenous Peoples Risk: There could be adverse impacts on Indigenous communities if project activities 
inadvertently infringe on their lands or resources. This risk is relevant as Botswana has 
Indigenous populations, such as the San, Balala, and Nama, with rights to specific lands 
and cultural practices. 
Mitigation: To mitigate the risk of involving Indigenous peoples in the project area, the 
project will adhere to a participatory and rights-based approach that aligns with 
international standards, including the Adaptation Fund’s Environmental and Social 
Policy and relevant national laws. A comprehensive stakeholder engagement plan will 
be implemented to ensure the free, prior, and informed consent (FPIC) of Indigenous 
communities throughout all project phases. This includes conducting culturally 
appropriate consultations to identify their specific needs, priorities, and concerns, and 
incorporating these into project design and implementation. Measures will also be taken 
to respect and protect Indigenous peoples' traditional knowledge, land rights, and 
livelihoods. Capacity-building activities will be tailored to empower Indigenous 
communities to actively participate in and benefit equitably from the project's 
outcomes. A grievance redress mechanism will be established to address any issues that 
may arise, ensuring transparency, accountability, and the protection of their rights. 
These actions aim to minimize potential adverse impacts while fostering inclusive and 
sustainable adaptation efforts. 

Involuntary 
Resettlement 

Risk: The risk of involuntary displacement of communities exists if project activities 
require land for infrastructure or conservation. This risk is inherent in projects involving 
land management and could disrupt local livelihoods if relocation is required.  
Mitigation: The project will avoid involuntary resettlement wherever possible, if 
unavoidable a comprehensive resettlement plan will be implemented ensuring fair 
compensation and support. 

Protection of Natural 
Habitats 

Risk: Project activities may damage natural habitats or lead to biodiversity loss if not 
carefully managed, especially in ecologically sensitive areas. This risk is significant, as 
climate adaptation projects often involve land modification or water management that 
could impact nearby habitats. 
Mitigation: This ES principle will following the AF Environmental and Social Policy in the 
full proposal and specifically also in the ESMP of the project document to be approved 
by the AF as well as the ESP risk assessment in said document. Risk assessment measures 
will need to be in place to ensure that each proposed project will be assessed to ensure 
compliance with said policy and that no project activity will take place in or near 
protected areas, if this is unavoidable, that appropriate measures will be taken (in 
compliance with AF ESP policy) to ensure that the proposed activities will not adversely 
impact protected areas and biodiversity conservation 
An Environmental and Social Management Plan (ESMP) will be developed as part of the 
full project design to ensure that appropriate mitigation measures can be taken. If 
project activities cannot be identified and appropriately risk-assessed, then these will 
be considered Unidentified Sub-Projects (USPs) and will need to comply with AF USP 
guidance. 
To further ensure environmental protection, the project’s legal register will catalogue 
pertinent protected areas or species and the relevant legislation pertaining to these will 
be Environmental Impact Assessment, as per the relevant legislation, these will 
rigorously adhere to the prescribed legal requirements.  

Conservation of 
Biological Diversity 

Risk: The project activities could impact the biodiversity negatively f they involve land 
use changes or water resource modifications. This is a relevant risk in regions with 
vulnerable ecosystems. 
Mitigation: The project will promote conservation activities, preventing activities that 
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harm biodiversity, and integrating biodiversity considerations into project planning. 
Biodiversity considerations will guide the choice of project activities, and only practices 
that support biodiversity will be implemented. 

Climate Change Risk: Certain project activities, such as infrastructure development, may contribute to 
greenhouse gas emissions, countering the adaptation goals. This is a potential risk, 
especially if energy-intensive practices are employed. 

Mitigation: Prioritizing low-emission technologies and practices, conducting carbon 
footprint assessments, and implementing mitigation measures such as carbon offsets, 
will be applied where necessary such as carbon offsets, will be applied where necessary. 

Pollution Prevention 
and Resource 
Efficiency 

Risk: There is a risk of pollution and inefficient resource use if project practices are not 
optimized for sustainability. This risk is important in projects involving agricultural inputs 
or water management. 

Mitigation: Implementing pollution control measures, promoting resource-efficient 
technologies, and regular monitoring. The project will bring environmental benefits such 
as sustainable water use, sustainable land management practices. 

Public Health Risk: Project activities may have indirect impacts on public health if they lead to water 
contamination or spread diseases through improper waste management. This is a 
potential risk in projects involving multiple land and water interactions. 
Mitigation: The ESMP will guide public health risk management. Positive impacts on 
health are expected due to improved water access and strengthened food systems, but 
precautions will ensure no negative health impacts. 

Physical and Cultural 
Heritage 

Risk: There is a risk of damaging cultural and historical sites if project areas overlap with 
heritage locations. This risk exists as some areas in Botswana hold cultural significance, 
and project activities could impact them. Mitigation: Cultural heritage sites will be 
identified before any intervention. Local communities will be engaged in heritage 
conservation efforts, and all project activities will avoid sensitive heritage areas. 

Lands and Soil 
Conservation 

Risk: Soil degradation or loss of productive lands could occur if land management 
practices are improperly applied. This risk is relevant in projects involving intensive 
agriculture or land use changes. 
Mitigation: Sustainable land management practices will be adopted, promoting soil 
conservation. The project will monitor soil health, and adaptive management will 
address any soil degradation. Where specific risks are not applicable, these will be 
documented to substantiate their exclusion. 

 
 

 

 

 

 

 

PART III:  IMPLEMENTATION ARRANGEMENTS  

A. Demonstrate how the project aligns with the Results Framework of the Adaptation Fund 
 Project Objective(s)64 Project Objective Indicator(s) Fund Outcome Fund Outcome Indicator Grant Amount 

(USD) 

Increase a strong knowledge 
base built, through a multi-
stakeholder process, to 
provide evidence and support 
decision-making for concrete 
actions that promote climate-
change adaptation for WEFE 

Number of staff trained on 
improved information and access 
to support decision-making  

Outcome 2: Strengthened 
institutional capacity to reduce 
risks associated with climate-
induced socioeconomic and 
environmental losses. 
 
 

Indicator 2.1: Capacity of staff to respond to, and 
mitigate impacts of, climate-related events from 
targeted institutions increased. 
 
 
 
 

1,800,000 

 
64 The AF utilized OECD/DAC terminology for its results framework. Project proponents may use different terminology, 

but the overall principle should still apply. 
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security, gender equality and 
social inclusion in vulnerable 
rural communities. 

 

Increased ability to 
coordinate an integrated 
systems-based approach 
strengthening the resilience 
of WEFE natural resource 
assets in response to climate 
change impacts. 

Number of stakeholders engaged 
and trained on understanding 
climate risks   

Outcome 5: "Increased 
ecosystem resilience in response 
to climate change and variability-
induced stress 
 
Outcome 7: Improved policies 
and regulations that promote 
and enforce resilience measures 

Indicator 5: Ecosystem services and natural resource 
assets maintained or improved under climate change 
and variability-induced stress. 
 
 
Indicator 7: Climate change priorities are integrated 
into national development strategy 

4,754,971 

Increase awareness and 
capacity of the human system 
built to address the current 
and future impacts of climate 
change on WEFE systems 
through the promotion and 
development of climate-
smart products and services 
targeting rural communities. 

Number of stakeholders engaged 
and trained on understanding 
climate risks   

Outcome 3: Strengthened 
awareness and ownership of 
adaptation and climate risk 
reduction processes at local level 

Indicator 3.1: Percentage of targeted population 
aware of predicted adverse impacts of climate 
change, and of appropriate responses. 
 
Indicator 3.2: Percentage of targeted population 
applying appropriate adaptation responses 

1,786,043 

Project Outcome(s) Project Outcome Indicator(s) Fund Output Fund Output Indicator Grant Amount 
(USD) 

Outcome 1.1: Enhanced 
gender responsive 
intersectoral coordination 
and integration of inclusive 
climate resilient practices 

Number of staff trained to reduce 
risks and manage associated with 
climate induced socio-economic 
and environmental losses in WEF 
systems 

Output 2.1: Strengthened 
capacity of national and sub-
national centres and networks to 
respond rapidly to extreme 
weather events 

Indicator 2.1.1: Number of staff trained to respond to, 
and mitigate impacts of, climate-related events (by 
gender) 
 
Indicator 2.1.2: Number of targeted institutions with 
increased capacity to minimize exposure to climate 
variability risks (by type, sector, and scale) 

1,800,000 

Outcome 1.2: Improved policy 
framework supporting 
climate adaptation and 
gender equality 

 
Number of policies and laws 
enhanced  

Output 7: Improved integration 
of climate-resilience strategies 
into country development plans 

Indicator 7.1: Number of policies introduced or 
adjusted to address climate change risks (by sector) 
 
Indicator 7.2: Number of targeted development 
strategies with incorporated climate change priorities 
enforced 

Outcome 1.3: Enhanced 

capacity of national and sub-

national centres and 

networks to effectively 

address and mitigate climate 

change impacts 

Number of staff trained to mitigate 
impacts of climate change. (Gender 
disaggregated data) 

Output 2.1: Strengthened 
capacity of national and sub-
national centres and networks to 
respond rapidly to extreme 
weather events 

Indicator 2.1.1: Number of staff trained to respond to, 
and mitigate impacts of, climate-related events (by 
gender) 
Indicator 2.1.2: Number of targeted institutions with 
increased capacity to minimize exposure to climate 
variability risks (by type, sector, and scale). 

Outcome 1.4: Effective 
tracking of adaptation efforts, 
improved understanding of 
baseline situation and 
progress made towards 
climate-resilient land and 
water resources management 
and land-use planning 

Number of targeted (including 
women and vulnerable groups) 
population with improved 
understanding of climate resilience 
 
 
 

Output 5: Vulnerable ecosystem 
services and natural resource 
assets strengthened in response 
to climate change impacts 
including variability 

Indicator 5.1: Number of natural resource assets 
created, maintained, or improved to withstand 
conditions resulting from climate variability and 
change (by type and scale) 

Outcome 1.5: Enhanced 
capacity for knowledge 
sharing and awareness-
building regarding climate 
impacts on land-use and 
water resources, as well as 
the effective implementation 
of climate-resilient 
management initiatives 

Percentage increase in climate 
knowledge among participants, the 
number of awareness-building 
sessions held, and platform reach 
for knowledge-sharing. 

Output 3: Strengthened 
awareness and ownership of 
adaptation and climate risk 
reduction processes at local level 

Indicator 3: Number of people with increased 
awareness of climate change impacts and adaptation 
measures. 

Outcome 2.1: Enhanced 
resilience of key population 
groups, especially women 
and youth, through climate-
resilient technologies and 
strengthened natural 
resource management, 
fostering sustainable 
adaptation to climate change 

Number of people with increased 
resilience 

Output 3.1: Targeted population 
groups participating in 
adaptation and risk reduction 
awareness activities. 

Indicator 3.1: Number of news outlets in the local 
press and media that have covered the topic 

4,754,971 
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Outcome 2.2: Increased 
ecosystem resilience in 
response to climate change 
and variability-induced stress 

Number of hectares of land under 
resilient practices 

Output 5: Vulnerable ecosystem 
services and natural resource 
assets strengthened in response 
to climate change impacts 
including variability 

Indicator 5.1: Number of natural resource assets 
created, maintained, or improved to withstand 
conditions resulting from climate variability and 
change (by type and scale) 

Outcome 3.1: Awareness of 
the future impacts of climate 
change and the need for 
climate-smart products and 

services enhanced. 

Number of targeted 
population/groups participating in 
climate change adaptation and risk 
reduction awareness activities 

Output 3: “Strengthened 
awareness and ownership of 
adaptation and climate risk 
reduction processes at the local 
level 

Indicator 3: Number of people with increased 
awareness of climate change impacts and adaptation 
measure. 

1,786,043 

 
  



 

47 
 

Official Use Only 

PART IV: ENDORSEMENT BY GOVERNMENT AND CERTIFICAITON BY THE IMPLEMENTING 

ENTITY 

 
 
 
 

 

 

 

A. Record of endorsement on behalf of the government2 

A.  
B.J Gopolong Senior Climatologist 
Department of Meteorological Services 

Date: 15 December 202330 July 2025 

 

 

Formatted: Indent: Left:  -0.1",  No bullets or

numbering
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B. Implementing Entity certification  

I certify that this proposal has been prepared in accordance with guidelines provided by the Adaptation Fund Board, and prevailing National Development 

and Adaptation Plans and subject to the approval by the Adaptation Fund Board, commit to implementing the project In compliance with the 

Environmental and Social Policy and the Gender Policy of the Adaptation Fund and on the understanding that the Implementing Entity will be fully (legally 

and financially) responsible for the implementation of this project. 

Implementing Entity coordinator:  
Mr Pierre Guedez, Pierre Yves, Lead Climate and Environmental Funds, ECG division  

 
 

Email. p.guedez@ifad.org 

Date: 08/05/2025 Email: p.guedez@ifad.org 

Director 
Mr Juan Carlos Mendoza Casadiegos,  
Environment, Climate, Gender, and Social Inclusion Division 

Email: ecgmailbox@ifad.org    

Project contact person:  
Claus Reiner, Regional Lead Environment and Climate Specialist, 

E-mail: c.reiner@ifad.org 

Ms Edith Kirumba, Country Director E-mail: e.kirumba@ifad.org 

 
 
 
 
Annex 1: Summary of stakeholder consultations and lists 
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Revised PFG Submission Form1  

Project Formulation Grant (PFG)  

              

Submission Date:                    

  

Adaptation Fund Project ID:  

Country/ies: Botswana 

Title of Project: Enhancing climate resilient water, food, and energy systems in Botswana through 

sustainable natural resources management 

Country:  Republic of Botswana 

Type of IE (NIE/RIE/MIE): MIE 

Implementing Entity: International Fund for Agricultural Development (IFAD) 

Executing Entity/ies: IFAD for the PFG 

Ministry of Agricultural Development and Food Security (Lead); Ministry of Land 

Management, Water and Sanitation Services; Ministry of Minerals and Energy 

(MME); Ministry of Environment, Natural Resources Conservation and Tourism; 

Ministry of Finance (MoF); Global Water Partnership Southern Africa; Food and 

Agriculture Organisation of the United Nations (FAO) for the project 

 

  

A.  Project Preparation Timeframe  

  

Start date of PFG   Upon Concept Note approval date 

Completion date of PFG   (10 months) after Concept Note approval date 

  

B.   Proposed Project Preparation Activities ($)  

    

List of Proposed  

Project Preparation 

Activities  

Output of the 

PFG Activities  

US$ Amount  Budget note2  

Stakeholder consultations Engagement 

reports, 

stakeholder 

inputs, aligned 

priorities groups, 

in the proposal. 

 

20 000 

Stakeholder 

consultations ensure 

inclusivity, 

transparency, and 

ownership of the 

project by all relevant 

actors. 

 
1 As presented in AFB/PPRC.33/40 Annex 1. 
2 The proposal should include a detailed budget with budget notes indicating the break- down of costs at the activity level. It should 

also include a budget on the Implementing Entity management fee use.  
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Technical and Feasibility 

Assessments 

Climate risk 

reports, feasibility 

studies, 

intervention 

options 

27 250 

 Grounds the project 

in evidence-based, 

practical, and cost-

effective approaches. 

Preparation of 

Environmental 

safeguards studies 

Comprehensive 

Environmental 

and Social 

Safeguards 

screening and 

management 

planning. 

20 000 

 Aligns the project 

with environmental 

and social policies, 

ensuring long-term 

sustainability. 

Hiring a multi-

disciplinary team of 

consultants  

Final project 

proposal, logical 

framework, 

stakeholder 

feedback 

integration 

70 000 

 Consultancy fees, 

allowances and travel 

for proposal 

development 

Project formulation grant 

for concept note   137 250 

Total PFG allocation 

for concept 

preparation 

Implementing Entity (IE) 

Fee (8.5%) 
  12 750 

IE fee based on 8.5% 

of total PFG 

 Project Formulation 

Grant + IE fee 
  150 000 

Total PFG budget 

inclusive of IE fee 

  

Please describe below each of the PFG activities and provide justifications for their need and for the amount 

of funding required:  

  

  

C. Implementing Entity  

  

This request has been prepared in accordance with the Adaptation Fund Board’s procedures and meets the 

Adaptation Fund’s criteria for project identification and formulation. The PFG will be executed by the IE. 

The EE will be responsible for execution of the project once approved. 

  

Implementing  

Entity  

Coordinator, IE 

Name  

  

Signature  

  

Date (Month, 

day, year)  

  

Project  

Contact  

Person  

  

Telephone  

  

Email  

Address  

 Mr Pierre 

Yves Guedez, 

Lead, 

Multilateral 

Climate and 

Environmental 

Funds, 

  

 12/17/2024 Mr Claus 

Reiner, 

Regional 

Climate and 

Environment 

Specialist, 

IFAD 

 +254 11 

5492302 

E - mail: 

p.guedez@ifad.org   

 

E - mail: 

c.reiner@ifad.org 

 

mailto:p.guedez@ifad.org
mailto:c.reiner@ifad.org
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ECG Division, 

IFAD 
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  29th July 2022 – WEF Nexus National Dialogue  

    

  Name  Surname  Position  Organization  Gender     Name  Surname  Position Organization  Gender  

1  Nsuku  Nxumalo  Ater Policy 
consultant 

Pegasys  F  2  Larry  Swatuk  Professor- Water 
and Environment 

University of 
Waterloo  

M  

3  Londiwe  Dlamini  Consultant Pegasys  F  4  Thato   Morule   Field 
Implémentation 
Director 

Conservation 
International  

F  

5  Jackson  Aliwa  Agriculture 
Lecturer 

Botswana 
University of 
Agriculture and 
Natural 
Resources  

M  6  Piet   Kenabatho  Chair GWP -
Botswana  

M  

7  Laura  Danga  Country 
programme 
coordinator 

Global Water 
Partnership -
Botswana  

F  8  Blessing   Mudzingwa  Hydrogeologist Groundwater 
and Mineral 
Services (Pty)  

M  

9  Leticia  Mlambwaza  Finance and 
Admin Officer 

GWPSA  F  10  Alba  Orapeleng  Technical Officer Kalahari 
Conservation 
Society  

M  

11  Annah  Ndeketeya  Programme 
Coordinator 

GWPSA  F  12  Randall  Tseleng  Chief Executive 
officer 

Kalahari 
Conservation 
Society  

M  

13  Thabile  Mgwebi   Pegasys  F  14  Botlhe   Matlodi  Researcher University of 
Botswana  

F  

15  Andrew  Takawira  Senior 
Technical 
Advisor 

GWPSA  M  16  Ditiro   Moalafhi  Professor  Botswana 
University of 
Agriculture 
and Natural 
Resources  

M  

17  Oteng  Mamparanyane  Contracts 
Director 

Engineering 
Partners 
International  

M  18  Bogadi   Mathangwane   Director Department 
of Water and 
Sanitation   

F  

19  Chandapiwa  Molefe  Researcher- 
Gender 
Mainstreamin
g 

University of 
Botswana  

F  20  Nchidzi  Mmolawa  Deputy Permanent 
Secretary 

Department 
of Water and 
Sanitation  

M  

21  Tafadzwanashe  Mabhaudhi  Professor- 
Agriculture 
and Climate 
Change 

University of 
KwaZulu-Natal,  

M  22  Shamiso   Kumbirai  Investments 
Specialist 

GWPSA  F  

23  Dumisani  Mndzebele  Programme 
Officer 

SADC Secretariat  M  24  Thabo  Baoleki  Water Resources 
Engineer 

Department 
of Water 
and 
Sanitation  

M  

25  Maryna  Storie  Technical 
Specialist 

Pegasys  F  26  Sachin  Maskey  Senior Engineer Water 
Resources 
Consultants  

M  

27  Simon  Johnson  Hydrologist JG Afrika  F  28  Ikanyeng  Gaodirilwe   BIDPA  F  

29  Tsaone  Mokwatso  Youth 
Representativ
e 

Department of 
Environmental 
Affairs  

M  30  Ingrid   Otukile  Chief Natural 
Resources Officer 

Department 
of Forestry 
and 
Fisheries  

F  

31  David  Parry  Policy Analist SADC Climate 
Services and 
Related 
Application 
programme 

M  32  Ezra  Muchibwa  GIS Specialist EN Geomatics 
(Pty)  

M  

33  Bernice   Mutelo  Programme 
Officer 

SASSCAL  F  34  Michael  Flyman  Head of 
Environment 

FAO  M  

35  Ntsiuoa Evelyn  Phakisa  Youth 
Representativ
e 

Department of 
Water Affairs  

F  36  David  Molefha  Chief Water 
Engineer 

Department 
of Water 

M  
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and 
Sanitation  

37  Moses  NTLAMELLE  Senior 
Programme 
officer 

SADC Secretariat- 
Energy 

M  38  Lettie  Pitlagano  Country Manager Digby Wells  F  

39  Patrice   Kabeya  Senior 
Programme 
Officer 

SADC Secretariat- 
Water 

M  40  Alex  Carrasco  Programme 
Manager 

European 
Union 
Botswana  

M  

41  Lapologang  Magole  Reseaecher University of 
Botswana  

F  42  Jackson  Aliwa  Lecturer University of 
Botswana   

M  

43  Felix   Monggae   Private   M  44  Dineo   Gaborekwe  National Project 
Coordinator 

FAO  F  

45  Jose  Becerra  Deputy Head 
of 
Cooperation 

European Union 
Delegation to 
Botswana  

M  46  Frans   Bale  Principal Civil 
Engineer 

Water 
Utilities 
Cooperation  

M  

47  Fortune   Motlhodila   Department of 
Water and 
Sanitation  

M  48  Alex   Thaga  Agronomist Ministry of 
Agriculture  

M  

49  Bogadi   Segole   National 
Chairperson 

Association of 
Environmental 
Clubs Botswana   

F  50  William  Kapele  Agricultural 
Engineer 

Ministry of 
Agriculture  

M  

51  Joanna  Fatch  Technical 
Programme 
Coordinator  

GIZ Botswana  F  52  Motlhalepula
  

Tabona  Energy Engineer Ministry of 
Energy  

F  

   
28th July 2023 – 1st Adaptation Fund Concept Note Development Consultative Workshop  

  Name  Surname  Position Organization  Gender    Name  Surname  Position Organization  Gender  

1  Kene  Dick   Principal Water 
Chemist 

Department of 
Water and 
Sanitation  

F  2  Piet   Kenabatho  Chair GWP-
Botswana  

M  

3  Saniso   Sakuringwa  Gender Focal 
Point  

Gender Focal Point 
Department of 
Water and 
Sanitation  
 

F  4  Debbie  Taylor  Gender Specialist Botswana 
Community 
Based 
Organisations 

F  

5  Lorato  Musindo  Hydrologist Groundwater and 
Mineral Services 
(Pty)  

F  6  John   Molefe  Scientific Officer Southern 
African 
Science 
Service Centre 
for Climate 
Change and 
Adaptive Land 
Management 
(SASSCAL)  

M  

7  Ivonald  Da Cruz   IFAD  M  8  Thato  Morule  Independent 
Consultant 

Private   M  

9  Boitumelo   Mokiya  Programmes 
and 
Communicatio
ns Assistant 

FAO  F  10  Balisi   Gopolang  Adaptation Fund 
Focal Point 

Ministry of 
Environment  

M  

11  Mahlalele  Setlhako  Coordinator GIZ Botswana  F  12  Ajit Peter  Williams  Corporate 
Counsel 

Water Utility 
Cooperation  

M  

13  Keitumetse  Tsumane  Advisor GIZ Botswana  F  14  Joana  Fatch  Technical 
Programme 
Coordinator 

GIZ -Botswana  F  

15  Oratile   Maswe  Principal 
Technical 
Officer 

Department of 
Meteorological 
Services   

F  16  Bernice   Mutelo  Programme 
Officer 

SASSCAL  F  

17  Michael   Flyman  Head of 
Environment 

FAO  M  18  James  Molenga  Energy Engineer Department of 
Energy  

M  

19  Neil   Fitt  Conservationis
t 

GWP-Botswana   M  20  Lapologang  Magole  Researcher University of 
Botswana  

F  
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21  Khemoitsaletse  Phakala   Association of 
Environmental 
Clubs in 
Botswana  

M  22  Dorcas   Masisi  UNFCCC Focal Point Ministry of 
Environment  

F  

23  Daniel   During  Researcher GWPSA  M  24  Ireen  Madilola  Principal Water 
Resources Engineer 

Department of 
Water and 
Sanitation  

F  

25  Botlhe   Matlodi  Programme 
Coordinator 

SASSCAL  F  26  Mukendoyi  Mutelo  Decision Support 
System Specialist 

OKACOM  M  

27  Dineo   Gaborekwe  National 
Project Officer 

FAO  F  28  Maitio  Setlhake  Sector Coordinator Botswana Watch  M  

29  Barthlomew  Chataika  Programme 
Coordinator 

Centre for 
Coordination of 
Agricultural 
Research and 
Development for 
Southern Africa 
(CCARDESA) 

M  30  William  Kapele  Principal 
Agricultural 
Engineer 

Ministry of 
Agriculture  

M  

31  Alba   Orapaleng  C.E. O Kalahari 
Conservation 
Society  

M  32  Annah  Ndeketeya  Programme 
Coordinator  

GWPSA  F  

33  Mogi   Moreki   Ministry of 
Agriculture  

M  34  Laura  Danga-Kuzora  Country 
Programme 
Coordinator  

GWP-
Botswana  

F  

35  Orapaleng  Nareetsile  Community 
and Youth 
representative 

Metsimotlhabe 
Community Trust 

M           F  

  29th –30th August 2023 – 2nd Adaptation Fund Concept Note Development Consultative Workshop  

  Name  Surname  Position Organization  Gender    Name  Surname  Position Organization  Gender  

1  Gokgakiso  Modikele  Administrative 
Assistant 

Kalahari 
Conservation 
Society  

F  2  Nayang  Gaobope     F  

3  Oratile   Maswe  Principal 
Technical 
Officer 

Department of 
Meteorological 
Services  

F  4  Khemoitsalets
e  

Phakala  Public Relations 
Officer  

Association of 
Environmental 
Clubs in 
Botswana  

M  

5  Alex  Thaga  Agricultural 
Engineer 

Ministry of 
Agriculture  

M  6  Ofentse  Lesego  Teaching 
Assistant 

University of 
Botswana  

M  

7  Mahlalele  Setlhako  Coordinator GIZ Botswana  F  8  Michelle  Bagoleng  Environmental 
Science 
student 

University of 
Botswana  

F  

9  Daniel   During  Researcher  C4EcoSolutions M  10  Tshepo  Sethlogile     F  

11  Rene  Schieritz  Programme 
Developmen
t Specialist 

GWPSA  M  12  Mogi  Moreki   Ministry of 
Agriculture  

M  

13  Piet   Kenabatho  Chairman GWP-Botswana  M  14  William   Kapele  Principal 
Agricultural 
Engineer 

Ministry of 
Agriculture  

M  

15  Reuben  Setlokwane  Community 
Representati
ve 

Metsimotlhabe 
Development 
Trust  

M  16  Atang  Masilomangwe   Renewable 
Energy 
Engineer 

Ministry of 
Agriculture  

M  

17  Charles   Mazeruku  Biosafety 
Officer 

Ministry of 
Agriculture  

M  18  Thomas   Mogome  Chief Agronomist Ministry of 
Agriculture  

M  

19  Ireen   Madilola  Principal 
Water 
Resources 
Engineer 

Department of 
Water and 
Sanitation  

F  20  James  Molenga  Energy Engineer Ministry of 
Energy  

M  

21  David  Molefha  Chief Water 
Engineer  

Department of 
Water and 
Sanitation  

M  22  Laura  Danga-Kuzora  Country 
Programme 
Coordinator 

GWP-Botswana  F  

23  Wendy  Seone  Chief 
Sanitation 
Engineer 

Department of 
Water and 
Sanitation  

F  24  Mukendoyi  Mutelo  Decision Support 
System 
Specialist 

SASSCAL  M  
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31 October 2023 Adaptation Fund Concept Note Validation Workshop 

  Name  Surname  Position Organization  Gender    Name  Surname  Position Organization  Gender  

1 Laura  Danga Country 
Programme 
Coordinator 

GWP-Botswana  F 11 William  Kapele Principal 
Agricultural 
Engineer 

Ministry of 
Agriculture  

M 

2 Tirelo Ditshipi Programme 
coordinator and 
Gender advisor 

IFAD F 12 Keneilwe Semetsamere 

 

Soil and Water 
Engineer 

Ministry of 
Agriculture  

F 

3 Kelebeman Maswe  Department of 
Meteorology 

F 13 Alex  Taga Agronomist Ministry of 
Agriculture  

M 

4 Simasiku Mukwaso Engineer Department of 
Energy 

M 14 Annah  Ndeketeya Programme 
Coordinator 

GWPSA F 

5 Kene  Dick Principal 
Water 
Chemist 

Department of 
Water and 
Sanitation  

F 15 Rene Schieritz Programme 
Development 
Specialist 

GWPSA M 

6 Charles Mazereku Biosafety 
officer 

Ministry of 
Agriculture 

M 16 Andrew Takawira Senior Technical 
advisor 

GWPSA M 

7 Wendy Seone Chief 
Sanitation 
Engineer 

DWS F 17 Zira Mavunganidze Climate and 
Environment Specialist 

IFAD F 

8 Ireen  Madilola  Principal 
Water 
Resources 
Engineer 

Department of 
Water and 
Sanitation  

F 18 Phera Ramoeli Executive 
Secretary 

Okavango 
River Basin 
Commission 

M 

9 Michael Flyman Head of 
Environment 

FAO M 19 Tracy  Molefi Programme 
Coordinator 

Okavango 
River Basin 
Commission 

F 

10 Edith Kirumba Country 
Director 

IFAD F       

 
Summary of stakeholder consultations  

Stakeholder Consultation Workshop: 
Preparation of an Adaptation Fund Concept 
Note on enhancing the resilience of water, 
energy, food, and environmental security 
systems in Botswana. 
Hilton Gardens Inn, Gaborone, Botswana 
28th July 2023 
Objectives: 

● To discuss and understand the key climate and 
water, food, energy, and environmental security 
related issues in Botswana.  

● To validate and identify priority issues and 
relevant national strategies and policies to be 
implemented to address these.  

● To increase the understanding of how climate 
change is impacting water, food, and energy 
security in Botswana.  

● To share information on the Adaptation Fund 
and how it can assist Botswana in addressing 
climate change issues impacting water, energy, 
food, and environmental security.  

● To discuss and seek stakeholder guidance on the 
key challenges, how to respond to these and the 
key stakeholders.  

● To identify on-going projects that the project is 
building on.  

Key Outcomes 
● Identification of key climate issues and 

challenges for water, energy, food, and 
environmental security issues  

● Actions to address key issues proposed.  
● Clear understanding of the Adaptation Fund 

application process   
● Inputs and guidance for concept idea to 

enhance water, energy, food, and 
environmental security received. 

Barriers Proposed solutions  

Lack of knowledge 
and awareness 
Lack of public 
awareness and 
education; 
knowledge 
generation 
Poor data 
availability for 
decision-making 
Lack of 
demonstration 
projects 

Creating 
awareness through 
campaigns, 
education, and 
stakeholder 
engagement 
strengthening 
existing research 
and knowledge 
management 
programme/platfo
rm 
Conduct pilot 
studies which feed 
into research and 
knowledge 
management 
programme or 
platform 
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Cultural/behaviour
al barriers 
Customs and 
traditions e.g., 
challenge to 
convince 
traditional 
pastoralists of the 
value of planting 
crops or to adopt 
alternative farming 
methods such as 
rotational grazing 
Social behavioural 
(mindset) e.g., use 
of treated 
wastewater, waste 
management 

Stakeholder 
engagement and 
consultation. 
Creating 
awareness.  
Highlighting 
through pilot 
studies.  
Capacity building. 

Governance issues 
Lack of 
coordination 
between 
institutions, 
differing 
institutional 
priorities/sectoral 
priorities not 
harmonized, 
Fragmented 
policies 
Lack of data and 
information 
supported 
decision-making 

Integrated 
resource 
management 
and intersectoral 
harmonisation. 
Communication 
strategy, 
awareness, and 
stakeholder 
engagement. 
Incorporation of 
science in policy 
formulation and 
decision-making 

Financial barriers 
Misallocation of 
finance/budget 
improperly 
prioritised 

Integrated and 
strategic planning 
and budgeting 

 

 

Key Outcomes 
● Confirmation of national context, problem 

statement and barriers 
● Inputs into the proposed components, 

activities and geographic areas received. 
● Improved understanding of the practical 

application of WEFE Nexus  

 

Key Outcomes  
● Agreement on process and timelines to 

obtain endorsement letter.  
● Validation and endorsement of the 

concept note.  
● Final inputs to finalise concept note 

received. 
● Agreed on proposed implementing 

arrangements – Ministry of Agriculture to 
lead  
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Annex 3: Initial Gender Assessment 
Demography: Botswana has a balanced gender distribution, with slightly more females than males in the 
population. According to the World Bank data from 2020, the sex ratio is approximately 0.99 males to 1 female65. 
However, it is essential to examine how gender intersects with age and location to understand demographic 
disparities fully.  
Health and Education: 
Health: Women in Botswana have made considerable progress in accessing healthcare services, including maternal 
and reproductive health services. The maternal mortality rate has decreased in recent years, reflecting improved 
access to healthcare66. However, gender disparities may persist in health outcomes, such as the prevalence of 
HIV/AIDS among women, highlighting the need for targeted interventions67. 
Education: Botswana has made substantial progress in achieving gender parity in education. Girls' enrolment rates 
in primary and secondary education are on par with those of boys68. Nevertheless, attention must be given to 
factors like retention and quality of education to ensure that girls and boys have equal opportunities and outcomes. 
Women in Agriculture: Women in Botswana play a significant role in agriculture, particularly in subsistence farming. 
They are responsible for household food security and contribute to rural livelihoods69 . Empowering women in 
agriculture with access to resources and knowledge can enhance their productivity and income. Women in 
Botswana play a vital role in agriculture, particularly in subsistence farming. Their contributions to food production 
and household income are substantial. However, women often face challenges related to land ownership and 
access to agricultural resources70. 
Gender-Based Violence: Gender-based violence remains a critical issue in Botswana. Despite legal frameworks and 
policies in place, challenges persist in addressing and preventing violence against women. Challenges related to 
reporting, prosecution, and cultural norms persist, impacting women's safety and well-being (UNFPA, 2020). 
Cultural norms and stigma may deter reporting and seeking help, and the government must continue efforts to 
combat this issue (UN Women, 2020). GBV is a critical issue in Botswana. Shockingly, almost 70% of women have 
experienced GBV at least once in their lifetime, with about 30% experiencing it in the last year. Only a small fraction 
(1.2%) of these cases is reported to the police, indicating a significant gap between occurrence and reporting. The 
Botswana government has implemented policies to combat GBV, including the establishment of GBV courts and 
training for legal and health professionals. However, societal stigmatization and a culture of silence remain 
significant barriers to effectively addressing GBV. 
Differentiated Climate Change Impacts on Gender: Climate change poses specific challenges to women in 
Botswana. Women are often more vulnerable due to their roles in resource management and household 
responsibilities. Changes in rainfall patterns and water availability can have a disproportionate impact on women's 
livelihoods and well-being. They are often more vulnerable due to their roles in agriculture and their reliance on 
natural resources. Women may also face increased responsibilities, such as fetching water over longer distances in 

 
65 World Bank. (2019). Botswana - Gender Data. Retrieved from https://data.worldbank.org/country/botswana?view=chart 
66 UNFPA. (2020). Botswana Country Programme Document 2020-2024. Retrieved from https://botswana.unfpa.org/sites/default/files/pub-
pdf/UNFPA%20CPD%20Botswana%202020-2024.pdf. 
67 UNAIDS. (2020). Botswana. Retrieved from https://www.unaids.org/en/regionscountries/countries/botswana. 
68 UNESCO. (2021). Education for All Global Monitoring Report 2020. Gender Report: Building bridges for gender equality. Retrieved from 
https://unesdoc.unesco.org/ark:/48223/pf0000374615. 
69 FAO. (2020). Gender and Agriculture in Botswana. Retrieved from http://www.fao.org/3/cb0613en/cb0613en.pdf. 
70 FAO. (2018). The State of Food and Agriculture: Women in Agriculture. Retrieved from http://www.fao.org/3/I9542EN/i9542en.pdf. 

 

https://data.worldbank.org/country/botswana?view=chart
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drought-prone areas71. Policies and strategies should consider these differentiated impacts. Climate change has 
differential impacts on men and women in Botswana.  
Responses to Climate Change Gender Inequalities in the concept note. 

a) Strengthening Gender-Responsive Systems: The project aims to build gender-responsive climate-resilient systems 
in rural communities, focusing on women and youth participation in adaptation and risk reduction activities. This 
involves enhancing access to climate-resilient water supply, renewable energy, and improving food systems 
agricultural production and processing systems. 

b) Involving Women in Agricultural Practices: Women, who are significant in Botswana's arable farming, will be 
empowered through access to improved agricultural practices, technologies, and renewable energy sources. This 
is designed to streamline their tasks, freeing up time for other pursuits and contributing to food production at the 
household level. 

c) Capacity Building and Awareness: There is a focus on building capacity and raising awareness among community 
members, especially women and youth, about climate change and its impacts. This includes training in climate-
resilient agricultural practices and water conservation strategies. 

d) Promoting Gender Equality: The project emphasizes promoting gender equality by encouraging women's 
participation in leadership roles and implementation teams. This also includes direct benefits to women from 
improved access to electricity and climate-smart technologies. 

e) Addressing Financial Barriers: A key aspect is facilitating access to finance, especially for women and marginalized 
groups, to enable them to capitalize on climate-smart adaptive technologies. 

f) Ensuring Inclusivity in Decision Making: The project seeks to ensure inclusive decision-making and implementation, 
considering the specific needs and contributions of women in adapting to climate change impacts. 
Gender dynamics in relation to WEFE 
Women play a critical role in agriculture and water, energy, food, and ecosystems (WEFE) in Botswana, owning 58% 

of arable land but often lacking access to resources and decision-making power. Women are primarily responsible 

for household water management and food production but face challenges such as limited access to credit and 

agricultural inputs, high workloads due to domestic responsibilities, and lower participation in formal agricultural 

training programs. The project responds to these challenges by providing targeted training in climate-smart 

agriculture, renewable energy technologies, and water management, specifically for women. Women's groups will 

be established to facilitate peer learning and support, and the project will ensure women's representation in 

community management committees and decision-making bodies. Additionally, the project will facilitate access to 

credit and agricultural inputs and distribute time-saving technologies to alleviate women's workload. By promoting 

gender-sensitive policies and practices, the project aims to empower women, enhance their participation, and 

improve their socioeconomic situation in relation to WEFE. 

 
71 UNDP. (2019). Gender-Responsive Climate Change Adaptation and Mitigation in Botswana. Retrieved from 

https://www.undp.org/content/undp/en/home/librarypage/environment-energy/climate_change/Gender-Responsive-Climate-Change-Adaptation-

and-Mitigation-in-Botswana.html. 
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