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Acronyms

AF-TERG		  Technical Evaluation Reference Group  
			   of the Adaptation Fund

CCA			   Climate Change Adaptation

DA			   Designated Authority

EP			   Evaluation Policy 

EQ			   Evaluation Questions

Fund			   Adaptation Fund

IEs			   Implementing Entities

MEL		  	 Monitoring, evaluation, and learning

MTR			   Mid-term Review

PPR			   Project Performance Report

RTE			   Real-Time Evaluation

ToR 			   Terms of Reference
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1. What is this guidance note?

The purpose of this guidance note is to support the commissioning and 
managing of an evaluation of a Fund funded operation in accordance with the 
Adaptation Fund’s Evaluation Policy. The guidance note will be most helpful 
to those who are preparing, commissioning, or managing a Fund evaluative 
activity (Figure 1) contracted by a Fund Implementing Entity or the Technical 
Evaluation Reference Group of the Adaptation Fund (AF-TERG). The note covers 
guidance related to commissioning and managing an evaluative activity at all 
levels included in the Fund’s Evaluation Policy. It is important to acknowledge 
that the discussion is not exhaustive, and additional resources are provided at 
the end of the guidance note.  

Figure 1: Fund-evaluation levels and indicative types

Fund-level evaluation

Strategic-level evaluation

Operational-level evaluation

Long-term 
outcomes,  

impacts of the 
Adaptation Fund

a. Fund policy evaluations
b. Strategy evaluations
c. Fund instrument evaluations
d. Thematic evaluations

a. Project Project Baseline
b. Real time evaluation
c. Mid-term Review
d. Project Final Evaluations
e. Ex-post evaluations
f. Programme evaluations 

Every 5 
years, 
approx.

Timing according to the policy, 
strategy or instrument lifecycle.

       At least one thematic  
       evaluation per year.

https://www.adaptation-fund.org/document/evaluation-policy-of-the-adaptation-fund-graphically-edited
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2. What is commissioning and managing an  
     evaluation?

Commissioning an evaluation and managing an evaluation are different but 
interrelated processes. 

● Commissioning an evaluation encompasses the activities to initiate a Fund 
evaluation, largely focused on developing the evaluation’s Terms of Reference 
(ToR) and recruiting and contracting the evaluator(s).

● Managing an evaluation encompasses the activities for the oversight 
of the evaluation after it is commissioned and enters the implementation 
phase through to the Evaluation Report. Evaluation management ensures 
the evaluation is conducted according to the deliverables and requirements 
established in the ToR and detailed in the evaluation’s Inception Report.     

A critical aspect of both commissioning and managing and evaluation is 
ensuring that the evaluation exercise upholds the Fund’s Evaluation Policy and 
its Evaluation Principles. The Evaluation Policy introduces seven evaluation 
principles that encompass the values, norms, and best practices to guide 
evaluation practice – see Figure 2. Collectively, they ensure high quality fit-
for-purpose evaluation processes and products, and support processes of 

Figure 2: The Adaptation Fund’s 7 Evaluation Principles

Fund’s 7
Evaluation 
Principles

1     Relevance and utility

2     Credibility and robustness

3     Transparency

4     Impartiality and objectivity

5     Equitable and gender-sensitive inclusivity

6     Comlementarity

7     Complexity sensitive and adaptive

https://www.adaptation-fund.org/document/evaluation-policy-of-the-adaptation-fund-graphically-edited/
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effective application of practical lessons and recommendations for achieving 
the aspirations of the Fund. The Fund expects all those who commission, 
manage or conduct an evaluation to uphold the principles throughout 
the evaluation, and the Fund’s Evaluation Principles Guidance Note should be 
consulted for more information. 

The commissioning and managing an evaluation should also uphold other 
relevant Fund policies and guidelines. A list of Fund policies and guidelines 
can be assessed on its website, but of particular importance it the Fund’s 
Environmental and Social Policy and Gender Policy.

https://d.docs.live.net/d1d5f65a25ad6c89/Impact Works HQ/Impact Works Consultancies/Active Clients/Adaption Fund/Guidance Notes/Commissioning and Managing Evaluations GN/Reviewed/Link to Evaluation Principles GN
https://www.adaptation-fund.org/documents-publications/operational-policies-guidelines/
https://www.adaptation-fund.org/wp-content/uploads/2015/09/Environmental-Social-Policy-approved-Nov2013.pdf
https://www.adaptation-fund.org/document/updated-gender-policy-and-gender-action-plan/
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3. What are the benefits of commissioning and  
    managing an evaluation?

Evaluation is often depicted as a one-sided process that focuses on conducting 
an evaluation. However, commissioning and managing an evaluation 
is essential to successfully conduct evaluations and should be carefully 
undertaken. Commissioning an evaluative activity requires time and attention 
to detail, but the return on investment includes substantive benefits: 

1. Ensures the evaluation at all stages upholds the Fund’s Evaluation Policy 
and evaluation principles.

2. Ensures that the evaluation is designed to be relevant to address the 
commissioning organization’s specific needs and objectives, providing 
actionable insights.

3. Sets expectations for the timely delivery of evaluative evidence, lessons and 
knowledge.

4. Ensures the evaluation is conducted by qualified, impartial, and 
experienced evaluators capable of providing objective and unbiased findings 
selected through a transparent process. 

5. Underscores the importance of an evaluation and learning culture within 
the evaluand. 

6. Ensures value for money by maximizing the efficient use of time and 
resources.

7. Ensures that the evaluation is conducted in a transparent and accountable 
manner, contributing to the evaluation’s legitimacy and credibility.
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4. When to commission an evaluation?

An evaluation is typically commissioned at the mid- or end- point of an 
intervention. However, it can be commissioned at any time if there is a 
compelling reason to do so (e.g., for learning, adaptive management, long-
term impact, RTEs, etc.). Regardless of the evaluation type, the planning for an 
evaluation begins early at the planning or proposal stage of the intervention 
(e.g., project), when the estimated timing to commission evaluations is 
identified.

BOX 1: What is an Evaluation?

Evaluation is an assessment of intervention(s) to determine what works and 
what does not, and the extent to which intended and unintended results are 
accrued, as well as their impact on stakeholders. It provides evidence-based 
information that is credible and useful, enabling the incorporation of findings, 
recommendations, and lessons into decision-making processes. The Fund 
recognizes three categories of evaluation: 

1. Independent evaluations are conducted by individuals and entities 
independent from those responsible for the design and implementation of the 
intervention and with no prior operational involvement or conflict of interest in 
the evaluated intervention. 

2. Self-conducted evaluations are conducted by personnel within the 
management or operational structure of the entity implementing the evaluated 
intervention and may include other stakeholders. 

3. Semi-independent evaluations are conducted by an evaluation team 
comprised of a combination of independent evaluators and personnel within the 
management or operational structure of the entity being evaluated, as well as 
other relevant stakeholders. All categories need to follow the policy’s evaluation, 
gender policy, principles, and criteria.

Implementing Entities are required to conduct mandatory project and 
programme evaluations at the operational level as indicated in the 
Evaluation Policy. These include: 

● Baseline data report: Baseline data are used for project design, target 
setting, monitoring implementation progress, and assessing performance, 

https://www.adaptation-fund.org/document/evaluation-policy-of-the-adaptation-fund-graphically-edited/
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outcomes and impact. Implementing Entities Es are required to submit a 
project baseline report based on primary data collection and/or relevant 
and reliable secondary data, per the Fund’s “Results Framework and baseline 
guidance.” The baseline report shall be submitted to the secretariat by no later 
than the submission of the first PPR. The baseline report may be conducted 
independently or semi-independently, or self-conducted. 

● Mid-term Review (MTR): MTRs are formative evaluations that assess project 
performance and context to inform project management decision-making and 
course correction during the remaining implementation period. Implementing 
Entities are required to conduct MTRs of any project with four or more years of 
implementation, and to submit the MTR report to the secretariat no later than 
six months after the project midpoint. Implementing Entities are required to 
submit a management response to the MTR report to the secretariat within 
six months of receiving the MTR report, describing what, why, and how MTR 
learning will be utilized. MTRs may be conducted independently or semi-
independently. For projects under four years duration, MTRs are optional. The 
Fund’s Mid-term Review Guidance Note provides more detailed information on 
preparing for and conducting MTRs.

● Final project and program evaluations: Final evaluations assess Fund 
project/programme performance and impact to support learning and 
accountability, and inform future climate change adaptation interventions. 
Final project evaluations are required from all Fund projects and programmes 
that complete implementation, with the final Evaluation Report submitted 
to the secretariate and the Designated Authority (DA) within nine months of 
project completion. For programme evaluations, IEs will be notified within 
three months of approval of the Fund’s evaluation budget if an evaluation 
is required. All final evaluations are to be conducted independently, and 
Implementing Entities are required to submit to the secretariat and the 
Delegated Authority(s) a management response within six months of receiving 
the final Evaluation Report.

The Fund’s Evaluation Policy also identifies non-mandatory evaluations that 
Implementing Entities can decide whether to conduct. Specifically, two 
evaluation types are identified: 1) real-time evaluations (RTEs) that occur 
during project implementation to provide immediate (real time) feedback 
to those planning or implementing the project; 2) and ex post evaluations 
taking place three to five years after closure of Fund-financed projects to assess 
longer-term impact, sustainability, and learning. 

https://d.docs.live.net/68852b5c204b87a4/Scott - professional/Assignments/Adaptation Fund/GNs/1 - GNs for EPG Team Review/Commisioning and Managing Eval GN/TBD
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In addition to these evaluations commissioned and managed by the 
Implementing Agencies, the Fund’s Board and AF-TERG periodically conduct 
evaluations at the other two levels identified in the Evaluation Policy (see 
Figure 1): 

● Fund-level evaluations occur when the Board commissions the AF-TERG 
to assess the long-term outcomes and impacts of the Fund (approximately 
every five years). As such, the AF-TERG will commission and manage 
these evaluations, although representatives of Implementing Entities, 
eligible countries, the donor community, Board members, secretariat, peer 
organizations, and other stakeholders may provide inputs to such evaluations. 

● Strategic-level evaluations are conducted by the AF-TERG by request 
or approval by the Board and include Fund policy, strategy, instrument, and 
thematic evaluations. These evaluations are also commissioned and managed 
by the AF-TERG, and may include inputs from Implementing Agencies and 
other relevant stakeholders according to evaluation purpose and scope. 

In summary, at whatever level a Fund evaluation occurs, they will need to be 
commissioned and managed, and the following section further details the 
roles and responsibilities for this. 
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5. Who commissions and manages an evaluation?

The appropriate entity to commission and manage evaluative activities 
depends on the evaluation level, type, and organizational context. Table 1 
summarizes responsible for commissioning and managing an evaluation, 
noting that at the operational level, Implementing Entities are often 
responsible for both, but those within the Implementing Entity who 
commission versus manage an evaluation may vary (just as the Board may 
commission an evaluation in the Fund, whilst the AF-TERG may manage it). 

It is also important to note that the line between those responsible for 
managing the commissioning of an evaluation versus those responsible for 
managing the implementation of an evaluation is often blurred, with the 
same person(s) often leading both phases. Or a body, like a Board or senior 
leadership team, may make the official decision to commission an evaluation 
(and thus be the evaluation commissioner in name), but the same individual(s) 
who will manage the implementation of the evaluation once commissioned, 
may also manage the commissioning processes. 

Evaluation Level Evaluation 
Type

Evaluation 
Sub-Type

Commissioner Manager

Category of 
evaluation

Fund-level 
evaluations

Long-Term 
Outcome 
and Impact 
Evaluation

Board AF-TERG x

Strategic-level 
evaluations

Policy 
Evaluation

Board AF-TERG x x

Fund Strategy 
Evaluation

Board AF-TERG x

Fund 
Instrument 
Evaluation

Board AF-TERG x x

Thematic 
Evaluation

Board AF-TERG x

Table 1: Who commissions and manages evaluations by evaluation type

Indep
endent

Sem
i-

Indep
endent

Self-
Conducted

(continued)
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For Fund evaluations, either an individual or team will have oversight of the 
commissioning and managing responsibilities, which is referred to respectively 
as the Evaluation Manager or Evaluation Management Team. This 
individual or team is assembled depending on the institutional arrangements 
of the commissioning entity, and the evaluation’s needs and context. For 
example, a larger multilateral or regional Implementing Entity may have a 
specific department or unit designated for commissioning and managing 
their evaluations, just as the Fund has the AF-TERG, whereas smaller national 
Implementing Entities may appoint an individual or team composed of people 
with appropriate experience according to the evaluation purpose and needs. 

Because the Evaluation Manager or Management Team play a critical role in 
the evaluative process, they must be formally appointed, and have a clear 
understanding of their authority and experience to assume oversight of the 
evaluation’s commissioning and management tasks. 

In essence, this guidance note summarizes the roles and responsibilities for 
the Evaluation Manager/Management Team, but critical responsibilities of 
evaluation managers are summarized in Box 2:

Operational-level 
evaluations

Mandatory 
Project 
Evaluation

Baseline 
Data 
Report

IE IE x x x

Mid-Term 
Review

IE IE x x X 
(< 
4yr)

Final 
Project 
Evaluation

IE IE x

Final 
Programme 
Evaluation

AF-TERG AF-TERG x

Non-Mandatory 
Operational 
Evaluations

Real-time 
Evaluations

IE IE x x x

Ex-Post 
Evaluations

Board AF-TERG x

BOX 2: Key responsibilities for evaluation managers

✓ Provide oversight for quality control and assurance throughout the 
evaluation process, including oversight or the review and approval of 
deliverables to ensure accuracy, completeness, and robustness.

(continued)
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✓ Uphold the Fund’s Evaluation Policy, Evaluation Principles, and other 
organizational good evaluation practice, principles, and conduct – see 
Section 2 above. This includes ensuring that Evaluator(s) understand and 
uphold these policies, principles, and good practice.

✓ Protect evaluation participants, which includes compliance with data 
protection laws for privacy and security, and protecting the confidentiality of 
data in accordance with any consent arrangements agreed with contributors. 

✓ Troubleshoot any anticipated and unanticipated problems and 
limitations, including logistical issues, delays, and potential conflict and 
complaints. This includes immediately responding to any incident of 
misconduct and unlawful behavior.  

✓ Prepare for the evaluation, including drafting the ToR with meaningful 
consultation and engagement of relevant stakeholders. 

✓ Ensure the evaluation is conducted according the ToR or as revised and 
approved in the Inception Report.

✓ Uphold the independence and impartiality of evaluations and ensure 
evaluator(s) have access to all necessary documents and stakeholders.

✓ Ensure evaluation deliverables/output are delivered in a timely and cost 
effective manner within the allocated budget.
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6. How to commission and manage an evaluation? 

The following section provides a summary of key tasks and considerations to 
guide the commissioning and managing a Fund evaluation. As noted above, 
these two sets of processes are interrelated. The tasks have been organized 
by the key phases of evaluation identified by the Fund, (see Figure 3), and are 
summarized in the checklist in Annex 1. The tasks reflect good practice, but 
they should be tailored and adapted according to evaluation context, type, and 
needs. For example, with a Fund self-conducted evaluation, the recruitment of 
the evaluator(s) will be different from the tasks outlined for recruiting external 
evaluators for an independent evaluation. 

Figure 3: Illustrative final evaluation timeline

1) Preparation phase: Scope the evaluation, draft the Evaluation Management Plan, develop and 
disseminate the evaluations ToR (which provides an overview of what is expected the evaluation), 
recruit the evaluator(s).

2) Inception phase: Orient evaluator(s), review background documents, stakeholder/landscape 
analysis, development inception report (which confirms and details data collection and analysis 
methodology), and develop data collection tools. 

3) Implementation: Includes data collection, continued review of secondary sources (as required), and 
data analysis. 

4) Reporting phase: Reporting can occur as relevant findings emerge, but it culminates in the review, 
approval, and dissemination of the evaluation report.

5) Follow-up phase: Actions taken, and outlets used to support evaluative learning and use, including 
the submission of required management response within six months of receiving the final report. 

Preparation Inception Implementation Reporting Follow-up
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1. EVALUATION PREPARATION PHASE

1) Identify the Evaluation Manager or Management Team

It is important to identify upfront who lead and manage the evaluation, 
ensuring accountability to commission and implement the evaluation in a 
timely manner. As noted above in Section 5, the individual(s) responsible 
for commissioning an evaluation are often the same as those responsible 
for managing the evaluation once it begins. For relatively small evaluative 
activities (e.g., optional evaluations at the operational level), decision-making 
may follow an existing chain of command in which a senior manager acts as 
the Evaluation Manager with oversight of both commissioning and managing 
the evaluation. For larger evaluative activities, an Evaluation Management 
Team is more common. But regardless of whether they are the same or 
separate individuals, it is best to identify and secure their them upfront. 

The decision makers who identify and then approach or appoint the Evaluation 
Manager or Evaluation Management Team – will very according to the 
organizational context of the commissioning entity. And as summarised in 
Table 1 above, the evaluation commissioners will in turn vary according to the 
evaluation level and type. However, generic competencies and qualifications 
for the individuals selected to be the Evaluation Manager or on the Evaluation 
Management Team can be identified, which are summarized in Box 3. 

BOX 3: Competencies for evaluation managers

✓ Evaluation commissioning and management experience, preferably with 
working knowledge of the Fund’s Evaluation Policy, Evaluation Principles, and 
Evaluation Criteria.

✓ Technical evaluation skills, including knowledge of relevant evaluation 
approaches, methods and data analysis for the given evaluation type and 
purpose, and the related evaluation quality assessment skills to provide 
oversight. 

✓ Management skills, with experience and demonstrated success in 
coordination, problem-solving, and the supervision of evaluations or projects 
similar in focus, duration, scope, and complexity.

✓ Interpersonal skills, including practical experience establishing and 
maintaining relationships, and in communication, facilitation, building 
consensus, and knowledge sharing. 

(continued)
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✓ Promoting an evaluation culture for shared understanding, ownership, and 
support for evaluations, and to deliver evaluations support organizational 
learning and are useful and used. 

2) Review relevant policy, principles, and guidance to competently and 
successfully commission and manage an evaluation 

Even with people experienced in commissioning and managing an evaluation, 
each organizational and evaluation context (evaluand) is unique, and it is the 
responsibility of Fund evaluation managers, and all individuals with decision-
making authority in an evaluation to understand and uphold the Fund’s 
Evaluation Policy, Evaluation Principles, and related policies, protocol, and 
guidance for good practice (see Box 1). Effectively, this guidance note was 
specifically developed to support evaluation commissioners and mangers, 
and it lists recommended resources in Annex 6 to support evaluation 
commissioning and management at the Fund. 

3) Scope the evaluation

Before an evaluation is commissioned, it is critical to scope and understand 
how the evaluation will be used and by whom. Securing consensus on 
the evaluation’s purpose and scope before it even begins will help align 
expectations among stakeholders and ensure ownership and support for the 
exercise. Typically, this early step will entail an iterative process of consultation 
and reflection, and to a certain extent it will entail a stakeholder analysis that 
can later serve as background data for the ToR and the inception phase of the 
evaluation. Although it is not required, an evaluability assessment can help 
support this process.

4) Crosscheck the evaluation budget 

It is best to plan the evaluation budget early to ensure that adequate funds 
are allocated for evaluation needs. For Fund projects, evaluation budgeting 
occurs at the design stage, first as an estimate in the project concept note and 
then as an itemized budget during the proposal stage in the project template. 
However, it may be difficult to detail an evaluation budget upfront; therefore, 
it is important at the start of commissioning an evaluation to revisit and 
crosscheck the planned evaluation budget to ensure that it is realistic for the 
evaluation needs, scope and proposed design to be developed in a ToR (see 

https://www.betterevaluation.org/methods-approaches/themes/evaluability-assessment
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below) is realistic to the allocated budget. See the Fund’s Evaluation Budget 
Guidance Note for more detailed information. 

5) Draft an Evaluation Management Plan

At the Fund, an Evaluation Management Plan is used to refer to an internal 
document developed and used by the Evaluation Manager or Evaluation 
Management Team to guide the management of an evaluation.1  It 
includes management related details, such as roles and responsibilities, and 
the evaluation’s intended timeline and key evaluation outputs and milestones 
– e.g., ToR development and dissemination, evaluator recruitment and 
contracting, inception phase and report, significant data collection and analysis 
activities (e.g., field visits, surveys, validation workshops, etc.), the review and 
approval of the final report, the dissemination of evaluation findings and 
learning, and any management response. 

The development of the Evaluation Management Plan is an iterative 
process and should be regularly reviewed and revised according to the stage 
of the evaluation, and emergent needs and learning. Developing it early, 
after scoping the evaluation and its budget, allows it to be used to manage 
subsequent evaluation commissioning activities, such as the ToR development 
and recruitment of the evaluators. In practice, content form the Evaluation 
Management Plan can inform the content in the ToR, such as the illustrative 
evaluation timeline. However, after the evaluation’s inception phase, the 
Evaluation Management Plan’s timeline as well as other content will likely need 
to be revised to align with that agreed upon in the Inception Report.  

An important part of the Evaluation Management Plan is establishing the 
governance structure to guide the decision making for the evaluation 
exercise. The governance structure provides the oversight for quality 
assurance and the approval of deliverables and upholds key evaluation 
principles and practices to ensure that evaluations are credible, inclusive, and 
transparent.  Foremost, the governance structure includes the Evaluation 
Manager or Evaluation Management Team, discussed above. 

An Advisory Group2  may also be utilized, helping to steer the evaluation as 

1. The Evaluation Management Plan prepared by the evaluation manager(s) is not to be confused with the evaluation 
workplan prepared by the evaluator(s). Whereas the Evaluation Management Plan serves the evaluation managers 
to supervise the overall evaluation exercise, (from commissioning the evaluation to its conclusion and follow-up), an 
evaluation workplan focuses specifically on the activities the evaluators are responsible for to conduct the evaluation. 
The evaluation plans is typically included as part of the Evaluation Inception Report. 
2. Sometimes referred to as a Reference Group in other organizational contexts.

https://d.docs.live.net/68852b5c204b87a4/Scott - professional/Assignments/Adaptation Fund/GNs/1 - GNs for EPG Team Review/Commisioning and Managing Eval GN/tbd
https://d.docs.live.net/68852b5c204b87a4/Scott - professional/Assignments/Adaptation Fund/GNs/1 - GNs for EPG Team Review/Commisioning and Managing Eval GN/tbd
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needed and to review and approve draft deliverables. As the first deliverable 
is typically the evaluation ToR, if an Advisory Group is to be used, it will be 
important to form it early during the commissioning phase. The composition of 
an Advisory Group varies depending on context; however, an Advisory Group 
typically includes key stakeholders, such as project or programme managers, 
technical experts, representatives from partner and peer organizations, 
funding partners, and beneficiary groups. When comprised of members 
representative of different stakeholder groups, Advisory Groups can support 
transparent decision-making and reinforce the evaluations credibility and 
legitimacy. 

6) Develop and disseminate an evaluation terms of reference (ToR)

Evaluation commissioners are responsible for developing a ToR in which the 
governance structure is made explicit. The commissioners are responsible 
for ensuring that the ToR encapsulates the purpose and scope so as to meet 
stakeholders intended needs, and that sufficient time and resources so that a 
quality evaluation can realistically be pursed. The Fund’s Terms of Reference 
Guidance Note provides detailed information on how to prepared a ToR, 
including an example TOR outline for a Fund evaluation that is included in an 
abbreviated format below in Annex 2.  

A critical aspect of the ToR development is the identification of evaluation 
criteria and related evaluation questions. The Fund’s Evaluation Criteria 
Guidance Note provides more information on working with  the Fund’s nine 
evaluation criteria, which collectively refer to results and lessons most valued at 
the Fund.  

Another critical aspect of the ToR development is its strategic review to 
ensure it meets stakeholders’ needs, while also socializing ToR to build 
understanding and support for the evaluation. Relevant stakeholders should 
be informed beforehand as to when they are expected to review the draft ToR. 
The aforementioned Advisory Group can be involved in the review process, 
providing quality assurance while reinforcing legitimacy and ownership for the 
evaluation. 

Once the ToR is finalized and approved, the ToR can be strategically 
disseminated.3  Note that this can also serve not only to recruit competent 

3. See the Fund’s Evaluation Terms of Reference Guidance Note for common outlets for disseminating evaluation ToRs.

https://d.docs.live.net/d1d5f65a25ad6c89/Impact Works HQ/Impact Works Consultancies/Active Clients/Adaption Fund/Guidance Notes/Commissioning and Managing Evaluations GN/Draft/Link to ToR GN
https://d.docs.live.net/d1d5f65a25ad6c89/Impact Works HQ/Impact Works Consultancies/Active Clients/Adaption Fund/Guidance Notes/Commissioning and Managing Evaluations GN/Draft/Link to ToR GN
https://d.docs.live.net/d1d5f65a25ad6c89/Impact Works HQ/Impact Works Consultancies/Active Clients/Adaption Fund/Guidance Notes/Commissioning and Managing Evaluations GN/Draft/Link to Evalaution Criteria GN
https://d.docs.live.net/d1d5f65a25ad6c89/Impact Works HQ/Impact Works Consultancies/Active Clients/Adaption Fund/Guidance Notes/Commissioning and Managing Evaluations GN/Draft/Link to Evalaution Criteria GN
https://d.docs.live.net/68852b5c204b87a4/Scott - professional/Assignments/Adaptation Fund/GNs/1 - GNs for EPG Team Review/Commisioning and Managing Eval GN/tbd
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evaluators, (see below), but also to socialize the evaluation, building 
understanding, ownership, and support. Also, the ToR can later be useful to 
inform stakeholders of the evaluation before, during and even after it takes 
place – for example, the ToR can be attached to an email introduction of the 
evaluators sent out to stakeholders to prepare them to be involved in the data 
collection.

7) Recruit the evaluator(s)

One should not underestimate the amount of required to recruit evaluators. 
Even when an recruiting evaluators for a self-conducted evaluation, drawing 
upon personnel within the management or operational structure of the entity 
implementing the evaluated intervention, it takes time to identify who will 
conduct the evaluation. 

The recruitment process actually begins with drafting the ToR, which typically 
includes a section outlining the evaluator(s) competencies relevant for 
the specific evaluation needs. The ToR also has a section summarizing the 
application and selection process for the evaluation assignment, clarifying 
the specific procedures, materials, and deadlines for potential applicants to 
submit their application. (Again, the Fund’s ToR Guidance Note describes this in 
more detail).  

Once the ToR is disseminated, it is good practice for the stated application 
deadline to allow for at least two weeks for applicants to respond to the 
ToR. If it is a self-conducted evaluation recruiting internal evaluator(s) from the 
commissioning entity, it may not be a matter of them applying, but securing 
the approval for their participation from their management.  

After evaluator(s) applications are received, applicants need to be reviewed, 
shortlisted, and candidates typically interviewed (and sometimes more 
than one round of interviews). Depending on the number of evaluators to 
be interviewed, and the availability of both the applicants and those revieing 
them, this phase of the recruitment process can take as long as a month. Again, 
do not underestimate how much time this process can take, such as trying to 
find times to schedules interviews, and then the possibility that one or more 
needs to be reschedules due to unforeseen circumstances.  

It is recommended to use a Selection Committee for these processes with 
representation from relevant stakeholder groups, often drawing from any 
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Advisory Group (discussed above) abled for the evaluation. While stakeholder 
representation in any Selection Committee helps ensure legitimacy and 
credibility of the selection process, it is also important to ensure that the 
committee has members knowledgeable and experienced in evaluation 
practices, the object or subject matter of the evaluation, and the local, cultural, 
and institutional contexts relevant for the evaluation. This will provide the 
Selection Committee with the expertise to competently assess and select the 
best applicants for the evaluation. 

The use of a matrix, table, or checklist to rate and score evaluation 
applicants is a useful way to prepare and guide a consistent and fair 
recruitment process. Typically, the contents of a rating matrix will draw upon 
those qualifications and competencies identified in the ToR, as well as other 
considerations in the application process, such as interview performance, 
daily rate, quality and relevance of any writing samples, and responses from 
provided references. Box 4 provides an example of an illustrative Evaluator 
Recruitment Rating Matrix that can be tailored accordingly to evaluation 
context and need.  

BOX 4: Evaluator Recruitment Rating Matrix

Throughout the recruitment and selection process, it is imperative to 
uphold the Fund’s evaluation principles for transparency, credibility, 
and impartiality – see Box 5. A fair and open recruitment process that 
selects evaluators based on merit, competencies, and experience establishes 
legitimacy of the evaluation to support it during and after its implementation.
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BOX 4: Evaluator Recruitment Rating Matrix
“(T)he selection and behaviour of evaluators, and transparency of decisions, 
should minimize bias in data collection and analysis. Any pre-existing interests 
of evaluation personnel to the Fund, the evaluated intervention, or entity 
should be avoided for independent evaluations and declared in planning and 
reporting for semi-independent and self-conducted evaluations”.

8) Contract the evaluator(s)

As appropriate, and typically when using external consultants for independent 
evaluations, a contract will need to be drawn up to legally formalize the 
agreement between the evaluation commissioners and the evaluator(s). This is 
usually based on standard legal document format used by the commissioning 
entity, and includes the evaluation’s purpose, scope, criteria, questions, agree 
deliverables, and timeframe - often the ToR is annexed and referenced in the 
agreement to cover this information. Contracts also stipulate other obligations 
of each party, such as ethical behaviour and confidentiality requirements, 
intellectual property rights, term and termination, indemnification, project 
management, dispute resolution, and more. 

Although evaluation commissioners may be able to adopt an organization’s 
contract template, one should not underestimate how long the contract 
sign-off and approval process can take. It is recommended to ascertain 
beforehand how long this can take so as to provide sufficient time before the 
intended start date for the evaluators to begin the evaluation assignment. 

2. EVALUATION INCEPTION PHASE

9) Orient the evaluator(s) 

A first step during the inception phase is to orient the evaluator(s), typically 
done through one or more orientation meetings between the evaluator(s), 
the Evaluation Manager or Evaluation Management Team, and any other 
relevant stakeholder, such as the manager of the project being evaluated. The 
purpose of the orientation meeting(s) is to have a deeper discussion about 
the evaluation’s ToR, background, objectives, stakeholders, timeframe, and 
other factors to prepare the evaluator(s). It is also important to ensure there 
is a clear understanding of the evaluation’s roles and responsibilities, any 
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communication protocol, and other logistical and administrative practicalities 
for the evaluation. 

10) Provide relevant background documents/literature, including the 
Fund’s evaluation principles and evaluation criteria

Concurrent with the onboarding of the evaluator(s) is assembling and 
providing them with relevant background documentation for the evaluation::

✓ The Fund’s Evaluation Policy, Environmental and Social Policy, and  
Gender Policy.

✓ Relevant Fund evaluation guidance notes – e.g., the Evaluation Principles 
Guidance Note, Evaluation Criteria Guidance Note, Evaluation Inception Report 
Guidance Note, and Evaluation Reporting Guidance Note, and the guidance 
note for the appropriate evaluation type if available (e.g., final evaluation, MTR, 
RTE, ex post evaluation).

✓ Background on evaluated intervention (e.g., project, programme, strategy, 
policy, etc.) – this can include project proposal, design frameworks, reports, and 
any stakeholder or landscape analysis, survey reports, and previous evaluation 
or monitoring reports or updates, etc.

✓ Background documents on the organization/s implementing the 
evaluated intervention.

✓ Any relevant external literature on the sector/program area for the 
evaluated intervention. 

11) Agree on methodological approach, roles, responsibilities, and 
timeline 

During the inception phase, once the evaluator(s) have become more directly 
familiar with the evaluation context, and before they draft the evaluation 
inception report, it is important to ensure that both commissioners and the 
evaluator(s) share a common understanding and agreement on the overall 
evaluation approach, timeframe, roles and responsibilities. This is typically 
achieved through a joint meeting. 

https://www.adaptation-fund.org/document/evaluation-policy-of-the-adaptation-fund-graphically-edited/
https://www.adaptation-fund.org/wp-content/uploads/2015/09/Environmental-Social-Policy-approved-Nov2013.pdf
https://www.adaptation-fund.org/document/updated-gender-policy-and-gender-action-plan/
https://d.docs.live.net/68852b5c204b87a4/Scott - professional/Assignments/Adaptation Fund/GNs/1 - GNs for EPG Team Review/Commisioning and Managing Eval GN/tbd
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12) Review and approve the Inception Report

The Inception Report is typically the first major deliverable for the evaluation. 
It should demonstrate a clear understanding and realistic plan of work for the 
evaluation, checking that the evaluation plan is in agreement with the TOR, 
or if changes are proposed, that they are in agreement with the evaluation 
commissioners and other stakeholders. 

Annex 3 provides an abbreviated outline recommended for Fund inception 
reports, and the Fund’s Inception Report Guidance Note provides further detail 
to support the preparation of inception reports, (such as the inclusion of an 
evaluation matrix to align evaluation criteria, questions, indicators, sources, 
and methods), Once the Inception Report is finalized and approved, it should 
be strategically shared with relevant evaluation stakeholders, i.e., the Fund 
posts its evaluation Inception Reports on its website.

As with the ToR, the review of the draft Inception Report should be carefully 
planned, and one should not underestimate the time involved. In addition 
to the evaluation’s methodology and design, the Inception Report typically 
includes draft versions of data collection tools that need to be reviewed for 
quality assurance. Relevant stakeholders, (e.g., and Advisory Group members), 
should be informed beforehand as to when they are expected to review 
the draft ToR. The reviews process typically takes two rounds of review and 
revision, and is useful to use a feedback comments matrix to compile written 
comments and responses on the draft report to consolidate, share, and 
compare reviewer input in an open and transparent manner – see Table 2.

Selected Draft Text Reviewer Comment / Feedback Evaluator Response

<insert text>

Add rows as required

Table 2: Example of a Feedback Matrix

3. EVALUATION IMPLEMENTATION PHASE

13) Revisit/revise the Evaluation Management Plan (based on the 
Inception Report)

At this stage it is important to review the Evaluation Management Plan to 

https://d.docs.live.net/68852b5c204b87a4/Scott - professional/Assignments/Adaptation Fund/GNs/1 - GNs for EPG Team Review/Commisioning and Managing Eval GN/tbd
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ensure it is fit for purpose and aligned with what is framed in the approved 
Inception Report. As the Inception Report specifies in more detail the 
evaluation design, often the timeline for the exercise will need to be adjusted 
according to the specific data collection analysis methods and events. The 
Evaluation Management Plan should be revised accordingly to reflect these 
changes.

14) Socialize the evaluation

With the approval of the Inception Report, data collection and analysis is ready 
to begin. As such, it is important to inform stakeholders who will participate 
in this process about the evaluation. Some may already be aware of the ToR, 
but an update is recommended to specifically introduce the evaluator(s), 
remind people of the purpose and importance of the exercise, prepare them to 
participate, and thank them for their support. Often this involves an email with 
either a hyperlink to or attached ToR or Inception Report. Taking the time for 
such communication can help set up the 

15) Provide support, oversight, and quality assurance

A key responsibility of the evaluation manager/s is to ensure compliance with 
the Fund’s Evaluation Policy, Evaluation Principles, and other relevant policy 
and good practice, (see boxes 1 and 3), and to provide overall support and 
enhancement during the evaluation. It is particularly critical to monitor these 
priorities as the evaluator(s) start to interface with stakeholders to collect and 
analyze data. 

Evaluation management needs to be proactive in planning and 
communication to ensure a smooth process. For instance, stakeholder 
availability and schedules can also shift during data collection, pushing back 
interviews and delaying the planned evaluation timeline. As a result, (and 
underscored above), the evaluation management and work plans should be 
iterative, and may entail a degree of contingency planning to ensure overall 
deadlines and deliverables are met.

It is helpful to anticipate potential roadblocks or challenges to troubleshoot as 
an evaluation manager, and Table 3 below summarizes some common risk and 
potential responses encountered when managing evaluation data collection 
and analysis. 
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Risk Mitigation Measure
Conflicts or 
differences of 
opinion

Conflicts of interest and differences of opinion or interpretation should be dealt with in a 
transparent manner so as not to compromise the evaluation process or results. Differences 
of opinion should be noted in written feedback to the evaluator(s), but the evidence-based 
opinion of the evaluator(s) should ultimately inform evaluative judgements.

Missing or 
incomplete 
data

If it becomes apparent that required data for the evaluation is missing or incomplete, this 
should be noted in the methodological limitations section of the eventual Evaluation Report, 
and if necessary, the evaluation scope and methods can be reconsidered in consultation with 
the evaluation manager(s) and commissioning entity. 

Stakeholder 
resistance

Stakeholders may be hostile to the idea of ‘being judged’ and consequently regard the 
evaluation as a policing or bureaucratic burden. Effective communication is essential to help 
stakeholders understand its value, how it will be used, and the importance of and their input. 
Socializing the evaluation prior to data collection helps defuse potentially uncooperative 
stakeholders. But if they remain unsupportive and limit access to data or obstruct the 
evaluation in another form, evaluators should be briefed to report such restrictions 
immediately to the evaluation manager(s), who then can approach senior leadership to 
troubleshoot.

Evaluator 
confusion

Evaluation of large projects or programmes can be extremely challenging, particularly in 
complex evaluation contexts with multiple factors and actors at different levels. It is helpful 
to anticipate and mitigate this by ensuring the evaluator selection criteria are appropriate, 
so evaluators have the required competencies to complete the evaluation. Also, regular 
communication and check-ins through planned and informal meetings (e.g., weekly progress 
updates) can also help clarify issues and defuse misunderstandings.  

Narrowly 
focussed 
evaluation 
findings

Climate change adaptation work occurs in complex contexts. This needs to be acknowledged 
in the evaluation ToR and integrated into all aspects of the evaluation process. It is embodied 
in the Fund’s evaluation principle for Complexity, as well as its evaluation criteria Human and 
Ecological Sustainability and Security. Throughout the evaluation process, evaluators should be 
supported to consider how unintended consequences may influence attaining desired positive 
results. Evaluations that fixate on intended results and overlook unintended consequences can 
lead to misguided evaluation recommendations. 

Bias data 
collection

Bias in an evaluation occurs when the accuracy and precision of data is threatened by the 
experience, perceptions, and assumptions of the evaluator(s), or by the tools and approaches 
used in data collection and analysis. Bias is best addressed by recruiting competent evaluators, 
and ensuring the proposed methods in the Evaluation Report are robust and fit-for-purpose, 
with particular attention on: Selection bias that results from the a sample population or 
time period that is not representative of the larger population or condition being evaluated; 
Measurement bias that results from poor data measurement either due to a fault  in the data 
collection tool (e.g., incorrectly translated/back-translated interviews and surveys) or the way 
in which the evaluator(s) collected the data (i.e., at the wrong time of the day or insensitive to 
cultural norms); and Analytical bias resulting from the poor analysis of collected data.

Table 3: Common risks and remedies for evaluation management 
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4. EVALUATION REPORTING 

16) Validate initial findings

Prior to the evaluator(s) drafting the evaluation report, it is recommended that 
validation meetings or workshops are conducted to collectively check the 
accuracy of evaluation findings and share different opinions on evaluation 
conclusions and recommendations. These can be facilitate by the manager(s) 
wth the evaluator(s) presenting findings, and are also useful to identify further 
lessons and co-create recommendations for the Evaluation Report. They can 
also help sensitise stakeholders to preliminary evaluation findings prior to 
the report’s formal approval and dissemination, supporting timely evaluative 
learning that can inform more immediate decision making. 

17) Review and approve the Evaluation Report

The Evaluation Report is typically the primary output of the evaluation, 
conveying key findings, conclusions, lessons learned, and recommendations. 
Evaluation reports differ based on the type of evaluation being conducted, (see 
Section 4 above). Annex 4 provides an abbreviated outline recommended for 
Fund evaluation reports, and the Fund’s Evaluation Reporting Guidance Note 
provides further detail to support the preparation of evaluation reports. 

Ample time for feedback on the draft Evaluation Report is critical for 
accuracy, credibility, ownership, and ultimately its utility. Feedback rounds 
are often where most bottlenecks exist. Plan for at least two review and 
revision rounds. The first round should be substantive, and reviewers should 
be expected to provide detailed feedback. The second round of feedback 
is to conduct a final revision review and inputs before submission. It will be 
important to work within the availability of reviewers, and to provide adequate 
forewarning prior to the review so that they can schedule time accordingly.

As with the review of the inception report, utilizing an online shared version 
of both the evaluation report and a feedback matrix (see Table 2) can help 
consolidate and streamline reviewer feedback in an open and transparent 
manner. . If an Advisory Group has been formed, its members (or a sub-
group of them) can be tasked to provide written and verbal feedback to the 
evaluator(s).  
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18) Strategically disseminate and share the evaluation report and its 
findings

The evaluation report should be shared with key stakeholders, including any 
intended beneficiaries. This is a critical part of evaluation reporting that helps 
to set-up the evaluation use and follow-up. Whether it is iterative reporting 
during the evaluation or a formal written evaluation report at the completion 
of the evaluation, identify appropriate platforms to disseminate evaluation 
reporting, contributing to evaluation use and follow-up. Related, tailor 
evaluation reporting formats and outlets to different stakeholder audiences, 
and remember that evaluation need not be restricted to the formal written 
evaluation report – see Box 5.

BOX 5: Evaluation reporting can take multiple forms
Evaluation reporting typically takes the form of a written report at the end of 
the evaluation. However, evaluation learning can also be presented in other 
formats and mediums that can occur prior to the end of the evaluation to provide 
immediate (real time) feedback to inform timely decision making. Related, 
evaluation reporting can occur after the evaluation and its formal evaluation 
report. These additional forms of evaluation reporting can occur through 
workshops and meetings, short synthesis briefs, webinars/videos, conference 
presentations, and articles in climate change adaptation publications. 

5. EVALUATION FOLLOW-UP 

While the evaluation manager(s) may not be responsible for, or even involved 
in, the evaluation follow-up, they can nevertheless have considerable bearing 
on setting it up for success. Ultimately, evaluation follow-up will vary 
according to evaluation type and purpose. For instance, an MTR or RTE 
will largely be used to inform ongoing implementation of the project they 
are assessing, whereas a final evaluation will largely be used to inform future 
projects and related strategic planning.4 

In practice, the support for evaluation follow-up starts early in the 
evaluation management by properly socializing the evaluation’s purpose 
when it commences and findings when it concludes. This can reinforce 
stakeholder understanding, ownership, and support for the evaluation, 

4. Each of these evaluations also serves accountability.
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reinforcing its legitimacy and thus the prospect that evaluation learning and 
recommendations will be used. Although not exhaustive, below are two 
additional steps that can be taken to support evaluation follow-up and use. 

19) Utilize a recommendations matrix

One critical point where evaluation managers can support evaluation follow-
up is during the review and quality assurance of the evaluation report. 
Recommendations should respond to the evaluation’s intended purpose 
and use, written to support management response (see below) and other 
evaluation follow-up and learning. Recommendations should be specific, 
practical, and feasible for implementation, presented in a logical, coherent 
manner, individually numbered for cross-referencing with substantiating 
findings and conclusions. One way to support this is to have evaluator(s) 
present recommendations using a table formatted with columns to specify the 
recommendation, as illustrated in Table 4 below:  

20) Support a management response

For Fund final evaluations and MTRs, implementing entities are required to 
submit a management response to the Fund secretariat and the delegated 
authority(s) within six months of receiving the evaluation report. The 
management response should describe what, why, and how evaluation 
learning and recommendations will be incorporated into the remaining 
project implementation period. Annex 5 provides an example template for an 
evaluation management response.

Recommendation Justification Responsibilities Priority Timeframe Budget 
Implications

Table 4: Example recommendation matrix
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ANNEX 1. Evaluation Management Checklist 

 CHECKLIST FOR MANAGING A FINAL EVALUATION CHECKLIST 

 1.  Preparation
1) Identify the Evaluation Manager or Management Team

2) Review relevant policy, principles, and guidance to competently and successfully commission and 
manage an evaluation

3) Scope the evaluation

4) Crosscheck the evaluation budget

5) Draft an Evaluation Management Plan

6) Develop and disseminate an evaluation ToR

7) Recruit the evaluator(s)

8) Contract the evaluator(s)

2.  Inception – see the Fund’s Evaluation Inception Report Guidance Note  
for more detail

9) Orient the evaluators 

10)	Provide relevant background documents/literature, including the Fund’s evaluation principles and 
evaluation criteria

11)	Agree on methodological approach, roles, responsibilities, and timeline

12)	Review and approve the inception report

3.  Implementation

13)	Revisit and revise the Evaluation Management Plan (based on the Inception Report)

14)	Socialize the evaluation

15)	Provide support, oversight, and quality assurance

(continued)

This checklist provides a quick reference of key tasks and responsibilities 
typically assumed by the Evaluation Manager or management team, including 
those associated with commissioning the evaluation. Each task in the checklist 
is explained in further detail in Section 6 above.  When using the checklist, it 
is important to remember that it is not exhaustive, and it should be tailored 
according to the final evaluation context and needs.

https://worldbankgroup-my.sharepoint.com/personal/dbours_adaptation-fund_org/Documents/Documents/TERG Work/EP Guidance/TBD
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4.  Reporting - see the Fund’s Evaluation Reporting Guidance Note for more detail

16)	Validate initial findings

17)	Review and approve the evaluation report

18)	Strategically disseminate and share the evaluation report and its findings

5.  Evaluation Follow-up

Evaluation follow-up will vary according to evaluation type and purpose, and may not be the 
responsibility of the evaluation manager, but

19)	Utilize a recommendations matrix

20)	Support an evaluation management response (see template Annex 5)

https://worldbankgroup-my.sharepoint.com/personal/dbours_adaptation-fund_org/Documents/Documents/TERG Work/EP Guidance/TBD
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ANNEX 2. Evaluation ToR Checklist

This checklist provides a quick reference of the primary sections typically in a 
Fund evaluation term of reference (ToR), which are discussed in more detail 
in the Fund’s Evaluation Terms of Reference Guidance Note. When using the 
outline, it is important to remember that it should be tailored according to the 
final evaluation context and needs.

(continued)

 Illustrative ToR Outline for Adaptation Fund Evaluations  

1.  Summary 

  Title

  Summary of the evaluation’s purpose, scope, audience, timeframe, location/s, who is commissioning it, 
the activity/purchase order number,5 and any other essential information

2.  Background/Context 
 

  Title

  Institutional setting about the Fund and any implementing entity for the evaluation

  Funding budget and source

  Intervention design and current status

  Key stakeholders, including the target population, implementing partners, etc.

  Intervention’s temporal and geographic scope 

  Additional contextual information, such as relevant cultural, political, legal, economic, and 
environmental factors

  Relevant background documents, such as any prior baseline or midterm review reports 

3.  Evaluation Purpose, Scope & Audience 
 

  Purpose providing a clear and concise statement of why the evaluation is to be conducted, why it is 
important, and how it will be used

  Audience(s) who will use the evaluation

  Scope, including the timeframe to be evaluated, location(s), population groups, thematic focus

4.  Evaluation Criteria and Questions 
 

  Evaluation criteria – see the Evaluation Criteria Guidance Note for more detail

  Evaluation questions that specify what is to be assessed

5. The activity/purchase order (PO) number is a unique number at the Fund used to identify the activity, although some 
IE’s may also use another nomenclature.  

https://worldbankgroup-my.sharepoint.com/personal/dbours_adaptation-fund_org/Documents/Documents/TERG Work/EP Guidance/TBD
file:///C:/Users/C/Documents/Current Contracts/AF TERG/EP Guidance Notes/Review/aTOR GN/TBD
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5.  Evaluation Outputs 
 

  Evaluation deliverables, such as a draft and final inception report, final evaluation report, any debrief, 
validation, or lessons learned workshops, etc. 

  Timing and responsibility for deliverables, with deadlines and responsibilities identified 

6.  Evaluation Approach and Methods
 

  Evaluation principles – see the Evaluation Principles Guidance Note for more detail

  Methodological approach for both data collection and analysis or the role the evaluator(s) will play in 
selecting the methodology 

  Mixed methods using qualitative and quantitative methods (when feasible) 

  Data sources, including secondary and primary data sources with attention to triangulation 

7.  (Illustrative) Evaluation Timeline
 

  Milestones and deadlines presented in a table or diagram

  Adaptability and manageability acknowledging the possibility to revise the evaluation plan 

8.  Evaluation Management and Quality Assurance
 

  Roles and responsibilities 

  Additional resources and support that will be provided for the activity

  Review and approval of deliverables 

9.  Evaluator(s) Competencies
 

  Evaluation team composition if there is a reference for an evaluation team versus an individual evaluator

  Evaluator(s) qualifications and experience 

10.  Application Procedures
 

  Application instructions, i.e., Curricula Vitae (CV) for all applying evaluators, cover letter or proposal for 
the evaluation, any relevant writing sample(s), professional references

  Impartiality – Per the Fund’s Evaluation Policy, clarify that applicants for independent evaluations should 
not have any pre-existing interests to the Fund, the evaluated intervention, or entity

10.  Annexes
 

  Bibliography of background documents (preferably hyperlinked)  including the Fund’s Evaluation Policy, 
Evaluation Principles Guidance Note, Evaluation Criteria Guidance Note, and Evaluation Reporting  
Guidance Note

  A theory of change, logic model, or other existing framework summarizing the intervention’s design

  A geographic or stakeholder map for the project to be evaluated

  A list of persons/organizations to be interviewed (as applicable)

  An evaluation schedule (if felt more appropriate to presented here rather than above)

  A suggested report outline (see Evaluation Reporting Guidance Note).

  Etc.

file:///C:/Users/C/Documents/Current Contracts/AF TERG/EP Guidance Notes/Review/aTOR GN/tbc
file:///C:/Users/C/Documents/Current Contracts/AF TERG/EP Guidance Notes/Review/aTOR GN/tbc
file:///C:/Users/C/Documents/Current Contracts/AF TERG/EP Guidance Notes/Review/aTOR GN/tbc
file:///C:/Users/C/Documents/Current Contracts/AF TERG/EP Guidance Notes/Review/aTOR GN/tbc
file:///C:/Users/C/Documents/Current Contracts/AF TERG/EP Guidance Notes/Review/aTOR GN/tbc
file:///C:/Users/C/Documents/Current Contracts/AF TERG/EP Guidance Notes/Review/aTOR GN/tbc
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ANNEX 3. Illustrative Evaluation Inception  
                    Report Template  

This template provides an illustrative structure for an evaluation inception 
report for the Fund. The template can be tailored according to the evaluation 
needs and structure. Please refer to the Fund’s Inception Report Guidance Note 
for more detailed on each item in the outline.   

Adaptation Fund Illustrative Evaluation Inception Template and Checklist

1.  Title Page

2.  Optional front material 
 

  Preface 

  Acknowledgements

3.  Table of contents 

4.  Acronyms

5.  Optional front material 
– standalone, concise overview of the essential parts of the report in two  
to five pages. 
 

  Introductory overview of the evaluation’s purpose, scope, audience, intended use, time period, 
geographic coverage, and target population groups.

  Summary of the report and contents (to assist readers to navigate the document)

6.  Evaluation background 
 

  Object of evaluation – describes the intervention being evaluated (e.g., project or strategy), and why

  Implementation context – describe the larger context in which the intervention is being implemented

  Stakeholder analysis – describes the needs, expectations, and potential risks associated with relevant 
stakeholder groups for the evaluation

7.  Evaluation criteria and questions 
 

  Evaluation purpose and scope 

  Evaluation criteria that specify the standards that provide the basis for evaluative judgment 

  Evaluation questions that elaborate the evaluation criteria, specifying what is to be assessed 

  Evaluation Matrix that details how each evaluation is answered, what indicators to measure and which 
data collection tool will be applied.  

(continued)

https://tangointernationalinc533.sharepoint.com/sites/WorldBank/Shared Documents/Adaptation Fund - guidance notes/Guidance Note Drafts/evaluation report GN placeholder
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8.  Evaluation approach and methods 
 

  Evaluation principles – the Fund’s seven evaluation principles are identified in its Evaluation Policy and 
elaborated in its Evaluation Principles Guidance Note

  Evaluation data sources – primary and secondary information sources for the evaluation 

  Evaluation data collection methods – quantitative and qualitative collection methods and their 
procedures, including a discussion of the rational for their selection

  Evaluation data analysis – the analytical framework or approach that will be used to synthesize and 
interpret evaluation findings

  Evaluation stakeholder engagement, including the level and type of engagement 

  Ethical considerations related to data collection and use

  Methodological limitations –, their implications for the evaluation, and any mitigation measures taken 
in response.

9.  Evaluation work plan and management 
 

  Evaluation work plan

  Evaluation timeline, milestones, and deliverables

  Roles and responsibilities

  Quality assurance

  Risk management and mitigation measures

  Outreach and dissemination plan

10.  Annexes 
 

  Evaluation’s ToR

  Detailed timeline (if applicable)

  Detailed methodology (if applicable)

  Evaluation matrix

  Data collection tools

  Evaluation timeline

  Evaluability assessment (if applicable)

  Detailed ToC/Results Framework

  Detailed stakeholder analysis (if applicable)

  Bibliography / reference list 

  Any other information relevant to the final evaluation report

https://d.docs.live.net/68852b5c204b87a4/Scott - professional/Assignments/Adaptation Fund/GNs/1 - GNs for EPG Team Review/Reporting GN/TBD
https://worldbankgroup-my.sharepoint.com/personal/dbours_adaptation-fund_org/Documents/Documents/TERG Work/EP Guidance/TBD
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ANNEX 4. Illustrative Final Evaluation  
                    Report Template  

This template provides an illustrative structure for an evaluation inception 
report for the Fund. The template can be tailored according to the evaluation 
needs and structure. Please refer to the Fund’s Evaluation Reporting Guidance 
Note for more detailed on each item in the outline.   

Adaptation Fund Illustrative Evaluation Inception Template and Checklist

1.  Title Page

2.  Optional front material 
 

  Preface 

  Acknowledgements

3.  Table of contents 

4.  Acronyms

5.  Executive Summary 
– standalone, concise overview of the essential parts of the report in two  
to five pages.

6.  Introduction and background 
 

  Evaluation features – provides an introductory overview of the evaluation’s purpose, scope, audience, 
intended use, time period, geographic coverage, and target population groups.

  Report introduction – introduces the report structure and contents 

  Object of evaluation – describes the intervention being evaluated (e.g., project, programme, or strategy)

  Implementation context – describe the larger context in which the intervention is being implemented 

7.  Evaluation scope and objectives 
 

  Evaluation scope clearly delineating what is and is not to be included in the evaluation 

  Evaluation criteria that specify the standards that provide the basis for evaluative judgment. 

  Evaluation questions that elaborate the evaluation criteria, specifying what is to be assessed 

  Evaluation Matrix that details how each evaluation is answered, what indicators to measure and which 
data collection tool will be applied.  

(continued)

https://tangointernationalinc533.sharepoint.com/sites/WorldBank/Shared Documents/Adaptation Fund - guidance notes/Guidance Note Drafts/evaluation report GN placeholder
https://tangointernationalinc533.sharepoint.com/sites/WorldBank/Shared Documents/Adaptation Fund - guidance notes/Guidance Note Drafts/evaluation report GN placeholder
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8.  Evaluation approach and methods 
 

  Evaluation principles – the Fund’s seven evaluation principles are identified in its Evaluation Policy and 
elaborated in its Evaluation Principles Guidance Note

  Evaluation data sources – primary and secondary information sources for the evaluation 

  Evaluation data collection methods – quantitative and qualitative collection methods and their 
procedures, including a discussion of the rational for their selection

  Evaluation data analysis – the analytical framework or approach that will be used to synthesize and 
interpret evaluation findings

  Evaluation stakeholder engagement, including the level and type of engagement 

  Ethical considerations related to data collection and use

  Methodological limitations –, their implications for the evaluation, and any mitigation measures taken in response.

9.  Evaluation findings and conclusions 
 

  Findings and conclusions should respond to the evaluation criteria and questions. 

  Findings and conclusions should provide insights to inform solution analysis and recommendations 

  Findings should include unanticipated outcomes and impacts.

  Findings and conclusions should be presented in a logical, coherent format 

  The logical relationship between findings and conclusions should be reinforced

  Findings and conclusions should be individually numbered, so they can be readily cross-referenced elsewhere

10.  Optional lessons learned – a section devoted to lessons learned can be a 
useful way to highlight learning that is not specific to the evaluated intervention 
and context (evaluand), but applicable to the wider Fund and climate change 
adaptation community. 
 

  Lessons should be concise and presented in a logical, coherent manner, individually numbered for 
cross-referencing

  Clearly identify the relevance of the lesson and intended audience/use. 

  If appropriate, explain how and why the lesson was learned.

11.  Evaluation recommendations  
 

  Recommendations should respond to the evaluations intended purpose and use, written to support 
management response and other evaluation follow-up and learning

  Recommendations should be supported by evidence linked to the evaluation’s findings and 
conclusions that substantiates the proposed actions 

  Recommendations should be specific, practical, and feasible for implementation

  Recommendations should identify who is responsible for follow-up and by when.  

  Additional information can be used to elaborate recommendations, such as prioritizing 
recommendations or the resources and budget required to achieve a recommendation.

  Recommendations should be presented in a logical, coherent manner, individually numbered for 
cross-referencing. Consider using a table to format and present recommendations, as illustrated below

Example recommendation matrix
Recommendation Justification Responsibilities Priority Timeframe

(continued)

https://d.docs.live.net/68852b5c204b87a4/Scott - professional/Assignments/Adaptation Fund/GNs/1 - GNs for EPG Team Review/Reporting GN/TBD
https://worldbankgroup-my.sharepoint.com/personal/dbours_adaptation-fund_org/Documents/Documents/TERG Work/EP Guidance/TBD
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12.  Report Annexes 
Examples of annexes include: 
 

✓  Evaluation Terms of Reference  
(or Evaluation Inception Report)

✓  Additional methodological 
information

✓  Theory of change, logframe, or results 
framework

✓  Stakeholder or landscape analysis / 
mapping

✓  Summary of performance data to date

✓  Summary of budget data to date

✓  List of secondary data sources 
consulted (e.g., background documents)

✓  List of primary data sources, (e.g., 
participant/stakeholder list or interview 
schedules)

✓  Data collection tools 

✓  Evaluation timeline

✓  Bibliography / reference list 
(consistently use a suitable style or 
format, e.g., APA)
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ANNEX 5. Illustrative Management Response  
                    Template

Implementing Entities are required to submit a Management Response to the 
secretariat and the DA or DAs within six months of receiving the final report, 
describing what, why, and how evaluation learning will be utilized. An example 
template is presented below:

   Evaluation title:

   Commissioning entity:

   Evaluation report submission date:

   Recommendation #:  < insert recommendation >

   Management    
   Response

  Actions Planned   Responsibility   Timeframe

Indicate if: 

• Accepted 

• Partially accepted 

• Rejected 

(If recommendation is 
partially accepted or 
rejected, an explanation 
must be provided in 
the ‘Comments’ section 
below).

Indicate the concrete 
actions/deliverables 
planned to implement the 
recommendation

Specify the entity 
responsible for 
implementing the planned 
actions

Specify the completion 
date for the planned 
actions. 

Comments: provide any additional information or clarification regarding the recommendation and how it has been 
interpreted, any progress already made, or actions taken to address the recommendation, or the reasons for not 
accepting or partially accepting the recommendation.
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While not exhaustive, the additional resources below provide further guidance 
and insights to support commissioning and managing an evaluation:  

● Adaptation Fund. 2021. Evaluation Policy of the Adaptation Fund.

● Adaptation Fund. 2021. Guidance Document for Implementing Entities on 
Compliance with the Adaptation Fund Gender Policy

● Better Evaluation. 2016. Manager’s Guide to Evaluation. 

● European Commission. 2021. Better Regulation Toolbox.

● Office of Evaluation and Internal Oversight Independent Evaluation Division. 
2018. Evaluation Manual. 

● United Nations Development Programme. 2021. UNDP Evaluation 
Guidelines. 

● United Nations Evaluation Group. 2016.  Evaluation Competency Framework.

● W.K. Kellogg Foundation. 2017. The Step-by-Step Guide to Evaluation. 

ANNEX 6. Illustrative Management Response  
                    Template

https://www.adaptation-fund.org/wp-content/uploads/2022/07/Evaluation-Policy-of-the-Adaptation-Fund.pdf
https://www.adaptation-fund.org/document/guidance-document-implementing-entities-compliance-adaptation-fund-gender-policy-2/
https://www.adaptation-fund.org/document/guidance-document-implementing-entities-compliance-adaptation-fund-gender-policy-2/
https://www.betterevaluation.org/commissioners_guide
https://ec.europa.eu/info/sites/default/files/br_toolbox-nov_2021_en_0.pdf
https://www.unido.org/sites/default/files/files/2019-05/UNIDO_Evaluation_Manual_Updated_190507.pdf
http://web.undp.org/evaluation/guideline/index.shtml
http://web.undp.org/evaluation/guideline/index.shtml
http://www.unevaluation.org/document/download/2610
https://www.wkkf.org/~/media/62EF77BD5792454B807085B1AD044FE7.ashx

