
 Official Use 
Only 

 

ADAPTATION FUND BOARD SECRETARIAT TECHNICAL REVIEW  
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                 PROJECT/PROGRAMME CATEGORY:  
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Country/Region: Perú        
Project Title: Strengthening resilience and adaptation to climate change in vulnerable cities in Peru through nature-based solutions 
with a territorial approach           
Thematic Focal Area: Multisector 
Implementing Entity: Peruvian Trust Fund for National Parks and Protected Areas (Profonanpe) 
Executing Entities: Ministry of Environment of Peru (MINAM) 
AF Project ID: AF00000452                 
IE Project ID:                 Requested Financing from Adaptation Fund (US Dollars): 10,000,000.00 
Reviewer and contact person: Linda Ogallo Co-reviewer(s): Alexandra Munoz Surriba 
IE Contact Person:  
 

Technical 
Summary 

The project  “Strengthening resilience and adaptation to climate change in vulnerable cities in Peru through nature-
based solutions with a territorial approach” aims to strengthen the adaptive capacity and climate resilience of 
Peruvian cities by effectively integrating climate change adaptation into governance, planning, financial 
management, and territorial action processes led by local governments. This will be done through the five 
components below:  
 
Component 1: Governance and Planning for Climate Change Adaptation (USD 841,697.70); 
 
Component 2: Financial Management for Climate Change Adaptation (USD 673,358.16); 
 
Component 3: Pilot Interventions for Climate Resilience (USD 5,050,186.22); 
 
Component 4: Diversification and Protection of Livelihoods (USD 1,010,037.24); 
 
Component 5: Knowledge Management and M&E in Adaptation  (USD 841,697.70). 
 
Requested financing overview:  
Project/Programme Execution Cost: USD 799,612.82 

https://www.adaptation-fund.org/imp_entity/peruvian-trust-fund-for-national-parks-and-protected-areas-profope/
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Total Project/Programme Cost: USD 9,216,589.86  
Implementing Fee: USD 783,410.14  
Financing Requested: USD 10,000,000.00  
 
The proposal includes a request for a project formulation grant and/or project formulation assistance grant of USD 
150,000.  

 
The initial technical review raised some issues, such as the lack of an Initial Gender Assessment, limited 
quantification of proposed benefits, alignment with the Environmental and Social Policy, as is discussed in the 
number of Clarification Requests (CRs) and Corrective Action Requests (CARs) raised in the review.    
  

Date:  04 August 2025 

 
 

Review Criteria Questions 
1st Review Comments 
August 04, 2025 

Response 

Country 
Eligibility 

1. Is the country party to the Kyoto 
Protocol, and/or the Paris 
Agreement? 

Yes.  
 
The country has signed and ratified the 
Kyoto Protocol and the Paris Agreement. 
 

N/A 

2. Is the country a developing 
country particularly vulnerable to 
the adverse effects of climate 
change? 

Yes.  
 
The country is one of the most climate-
vulnerable countries in Latin America and 
has been exposed to rising temperatures, 
more frequent and intense extreme 
weather events, glacial retreat, floods, 
prolonged droughts, and heatwaves, 
especially affecting urban and peri-urban 
populations in the last few decades. 
 

N/A 

Project Eligibility 

1. Has the designated government 
authority for the Adaptation Fund 
endorsed the 
project/programme? 

Yes.  
 
As per the Endorsement letter dated July 
17th, 2025  

N/A 
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2. Does the length of the proposal 
amount to no more than Fifty 
pages for the project/programme 
concept, including its annexes? 

No.  
 
The concept note is 66 pages including its 
annexes. 
 
CAR1: Kindly reduce the proposal amount 
to no more than fifty pages including the 
annexes.  
 

CAR1: 
The proposal has been revised to 
comply with the 50-page limit, 
including annexes. 

3. Does the project / programme 
support concrete adaptation 
actions to assist the country in 
addressing adaptive capacity to 
the adverse effects of climate 
change and build in climate 
resilience? 

Yes, but further information is needed. 
 
The project activities aim to improve 
coordination and territorial integration of 
climate change adaptation initiatives at 
both the sectoral and multilevel 
governance with Peru’s NDC and NAP, 
including public investment portfolios at the 
subnational level and implement nature 
based solutions for urban heat reduction. 
The proposed activities contribute to 
multisector perspective. However, the 
information provided is broad. It is not clear 
how these actions would lead to a 
substantial tangible outcome nor what AF 
strategic objectives are supported. 

 

CR1:  

1. Kindly revise the main projects 
outputs as, currently, they are 
writing as outcomes. The concept 
note provides specific outputs, that 
depending on the new wording of 
the main outputs, could need a 
revise a rephrase. Please clearly 
outline the specific adaptation 

 
CR1:  
1- The main project outputs have 
been reworded to clearly state 
specific adaptation actions, tangible 
deliverables, and measurable 
impacts. Related activities were 
also adjusted to ensure full 
alignment with the revised outputs. 
 
2 - Yes, the project includes USPs 
classified as “Partially unidentified: 
specific activity identified, location 
to be determined,” with justification 
incorporated under Component 3.  
 
 
CR 2:  
The Theory of Change diagram has 
been revised to clearly show the 
logical pathway from inputs and 
activities to outputs, outcomes, and 
the intended long-term change, 
including key assumptions. In 
addition, the Theory of Change has 
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actions that the project will lead to, 
including their tangible outcomes 
and measurable impact.  

2. Please clarify if the project includes 
any USPs as per Guidance 
Document for Project/Programme 
with Unidentified Sub-Projects 

CR2: Kindly revise the Theory of Change 
diagram to clearly illustrate how the 
proposed interventions will lead to the 
intended long-term change including the 
assumptions being made, the possible 
constraints, the required inputs and how 
they link to the various project components 
to support the ‘IF’ ‘THEN’ statements in 
Annex 3. Also, please include the Theory of 
Change under Part II: Project Justification 
in the main document and not only as an 
annex. 

 
CAR3: Kindly indicate explicitly how the 
project supports one or more of the 
Adaptation Fund Strategic Objectives at 
Part I B. 
 

been incorporated into Part II: 
Project Justification. 
 
CAR 3: 
The required justification has been 
incorporated, explicitly outlining 
how the project supports the 
Adaptation Fund Strategic 
Objectives in Part I B. 

4. Does the project / programme 
provide economic, social and 
environmental benefits, 
particularly to vulnerable 
communities, including gender 
considerations, while avoiding or 
mitigating negative impacts, in 
compliance with the 
Environmental and Social Policy 
and Gender Policy of the Fund? 

Unsure. 
 
The proposal outlines general economic, 
social and environmental benefits of the 
project but quantitative estimates of these 
benefits are not quantified. The project 
sites have been summarized in Table 01 
(pages 10-11) alongside the number of 
exposed populations in each of the 14 
target areas. However, the concept note 

 
CR3: 
The section has been updated to 
include quantified economic, social, 
and environmental benefits, using 
available baseline data and 
reasonable estimates supported by 
qualitative proxies. Projections 
were based on comparable national 
and regional case studies. 

https://www.adaptation-fund.org/document/guidance-document-for-project-programme-with-unidentified-sub-projects/
https://www.adaptation-fund.org/document/guidance-document-for-project-programme-with-unidentified-sub-projects/
https://www.adaptation-fund.org/document/guidance-document-for-project-programme-with-unidentified-sub-projects/
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does not clearly identify the specific 
vulnerable groups or demonstrate how 
benefits will be equitably distributed. On 
indigenous people, particular benefits 
provided for this group is not clearly stated 
or calculated. The proposal does not 
provide an Initial Gender Analysis. 
 
CR3: Kindly quantify the economic, social 
and environmental benefits in section II.B 
(page 31), whenever possible. In cases 
where exact figures are not available, 
please provide reasoned estimates or 
qualitative proxies to support the 
anticipated impact of the project. Also, 
provide a brief explanation of the method 
used for these calculations. 
 
CAR4: Kindly include an Initial Gender 
Analysis in compliance with the Gender 
Policy requirements to determine the 
different needs, capabilities, roles and 
knowledge resources of women and men, 
and/or identify how changing gender 
dynamics might drive changes. 
 
CAR5: Kindly indicate the estimated 
number of direct and indirect beneficiaries 
and gender-disaggregated for each of the 
14 identified communities if possible. Also, 
please identify the specific vulnerable 
groups (e.g., smallholder farmers, women, 
indigenous peoples) who will benefit from 
the project. 

 

 
CAR4:  
An Initial Gender Analysis has been 
incorporated in compliance with the 
Gender Policy requirements, 
addressing differentiated needs, 
capabilities, roles, and evolving 
gender dynamics. 
 
CAR5: 
The estimated number of direct and 
indirect beneficiaries, 
disaggregated by sex, age group, 
and vulnerable groups, has been 
incorporated. Figures were 
calculated by applying official 
proportions from the 2017 Census 
and INEI population projections to 
the total exposed population 
included in the Concept Note. 
These values are approximate and 
do not replace official district-level 
data. During the Full Proposal 
preparation stage, district-level 
projections and sectoral 
administrative records will be 
obtained and processed using the 
most up-to-date official information 
to refine the figures and vulnerable 
population segmentations. 
 
CR4: 
The requested clarification has 
been incorporated into the 
document (in section II.B), explicitly 
outlining how benefits will be 
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CR4: Please describe how benefits will be 
equitably distributed, including how gender 
considerations have been integrated. 
 

equitably distributed. The approach 
emphasizes gender equality, 
inclusion of vulnerable groups, and 
the integration of differentiated 
needs and roles into all project 
components. 

5. Is the project / programme cost 
effective? 

Unsure. 

 
The proposal lists a broad explanation on 
how the project is cost effective in section 
II.C (pages 32-33), however, the selected 
scope and approach is not clearly stated 
and explained. Also, the sustainability point 
of view of the cost effectiveness of the 
project needs more details. 

CAR6: Kindly revise the proposal to include 
a comparison of the listed approaches with 
other potential adaptation and resilience-
building interventions including a “do-
nothing” or business-as-usual scenario. 
Where possible, provide quantitative 
estimates through proxies or qualitative 
justifications to support the comparison. 
Additionally, please highlight the 
sustainability point of view of the proposed 
interventions.  
 

 
CAR6: 
The comment has been addressed 
by refining the section on cost-
effectiveness to clearly state the 
selected scope and approach, 
compare NbS and hybrid 
measures with grey infrastructure 
and a business-as-usual scenario, 
and highlight their long-term 
sustainability. The revised text 
emphasizes the economic, social, 
and environmental co-benefits of 
NbS, supported by quantitative 
estimates and literature-based 
proxies. 

6. Is the project / programme 
consistent with national or sub-
national sustainable 
development strategies, national 
or sub-national development 
plans, poverty reduction 
strategies, national 

Yes. 
 
As per information provided in section 
II. D (pages 33-37). The proposal clearly 
stated the details on how the project is 
aligned with Peru’s national and 
subnational frameworks, as well as the 

N/A 
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communications and adaptation 
programs of action and other 
relevant instruments? 

contributions of the proposed program to 
these frameworks. 
 

7. Does the project / programme 
meet the relevant national 
technical standards, where 
applicable, in compliance with 
the Environmental and Social 
Policy of the Fund? 

Yes, but further information is needed. 
 
The proposed project includes alignment 
with relevant national standards and codes 
including the National Environmental 
Impact Assessment System (SEIA); 
building and infrastructure codes; 
standards on local development planning; 
and public financial management and 
public investment projects.  

CR5: Kindly state how component 3 on 
NbS aligns with relevant national 
regulations including the laws on forestry 
and the Land Use Policy and Land Tenure 
Laws.  
 
CR6: Please provide specific information 
on the compliance of the proposed project 
with each technical standard identified. 
 

CR5 
The requested information has 
been incorporated, highlighting how 
Component 3 on NbS aligns with 
the Forestry and Wildlife Law, the 
National Land Use Policy, and Land 
Tenure Laws, ensuring regulatory 
compliance and long-term 
sustainability. 
 
CR6: 
The comment has been addressed. 
The revised section now provides 
specific information on the 
compliance of the proposed project 
with each identified national 
technical standard, including: 
National Building Regulations and 
infrastructure codes; standards on 
local development planning; and 
public financial management and 
investment procedures. Additional 
applicable sectoral standards—
such as the Forestry and Wildlife 
Law, the National Land Use Policy, 
and the Water Resources Law—
have also been incorporated.   
 
 

8. Is there duplication of project / 
programme with other funding 
sources? 

Unsure. 
 
The proposal provides a broad list of 
related projects in Peru in Annex 1 (page 

CR7 - CR8: 
The information on related projects 
has been expanded in the table, 
including main interventions, 
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52). In addition, in section II.F, states that 
the project complements initiatives such as 
the GEF-6 Sustainable Cities Program, as 
well as readiness activities financed by the 
Green Climate Fund (GCF), the 
International Climate Initiative (IKI), and 
other funding sources. However, it does not 
clearly specify why the proposed project 
has no duplication with the identified 
projects in Annex 1. Also, the areas of 
synergy with these projects are not listed.  
 
CR7: Kindly include a more comprehensive 
list of projects that are or have been 
implemented in Peru and are related to the 
proposed project. For all projects, please 
include details such as main project 
interventions, timeline, target population, 
and specific location within the country, and 
complementarity and synergies with 
proposed project.  
 
CR8: The lack of overlap should be clearly 
justified (e.g. by indicating the distinct 
geographic locations and/or types of 
interventions) for each related project 
identified. 
 

timelines, target populations, 
specific locations, complementarity, 
synergies, and justification of the 
absence of overlap for each case. 

9. Does the project / programme 
have a learning and knowledge 
management component to 
capture and feedback lessons? 

Yes, but further information is needed. 
 
The proposed project includes learning and 
knowledge management activities under 
component 5, in section II.G (pages 40-41). 
 
CR9: Kindly explain in section II.G, how, 
who and when will be tracking the 

CR9:  
The clarification has been 
incorporated in Section II.G, 
specifying that the Project’s 
Knowledge Management and M&E 
Unit, in coordination with MINAM 
and municipal teams, will track 
experiences quarterly, conduct 
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experiences gained as well as for the 
periodical analysis. 
 

semi-annual analyses with 
technical partners, and produce 
annual synthesis reports to support 
replication, scaling, and policy 
processes. 
 
 

 

 

10. Has a consultative process taken 
place, and has it involved all key 
stakeholders, and vulnerable 
groups, including gender 
considerations in compliance 
with the Environmental and 
Social Policy and Gender Policy 
of the Fund? 

Yes, but further information is needed. 
 
The concept note provides broad 
information about the consultative process 
in section II.H, and details of each meeting 
under Annex 2. Technical and institutional 
consultation were undertaken with different 
government institutions and government 
officials at the national and subnational 
levels. The ministries represented included 
the Ministry of Women and Vulnerable 
Populations (MIMP). However, no 
consolations were done with the affected 
communities, indigenous communities, 
marginalized and vulnerable groups. 

CR10: While the proposal clearly states the 
participants for each meeting, further 
explanation is needed on the gender 
considerations discussed and what 
interests were considered. Please clarify if 
it was documented elsewhere. 
 

CR10: Consultations with affected 
communities, indigenous 
communities, and marginalized or 
vulnerable groups will be carried out 
throughout the Full Proposal phase. 
In this initial engagement with local 
governments and sectoral 
institutions, the main aspects 
addressed during the meetings 
were the presentation of the 
project’s scope and objectives, as 
well as an exchange of information 
on climate hazards and on 
initiatives and lessons learned that, 
from their institutional roles, have 
been developed in the prioritized 
areas, with an Ecosystem-based 
Adaptation (EbA) and/ or Nature 
based Solution (NbS)  approach. 

 

11. Is the requested financing 
justified on the basis of full cost 
of adaptation reasoning?  

Unsure. 
 
 The adaptation fund operates on the full 
cost of adaptation reasoning. Part II 
Section I and in particular the following 

CAR7:  
The text has been revised to clarify 
the project’s full cost of adaptation 
approach. 
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statement “In conclusion, the funding 
requested covers the incremental costs 
associated with making planning, 
investment, ecosystems, livelihoods, and 
knowledge management climate-resilient, 
particularly in contexts where such 
approaches are currently absent or only 
incorporated in a limited and fragmented 
manner, without a territorial perspective.”, 
contradicts this reasoning.  
CAR7:  Please revise the section to reflect 
a “full cost of adaptation reasoning”.  
 
 

 

12. Is the project / program aligned 
with AF’s results framework? 

Yes. 

However amendment is required.  
As per information provided in section III.A 
(pages 47-49). The concept note includes 
a mapping of the proposed project’s results 
and products to the Adaptation Fund 
Strategic Results Framework. 
 
CAR8:   Please ensure that for each 
outcome/output indicator the costs are 
separated in the final column of the table.   
  
 

CAR8:   
An initial cost estimate for each 
outcome/output indicator has been 
incorporated in the final column of 
the table. This estimation will be 
reviewed and, if necessary, 
adjusted during the development of 
the full proposal. 

 

13. Has the sustainability of the 
project/programme outcomes 
been taken into account when 
designing the project?  

Yes, but further information is needed. 
 
The proposed project focuses on the 
institutionalization of climate change 
adaptation interventions into planning 
which ensures sustainability. In 
components 2, the focus is to achieve 
financial sustainability. The participatory 

CR11 

The requirement has been 
addressed by detailing the 
regulatory, financial, institutional, 
and technical arrangements that will 
ensure the long-term sustainability, 
replication, and scaling of benefits, 
with a specific focus on integrating 
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nature of component 3 and 4 and linking 
them to public private partnerships also 
supports sustainability. In component 5 a 
knowledge management system, 
participatory monitoring, and partnerships 
with academic institutions is done to ensure 
sustainability and replication.  
 

CR11: Kindly explain the arrangements 
required for the project’s benefits 
sustainability, including regulatory and 
financial resources. Please explain clearly 
how replication and scaling up of the 
proposed project activities and benefits will 
be achieved.  

 

NbS into planning and investment 
frameworks, securing recurrent 
financing, and formalizing 
management responsibilities. 
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14. Does the project / programme 
provide an overview of 
environmental and social impacts 
/ risks identified, in compliance 
with the Environmental and Social 
Policy and Gender Policy of the 
Fund? 

Unsure. 

 
The concept note assesses all 15 
principles from the Adaptation Fund 
ESP against the proposed project 
activities in section II.K (pages 45-47).  
For each one, the proposed project 
provides potential impacts and risks 
(no risk and low) and whether further 
assessment is required for 
compliance. However, the project 
classification (A, B or C) .. 

CAR9: Please review table in section 
II.K and state and expand, when 
corresponds, all potential impacts 
(direct, indirect, transboundary and 
cumulative), including how it is 
planned to mitigate and manage each 
risk. For more information, please 
visit: AF’s ESP guidance:  
https://www.adaptation-fund.org/wp-
content/uploads/2016/07/ESP-
Guidance_Revised-in-June-
2016_Guidance-document-for-
Implementing-Entities-on-
compliance-with-the-Adaptation-
Fund-Environmental-and-Social-
Policy.pdf. Such impacts or risks 
should be described in the third 
column along with mitigation 
measures.   

i) in the same third column, 
risks should be stated for all 

CAR9: 

Risks have been reformulated to 
explicitly identify potential negative 
effects, rather than solely stating the 
approach to be applied. 
Corresponding mitigation and 
management measures have been 
detailed in the third column for each 
principle. 

Additionally, the principle on 
involuntary resettlement has been 
updated to include the potential risk of 
unplanned settlement in forest areas 
as part of NbS reforestation activities, 
with clear site selection criteria 
incorporated to prevent any possible 
involuntary resettlement. 

CAR10: 
The observation has been addressed 
by specifying in Section II.K that the 
project is classified as Category B, 
given that potential environmental and 
social risks are site-specific, 
reversible, and can be effectively 
mitigated through the proposed 
Environmental and Social 
Management measures. 

https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
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relevant principles. E.g.: 
instead of saying “An inclusive 
approach will be applied to 
ensure territorial and social 
equity in access to the 
project's benefits” you may say 
“There is a risk of unequal 
access to the project's benefits 
across different social 
groups”.  

ii) the project also assumes no 
risk of involuntary 
resettlement, yet has activities 
on reforestation as part of the 
NbS. 

ii) kindly include possible risks 
that could result from 
unplanned settlement in forest 
areas to involuntary 
resettlement. 

CAR10: Kindly state the category in 
which the screening process has 
classified the project (Category A, B or 
C) in section II.K. Please see the 
Environmental and Social Policy of 
the Adaptation Fund and its guidance 

document.  
 
 

Resource 
Availability 

1. Is the requested project / 
programme funding within the cap 
of the country?  

Yes. 
 

N/A 

https://www.adaptation-fund.org/wp-content/uploads/2013/11/Amended-March-2016_-OPG-ANNEX-3-Environmental-social-policy-March-2016.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
https://www.adaptation-fund.org/wp-content/uploads/2016/07/ESP-Guidance_Revised-in-June-2016_Guidance-document-for-Implementing-Entities-on-compliance-with-the-Adaptation-Fund-Environmental-and-Social-Policy.pdf
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 2. Is the Implementing Entity 
Management Fee at or below 8.5 
per cent of the total 
project/programme budget before 
the fee?  

Yes, but further information is 
needed. 
 
The proposed project includes the 
financing for each component, and the 
implementing entity management fee 
is correct in size. PFG requested is 
correct in size, with a total amount of 
150,000 USD as well as the PFG fee. 
However, figures are not rounded to a 
whole number, and the total project 
cost needs an amendment. 
 
CR12: Kindly adjust the following: 

i. Round up the figures to a 
whole number, no decimals. 

ii. Re-write the figures correctly 
and replace the decimal with 
a comma to represent 
thousands and millions. For 
example, ‘$673.358’ should 
be ‘$673,358’. 

iii. The total project cost should 
be 9,216,589.84. Please see, 
for further information, the 
definitions in 
https://www.adaptation-
fund.org/generic/costs-and-
fees/ and IE and EE Fees 
Calculator 
https://www.adaptation-
fund.org/document/ie-and-ee-
fees-calculator/.  

 
CR13: Please confirm if MINAM will 
also execute the PFG. If this is the 

CR12: The adjustments have been 
made as requested, rounding figures 
to whole numbers, replacing decimals 
with commas to represent thousands 
and millions. As a result of the 
rounding, the total project cost has 
been adjusted to 9,216,590. 
 
CR13: PROFONANPE will execute 
the PFG; therefore, the PFG request 
form has been amended accordingly. 

https://www.adaptation-fund.org/generic/costs-and-fees/
https://www.adaptation-fund.org/generic/costs-and-fees/
https://www.adaptation-fund.org/generic/costs-and-fees/
https://www.adaptation-fund.org/document/ie-and-ee-fees-calculator/
https://www.adaptation-fund.org/document/ie-and-ee-fees-calculator/
https://www.adaptation-fund.org/document/ie-and-ee-fees-calculator/
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case, then no change in the PFG 
request form if required. If 
PROFONANPE intends to also 
execute the PFG, please amend the 
PFG request form.   

 
 

 3. Are the Project/Programme 
Execution Costs at or below 9.5 
per cent of the total 
project/programme budget 
(including the fee)? 

Yes. 
 
As per information provided in 
Project/Programme Components 
and Financing Table (pages 13-15).   
 
CR14: Please adjust the figures to a 
whole number, no decimals (see 
CR18). 
 

CR14: The figures have been 
adjusted to whole numbers, with no 
decimals, as requested. 

Eligibility of 
IE 

1. Is the project/programme 
submitted through an eligible 
Implementing Entity that has been 
accredited by the Board? 

Yes. 
Profonanpe is an accredited NIE. 
Accreditation Expiration Date: 18 June 
2026. 
 

N/A 

Implementati
on 
Arrangement
s 

1. Is there adequate arrangement 
for project / programme 
management, in compliance with 
the Gender Policy of the Fund? 

 n/a at concept stage   

2. Are there measures for financial 
and project/programme risk 
management? 

 n/a at concept stage  

3. Are there measures in place for 
the management of for 
environmental and social risks, in 
line with the Environmental and 
Social Policy and Gender Policy 
of the Fund? 

 n/a at concept stage  



 Official Use 
Only 

4. Is a budget on the Implementing 
Entity Management Fee use 
included?  

n/a at concept stage  

5. Is an explanation and a 
breakdown of the execution costs 
included? 

n/a at concept stage  

6. Is a detailed budget including 
budget notes included? 

n/a at concept stage  

7. Are arrangements for monitoring 
and evaluation clearly defined, 
including budgeted M&E plans 
and sex-disaggregated data, 
targets and indicators, in 
compliance with the Gender 
Policy of the Fund?  

n/a at concept stage  

8. Does the M&E Framework 
include a break-down of how 
implementing entity IE fees will be 
utilized in the supervision of the 
M&E function? 

 n/a at concept stage  

9. Does the project/programme’s 
results framework align with the 
AF’s results framework? Does it 
include at least one core outcome 
indicator from the Fund’s results 
framework? 

 n/a at concept stage  

10. Is a disbursement schedule with 
time-bound milestones included?  

 n/a at concept stage  
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Project/Programme Background and Context: 
 
Peru is a South American country located along the Pacific coast, bordering Ecuador, Colombia, Brazil, 
Bolivia, and Chile. With a territorial area of 1.28 million km² and more than 3,000 km of coastline, the 
country is characterized by high geographic and ecological diversity, distributed across three clearly 
differentiated natural regions: the coast, the highlands (sierra), and the Amazon rainforest (selva). 
These regions exhibit markedly different climatic conditions, ecosystem types, and socioeconomic 
dynamics. While the coastal zone is characterized by arid and semi-arid conditions and hosts a significant 
portion of the urban population, the Andean region experiences greater thermal variability and is exposed 
to hazards such as landslides, droughts, and glacial retreat. The Amazon region—covering over 60% of 
the national territory—is highly sensitive to flooding, biodiversity loss, and shifts in precipitation patterns. 
 
Peru is considered one of the most climate-vulnerable countries in Latin America, due to its 
geographical location, complex topography, and socioeconomic inequalities. According to the Fourth 
National Communication on Climate Change (MINAM, 2024), the country’s high exposure to multiple 
climate-related hazards—combined with fragile ecosystems and a population with limited adaptive 
capacity—makes it particularly susceptible to the adverse effects of climate change. These impacts have 
become increasingly evident in recent decades, with rising temperatures, more frequent and intense 
extreme weather events, glacial retreat, floods, prolonged droughts, and heatwaves, especially affecting 
urban and peri-urban populations. 
 
According to the National Meteorology and Hydrology Service (SENAMHI), average annual temperatures 
in Peru have increased significantly in recent decades, particularly in urban areas where the heat 
island effect is intensified by land use change and the lack of green infrastructure. Climate projections 
developed by SENAMHI—using both dynamic and statistical downscaling methods—indicate a consistent 
increase in minimum and maximum temperatures across multiple regions, with intensified warming in 
urban zones due to territorial transformation and the absence of nature-based solutions (Climate Change 
Scenarios for Peru by 2050, SENAMHI 2021). 
 
- Regarding precipitation patterns, climate projections toward 2050 indicate increases in both the 

frequency and intensity of rainfall in Peru’s northern coastal region, with consistent results 
across the three models used. In the central and southern coastal areas, increases are also 
projected, although with less consistency among models. In the highlands, an increase in rainfall 
intensity is expected, particularly in the northwestern highlands (very wet days and heavy rainfall) and 
the southeastern highlands, where both the intensity and frequency of precipitation are projected to 
rise—supported by all three models. In contrast, projections for the Amazon region suggest a decrease 
in the number of consecutive wet days and in the intensity of heavy rainfall events, with reductions of 
up to 10%, although still within the range of current variability; these results also show high consistency 
among models. 

 

 
Figure 01. Average Changes in Extreme Precipitation Indices. 
Red cells indicate average changes greater than 10%. 
Source: Climate Change Scenarios for Peru by 2050, SENAMHI 2021. 

 
- With regard to temperature, projections for 2050 indicate significant increases in temperature 
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extremes across the entire Peruvian territory. Along the coast, extreme heat indices are expected to 
rise by more than 1.5°C, with an increased frequency of warm nights and days, and a decrease in 
cold nights and days. These changes are slightly less pronounced in the northern coastal region but 
show strong consistency across models. In the Andes, thermal extremes are projected to increase 
by over 2°C, with more than a 50% rise in the frequency of warm nights and days, and a 45% 
reduction in frost days. Finally, in the Amazon region, the most intense changes are projected, with 
increases exceeding 3°C in annual maximum temperatures—particularly in the central-southern 
Amazon—alongside a rise of more than 40% in warm nights and days, and an approximate 10% 
decrease in cold nights and days. 

 

 
Figure 02. Average Changes in Extreme Temperature Indices. 
Red cells indicate increases projected by all three models. 
Source: Climate Change Scenarios for Peru by 2050, SENAMHI 2021. 

 
In addition, it is essential to consider the El Niño Phenomenon—a natural climate oscillation that 
disrupts normal temperature and precipitation patterns in the tropical Pacific—which has shown a 
growing trend in both frequency and intensity over recent decades, amplifying its impacts across 
Peruvian territory. This phenomenon generates extreme conditions such as torrential rainfall, 
flooding, severe droughts, and disruptions to coastal and marine ecosystems, significantly affecting 
urban infrastructure, food security, public health, and rural livelihoods. The most affected regions are 
typically the northern and central coast—particularly the departments of Piura, Tumbes, 
Lambayeque, La Libertad, and Lima—where intense rainfall leads to river overflows, landslides 
(“huaycos”), and infrastructure collapse. The most vulnerable areas, such as informal settlements 
located on hillsides or low-lying flood-prone zones, are especially impacted by these events, revealing 
critical shortcomings in urban planning and risk management. According to projections from 
SENAMHI and international agencies, El Niño events may become more frequent and severe in 
the context of climate change, further reinforcing the urgency of adopting comprehensive, 
evidence-based adaptation measures. 

 

 
  Figure 03. Coastal El Niño Index (ICEN) 
  Source: Secretariat for Disaster Risk Management – PCM, 2025 

 



 

 

Official Use Only 

 
Figure 04. Flood Susceptibility Map Related to the El Niño Phenomenon 

Source: CENEPRED, 2024 

 
According to Peru’s National Adaptation Plan to Climate Change (PNACC), approved through 
Ministerial Resolution No. 096-2021-MINAM in June 2021, cities located across the country’s three 
main geographic regions—coast, highlands, and Amazon rainforest—are exposed to multiple 
climate change-related hazards specific to each region. These include coastal erosion and sea level 
rise along the Pacific corridor; increased flooding and landslides in the Andean highlands; and 
extreme rainfall and river overflows in the Amazon basin (PNACC, 2021; Chapter 4.2.2 “Climate in 
Peru”). The PNACC emphasizes the need for territorially differentiated and context-based adaptation 
strategies that address the diverse climatic, environmental, and socioeconomic conditions of 
Peruvian territories, in order to reduce climate risks and strengthen the long-term resilience of urban 
systems. 
 

 
Figure 05. Peru: Projected Changes in Precipitation and Annual Mean Temperature by 2050,  

Compared to the 1981–2005 Baseline 
Source: Climate Scenarios for Peru by 2050: Changes in Average Climate – SENAMHI 
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In this context, climate change poses a serious threat to urban ecosystems, livelihoods, and 
public infrastructure, with the potential to further deepen poverty and inequality—particularly among 
vulnerable populations such as women, Indigenous peoples, and youth. As outlined in Peru’s 
Nationally Determined Contributions (NDCs) on adaptation, urgent and sustained efforts are 
required to strengthen the resilience of urban systems, ensure the adaptive capacity of local 
institutions, and promote territorially coherent climate action. 
 
Despite significant progress in the development of national climate change policy frameworks, 
Peruvian territories—particularly intermediate and rapidly growing cities—remain highly vulnerable to 
climate impacts. These areas face overlapping challenges such as informal urban expansion, limited 
institutional and technical capacities, climate-insensitive planning, and degraded ecosystems. These 
factors are compounded by insufficient urban infrastructure—both grey and green—which is not 
adequately prepared to respond effectively to climate hazards. 
 
- One of the main structural challenges lies in the lack of coordination and territorial integration 

among climate change adaptation initiatives implemented at both the sectoral and 
multilevel governance levels. Although sectoral plans and national policies may incorporate 
climate objectives, they are often disconnected from one another and from local planning 
instruments. This results in fragmented efforts, policy overlaps, and critical gaps. At the same 
time, subnational governments often lack the technical tools, financial resources, and institutional 
frameworks needed to mainstream adaptation into urban development strategies. 

- Additionally, provincial and district municipalities show limited integration of climate change 
adaptation into their local development plans, participatory budgeting processes, and 
public investment portfolios. This hinders the implementation of transformative measures and 
reduces their capacity to respond effectively to both extreme climate events and slow-onset 
threats such as water stress, glacial retreat, and rising urban temperatures. 

- The unplanned expansion of cities, combined with weak urban planning, has led to the 
occupation of high-risk areas, increased pressure on fragile ecosystems, and the loss of vital 
ecosystem services such as water regulation, urban heat reduction, and flood mitigation. This 
situation is further exacerbated by internal forced migration from rural to urban areas induced by 
climate change (IOM, 2021), which increases the demand for housing, livelihoods, basic 
infrastructure, and public services—placing additional pressure on already strained urban 
systems. 

- Structural barriers also hinder the diversification of local livelihoods and the development 
of resilient economic alternatives, particularly in areas of high vulnerability. There is limited 
access to technical assistance, productive development programs, and financing mechanisms 
for adaptation-oriented enterprises, which restricts opportunities for the most exposed 
populations—especially women, youth, and urban or peri-urban Indigenous communities. 

- From a social perspective, significant gaps remain in public knowledge regarding how to 
respond to climate-related risks. Low levels of public awareness, limited community 
participation in risk management, and the absence of early warning systems and effective risk 
communication mechanisms exacerbate exposure and reduce the resilience of urban social 
systems. This situation is also reflected in the limited engagement of the private sector, which 

has yet to systematically prioritize or report its contributions to urban adaptation, nor invest 
in resilient solutions with territorial impact. 

 
This multiplicity of challenges underscores the urgent need to strengthen a climate change 
adaptation approach that is integrated into territorial development. Such an approach would 
enable the alignment of planning, investment, and governance mechanisms across different levels, 
fostering synergies between public and private actions, and promoting effective, scalable, and 
sustainable solutions. Strengthening local governance and planning capacities for development 
is therefore essential to efficiently channel resources, prioritize areas most at risk from climate change 
impacts, and advance transformative adaptation pathways aligned with the specific needs of cities 
and the ecosystems that sustain them. 
 
 
TARGET AREAS: 
The prioritized areas have been identified based on a technical analysis that integrates multiple 
criteria. First, data from the climate risk maps developed under the National Adaptation Plan to 
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Climate Change (PNACC) were considered, guiding action toward territories with high climate 
vulnerability. In addition, geographic and ecosystem representativeness was ensured by covering 
regions from the coast, highlands, and Amazon, all of which host ecosystems particularly 
sensitive to climate change. These territories show high exposure to slow-onset hazards such as 
coastal erosion, sea level rise, and salinization in coastal zones; glacier loss, progressive water 
scarcity, landslides, and water stress in the Andes; as well as rising temperatures, changes in 
precipitation patterns, degradation of ecosystem services, and increasing pressure on peri-urban 
settlements in the Amazon region. Furthermore, priority was given to the presence of key 
ecosystems—such as mangroves, wetlands, natural coastal barriers, glaciers, and forests—that are 
critical for climate resilience. The selection also considered the existence of urban and rural areas 
with active or emerging planning processes, particularly those with strong urban–rural 
linkages. Finally, territories showing evidence of cumulative climate impacts or climate-induced 
displacement, as well as those with limited previous investment in adaptation, were also prioritized. 
 
Based on this set of criteria, the project has prioritized a diverse group of cities located across the 
country’s three main geographic regions—coast, highlands, and Amazon—each facing distinct 
climate-related hazards and socio-ecological contexts. In the coastal region, selected urban areas 
include Paita–Talara (Piura), Chimbote–Santa (Áncash), the mangrove zone of Tumbes 
(Tumbes), Chiclayo (Lambayeque), Camaná (Arequipa), and the Lima and Callao Metropolitan 
Area, which concentrates nearly one-third of the national population and faces critical urban climate 
vulnerabilities. In the Amazon region, the prioritized cities are Pucallpa–Yarinacocha (Ucayali), 
Puerto Maldonado (Madre de Dios), Satipo (Junín), and Tarapoto (San Martín). In the highlands, 
the project will focus on Ilo (Moquegua), Huancavelica (Huancavelica), Huamanga–Quinua 
(Ayacucho), and Puno (Puno), where climate risks such as droughts, frosts, and landslides threaten 
infrastructure, water security, and livelihoods. 
 
By targeting cities with diverse vulnerabilities and adaptive capacities, the project aims to develop a 
portfolio of territorially contextualized, scalable, and replicable pilot interventions that will enhance the 
adaptive capacity of Peruvian cities and contribute to shaping broader adaptation strategies for 
climate-resilient local development. 

 
 Figure 06: Location of the prioritized areas.   

Fuente: Ecosystems Map of Peru (MINAM, 2019). Own elaboration. 

 
 
 
A) Geographic Region: Coast  (“Costa”) 
1 – Tumbes (Tumbes) 
The mangrove ecosystems in Tumbes are vulnerable to tidal flooding, coastal erosion, and shifts in 
salinity regimes, particularly during ocean–atmospheric anomalies such as El Niño. SENAMHI (2019) 
and MINAM (2021) have highlighted the sensitivity of the Tumbes delta to sea level rise and 
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sedimentation imbalances. These changes affect not only the ecological integrity of the mangroves 
but also the livelihoods of artisanal fishers and communities engaged in aquaculture who rely on this 
ecosystem. In addition, slow-onset hazards such as sea level rise and sedimentary imbalance are of 
particular concern. The exposed population exceeds 120,000 people, concentrated in vulnerable 
coastal and rural areas. 
2 - Paita–Talara (Piura) 
The cities of Paita and Talara, located in the northern coastal region of Peru, are highly exposed to 
rapid-onset climate hazards such as abnormal swells and coastal erosion, as well as slow-onset 
processes including sea encroachment and soil salinization. According to SENAMHI’s 2019 report 
“Hydrological Impact of the El Niño Phenomenon in the Piura, Chira, Tumbes, and Zarumilla River 
Basins,” the Chira–Piura basin has experienced significant hydrometeorological anomalies, resulting 
in periodic flooding and infrastructure collapse. Informal settlements along the coastal fringe are 
especially vulnerable due to inadequate drainage and precarious housing structures, while saltwater 
intrusion threatens local aquifers and agriculture. The exposed population exceeds 180,000 people, 
including artisanal coastal communities and vulnerable households in seaside neighborhoods such 
as La Tortuga and Paita Baja. 
3 - Chiclayo (Lambayeque) 
Located in a flood-prone area, Chiclayo is affected by sudden urban flooding, rising temperatures, 
and sea level rise. According to SENAMHI’s Climate Risk Analysis for Intermediate Cities, the city’s 
flat topography and outdated stormwater drainage systems have intensified pluvial flooding, 
particularly during the rainy season. In addition to extreme precipitation and mass movements, 
Chiclayo also faces slow-onset hazards such as water stress, soil erosion, and salinization. Climate 
projections indicate a growing incidence of heatwaves, exacerbating health risks in densely populated 
areas with limited vegetation cover. With an exposed population of more than 400,000 people, high 
vulnerability is observed in urban and peri-urban areas near the coast. 
4 - Chimbote–Santa (Áncash) 
Chimbote, an industrial and port city on the north-central coast, along with the neighboring province 
of Santa, is exposed to coastal retreat, marine flooding, and extreme rainfall events. SENAMHI has 
reported increased wave activity and storm surges in these areas during El Niño episodes, leading 
to recurrent coastal flooding and the degradation of protective ecosystems (Climate Change 
Scenarios for the Northern and Central Coast of Peru, SENAMHI, 2020). The exposed population 
exceeds 350,000 people, with at least 100,000 residing in high-risk zones—particularly in Puerto 
Chimbote, Nuevo Chimbote, and Vichayal—where informal settlements and urban pressure 
converge. 
5- Lima y Callao Metropolitan Area  
The Metropolitan Area, home to nearly 10 million people, is subject to a wide range of climate 
hazards, including urban heat island effects, storm surges, and extreme hydrometeorological events. 
SENAMHI (2022) reports a sustained upward trend in maximum temperatures, with the urban heat 
island effect exacerbated by impervious surfaces and a lack of vegetation (Monthly Climatological 
Bulletin, SENAMHI, 2022). In addition, the Metropolitan Area faces abnormal swells and flash floods 
(huaycos) as rapid-onset hazards, along with high vulnerability to water stress. In the city’s coastal 
zone, more than one million people are considered highly exposed, with critical areas including 
Ventanilla, Chorrillos, Lurín, and La Punta. 
6 - Camaná (Arequipa) 
Camaná, located on the southern coast of Peru, is exposed to multiple climate-related threats, 
including riverine flooding, prolonged droughts, and sea level rise. Its location at the mouth of the 
Camaná River makes it particularly vulnerable to flood events during periods of intense rainfall, which 
are intensified by phenomena such as El Niño. According to projections by SENAMHI and regional 
studies, an increase in extreme precipitation events is expected in the upper basin, placing additional 
pressure on drainage and flood control infrastructure. Among the slow-onset processes, variability in 
precipitation and strain on drainage systems are particularly noteworthy. The exposed population is 
estimated at over 50,000 people, especially in the river mouth area and adjacent agricultural zones. 
 
7 - Ilo (Moquegua) 
Ilo, a city located in an arid Andean coastal zone, is exposed to water scarcity, temperature extremes, 
and coastal threats. According to SENAMHI’s Regionalized Climate Scenarios to 2030, the area is 
likely to experience more intense droughts, decreased precipitation, and increased thermal stress. 
These trends place municipal water supply systems at risk and exacerbate vulnerabilities in the 
urban–rural interface zones, where agricultural livelihoods are predominant. The exposed population 
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exceeds 60,000 people, with particular vulnerability in peri-urban areas dependent on agricultural 
activities. 
 
B) Geographic Region: “Highlands” (“Sierra”) 
8 – Huancavelica (Huancavelica) 
This high Andean region is characterized by frost events, droughts, and landslides, which particularly 
affect communities located on steep terrain. SENAMHI (2021) highlights that increasing precipitation 
variability and episodes of extreme cold threaten subsistence agriculture and basic infrastructure. 
Limited road connectivity and low institutional presence reduce the capacity of local governments to 
respond to climate-induced emergencies. The city is highly vulnerable to mass movement hazards 
and also faces slow-onset processes such as glacier loss and chronic water stress. The exposed 
population exceeds 100,000 people, particularly in rural high-Andean communities. 
9 - Huamanga–Quinua (Ayacucho) 
Located in a transitional Andean region, Huamanga and Quinua are vulnerable to prolonged 
droughts, slope instability, and flash floods during periods of intense rainfall. Projections by SENAMHI 
(2020) indicate a 10–20% decrease in water availability under certain climate scenarios. Soil 
degradation and loss of vegetative cover increase the risk of runoff and erosion in peri-urban and 
rural landscapes. Among the slow-onset processes are soil degradation and declining water 
availability. The exposed population is approximately 250,000 people. 
10 – Puno (Puno) 
Located on the Altiplano, Puno is exposed to severe frosts, prolonged droughts, and glacial retreat, 
all of which affect high-altitude agriculture and water availability. SENAMHI (2019) notes that climate 
variability has significantly altered precipitation cycles, impacting the hydrological balance of Lake 
Titicaca. Vulnerable communities—especially those reliant on pastoralism—face increasing food 
insecurity and the loss of critical ecosystem services. The affected population exceeds 250,000 
people, including rural and lakeside Aymara communities. 
 
C) Geographic Region: Amazon Rainforest (“Selva”) 
11 - Tarapoto (San Martín) 
Tarapoto is subject to seasonal flooding, urban runoff, and river overflows. SENAMHI (2022) reports 
an increase in rainfall intensity in the Huallaga River basin, exceeding the capacity of drainage 
systems in critical neighborhoods. Urban development along riverbanks has expanded rapidly, 
increasing flood exposure and limiting the effectiveness of natural retention systems. Slow-onset 
processes include rising temperatures and growing agricultural pressure on surrounding forests. The 
exposed population exceeds 130,000 people, particularly in unplanned urban expansion areas at the 
urban–rural interface. 
12 - Pucallpa–Yarinacocha (Ucayali) 
These cities are increasingly affected by riverine flooding, extreme rainfall, and thermal stress. 
According to SENAMHI’s Monthly Hydrological Bulletin – Ucayali Region, the Ucayali River regularly 
overflows during the rainy season, impacting informal settlements located in floodplain zones. 
Deforestation and urban expansion further reduce the natural absorption capacity of runoff. The 
exposed population exceeds 300,000 people, with approximately 40% living in areas highly sensitive 
to flooding, including internal migrants and Amazonian communities. 
13 - Satipo (Junín) 
Located in the transitional zone between the Andes and the Amazon, Satipo is affected by landslides, 
flooding, and soil instability. Data from SENAMHI (2021) highlight the increasing frequency of extreme 
rainfall events, which overwhelm drainage systems and increase sedimentation in local rivers. Satipo 
also faces slow-onset processes such as deforestation and socio-environmental conflicts. The 
exposed population is approximately 150,000 people, including Asháninka communities and other 
Indigenous and rural populations. 
 
 
14 - Puerto Maldonado (Madre de Dios) 
Puerto Maldonado, located in the Amazon basin, is exposed to intense rainfall, river overflows, and 
riverbank erosion. Hydrological models from SENAMHI (2020) indicate an increase in peak flow 
events of the Madre de Dios River, frequently surpassing historical levels. Vulnerability is exacerbated 
by deforestation and illegal mining, which reduce forest cover and increase the exposure of nearby 
communities. With an exposed population of 140,000 people, the most vulnerable areas include 
Tambopata, La Joya, and settlements near the Madre de Dios River. 
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Geographic Region Target Area Target Hazards /  Vulnerable groups Exposed population 

COAST (“COSTA”) Palta-Talara 
(Piura) 

Abnormal swells, coastal erosion; slow-
onset hazards: sea encroachment and 
soil salinization. 
 
Artisanal fishermen; households in 
informal settlements; female heads of 
household; small-scale peri-urban 
farmers 

180,.000 people 
 

Women 91,440  

Men 88,560  

Children <15 34,740  

Chimbote-Santa 
(Ancash) 

Coastal flooding, storm surges. 
Degradation of the coastal edge, marine 

pollution (anthropogenic). 

 

Port/industrial workers; informal 
settlements; people in flood-prone areas 
 

350,000 people 

 

Women 177,800  

Men 172,200 

Children <15 67,550  

 

Tumbes 
(Tumbes) 

Tidal flooding, coastal erosion, changes 
in salinity regimes.      
 

Coastal and mangrove communities; 
fishermen; rural coastal communities 
 

120,000 people 

 

Women 60,960 

Men 59,040 

Children <15 23,160 

 

Chiclayo 
(Lambayeque) 

Extreme precipitation and mass 
movements. 
Water stress, soil erosion, salinization.  

 

Peri-urban settlements; small producers; 
population at risk from flooding 
 

400,000 people 

 

Women 203,200 

Men 196,800 

Children <15 77,200  

 

Camaná 
(Arequipa) 

Riverine flooding, prolonged droughts, 

and sea level rise. 

 

Riverside farmers; coastal farming 
communities 
 

50,000 people 

 

Women 25,400 

Men 24,600 

Children <15 9,650  

 

Área Metropolitan Area 
a de Lima - y Callao 

Swells, “huaycos” (flash floods and 
landslides). Water stress, urban heat 

island effect. 

 
Informal coastal settlements; fishermen; 

vulnerable urban population 

>1,000,000 people 

 

Women 508,000 

Men 492,000 

Children <15 193,000 

 

Ilo 
(Moquegua) 

Water scarcity, temperature extremes, 
and coastal threats. 
 
Fishermen and port workers; peri-urban 
residents dependent on the sea 
 

60,000 people 
 
Women 30,480 

Men 29,520 

Children <15 11,580 

HIGHLAND 
(“SIERRA”) 

Huancavelica 
(Huancavelica) 

Mass movements due to soil saturation. 

Glacial loss, chronic water stress. 

 

Rural Andean communities; small 
farmers; older adults 
 

> 120,000 people 

 

Women 60,960 

Men 59,040 

Children <15 23,160 
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Huamanga.Quinua 
(Ayacucho) 

Prolonged droughts, slope instability, and 

flash floods during intense rainfall events. 

 

Rural and peri-urban communities; high-
altitude farmers 
 

250,000 people 

 

Women 127,000 

Men 123,000 

Children <15 48,250 

 

Puno 
(Puno) 

Extreme frosts, water deficit. 

Glacial retreat, lake pollution. 

 

Aymara indigenous communities; 
highland shepherds and farmers 
. 

180,000 people 

 

Women 91,440 

Men 88,560 

Children <15 34,740 

 

AMAZONIAN 
RAINFOREST 
(“SELVA”) 

Pucallpa 
Yarinacocha 
(Ucayali) 

Urban flooding. 
Deforestation, increase in extreme 

temperatures, dengue. 

 

Internal migrants; peri-urban Amazonian 
communities; river fishermen 
 

> 300,000 people 

 

Women 152,400 

Men 147,600 

Children <15 57,900 

, 

Puerto Maldonado 
(Madre de Dios) 

Irregular flooding. 

Accelerated deforestation, heatwaves. 

 

Affected peri-urban communities; coastal 
fishermen 
 

140,000 people 

 

Women 71,120 

Men 68,880 

Children <15 27,020 

 

Satipo 
(Junín) 

Intense rainfall. Deforestation, socio-

environmental conflicts. 

 

Amazonian indigenous communities; 
peasants and small farmers 

150,000 people 

 

Women 76,200 

Men 73,800 

Children <15 28,950 

 

Tarapoto 
(San Martin) 

Seasonal flooding, urban runoff, and river 

overflows. 

 

Peri-urban riverside dwellers; migrant 
population; vulnerable youth 
 

130,000 people 

 

Women 66,040 

Men 63,960 

Children <15 25,090 

 

Total prioritized exposed population: 3,.430,.000.,00 people 

 Table 01. Summary of Prioritized Areas. 
 Climate Change-Related Hazards and Prioritized Exposed Population.  

 

(*) Disaggregated figures by sex and age group were estimated by applying official proportions from the 2017 Census and 
INEI population projections to the total exposed population included in the Concept Note. These values are approximate and 
do not replace official district-level data. During the Full Proposal preparation stage, disaggregated district-level projections 
from INEI and sectoral administrative records will be obtained and processed using the most up-to-date official information 
available, in order to refine the figures and segmentations of the vulnerable population). 

 
 Author’s elaboration. 

 

Project/Programme Objectives: 
The initiative seeks to strengthen the adaptive capacity and climate resilience of Peruvian cities by effectively 
integrating climate change adaptation into governance, planning, financial management, and territorial action 
processes led by local governments. 
 
The project promotes a territorial approach as a strategic axis to coordinate and generate synergies among the 
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various climate change adaptation actions undertaken by different sectors and levels of government in both 
urban and territorial contexts. This approach, aligned with the country’s Nationally Determined Contributions 
(NDCs) on adaptation, aims to enhance the coherence and complementarity of public policies, while increasing 
the effectiveness of interventions by anchoring them in a comprehensive understanding and explicit recognition 
of the specific dynamics of each territory. 
 
The project is grounded in the recognition of Peru’s high territorial diversity, reflected in the biophysical, 
sociocultural, and economic conditions that characterize the country’s three main geographic regions: coast, 
highlands, and Amazon. Accordingly, differentiated strategies and territorially contextualized pilot interventions 
will be designed and implemented in each of these regions, laying the foundation for an integrated, effective, 
scalable, and replicable territorial adaptation model. 
 
The specific objectives and project outcome are as follows: 
 

- Objective 1: Strengthen the integration of climate change adaptation into the governance and planning 
systems of local governments through territorial approaches, ensuring alignment with the National 
Adaptation Plan (NAP), the Nationally Determined Contributions (NDCs), and local development 
policies. 
In this regard, Outcome 1 focuses on enabling local governments to integrate climate change 
adaptation, using a territorial approach, into local governance and development planning processes—
thereby reducing climate-related risks and enhancing resilience to climate change hazards.  
 

- Objective 2: Strengthen the financial preparedness of subnational governments and key stakeholders 
to plan for, access, leverage, and/or manage financing that contributes to climate change adaptation, 

promoting the inclusion of adaptation criteria within territorial financial management systems. 
Accordingly, Outcome 2 supports the integration of adaptation into the economic and financial 
management of local development by strengthening budgetary instruments and investment regulations 
that promote resilient, sustainable, and results-oriented interventions in the face of climate change risks. 
 

- Objective 3: Implement pilot interventions involving Nature-based Solutions (NbS) and hybrid 
measures in prioritized cities across Peru’s coast, highlands, and Amazon regions. These interventions 
will be linked to local planning processes and follow a territorial approach to strengthen ecological, 
urban, and social resilience to the impacts of climate change. 
In this regard, Outcome 3 enables the implementation of Nature-based Solutions (NbS) and hybrid 
measures by vulnerable cities and communities as strategic adaptation actions, aligned with local 
planning and management frameworks, to enhance environmental, social, and economic resilience to 
climate-related hazards. 
 

- Objective 4: Diversify and strengthen the livelihoods of vulnerable communities through climate-
resilient economic options, promoting green and sustainable enterprises while reducing their exposure 
to and dependence on systems sensitive to climate change 
Accordingly, Outcome 4 empowers vulnerable communities to diversify and strengthen their livelihoods 
through climate-resilient economic opportunities, thereby reducing their exposure to and reliance on 
climate-sensitive systems. 
 

- Objective 5: Strengthen knowledge management and monitoring and evaluation (M&E) systems for 
climate change adaptation, promoting evidence-based decision-making at both local and national 
levels, and facilitating learning, continuous improvement, transparency, and the replicability of 
adaptation actions. 
Accordingly, Outcome 5 ensures that local decision-making processes are grounded in evidence, 
supported by knowledge management and robust monitoring and evaluation systems—thereby 
enhancing the capacity of local governments and key stakeholders to effectively manage climate 
change adaptation. 

 
The project places strong emphasis on the implementation of pilot interventions involving Nature-based 
Solutions (NbS) and hybrid measures, conceived as multifunctional and cost-effective adaptation strategies 
aimed at reducing climate vulnerability and protecting strategic ecosystems. These interventions are aligned 

with the implementation of Peru’s Nationally Determined Contribution (NDC) under the adaptation component. 
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Alignment with the Strategic Objectives of the Adaptation Fund 
The project directly supports multiple Adaptation Fund Strategic Objectives, particularly: 
- SO1: Reduce exposure to climate-related hazards and threats – By integrating climate change 

adaptation into governance, planning, and investment processes (Component 1 and 2) and 
implementing pilot interventions of Nature-based Solutions (NbS) and hybrid measures to address 
specific climate hazards in prioritized cities (Component 3), the project reduces communities’ 
exposure and vulnerability. 

- SO2: Strengthen institutional and regulatory systems for climate-responsive planning and 
development – Through the development and/or update of local climate change plans, regulatory 
frameworks, and climate risk analysis tools (Outputs 1.1–1.4), as well as the creation of financial 
mechanisms and resource mobilization strategies (Output 2.1–2.5), the project builds the 
institutional capacity necessary to integrate adaptation into local and national systems. 

- SO3: Strengthen awareness of climate threats and risk reduction processes – By implementing 
capacity-building programs for government officials, local stakeholders, and communities (Outputs 
1.2, 3.5, 4.2, and 5.3) and promoting knowledge management and participatory monitoring 
(Component 5), the project fosters climate literacy and empowers stakeholders to act. 

- SO4: Increase adaptive capacity within relevant development and natural resource sectors – 
Through livelihood diversification programs with a climate adaptation approach (Component 4) 
and the sustainable use of NbS (Outputs 4.1–4.5), the project strengthens the resilience of socio-
economic systems dependent on climate-sensitive resources. 

- SO6: Support the scaling up of effective climate change adaptation actions – By designing 
replication and scaling strategies for pilot NbS interventions (Output 3.3) and linking them to 
financial and governance instruments, the project ensures long-term sustainability and expansion 

of adaptation measures. 

 

Project/Programme Components and Financing: 
 

Project/Progra
mme 
Components 

Expected Concrete Outputs Expected Outcomes Amount 
(US$) 

1.Governance and 
Planning for Climate 
Change Adaptation  

Framework package and toolkit for multilevel, 
multisectoral, and multi-stakeholder governance 
to integrate climate change adaptation into 
urban management. Includes: 

- - Participatory institutional framework 
document. 

- - Technical tools for incorporating climate 
adaptation into local planning (based on 
climate scenarios and risk analysis). 

- - Training modules and delivery of X 
capacity-building workshops for local actors 
on identifying, prioritizing, and managing 
climate risks using NbS, aligned with NAP 
and NDC adaptation components. 

Institutional and participatory frameworks for 
multilevel, multisectoral, and multi-stakeholder 
governance are strengthened to incorporate 
and/or reinforce climate change adaptation 
within local management processes of cities, 
using a territorial approach. Enabling conditions 
are also promoted to support the integration of 
climate change adaptation into local planning 
instruments, including the application of 
technical tools based on climate scenarios and 
risk analyses related to climate change impacts. 
In parallel, local capacities are developed to 
identify, prioritize, and manage risks associated 
with the effects of climate change, addressing 
them through nature-based approaches for 
integrated territorial adaptation, in line with the 
National Adaptation Plan (NAP) and the 
country’s adaptation-related Nationally 
Determined Contributions (NDCs). 
 

Local governments integrate climate 
change adaptation, using a territorial 
approach, into local governance and 
development planning processes to 
reduce risks associated with climate 
change and to strengthen the 
resilience of cities to climate-related 
hazards. 

$ 841,.6987,70 
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2. Financial 
Management for 
Climate Change 
Adaptation 

Set of technical, regulatory, and financial 
instruments developed to integrate climate 
change adaptation into planning, investment, 
and budgeting at national and subnational 
levels. Includes: 
Adaptation integration guidelines for public 
investment projects. 
- Capacity-building program for municipal 

staff (X workshops / Y officials trained). 
- Climate finance access mechanism with 

mapping of funding windows (public, 
private, international, multilateral). 

- Toolkit for NbS-based investment proposal 
preparation 

.Technical, regulatory, and financial tools are 
strengthened to facilitate the integration of 
climate change adaptation into public investment 
and budgeting instruments at both national and 
subnational levels. This includes the training of 
municipal technical staff in the formulation of 
projects with a climate adaptation focus. 
In addition, coordinated access to climate 
finance mechanisms is promoted through 
funding windows from various available 
sources—public, private, international 
cooperation, and multilateral funds—focused on 
the implementation of Nature-based Solutions 
(NbS) to enhance the resilience of prioritized 
cities across Peru’s diverse geographic regions. 
 

Local governments integrate climate 
change adaptation into the economic 
and financial management of local 
development by strengthening 
budgetary tools and investment 
regulations that promote resilient, 
sustainable, and results-oriented 
interventions in response to climate 
change risks. 

$673,.358,16 

3. Pilot Interventions for 
Climate Resilience 

Pilot portfolio of NbS and hybrid measures 
implemented in prioritized cities (coast, 
highlands, Amazon) as part of local adaptation 
strategies. Includes: 
- Engineering and design packages for 

each pilot. 
- Implementation reports with 

georeferenced maps. 
- Replication and scaling strategy document 

integrated into local planning instruments. 
Pilot interventions involving Nature-based 
Solutions (NbS) and hybrid measures are 
implemented in prioritized cities across Peru’s 
diverse geographic regions—coast, highlands, 
and Amazon—as part of their climate change 
adaptation strategies. These interventions are 
integrated into local planning through a territorial 
approach and are accompanied by strategies for 
their replication and scaling. 
 

Vulnerable cities and communities 
implement Nature-based Solutions 
(NbS) and hybrid measures as part of 
their climate change adaptation 
strategies, in alignment with local 
planning and management processes. 
These actions strengthen their 
environmental, economic, and social 
resilience to climate-related hazards. 

$5,.050,.186,22 

4.Diversification and 
Protection of Livelihoods 

Updated guidelines and training package for 
national/subnational livelihood diversification 
programs to integrate climate adaptation. 
Includes: 
- Revised criteria and strategies 

incorporating adaptation into sectoral 
programs. 

- Intersectoral coordination mechanism for 
technical assistance to local enterprises. 

- Business model guide for NbS-based 
economic activities, integrating 
environmental, social, and economic co-
benefits. 

National and/or subnational sectoral programs 
for livelihood diversification have incorporated a 
climate change adaptation approach into their 
guidelines, criteria, and strategies, promoting 
more resilient livelihoods in vulnerable 
communities. In addition, coordination between 
sectors and local governments has been 
strengthened to provide technical assistance to 
local enterprises with adaptation potential. 
 

Vulnerable communities diversify and 
strengthen their livelihoods through 
climate-resilient economic options, 
reducing their exposure to and 
dependence on systems that are 
sensitive to climate change. 

$1,.010,.037,24 
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5.Knowledge 
Management and M&E 
in Adaptation 

Knowledge management and M&E system 
package for urban climate adaptation. Includes: 
- Strengthened M&E protocols aligned with 

MINAM’s national system. 
- Repository of lessons learned, good 

practices, and technical evidence. 
- Communication products (policy briefs, 

case studies, and guidelines) to inform 
local adaptation planning. 

 

Knowledge management and adaptation 
monitoring have been strengthened, with clear 
linkages to the National System for Monitoring 
and Evaluation of Adaptation Measures 
administered by the Ministry of the Environment 
(MINAM). 
In addition, knowledge management processes 
have been implemented to promote the 
documentation, analysis, and dissemination of 
lessons learned, good practices, and relevant 
technical evidence to support local climate 
change adaptation efforts in cities. 
 

Local decision-making processes are 
based on evidence, knowledge 
management, and monitoring and 
evaluation (M&E) systems that guide 
climate policies and actions, thereby 
strengthening the capacity of local 
governments and relevant 
stakeholders to effectively manage 
climate change adaptation. 

$ 841,.6987,70 

6. Project/Programme Execution cost (direct cost)* $799,.6132,82 

7. Total Project/Programme Cost (direct cost+project execution cost) (A) $9,.216,.59089,86   

8. Project/Programme Cycle Management Fee charged by the Implementing Entity (B) $ 783,.410,14 

Amount of Financing Requested (A+B) $10,.000,.000.,00  
 

*Note: Project execution costs refer to costs which may include the salaries of professionals, including one (1) General Coordinator, 
technical specialists for component implementation, one (1) Monitoring and Evaluation Officer, one (1) Environmental and Social 
Safeguards Specialist, and one (1) Administrative and Financial Support Assistant. 

 

Also included are: Annual plans for environmental and social management monitoring, Annual external audits, Mid-term report, Project 
completion report, Systematization document on results and lessons learned, Communication tools such as videos and infographics to 
share and disseminate the project, Travel and per diem expenses, Administrative and banking costs 

 

Projected Calendar: 
Milestones Expected Dates 

Start of Project/Programme Implementation 2026 

Mid-term Review (if planned) 2029 

Project/Programme Closing 2031 

Terminal Evaluation 2032 

 
 
 
 

A. Describe the project/programme components, particularly focusing on the 
concrete adaptation activities of the project, and how these activities contribute 
to climate resilience. For the case of a programme, show how the combination of 
individual projects will contribute to the overall increase in resilience.  

The project is structured around five interconnected components, each comprising a set of concrete 
adaptation activities that directly contribute to strengthening climate resilience in cities across Peru. It 
adopts an integrated territorial approach that promotes coordination and synergies among climate 
adaptation actions implemented by various sectors and levels of government within urban areas. 
Furthermore, the project acknowledges the geographic, ecological, and socioeconomic diversity of the 
country’s three main geographic regions: coast, highlands, and Amazon. This diversity is addressed 
through differentiated strategies and pilot NbS interventions for adaptation, tailored to the specific 
climate hazards and territorial characteristics of each region. 

 

Component 1: Governance and Planning for Climate Change Adaptation 

     PART II: PROJECT / PROGRAMME JUSTIFICATION 
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This component is aimed at integrating climate change adaptation into the governance and 
planning systems of local governments through territorial approaches. It strengthens the 
incorporation of climate change adaptation, with a territorial focus, into local governance, planning, and 
decision-making processes, ensuring alignment with the National Adaptation Plan (NAP), the 
adaptation-related Nationally Determined Contributions (NDCs), and local development policies. 

Outcome 1: Local governments integrate climate change adaptation, using a territorial approach, into 
local development governance and planning processes, in order to reduce risks associated with climate 
change and strengthen the resilience of cities to climate-related hazards. 

Outputs 1: Institutional and participatory frameworks for multilevel, multisectoral, and multi-
stakeholder governance established and/orare strengthened to incorporate and/or reinforce climate 
change adaptation in urban management through a territorial approach. Enabling conditions are also 
developed for integrating to integrate climate change adaptation into local planning instruments, 
including the use of technical tools based on climate scenarios and risk analyses related to climate 
impacts. 

At the same time, local capacities enhanced are developed to identify, prioritize, and manage risks 
associated with the effects of climate change, addressing them through Nature-based approaches as 
part of an integrated territorial adaptation strategy, in line with the National Adaptation Plan (NAP) and 
Peru’s adaptation-related Nationally Determined Contributions (NDCs). The following outputs are 
foreseen: 

- Output 1.1: Regional and local planning and investment instruments, as well as regulatory 
frameworks, developed and/or updated to integrate climate change adaptation. 

- Output 1.2: Strengthened capacities in local governments and key stakeholders to integrate 
climate change adaptation into local planning and governance. 

- Output 1.3: Local Climate Change Plans (PLCCs) and Regional Climate Change Strategies 
(ERCCs) formulated and/or updated, and integrated into territorial planning. 

- Output 1.4: Climate risk analyses developed or updated using localized and district-level climate 
change scenarios. 

- Output 1.5: Strengthened climate governance mechanisms and territorial coordination platforms 
for the implementation of adaptation measures. 

- Output 1.6: Participatory and community-based processes implemented to integrate local 
knowledge into adaptation planning. 

To achieve the above, the following activities are proposed: 

Activity   1.1: Development and/or updateing technicalof instruments (plans and/or investment 
programs, guidelines, manuals, sectoral programming, among others) and regulatory frameworks 
(ordinances, directives, etc.) tohat promote the incorporation of adaptation measures into local 
development, including: 

- Formulation and/or updating of enabling instruments (plans, programs, guidelines, manuals, 
sectoral programming, among others) to integrate climate change adaptation criteria into planning, 
infrastructure, public services, and other areas, aligned with the National Adaptation Plan (NAP) 
and the adaptation-related NDCs. 

- Formulation and/or updating of regional and local regulatory frameworks (ordinances, regulations, 
administrative procedures, and other internal instruments) that institutionalize adaptation measures 
within regional and local public management. 

- Support for the approval, publication, and/or dissemination of the instruments developed. 

This Activity 1.1 establishes the normative and technical foundations for institutionalizing climate 
change adaptation in local planning. The formulation of plans, programs, guidelines, and ordinances 
enables local governments to formally incorporate adaptation criteria into their investment, 
infrastructure, public service, and land-use planning decisions. This is essential to ensure alignment 
with the National Adaptation Plan (NAP) and the Nationally Determined Contributions (NDCs), and to 
guarantee the long-term sustainability of adopted measures. In summary, it directly contributes to the 
integration of adaptation into local public planning and management. 

Activity 1.2 – Design and implementation of training programs and technical assistance for 
government actors in prioritized local governments to support the integration of climate change 
adaptation into local planning and governance instruments, including Local Climate Change Plans and 
tools for climate risk analysis. 
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- Design of training and capacity-building modules for the integration of climate change adaptation 
into planning, management, and governance instruments, including Local Climate Change Plans 
and related adaptation tools, with the inclusion of cross-cutting approaches. 

- Development and implementation of a virtual diploma program in partnership with a university or 
training center, focused on Climate Change Adaptation Planning. 

- Delivery of training workshops and continuous technical assistance to local governments and other 
key stakeholders for the integration of adaptation into planning and management instruments, 
including those related to Local Climate Change Plans. 

- Systematization of good practices and lessons learned. 

Through Activity 1.2, training and technical assistance strengthen the institutional capacities of local 
officials and key stakeholders, enabling them to understand, apply, and monitor adaptation measures 
within planning and governance instruments. The design of modules, diploma programs, and 
workshops ensures progressive and context-relevant learning. This fosters more informed, evidence-
based local decision-making, incorporating cross-cutting approaches such as gender, interculturality, 
and risk management. In summary, it ensures that local actors have the necessary tools to implement 
adaptation measures autonomously and effectively. 

Activity 1.3 – Prepare, update and validate Development and/or updating of Local Climate Change 
Plans and Regional Climate Change Strategies 

- Formulation and/or updating of Local Climate Change Plans (PLCCs). 
- Technical support and assistance for the updating of Regional Climate Change Strategies 

(ERCCs). 
- Workshops for the dissemination, feedback, and validation of adaptation measures included in the 

PLCCs and ERCCs. 
- Support for the integration of adaptation measures from PLCCs and ERCCs into regional and local 

planning, management, and investment instruments. 
- Support for the approval, publication, and dissemination of the instruments developed. 

In line with Activity 1.3, the development and/or updating of these plans and strategies enables local 
and regional governments to have a clear, participatory, and context-specific roadmap to address 
climate change. The alignment of these adaptation measures with development and investment plans 
ensures their practical and effective implementation, promoting coherence and synergy in territorial 
management. In summary, this activity generates specific adaptation instruments that are integrated 
into local and regional planning and management processes. 

Activity 1.4 – Development and/or updating of climate risk analyses, including district-level climate 
change scenarios 

- Development and/or updating of climate risk analyses incorporating climate change scenarios at 
the local level. 

- Workshops for dissemination, validation, and use of results to promote local adaptation measures 
aligned with the NDCs and the National Adaptation Plan (NAP). 

- Support for the publication and dissemination of the studies produced. 

In Activity 1.4, risk analyses provide essential technical and geographic information on current and 
future climate hazards, which is fundamental for informed decision-making in territorial planning, 
infrastructure, public services, and the protection of vulnerable populations. Moreover, these studies 
enable the prioritization of adaptation measures based on local context. In summary, the activity 
supports evidence-based adaptive planning grounded in technical data and future climate scenarios. 

Activity 1.5 – Development and/or strengthening of governance mechanisms and territorial 
coordination platforms to promote synergies among adaptation measures within the framework of the 
NDCs, using a multilevel approach for the management of prioritized cities 

- Design and/or strengthening of coordination and territorial sustainability mechanisms to support 
the implementation of adaptation measures. 

- Promotion of synergies, multisectoral, multilevel, and multi-stakeholder coordination, and/or 
agreements to foster interoperability between adaptation policies and various development 
instruments, ensuring the scaling-up of adaptation actions. 

- Systematization of successful pilot experiences in local–regional climate governance for replication 
in other cities across the country. 

The design and strengthening of these mechanisms under Activity 1.5 promote effective coordination 
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across levels of government, sectors, and key stakeholders, fostering the interoperability of public 
policies and the synergistic implementation of adaptation measures. This also reinforces the 
institutional sustainability of actions, ensuring that adopted measures are sustained over time and 
scaled to other cities or regions. In summary, it strengthens climate governance and coordinated action 
among actors, enabling more robust and sustainable implementation. 

Activity 1.6 – Design and implementation of participatory engagement strategies and community 
empowerment processes to integrate local knowledge and key stakeholders into climate change 
adaptation planning 

- Design of participatory strategies and tools that are culturally appropriate and context-specific. 
- Implementation of on-the-ground participatory processes such as workshops, dialogue 

roundtables, farmer field schools, community assemblies, among others. 
- Capacity-building and awareness workshops for community actors on climate change adaptation. 
- Workshops to integrate traditional and ancestral knowledge into local adaptation planning. 
- Systematization and publication of good practices and lessons learned on local co-management 

of adaptation. 
- Development of policy and institutional proposals to ensure the continuity of these processes by 

local governments. 

The active participation of communities and the recognition of local knowledge, as outlined in Activity 
1.6, are essential to achieving effective, legitimate, and culturally appropriate adaptation. This activity 
ensures that proposed solutions are responsive to local realities, promotes the empowerment of 
vulnerable communities, and strengthens social ownership of adaptation strategies. In summary, it 
incorporates an inclusive and territorial approach that enhances the legitimacy and effectiveness of the 
measures adopted. 

The set of activities under Component 1 enables local authorities to institutionalize climate change 
adaptation within the framework of Peru’s Framework Law on Climate Change and its Regulation, using 
an integrated territorial approach as a central pillar of climate-resilient development. These activities 
contribute to mainstreaming climate adaptation into public decision-making, improving inter-institutional 
coordination, and empowering local communities. As a result, adaptive capacity to climate-related 
hazards is strengthened, planning practices are optimized, and greater local ownership of adaptation 
strategies is promoted. 

 

Component 2: Financial Management for Climate Change Adaptation 

This component aims to strengthen the financial preparedness of subnational governments and 
key stakeholders to plan for, access, leverage, and/or manage financing that contributes to 
climate change adaptation. It promotes the integration of climate change adaptation—based on 
territorial approaches—into the financial management systems of local governments and other 
strategic actors, with the goal of mobilizing, allocating, managing, and/or monitoring public and/or 
private resources. This ensures transparency, efficiency, and the long-term sustainability of 
investments aimed at strengthening climate resilience. 

Outcome 2: Local governments integrate climate change adaptation into the economic and financial 
management of local development through the strengthening of budgetary tools and investment 
regulations that promote resilient, sustainable, and results-oriented interventions in response to 
climate-related risks. 

Outputs 2: Technical, regulatory, and financial tools developed, updated and or consolidated are 
consolidated to facilitate the integration of climate change adaptation into planning, investment, and 
public budgeting instruments at the national and subnational levels, with targeted alongside capacity-
building of municipal staff for the design of adaptation-focused projects. 

In addition, coordinated access to climate finance mechanisms is promoted through financing windows 
from diverse sources—public, private, international cooperation, and multilateral funds—focusing on 
the implementation of Nature-based Solutions (NbS) to enhance resilience in the prioritized cities 
across the country’s distinct geographic regions. The following outputs are included: 

- Output 2.1: Financial and regulatory tools designed, updated, or strengthened to integrate climate 
change adaptation into public planning, investment, and budgeting systems. 

- Output 2.2: Concept notes developed and validated to access national or international climate 
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finance for the implementation of Nature-based Solutions (NbS) in prioritized cities. 
- Output 2.3: Public-private partnerships promoted to co-finance and facilitate climate change 

adaptation interventions. 
- Output 2.4: Capacities of local governments strengthened to formulate investment and 

cooperation projects that incorporate adaptation to climate change. 
- Output 2.5: Private sector capacities strengthened to identify, mobilize resources, and apply the 

AdaptAcción tool within value chains. 

To achieve the above, the following activities are proposed: 

Activity 2.1: Design, update and/or strengthening of public and cooperation-based financial 
mechanisms for climate change adaptation at the territorial level, including: 

- Design and/or update of financial mechanisms with a territorial approach (such as municipal funds, 
trust funds, etc.), including institutional arrangements to integrate climate change adaptation. 

- Integration of adaptation criteria into public budgeting and programming processes of subnational 
governments. 

- Development and/or strengthening of ordinances, directives, incentives, or guidelines that promote 
the prioritization of adaptive investments at the local level. 

- Monitoring and reporting of adaptation finance to ensure climate expenditure traceability, aligned 
with the National System for Monitoring and Evaluation of Adaptation and Mitigation Measures of 
the Ministry of Environment (MINAM).. 

This activity (2.1) seeks to create or strengthen financial and regulatory tools that enable local 
governments and key stakeholders to incorporate climate adaptation criteria into their 
programming, investment, and public budgeting systems—both at the institutional and 
operational levels. By mainstreaming adaptation into budget formulation processes, this activity 
ensures the allocation of adequate resources, promotes efficiency and traceability in climate-related 
spending, and fosters an enabling regulatory environment for sustainable investments. In summary, it 
directly contributes to Outputs 2.1 (financial and regulatory tools) and 2.4 (technical capacity-building 
for local governments). 

Activity 2.2: DevelopPreparation of three (03) concept notes—one per geographical region—to access 
available national and/or international financing windows for the implementation of Nature-based 
Solutions (NbS) for climate change adaptation in each of the prioritized cities. 

- Identification of available national and/or international financing windows. 
- Identification and prioritization of NbS measures by city. 
- Preparation and validation of region-specific concept notes. 
- Submission or inclusion in identified funding portfolios or investment pipelines. 

The formulation of regionally differentiated concept notes enables prioritized cities to access national 
or international climate finance for the implementation of Nature-based Solutions (NbS) as an 
adaptation strategy. This activity (2.2) strengthens the capacity of local governments to prepare 
technically sound proposals aligned with regional priorities and the requirements of identified 
funding mechanisms. In summary, it contributes directly to Output 2.2 (access to climate finance for 
NbS). 

Activity 2.3: Facilitated the Ppromotion of resource mobilization and public-private partnerships, 
including: 

- Promotion of alliances with the private sector to co-finance adaptation measures (e.g., through 
Public-Private Partnerships or Corporate Social Responsibility initiatives); 

- Establishment of dialogue platforms to identify risks, opportunities, and collaboration frameworks 
that enable the application of economic instruments to incentivize adaptive practices in productive 
sectors; 

- Partnerships with the private sector to complement or support adaptation interventions in prioritized 
urban areas; 

- Monitoring and systematization of good practices. 

This activity facilitates the engagement of the private sector as a key actor in climate resilience, 
encouraging their participation in financing and implementing adaptation actions. It also promotes 
cross-sectoral synergies and the application of economic incentives to scale up adaptive practices, 
contributing directly to Output 2.3 (promotion of public-private partnerships for climate change 
adaptation). 
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Activity 2.4: Provide training Capacity and building for technical assistance to municipal technical staff 
of prioritized local governments and key stakeholders in the identification, formulation, and evaluation 
of investment and cooperation projects that incorporate climate change adaptation to enhance urban 
resilience, in alignment with the implementation of the adaptation component of the NDCs. 

- Design of training programs and tools for project formulation with an adaptation focus. 
- Training workshops and ongoing technical assistance for the formulation of investment and/or 

cooperation projects. 
- Systematization of results and development of a practical toolkit. 

Through structured training programs and continuous technical assistance, this activity (2.4) 
strengthens the capacities of municipal technicians and local stakeholders in preparing public 
investment and international cooperation projects that integrate climate change adaptation. This 
improves the technical quality and viability of proposals while ensuring alignment with national 
adaptation priorities under the NDCs. In summary, this activity contributes directly to Output 2.4 
(strengthened capacities for adaptive project formulation). 

Activity 2.5: Design and deliver implementation of three (03) pilot training and technical assistance 
programs for the private sector — one (01) per geographic region — to apply the AdaptAcción tool. 
This activity aims to identify and recognize adaptation actions and mobilize resources for climate 
resilience within private sector value chains. 

- Diagnosis, prioritization, and engagement of key private sector actors. 
- Technical assistance and training for the private sector on the application of the AdaptAcción tool. 
- Promotion of recognition mechanisms for private sector adaptation actions through the tool. 
- Systematization of good practices related to private sector engagement through the AdaptAcción 

tool. 

This activity (2.5) encourages the private sector to identify and recognize adaptation actions within their 
value chains by applying the AdaptAcción tool. It fosters their direct involvement in resource 
mobilization, implementation of adaptive measures, and reporting of results, thereby improving 
alignment with public climate governance systems. In summary, this activity directly contributes to 
Output 2.5 (strengthening private sector capacities) and promotes shared, multisectoral climate 
governance. 

By strengthening the capacity of local governments to generate and manage financial resources for 
adaptation, Component 2 ensures the sustainability and scaling-up of climate actions. It promotes the 
integration of climate change adaptation into public spending priorities and facilitates access to co-
financing opportunities, particularly for Nature-based Solutions (NbS). The active involvement of the 
private sector expands ownership and enhances the replicability and impact of interventions, fostering 
a more resilient and inclusive local development pathway. 

 

Component 3:  Pilot Interventions for Climate Resilience 

This component implements localized adaptation measures through Nature-based Solutions 
(NbS) and hybrid interventions in fourteen (14) pilot sites distributed across Peru’s three main 
geographical regions: coast, highlands, and rainforest. The design and implementation of these 
adaptation measures—both NbS and hybrid—are promoted as cost-effective and multifunctional 
strategies, integrated into the planning and management processes of cities. These interventions aim 
to reduce climate vulnerability by lowering exposure to hazards and enhancing adaptive capacity of 
both strategic ecosystems and vulnerable communities.  

The portfolio of pilot interventions under Component 3 is classified, in accordance with the Adaptation 
Fund’s Guidance Document for Project/Programme with Unidentified Sub-Projects (USPs), as 
“Partially unidentified: specific activity identified, location to be determined”. While the nature 
and scope of the interventions—comprising Nature-based Solutions (NbS) and hybrid measures such 
as Multi-Hazard Early Warning Systems (MHEWS)—are defined, their specific locations and technical 
designs will be determined during the project’s implementation phase, following participatory climate 
risk assessments and local validation processes. An Environmental and Social Management Plan 
(ESMP) will guide the identification, screening, and risk categorization of each USP, ensuring 
compliance with the Fund’s Environmental and Social Policy (ESP) and associated 15 principles. The 
executing entity has the institutional capacity, technical expertise, and operational procedures to 
manage these processes, including mechanisms for stakeholder engagement, grievance redress, and 



 

 

Official Use Only 

transparent reporting in the annual Project Performance Reports (PPRs). 

      

Outcome 3: Vulnerable cities and communities implement Nature-based Solutions (NbS) and hybrid 
measures as strategic approaches for climate change adaptation, in alignment with their local planning 
and management frameworks. These interventions strengthen their ecological, urban, and social 
resilience to climate-related hazards. 

 

Output 3: Pilot portfolio of interventions involving Nature-based Solutions (NbS) and hybrid 
approaches are implemented in prioritized cities across Peru’s diverse geographical regions—coast, 
highlands, and rainforest—as part of localized climate adaptation efforts. These interventions are 
integrated into local planning through a territorial approach and are accompanied by strategies to 
ensure their replicability and scalability. The specific outputs are detailed below: 

 

- Output 3.1: Participatory assessments of climate risks conducted at the community level, 
identifying Nature-based and hybrid adaptation measures. 

- Output 3.2: Pilot NbS and hybrid interventions designed through participatory processes and 
implemented in prioritized cities across the coastal, highland, and rainforest regions. 

- Output 3.3: Strategies for the sustainability, replicability, and scaling-up of pilot measures 
developed and integrated into local governance and planning frameworks. 

- Output 3.4: Participatory monitoring mechanisms designed and implemented, aligned with the 
national Monitoring & Evaluation (M&E) system led by the Ministry of Environment (MINAM). 

- Output 3.5: Inclusive training programs implemented on Ecosystem-based Adaptation (EbA) 
and its integration into local planning and management systems. 

To achieve the expected results, the following activities are proposed: 

Activity 3.1:  Facilitate Pparticipatory development of climate risk assessments in prioritized 
communities to identify Nature-based and hybrid adaptation measures in urban areas. 

- Design and application of participatory tools for identifying climate-related risks at the community 
level in prioritized areas. 

- Community workshops with diverse participation (including women, youth, and older adults) to 
identify risks and appropriate adaptation measures. 

- Development and dissemination of climate risk studies at the community level, ensuring alignment 
with Local Climate Change Plans (PLCC) and/or local investment planning. 

This activity promotes the identification of major climate risks and context-specific adaptation 
measures—particularly Nature-based and hybrid solutions—through a participatory and territory-based 
approach. It engages diverse social groups in generating inputs to design legitimate, appropriate, and 
feasible solutions, strengthening community ownership while aligning outcomes with local planning 
frameworks. In summary, this activity contributes directly to Output 3.1 (participatory risk assessments) 
and lays the foundation for the contextualized design of pilot measures.  

Activity 3.2: Co-Participatory design and implementation of fourteen (14) pilot interventions involvingof 
Nature-based Solutions (NbS) and hybrid measures (such as Multi-Hazard Early Warning Systems – 
MHEWS), jointly developed with local stakeholders. These interventions aim to reduce the climate 
vulnerability of prioritized communities across Peru’s three main geographical regions—coast, 
highlands, and rainforest—according to the specific climate hazards identified in each area. 

- Technical design of the pilot measures to be implemented, with community participation. 
- Implementation of the pilot adaptation interventions. 
- Development of local capacities for the management and sustainability of the pilot initiatives. 
- Monitoring, reporting, and systematization of good practices. 

The Nature-based Solutions (NbS) to be implemented under the project do not constitute a single or 
uniform package, but rather are diverse and heterogeneous, as they respond to the specific 
characteristics of each territory. Their design and implementation are tailored to the biophysical matrix 
of the environment, taking into account factors such as ecosystem type, vegetation cover, local 
hydrology, and environmental fragility. 

Furthermore, NbS vary according to the scale of intervention, which may be territorial (e.g., ecological 
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corridors or watershed restoration), urban (e.g., multifunctional urban parks, green infrastructure for 
stormwater management, or public space revegetation), or even architectural (e.g., green roofs and 
walls, rain gardens, or water harvesting systems in buildings). Spatial location also plays a key role in 
their design, differentiating interventions located within the consolidated urban core, in peri-urban 
areas, or in other strategic sectors of the territorial unit, such as hillsides, riverbanks, or agricultural 
borders. 

This diversity enables NbS to effectively address the specific climate risks of each location (such as 
flooding, urban heat islands, or soil degradation), while simultaneously generating social, 
environmental, and economic co-benefits adapted to local needs and capacities. 

 

The following section presents potential Nature-based and hybrid measures identified during this 
exploratory phase: 

 

Nature based 
Solution 

Terrritorial NbS Urban NbS 

 Refores 
tation  

Amunas 
Qochas 
 

Mangr
oves 
Wetlan
ds 

Multi-
Hazard 
Early 
Warning 
Systems 
(MHEWS
) 

Green 
corridors 
and urban 
forests 

Sustain
able 
Urban 
Drainag
e 
System
s 
(SUDS) 

Green 
roofs 

Slope 
vegetation 
and living 
barriers  

Paita Talara 
Piura 

   X X X  X 

Chimbote 
Santa 

  X  X X  X 

Camana      X  X 

Tumbes   X  X X   

Lima 
Callao 

    X X  X 

Chiclayo     X X   

Pucallpa X   X X X   

Puerto 
Maldonado 

X   X  X   

Satipo    X X   X 

San Martin 
Tarapoto 

X   X    X 

Ilo   X   X   

Huancavelica X X       

Huamanga 
Quinoa 

     X  X 

Puno X     X  X 

Table 01: Summary of the prioritized Nature-based Solutions (NbS) by intervention area. Own elaboration. 

The project will also take into account existing conservation activities and initiatives in the prioritized 
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areas. Along the coast, this includes the National Wetlands Plan led by the Ministry of the Environment 
(MINAM), which promotes conservation actions in Tumbes, Piura, Lima, and Arequipa, targeting 
mangroves, coastal lagoons, and urban wetlands. Additionally, it encompasses ecological restoration 
efforts of beaches and coastal edges promoted by local governments with support from MINAM, such 
as in Chorrillos (Lima) and Paita (Piura); and the management of the Regional Conservation Area 
"Los Manglares de Tumbes", under the responsibility of the Regional Government and the National 
Service of Natural Protected Areas (SERNANP). 

In the highlands, notable initiatives include the conservation of bofedales (high Andean wetlands), 
alpine grasslands, and groundwater recharge zones through projects such as "Agua para Abancay" 
(with the participation of ANA and MINAM), regional efforts in Cusco, Ayacucho, and Huancavelica to 
protect natural springs, and the management of Landscape Reserves like Nor Yauyos Cochas, which 
play a key role in hydrological regulation. 

In the Amazon region, important initiatives include the conservation plans for community-managed 
forests in Ucayali and Madre de Dios, linked to REDD+ mechanisms and the National Forest 
Conservation Program; Protected Natural Areas such as Tambopata, Purús, and Imiría, which 
interact with peri-urban zones; as well as local efforts to restore soils degraded by extractive activities. 

These experiences provide a valuable foundation that the project may build upon, scale up, or 
strengthen through the application of Nature-based Solutions, generating comprehensive impacts in 
both urban and rural contexts. 

This activity constitutes the operational core of the component, as it initiates concrete adaptation 
actions built on evidence and participatory processes. The pilot measures are technically designed, 
validated with the community, and implemented on the ground to reduce the climate vulnerability of 
ecosystems and communities. Moreover, this activity strengthens local capacities for the management 
and long-term sustainability of the interventions. In summary, it contributes directly to Output 3.2 
(implemented pilot interventions) and enhances territorial and social resilience to the impacts of climate 
change. 

Activity 3.3: Development and validate of strategies for the design, operation, and maintenance of 
pilot measures by key stakeholders to ensure their sustainability, including mechanisms for the 
replicability and scaling-up of pilots by integrating these initiatives into local management through 
various instruments. 

- Capacity-building for community actors to ensure the sustainability of pilot initiatives. 
- Development of a practical toolkit for the operation and maintenance of the pilots. 
- Design, promotion, and/or implementation of sustainability, institutionalization, scaling-up, and/or 

replication mechanisms. 

This activity aims to ensure the continuity of the pilot measures beyond the implementation period by 
establishing institutional, financial, and social mechanisms that integrate them into local and regional 
planning. It also promotes the potential replication of these measures in other contexts, thereby 
multiplying their impact. Community training and the development of operation and maintenance tools 
help ensure the technical and social sustainability of the actions. In summary, this activity contributes 
directly to Output 3.3 (sustainability and scaling strategies), ensuring that the measures are durable, 
replicable, and embedded within local development processes. 

Activity3.4: Establish and implement Design and implementation of local monitoring mechanisms, 
differentiated and tailored to the capacities and roles of the various stakeholders involved (public 
authorities, private sector, civil society, communities), to ensure the sustainability and participatory 
evaluation of the implemented measures, linking them to the progress reporting framework of the 
National Monitoring and Evaluation System for Adaptation Measures administered by MINAM. 

- Development and implementation of participatory monitoring mechanisms and the use of basic 
tools. 

- Alignment with the National M&E System at regional and national levels. 

This activity strengthens local monitoring of implemented measures through participatory mechanisms 
adapted to the diverse capacities and roles of stakeholders. It is aligned with the National Monitoring 
and Evaluation (M&E) System of MINAM, reinforcing transparency, accountability, and the evaluation 
of outcomes across different scales. In summary, it contributes directly to Output 3.4 (participatory 
monitoring) and connects local actions to the national adaptation evaluation system. 
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Activity 3.5: Deliver Ccapacity-building programs with cross-cutting approaches (gender, 
interculturality, and intergenerational equity) targeting municipal officials, public service operators, 
community leaders, youth, and other relevant stakeholders on Ecosystem-based Adaptation (EbA) and 
its role in local climate adaptation governance, including exchange platforms between pilot cities and 
other interested municipalities (networks of climate-resilient cities). 

- Design of an inclusive training program on adaptation-related topics (concepts, practices, 
integration into planning and budgeting, cross-cutting approaches, community-based monitoring, 
among others). 

- Participatory workshops for the implementation of community-based training programs. 
- Establishment of a Community of Practice (CoP) and facilitation of inter-municipal exchange events 

to promote local adaptation. 
- Systematization of best practices. 

This activity fosters capacity-building among diverse social and governmental actors on the role of 
Nature-based Solutions (NbS) in local climate change governance. It adopts an inclusive and cross-
cutting approach—addressing gender, interculturality, and intergenerational equity—promoting an 
active and informed citizenry empowered to participate in adaptation processes, while encouraging the 
development of peer-to-peer networks between municipalities and communities. In summary, it directly 
contributes to Output 3.5 (inclusive training), consolidating a Community of Practice (CoP) for 
Ecosystem-based Adaptation at the local level. 

Under Component 3, the pilot interventions provide concrete and operational responses to 
climate hazards such as floods, droughts, and heatwaves. These actions reduce physical and 
ecosystem vulnerabilities and exposure, while simultaneously enhancing adaptive capacity through co-
benefits such as improved water regulation, temperature reduction, and increased social cohesion. 
These experiences serve as real-world models that can be replicated and scaled up in other urban 
areas. 

 

Component 4: Livelihood Diversification and Protection 

This component supports the transformation of local economies to reduce dependence on 
climate-sensitive systems and promote resilient livelihoods. It fosters the strengthening and 
diversification of livelihoods with a climate change adaptation approach, aiming to reduce vulnerability 
and increase adaptive capacity, with particular emphasis on the economic dimension. The project will 
consider, though not be limited to, existing activities in the prioritized areas, such as artisanal fishing, 
small-scale aquaculture, tourism, and ecotourism. 

Outcome 4: Vulnerable communities diversify and strengthen their livelihoods through climate-resilient 
economic options, reducing their exposure to and dependence on climate-sensitive systems. 

Output 4: National and/or subnational sectoral livelihood diversification programs have incorporated a 
climate change adaptation perspective into their  guidelines, criteria, and strategies updated to integrate 
a climate change adaptation perspective, including the development of reference materials and 
technical tools., thereby promoting more resilient livelihoods among vulnerable communities. 
Moreover, formal coordination mechanisms between sectors and local governments are established 
has been strengthened to provide technical assistance to local enterprises with adaptation potential. 

In parallel, specific guidelines and capacities have been developed to harness the economic value of 
Nature-based Solutions (NbS), incorporating environmental, social, and economic co-benefits that 
foster sustainable business models compatible with climate resilience. 

The outputs are detailed as follows: 

- Output 4.1: Technical guidelines and tools developed to integrate climate adaptation into 
productive diversification programs and green entrepreneurship initiatives. 

- Output 4.2: Training modules and materials developed and delivered to Sstrengthened the 
capacities of technicians, professionals, and local actors for the development of climate-resilient 
livelihoods and enterprises. 

- Output 4.3: Operational Mmulti-stakeholder and multisectoral coordination platforms established 
or strengthened to promote adaptive livelihoods. 

- Output 4.4: Six pilot business models designed and supported to demonstrate adaptive livelihoods 
linked to Nature-based Solutions (NbS). 
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- Output 4.5: Participatory monitoring mechanisms designed and implemented to track 
strengthened livelihoods, aligned with the National Monitoring and Evaluation System. 

In order to achieve these results, the following activities are proposed: 

Activity 4.1: - Development of guidelines and/or tools for the integration of climate adaptation into 
productive diversification programs related to climate-sensitive sectors in the prioritized cities, including 
the sustainable use of Nature-based Solutions (NbS). 

- Identification of productive models compatible with already implemented NbS measures. 
- Design and/or refinement of technical guidelines to incorporate climate adaptation in climate-

sensitive productive sectors. 
- Promotion of pilot green entrepreneurship initiatives in coordination with incubators, local 

employment programs, or international cooperation. 
- Systematization of best practices. 

This activity establishes the necessary technical and methodological framework to guide climate-
sensitive productive programs toward adaptive models, prioritizing those linked to NbS measures. By 
developing specific guidelines and tools, it enables productive sectors to incorporate adaptation and 
resilience criteria in a clear, operational, and context-sensitive manner. In summary, it directly 
contributes to Output 4.1 (technical guidelines developed) and lays the normative foundation for 
adaptive action in livelihoods. 

Activity 4.2: Design and deliver implementation of training processes for technicians, professionals, 
and local stakeholders in climate-resilient productive activities and/or the promotion of adaptation-
oriented entrepreneurship. 

- Design and implementation of training and capacity-building programs in climate-sensitive value 
chains, adaptation-focused entrepreneurship, and/or access to financing mechanisms. 

- Technical assistance and mentorship to support the development of adaptive business ideas. 
- Support for linkages and synergies with existing programs and funding sources. 
- Systematization of best practices. 

This activity strengthens the capacities of local stakeholders, technicians, and entrepreneurs to develop 
livelihoods that respond to climate challenges, including opportunities for accessing financing or 
aligning with existing support programs. The combination of training, mentorship, and technical 
assistance enables the transition from knowledge to adaptive entrepreneurial action. In summary, it 
contributes directly to Output 4.2 (capacities strengthened) and promotes climate-resilient economic 
autonomy within communities. 

Activity 4.3: Establishment of multisectoral, multi-actor, and multilevel coordination spaces to provide 
technical assistance for the promotion of local entrepreneurship with a climate adaptation approach, 
including support for the design of resilient business models. 

- Design, strengthening, and promotion of coordination platforms through events such as fairs, 
business roundtables, and meetings between investors and green entrepreneurs. 

- Collaborative technical assistance for the design of adaptive business models. 

Through the creation of coordination spaces among sectors, levels of government, and local 
stakeholders, this activity fosters an enabling environment to support adaptive entrepreneurship. Fairs, 
business matchmaking events, and encounters with investors offer real opportunities for the 
development and scaling-up of climate-resilient productive models, facilitating the flow of technical 
assistance and resources. In summary, it contributes directly to Output 4.3 (coordination platforms 
established) and strengthens key partnerships for the success of resilient livelihoods. 

Activity 4.4: Development Design and implement of six (6) demonstrative pilot business models — 
two (2) in each geographic region — that incorporate an ecosystem-based adaptation approach. These 
models will be linked either to the project’s pilot interventions (Component 3) or to pre-existing local 
initiatives and enterprises. 

- Technical assistance for the design of six prioritized climate-resilient business models. 
- Support through provision of inputs, training, incubation services, and/or linkages with programs or 

co-financing mechanisms. 
- Systematization of best practices. 

This activity translates conceptual frameworks into practical and replicable examples. By developing 
six pilot business models (two per region), it demonstrates in the field how it is possible to generate 
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sustainable income based on the economic valorization of Nature-based Solutions (NbS) or existing 
local initiatives. These pilots strengthen resilience while generating social, economic, and 
environmental co-benefits. In summary, it contributes directly to Output 4.4 (pilot business models 
designed) and highlights the potential of NbS as a foundation for sustainable economic development. 

Activity 4.5:  Develop and operationalize Design and implementation of local monitoring mechanisms 
for strengthened livelihoods, linked to progress reporting under the Monitoring and Evaluation System 
for Adaptation Measures administered by MINAM. 

- Design and implementation of participatory monitoring and tracking tools. 
- Development of reports aligned with the National Monitoring and Evaluation System for climate 

change adaptation measures managed by MINAM. 

The participatory monitoring of strengthened livelihoods enables transparent and continuous evaluation 
of outcomes, while empowering communities and reinforcing accountability. Its alignment with the 
National Monitoring and Evaluation System led by MINAM ensures that progress contributes to 
collective learning and informs the design of effective public policies. In summary, this activity 
contributes directly to Output 4.5 (participatory monitoring implemented) and strengthens both the 
technical and social sustainability of adaptive livelihood models. 

By diversifying income sources and promoting business models aligned with climate adaptation, 
Component 4 reduces socioeconomic vulnerability and strengthens community resilience. It enables 
populations to withstand and recover from climate impacts while supporting ecosystem conservation 
and the sustainable use of natural resources. 

 

Component 5: Knowledge Management and Monitoring & Evaluation (M&E) in Adaptation 

This component ensures that adaptation processes are evidence-based, systematically 
monitored, and continuously improved through participatory knowledge generation. It 
establishes and utilizes enabling conditions to strengthen knowledge management and monitoring 
tools that support informed decision-making and assess the effectiveness of climate change adaptation 
actions. 

Outcome 5: Local decision-making is informed by evidence, knowledge management, and M&E 
processes that guide climate policies and actions, thereby enhancing the capacity of local governments 
and relevant stakeholders to manage climate change adaptation. 

Output 5: Tools, mechanisms and institutional arrangements for Kknowledge management and 
adaptation monitoring developed have been strengthened and are effectively linked ensuring alignment 
with the to the National Monitoring and Evaluation System for Adaptation Measures administered by 
MINAM. 

In addition, knowledge management processes created have been implemented to promote the 
documentation, analysis, and dissemination of lessons learned, best practices, and relevant technical 
evidence to support local management in cities for the purpose of climate change adaptation. The 
following outputs are proposed: 

- Output 5.1: The national adaptation M&E system is strengthened with disaggregated LlLocal-level 
disaggregated data sets and information products incorporated into the national adaptation M&E 
system to support that is useful for decision-making. 

- Output 5.2: Participatory monitoring tools are designed and implemented to evaluate adaptation 
measures at the local level. 

- Output 5.3: Training materials and programs are developed to strengthen the Ccapacities of local 
governments and key stakeholders are strengthened to make informed decisions on adaptation 
based on climate data and effectiveness assessments 

- Output 5.4: Formal collaboration agreements and joint work plans Partnerships are established 
between technical-scientific entities, academia, and public institutions to generate strategic inputs 
and integrate science into local planning. 

- Output 5.5: Knowledge products areis systematized, disseminated, and leveraged to facilitate 
horizontal learning, replicability, and scaling-up of adaptation measures. 

To achieve the above, the following activities are proposed: 

Activity 5.1: Strengthen¡ing the National Monitoring and Evaluation System for Climate Change 
Adaptation with disaggregated information (climate hazard risk assessments, implementation of pilot 
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measures, implementation of planning actions, management and protection of livelihoods, including 
cross-cutting approaches) at the local level, to support decision-making in adaptation management. 

This activity seeks to connect local actions with national policy by strengthening the National M&E 
System through the incorporation of territorialized and decision-relevant information. By integrating 
data on climate risks, implemented measures, planning processes, and livelihood strategies—including 
gender, intercultural, and intergenerational perspectives—the quality and utility of the system are 
improved for monitoring adaptation progress and informing necessary adjustments. In summary, this 
activity contributes directly to Output 5.1 (Strengthened national M&E system), enhancing it with useful 
and contextualized local evidence. 

Activity 5.2:  Design and implement¡ation ¡of local participatory local monitoring tools for the pilot 
adaptation measures implemented. 

- Design and implementation of participatory monitoring tools for adaptation measures. 
- Development of regional and local-level reporting formats aligned with the National Monitoring and 

Evaluation System for Adaptation Measures administered by MINAM. 

This activity enables communities, local governments, and other stakeholders to actively engage in the 
monitoring of adaptation measures through simple, accessible, and context-sensitive tools. When 
aligned with the national system, these tools enhance transparency, local ownership, and adaptive 
learning within the territory. In summary, this activity directly contributes to Output 5.2 (Participatory 
monitoring tools implemented), and strengthens monitoring and evaluation capacities at the local level. 

Activity 5.3: Develop and deliver capacity building modules for Training of local governments and key 
stakeholders through capacity-building modules on climate change scenarios, risks associated with 
climate impacts, integration of information into local management for adaptation purposes, evaluation 
of the effectiveness of adaptation measures, among other related topics. 

- Development of training modules on climate change scenarios, climate risks, and related subjects. 
- Training of local officials and technical personnel through these modules to support evidence-

based decision-making in adaptation. 

This activity strengthens the capacities of municipal officials and technical staff to understand and apply 
climate information, risk analyses, and evaluations of adaptation effectiveness. Through structured 
training modules, the activity fosters informed and strategic decision-making—essential for integrating 
adaptation into local development management. In summary, it contributes directly to Output 5.3 
(strengthened capacities for evidence-based decision-making), enhancing the technical autonomy of 
local governments. 

Activity 5.4: Establishment of agreements and partnerships between academic institutions, public 
entities, and technical-scientific organizations (e.g., SENAMHI, IGP, among others) aimed at 
developing training programs and generating strategic inputs for local planning (e.g., climate 
scenarios), incorporating participatory tools with a territorial focus. 

- Joint development of climate training programs. 
- Generation of science-based inputs for adaptation and their integration into decision-making 

processes. 

This activity establishes strategic partnerships with scientific institutions (such as SENAMHI, IGP, and 
universities) to produce key inputs, including climate scenarios, training programs, and vulnerability 
analyses. These alliances foster the incorporation of scientific evidence and participatory tools into 
local planning processes, ensuring a territorially grounded, up-to-date, and technically validated 
approach. In summary, it contributes directly to Output 5.4 (established partnerships for scientific 
inputs), linking technical knowledge with local public action. 

Activity 5.5: Implement Kknowledge management processes to document, analyze and disseminate 
lessons learned, good practices and technical evidences from project implementation to inform climate 
adaptation planning., for climate change adaptation in the local governance of cities through: 

Organization of forums, fairs, exchange visits, internships, and participation in international events. 
- Systematization of experiences and lessons learned from the pilot interventions implemented 

under the project, to facilitate their scaling-up and replication. 
- Publication of case studies, lessons learned, guidelines, fact sheets, policy briefs, and other 

materials to promote horizontal learning and replicability. 

This activity enables the documentation, analysis, publication, and dissemination of the project’s 
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experiences, insights, innovations, and lessons—particularly those emerging from pilot interventions—
to foster their replication and scaling. It also promotes knowledge-sharing platforms (such as forums, 
fairs, and internships) that strengthen horizontal learning and the development of a community of 
practice on adaptation. In summary, it contributes directly to Output 5.5 (systematized and 
disseminated knowledge), promoting continuous improvement, adaptive innovation, and territorial 
replicability. 

The activities under Component 5 institutionalize learning, knowledge exchange, and accountability 
throughout the project cycle. They strengthen feedback mechanisms between local actions and 
national policies, facilitate peer-to-peer learning among cities, and ensure that decision-making is 
grounded in robust and context-specific evidence. Altogether, these efforts enhance the replicability, 
transparency, and long-term impact of adaptation measures. 

The integration of these components constitutes a comprehensive and systemic approach to 
strengthening climate resilience in urban environments. Rather than promoting isolated interventions, 
the project adopts a programmatic model that reinforces governance, financial preparedness, territorial 
adaptation, economic resilience, and learning mechanisms. By focusing on cities across Peru’s three 
main geographic regions—coast, highlands, and Amazon—the program builds a diversified portfolio of 
adaptation strategies tailored to different risk profiles. This territorial integration creates synergies 

among actions and enhances the scalability and sustainability of adaptation efforts at the national level. 

 

Theory of Change  

IF cities in Peru effectively integrate climate change adaptation into their governance, planning, 
investment, and territorial action processes; strengthen their institutional, technical, and economic 
capacities to direct resources toward resilience-building; promote sustainable and inclusive productive 
alternatives; and prioritize the implementation of Nature-based Solutions (NbS) as the foundation for 
integrated territorial adaptation, 

THEN Peruvian cities will be able to transition toward a climate-resilient, multi-level, and inclusive 
development model that protects and restores strategic ecosystems sustaining key ecosystem 
services, diversifies and strengthens the livelihoods of vulnerable populations, and ensures decision-
making processes that are evidence-based, participatory, and sustainable in the face of the adverse 
effects of climate change.  

The proposed interventions will drive the intended long-term change by strengthening governance, 
financial systems, technical capacities, and community resilience to integrate climate change 
adaptation into urban management, thereby aligning local actions with national commitments such as 
the NAP and NDCs. Through the combined implementation of Components 1–5, the project will 
enhance institutional coordination, mobilize resources, implement cost-effective Nature-based 
Solutions (NbS) and hybrid measures, diversify livelihoods, and improve knowledge management and 
monitoring systems. These actions are based on key assumptions, including sustained political will, 
stakeholder engagement, and the availability of reliable climate data and financing. Required inputs 
include technical expertise, institutional frameworks, participatory processes, funding for pilot 
interventions, and tools for climate risk analysis. Possible constraints, such as political changes, data 
gaps, funding delays, and climate-related disruptions, are acknowledged and addressed through 
flexible planning and multi-stakeholder engagement. Together, these components form a coherent 
pathway to achieve the IF–THEN paradigm shift toward climate-resilient, inclusive, and sustainable 
urban development in Peru. 
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Figure 07: Theory of Change diagram   

Own elaboration 

 

 

B. Describe how the project/programme provides economic, social and 
environmental benefits, with particular reference to the most vulnerable 
communities, and vulnerable groups within communities, including gender 
considerations. Describe how the project/programme will avoid or mitigate 
negative impacts, in compliance with the Environmental and Social Policy and 
Gender Policy of the Adaptation Fund. 

 
TheThe proposed project will deliver significant economic, social, and environmental benefits, 
leveraging Nature-based Solutions (NbS) and hybrid measures to strengthen climate resilience in 
Peru’s urban, peri-urban, and surrounding ecosystems. The benefits are based on: 
- Regional and national case studies on NbS cost-effectiveness, disaster risk reduction, and 

livelihood diversification (WWF, 2021; Forest Trends, 2020; MINAM, 2022). 
- Proxies based on literature and empirical studies from Latin America on the economic, social, and 

environmental impacts of NbS (UNEP, 2022; IDB, 2022). 
- National datasets on ecosystem service values, property market impacts, and carbon 

sequestration potential (SERFOR, 2020; GGGI, 2021).. project is designed to generate strong and 
inclusive benefits in climate change adaptation, encompassing economic, social, and 
environmental dimensions. It adopts a robust territorial approach that responds to the specific 
needs of vulnerable communities across Peru’s diverse geographic regions—coast, highlands, 
and Amazonian rainforest. 

 
B1. Economic benefits  
By integrating climate change adaptation into governance, planning, and investment processes, the 
project will generate cost savings and economic opportunities: 
- Cost-effective adaptation: NbS are, on average, 2–5 times more cost-effective than traditional grey 

infrastructure for climate risk management in Latin America (WWF, 2021). For instance, urban 
green corridors reduce stormwater runoff management costs by up to 30% (UNEP, 2022). 

- Increased property and land values: Urban greening interventions can increase adjacent property 
values by 5–20%, generating additional municipal tax revenues (IDB, 2022). 

- Strengthening sustainable green businesses: Through Component 4, the project will enhance 
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economic resilience by supporting climate-resilient enterprises, promoting ecosystem-based 
business models, and diversifying livelihoods in climate-sensitive sectors. This is expected to 
generate new income streams for vulnerable populations and improve adaptive capacity, 
consistent with evidence from NbS-linked productive diversification in Peru’s Andean and 
Amazonian cities (MINAM, 2022; GGGI, 2021). 

- Reduced disaster losses: Ecosystem restoration and hybrid measures such as Multi-Hazard Early 
Warning Systems can reduce economic losses from floods and landslides by 15–35% (Forest 
Trends, 2020). 

The program enhances economic resilience by promoting climate-resilient livelihoods, particularly in 
territories where poverty and climate vulnerability intersect. Through Component 4, targeted technical 
training, advisory support, and the development of six pilot climate-resilient business models will be 
provided to foster income diversification. 

 
By strengthening financial management capacities at the subnational level (Component 2) and 
improving access to climate finance, the program also contributes to greater efficiency in public 
investment and the mobilization of resources, especially in districts with limited fiscal capacity. The 
integration of adaptation criteria into budgetary planning and tagging systems will ensure that public 
expenditure directly supports adaptive economic development. 
 
B2. Social benefits  
The project will strengthen community resilience, equity, and wellbeing through participatory 
governance, capacity-building, and improved local services: 
- Inclusive governance and empowerment: By integrating gender, intercultural, and 

intergenerational approaches, the project ensures that adaptation processes benefit all population 
groups. Participatory governance has been shown to increase adaptation uptake and 
effectiveness by 20–40% (IUCN, 2020; UN Women, 2021). 

- Health and wellbeing: Urban vegetation and green infrastructure reduce heat stress, improve air 
quality, and provide recreational spaces, contributing to reduced morbidity and mortality during 
heat events (WHO, 2023). 

- Capacity retention in territories: Training programs for municipal authorities, the private sector, and 
community leaders ensure that technical and governance capacities remain within local territories 
beyond the project’s duration, aligning with successful experiences in Peru’s climate adaptation 
programs (MINAM, 2022). 

The project generates significant social co-benefits by strengthening capacities and fostering inclusive 
participation. Component 1 enhances adaptive governance by institutionalizing participatory planning 
processes and empowering local actors to influence decision-making affecting their territories. This 
includes participatory consultations, localized risk assessments, and monitoring mechanisms 
(Component 5). 

 
The project directly contributes to improving the adaptive capacity of the most socially vulnerable 
groups. Through the cross-cutting integration of gender and intercultural approaches, training 
modules, support for entrepreneurship, and public services will be designed to reduce structural 
barriers faced by women and marginalized groups. 
 
B3. Environmental benefits  
Through the restoration and conservation of strategic ecosystems, the project will deliver multiple 
environmental co-benefits: 
- Ecosystem services enhancement: Riparian restoration, wetland conservation, and urban green 

infrastructure increase water retention, regulate microclimates, and reduce soil erosion (WWF, 
2021). In Peru’s diverse regions, NbS have reduced flood peaks by up to 20% and increased dry-
season water availability (Forest Trends, 2020). 

- Biodiversity conservation: Restoration of native vegetation increases native species richness by 
up to 40% over a decade (Nature Conservancy, 2021), while maintaining habitat connectivity 
essential for ecosystem health. 

- Carbon sequestration: Urban and peri-urban tree planting can sequester between 5–20 kg of CO₂ 
per tree annually, while reducing ambient temperatures by up to 2°C (SERFOR, 2020). 

- Water quality improvement: Vegetative buffers and wetland restoration filter pollutants and 
sediments, improving downstream water quality and reducing treatment costs (IDB, 2022). 

The implementation of Nature-based Solutions (NbS) and hybrid measures (Component 3) will directly 
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contribute to the restoration, conservation, and sustainable management of key ecosystems essential 
for climate resilience. The pilot interventions in urban and peri-urban areas will reduce vulnerability to 
climate hazards such as floods, heatwaves, and droughts, while simultaneously enhancing ecosystem 
services such as water regulation, carbon sequestration, and biodiversity conservation. These 
measures will also strengthen the ecological integrity of strategic ecosystems that provide essential 
livelihoods and protection for local populations.    

 

Initial Gender Analysis in compliance with the Gender Policy requirements  

Peru’s cities face differentiated climate change impacts based on gender, intersecting with 
age, ethnicity, disability, and socio-economic status. Women—particularly those in informal 
urban settlements—are disproportionately affected due to structural inequalities in access to 
resources, decision-making spaces, secure employment, and climate-resilient infrastructure 
(MINAM & UN Women, 2021). Climate hazards such as flooding, heatwaves, and droughts 
exacerbate existing gender gaps in livelihoods, care responsibilities, and personal security. 
 
Women in urban and peri-urban vulnerable areas often carry the primary responsibility for water and 
energy provision at the household level, making them key actors in managing adaptation measures 
related to water security, urban greening, and heat mitigation (UN Women, 2022). Women’s 
participation in formal decision-making remains low: in Peru, only 30% of municipal council members 
are women (JNE, 2023), and they are underrepresented in technical positions in climate governance. 
Men, particularly in informal labor sectors, may face high exposure to heat stress and occupational 
hazards during extreme climate events (MINAM & UN Women, 2021). Youth and elderly populations, 
including both women and men, have distinct needs—youth as innovation drivers and elderly as 
vulnerable groups needing targeted adaptation support (UN Women, 2022). Women bring valuable 
local and traditional ecological knowledge regarding biodiversity, food security, and community-based 
natural resource management, often gained through informal networks (MINAM & UN Women, 2021).  

 
The project’s components will integrate gender-responsive actions as follows: 

- Component 1: Establish gender quotas and safe participation spaces in governance and planning 
processes; ensure training materials use inclusive language and address gender-specific climate 
risks (MINAM & UN Women, 2021). 

- Component 2: Support women-led enterprises in accessing adaptation finance and promote 
financial literacy programs tailored to women’s needs (UN Women, 2022). 

- Component 3: Engage women and men equally in the design, implementation, and maintenance 
of NbS pilots; apply participatory methods that value women’s local knowledge (Adaptation Fund, 
2017). 

- Component 4: Promote climate-resilient livelihoods with a focus on women’s economic 
empowerment, e.g., green businesses, sustainable agriculture, and ecotourism (UN Women, 
2022). 

- Component 5: Disaggregate monitoring data by gender and other social variables; include gender 
indicators in the adaptation M&E framework (Adaptation Fund, 2017). 

 
Some Preliminary Gender Indicators: 

- % of women and men participating in decision-making and capacity-building activities. 
- Number of women-led enterprises supported in climate adaptation. 
- % of project outputs that include gender-responsive design elements. 
 

Benefits will be equitably distributed through a territorial approach that ensures balanced access to 
project resources, capacity-building, and decision-making spaces for all stakeholders, with a strong 
emphasis on gender equality and inclusion of vulnerable groups. Gender considerations are integrated 
across all components by ensuring women’s and men’s specific needs, roles, and knowledge systems 
are addressed in the design, implementation, and monitoring of activities. This includes targeted 
capacity-building for women in leadership and technical roles, promoting their participation in 
governance mechanisms, and supporting climate-resilient livelihoods that reduce gender gaps in 
income and resource access. Vulnerable groups such as youth, elderly, and indigenous peoples will 
receive tailored support to address their distinct adaptation needs, ensuring that project benefits are 
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both inclusive and sustainable.  
 

      
C. Describe or provide an analysis of the cost-effectiveness of the proposed 
project/programme. 

 
The project is designed to maximize its impact by combining cost-effective climate change adaptation 
strategies with multi-benefit interventions that address both the direct and structural drivers of climate 
vulnerability. It adopts a territorial, multi-level, and multi-sectoral approach, prioritizing interventions in 
cities where climate hazards, ecosystem degradation, and socioeconomic vulnerability converge. This 
ensures that resources are directed toward territories with the greatest adaptation needs. 

 

a) Representation of the country’s territorial diversity 
The project focuses on fourteen (14) prioritized cities and their surrounding areas, distributed across 
the three main geographic regions of Peru—coast, highlands, and Amazon rainforest—each of which 
exhibits distinct climate risk profiles. These territories were selected based on composite vulnerability 
criteria, including exposure to climate hazards (such as floods, heatwaves, landslides, and sea level 
rise), ecological degradation, poverty levels, informal urban development, and institutional capacity 
gaps. 

 
By enabling context-specific interventions tailored to the vulnerabilities and assets of each territory, 
the project promotes regionally grounded pilot initiatives designed for replication and scalability, 
generating valuable lessons that may be integrated into future public investment programs. 

 

b) Implementation of Nature-based and Hybrid Solutions 
One of the program’s core pillars of cost-effectiveness lies in the implementation of Nature-based 
Solutions (NbS) and hybrid approaches (Component 3), which provide multifunctional and cost-
competitive alternatives to conventional grey infrastructure. NbS reduce vulnerability to climate 
impacts while simultaneously delivering co-benefits related to biodiversity, air and water quality, 
and local livelihoods. 

 
Evidence from international and national studies (MINAM 2021, IUCN 2020) indicates that NbS can 
yield returns of between 2 and 10 times their cost, when accounting for avoided losses and the 
benefits derived from ecosystem services. By integrating NbS into public planning and investment 
frameworks, the project fosters long-term sustainability and contributes to reducing the overall cost 
of adaptation. 

 

c) Leveraging Existing Institutional Frameworks and Capacities 
The project strategically builds upon existing institutional and regulatory frameworks. One key 
example of this synergy is the integration of climate adaptation criteria into existing public planning 
and investment tools (Component 2), capitalizing on the National System for Multiannual 
Programming and Investment Management (Invierte.pe) and budget tagging mechanisms—
thereby promoting systemic change without duplicating structures. 

 
Similarly, adaptation planning and governance activities (Component 1) will be embedded within 
local planning processes (e.g., Concerted Development Plans – PDCs and Local Climate Change 
Plans – PLCCs), strengthening institutional ownership while reducing transaction costs. 

 
d) Capacity Building and Knowledge Transfer 
The project’s cost-effectiveness is further reinforced through robust capacity strengthening, 
institutional learning, and knowledge management (Components 1, 4, and 5). The project 
emphasizes horizontal learning exchanges and participatory monitoring mechanisms that empower 
local governments to lead their own adaptation processes. This reduces long-term dependence on 
external support and fosters decentralized resilience pathways. 

 
e) Adaptive Governance and Management 
The project’s structure and the integration of its five components enable efficient implementation 
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while maintaining flexibility to adapt to local dynamics. Pilot interventions are designed with clear 
criteria for scaling, and the project incorporates strong monitoring and adaptive management 
mechanisms. 

 

f)  Avoided Costs and Cost–Benefit Ratio 
Lastly, the project significantly reduces future economic burdens associated with losses and 
damages from climate change. In recent years, Peru has experienced increasing economic losses 
caused by floods, droughts, and heatwaves, particularly in urban areas (SENAMHI, 2023; MEF, 
2022). Through the implementation of proactive measures in high-risk areas, the program 
contributes to avoiding substantial damages to infrastructure, livelihoods, and ecosystems—
representing a high return on adaptation investments. 

 
In summary, the project delivers inclusive and replicable adaptation outcomes through a cost-
effective approach that maximizes synergies with existing institutional capacities and frameworks, 

avoids redundancies, and promotes long-term climate resilience with a strong territorial focus.  

 

The proposed Nature-based Solutions (NbS) and hybrid measures under Component 3 are cost-
effective compared to conventional grey infrastructure and a business-as-usual (BAU) approach. 
NbS are, on average, 2–5 times more cost-effective than traditional grey infrastructure for climate 
risk management in Latin America (WWF, 2021), delivering multifunctional benefits such as hazard 
reduction, biodiversity restoration, and improved urban microclimates. For example, urban green 
corridors can reduce stormwater runoff management costs by up to 30% (UNEP, 2022), while also 
lowering heat island effects and enhancing recreational and aesthetic values. 

 

Compared to grey infrastructure, NbS require 20–50% less upfront investment (MINAM, 2022) and 
have lower long-term operation and maintenance costs, as community-led upkeep and natural 
regeneration reduce the need for specialized technical interventions. From a sustainability 
perspective, NbS generates economic opportunities through local employment and climate-resilient 
business models, and provides long-term returns — with $1 invested yielding $3–$4 in avoided 
damages and co-benefits over 20 years (IUCN, 2021; World Bank, 2022). 

 
In contrast, grey infrastructure alternatives often address only single hazards, require high 
maintenance, and provide few co-benefits, while BAU scenarios perpetuate vulnerability, leading 
to escalating recovery costs and loss of livelihoods. The selected NbS and hybrid interventions thus 
offer a resilient, adaptable, and economically sustainable pathway, aligning with the project’s 
paradigm shift toward integrated territorial adaptation and long-term climate resilience. 

 
From a sustainability perspective, the project’s design integrates: 
- Long-term maintenance and operation plans developed with local stakeholders to ensure 

durability and replication of measures. 
- Capacity-building for municipalities, communities, and the private sector to institutionalize 

technical and governance skills for adaptation. 
- Economic sustainability by linking NbS with climate-resilient business models, thus creating 

revenue streams and incentives for upkeep. 
- Environmental sustainability through the restoration of ecosystems that maintain their 

functionality without intensive external inputs. 

 
This integrated approach ensures that the selected measures not only outperform BAU in terms of 
cost-benefit ratio but also strengthen adaptive capacity and self-reliance at local and regional scales 

over the long term. 
 

D. Describe how the project/programme is consistent with national or sub-
national sustainable development strategies, including, where appropriate, 
national adaptation plan (NAP), national or sub-national development plans, 
poverty reduction strategies, national communications, or national adaptation 
programs of action, or other relevant instruments, where they exist. 
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The project is aligned with Peru’s national and subnational frameworks on climate change, 
development, and poverty reduction, contributing to the implementation of climate-resilient urban 
development pathways as prioritized in key national policies and strategies. 
 
D1. Alignment with the National Adaptation Plan to Climate Change (PNACC) 
The project directly contributes to the implementation of Peru’s National Adaptation Plan to Climate 
Change (PNACC), approved in 2021 through Ministerial Resolution No. 096-2021-MINAM. 
 
The PNACC provides a strategic framework for reducing the country’s vulnerability to climate 
change and is structured around six priority sectors—agriculture, water resources, forestry, health, 
fisheries, and transport—while also addressing cross-cutting themes such as governance, gender, 
interculturality, and territorial management. 
 
Specifically, the project contributes to the achievement of the three strategic objectives of the 
PNACC: 
- Integrating climate change adaptation into development management at all levels of 

government; 
- Reducing climate-related risks and/or damages in prioritized sectors and territories; 
- Strengthening the adaptive capacities of the population, ecosystems, and productive systems 

to cope with the impacts of climate change. 
 
Through Components 1 and 2, the program promotes the mainstreaming of climate adaptation into 
local governance, planning instruments, and financial systems, with a particular emphasis on 
ecosystem-based and territorial approaches. It also strengthens vertical and horizontal coordination 
across sectors and levels of government, in alignment with the PNACC’s emphasis on improved 
institutional coordination and capacity to address climate risks. 
 
Moreover, the project reinforces the PNACC’s recognition of urban and peri-urban areas—
particularly fast-growing intermediate cities—as highly vulnerable territories requiring differentiated, 
territorially focused adaptation strategies. By implementing pilot Nature-based Solutions (NbS) 
across Peru’s three geographical regions (coast, highlands, and Amazon), the program 
operationalizes the PNACC’s commitment to building climate resilience through territorial 
integration and intersectoral synergies. 
 
D2. Alignment with the Nationally Determined Contributions (NDCs) 
The project is fully aligned with Peru’s updated Nationally Determined Contributions (NDCs) under 
the Paris Agreement, particularly with the adaptation pillar, which sets strategic objectives for 
reducing the country’s vulnerability to climate change and strengthening resilience in key sectors 
and territories. Peru’s adaptation NDCs define five priority thematic areas: agriculture, forests, 
fisheries and aquaculture, health, and water resources. These thematic areas are complemented 
by cross-cutting approaches that include disaster risk management, climate-resilient public 
infrastructure, gender equity and interculturality, private sector investment, poverty reduction, and 
the inclusion of vulnerable populations (Ministry of Environment – MINAM, 2020; Adaptation 
Measures Catalogue, 2024). 
 
The project contributes to the implementation of specific adaptation targets and measures defined 
in the NDCs, particularly through: 
- Mainstreaming climate change adaptation into local governance with a territorial 

approach, as well as into planning and financial systems, in line with the NDCs’ emphasis on 
strengthening territorial governance for climate action. 

- Implementing Nature-based Solutions as key instruments to address localized climate 
hazards, restore degraded ecosystems, and increase the resilience of vulnerable populations. 
This contributes to multiple NDC adaptation measures in the sectors of forests, agriculture, and 
water. 

- Supporting climate-resilient urban development by focusing on intermediate and rapidly 
growing cities located across Peru’s coast, highlands, and rainforest regions. The project 
develops pilot interventions and planning tools to address threats such as floods, landslides, 
heatwaves, and droughts in urban contexts, in accordance with the NDCs’ approach to urban 
climate resilience. 
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- Promoting inclusive and gender-responsive adaptation through capacity-building 
programs, participatory planning mechanisms, and targeted support for women, youth, 
Indigenous Peoples, and rural populations, in alignment with the NDCs’ cross-cutting 
approaches on gender and interculturality. 

 
Through its territorial focus and the implementation of scalable pilot NbS interventions, the project 
directly contributes to the delivery of multiple adaptation measures and outputs outlined in Peru’s 
Catalogue of Adaptation Measures (2024), including but not limited to: 
 
- 1.2: Strengthening of subnational climate governance. 
- 3.1: Implementation of Nature-based Solutions at the local level 
- 5.1: Integration of climate change adaptation into territorial development planning. 
- 5.2: Strengthening the capacities of local actors to implement and monitor adaptation actions. 
- 6.1: Mobilization of financial resources for adaptation at the subnational level. 

 
By framing project activities within a nationally recognized adaptation framework and applying them 
at the subnational scale, the project ensures full alignment with the vision and commitments set 
forth in Peru’s Nationally Determined Contributions (NDCs). Moreover, it contributes to the 
fulfillment of Peru’s international reporting obligations under the Enhanced Transparency 
Framework of the Paris Agreement. 
 
- Specific Link with NDC Adaptation Measures by Theme 

The project directly addresses 14 prioritized adaptation measures outlined in Peru’s NDCs, with 
particular emphasis on strengthening local climate risk planning and management (Measure 
CI.1). This is achieved through the participatory development of Local Climate Change Plans, 
climate risk assessments, legal frameworks, and the integration of adaptation into territorial and 
public investment planning instruments under Component 1. It also promotes capacity building 
in adaptation (Measure CI.2) through diploma programs, training workshops, technical 
assistance, and structured capacity-building modules targeting government officials, 
professionals, and local leaders—developed under Components 1, 2, and 5. Furthermore, the 
project contributes to the strengthening of systems for monitoring and evaluating adaptation 
(Measure CI.3) through the design and implementation of participatory monitoring tools, 
aligned with the National Adaptation Monitoring and Evaluation System managed by MINAM, 
as part of Component 5. 
 
In addition, Nature-based Solutions (NbS) are implemented in vulnerable urban areas 
(Measure CI.4) through participatory pilot interventions in fourteen cities. These interventions 
combine environmental, social, and economic benefits, and are delivered through Components 
3 and 4. The project also promotes the generation and use of scientific and technical 
knowledge (Measure GT.1) by establishing partnerships with academic and technical-
scientific institutions such as SENAMHI and IGP, enabling the development of inputs for local 
planning and the generation of evidence to inform decision-making. 
 
Cross-cutting approaches—including intercultural, gender, and intergenerational 
perspectives—are systematically integrated into adaptation processes (Measure GT.2), 
ensuring the active participation of local communities, including women, youth, and Indigenous 
peoples in activities such as risk assessments, planning, and community-based training. 
 
The project also contributes to the integration of adaptation into local development 
instruments (Measure GT.3) by linking identified adaptation measures with development 
plans, participatory budgeting processes, and regional climate change strategies. 
 
In the economic realm, the project promotes the diversification and protection of livelihoods 
in vulnerable communities (Measure MV.1) through the development of green enterprises, 
adaptive business models linked to NbS, and the strengthening of climate-resilient value 
chains—primarily under Component 4. In parallel, it builds the capacities of local actors to 
foster sustainable and climate-resilient economic activities (Measure MV.2) through 
technical training, mentorship, technical assistance, and connections with existing financing 
programs. 



 

 

Official Use Only 

 
From a financial perspective, the project makes a concrete contribution to the creation and 
strengthening of local financial mechanisms for climate adaptation (Measure MF.1) 
through the development of regulatory instruments (e.g., ordinances, directives), concept notes 
for accessing national and international funds, and the promotion of public–private 
partnerships, as established under Component 2. The project also generates impact in the 
conservation and restoration of strategic ecosystems (Measures CE.1 and CE.2) through 
nature-based interventions that restore degraded ecosystem services and protect areas 
vulnerable to climate change. 
 
Finally, the project contributes to integrated water resource management (Measure AR.1), 
particularly in urban and peri-urban contexts, through hybrid and NbS interventions that 
enhance water infiltration, retention, and availability, all of which are aligned with local planning 
processes. 
 
Below is a summary of the actions that contribute to the implementation of Peru’s Nationally 
Determined Contributions (NDCs) on Adaptation, through prioritized measures and 
enabling conditions to which the project will directly contribute. 
 

 

Adaptation measures C1 C2 C3 C4 C5 

CI: GOVERNANCE 

CI.1: Strengthening climate risk planning and management at the local 
level. 

x  x  x 

CI.2: Capacity development in subnational governments. x x   x 

CI.3: Implementation of monitoring and evaluation (M&E) systems for 
cities. 

    x 

CI.4: Implementation of Nature-based Solutions (NbS) in vulnerable urban 
areas. 

  x x  

GT: KNOWLEDGE MANAGEMENT WITH CROSS CUTTING APPROACHES 

GT.1: Generation and dissemination of scientific and technical knowledge     x 

GT.2:  Participation and intercultural approach in adaptation processes. x  x  x 

GT.3: Integration of climate adaptation into local planning instruments x     

MV: LIVELIHOOD RESILIENCE 

MV.1: Promotion of adaptive livelihoods.    x  

MV.2: Strengthening of capacities for climate-resilient economic activities    x  

MF: FINANCING 

MF.1: Financial mechanisms for subnational adaptation  x    
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Adaptation measures C1 C2 C3 C4 C5 

MF.2: Fiscal or economic incentive instruments to promote investment in 
adaptation. 

 x    

CE – ECOSYSTEMS 

CE.1:  Restoration of degraded ecosystems.   x   

CE.2:  Implementation of Ecosystem-based Adaptation (EbA) measures.   x   

AR – WATER 

AR.1:  Implementation of green infrastructure and technologies for water 
storage.. 

  x   

 
D3. Linkages with Subnational Climate Strategies and Instruments 
The project supports the formulation and/or updating of Local Climate Change Plans (PLCCs) and 
Regional Climate Change Strategies (ERCCs) in selected territories, thereby reinforcing the 
decentralization of climate action and operationalizing the mandates of the Framework Law on 
Climate Change (Law No. 30754). These subnational strategies serve as instruments to localize 
the objectives of the Nationally Determined Contributions (NDCs) and the National Adaptation Plan 
(NAP). The program provides technical assistance, participatory tools, and financial mechanisms 
to ensure their effective implementation in prioritized cities.   
 
D4 Component 3 aligns with relevant national regulations  
Component 3 on Nature-based Solutions (NbS) is fully aligned with Peru’s national regulatory 
framework governing ecosystem management, land use, and tenure. NbS interventions are 
consistent with the Forestry and Wildlife Law (Law No. 29763) and its regulations, which promote 
the conservation, restoration, and sustainable management of forest ecosystems and associated 
biodiversity. The component also supports the objectives of the National Land Use Policy (approved 
by Supreme Decree No. 012-2021-MIDAGRI), which fosters territorial planning based on 
ecological–economic zoning and sustainable land management principles. In addition, NbS 
measures respect and reinforce the Land Tenure Laws by promoting actions within legally 
recognized land rights frameworks, ensuring that interventions are carried out in coordination with 
relevant authorities and in full respect of community and indigenous land tenure. This alignment 
guarantees that NbS pilots contribute to national commitments on climate adaptation while 

safeguarding ecological integrity, land rights, and long-term sustainability. 
 
D54. Contribution to Development and Poverty Reduction Strategies 
The project is aligned with the National Strategic Development Plan "Peru by 2050," which 
highlights the need for inclusive and sustainable territorial development, climate-resilient 
infrastructure, and strengthened environmental governance. It also contributes to the objectives of 
the National Land Use Planning Policy (PNOT) and the National Policy for Disaster Risk 
Management, by incorporating climate change considerations into territorial, sectoral, and 
investment decision-making processes. 
 
By targeting urban areas with high levels of vulnerability, informal urbanization, and exposure to 
climate risks, the program contributes to poverty reduction and greater social equity, in line with the 
National Strategy for Social Development and Inclusion (ENDIS) and the Strategy for 
Multidimensional Poverty Reduction (MEF, 2022). 
 
D65. Alignment with International Commitments 
The project also supports the commitments undertaken by Peru under the United Nations 
Framework Convention on Climate Change (UNFCCC) and the Sendai Framework for Disaster 
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Risk Reduction. 
 
In summary, the project serves as an implementation mechanism to advance Peru’s climate and 
development objectives through a territorially integrated adaptation model. This model strengthens 
the adaptive capacity of cities and vulnerable populations while ensuring coherence with national 
and international frameworks. 

 

E. Describe how the project/programme meets relevant national technical 
standards, where applicable, such as standards for environmental assessment, 
building codes, etc., and complies with the Environmental and Social Policy of the 
Adaptation Fund. 

 
The project has been designed to comply with current national technical and regulatory standards in 
Peru and is fully aligned with the Environmental and Social Policy (ESP) of the Adaptation Fund. Each 
component incorporates technical, environmental, social, and institutional criteria that ensure the 
sustainability of the interventions, as well as the respect for human rights, equity, social inclusion, and 
ecosystem protection. 
 
Compliance with Relevant National Technical Standards 
a) Integration of the Climate Approach into Existing Instruments 

The project represents an opportunity to mainstream a climate change approach within the 
National Environmental Impact Assessment System (SEIA), as well as to apply the PNACC 
guidelines for risk analysis related to the impacts of climate change. The implementation of the 
proposed interventions, particularly under Component 3 (pilot implementation of Nature-based 
and hybrid Solutions) and Component 4 (climate-resilient livelihoods), will be aligned with existing 
management instruments, incorporating methodologies approved by the Ministry of Environment 
(MINAM), as required. 
 

b) Building and Infrastructure Codes 
All construction-related activities - whether involving minor work, green infrastructure, nature-
based interventions or hybrid solutions - will comply with the provisions of the National Building 
Regulation (RNE - DS011-2006VIVIENDA) and its subsequent amendments. For NbS-related 
infrastructure - such as bioengineering works, urban green corridors, and water retention systems-
designs will follow RNE standards and relevant technical guidelines issued by the Ministry of 
Housing, Construction and Sanitation (MVCS), ensuring climate resilience, safety and durability. 
Activities involving minor works or green/hybrid infrastructure will comply with current technical 
building codes, including the provisions of the National Building Regulation (Reglamento Nacional 
de Edificaciones – RNE) and specific sectoral norms (e.g., those issued by the housing and 
sanitation, health, or agriculture sectors). Priority will be given to the use of local materials and 

sustainable techniques compatible with climate adaptation principles. 
 

c) Standards on Local Development Planning 
The actions under Component 1 and Component 3 are aligned with the provisions of the 
Framework Law on Climate Change (L Nº 30754) and its Regulation, which establish the 
integration of adaptation measures into planning, investment, and management instruments. The 
Ministry of Environment (MINAM) serves as the national authority on climate change. The project 
seeks to ensure coherence between adaptation measures and existing planning instruments.The 
Ministry of Environment (MINAM) as the national authority on climate change, provides the 
overarching guidance to ensure that these measures are consistent with national climate policy. 
The project will also follow the General Guidelines for Territorial Development Plans and Local 
Development Plans, established by the National Center for Strategic Planning (CEPLAN) under 
the National System for Strategic Planning (SINAPLAN), ensuring coherence between adaptation 
actions and existing subnational, sectoral and territorial planning instruments. 
 

d) Public Financial Management and Public Investment Projects 
Under Component 2, the tools and capacities developed to mainstream climate change adaptation 
into public investment must align with the standards of the National System for Multiannual 
Programming and Investment Management (Invierte.pe) and with the eligibility criteria for climate-



 

 

Official Use Only 

focused public budgets. This includes compliance with the Ministry of Economy and Finance 
(MEF) eligibility criteria for climate-focused public budgets, adherence to the climate budget 
tapping framework, and the preparation of project profiles and technical files following approved 
methodologies. Financial management will conform to the National Public Sector Budget System, 
ensuring transparency, accountability and efficiency in resource allocation, according to 
guidelines issued by the Ministry of Economy and Finance (MEF) and the climate budget tagging 
framework.       
      

e) Additional Relevant Technical Standards 
 Where activities intersect with specific sectoral regulations, the project will ensure compliance 
with: 

- Forestry and Wildlife Law (Law No. 29763) and its regulations, for interventions in 
forested or riparian areas. 

- National Land Use Policy (Supreme Decree No. 012-2021-MIDAGRI), ensuring 
alignment with ecological–economic zoning (ZEE) and sustainable land management 
principles. 

- Water Resources Law (Law No. 29338), incorporating requirements from the National 
Water Authority (ANA) for interventions affecting water bodies. 

 
A compliance checklist will be prepared during the inception phase to map each project activity 
against applicable technical standards. This will be updated periodically and verified during 
supervision missions, ensuring that the project maintains continuous alignment with national 
requirements and with the Environmental and Social Policy of the Fund. 

 
 
Compliance with the Environmental and Social Policy (ESP) of the Adaptation Fund 
The project is fully aligned with the Adaptation Fund’s Environmental and Social Policy (ESP) and 
incorporates the following key environmental and social principles: 
 
a) Marginalized and Vulnerable Groups 

The project adopts a differentiated approach to climate impacts by recognizing the specific 
vulnerabilities of population groups affected by both climate-related and structural conditions. 
Special consideration is given to ensuring that these groups are meaningfully included in project 
design and implementation. 

b) Gender Equality and Women’s Empowerment 
Activities under Components 1, 3, 4, and 5 integrate gender, intercultural, and intergenerational 
approaches, ensuring the full and effective participation of women, Indigenous peoples, youth, 
and other individuals in situations of vulnerability in all phases of the project. 

c) Indigenous Peoples 
Through participatory and culturally appropriate processes, the project ensures the respect and 
integration of ancestral knowledge and the right to free, prior, and informed consent, in accordance 
with national and international standards where applicable. 

d) Protection of Natural Habitats and Conservation of Biological Diversity 
Nature-based Solutions (NbS) are designed to restore, conserve, and strengthen strategic 
ecosystems, contributing to the objective of no net loss of biodiversity and promoting long-term 
ecological integrity. 

 

F. Describe if there is duplication of project/programme with other funding 
sources, if any. 

 
There is no duplication of this project with other initiatives financed by multilateral, bilateral, or national 
sources. While other projects related to climate change adaptation have been implemented in urban 
or subnational contexts in Peru, this proposal is complementary and strategically aligned with 
ongoing efforts under the National Adaptation Plan (NAP) and the Nationally Determined 
Contributions (NDCs) for adaptation. It addresses critical gaps by specifically targeting intermediate 
and vulnerable cities exposed to climate-related hazards across the country’s three main geographic 
regions—coast, highlands, and Amazon—employing Nature-based Solutions (NbS) with a territorial 
approach as an innovative axis of intervention. 
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The project complements initiatives such as the GEF-6 Sustainable Cities Program, as well as 
readiness activities financed by the Green Climate Fund (GCF), the International Climate Initiative 
(IKI), and other funding sources. However, none of these initiatives simultaneously address territorial 
resilience, Nature-based Solutions (NbS), adaptive planning, and the diversification of livelihoods—
while also achieving the thematic breadth (directly contributing to the implementation of adaptation-
related NDCs), territorial focus (a key dimension of adaptation), and population reach (targeting 
exposed and vulnerable communities) that this proposal offers. 
 
Likewise, the project design has been based on consultation processes with key stakeholders and a 
thorough review of existing programs, specifically to avoid overlaps and ensure synergies—
particularly in alignment with the national priorities established in the National Adaptation Plan (NAP), 
the Nationally Determined Contributions (NDCs), and the National Climate Change Strategy (ENCC). 
 
This project represents a strategic and innovative intervention within the ecosystem of climate change 
adaptation initiatives in Peru. Its distinctive character lies in the integrated combination of 
transformative components or pillars that have not previously been addressed jointly and 
systematically in past interventions in the country: 
 
- Strengthening of local governance for adaptation, by mainstreaming climate adaptation into 

planning, investment, and citizen participation systems; 
- Implementation of 14 pilot Nature-based Solutions (NbS) interventions, adapted to diverse 

urban contexts—coastal, highland, and Amazon regions—with potential for scaling and 
replication; 

- Promotion of resilient and inclusive livelihoods in vulnerable cities, enhancing the 
economic and adaptive capacities of women, youth, and other historically excluded groups; 

- Strengthening of knowledge management, monitoring, and evaluation of adaptation, 
aligned with the National Adaptation M&E System, generating evidence, information, and 
learning at national and subnational levels. 

- This combination of actions proposes an innovative intervention model for the country, aligned 
with the territorial adaptation approach prioritized by the Government of Peru in the 
implementation of its Nationally Determined Contributions (NDCs). The project connects 
solutions in specific territories—mainly intermediate cities and their surrounding areas—that have 
historically lagged behind in climate action, addressing their risks and opportunities through an 
integrated lens. 

- Unlike previous interventions, many of which were sectoral or disconnected from one another, 
this initiative acts as a catalyst for synergies among adaptation governance, the implementation 
and monitoring of Nature-based Solutions, local economic systems, and the generation of 
evidence through social learning mechanisms. All these elements are embedded within the 
iterative adaptation process, which has been recognized by the IPCC as a key approach to 
effective adaptive management—one that is based on risk assessment, progressive 
implementation, monitoring, feedback, and the continuous adjustment of measures (IPCC, 
2022). 

 

G. If applicable, describe the learning and knowledge management 
component to capture and disseminate lessons learned. 

 
The project incorporates a strong and cross-cutting knowledge management and learning 
component, specifically addressed under Component 5: Knowledge Management and Monitoring 
& Evaluation (M&E) in Adaptation. This component aims to ensure that adaptation processes are 
not only implemented but also systematically documented, evaluated, and shared, enabling 
continuous improvement, peer learning, and replication of successful experiences at local, regional, 
and national levels. 
 
Key mechanisms and knowledge management products: 
a) Systematic documentation and analysis of pilot experiences 

Through Output 5.5, the project will collect and systematize knowledge generated from the 
implementation of Nature-based Solutions (Component 3), resilient livelihood models 
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(Component 4), and territorial planning and management tools (Component 1). Case studies, 
technical briefs, policy notes, and compilations of good practices will be produced, focusing on 
climate resilience, sustainability, and social inclusion. 

 
b) Peer exchange and learning platforms 

Through the activities of Output 5.5, the project will organize forums, exchange fairs, internships, 
intermunicipal meetings, and community of practice spaces, where local stakeholders, 
government officials, and community leaders will share experiences, results, and innovations. 
These platforms will foster horizontal learning and facilitate the replication of successful strategies 
across different territories. 

 
c) Publications and outreach tools 

The project will develop and disseminate technical materials, methodological guides, videos, 
infographics, and policy briefs tailored to various audiences (local governments, civil society, 
academia, private sector) to enhance access to and use of the knowledge generated. 

 
d) Integration of scientific knowledge and local wisdom 

Through Output 5.4, the project will promote partnerships with scientific and academic institutions 
(such as SENAMHI, IGP, and universities) to jointly produce strategic inputs (e.g., localized 
climate scenarios), ensuring their integration into decision-making. Likewise, traditional 
knowledge and community-based insights will be incorporated into participatory processes for 
risk analysis, planning, and the implementation of adaptation measures. 
 

e) Capacity building for evidence-based decision-making 
Aligned with Output 5.3, the project will develop training programs for public officials and local 
stakeholders focused on interpreting and applying climate information, evaluating the 
effectiveness of adaptation measures, and using data to inform adaptive planning and 
investment. This will enable the institutionalization of learning within local governments and 
support the scaling up of effective practices. 

 
Cross-cutting learning throughout all project components 
In addition to Component 5, learning is a cross-cutting pillar across all components of the project. 
From Component 1, practical knowledge is generated on how to integrate climate change adaptation 
into governance and territorial planning, through normative frameworks, technical tools, and local 
coordination mechanisms. Component 2 provides insights into innovative and sustainable financial 
mechanisms that facilitate the integration of adaptation criteria into budgets, public investment 
systems, and partnerships with the private sector. 
 
Component 3 yields valuable lessons on the implementation, operation, and sustainability of Nature-
based and hybrid Solutions in diverse geographic and social contexts across the country. 
Component 4 contributes experiences and lessons on adaptive business models and climate-
resilient livelihoods that can be scaled and replicated, particularly among vulnerable communities. 
 
Finally, Component 5 serves as a knowledge integrator, enabling the systematization, analysis, and 
dissemination of information for continuous improvement, evidence-based decision-making, and the 
strengthening of institutional and community capacities. 
 
Together, these learnings will inform public policy, enhance adaptation processes at all levels, and 

support the replication of successful experiences in other cities and regions of the country. 

 
Tracking 
Based on the knowledge management activities outlined in Component 5, the tracking of experiences 
gained will be led by the Project’s Knowledge Management and M&E Unit, working in close 
coordination with the Ministry of Environment (MINAM) and the municipal technical teams of the 14 
prioritized cities. The tracking process will be conducted on a quarterly basis, compiling data from 
pilot interventions (Component 3), livelihood diversification initiatives (Component 4), and 
governance/financial management improvements (Components 1 and 2). This will include 
documenting lessons learned, good practices, and challenges, using standardized templates and 
participatory tools. A semi-annual analysis will be carried out jointly by the Knowledge Management 
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Unit, MINAM’s Monitoring and Evaluation System for Adaptation Measures (SMMEA) team, and 
academic or technical partners. These analyses will be presented to the Project Steering Committee 
and shared with stakeholders through knowledge products such as briefs, case studies, and policy 
notes. Additionally, an annual synthesis report will be produced to consolidate experiences and feed 
into the project’s replication and scaling strategies, as well as national adaptation policy processes. 

H. Describe the consultative process, including the list of stakeholders 
consulted, undertaken during project preparation, with particular reference to 
vulnerable groups, including gender considerations, in compliance with the 
Environmental and Social Policy and Gender Policy of the Adaptation Fund. 

The concept note has been developed in coordination with the General Directorate of Climate 
Change and Desertification of the Ministry of Environment, ensuring alignment with the country’s 
priorities on climate change adaptation and the fulfillment of its Nationally Determined Contributions 
(NDCs), in accordance with the National Adaptation Plan (PNACC). 

During the project preparation phase, a technical consultation and institutional engagement 
process was carried out with key stakeholders at both national and subnational levels, in compliance 
with the Environmental and Social Policy and the Gender Policy of the Adaptation Fund. This process 
aimed to identify relevant challenges, intervention opportunities, and potential synergies to 
strategically inform project design—particularly regarding livelihood diversification (Component 
4) and the strengthening of territorial governance (Components 1 and 2). 

At the national level, bilateral meetings were held with strategic sectors related to employment 
generation, inclusive productive development, and the economic empowerment of vulnerable 
populations. Specifically, discussions were held with the Ministry of Production (PRODUCE), 
Ministry of Labor and Employment Promotion (MTPE), Ministry of Women and Vulnerable 
Populations (MIMP), and the Ministry of Foreign Trade and Tourism (MINCETUR). These 
meetings explored potential alignment with existing programs focused on productive 
entrepreneurship, vocational training, sustainable value chains, and the promotion of 
community-based rural tourism with an inclusive and territorial approach. 

At the subnational level, engagement meetings were held with representatives from the 
regional governments of 13 out of the 14 prioritized territories, including regions such as Piura, 
Ancash, Lambayeque, Arequipa, Moquegua, Metropolitan Lima, Huancavelica, Ayacucho, Ucayali, 
Junín, Madre de Dios, and San Martín. These meetings made it possible to identify local priorities 
in response to climate risks, available institutional capacities, and existing gaps in effectively 
integrating adaptation into local planning, economic development, and public service delivery 
processes. 

These spaces also supported a preliminary identification of vulnerable populations, particularly 
women, youth, Indigenous peoples, rural migrants, and households experiencing multidimensional 
poverty. In several territories, the need to apply differentiated and culturally appropriate 
approaches was highlighted, especially in the design of measures to strengthen resilient and 
sustainable livelihoods. These aspects will be addressed in the full proposal phase through specific 
consultation mechanisms, social assessments, and inclusive participatory processes. 

Gender considerations have been integrated transversally in the preliminary formulation of 
Component 4, acknowledging the structural barriers women face in accessing economic 
opportunities, technical training, and participation in decision-making processes. Moreover, the 
development of a Gender Action Plan is foreseen during the final design phase, aimed at specifically 
guiding outputs and outcomes related to equity and empowerment. 

In summary, the consultative process carried out thus far has helped shape the multisectoral, 
territorial, and inclusive approach of the project. It lays the groundwork for a context-sensitive 
and socially responsible implementation, capable of addressing climate change challenges 

through transformative and equitable actions. 
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I. Provide justification for funding requested, focusing on the full cost of 
adaptation reasoning. 

The funding requested from the Adaptation Fund is justified under the total cost of adaptation 
approach, with the project specifically designed to respond to the current and projected impacts of 
climate change in vulnerable cities across Peru. It does not include financing for conventional 
development interventions. Each project component addresses additional and distinct costs that arise 
as a direct consequence of climate change—whether related to planning, infrastructure, livelihoods, 
financing, or knowledge systems—which would not be assumed without an explicit adaptation focus. 

a) The prioritized local governments currently lack the technical and financial resources to 
effectively incorporate climate change adaptation into their planning and governance processes 
(Component 1), into their budgeting systems and investment instruments (Component 2), or 
into economic and social strategies that protect livelihoods from climate impacts (Component 4). 

b) The implementation of Nature-based Solutions (NbS) and hybrid measures (Component 
3) represents a cost-effective strategy to address climate risks such as flooding, heatwaves, and 
the loss of vegetative cover. However, these innovative approaches require initial investments 
to build capacities and create enabling conditions that shift the prevailing trend of relying 
primarily on conventional grey infrastructure to achieve urban resilience. 

c) In addition, the generation of evidence, the systematization of experiences, and the 
strengthening of capacities for monitoring and knowledge management (Component 5) 
are necessary costs to ensure that adaptation actions are effective, scalable, and data-driven. 
These elements are essential to guarantee long-lasting and measurable climate adaptation 
impacts. However, in most previously implemented experiences, these types of actions have 
often been considered secondary to more visible or physical interventions. For this reason, the 
project proposes a robust approach to monitoring and knowledge management, closely 
linked to the National M&E System, with the aim of generating useful inputs for informed 
decision-making, territorial scaling, and accountability at both national and international 
levels—particularly in line with the Paris Agreement and the Climate Change Framework Law. 

In conclusion, the funding requested covers the fullincremental costs of implementing climate 
change adaptation measures across associated with making planning, investment, ecosystems, 
livelihoods, and knowledge management ensuring that these dimensions become climate-resilient, 
particularly in contexts where such approaches are currently absent or only incorporated in a limited 
and fragmented manner, without a territorial perspective.  

The project does not replace local development investments, but rather complements and 
transforms them through a territorial and climate-informed approach. It ensures that the prioritized 
cities and communities are equipped with the capacities, tools, and solutions needed to adapt to 
current and future climate risks, thereby promoting sustainable and inclusive development aligned 
with Peru’s climate and development goals. 

 

J. Describe how the sustainability of the project/programme outcomes has been 
taken into account when designing the project/programme. 

 
Sustainability 

The The sustainability of the project is underpinned by an integrated combination of regulatory, 
financial, and institutional arrangements designed to secure and expand benefits beyond the 
Adaptation Fund’s financing period. 

 
From a regulatory perspective, climate change adaptation measures—particularly Nature-based 
Solutions (NbS)—will be formally integrated into municipal ordinances, public investment regulations, 
and local planning instruments such as Local Climate Change Plans (PLCC) and Regional Climate 
Change Strategies (ERCC). This institutionalization will ensure that adaptation actions are embedded 
within regular investment programming and prioritization processes. Alignment with Peru’s 
Framework Law on Climate Change (Law No. 30754), the National Adaptation Plan (NAP), and 
Invierte.pe standards will guarantee regulatory compliance and facilitate public investment viability. 

 
Financial arrangements will include the creation and reinforcement of municipal funds, local trust 
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funds, and public–private partnerships to support the operation and maintenance of NbS. Resource 
mobilization strategies will incorporate co-financing mechanisms and targeted concept notes to 
access national and international climate finance. A key financial priority will be integrating adaptation 
into existing incentive programs, thereby reducing donor dependency and facilitating scaling. 

 

At the institutional level, governance platforms and multi-level coordination committees will be 
established or strengthened to embed adaptation into urban and sectoral agendas. Formal 
management agreements between municipalities, communities, and technical agencies will define 
roles, maintenance plans, and incentive or sanction regimes to ensure long-term operation. 

 
In the technical and knowledge dimension, the project will produce a standardized NbS toolkit adapted 
to diverse territorial contexts, alongside certified training programs for local governments, community 
actors, and the private sector. This will enable the replication of successful models in other cities. To 
operationalize replication and scaling, the project will develop “replicable packages” including cost 
references, designs, and regulatory models, and promote a Community of Practice for Municipalities. 

 
By embedding NbS in planning and investment frameworks, securing sustained financing, formalizing 
management responsibilities, and providing practical tools and capacity-building, the project ensures 

that adaptation benefits are durable, replicable, and scalable across Peru’s diverse regions.  

 
sSustainability of the project’s results has been comprehensively addressed to ensure that the 
benefits persist beyond the project implementation period. To this end, institutional, financial, social, 
technical, and environmental mechanisms have been incorporated to guarantee the continuity, 
scalability, and ownership of adaptation actions by local stakeholders. 
 
- Under Component 1, the project promotes the institutionalization of climate change adaptation 

within local planning and governance frameworks through the development or updating of 
ordinances, plans, and guidelines that will remain embedded in the normative structure of local 
governments. This approach ensures that adaptation measures do not rely solely on the project 
but become a permanent part of local public management, aligned with the National Adaptation 
Plan (NAP) and the Nationally Determined Contributions (NDCs). 

 
- Component 2 ensures financial sustainability by strengthening budgetary instruments, public 

investment regulations, and financing mechanisms (such as municipal funds or public-private 
partnerships), as well as building the capacity of local governments to access and manage public 
and international cooperation resources. The development of concept notes and co-financing 
strategies enables the creation of an adaptation investment portfolio that goes beyond the 
project’s lifecycle. 

 
- In Component 3, the sustainability of pilot measures is supported through the development of 

local capacities for the operation, maintenance, and monitoring of Nature-based and hybrid 
interventions, the creation of community management tools, and the implementation of upscaling 
and replication strategies integrated into territorial planning. These measures are carried out with 
the active participation of communities, ensuring ownership and long-term continuity. 

 
- Component 4 promotes economic and social sustainability through the development of climate-

resilient livelihoods by supporting adaptive business models that integrate profitability, 
environmental sustainability, and territorial relevance. By linking these initiatives to public and 
private funds and programs, the project ensures that the supported enterprises can continue to 
grow and scale beyond the project’s duration. 

 
- Finally, Component 5 reinforces the sustainability of results through a knowledge management 

system, participatory monitoring, and partnerships with academic institutions. This enables the 
evaluation of the effectiveness of implemented measures and the generation of transferable 
lessons. Additionally, the creation of communities of practice and intermunicipal networks will 
foster ongoing experience exchange and support the continuous improvement of public policy. 

 
Taken together, the project’s design ensures that its results are viable, locally owned, financially 
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sustainable, and replicable, thereby contributing to lasting climate resilience in the prioritized cities 
and communities. 
 
Governance 
The project will be executed by the Ministry of Environment of Peru (Ministerio del Ambiente – 
MINAM), through the General Directorate of Climate Change and Desertification, specifically via its 
technical branch, the Directorate of Climate Change Adaptation and Desertification. A Project 
Management Unit (PMU) will be established to coordinate and supervise the execution of the project's 
components, as well as to lead the Project Technical Committee. 
 
The project will be implemented by Profonanpe, in its role as the nationally accredited implementing 
entity before the Adaptation Fund. Profonanpe will be responsible for the fiduciary management of 
the project. 
 
The Project Board, chaired by MINAM, will be composed at least of representatives from the following 
entities: 
- The General Directorate of Climate Change and Desertification of MINAM, as the executing entity. 
- Profonanpe, as the National Implementing Entity. 
 
The Project Technical Committee will be composed of representatives from the regional and/or local 
governments involved, as well as key public institutions such as: 
- Ministry of Production (PRODUCE) 
- Ministry of Women and Vulnerable Populations (MIMP) 
- Ministry of Foreign Trade and Tourism (MINCETUR) 
- Ministry of Labor and Employment Promotion (MTPE) 
 
Other strategic actors related to the project's thematic areas may also be included. The Ministry of 

Environment (MINAM) serves as Peru’s national focal point to the Adaptation Fund. 

 

 

 

K. Provide an overview of the environmental and social impacts and risks 
identified as being relevant to the project/programme. 

 
The project has identified potential environmental and social impacts and risks, taking into 
consideration the nature of its five components and the specific characteristics of the 14 prioritized 
territories across the coastal, highland (sierra), and Amazon (selva) regions. Overall, the project is 
expected to generate positive environmental and social outcomes by promoting climate-resilient 
planning with a territorial approach, the implementation of Nature-based Solutions (NbS), the 
development of sustainable livelihoods, and the strengthening of local governance. However, the 
following potential environmental and social risks have been identified: 
 
Environmental Risks 
The environmental risks associated with the implementation of Nature-based Solution (NbS) pilots 
under Component 3 are considered low. These interventions will be specifically designed to generate 
positive impacts on local ecosystems, particularly those located in environmentally sensitive areas 
such as mangroves or wetlands, by promoting actions that support their conservation and/or 
restoration. 
 
Social Risks 
The identified social risks are low and can be effectively managed through appropriate participatory 
strategies. To address the potential for limited participation by vulnerable groups—such as women, 
youth, Indigenous peoples, or older adults—targeted measures will be incorporated throughout the 
design, implementation, and governance stages of adaptation actions. 
 
In the face of potential gender or cultural barriers that may hinder equitable access to training, 
financing, or economic opportunities, equity-based approaches will be integrated into the adaptive 
livelihood strategies under Component 4, as well as into the financial mechanisms developed under 
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Component 2, to prevent an unequal distribution of benefits. 
 
Finally, the limited institutional capacity at the local level to sustain monitoring and evaluation systems 
or to scale up successful practices—particularly in relation to Component 5—represents a risk that 
will be mitigated through capacity-building interventions. 
 
Risk Management and Safeguard Approach: 
To address these risks, the project will be implemented in accordance with the Environmental and 
Social Policy (ESP) of the Adaptation Fund, from the design phase through to completion. 
Specifically, an Environmental and Social Management Plan (ESMP) will be developed and 
implemented. This plan will include specific mitigation measures, procedures for inclusive 
participation, and grievance redress mechanisms. 
 
All pilot interventions will be required to include safeguards and coordination mechanisms with 
relevant stakeholders to identify potential impacts and establish preventive or corrective actions prior 
to implementation. Additionally, the project will ensure the application of Free, Prior, and Informed 
Consent (FPIC) where applicable, and will adopt gender, intercultural, and intergenerational 
approaches across all components. Active and meaningful participation by local institutions, 
community-based organizations, and Indigenous peoples will be promoted, ensuring that 
methodologies and processes are tailored to the territorial and sociocultural contexts of each of the 
prioritized cities and communities.   

 

The screening process has classified the project as Category B, in accordance with the Adaptation 
Fund’s Environmental and Social Policy and guidance. The project involves small- to medium-scale 
interventions—primarily Nature-based Solutions (NbS)—with potential low adverse environmental 
and social risks that are site-specific, reversible, and can be readily mitigated through established 
management measures. No significant, large-scale, or irreversible impacts are anticipated, and 
mitigation measures have been integrated into the design and implementation plan for each identified 
risk. 
 

 
Checklist of environmental  
and social principles 

No further  
assessment  
required  
for compliance 

Potential impacts and risks – further assessment and management required 
for compliance 
 

Compliance with the Law X No Risk Identified: There is no anticipated non-compliance with national and 
local legal frameworks on climate change, human rights, and environmental 
protection.Activities will be carried out in alignment with the current national 
and local legal frameworks on climate change, human rights, and 
environmental protection. 

Access and Equity - Low Risk: There is a risk of unequal access to the project's benefits across 
different territories or social groups if inclusion measures are not effectively 
implemented. 
Mitigation: Apply targeted outreach strategies, prioritizing vulnerable groups 
in beneficiary selection and ensuring representation in decision-making 
spacesAn inclusive approach will be applied to ensure territorial and social 
equity in access to the project's benefits. 

Marginalized and 
Vulnerable Groups 

- Low Risk: There is a risk that the perspectives and needs of vulnerable 
groups—such as women, youth, Indigenous peoples, and older adults—may 
not be sufficiently represented in decision-making processes. 
Mitigation: Implement participatory methodologies and quota-based 
representation in governance and consultation processes.An effective 
participation approach will be considered to ensure that the voices of 
vulnerable groups—such as women, youth, Indigenous peoples, and older 
adults—are meaningfully included. 

Human Rights X. No Risk Identified:  There is no anticipated risk of human rights violations, as 
the project is aligned with national and international frameworks and 
promotes voluntary participation and dignified livelihoods.The project is 
aligned with national and international human rights frameworks. It also aims 
to promote voluntary participation and access to dignified livelihoods. 
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Gender Equality and 
Women’s Empowerment 

- Low Risk: There is a risk that women may have unequal access to 
processes, benefits, leadership opportunities, and project resources if 
gender-sensitive approaches are not consistently applied. 
Mitigation: Apply gender-responsive budgeting and ensure women’s 
representation in leadership and technical roles in all project phases.A 
gender-sensitive approach will be applied in project activities to ensure that 
women have equitable access to processes, benefits, leadership 
opportunities, and project resources. 

Core Labour Rights X. No Risk Identified: There is no anticipated risk of violations of national or 
international labor standards.No violations of labor rights are anticipated. 
National and international labor standards will be upheld. 

Indigenous Peoples - Low Risk: There is a risk that Indigenous peoples’ effective participation or 
their recognized rights could be overlooked if inclusion mechanisms are not 
implemented in areas where they are present. 
Mitigation: Coordinate with Indigenous organizations, apply FPIC (Free, Prior 
and Informed Consent) processes, and adapt project tools to culturally 
appropriate formats.An inclusive approach will be applied in areas with the 
presence of Indigenous peoples to ensure their effective participation. The 
pilot interventions do not pose any risk to their recognized rights. 

Involuntary Resettlement X No Risk Identified: There is no anticipated risk of physical or economic 
displacement. However, without careful site selection, there could be 
potential risk in cases of unplanned settlement in forest areas. 
Mitigation: Incorporate resettlement risk screening in site selection criteria 
and validate areas with local land-use authorities.The project does not 

involve any physical or economic displacement. The identification of specific 

areas for the implementation of NbS pilot interventions will incorporate clear 
criteria to avoid any potential risk of involuntary resettlement, in this phase, 
including in cases of unplanned settlement in forest areas. 

Protection of Natural 
Habitats 

- Low Risk: There is a risk of unintended disturbance to sensitive ecosystems if 
pilot interventions are not aligned with existing master plans or management 
strategies. 
Mitigation: Conduct prior environmental screening and ensure alignment with 
official land-use and conservation plansThe pilot interventions will not 
generate negative impacts on sensitive ecosystems. Coordination with the 
responsible management entities will be undertaken, if necessary, to ensure 
alignment with existing master plans or defined strategies. 

Conservation of Biological 
Diversity 

- Low Risk: There is a risk of negative impacts on sensitive ecosystems if 
coordination is not undertaken with responsible management entities during 
the planning of interventions. 
Mitigation: Engage biodiversity authorities early in the design phase and 
apply ecosystem-friendly construction standards.The pilot interventions will 
not generate negative impacts on sensitive ecosystems. Coordination with 
the responsible management entities will be undertaken, if necessary, to 
ensure alignment with existing master plans or defined strategies. 

Climate Change X. No Risk Identified:  There is no anticipated risk of activities increasing 
greenhouse gas emissions or exacerbating climate change drivers.The 
project contributes positively to climate change adaptation and increased 
resilience. It does not include activities that would result in increased 
greenhouse gas emissions or exacerbate the drivers of climate change. 

Pollution Prevention and 
Resource Efficiency 

- Low Risk: There is a risk of generating pollutants and emissions during the 
construction phase of pilot interventions if preventive measures are not 
applied. 
Mitigation: Apply best practices in construction waste management and 
promote the use of low-emission materials.The implementation of the pilot 
interventions will include measures to reduce the generation of pollutants and 
emissions during construction, if necessary.  

Public Health X No Risk Identified:  No negative health impacts are anticipated. On the 
contrary, the project is expected to contribute to improved health outcomes 
through the development of green spaces and the enhancement of climate-
resilient livelihoods. 

Physical and Cultural 
Heritage 

X No Risk Identified: No negative impacts are anticipated on sites of cultural or 
archaeological value. If necessary, coordination will be established with the 
entities responsible for their management during project implementation. 

Lands and Soil 
Conservation 

X. No Risk Identified:  There is no anticipated risk of soil degradation; however, 
without adequate design, interventions could cause localized disturbances. 
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Mitigation: Integrate soil erosion control measures and native vegetation 
restoration in all pilot interventions.The design and implementation of the 
NbS pilot interventions will include soil management measures, if necessary. 

   

 
 PART III:  IMPLEMENTATION ARRANGEMENTS  

 
 

A. Demonstrate how the project/programme aligns with the Results Framework 
of the Adaptation Fund 

 
 

Project Objective(s)1 Project Objective 
Indicator(s) 

Fund 
Outcome 

Fund Outcome 
Indicator 

Grant 
Amount 
(USD) * 

Project Objective 1:  
Strengthen the integration of 
climate change adaptation 
into local government 
governance and planning 
systems through territorial 
approaches, ensuring 
alignment with the National 
Adaptation Plan (NAP), the 
Nationally Determined 
Contributions (NDCs), and 
local development policies. 
 

1.1 Number of normative 
and/or local development 
planning instruments that 
integrate climate change 
adaptation. 
1.2 Number of local 
governments with 
strengthened capacities. 
1.3 Number of climate risk 
studies conducted. 
  

AF Outcome 7: 
Improved policies and 
regulations that 
promote and enforce 
resilience measures 
 
 

7. Climate change 
priorities are integrated 
into national 
development strategy 

841,.6987,704 

Project Objective 2: 
Strengthen the financial 
readiness of subnational 
governments and key 
stakeholders to plan, access, 
leverage, and manage 
funding that contributes to 
climate change adaptation, by 
promoting the inclusion of 
adaptation criteria in territorial 
financial management 
systems. 
 

2.1 Number of financial 
and/or regulatory 
mechanisms designed and/or 
strengthened with a climate 
change adaptation focus. 
2.2 Number of proposals 
developed to access climate 
finance (national and 
international). 
2.3 Number of active public-
private partnerships 
established to co-finance 
adaptation measures. 
 

AF Outcome 2: 
Strengthened 
institutional capacity to 
reduce risks associated 
with climate-induced 
socioeconomic and 
environmental losses 

2.1. Capacity of staff to 
respond to, and mitigate 
impacts of, climate-
related events from 
targeted institutions 
increased 
 

673,.358,16 

Project Objective 3: 
Implement pilot interventions 
of Nature-based Solutions 
(NbS) and hybrid measures in 
prioritized cities of Peru 
(coast, highlands, and 
Amazon), aligned with local 
planning and a territorial 
approach, to strengthen 
ecological, urban, and social 
resilience to the impacts of 
climate change. 

3.1 Number of operational 
and sustainable NbS and 
hybrid measures. 
3.2: Number of participatory 
monitoring mechanisms in 
operation. 
3.3: Number of upscaling 
and replication strategies 
developed and implemented. 

AF Outcome 5: 
Increased ecosystem 
resilience in response 
to climate change and 
variability-induced 
stress. 

5.1 Ecosystem services 
and natural assets 
maintained or improved 
under climate change 
and variability-induced 
stress. 

5,.050,.186,224 

Project Objective 4: 
Diversify and strengthen the 
livelihoods of vulnerable 
communities through climate-
resilient economic options, 
promoting green and 
sustainable enterprises while 
reducing their exposure and 

4.1 Number of adaptive 
business models 
implemented. 
4.2 Number of people trained 
in adaptive livelihoods or 
green entrepreneurship. 
4.3 Number of multi-
stakeholder platforms 

AF Outcome 6: 
Diversified and 
strengthened 
livelihoods and sources 
of income for 
vulnerable people in 
targeted areas. 
 

6.2 Percentage of 
targeted population with 
sustained climate-
resilient alternative 
livelihoods 
 
8. Innovative adaptation 
practices are rolled out, 

707,.0261,.010,.0
37,24 
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dependence on climate-
sensitive systems. 
 

established to promote 
resilient livelihoods. 
4.4 Number of technical tools 
or guidelines developed for 
climate-sensitive productive 
sectors. 

AF Outcome 8: 
Support the 
development and 
diffusion of innovative 
adaptation practices, 
tools and technologies  

scaled up, encouraged 
and/or accelerated at 
regional, national and/or 
subnational level 

   8. Innovative adaptation 
practices are rolled out, 
scaled up, encouraged 
and/or accelerated at 
regional, national and/or 
subnational level 

303,.011 

Project Objective 5: 
Strengthen knowledge 
management and monitoring 
and evaluation (M&E) 
systems for climate change 
adaptation, promoting 
evidence-based decision-
making at the local and 
national levels, and facilitating 
learning, continuous 
improvement, transparency, 
and the replicability of 
adaptation actions 

5.1 Number of M&E tools 
implemented or strengthened 
with disaggregated local 
information. 
5.2 Number of knowledge 
products generated and 
disseminated. 
5.3 Number of partnerships 
established between public 
institutions and academic 
entities for adaptation 
knowledge management. 
 

AF Outcome 3: 
Strengthened 
awareness and 
ownership of 
adaptation and climate 
risk reduction 
processes at local 
level. 
 
 
 
 

3.1 Percentage of 
targeted population 
aware of predicted 
adverse impacts of 
climate change, and of 
appropriate responses. 
 
 

841.6987,704 

Project Outcome(s) Project Outcome 
Indicator(s) 

Fund Output Fund Output Indicator Grant Amount 
(USD) * 

Project Outcome 1:  
Local governments integrate 
climate change adaptation, 
with a territorial approach, 
into local governance and 
development planning to 
reduce risks and strengthen 
resilience to climate-related 
hazards. 

1.1 Number of local 
governments that integrate 
adaptation into their planning 
and governance instruments. 
1.2 Percentage of territorial 
instruments that incorporate 
climate risk analysis and 
adaptation measures. 
1.3 Number of climate 
governance mechanisms 
established or strengthened. 

AF Output 7: Improved 
integration of climate-
resilience strategies 
into country 
development plans 
 
 
 

7.1. No. of policies 
introduced or adjusted 
to address climate 
change risks (by sector) 
 
7.2. No. of targeted 
development strategies 
with incorporated 
climate change priorities 
enforced 

420,849 

   7.2. No. of targeted 
development strategies 
with incorporated 
climate change priorities 
enforced 

420,849 

Project Outcome 2: 
Local governments integrate 
climate change adaptation 
into the economic and 
financial management of local 
development by 
strengthening budgetary tools 
and investment regulations 
that promote resilient, 
sustainable, and results-
oriented interventions in 
response to climate change 
risks. 
 
 

2.1 Number of local 
governments that incorporate 
adaptation criteria into their 
investment and public 
budgeting systems. 
2.2 Percentage of local 
financial instruments that 
include adaptation or Nature-
based Solutions (NbS) 
measures. 
2.3 Amount of resources 
mobilized for adaptation 
measures (public and 
private). 
2.4 Number of public and 
private actors trained in 
climate financial 
management. 

AF Output 2.2: 
Increased readiness 
and capacity of national 
and sub-national 
entities to directly 
access and program 
adaptation finance  
 

.2.2.1 No. of people 
benefitting from the 
direct access and 
enhanced direct access 
modality 

673,358 
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Project Outcome 3: 
Vulnerable cities and 
communities implement 
Nature-based and hybrid 
Solutions (NbS) as a strategy 
for adapting to climate 
change, in coordination with 
their local planning and 
management systems, 
thereby strengthening their 
ecological, urban, and social 
resilience to climate-related 
hazards. 

3.1 Number of operational 
and sustainable NbS and 
hybrid measures. 
3.2 Percentage of measures 
integrated into local planning 
and management 
instruments. 
3.3 Number of participatory 
monitoring mechanisms in 
operation. 
3.4 Number of upscaling and 
replication strategies 
developed and implemented. 
 

AF Output 5.1: 
Ecosystem services 
and natural assets 
maintained or improved 
under climate change 
and variability-induced 
stress. 
 

5.1.1 Number and type 
of natural resource 
assets created, 
maintained or improved 
to withstand climate 
change and variability-
induced stress. 
 

5,050,186 

Project Outcome 4: 
Vulnerable communities 
diversify and strengthen their 
livelihoods through climate-
resilient economic options, 
reducing their exposure to 
and dependence on systems 
sensitive to climate change. 
 

4.1 Percentage of business 
models replicated or scaled 
up. 
4.2 Number of productive 
initiatives linked to NbS 
measures. 
4.3 Percentage of 
participants who improve 
their access to productive 
resources or adaptive 
financing. 
 

AF Output 6.1: 
Targeted individual and 
community livelihood 
strategies strengthened 
in relation to climate 
change impacts, 
including variability. 
 
AF Output 8: Viable 
innovations are rolled 
out, scaled up, 
encouraged and/or 
accelerated.  

6.1.1 Type, number and 
sector of risk reduction 
and adaptation assets 
and services created, 
improved or maintained. 
 
8.1. No. of innovative 
adaptation practices, 
tools and technologies 
accelerated, scaled-up 
and/or replicated 

707,026 

   8.1. No. of innovative 
adaptation practices, 
tools and technologies 
accelerated, scaled-up 
and/or replicated 

303,011 

Project Outcome 5: 
Local decision-making is 
based on evidence, 
knowledge management, and 
M&E processes that guide 
climate policies and actions, 
strengthening the capacity of 
local governments and 
relevant stakeholders to 
manage climate change 
adaptation. 

5.1 Percentage of local 
governments applying 
participatory monitoring tools. 
5.2 Number of trained users 
(technical staff, community 
members, authorities) 
utilizing generated inputs. 
5.3 Number of knowledge 
products applied for scaling, 
replication, or improvement 
of interventions. 
 

AF Output 3.2: 
Strengthened capacity 
of national and 
subnational 
stakeholders and 
entities to capture and 
disseminate knowledge 
and learning  
 
 
 

3.2.1 No. of technical 
committees/associations 
formed to ensure 
transfer of knowledge 
 
3.2.2 No. of tools and 
guidelines developed 
(thematic, sectoral, 
institutional) and shared 
with relevant 
stakeholders 
 

336,679 

   3.2.2 No. of tools and 
guidelines developed 
(thematic, sectoral, 
institutional) and shared 
with relevant 
stakeholders 

505,019 

 
1 The AF utilized OECD/DAC terminology for its results framework. Project proponents may use different terminology but the 
overall principle should still apply 

*This estimation will be reviewed and, if necessary, adjusted during the development of the full proposal. 
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“Decenio de la Igualdad de Oportunidades para mujeres y hombres”
“Año de la recuperación y consolidación de la economía económica”

Central Telefónica: 611-6000
www.gob.pe/minam

Lima, July 17th, 2025

Letter N°  00101-2025-MINAM/VMDERN/DGCCD 

Messrs.
The Adaptation Fund Board
c/o Adaptation Fund Board Secretariat 
Washington
United States
Email: Secretariat@adaptation-fund.org
Fax: 202 522 3240/5

Subject :  Endorsement of the project "Strengthening resilience and adaptation to climate 
change in vulnerable cities in Peru through nature-based solutions with a territorial 
approach”.

The Ministry of the Environment of Peru is the national authority on climate change and is responsible for 
coordinating the implementation of the National Strategy on Climate Change and the National Adaptation 
Plan to Climate Change. It also the entity responsible for reporting, on behalf of the Peruvian State, on 
the progress of the Nationally Determined Contributions (NDCs) to the United Nations Framework 
Convention on Climate Change (UNFCCC).

In this context, we have reviewed the Concept Note entitled “Strengthening resilience and adaptation to 
climate change in vulnerable cities in Peru through nature-based solutions with a territorial approach”, 
submitted by Profonanpe in its capacity as an accredited implementing entity before the Adaptation Fund.

This proposal will make a significant contribution to strengthening the adaptive capacity and resilience of 
Peruvian cities by helping to integrate climate change adaptation into local governance, planning, financial 
management, and action, in line with our national adaptation priorities. 

Therefore, I am pleased to express the Ministry of the Environment’s support for this Concept Note, and 
we kindly request that it be considered for funding by the Adaptation Fund.

If approved, the Ministry of the Environment, as the executing entity, will ensure that the project is aligned 
with the country’s adaptation objectives and will be implemented in coordination with Profonanpe, in its 
role as implementing entity.

Sincerely,

Berioska Quispe Estrada
Head of the General Directorate of Climate Change and Desertification
Ministry of the Environment
Designated Authority

mailto:Secretariat@adaptation-fund.org


“Decenio de la Igualdad de Oportunidades para mujeres y hombres”
“Año de la recuperación y consolidación de la economía económica”

Central Telefónica: 611-6000
www.gob.pe/minam

File number: 2025056377

This is a certified printable copy of a document filed with the Ministry of the Environment, pursuant to Article 25 of 
Supreme Decree 070-2013-PCM and the Third Final Complementary Provision of Supreme Decree 026-2016-PCM. Its 
authenticity and integrity can be verified by visiting the following website: 
https://ecodoc.minam.gob.pe/verifica/view and entering the following password: v0xjv6



 

 

 
Revised PFG Submission Form1 

Project Formulation Grant (PFG)  

              

Submission Date:   July 11th, 2025                 

  

Adaptation Fund Project ID:  

Country/ies: Peru 

Title of Project/Programme: Strengthening resilience and adaptation to climate change in vulnerable 

cities in Peru through nature-based solutions with a territorial approach 

Type of IE (NIE/RIE/MIE): NIE 

Implementing Entity: Profonanpe 

Executing Entity/ies:  Profonanpe 

  

Start date of PFG   October 2025 

Completion date of PFG   March 2026 

  

B.   Proposed Project Preparation Activities ($)  

    

List of Proposed  

Project Preparation Activities  

Output of the PFG Activities  US$ 

Amount  

Budget note2  

1- Analysis of climate-related 

causes, barriers and risks, with 

emphasis on natural disaster-

related hazards and local 

vulnerabilities. Includes 

selection of intervention districts 

and identification of 

beneficiaries. 

1.1 Assessment report validating 

geographic scope of intervention 

and beneficiaries 

 

 20,000.00 

Lump-sum consultancy 

for approximately 2 

specialists (climate and 

territorial experts) over 2 

months. 

2- Social environmental risk 

Analysis including gender-

related risks, aligned with AF 

standards, and formulation of 

Environmental and Social 

Management Plan, including 

Gender and Indigenous Action 

Plans 

2.1 Social environmental and 

gender -related risk analysis 

report 

2.2 Environmental and Social 

Safeguards System (ESMS) 

proposal and risk analysis aligned 

with AF standards 

2.3 Environmental and Social 

Management Plan, including 

Gender and Indigenous Action 

Plans. 

35,000.00 Lump-sum consultancy 

of safeguard and gender/ 

inclusion specialist for 

over 2 months 

 
1
 As presented in AFB/PPRC.33/40 Annex 1. 

2
 The proposal should include a detailed budget with budget notes indicating the break- down of costs at the activity level. It should 

also include a budget on the Implementing Entity management fee use.  



  

 

  

3- Socio Economic baseline to 

assess livelihoods, planning 

status, and policy coherence at 

national and subnational levels 

3.1 Assessment report of 

livelihoods, value chains and 

institutional planning status for 

project prioritization 

10,500.00 Two national consultants 

(livelihoods, value 

chains and institutional 

planning experts) for 

approx. 3 weeks each. 

4. Full project proposal 

formulation 

4.1 Full proposal developed 

 

 

 

 

 

 

 

33,000.00 

Lump-sum expert 

consultancy for 

preparing the full 

proposal (2 months). 

5 - Workshops and field visits 

for local consultations and 

technical validation of project 

design 

5.1 Workshops and field visit 

reports. 

5.2 Project design validated 

 

35,000.00 

Lump-sum consultancy 

for a national 

coordination team and 

field facilitators 

(approximately 3 rounds 

of visits, 14 workshops) 

6- Translation of project 

documents 

6.1 Documents translated 4,748.85 

Lump-sum contract for 

professional translator  

Implementing Entity’s Management Fee  11,751.15 8,5% Fee 

Total Project  

Formulation Grant  

150,000.00  

  

Please describe below each of the PFG activities and provide justifications for their need and for the 

amount of funding required:  

 

1. Analysis of climate-related causes, barriers and risks, with emphasis on natural disaster-related 

hazards and local vulnerabilities. Includes selection of intervention districts and identification of 

beneficiaries. 

This activity will include a comprehensive diagnostic and assessment of climate-related issues across the 14 prioritized 

cities, identifying key structural barriers, environmental conditions, and vulnerability patterns. This will also include 

hazard mapping, exposure, and vulnerability assessment to determine where and how climate change impacts occur. 

Given Peru’s multisectoral and multi-hazard reality (e.g., floods, droughts, heat), this analysis is essential for identifying 

priority intervention zones. It ensures context-specific project design, especially considering the environmental and 

urban diversity across Peru's coast, highlands, and rainforest.  

A socio-economic analysis will also be carried out to pinpoint the most vulnerable groups—such as women, older 

adults, and youth—and to identify the districts and communities most in need of support. The assessment will consider 

factors such as poverty incidence, climate-related risks, limited access to essential services, and the level of reliance on 

natural resources.  

It will focus and validate the geographic scope and intended beneficiaries of the project based on differentiated local 

contexts.  



  

 

  

Justification: Requires local data review, existing climate data, Geospatial analysis tools (GIS), climate models, expert 

analysis, risk map with prioritization of the most vulnerable areas and contextual differentiation. 

2. Social environmental risk Analysis including gender-related risks, aligned with AF standards, and 

formulation of Environmental and Social Management Plan, including Gender and Indigenous 

Action Plans 

The social environmental and gender-related risks analysis will assess potential project environmental effects to prevent 

negative impacts, while also examining how climate change differently affects men and women, ensuring that the 

project adopts gender-responsive strategies. A report will be prepared identifying the main social environmental and 

gender-based risks in the intervention areas and proposing appropriate mitigation measures.  

An Environmental and Social Management System (ESMS) framework aligned with Adaptation Fund standards will 

also be prepared, including environmental and social risk categorization. 

Consequently, an Environmental and Social Management Plan (ESMP) will be formulated in order to monitor the 

project’s social environmental impacts, define mitigation measures, and outline responsive actions to address 

unforeseen effects. Also, a Gender and Indigenous Peoples Action Plans will be prepared outlining measures to 

overcome gender-related barriers to adaptation, and to enhance women’s older adults and youth’s access to resources, 

information, and decision-making processes within the project. Likewise, a plan will be developed to ensure the 

inclusion and active participation of Indigenous Peoples, taking into account their rights, needs, and traditional 

knowledge in the implementation of project activities.  

Justification: Essential for risk classification and inclusive project design. May involve fieldwork and stakeholder 

validation. 

3. Socioeconomic baseline to assess livelihoods, planning status, and policy coherence at national and 

subnational levels 

This activity will help to understand local livelihoods and value chains, institutional gaps, and the coherence of national 

and local policies on sustainability. It supports the selection of priority sectors per city and provides the foundation for 

indicators and monitoring. 

The assessment report will provide an integrated analysis of livelihoods, sectoral value chains, and the status of public 

planning and policy implementation in each of the prioritized cities, to support project prioritization. 

Justification: Involves data collection, stakeholder interviews, national/local policy review and multisectoral analysis. 

4. Full project proposal formulation 

This activity entails the development of a comprehensive and technically sound project proposal aligned with the 

Adaptation Fund's criteria and national priorities. It demands specialized technical knowledge, inclusive stakeholder 

participation, and close coordination with national counterparts. The allocated funding ensures the proposal is both 

high-quality and contextually appropriate.  

 

It will include the refinement and development of a detailed logical framework and theory of change, description of 

project activities, detailed budget development, Monitoring and evaluation plan, among other sections required for the 

proposal. 

Justification: Requires multidisciplinary coordination and full proposal drafting aligned with AF criteria. 

5.  Workshops and field visits for local consultations and technical validation of project design 



  

 

  

The Workshops and field visit reports will synthesize findings from participatory workshops and field visits conducted 

in each of the 14 prioritized cities, including feedback on the proposed activities and local validation of project design. 

These spaces will engage multiple stakeholders, from local populations and government institutions to NGOs, technical 

experts, and other involved parties. 

Workshops will be designed to present the draft Theory of Change, project components, and proposed interventions, 

validate climate risk assessments, priority areas, and selected adaptation measures and collect final feedback from local 

stakeholders to strengthen the relevance and legitimacy of the proposal. Each validation workshop will provide a 

structured space for dialogue and consensus-building, ensuring that the proposal reflects local knowledge, institutional 

needs, and culturally appropriate approaches. 

Field visits will be essential for gaining a deep, contextual understanding of climate vulnerabilities, adaptation needs, 

and local opportunities in each of the 14 prioritized cities. The collected inputs will serve to refine the full proposal. 

Justification: Workshops: Conducting 14 inception workshops and 14 validation workshops across Peru’s coast, 

highlands, and rainforest entails significant logistical planning, facilitation costs, stakeholder mobilization, venue 

rentals, and workshop materials. The activity also includes the development of detailed Terms of Reference, agendas, 

and communication materials, as well as the preparation of a technical report per city summarizing outcomes and 

contributions. This process ensures strong territorial ownership and early alignment with local priorities, which is 

fundamental for the success of a multi-sited climate adaptation project. Field visits: The scope and frequency of these 

visits demand detailed logistical planning and coordination, including travel arrangements, engagement with local 

stakeholders, and the development of tailored site agendas and data collection protocols. This activity will ensure that 

the project design reflects grounded territorial realities and meaningful stakeholder input. 

6. Translation of project documents  

Bilingual translation of key technical documents including the full proposal and its annexes, between Spanish and 

English. 

Justification: Ensures bilingual availability for national stakeholders and AF compliance. 

 

C. Implementing Entity  

  

This request has been prepared in accordance with the Adaptation Fund Board’s procedures and meets the 

Adaptation Fund’s criteria for project identification and formulation  

  

Implementing  

Entity  

Coordinator, IE 

Name  

  

Signature  

  

Date (Month, 

day, year)  

  

Project  

Contact  

Person  

  

Telephone  

  

Email  

Address  

Anton Willems    07/11/2025                     Claudia 

Godfrey 

  (511) 218 

1097 

 

cgodfrey@prof

onanpe.org.pe 
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Project / Period Target area 
Target population 

Measures Outcomes Financing Synergies 
Period 

Adapting urban water 
resources 
management (GIZ) 
 
2014–2019 

Chillón, Rímac y 
Lurín, Lima River 
Basin 
 
Lima's urban 
population, water 
companies, local 
governments, 
private operators 
 

Water observatory, 
public-private 
partnerships (PPPs), 
greywater reuse  

Operational 
observatory, 6 PPP 
initiatives, parks 
irrigated with treated 
water 

IKI-GIZ: €2.5 M  2014–2019 
 
Experience in 
water 
governance 
and PPP 
models for 
urban water; 
synergy with 
C1 and C2. 
 

Adaptation of urban 
water management 
(GIZ) 
 
2019–2020 

Lima 
 
Local 
governments, 
water operators, 
decisions makers 

Urban water 
adaptation study and 
planning  

Diagnosis with 
multisectoral 
participation 

GIZ: €54,587  2019–2020 
 
Provides a 
technical 
diagnosis and 
planning 
framework 
that can 
inform the 
detailed 
design of the 
proposed 
project 
 

Green Corridor – 
Huatanay River 
 
2021– … 

Cusco 
 
Urban population  
Users of public 
spaces 

Design of green 
corridor and riparian 
restoration 

Green infrastructure - 
Prototype 

GIZ (licitación): 
€1.275 M 

2021– … 
 
Pilot 
experience in 
urban green 
infrastructure 
and riparian 
restoration 
replicable in 
other project 
cities 
 

EbaMar (IKI) 
 
2017-2022 

Ica, Lima, Piura 
(coasts) 
 
Coastal 
communities, 
artisanal 
fishermen, 
riverside farmers 

Mangrove/wetland 
restoration, coastal 
integration 

Coastal EbA 
(Ecosystem-based 
Adaptation) 
interventions  

IKI: €2.05 M 2017–2022 
 
Technical 
models of 
coastal EbA 
that can be 
adapted to 
other coastal 
cities 
prioritized. 

Global Covenant of 
Mayors 
 
2024–2028 

28 municipalities 
(Cusco, San 
Isidro…) 
 
Local governments 
and urban 
population in 
participating cities 

Local PAC, cycling 
infrastructure, 
electric buses 

16 local climate plans, 
CO₂ reduction 

GEF / CIM 
incentivos 
(~USD 18 M 
regional)  

2024–2028 
 
Facilitates 
coordination 
with global 
city networks 
and access to 
local climate 
finance; 
synergy with 
the 
governance 
and climate 
planninf og 
the proposed 
project. 
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Sector reform for 
urban water 
management 
(KfW/BID) 
 
2006–2015 

Several cities 
 
Drinking water 
service providers, 
regulatory 
authorities 

Sectoral reforms, 
integration of 
adaptation 

Regulatory and 
institutional support 

KfW/BID: €15 M 
(Fase VI: €5 M)  

2006–2015 
Lessons on 
institutional 
strengthening 
and 
regulatory 
reforms 
applicable to 
the 
sustainability 
framework of 
the proposed 
project. 

 

ANNEX 2 - Technical consultation process and institutional engagement 

- National-level meetings (04): 

 

Institution Ministry of Foreign Trade and Tourism (MINCETUR) 

Date 04 July 2025 

Participants Katherine Sophia Davila, Director, Directorate of Environmental Tourism Affairs (MINCETUR) 
Mayra Cáceres, Specialist, Directorate of Environmental Tourism Affairs – National Directorate of 
Tourism Development (MINCETUR) 
Pamela Reyes, Specialist, PROFONANPE (National Implementing Entity) 
Elisabet Olivares, Consultant, PROFONANPE (NIE) 

Key points The project was presented, and opportunities were identified to build synergies between existing 
initiatives and the proposed intervention. Initiatives related to ecotourism based on both cultural and 
natural resources were acknowledged, and the potential to strengthen these ventures by enhancing 
their environmental and climate-related approach was recognized. 

 

Institution Ministry of Women and Vulnerable Populations (MIMP) 

Date 07 July 2025 

Participants Jorge Juan Preciado, Acting Director II, Directorate of Displaced Persons and Culture of Peace, 
General Directorate of Population, Development and Volunteering (MIMP) 
Marcelino Varillas, Specialist, Directorate of Displaced Persons (MIMP) 
Marisol Torres, Specialist, Directorate of Displaced Persons (MIMP) 
Pamela Reyes, Specialist, PROFONANPE (NIE) 
Elisabet Olivares, Consultant, PROFONANPE (NIE) 

Key points The meeting focused on identifying potential synergies between the project and the Ministry’s existing 
efforts to reduce structural socio-economic vulnerability, with a particular emphasis on a gender-
sensitive approach. MIMP highlighted the importance of integrating climate resilience into programs 
aimed at supporting women-led enterprises, care economy initiatives, and violence prevention in 
climate-stressed communities. Opportunities for collaboration were identified in the co-design of 
capacity-building activities and productive initiatives that address climate vulnerability while promoting 
gender equity, especially in urban and peri-urban contexts with high exposure to climate hazards. 

 

Institution Ministry of Labor and Employment Promotion (MTPE) 

Date July 04, 2025 

Participants Rony Flores, Specialist, General Directorate for Employment Promotion (MTPE) 
Pamela Reyes, Specialist, PROFONANPE (NIE) 
Elisabet Olivares, Consultant, PROFONANPE (NIE) 
Rogger Morales, Directorate General of Climate Change, Ministry of the Environment (MINAM) 

Key points Potential synergies were identified among sectoral initiatives aimed at self-employment and the 
formalization of informal enterprises—particularly within the Llamkasun Perú Program (temporary 
employment program) and the Productive Youth Program. A shared priority across these initiatives 
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was the integration of sustainable "green" businesses into sectoral policies, as well as the ongoing 
development of a methodology to measure green employment. 

 

Institution Ministry of Production (PRODUCE) 

Date July 7. 2025 

Participants Alex Urbina Cárdenas, Director, Directorate of Climate Change and Aquatic Biodiversity (PRODUCE) 
Giancarlo Ríos, Specialist (PRODUCE) 
Pamela Reyes, Specialist, PROFONANPE (NIE) 
Elisabet Olivares, Consultant, PROFONANPE (NIE) 
Rogger Morales, Directorate General of Climate Change, Ministry of the Environment (MINAM) 

Key points Coordination centered on the role of artisanal fisheries as a potential sustainable livelihood strategy in 
climate-vulnerable coastal areas. PRODUCE emphasized ongoing efforts to strengthen productive 
capacities, formalization, and market access for artisanal fishers through its fisheries program. 
Potential synergies were identified in linking the project’s nature-based and resilience-focused 
interventions with community-based fisheries initiatives, including the promotion of low-impact fishing 
practices, value chain improvements, and alignment with marine-coastal conservation goals. The 
importance of integrating climate risk into fisheries management and coastal planning was also 
underscored. 

 

- Meetings at the Regional Level (13): 

 
 

Institution Regional Government of Ancash 

Date 11 July 2025 

Participants Yeng Castillo Torre – Regional Manager of Natural Resources, GORE Áncash 
Diana Paola Giraldo Sandoval – Specialist, GORE Áncash 
Edwin Córdova – Specialist, GORE Áncash 
Pamela Reyes – PROFONANPE (NIE), Specialist 
Elisabet Olivares – PROFONANPE (NIE), Consultant 
Rogger Morales – General Directorate of Climate Change, Ministry of the Environment (MINAM) 

Key points Coordination began with the presentation of the project initiative, its prioritized scope, and objectives. A 
joint assessment was conducted, focusing on the degradation of coastal ecosystems in the prioritized 
context of Chimbote, a strategic center for both industrial and artisanal fishing. Potential synergies 
were explored between the project and local government efforts, particularly regarding the 
identification of environmental challenges and the strengthening of capacities for the development of 
green enterprises and sustainable value chains. 

 

Institution Regional Government of Lambayeque 

Date 02 July 2025 

Participants Juan Jose Inoñan Olivera, Regional Manager of Natural Resources, GORE Lambayeque 
Guillermo E.Moreno - Specialist, GORE Lambayeque 
Héctor Flores - Specialist, GORE Lambayeque 
Pamela Reyes - PROFONANPE (NIE), Specialist 
Elisabet Olivares - PROFONANPE (NIE), Consultant 
Rogger Morales - General Directorate of Climate Change, Ministry of the Environment (MINAM) 
Roberto Mauricio Diaz Diaz - General Directorate of Climate Change, Ministry of the Environment 
(MINAM) 

Key points The meeting focused on climate vulnerabilities in the urban and peri-urban areas of Chiclayo, 
particularly related to flooding and coastal erosion, which are intensified by the El Niño phenomenon. 
The region experiences recurrent impacts on informal settlements and agricultural areas, highlighting 
the need for integrated risk management. The ongoing update of the Regional Climate Change 
Strategy was identified as a critical process to align future interventions and funding opportunities. 
Potential synergies were noted around ecosystem restoration, risk-sensitive planning, and the 
promotion of nature-based solutions in urban settings. 
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Institution Regional Government of Arequipa 

Date 10 July 2025 

Participants Andy Rodrigo Arcco - Specialist, GORE Arequipa 
Pamela Reyes - PROFONANPE (NIE), Specialist 
Elisabet Olivares - PROFONANPE (NIE), Consultant 
Rogger Morales - General Directorate of Climate Change, Ministry of the Environment (MINAM) 

Key points The meeting focused on the district of Camana, where climate risks are marked by water-related 
hazards, including river flooding and drought cycles. High vulnerability was noted in sectors such as 
agriculture and tourism, both crucial to the local economy. The regional government expressed interest 
in coordinating with the project on climate risk mapping and integrating nature-based solutions in river 
basin management and tourism resilience strategies. 

 
 
 

Institution Regional Government of Ayacucho 

Date 11 July 2025 

Participants Odvar Huamani, Deputy Manager, Regional Management of Natural Resources, GORE Ayacucho 
Pamela Reyes - PROFONANPE (NIE), Specialist 
Elisabet Olivares - PROFONANPE (NIE), Consultant 
Rogger Morales - General Directorate of Climate Change, Ministry of the Environment (MINAM) 

Key points The meeting emphasized water deficits as a critical climate risk, with consequences for rural 
livelihoods, food security, and social stability. The government highlighted evidence of internal 
migration linked to climate pressures, including agricultural decline. Opportunities for coordination 
include support for climate-resilient livelihoods, territorial planning with a climate lens, and the 
development of productive green value chains for vulnerable populations. 

 

Institution Regional Government of Ucayali 

Date 2 July 2025 

Participants Nelsón Seijas, Regional Manager of Natural Resources, GORE Ucayali 
Hugo Diaz, Specialist, Regional Management of Natural Resources, GORE Ucayali 
Pamela Reyes - PROFONANPE (NIE), Specialist 
Elisabet Olivares - PROFONANPE (NIE), Consultant  

Key points Coordination focused on the urban and peri-urban areas of Pucallpa and Yarinacocha, where key 
climate-related challenges include deforestation, unregulated urban expansion, and the resulting 
increase in heat stress and vector-borne diseases such as dengue. A major milestone was noted: the 
recent approval of the Regional Climate Change Strategy of Ucayali to 2030 (ERCC-U al 2030) in 
January 2025, which provides a guiding framework for action and investment. Discussions also 
highlighted ongoing agroforestry programs within the Regional Conservation Area (ACR), linked to 
sustainable trade-oriented management plans currently under review. Opportunities for collaboration 
include urban reforestation, restoration of riparian ecosystems, and the promotion of green enterprises 
aligned with the ERCC-U. 

 

Institution Regional Government of Huancavelica 

Date 3 July 2025 

Participants Hugo Caballero - Regional Management of Natural Resources, GORE Huancavelica 
Pamela Reyes - PROFONANPE (NIE), Specialist 
Elisabet Olivares - PROFONANPE (NIE), Consultant 
Rogger Morales - General Directorate of Climate Change, Ministry of the Environment (MINAM) 

Key points Discussions centered on water scarcity and the reduction of glaciers, which are significantly affecting 
both rural livelihoods and urban supply systems. The risk of mass movements triggered by soil 
saturation during intense rainfall events was also highlighted. Synergies were identified with regional 
initiatives focused on ecosystem restoration, highland water harvesting systems, and the need for early 
warning mechanisms adapted to mountainous terrain. 
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Institution Regional Government of Junín 

Date 10 Julio 2025 

Participants Walter López - Regional Manager of Natural Resources, GORE Junín 
Pamela Reyes - PROFONANPE (NIE), Specialist 
Elisabet Olivares - PROFONANPE (NIE), Consultant 
Rogger Morales - General Directorate of Climate Change, Ministry of the Environment (MINAM) 

Key points Coordination began with the presentation of the project initiative, its prioritized scope, and objectives. A 
joint assessment was carried out, focusing on fluvial flooding along the Satipo River and the increase in 
torrential rainfall. Related challenges were emphasized, including mass landslides, which have 
intensified due to deforestation, the expansion of the agricultural frontier, and unplanned urban growth. 
Additional concerns included the rise in temperatures and the spread of vector-borne diseases such as 
dengue. 
Ongoing projects in the area were identified, including HL2.  

 

Institution Regional Government of Madre de Dios 

Date 4 July 2025 

Participants Luis Nieto - Regional Manager of Natural Resources, GORE Madre de Dios 
Pamela Reyes - PROFONANPE (NIE), Specialist 
Elisabet Olivares - PROFONANPE (NIE), Consultant 
Rogger Morales - General Directorate of Climate Change, Ministry of the Environment (MINAM) 

Key points Coordination began with the presentation of the project initiative, its prioritized scope, and objectives. A 
joint assessment was conducted, focusing on forest ecosystem loss due to deforestation. The reduction 
in vegetation cover is intensifying problems related to heavy rainfall and heat stress. Additionally, vector-
borne diseases such as dengue were identified as emerging issues associated with these climate 
impacts. 
Sustainable value chain initiatives were identified, particularly those linked to reforestation and the 
sustainable use of resources through productive approaches, such as nut cultivation. 

 

Institution Regional Government of San Martín 

Date 2 July 2025 

Participants Ditmar Joel Alcarazo, Gerencia Regional de Recursos Naturales del GORE San Martín 
Pamela Reyes - PROFONANPE (NIE), Specialist 
Elisabet Olivares - PROFONANPE (NIE), Consultant 
Rogger Morales - General Directorate of Climate Change, Ministry of the Environment (MINAM) 

Key points The meeting focused on the territory of Tarapoto, where climate-related risks such as intense rainfall, 
landslides, and urban flooding have worsened due to hillside deforestation and unregulated urban 
expansion. A key milestone was highlighted, the approval of the Local Climate Change Plan (March 
2025), which now provides a strategic framework for local adaptation efforts. Additionally, the creation of 
a dedicated Climate Change Working Group within the Municipal Environmental Commission was 
recognized as a significant institutional advancement to improve coordination and monitoring. 
Opportunities for collaboration include the promotion of green infrastructure, nature-based solutions, and 
sustainable agroforestry and green business models in peri-urban areas. 

 

Institution Metropolitan Municipality of Lima 

Date 11 July 2025 

Participants Stefany Aroni - Head of the Climate Change Office, Municipality of Lima (MML) 
Maria Esther Neyra -Specialist, Municipality of Lima (MML) 
Pamela Reyes - PROFONANPE (NIE), Specialist 
Elisabet Olivares - PROFONANPE (NIE), Consultant 
Rogger Morales - General Directorate of Climate Change, Ministry of the Environment (MINAM) 

Key points Coordination began with the presentation of the project initiative, its prioritized scope, and objectives. A 
joint recognition of priority climate hazards was addressed, focusing on coastal swell and wave impacts, 
heat stress and urban heat islands, and the increased occurrence of pluvial flooding in urban areas. The 
institution expressed interest in incorporating solid waste valorization as part of capacity-building efforts 
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to support green entrepreneurship, in line with its sectoral priorities on waste management. 
Ongoing initiatives were identified aimed at strengthening entrepreneurship among vulnerable groups, 
such as the “Lima Women for Climate” program, developed with support from C40 Cities. 

 

Institution Regional Government of Tumbes 

Date 4 July 2025 

Participants Lynelda López, Regional Manager of Natural Resources, GORE Tumbes 
Adrian Chiroque - Especialista GORE Tumbes 
Pamela Reyes - PROFONANPE (NIE), Specialist 
Elisabet Olivares - PROFONANPE (NIE), Consultant 
 

Key points Coordination began with the presentation of the project initiative, its prioritized scope, and objectives. A 
joint assessment was carried out, focusing on key issues such as mangrove ecosystem degradation and 
land-use change pressures, both of which threaten critical ecosystem services like coastal buffering. 
These ecosystems also represent important opportunities for the development of sustainable green 
enterprises, including artisanal fishing and ecotourism. Existing blue carbon initiatives linked to 
mangroves were acknowledged as relevant ongoing climate efforts in the territory. 

 

Institution Regional Government of Moquegua 

Date 4 July 2025 

Participants María Barrios, Regional Manager of Natural Resources, GORE Moquegua 
Rosalinda Mamani Cuayla - Especialista GORE Moquegua  
Noe Botello - Especialista GORE Moquegua  
Pamela Reyes - PROFONANPE (NIE), Specialist 
Elisabet Olivares - PROFONANPE (NIE), Consultant 

Key points Coordination began with the presentation of the project initiative, its prioritized scope, and objectives. A 
joint assessment was conducted, focusing on sea level rise and its impacts on coastal areas, particularly 
the city of Ilo. Additional challenges were acknowledged, including water stress and the average 
increase in temperature. Reference was made to strategic instruments such as the Marine-Coastal Plan, 
which highlights the decline in species and the growing risks associated with climate change. 
Initiatives were also recognized involving the reforestation of coastal hill ecosystems with a productive 
focus on Tara cultivation, along with ongoing efforts to establish a Regional Conservation Area (ACR) 
aimed at protecting this vulnerable ecosystem. 
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Paradigm Shift 

IF cities in Peru effectively integrate climate change adaptation into their governance, planning, investment, and territorial action 
processes; strengthen their institutional, technical, and economic capacities to direct resources toward resilience-building; promote 
sustainable and inclusive productive alternatives; and prioritize the implementation of Nature-based Solutions (NbS) as the foundation 
for integrated territorial adaptation, 

THEN Peruvian cities will be able to transition toward a climate-resilient, multi-level, and inclusive development model that protects and 
restores strategic ecosystems sustaining key ecosystem services, diversifies and strengthens the livelihoods of vulnerable populations, 
and ensures decision-making processes that are evidence-based, participatory, and sustainable in the face of the adverse effects of 
climate change. 

COMPONENT 1: 

GOVERNANCE AND 
PLANNING FOR 
CLIMATE CHANGE 
ADAPTATION 

COMPONENT 2: 

FINANCIAL 
MANAGEMENT FOR 
CLIMATE CHANGE 
ADAPTATION 

COMPONENT 3: 

PILOT 
INTERVENTIONS FOR 
CLIMATE RESILIENCE 

COMPONENT 4: 

DIVERSIFICATION AND 
PROTECTION OF 
LIVELIHOODS 

COMPONENT 5: 

KNOWLEDGE 
MANAGEMENT AND 
M&E IN ADAPTATION 
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The integration of 
climate change 
adaptation through a 
territorial approach is 
strengthened within 
local governance, 
planning, and 
decision-making 
processes. This 
ensures coherence 
and alignment with 
national and 
subnational policy 
frameworks, 
particularly the 
National Adaptation 
Plan (NAP), the 
adaptation 
commitments 
outlined in the 
Nationally 
Determined 
Contributions 
(NDCs), and local 
development policies 
and plans 

  

  

The integration of 
climate change 
adaptation, based on 
territorial 
approaches, is 
promoted within the 
financial 
management 
systems of local 
governments and 
other strategic 
stakeholders. This 
aims to enable the 
mobilization, 
administration, 
allocation, and/or 
monitoring of public 
and/or private 
resources. Such 
integration ensures 
transparency, 
efficiency, and the 
long-term 
sustainability of 
investments aimed at 
strengthening climate 
resilience. 

The design and 
implementation of 
adaptation 
measures—including 
Nature-based 
Solutions (NbS) and 
hybrid approaches—
are promoted as cost-
effective and 
multifunctional 
strategies. These 
measures are 
integrated into urban 
planning and 
management 
processes, 
contributing to 
reduced climate 
vulnerability by 
decreasing hazard 
exposure and 
enhancing the 
adaptive capacity of 
both strategic 
ecosystems and 
vulnerable 
communities. 

The strengthening and 
diversification of 
livelihoods is promoted 
through a climate 
change adaptation 
lens, with a focus on 
reducing vulnerability 
and increasing 
adaptive capacity, 
particularly in the 
economic dimension 

Enabling conditions 
are created and 
utilized to strengthen 
knowledge 
management and 
monitoring tools, in 
order to inform 
decision-making and 
assess the 
effectiveness of 
climate change 
adaptation actions. 

OUTCOME 1 OUTCOME 2 OUTCOME 3 OUTCOME 4 OUTCOME 5 

Local governments 
integrate climate 
change adaptation, 
using a territorial 
approach, into local 
development 
governance and 
planning 
processes, aiming 
to reduce risks 
associated with 
climate change 
impacts and 
strengthen the 
resilience of cities 
to climate-related 
hazards 

Local governments 
integrate climate 
change adaptation 
into the economic 
and financial 
management of local 
development by 
strengthening 
budgeting tools and 
investment 
regulations that 
promote resilient, 
sustainable, and 
results-oriented 
interventions to 
address the risks 
associated with 
climate change 
impacts. 

Vulnerable cities and 
communities 
implement Nature-
based Solutions 
(NbS) and hybrid 
measures as 
strategies for climate 
change adaptation, in 
coordination with local 
planning and 
management 
processes. These 
actions strengthen 
ecological, urban, and 
social resilience to 
climate-related 
hazards. 

Vulnerable 
communities diversify 
and strengthen their 
livelihoods through 
climate-resilient 
economic options, 
reducing their 
exposure to and 
dependence on 
systems sensitive to 
climate change. 

Decision-making in 
local management is 
evidence-based and 
supported by 
knowledge 
management and 
monitoring and 
evaluation (M&E) 
processes that guide 
climate policies and 
actions. This 
approach strengthens 
the capacity of local 
governments and 
relevant stakeholders 
to effectively manage 
climate change 
adaptation. 

OUTPUT 1 OUTPUT 2 OUTPUT 3 OUTPUT 4 OUTPUT 5 
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Institutional and 
participatory 
frameworks for 
multilevel, 
multisectoral, and 
multi-stakeholder 
governance are 
strengthened to 
incorporate and/or 
enhance climate 
change adaptation 
within urban 
management, using a 
territorial approach. 
Enabling conditions 
are also developed to 
integrate climate 
adaptation into local 
planning instruments, 
through the 
incorporation of 
technical tools based 
on climate scenarios 
and risk analysis of 
climate change 
impacts. In parallel, 
local capacities are 
built to identify, 
prioritize, and 
manage climate risks 
using a Nature-based 
Solutions (NbS) 
approach, fostering 
integrated territorial 
adaptation in 
alignment with the 
National Adaptation 
Plan (NAP) and the 
adaptation 
components of the 
Nationally 
Determined 
Contributions (NDCs) 

Technical, regulatory, 
and financial tools are 
consolidated to 
facilitate the integration 
of climate change 
adaptation into 
planning, investment, 
and public budgeting 
instruments at both 
national and 
subnational levels. This 
includes capacity-
building for municipal 
staff in the formulation 
of projects with a 
climate adaptation 
approach. 

In addition, coordinated 
access to climate 
finance mechanisms is 
promoted through 
multiple funding 
windows—including 
public and private 
sources, international 
cooperation, and 
multilateral funds—
focusing on the 
implementation of 
Nature-based Solutions 
(NbS) to strengthen the 
resilience of prioritized 
cities across different 
geographical regions of 
the country. 

  

Pilot interventions of 
Nature-based Solutions 
(NbS) and hybrid 
measures are 
implemented in 
prioritized cities across 
Peru's diverse 
geographical regions—
coast, highlands, and 
Amazon—as part of 
their climate adaptation 
strategies. These 
interventions are 
integrated into local 
planning processes 
using a territorial 
approach and are 
accompanied by 
strategies for their 
replication and scaling. 

National and/or 
subnational sectoral 
livelihood diversification 
programs have 
incorporated a climate 
change adaptation 
approach into their 
guidelines, criteria, and 
strategies, promoting 
more resilient livelihoods 
in vulnerable 
communities. 
Coordination between 
sectors and local 
governments has also 
been strengthened to 
provide technical 
assistance to local 
enterprises with 
adaptation potential. 

At the same time, specific 
guidelines and capacities 
have been developed to 
support the economic use 
of Nature-based Solutions 
(NbS), integrating 
environmental, social, and 
economic co-benefits that 
promote sustainable 
business models aligned 
with climate resilience. 

  

Knowledge 
management and 
adaptation monitoring 
have been 
strengthened, in 
alignment with the 
National Monitoring and 
Evaluation System for 
Adaptation Measures 
managed by the 
Ministry of Environment 
(MINAM). 

Additionally, knowledge 
management processes 
have been implemented 
to support the 
documentation, analysis, 
and dissemination of 
lessons learned, good 
practices, and relevant 
technical evidence to 
inform local adaptation 
planning and 
management in urban 
areas. 

  

ACTIVITIES 1 ACTIVITIES 2 ACTIVITIES 3 ACTIVITIES 4 ACTIVITIES 5 

1.1 Development 
and/or update of 
instruments (such as 
investment plans 
and/or programs, 
guidelines, manuals, 
sectoral programming 
frameworks, among 
others) and 
regulatory 
frameworks (such as 
ordinances, 
directives, among 
others) that promote 
the integration of 
adaptation measures 
into local 
development. 

2.1 Design, update, 
and/or strengthening of 
public and cooperation-
based financial 
mechanisms for 
climate change 
adaptation at the 
territorial level. 

3.1 Participatory 
development of climate 
risk assessments in 
prioritized communities 
to identify Nature-based 
and hybrid adaptation 
measures in urban 
areas. 

4.1 Development of 
guidelines and/or tools 
for integrating climate 
change adaptation into 
productive diversification 
programs related to 
climate-sensitive sectors 
in prioritized urban 
areas, including the 
sustainable use of 
Nature-based Solutions 
(NbS). 

5.1 Strengthening of 
the Climate Change 
Adaptation Monitoring 
and Evaluation System 
with disaggregated 
local-level information 
(including climate risk 
assessments, 
implementation of pilot 
measures, planning 
and management 
actions, and livelihood 
protection efforts, 
incorporating cross-
cutting approaches). 
This information will 
support evidence-
based decision-making 
for local adaptation 
management. 
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1.2 Design and 
implementation of 
training programs 
and technical 
assistance for 
government officials 
from prioritized local 
governments to 
support the 
integration of climate 
change adaptation 
into local planning 
and governance 
instruments, including 
Local Climate 
Change Plans and 
tools for climate risk 
analysis. 

2.2 Development of 
three (03) concept 
notes—one for each 
geographical region—
targeted at national 
and/or international 
funding windows 
available for the 
implementation of 
Nature-based 
Solutions (NbS) aimed 
at climate change 
adaptation in each of 
the prioritized cities. 

3.2 Participatory design 
and implementation of 
fourteen (14) pilot 
interventions involving 
Nature-based Solutions 
(NbS) and hybrid 
measures (such as 
Multi-Hazard Early 
Warning Systems—
MHEWS), in 
collaboration with local 
stakeholders. These 
interventions will aim to 
reduce climate 
vulnerability in 
prioritized communities 
across Peru’s three 
main geographical 
regions—coast, 
highlands, and 
Amazon—based on the 
specific climate hazards 
identified in each area. 

4.2 Design and 
implementation of 
training processes for 
technicians, 
professionals, and local 
stakeholders in climate-
resilient productive 
activities and/or the 
promotion of enterprises 
with a climate adaptation 
approach. 

5.2 Design and 
application of local 
participatory monitoring 
tools for the 
implemented pilot 
adaptation measures. 

1.3 Development 
and/or update of 
Local Climate 
Change Plans and 
Regional Climate 
Change Strategies. 

2.3 Promotion of 
resource mobilization 
and public–private 
partnerships. 

3.3 Development of 
strategies for the 
design, operation, and 
maintenance of pilot 
measures, targeting key 
stakeholders to ensure 
their sustainability. This 
includes mechanisms 
for replication and 
scaling, as well as the 
integration of these 
initiatives into local 
management through 
various planning and 
governance 
instruments. 

4.3 Establishment of 
multisectoral, multi-
stakeholder, and 
multilevel coordination 
platforms to facilitate 
technical assistance for 
promoting local 
enterprises with a 
climate adaptation 
approach, including 
support for the design of 
climate-resilient business 
models. 

5.3 Capacity-building 
for local governments 
and key stakeholders 
through training 
modules on climate 
change scenarios, 
climate risk 
assessments, 
integration of climate 
information into local 
management for 
adaptation purposes, 
evaluation of the 
effectiveness of 
adaptation measures, 
among other related 
topics. 

1.4 Development 
and/or update of 
climate risk analyses, 
including climate 
change scenarios at 
the district level. 

2.4 Training of 
technical staff from 
prioritized local 
governments and key 
stakeholders in the 
identification, 
formulation, and 
evaluation of 
investment and 
cooperation projects 
that incorporate climate 
change adaptation to 
enhance urban 
resilience, within the 
framework of the 
implementation of the 
adaptation component 
of the NDCs. 

3.4 Design and 
implementation of local 
monitoring mechanisms 
that are differentiated 
and adapted to the 
capacities and roles of 
the various 
stakeholders involved 
(public authorities, 
private sector, civil 
society, and 
communities), to ensure 
the sustainability and 
participatory evaluation 
of implemented 
measures. These 
mechanisms will be 
linked to progress 
reporting under the 
Monitoring and 
Evaluation System for 
Adaptation Measures 
managed by MINAM. 

4.4 Development of six 
(06) demonstrative pilot 
business models—two 
(02) in each 
geographical region—
that incorporate an 
ecosystem-based 
adaptation approach. 
These models will be 
linked either to the 
project’s pilot 
interventions 
(Component 3) or to 
existing local initiatives 
and enterprises. 

5.4 Establishment of 
agreements and 
partnerships among 
academic institutions, 
public agencies, and 
technical-scientific 
entities (such as 
SENAMHI, IGP, among 
others) aimed at 
developing training 
programs and 
generating strategic 
inputs for local planning 
(e.g., climate 
scenarios), 
incorporating 
participatory tools with 
a territorial approach. 
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1.5 Development 
and/or strengthening 
of governance and 
territorial coordination 
mechanisms to foster 
synergies among 
adaptation measures 
under the framework 
of the NDCs, using a 
multilevel approach 
for the management 
of the prioritized 
cities. 

2.5 Design and 
implementation of 
three (03) pilot training 
and technical 
assistance programs 
for the private sector—
one (01) in each 
geographical region—
for the application of 
the AdaptAcción tool, 
aimed at identifying 
and recognizing 
adaptation actions and 
mobilizing resources 
for climate adaptation 
within private sector 
value chains. 

3.5 Capacity-building 
programs with cross-
cutting approaches 
(gender, interculturality, 
and intergenerational 
inclusion) targeting 
municipal officials, 
public service 
operators, community 
leaders, youth, and 
other stakeholder 
groups, focused on 
Ecosystem-based 
Adaptation (EbA) and 
its role in climate 
change adaptation 
within local 
management. These 
programs will also 
include experience-
sharing spaces between 
pilot cities and other 
interested municipalities 
(networks of climate-
resilient cities). 

4.5 Design and 
implementation of local 
monitoring mechanisms 
for strengthened 
livelihoods, linked to 
progress reporting under 
the Monitoring and 
Evaluation System for 
Adaptation Measures 
managed by MINAM. 

  

5.5 Knowledge 
management for 
climate change 
adaptation in local 
urban governance. 

1.6 Design and 
implementation of 
participatory 
strategies and 
processes for 
community 
empowerment and 
the integration of 
local knowledge and 
key stakeholders in 
climate change 
adaptation planning 
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