
 

 
 
 

 
   

Adaptation Fund Board Secretariat  
 
Approval of request for postponement of project inception date: International Fund for Agricultural 
Development (Uzbekistan) 

Weight of request: Minor 

 
Summary of request 
 
On 11 February 2026, the International Fund for Agricultural Development (IFAD) submitted its first 

notification of delay regarding the inception of the project “Resilient Food Systems through Climate Services 

for Agriculture in Uzbekistan”. 

According to IFAD’s memo, the delay is mainly due to institutional restructuring within the Government of 
Uzbekistan. Following a recent Presidential resolution, the Ministry of Ecology, Environmental Protection 
and Climate Change was reorganized and renamed as the National Committee on Ecology and Climate 
Change of the Republic of Uzbekistan (the Ecology Committee). 
 
The Ecology Committee has informed IFAD that all functions previously held by the former ministry have 
now been transferred to the newly established committee. 
 
In addition, a draft subsidiary agreement between IFAD and the Government has already been prepared 
and shared with the Government for review. Once the agreement is signed, a dedicated governmental 
decree will be required for it to enter into force. 
 
 
Secretariat’s review of the request  
 

The Secretariat has reviewed the request and the reasons provided by IFAD and considers the request for 
a postponement of the project inception date to be justified. It also acknowledges that the Designated 
Authority has been duly notified, in line with the Policy for Project/Programme Delays (Amended, 2025). 
 

Conclusion 
 

Following the review of the request for a postponement of the project inception date from 21 February 2026 
to 21 February 2027 submitted by IFAD for the project “Resilient Food Systems through Climate Services 
for Agriculture in Uzbekistan”, this has been cleared by the Secretariat as per Decision B.44/44 and the 
Policy for Project/Programme delays. 

 

Clearance: AFBSEC-2026-06 


